

**GOVERNMENT OF INDIA**  
**MINISTRY OF HOUSING AND URBAN AFFAIRS**  
**RAJYA SABHA**  
**UNSTARRED QUESTION NO. 697**  
**ANSWERED ON 10/02/2025**

**CURRENT STATUS OF PROJECT IMPLEMENTATION UNDER AMRUT 2.0**

**697. SHRI SANT BALBIR SINGH:**

**Will the Minister of Housing and Urban Affairs be pleased to state:**

- (a) the number of projects that have been completed under AMRUT 2.0 to date, sector-wise;
- (b) the number of ongoing projects, and the progress made in their execution;
- (c) the number of projects that have been tendered, and the expected timeline for their commencement; and
- (d) the challenges faced during the implementation of these projects, and the measures being taken to address them?

**ANSWER**

**THE MINISTER OF STATE IN THE MINISTRY OF HOUSING AND URBAN AFFAIRS  
(SHRI TOKHAN SAHU)**

(a) to (c): Atal Mission for Rejuvenation and Urban Transformation (AMRUT) 2.0 scheme has been launched on 01 October, 2021 in all Urban Local Bodies (ULBs)/ cities, enabling the cities to become 'self- reliant and 'water secure'.

Under AMRUT 2.0, Central assistance of ₹ 66,750 crore has been allocated for the projects, out of which ₹64,071.09 crore has already been approved to the States/ UTs. Under AMRUT 2.0, a total of 8,887 projects worth ₹1,89,188 crore (including Operations and Maintenance cost) have been approved by MoHUA. As reported by State/ Union Territories (UTs) on AMRUT 2.0 portal (as on 27.01.2025), contracts worth ₹92,284.01 crore have been awarded for 5,383 projects. Total works worth ₹27,183.78 crore have been physically completed. Sector wise status of project under AMRUT 2.0 is given in Annexure I.

...2/-

(d): Implementation of projects under AMRUT and AMRUT 2.0 face challenges, in some cases, due to land acquisition issues, obtaining requisite clearances/ permissions, geographical constraints such as high population density areas and narrow roads, shortage of experienced and technically skilled contractors, etc.

To fast track the implementation of AMRUT 2.0, the progress is periodically reviewed and monitored through regular video conferences, webinars, workshops etc. by MoHUA with the States/UTs & their ULBs. There is a dedicated AMRUT 2.0 portal for tracking the progress of projects. States are required to update data on the portal on a regular basis. The Mission Directorate is also providing handholding support to the States and their cities from time to time to resolve issues and eliminate bottlenecks for timely completion of projects. For assessment and monitoring of work done in the States, there is a provision for dedicated Independent Review and Monitoring Agencies in all the Mission States/UTs. APEX committee at MoHUA periodically conduct meetings to review/approve the projects under AMRUT 2.0 mission.

\*\*\*\*\*

**ANNEXURE I REFERRED TO IN PART (a) to (c) OF UNSTARRED QUESTION NO.697 REGARDING “CURRENT STATUS OF PROJECT IMPLEMENTATION UNDER AMRUT 2.0”, DUE FOR ANSWER IN THE RAJYA SABHA ON 10.02.2025.**

**STATUS OF PROJECTS APPROVED UNDER AMRUT 2.0**

<b>Sectors</b>	<b>No. of Projects approved</b>	<b>Approved Project Cost (in ₹ Cr)</b>	<b>No. of Tendered Projects</b>	<b>Project cost of tendered Projects (in ₹ Cr.)</b>	<b>No. of contract awarded projects</b>	<b>Cost of Contract awarded projects (in ₹ Cr.)</b>	<b>Works Physically completed (in ₹ Cr)</b>
Water Supply	3,587	1,14,275.18	448	16,670.53	2,189	61,337.15	18,692.51
Sewerage and Septage Management	592	67,649.02	69	11,271.84	340	27,258.61	6,718.81
Water Body Rejuvenation	3,032	6,214.15	218	524.65	1,786	3,116.32	1,439.38
Parks and Green spaces	1,676	1,049.63	85	121.16	1,068	571.92	333.08
<b>Total</b>	<b>8,887</b>	<b>1,89,188</b>	<b>820</b>	<b>28,588.18</b>	<b>5383</b>	<b>92,284.00</b>	<b>27,183.78</b>