

GOVERNMENT OF INDIA
MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION

RAJYA SABHA
UNSTARRED QUESTION NO. 2558
TO BE ANSWERED ON 10.08.2026

MONITORING AND TIME-BOUND IMPLEMENTATION OF INFRASTRUCTURE PROJECTS

2558. SHRI PRADIP KUMAR VARMA:

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

- (a) whether an integrated monitoring mechanism is put in place by Government to monitor the progress and ensure the time-bound implementation of major infrastructure and public investment projects;
- (b) if so, the number of projects currently being monitored under this mechanism and the total estimated investment made;
- (c) whether this monitoring system has helped in reducing project delays and cost overruns; and
- (d) if so, the details thereof?

ANSWER

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION, MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF PLANNING AND MINISTER OF STATE IN THE MINISTRY OF CULTURE [RAO INDERJIT SINGH]

(a): The Ministry of Statistics & Programme Implementation (MoSPI) is mandated to monitor the status of Ongoing Central Sector Infrastructure Projects costing Rs. 150 crore & above through online portal/web monitoring system “Project Assessment Infrastructure Monitoring and Analytics for Nation-Building (PAIMANA)”. All line Ministries/ Departments/ Implementing Agencies regularly update the information of projects on PAIMANA portal via APIs (Application Programming Interfaces) and data entry mode.

(b): As of June, 2026, MoSPI monitors the status of 1,847 nationwide ongoing projects (captured on PAIMANA portal), being implemented by 17 Central Ministries/Departments with original cost of ₹35.61 lakh crore and cumulative expenditure of ₹21.96 lakh crore. Accordingly, the project-wise details of all ongoing infrastructure projects are available in the Flash Report published by this Ministry on the website <https://paimana-proj.mospi.gov.in/ReportPage>

(c) & (d): All stakeholders (Infrastructure Line Ministries/ Departments) are regularly being apprised of their project status and slippages on the basis of data analytics available on PAIMANA, for any required intervention in managing the project execution at their end. Further, regular coordination with stakeholders through monthly review meetings and other communications contribute to the evidence-based monitoring. In addition to, the login credentials providing access to the customized dashboards are already shared with all Line Ministries/ Departments, thereby giving them direct access to the portal for review of the project progress.
