

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT & HIGHWAYS

LOK SABHA
UNSTARRED QUESTION NO. 2742
ANSWERED ON 1ST DECEMBER, 2016

ROAD CONSTRUCTION PROJECTS IN MAHARASHTRA

2742. SHRI GAJANAN KIRTIKAR:
KUNWAR HARIBANSH SINGH:
DR. SUNIL BALIRAM GAIKWAD:
SHRI ASHOK SHANKARRAO CHAVAN:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- whether the Union Government has sanctioned various road construction projects in the Maharashtra State during each of the last three years and if so, the names of each project;
- the amount sanctioned and utilized on each project, till date;
- the target fixed by the Government for completion of each project;
- whether any delay has been reported for completion of the said projects;
- if so, the details thereof and the reasons for the same; and
- the steps taken/being taken by the Government to complete the said projects in time bound manner?

ANSWER

THE MINISTER OF STATE IN THE
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

(SHRI PON. RADHAKRISHNAN)

- Yes, Madam. The list of works sanctioned in Maharashtra during last 3 years is enclosed at Annex -1.
- The amount of Allocation and expenditure (utilization) during last 3 years is as under-

Year	Scheme	Allocation (Rs Cr)	Expenditure (Rs Cr)
2013-14	NH(O) & PBFF	181.47	177.60
	LWE	198	138.49
	NHDP	NIL	NIL
2014-15	NH(O) & PBFF	128.40	113.97
	LWE	238	153.47
	NHDP	133.92	79.74
2015-16	NH(O) & PBFF	118.71	110.78
	LWE	158	91.19
	NHDP	330	312.49

- (c) The details of project wise target of ongoing projects as on date is enclosed at Annex-2.
- (d) & (e) Some of the projects have been delayed due to reasons like delay in availability of land, delay in availability of forest /tree cutting clearance, delay in clearance from Ministry of Culture, slow mobilization of contractor etc.
- (f) Close monitoring of the projects through consultant and PWD Maharashtra NH division is done at regular intervals to expedite completion of the project within stipulated time. The contractors are also penalized as per provisions in contract.

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) to (f) OF LOK SABHA UNSTARRED QUESTION NO. 2742 FOR ANSWER ON 01.12.2016 ASKED BY SHRI GAJANAN KIRTIKAR, KUNWAR HARIBANSH SINGH, DR. SUNIL BALIRAM GAIKWAD AND SHRI ASHOK SHANKARRAO CHAVAN REGARDING ROAD CONSTRUCTION PROJECTS IN MAHARASHTRA.

Year 2013-14 :

Details of sanctioned projects under NH(O) :

S.No	Name of project
1	Consultancy services for carrying out Feasibility study/Preliminary Design report for 6 lanning of pune-Nashik section of NH-50 from km 12/190 to 42/00 .
2	Providing Crash barriers in Ghat portion in kashedi Ghat,Asurde Ghat,Parshuram Ghat,Arwali Ghat in km 154/300 to 270/00 of Panvel Mahad -Panji Road NH-66 (Erstwhile 17)
3	Construction of Major Bridge with Approaches at Km.709/500 on NH-7 across Kanhan river.
4	Reconstruction of high level bridge across Pithdhaval river at km 429/400
5	Providing W beam Crash barriers and Road safety work,Median Plantation in km 451/170 to 475/200(Zarap-Patradevi section 4 lane)
6	Providing Crash Barriers ,delinators,cateys and road signage in km 379/760 to 387/00(Autam Ghat)
7	Reconstruction of weak culvert at km 86/060 & km 86/235 on Kalyan -Nirmal road NH-222(New NH-61)
8	Pilot Project - Providing safety structure to avoid falling of rocks on road and providing concrete wall & fixing by rock bolting to the exposed sloping rock in km 91/000 to 91/700 in stretches in Malshej Ghat
9	Construction of concrete lining to the existing tunnel in km 92/300 to 92/400 on Kalyan-Nirmal road NH-61(erstwhile NH-222) in the state of Maharashtra
10	Construction of High level Bridge across Jagbudi river at km 178/850 of Panvel-Mahad-PAnji road NH-66(Old NH-17) in the State of Maharashtra..
11	Construction of retaining wall in km 89/450 to & 92/550 on Kalyan-Nirmal Road NH-61(erstwhile NH-222) in the state of Maharashtra.
12	Construction of Toll Plaza at km 14/400 of Zarap-Patradevi four lane project of Panvel-Mahad-Panji Road NH-17 in the state of Maharashtra.
13	Improvement of Accident spot at Bhoste ghat in km 183/00 on Panvel-Mahad-Panji Road NH-17(NH-66) in the state of Maharashtra.

14	Rehabilitation of kalwa bridge-External pre-stressing to cantiliver arm of Kalwa Bridge on Thane-Bhiwandi bypass road NH-3 in km 561/00 to 561/200.
15	Providing Road safety measures in km 84/00 to km 100/00 on Panvel-Mahad-Panji Road NH-66(erstwhile NH-17) in the state of Maharashtra.

Details of sanctioned projects under LWE works-Nil

Details of sanctioned projects under NHDP works-

1	Ane Ghat to Ahmednagar bypass section of NH-222 in Maharashtra km 161 to 211
2	Kharawandi kasar to Junction withNH-211 section of NH-222 in Maharashtra km 284 to km 337.

Year 2014-15

Details of sanctioned projects under NH(O)-

S.No	Name of project
1	Utility shifting for Thane-Bhiwandi bypass section in km 539/500 to km 563/200 of NH-3
2	L.A. for Four laning road Vapi - Dadara - Silvasa -Velugaon - Sutrakar - Talasari road in thane district
3	Rehabiltation and upgradtion in km 64.000 to 95.570 (Malshej Ghat section) including Gemetric improvement , widening to narrow CD work , Drains , RCC retaining Wall , Breast wall on NH61
4	Road Side Furniture , 5th Km Stone , Km stones , 200m stones , Informatory & Cautionery Sign boards and safety items such Catyes and Crash barrier in km 0.00-73.515 (excluding overlap 11.20 Km of NH-66) of Ratnagiri -Kolhapur-Solapur Road NH 166
5	Providing Road side furniture, 5th Km stone, Km Stone,200 m stone, Informatory and Cautionary sign boards and safety items such as Cateyes crash barrier in Km 0/500 to 52/600 of Sinnar-Shirdi-Ahmednagar Road NH-160.
6	Rehabilitation of existing four lane section from Km 200/700 to 204/700 (Ambedkar Chouk to Dhanegaon Chowk) with Median,RCC, Drain and footpath with PQC
7	Providing road side crash barrier from Km 276/200 to Km 513/00 (Section from Nanded Dist Border to Butibori Nagpur) of Tuljapur-Latur-Ahmadpur-Nanded-Yavtmal-Nagpur NH-361 in the State of Maharashtra.
8	Rehabilitaion and uogradation of misink link witn paved shoulder in km 27/50 to 29/00 & 31/00

	to 32/00 including construction of Major bridge at km 28/400 of Nijamabad-Sironcha-Jagdapur section of NH63(Earstwhile NH-16)
9	Providing and fixing road side furniture, 5th Km stone, 200m stone, informatory and cautionary sign boards and safety items in Km 0/00 to 204/00 (Section Tuljapur to Nanded) of Tuljapur-Latur-Ahmadpur-Nanded-Yavtmal-Nagpur NH-361 in the State of Maharashtra.
10	Consultancy services for feasibility study, preparation of detailed project report for 4 laning from Km 0/00 to 22 of vadkhal-Alibag section of NH-166A.
11	Rehabilitation of Slab drain in km 128/00 to 132/00 (Construction of lab drain at Km 129/500 & 129/900) on RatnagirTink-Plai-Kolhapur-Miraj-Sangola-Solapur road NH-166
12	Construction of Minor bridge at Km 211/250 on Ratnagiri-Tink-Pali-Kolhapur-Miraj-Sangola-Solapur road NH-166 in the state of Maharashtra
13	Improvement to accident prone spot of Panvel-Mahad-Panji road NH-66(Providing crash barrier & Cat eyes at accident prone spot in Km 350/00 to 450/00 (Rajapur Zarap section) in the state of Maharashtra
14	Reconstruction of culvert/ Dhapa drain at Km 133/900 and 134/150, and widening of dhapa at Km 125/050, 125/280 and 134/150 on Ratnagiri-Kolhapur road NH-166
15	Consultancy services for feasibility study, detailed project report for 2 lane with paved shoulder including strengthening of Ratnagiri-Kolhapur section of NH-166 from Km 0/00 to 137/285 in Ratnagiri and Kolhapur district
16	Geometric improvement widening of formation, widening of CD works, RCC retaning wall and breast wall in Km 154/300 to 161/00 on Panvel-Mahad-Panji road NH-66
17	Construction of Major Bridge with Approaches across Pranhita river at Km 57/300 in Taluka Sironcha Dist. gadchiroli.
18	Construction of Minor bridge at Km 92/800 (Near Malkapur) on Ratnagiri-Tink -pali-Kolhapur -Miraj-Sangola-Solapur road NH-166
19	L.A. for Bhokar bypass in Km 575/800 to 580/600 of Kalyan-Ahmadnagar-Pathardi-Parbhani-Nanded-Bhokar-Nirmal road NH-61 (Erstwhile-222)

20	Providing and fixing road side furniture, 5th Km stone, 200m stone, informatory and cautionary sign boards and safety items in Km 0/00 to 172/00 of Akola-Washim-Hingoli road NH-161 in the State of Maharashtra
----	--

Details of sanctioned projects under LWE works-Nil

Details of sanctioned projects under NHDP works-

1	Ahmednagar to Kharwandi Kasar section of NH-222 in Maharashtra km 232 to 284
---	--

Year 2015-16

Details of sanctioned projects under NH(O)

S.No	Name of project
1	2LPS km 11/600 to 65/700 of Nashik Peth to Gujarat Border Road (excluding 15 km road)
2	Strengthening & widening Km 138/075 to 147/951 section in Sangamner town of Nashik-Pune road
3	Rehabilitation and Widening to 2 lane with Paved shoulder in Km 211/00 to 216/100 and Km 218/500 to 223/00 of Kalyan-Nagar-Nanded-Nirmal road
4	LAfor construction of Minor Bridge at KM 83/800 at Warul
5	Providing road side furniture in km 0/00 to 34/00 of
6	Providing safety items Km 0/00 to 22/200 of Wadkhal-Alibag
7	Widening of Minor Bridge Julewadi in Km 99/500 of Ratnagiri-Kolhapur NH-166
8	Constuction of Devulgaon Raja bypass in Km 0/00 to 5/410
9	Providing road side furniture in Km 0/00 to 100/00 of NH - 930
10	Providing road side furniture in Km 0/00 to 98/00 of Umred-Bhishi-Chimur-Varora NH-353E
11	Providing road side furniture in km 46/00 to 138/00 of Nagpur-Umred-Nagbhid-Armori Section of NH-353D
12	Providing road side furniture in km km 182.00 to km 248/400of Ratnagiri-Kolhapur-MIRAJ-Solapur Section of NH-166
13	Providing road furniture in Km 0/00 to 43/400 Duggipur-Gondia

14	Providing road side furniture in Km 0/00 to 150/00 of Sakoli-Walsa-Gadchiroli-Chamorshi-Sironcha
15	Providing road side furniture in Km 8500 to 17100 o NH - 930
16	Construction of Warul Bridge in Km 83/800 of Ratnagiri-Kolhapur NH-166
17	km 189.9 to km 197.6
18	Providing road side furniture in Km 150/00 to 333/00 of Sakoli-Walsa-Gadchiroli-Chamorshi-Sironcha
19	Providing road side furniture in Km 0/00 to 125/00 section Sakri -Taloda-Nandurbar-Akkalkuwa of NH- 753B

Details of sanctioned projects under LWE WORKS –

1	Murungaon Sawargaon State Border road (Section Gajamendhi to State Border) in Dhanora Tahsil.
----------	---

Details of sanctioned projects under NHDP works-

1	Four laning of Arawali Kante section of NH-17(New NH-66) from Km.241/300 to 281/300 in the State of Maharashtra under NHDP-Phase IV on Hybrid Annuity mode
2	Four laning of Kante wakad section of NH-17(New NH-66) from Km.281/300 to 332/200 in the State of Maharashtra under NHDP-Phase IV on Hybrid Annuity mode
3	Four laning of Kashedi (Khawati) Parshuram Ghat section of NH-17(New NH-66) from Km.161/600 to 205/400 in the State of Maharashtra under NHDP-Phase IV on Hybrid Annuity mode.

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) to (f) OF LOK SABHA UNSTARRED QUESTION NO. 2742 FOR ANSWER ON 01.12.2016 ASKED BY SHRI GAJANAN KIRTIKAR, KUNWAR HARIBANSH SINGH, DR. SUNIL BALIRAM GAIKWAD AND SHRI ASHOK SHANKARRAO CHAVAN REGARDING ROAD CONSTRUCTION PROJECTS IN MAHARASHTRA.

(A) Target date of completion and revised/likely date of completion- NH(O) projects

Sl. No.	Name of Project	Target date of completion as per contract	Revised/ Likely date of completion	Remark
1	2	3	4	5
1	Reconstruction of High level bridge across Pithdhaval river at Km 429/400 on Panvel-Mahad-Panji road NH-17 NH-17-MAH-2013-14-954 Dated. 17.10.2013	17.02.2017	17.02.2017	Bridge proper completed & Approches are progress. Work will be completed in scheduled time.
2	Constrcution of High level Bridge across Jagbudi river at km 178/850 of Panvel-Mahad-Panji road NH-17. NH-17-MAH-2013-14-958 Dated. 03.01.2014	13.02.2016	31.03.2017	1 Abutment & all 5 pier & 4 out of 6 slab completed.
3	Rehabilitation and upgradation in km 64.00 to 95.570 (Malshej Ghat section) including Geometric improvement, widening t narrow bridge CD work Drains RCC Retaining wall Bresat wall on NH61 NH-61-MAH-2014-15-970 Dated. 9.12.2014	05.07.2017	05.07.2017	50% work completed. Out of 35 locations of upgradation following are completed, 1) Toe wall at 3 locations length nearly 300m completed. 2)Breastwall at 2 locations length nearly upto 45m completed. 3) Protection wall at 4 locations length 75m completed.
4	Geometric improvement, widening of formation in km 154/300 to 161.00 NH66 NH-66-MAH-2014-15-990 Dated. 31.03.2015	06.02.2017	06.02.2017	90% work completed. Work will be completed in time.
5	LA for four laning road Vapi-Dadra-Silvassa-Velugaoan-Sutrakar Talasari	01.06.2016	01.06.2016	JM fees deposited to TILR

	Road in Thane Dist. NH-848A-MAH-2014-15-971 Dated. 12.01.2015			on 23.07.2016.
6	Providing Road Safety items like metal beam crash barriers, Delineators, retaining wall etc in km 0/00 to 22/00 of NH-166A NH-166-MAH-2015-16-996 Dated: 22.01.2016	11.04.2017	11.04.2017	Work in progress & will be completed in time.
7	Rehabilitation and Upgradation to 2 Lane with Paved shoulder in km 11/600 to 65/700 of Nashik Peth to Gujarat Border Road NH 848 (excluding Km 11/600 to 16/00, Km 34/00 to 39/00 and Km 57/00 to 62/00 NH-848-MAH-2015-16-992 Dated. 21.10.2015	21.03.2018	21.03.2018	work in progress
8	Rehabilitation and Widening to 2 lane with Paved shoulder in Km 211/00 to 216/100 and Km 218/500 to 223/00 of Kalyan-Nagar-Nanded-Nirmal road NH-61-MAH-2015-16-993 Dated: 15.12.2015	03.02.2017	03.02.2017	Work Order issued on 04/08/2016
9	Road Side furniture, 5th km stone , km stones, Informatory & Cautionary sign boards and safety items such cat eyes and crash barrier in Km 0/000 to 119/600 of shevli-Nizampur-Chadvel-Nandurbar-Taloda-Akkalkuwa to state Border NH-753B NH-753B-MAH-2015-16-1009	31.03.2017	31.03.2017	work in progress
10	Providing Paved shoulder in km 311/800 to 340/00(Aurnagabad -Nager Naka-Ellora) section of NH211, on EPC. NH-211-MAH-2013-14-969 Dated. 21.05.2014	31.12.2016	31.03.2017	Widening work completed & strengthening work is in progress (DBM & BC) DBM completed in 26.20 Km.
11	Rehabilitation of existing four lane section from km 200/700 to 204/700 (Ambedkar chouk to Dhanegaon Chouk) with median , RCC, Drain and footpath with PQC NH-361-MAH-2014-15-976 Dated. 19.03.2015	14.8.2017	14.8.2017	Work in Progress

12	Road side furniure and safety items in km 0.00 to 172.00 of Akola-Washim-Hingoli Nanded NH-161 NH-161-MAH-2014-15-981 Dated. 31.03.2015	31.12.2016	31.12.2016	Work is in progress.
13	Constuction of Devulgaon Raja bypass in Km 0/00 to 5/580 (Job No. NH-753A-MAH-2015-16-998) Dated. 01.03.2016	30.06.2018	30.06.2018	Work in progress.
14	Construction of Major Bridge with Approaches at Km.709/500 on NH-7 across Kanhan river. 50-NH-006-MAH -2013-14 Dated. 29.07.2013	18.5.2017	18.5.2017	Foundation and substructure work completed, Superstructure & Approach road work is in progress.
15	Rehabilitation & Upgradation to 2 lane with paved shoulder in km 27/500 to 29/00 & 31/00 to 32/00 including C/o major bridge in Km 28/400 of Sironcha- Asarli-Pattagudam-Road section of NH-63 NH-63-MAH-2014-15-980 Dated. 26.03.2015	18.11.2017	18.11.2017	This work is with Sp. Project Div. Sironcha, Foundation work of RCC Cut off wall completed & RCC for raft is in progress. WBM for road work is in progress.
16	Construction of Major bridge with approches across Pranhita river NH-63-MAH-2014-15-988 Dated. 26.03.2015	22.11.2018	22.11.2018	3 km E/W completed. GAD submitted by agency is returned for compliance vide SE'S letter dt. 9.08.16
17	Providing road side furniture of Saoner -Kalmeshwar-Dhapewada-Gondkhari in Km 0/000 to 33/00 of NH-547EA NH-547E-MAH-2015-16-995 Dated: 17.12.2015	31.12.2016	31.03.17	Work in progress.
18	Providing & fixing road side furniture and safety items in Km 0/00 to km 100/00 on Karanji-Wani-Warora-Chandrapur-Mul-Gadchiroli-Dhanora - Murimgaon road NH-930 NH-930-MAH-2015-16-999 Dated: 17.03.2016	31.03.2017	31.03.2017	Work in progress.
19	Providing & fixing road side furniture and safety items in Km 0/00 to km 99/00 on Umred-Bhisi-Chimur-Anandwan-Warora road NH-353E NH-353E-MAH-2015-16-1001 Dated: 17.03.2016	31.03.2017	31.03.2017	Work in progress

20	Providing road side furniture in Km 85/00 to 171/00 o NH - 930 (Job No. NH-930-MAH-2015-16-1003 Dated: 23.03.2016)	31.03.2017	31.03.2017	Work in progress
21	Providing road side furniture in Km 150/00 to 320/00 of Sakoli-Walsa-Gadchiroli-Chamorshi-Sironcha (Job No. NH-353C-MAH-2015-16-1007 Dated: 29.03.2016)	31.03.2017	31.03.2017	Work in progress
22	Construction of Major Bridge across Panchaganga river near Kolhapur city on Ratnagiri Kolhapur road NH 204 NH-006-MAH -2011-12-919 Dated: 30.03.2012	12.9.2014	This can not be fixed till ASI grants NOC.	3 spans completed. One side abutment is held for want of approval from Archology dept. Continous follow up is being taken with archology dept.
23	Providing road side crash barrier from Km 276/200 to Km 513/00 (Section from Nanded Dist Border to Butibori Nagpur) of Tuljapur-Latur-Ahmadpur-Nanded-Yavtmal-Nagpur NH-361 in the State of Maharashtra. NH-361-MAH-2014-15-977 Dated. 25.03.2015	02.04.2016	31.03.17	Work of anticrash barrier completed. 5 KM stones fixing in progress. LD have been imposed on Agency due to slow progress

(B) Target date of completion and revised/likely date of completion under LWE :

Sr.No	Name of project	Target completion as per contract	Revised/ Likely date of completion	Remarks
1	2	3	4	5
1	Widening & Improvement to Potegaon Ghot Road (New SH) Km. 45/500 to 63/500	8.12.2014	31.3.2017	Project in naxal affected area
2	Widening & Improvement to Pendhari Botehoor to State Border Road Km. 20/00 to 33/800 (MDR-29)	13.6.2013	31.3.2017	Project in naxal affected area
3	1) Widening and Improvement from Km. 0/00 to 13/500 of Garanji Pustola (MDR-14) 2) Km. 0/00 to 14/00 of Sawargaon Kotgul road (MDR-4)	31.12.2014	31.3.2017	Project in naxal affected area

	3) Jarawandi Bhapada Road (SH-280) Km. 62/025 to 66/025.			
4	Godalwahi Dhanora (SH-276) Km. 100/00 to 114/00 Godalwahi Pustola (SH-276) Km. 82/200 to 110/00	10.12.2014	31.3.2017	Project in naxal affected area
5	Improvement to Bejrpalli Parsewada SH-275 (Section Watra to Moyabinpetta) in Km. 30/500 to 48/00	31.12.2013	31.3.2017	Work lies in a naxal affected area. The machinery of contractor were burnt As the contractor is not willing to restart the work, the proposal for termination of contract is submitted on 1/1/16 due to Initial delays due to LA & Utility shifting.
6	Construction of High Level Bridge across Godavari River and its approaches for missing link between Sironcha in Maharashtra and Kaleshwar in Andhra pradesh (A.P. side 22 41 M S side 3 46)	21.10.2013	31.10.2016	Work Completed
7	Construction of High Level Bridge across Indravati River and Construction of NH-63 (earstwhite NH-16)	14.7.2016	31.12.2017	Project in naxal affected area Land acquisition through private negotiations for approach in progress
8	Murumgaon Sawargaon State Border road (Section Gajamendhi to State Border) in Dhanora Tahsil.	16.8.2017	16.8.2017	work is in progress

(C) Target date of completion and revised/likely date of completion under NHDP :

S.no	Name of Project	Target date of completion as per contract	Revised/ Likely date of completion	Remarks
1	2	3	4	5
1	Malshej Ghat to Ani Ghat section of NH-222 in Maharashtra km 101 to 161	10.11.16	10.12.16	Delay due to non availability of land and slow progress by contractor
2	Ani Ghat to Ahmednagar bypass section of NH-222 in Maharashtra km 161 to 211	05.11.16	05.12.16	Delay due to non availability of land and slow progress by contractor
3	Kharawandi kasar to Junction with NH-211 section of NH-222 in Maharashtra km 284 to 337	20.11.16	20.12.16	Delay due to non availability of land and slow progress by contractor
4	Ahmednagar to Kharwandi Kasar section of NH-222 in Maharashtra km 232 to 284	18.07.17	18.07.17	No delay
5	Junction with NH-211 to Tadborgaon section of NH-222 in Maharashtra km 342 to 442	08.12.16	08.12.16	Delay due to non availability of land and slow progress by contractor
6	Nasik-Sinner of NH-50 (4L) in Maharashtra	30.04.17	30.04.17	No delay
