

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS**

**LOK SABHA
UNSTARRED QUESTION NO.1104
TO BE ANSWERED ON 08.02.2017**

DELAY IN CONSTRUCTION OF OVERBRIDGE

+1104. SHRI BHAIRON PRASAD MISHRA:

Will the Minister of RAILWAYS be pleased to state:

- (a) the reasons for delay in the construction of railway overbridge on the main road from Rama Devi crossing to Jhakar Patti Bus Stand in Kanpur;**
- (b) the time by which it will be constructed; and**
- (c) the date of its start and the targeted date of its completion?**

ANSWER

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS

(SHRI RAJEN GOHAIN)

(a) to (c) Work of construction of 4 lane Road Over Bridge (ROB) in lieu of level crossing in question was sanctioned. Work of construction of Railway portion of 2 lane ROB was completed in the year 2011-12. Since State Government did not take up the approach work, Railway portion was also not constructed for remaining 2 lane of ROB. State Government has now started the work and work of Railway portion has also been started in September'2015. Efforts will be made to complete the work of construction of Railway portion of ROB alongwith that of approaches by the State Government.
