GOVERNMENT OF INDIA MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA UNSTARRED QUESTION NO. 206 ANSWERED ON 2ND FEBRUARY, 2017

TIME OVERRUN OF HIGHWAY CONSTRUCTION PROJECTS

206. SHRIMATI VEENA DEVI:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS सडक परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) whether a number of highway construction projects are still incomplete;
- (b) if so, the details thereof, State/UT-wise along with the amount spent till December, 2016, project-wise;
- (c) whether the Government has proposed to restart the construction work on these projects; and
- (d) if so, the time by which the said projects are likely to be completed?

ANSWER

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

(SHRI PON. RADHAKRISHNAN)

(a) to (b) There have been delays in some of the projects mainly due to problems in land acquisition, utility shifting, non-availability of Soil/Aggregates, Poor performance of contractors, Environment/ Forest/Wildlife Clearance, ROB & RUB issue with Railways, Public agitation for additional facilities, Arbitration/contractual disputes with contractors etc. Details of delayed projects, state wise are enclosed as Annexure-I.

(c) to (d) These projects are under implementation and are likely to be completed by Mar 2018.

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) TO (b) OF LOK SABHA UNSTARRED QUESTION NO. 206 ANSWERED ON 02.02.2017 ASKED BY SHRIMATI VEENA DEVI REGARDING TIME OVERRUN OF HIGHWAY CONSTRUCTION PROJECTS.

S No	State/UTs/Scheme	Nos	Length (km)	Cost (Cr)
1	Assam	6	92.252	388.7
2	Bihar	7	88.5	415.82
3	Chhattisgarh	2	Bridges	22.72
4	Goa	6	Bridges	22.76
5	Gujarat	2	48.6	58.84
6	Haryana	1	3	8.27
7	Himachal Pradesh	6	Bridges	29.64
8	Jammu & Kashmir	1	4.97	13.56
9	Jharkhand	4	2	7.75
10	Karnataka	6	195.6	572.29
11	Kerala	9	38.4	83.74
12	Madhya Pradesh	10	11.6	31
13	Maharastra	2	236.9	18.47
14	Meghalaya	5	Bridges	17.3723
15	Mizoram	5	5.318	2.13
16	Odisha	5	127.9	690.1
17	Puduchery	1	13.3	11.77
18	Punjab	4	4.5	26.02
19	Rajasthan	12	272	765
20	Tamil Nadu	6	108.5	226.8
21	Telangana	4	2	125.7
22	Uttar Pradesh	10	131.09	376.1
23	Uttarakhand	14	16	116.11
24	LWE	51	2188.75	3953.86
25	NHDP-IV A	14	1507.01	6302.85
26	NHIIP/EAP	4	320	1045.68
27	SARDP BRO	15	274.194	1165.28
28	SARDP-NE(PWD)	33	1290.675	7491.19
29	NHAI	105	9577.51	89404.42

The State / Union Territory-wise details of delayed projects