

GOVERNMENT OF INDIA  
MINISTRY OF HOUSING AND URBAN AFFAIRS  
LOK SABHA

UNSTARRED QUESTION NO. 2888

TO BE ANSWERED ON AUGUST 02, 2017

HRIDAY

No. 2888    SHRI SUBHASH PATEL:  
                 DR. BHARATIBEN D. SHYAL:  
                 SHRI M. MURALI MOHAN:  
                 SHRI HARISH MEENA:

Will the Minister of HOUSING AND URBAN AFFAIRS be please to state:

- (a) whether the Government has launched National Heritage City Development and Augmentation Yojana (HRIDAY) and if so, the details thereof along with the details of the cities covered under HRIDAY;
- (b) the details of funds sanctioned, released and utilized so far under HRIDAY, city-wise and the details of progress made under the scheme;
- (c) whether the Government proposes to include some more cities including Rajamahendravaram under HRIDAY and if so, the details thereof;
- (d) whether the works under the scheme are likely to completed by its intended target of November 2018; and
- (e) if so, the details thereof and if not, the reasons therefor along with the new timeline for completing the projects?

ANSWER

THE MINISTER OF STATE IN THE MINISTRY OF HOUSING AND URBAN  
AFFAIRS

(RAO INDERJIT SINGH)

(a) Yes, Madam, The National Heritage City Development and Augmentation Yojana (HRIDAY) Scheme was launched on 21st January 2015. The details are at Annexure-A

(b) The details are at Annexure – A.

(c) No Madam.

(d) & (e) Yes Madam; the works are expected to be completed by November, 2018. The details are at Annexure-B.

\*\*\*\*\*

Annexure-A

Annexure referred in reply to the Lok Sabha Unstarred Question no. 2888 for 02.08.2017:

Details of funds sanctioned, released, utilized and progress made so far, city-wise under HRIDAY:

| City                | Funds Sanctioned<br>(in Crore) | Funds released<br>(in Crore) | Funds Utilized<br>(in Crore) | Progress made<br>(in %age)<br>{till July, 2017} | Expected Finish |
|---------------------|--------------------------------|------------------------------|------------------------------|---|-----------------|
| Amritsar            | 61.82                          | 29.52                        | 5.80                         | 37  | Feb.2018        |
|                     |                                |                              |                              |   |                 |
| Ajmer               | 36.06                          | 21.51                        | 4.54                         | 19  | Mar.2018        |
|                     |                                |                              |                              |   |                 |
| Amaravati           | 18.98                          | 11.19                        | 2.46                         | 46  | Dec.2017        |
|                     |                                |                              |                              |   |                 |
| Badami              | 19.18                          | 4.04                         | 0                            | 0   | Nov.2018        |
|                     |                                |                              |                              |   |                 |
| Dwarka & Bet Dwarka | 35.67                          | 6.06                         | 0                            | 7   | June 2018       |
|                     |                                |                              |                              |   |                 |
| Gaya                | 35.27                          | 13.09                        | 0                            | 0   | Nov.2018        |
|                     |                                |                              |                              |   |                 |
| Kancheepuram        | 18.04                          | 13.49                        | 2.66                         | 15  | Nov.2017        |
|                     |                                |                              |                              |   |                 |
| Mathura             | 33.89                          | 11.55                        | 0                            | 6   | Nov.2018        |
|                     |                                |                              |                              |   |                 |
| Puri                | 20.68                          | 7.48                         | 0                            | 2   | Nov.2018        |
|                     |                                |                              |                              |   |                 |
| Varanasi            | 90.66                          | 50.57                        | 5.83                         | 43  | Dec.2017        |
|                     |                                |                              |                              |   |                 |
| Velankanni          | 11.63                          | 5.01                         | 0.17                         | 9   | Dec.2017        |
|                     |                                |                              |                              |   |                 |
| Warangal            | 35.27                          | 18.24                        | 2.14                         | 13  | Nov.2018        |
|                     |                                |                              |                              |   |                 |
| Total               | 417.15                         | 191.75                       | 23.60                        |   |                 |



Annexure referred in reply to the Lok Sabha Unstarred Question no. 2888  
part (d) for 2.08.2017

Ajmer

| S.No | Name of the Project   | Expected finish |
|------|---|-----------------|
| 1    | Development of Heritage Walk connecting Akbari Quila and Soni ji ki Nasiya for Ajmer. | November, 2017  |
| 2    | Development of Jaipur Road Precinct at Ajmer  | March, 2018     |
| 3    | Development of Pushkar Heritage Walk at Ajmer   | March, 2018     |
| 4    | Development of Subhash Udyan at Ajmer   | March, 2018     |
| 5    | Annasagar Lakefront Up-gradation at Ajmer   | March, 2018     |

Amaravati

| S.No | Name of the Project  | Expected finish |
|------|--|-----------------|
| 1    | Up-gradation of Approach roads to Heritage Sites and Development of Heritage Walk in Amravati. | December, 2017  |
| 2    | Development of Heritage Park at Amravati.  | December, 2017  |

Amritsar

| S.No | Name of the Project  | Expected finish            |
|------|--|----------------------------|
| 1    | Landscape Improvements and Historic Edge Delineation of the Rambagh Garden | 8 months from commencement |
| 2    | Provision of surface parking in Rambagh Garden                             | -                          |
| 3    | Restoration & Adaptive Reuse of Rambagh Gate                               | February, 2018             |

|      |   |                            |
|------|---|----------------------------|
| 4    | Comprehensive road development and up-gradation of 21 major roads leading to Golden Temple at Amritsar  | February, 2018             |
| 5    | Development of Public Plaza along the southern edge of Rambagh Garden at Amritsar   | NA                         |
| 6    | Reorganizing Connectivity and Linkages through Streetscape and Landscape improvement at Gol Bagh at Amritsar  | October, 2017              |
| S.No | Name of the Project   | Expected finish            |
| 7    | Comprehensive Improvement of a mobility corridor along the outer and inner circular road at Amritsar  | Completed                  |
| 8    | Revitalization and Infrastructure Development at 40 Khoo, or 40 Wells and Colonial Period Power House at Amritsar   | October, 2017              |
| 9    | Development of an Environmental Park at the UBDC Canal at Amritsar  | February, 2018             |
| 10   | Structural retrofitting and up-gradation of the historic fabric of the colonial period building of the current Deputy Commissioner of Amritsar's Office at Amritsar | February, 2018             |
| 11   | Up-gradation of the Maharaja Ranjit Singh Panorama at Amritsar  | October, 2017              |
| 12   | Interpretative Signage in the City with Sensors   | 4 months from commencement |

### Badami

|      |  |                             |
|------|--|-----------------------------|
| S.No | Name of the Project  | Expected finish             |
| 1    | Development of Sullage Treatment Plant in Takkote Village.   | 6 months from commencement  |
| 2    | Zero Waste Management for Badami Town  | 6 months from commencement  |
| 3    | Improvement of Historic, Vernacular Building Façade and Streetscape at Badami  | 10 months from commencement |
| 4    | Integrated Development and Improvement of Arterial Road, Transportation Infrastructure, Parking and Road Signage at Badami | 12 months from commencement |

### Dwarka

| S.No | Name of the Project   | Expected finish             |
|------|---|-----------------------------|
| 1    | Vegetable market square   | January,2018                |
| 2    | Sidheshwar Mahadev Precinct   | January,2018                |
| 3    | Darshan Path – Teen Batti   | January,2018                |
| 4    | Development of heritage zone 01 Dwarkadhish temple square   | January,2018                |
| 5    | Development of heritage zone 04 Main Processional Street (Darshan Path) from Iskon Gate to Dwarkadhish temple | January,2018                |
| 6    | Development of Bet Dwaraka Darshan Circuit  | 10 months from commencement |

### Gaya

| S.No | Name of the Project   | Expected finish             |
|------|---|-----------------------------|
| 1    | Development of Ghats and Sarovars at Gaya: Brahmsat and Baitarani Sarovar.                    | 6 months from commencement  |
| 2    | Development of Ghat and Vishnupad temple complex (Zone-1) at Gaya                             | 6 months from commencement  |
| 3    | Development of Akshay Vat Complex (Zone-2) at Gaya  | 8 months from commencement  |
| 4    | Development of Connecting pathway- Dungeshwari hill to Mahabodhi temple (Zone-6) at Bodh Gaya | 16 months from commencement |

Kancheepuram

| S.No | Name of the Project   | Expected finish |
|------|---|-----------------|
| 1    | Development and Infrastructure Up-gradation around Ekambareswarar Temple            | November, 2017  |
| 2    | Development and Infrastructure Up-gradation around Varadharaja Perumal Temple Zone. | November, 2017  |

Mathura

| S.No | Name of the Project   | Expected finish             |
|------|---|-----------------------------|
| 1    | Development of Vrindawan Parikrama Marg.                        | October, 2017               |
| 2    | Revision in Cost of DPR for Krishna Janmabhoomi Precinct        | October, 2017               |
| 3    | DPR for Revitalization of the Historic Chatta Bazaar at Mathura | 8 months from commencement  |
| 4    | DPR for Rejuvenation of the Historic Vishram Ghat at Mathura    | 10 months from commencement |

Puri

| S.No | Name of the Project  | Expected finish            |
|------|--|----------------------------|
| 1    | Development of Landscape Garden by using treated water from waste water treatment plant at Banki Muhana at Puri. | March, 2018                |
| 2    | Landscape development of Shri Jagannatha Ballabh Matha Garden at Puri  | 6 months from commencement |
| 3    | Landscape development etc along the River Front Atharnala at Puri  | April, 2018                |



|   |   |                            |
|---|---|----------------------------|
| 4 | Improvement and facades up-gradation of Bada Odiya Matha and Ganga Mata Matha at Puri                   | 8 months from commencement |
| 5 | Revival of Pokharis, Ponds located in 7 Jagaghara at Puri   | 6 months from commencement |
| 6 | Retrofitting of building facades along the Parikrama Marg (periphery) of Shri Jagannatha Temple at Puri | 8 months from commencement |

### Varanasi

| S.No | Name of the Project  | Expected finish |
|------|--|-----------------|
| 1    | Construction of 10 approach Roads to various Heritage sites at Varanasi.                                   | October, 2017   |
| 2    | Development of Dashashwamedh- Godowlia Culture Quarter   | December, 2017  |
| 3    | Redevelopment of Town Hall as Heritage Centre  | September, 2017 |
| 4    | Development of 24 Roads leading to various Heritage Sites at Varanasi.                                     | October, 2017   |
| 5    | Development of Heritage precinct of Road Connecting Durgakund, Kurushetra Pokhra and Assi Ghat at Varanasi | October, 2017   |
| 6    | Carrying out Heritage Artistic Paint Work at Varanasi.   | Completed       |
| 7    | Heritage Walk around Kabir Chaura and Piplani Kutra  | December, 2017  |
| 8    | Development of 81 heritage sites of Varanasi   | October, 2017   |
| 9    | Implementation of Heritage Sensitive Infrastructure for LED Street Lighting in Old Kashi Zone at Varanasi  | September, 2017 |
| 10   | Thematic Development of 10 Roads leading to Various Heritage Sites in Varanasi                             | December, 2017  |

Velankanni

| S.No | Name of the Project   | Expected finish |
|------|---|-----------------|
| 1    | Development of support infrastructure at Velankkanni Town.  | Completed       |
| 2    | DPR for Heritage linked infrastructure development of Three Delineated zones (Town Core, Beach Civic & Recreational zone, Transit mode) | December, 2017  |

Warangal

| S.No | Name of the Project                                | Expected finish             |
|------|--|-----------------------------|
| 1    | Bhadrakali Lake Foreshore Development at Warangal. | December, 2017              |
| 2    | Development work at 1000 pillar temple area        | September, 2017             |
| 3    | Development work at Kazipeth Dargah                | September, 2017             |
| 4    | Rejuvenation of pond at Padmakshi Temple           | November, 2017              |
| 5    | Revival and Development of Fort Warangal           | 12 months from commencement |

**Annexure referred in reply to the Lok Sabha Unstarred Question no. 2888 part (d) for 2.08.2017****Ajmer**

| <b>S.No</b> | <b>Name of the Project</b>  | <b>Expected finish</b> |
|-------------|---|------------------------|
| 1           | Development of Heritage Walk connecting Akbari Quila and Soni ji ki Nasiya for Ajmer. | November, 2017         |
| 2           | Development of Jaipur Road Precinct at Ajmer  | March, 2018            |
| 3           | Development of Pushkar Heritage Walk at Ajmer   | March, 2018            |
| 4           | Development of Subhash Udyan at Ajmer   | March, 2018            |
| 5           | Annasagar Lakefront Up-gradation at Ajmer   | March, 2018            |

**Amaravati**

| <b>S.No</b> | <b>Name of the Project</b>   | <b>Expected finish</b> |
|-------------|--|------------------------|
| 1           | Up-gradation of Approach roads to Heritage Sites and Development of Heritage Walk in Amravati. | December, 2017         |
| 2           | Development of Heritage Park at Amravati.  | December, 2017         |

**Amritsar**

| <b>S.No</b> | <b>Name of the Project</b>   | <b>Expected finish</b>     |
|-------------|--|----------------------------|
| 1           | Landscape Improvements and Historic Edge Delineation of the Rambagh Garden                                   | 8 months from commencement |
| 2           | Provision of surface parking in Rambagh Garden   | -                          |
| 3           | Restoration & Adaptive Reuse of Rambagh Gate   | February, 2018             |
| 4           | Comprehensive road development and up-gradation of 21 major roads leading to Golden Temple at Amritsar       | February, 2018             |
| 5           | Development of Public Plaza along the southern edge of Rambagh Garden at Amritsar                            | NA                         |
| 6           | Reorganizing Connectivity and Linkages through Streetscape and Landscape improvement at Gol Bagh at Amritsar | October, 2017              |

| <b>S.No</b> | <b>Name of the Project</b>  | <b>Expected finish</b>     |
|-------------|---|----------------------------|
| 7           | Comprehensive Improvement of a mobility corridor along the outer and inner circular road at Amritsar  | Completed                  |
| 8           | Revitalization and Infrastructure Development at 40 Khoo, or 40 Wells and Colonial Period Power House at Amritsar   | October, 2017              |
| 9           | Development of an Environmental Park at the UBDC Canal at Amritsar  | February, 2018             |
| 10          | Structural retrofitting and up-gradation of the historic fabric of the colonial period building of the current Deputy Commissioner of Amritsar's Office at Amritsar | February, 2018             |
| 11          | Up-gradation of the Maharaja Ranjit Singh Panorama at Amritsar  | October, 2017              |
| 12          | Interpretative Signage in the City with Sensors   | 4 months from commencement |

### **Badami**

| <b>S.No</b> | <b>Name of the Project</b>   | <b>Expected finish</b>      |
|-------------|--|-----------------------------|
| 1           | Development of Sullage Treatment Plant in Takkote Village.   | 6 months from commencement  |
| 2           | Zero Waste Management for Badami Town  | 6 months from commencement  |
| 3           | Improvement of Historic, Vernacular Building Façade and Streetscape at Badami  | 10 months from commencement |
| 4           | Integrated Development and Improvement of Arterial Road, Transportation Infrastructure, Parking and Road Signage at Badami | 12 months from commencement |

### **Dwarka**

| <b>S.No</b> | <b>Name of the Project</b>  | <b>Expected finish</b> |
|-------------|---|------------------------|
| 1           | Vegetable market square   | January,2018           |
| 2           | Sidheshwar Mahadev Precinct   | January,2018           |
| 3           | Darshan Path – Teen Batti   | January,2018           |
| 4           | Development of heritage zone 01 Dwarkadhish temple square   | January,2018           |
| 5           | Development of heritage zone 04 Main Processional Street (Darshan Path) from Iskon Gate to Dwarkadhish temple | January,2018           |

|   |  |                             |
|---|--|-----------------------------|
| 6 | Development of Bet Dwaraka Darshan Circuit | 10 months from commencement |
|---|--|-----------------------------|

### **Gaya**

| S.No | Name of the Project   | Expected finish             |
|------|---|-----------------------------|
| 1    | Development of Ghats and Sarovars at Gaya: Brahmsat and Baitarani Sarovar.                    | 6 months from commencement  |
| 2    | Development of Ghat and Vishnupad temple complex (Zone-1) at Gaya                             | 6 months from commencement  |
| 3    | Development of Akshay Vat Complex (Zone-2) at Gaya  | 8 months from commencement  |
| 4    | Development of Connecting pathway- Dungeshwari hill to Mahabodhi temple (Zone-6) at Bodh Gaya | 16 months from commencement |

### **Kancheepuram**

| S.No | Name of the Project   | Expected finish |
|------|---|-----------------|
| 1    | Development and Infrastructure Up-gradation around Ekambareswarar Temple            | November, 2017  |
| 2    | Development and Infrastructure Up-gradation around Varadharaja Perumal Temple Zone. | November, 2017  |

### **Mathura**

| S.No | Name of the Project   | Expected finish             |
|------|---|-----------------------------|
| 1    | Development of Vrindawan Parikrama Marg.                        | October, 2017               |
| 2    | Revision in Cost of DPR for Krishna Janmabhoomi Precinct        | October, 2017               |
| 3    | DPR for Revitalization of the Historic Chatta Bazaar at Mathura | 8 months from commencement  |
| 4    | DPR for Rejuvenation of the Historic Vishram Ghat at Mathura    | 10 months from commencement |

### Puri

| S.No | Name of the Project  | Expected finish            |
|------|--|----------------------------|
| 1    | Development of Landscape Garden by using treated water from waste water treatment plant at Banki Muhana at Puri. | March, 2018                |
| 2    | Landscape development of Shri Jagannatha Ballabh Matha Garden at Puri  | 6 months from commencement |
| 3    | Landscape development etc along the River Front Atharnala at Puri  | April, 2018                |
| 4    | Improvement and facades up-gradation of Bada Odiya Matha and Ganga Mata Matha at Puri                            | 8 months from commencement |
| 5    | Revival of Pokharis, Ponds located in 7 Jagaghara at Puri  | 6 months from commencement |
| 6    | Retrofitting of building facades along the Parikrama Marg (periphery) of Shri Jagannatha Temple at Puri          | 8 months from commencement |

### Varanasi

| S.No | Name of the Project  | Expected finish |
|------|--|-----------------|
| 1    | Construction of 10 approach Roads to various Heritage sites at Varanasi.                                   | October, 2017   |
| 2    | Development of Dashashwamedh- Godowlia Culture Quarter   | December, 2017  |
| 3    | Redevelopment of Town Hall as Heritage Centre  | September, 2017 |
| 4    | Development of 24 Roads leading to various Heritage Sites at Varanasi.                                     | October, 2017   |
| 5    | Development of Heritage precinct of Road Connecting Durgakund, Kurushetra Pokhra and Assi Ghat at Varanasi | October, 2017   |
| 6    | Carrying out Heritage Artistic Paint Work at Varanasi.   | Completed       |
| 7    | Heritage Walk around Kabir Chaura and Piplani Katra  | December, 2017  |
| 8    | Development of 81 heritage sites of Varanasi   | October, 2017   |
| 9    | Implementation of Heritage Sensitive Infrastructure for LED Street Lighting in Old Kashi Zone at Varanasi  | September, 2017 |

|    |  |                |
|----|--|----------------|
| 10 | Thematic Development of 10 Roads leading to Various Heritage Sites in Varanasi | December, 2017 |
|----|--|----------------|

**Velankanni**

| <b>S.No</b> | <b>Name of the Project</b>  | <b>Expected finish</b> |
|-------------|---|------------------------|
| 1           | Development of support infrastructure at Velankanni Town.   | Completed              |
| 2           | DPR for Heritage linked infrastructure development of Three Delineated zones (Town Core, Beach Civic & Recreational zone, Transit mode) | December, 2017         |

**Warangal**

| <b>S.No</b> | <b>Name of the Project</b>                         | <b>Expected finish</b>      |
|-------------|--|-----------------------------|
| 1           | Bhadrakali Lake Foreshore Development at Warangal. | December, 2017              |
| 2           | Development work at 1000 pillar temple area        | September, 2017             |
| 3           | Development work at Kazipeth Dargah                | September, 2017             |
| 4           | Rejuvenation of pond at Padmakshi Temple           | November, 2017              |
| 5           | Revival and Development of Fort Warangal           | 12 months from commencement |