

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS**

**LOK SABHA
UNSTARRED QUESTION NO.678
TO BE ANSWERED ON 19.07.2017**

ROB AT HAZARIBAGH STATION

† 678. DR. RAVINDRA KUMAR RAY:

Will the Minister of RAILWAYS be pleased to state:

- (a) the present status of proposed overbridge at Hazaribagh Road station, Dhanbad Circle in Jharkhand;**
- (b) whether the construction of the bridge is getting delayed due to the negligence of the officers and if so, whether the Government proposes to take action against erring officers; and**
- (c) if so, the time by which the work of the said bridge is likely to be completed?**

ANSWER

**MINISTER OF STATE IN THE MINISTRY OF RAILWAYS
(SHRI RAJEN GOHAIN)**

(a) to (c): A Statement is laid on the Table of the House.

**STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (c) OF
UNSTARRED QUESTION NO. 678 BY DR. RAVINDRA KUMAR RAY TO
BE ANSWERED IN LOK SABHA ON 19.07.2017 REGARDING ROB AT
HAZARIBAGH STATION**

(a) to (c) The work for construction of Road Over Bridge in lieu of level crossing No.20B/T of Dhanbad Division has been sanctioned. General Arrangement Drawing (GAD) has been approved and Detailed Estimate has been sanctioned. Tender is scheduled to be opened on 18.7.2017.

The construction of this bridge has not been delayed due to Railway. Part Detailed Estimate was sanctioned in September 2011. For finalization of General Arrangement Drawing (GAD) numbers of alternatives were examined as required by State Authority. GAD of ROB can be finalized only after approval of GAD for the approach portion by the State Government. Completion of work depends on various factors like removal of encroachment, land acquisition, availability of funds and other regional priorities.
