

**GOVERNMENT OF INDIA  
MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION**

**LOK SABHA  
UNSTARRED QUESTION NO. 1505  
TO BE ANSWERED ON WEDNESDAY, THE 27<sup>TH</sup> DECEMBER, 2017**

**INFRASTRUCTURE AND PROJECT MONITORING DIVISION**

**1505. SHRI M. CHANDRAKASI:**

**Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:**

- (a) the details of mega and major Central Sector Infrastructure Projects completed during the last three years in the country and in Tamil Nadu as monitored by the Infrastructure & Project Monitoring Division(IPMD) of the Ministry;**
- (b) whether the methodology followed by IPMD of the Ministry is found efficient in ensuring timely implementation of important infrastructure projects of different Ministries and if not, the reasons therefor; and**
- (c) whether the Ministry has any proposal to improve the Online Computerized Monitoring system (OCMS) employed by IPMD and if so, the details thereof?**

**ANSWER**

**MINISTER OF STATE IN THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION AND MINISTER OF STATE IN THE MINISTRY OF PARLIAMENTARY AFFAIRS [SHRI VIJAY GOEL]**

**(a) : Government in the Ministry of Statistics and Programme Implementation monitors on-going Central Sector Infrastructure Projects costing Rs. 150 crore and above on time and cost overruns, on the basis of information provided by the project implementing agencies.**

**The details of completed projects in the country during the last three years [2014-15, 2015-16 and 2016-17] are available at [http://www.cspm.gov.in/English/Archive\\_fr.htm](http://www.cspm.gov.in/English/Archive_fr.htm).**

**The details of completed projects in Tamil Nadu during the last three years [2014-15, 2015-16 and 2016-17] are at Annexure.**

**(b) The methodology followed by IPMD of this Ministry is found efficient in bringing down time and cost overruns to 23.52 % and 12.6 % from 44.99% and 36% in March 2000 respectively.**

**(c) Yes. Redesigning and redevelopment of the existing OCMS software is being done on .NET/ SQL platform.**

**\*\*\***

**STATEMENT REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED QUESTION NO 1505 DUE FOR ANSWER ON 27.12.2017  
DETAILS OF COMPLETED CENTRAL SECTOR PROJECTS COSTING Rs. 150 CRORE AND ABOVE IN TAMILNADU**

SI.No	Project	Date of Approval (month / year)	Original (Revised) [Anticipated] Date of Commissioning (month / year)	Original (Revised) [Anticipated] Cost (Rs. crore)	Cumulative Expenditure (Rs. crore)	(Cost Overrun in Rs. Crore) [Time Overrun in months]
<b>During 2014-2015</b>						
	<b>CIVIL AVIATION</b>					
	<b>Airport Authority Of India Limited</b>					
1	D/O KAMARAJ DOMESTIC TER-PH-II AND EXP. ANNA INT. TER BLDG(K1)	8/2008	1/2011 (2/2012) [5/2012]	1,808.00 (2,015.00) [2,015.00]	1,939.20	(131.20) [16]
	<b>POWER</b>					
	<b>Power Grid Corporation Of India Limited</b>					
2	COMMON TRANSMISSION SCHEME WITH ISSG PROJECTS IN NAGAPATTINAM/CUDDALOR OF TAMIL NADU - PART A1	1/2013	10/2014 (-) [3/2015]	182.80 (-) [182.80]	129.93	(-52.87) [5]
	<b>Total</b>			<b>1,990.80 (2,015.00) [2,197.80]</b>	<b>2,069.13</b>	
<b>During 2015-2016</b>						
	<b>COAL</b>					
	<b>Neyveli Lignite Corporation</b>					
1	TPS-II EXPANSION (1470MW TO 1970MW) (NLC)	10/2004	6/2009 (3/2013) [4/2015]	2,030.78 (3,583.77) [3,583.77]	3,215.91	(1,185.13) [70]
2	TUTICORIN THERMAL POWER PROJECT- 2X500 MW	5/2008	3/2012 (5/2014) [8/2015]	4,904.54 (6,602.74) [6,602.74]	6,426.43	(1,521.89) [41]
	<b>Total</b>			<b>6,935.32 (10,186.51) [10,186.51]</b>	<b>9,642.34</b>	
<b>During 2016-2017</b>						
	<b>PETROLEUM</b>					
	<b>Chennai Petroleum Corporation Limited</b>					
1	MOUNDED BULLET PROJECT AT CPCL	12/2012	12/2014 (-) [3/2016]	279.00 (-) [279.00]	190.86	(-88.14) [15]
	<b>ROAD TRANSPORT AND HIGHWAYS</b>					
	<b>National Highways Authority Of India</b>					
2	PONDICHERRY TO TINDIVANAM SECTION OF NH-66	1/1991	1/2008 (-) [0/0]	285.00 (-) [285.00]	285.00	(0.00) [-]
3	SIX LANNING OF HOSUR-KRISHNAGRI NH-7 KM.33.130 TO KM.93.00	6/2011	12/2013 (-) [6/2016]	535.00 (-) [535.00]	924.70	(389.70) [30]
	<b>Total</b>			<b>1,099.00 (0.00) [1,099.00]</b>	<b>1,400.56</b>	