

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO. 1969
ANSWERED ON 14TH DECEMBER, 2023**

DEVELOPMENT WORK ON NH-66

1969. SHRI T.N. PRATHAPAN:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the details of financial estimates for the six lane developmental works on NH-66, Kerala;**
- (b) the proportion of State partnership in the estimated cost of the project;**
- (c) the details of funds spent on compensation and rehabilitation on the project so far by the Union and State Governments;**
- (d) the time by which the project is likely to be completed; and**
- (e) the details of any pending grievances/representations received from people to be addressed regarding the project?**

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

- (a) The details are Annexed.**
- (b) Government of Kerala is sharing 25% of land acquisition cost for these projects.**
- (c) The central Government and State Government have spent Rs.17377.06 crore and Rs.5792.35 crore respectively on land acquisition.**
- (d) The details are Annexed.**
- (e) Public grievances are received from time to time, which are dealt with in accordance with guideline in this regard.**

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PART (a) AND (d) OF LOK SABHA UNSTARRED QUESTION NO. 1969 ANSWERED ON 14.12.2023 ASKED BY SHRI T.N. PRATHAPAN REGARDING DEVELOPMENT WORK ON NH-66

Details of ongoing projects on NH-66 along with schedule/revised completion date						
Sr. No.	Name of Project	Length (in kms)	Cost of Project	Appointed Date	Scheduled Revised date of completion	Physical progress (in %)
1.	4 Laning of Thalassery-Mahe Bypass from km. 170.600 to km.189.200 on NH-66 on EPC Mode	18.6	1503.86	04.12.2017	31.12.2023	97.30
2	Construction of six lane minor bridge at km 203.160 and major bridge at km 204.895	2.1	213.06	09.12.2020	31.03.2024	85.56
3	Six laning of Existing Kozhikode Bypass (i.e. Vengalam Jn. to Ramanattukara Jn.) from km 230.400 to km 258.800 (Design Chainage) of NH-66	28.4	1862.77	22.02.2021	25.12.2024	54.27
4	6-laning of Chengala to Neeleshwaram on NH-66 (Old NH-17) on HAM Mode	37.268	2377.88	15.10.2021	31.12.2024	43.76
5	6-laning of Neeleshwaram to Thalipparamba on NH-66 (Old NH-17) on HAM Mode	40.11	3799.76	15.10.2021	31.12.2024	30.60

6	6-laning of Thalappady to Chengala on NH-66 (Old NH-17) on HAM Mode	39	2430.53	18.11.2021	31.12.2024	55.40
7	6-laning of Azhiyur to Vengalam on NH-66 (Old NH-17) on HAM Mode	40.8	3713.14	30.10.2021	31.05.2025	33.90
8	6-laning of Thalipparamba to Muzhapilangadu on NH-66 (Old NH-17) on HAM Mode	29.948	3319.41	29.11.2021	31.08.2025	37.50
9	6-laning of Ramanattukara to Valanchery on NH-66 (Old NH-17) on HAM Mode	39.68	4708.42	21.01.2022	19.07.2024	46.21
10.	6-laning of Valanchery to Kappirikkad on NH-66 (Old NH-17) on HAM Mode	37.35	3790.17	21.01.2022	19.07.2024	52
11.	6 Laning of Thuravoor Thekku – Paravoor section of NH-66(Old NH-47) on EPC Mode	37.9	2638.67	17.03.2022	12.09.2024	17.60
12	6 Laning of Kottukulangara – Start of Kollam Bypass of NH-66(Old NH-47) on HAM Mode	31.5	3351.23	12.04.2022	25.12.2025	29.05
13	Six Laning of Kadambattukonam to Kazhakuttom of NH-66(Old NH-47) on EPC Mode	29.83	3463.78	23.07.2022	11.08.2025	18.45

14	Six Laning of Paravoor to Kottukulangara section of NH-66(Old NH-47) on EPC mode	37.5	3175.85	29.08.2022	24.02.2025	15.50
15	4/6-laning of Kappirikkad-Thalikulam of NH-17 (New NH-66) on HAM Mode	33.17	3923.82	01.09.2022	26.01.2025	25.81
16	4/6-laning of Thalikulam-Kodungallur of NH-17 (New NH-66) on HAM Mode	28.84	3994.60	17.09.2022	14.02.2025	24.42
17	Six Laning of Start of Kollam Bypass to Kadambattukonam of NH-66 (Old NH-47) on HAM Mode	31.25	3023.83	01.10.2022	28.02.2025	27.04
18.	6-laning of Kodungallur-Edappally of NH-66 (Old NH-17) on HAM mode	26.03	3119.94	25.10.2022	22.04.2025	24.37
19.	6-lane elevated highway between Aroor-Thuravoor section of NH-66 on EPC Mode	12.75	2427.21	01.02.2023	31.01.2026	7.93
	TOTAL	582.03	56837.93			
