

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA
UNSTARRED QUESTION NO. 4021
ANSWERED ON 12TH DECEMBER, 2019

ROAD PROJECTS UNDER BHARATMALA PARIYOJANA IN UTTARAKHAND

†4021. SHRI AJAY TAMTA:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the details and the present status of five road projects sanctioned under Bharatmala Pariyojana in Uttarakhand;
- (b) the details of road projects out of these whose tenders have been issued and the time by which the tenders for the remaining projects are likely to be issued;
- (c) the funds allocated and released to Uttarakhand under Bharatmala Pariyojana so far; and
- (d) the time by which the construction of these sanctioned road projects is targeted to be completed?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

- (a) Total 8 projects (including residual National Highway Development Project) have been incorporated under Bharatmala Pariyojana in the State of Uttarakhand.
- (b) to (d) The details are at **Annexure**.

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PARTS (b) TO (d) OF LOK SABHA UNSTARRED QUESTION NO. 4021 FOR ANSWER ON 12TH DECEMBER, 2019 ASKED BY SHRI AJAY TAMTA REGARDING 'ROAD PROJECTS UNDER BHARATMALA PARIYOJANA IN UTTARAKHAND'.

S. No.	Name of Project	Length (in km)	Project Cost (Rs. in crore)	Appointed Date	Likely date of completion	Physical Progress	Expenditure (Rs. in crore)
1	Sitarganj-Tanakpur Section of NH-125	43.88	243.11	-	20.11.2018.	Completed	236.48
2	4-Laning of Kashipur-Sitarganj Section of NH-74	77.20	605.84	05.03.2014	31.03.2020	82.71%	246.33
3	4-Laning of Rudrapur-Kathgodam section of NH-87	49.78	657.00	28.10.2017	31.08.2020	33.00%	86.17
4	4-Laning of Roorkee-Chutmalpur-Gagalheri, NH-73 & Chutmalpur-Ganeshpur, NH-72 A	53.3	942.00	28.02.2018	28.02.2020	82.19%	342.99
5	4-Laning of Haridwar-Nagina section of NH-74	71.61	827.05	24.01.2018	01.07.2020	6.97 %	23.52
6	4-Laning of Nagina-Kashipur section of NH-74	98.79	1155.70	28.10.2017	28.04.2020	45.40 %	405.65
7	Haridwar-Dehradun Section of NH -58& NH-72						
(i)	Balance work for Haridwar to Laltappar on NH 58 and NH 72	14.95	349.90	01.02.2019	31.08.2020	24.64%	77.06
(ii)	Balance work for From Laltappar To Mohakampur of NH-72.	22.20	243.98	01.02.2019	31.08.2020	47.10%	79.76
8	Muzaffarnagar-Haridwar section of NH 58						
(i)	Balance work of Muzaffarnagar to start of Roorkee bypass	36.84	95.60	25.11.2019	24.08.2020	Recently awarded	-
(ii)	Balance work of Roorkee bypass	13.10	181.15	25.11.2019	24.11.2020	Recently awarded	-
(iii)	Balance work of end of Roorkee bypass to Bhupatwala, Haridwar	28.30	279.36	25.11.2019	24.11.2020	Recently awarded	-
(iv)	Construction of Elevated structure including major bridge on Mayapuri Escape Channel at Km 201.450 in Haridwar.	1.05	56.00	01.11.2018	27.10.2020	26.01%	1.96
