GOVERNMENT OF INDIA MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA UNSTARRED QUESTION NO.2470 ANSWERED ON 5TH MARCH, 2020

PENDING NH PROJECTS

2470. SHRI AJAY NISHAD:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS सडक परिवहन और राजमार्ग मंत्री

be pleased to state:

(a) whether many National Highways (NHs) projects across the country are facing time and cost overrun;

- (b) if so, the details thereof, State and project-wise; and
- (c) the remedial steps taken/being taken by the Government to expedite completion of these projects?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

(a) to (c) State-wise details of the National Highway projects facing time-overrun are at Annexure-I. Delay in completion leads to cost overrun in some projects. These projects are delayed mainly due to land acquisition, utility shifting, non-availability of soil/aggregate, poor performance of contractors, environment/forest/wildlife clearances, ROB & RUB issues with Railways, public agitation for additional facilities, arbitration/contractual disputes with contractors etc. To fast-track these projects, various steps such as streamlining of land acquisition & environment clearances, premium re-scheduling, close coordination with other Ministries, revamping of dispute resolution mechanism, frequent review meetings with project developers, State Government and contractors at various levels etc. have been taken up.

ANNEXURE-I

ANNEXURE REFERRED TO IN REPLY TO PART (a) to (c) OF LOK SABHA UNSTARRED QUESTION NO. 2470 FOR ANSWER ON 05.03.2020 ASKED BY SHRI AJAY NISHAD REGARDING PENDING NH PROJECTS.

| Sl. No. | State/ Agency | | Delayed Projects* | | |
|------------------------|-------------------|-----|-------------------|-----------|--|
| | | No. | Length(Km) | Cost (Cr) | |
| 1 | Andhra Pradesh | 22 | 1103 | 11034 | |
| 2 | Arunachal Pradesh | 23 | 711 | 5171 | |
| 3 | Assam | 36 | 842 | 4455 | |
| 4 | Andman & Nicobar | 3 | 145 | 477 | |
| 5 | Bihar | 40 | 1711 | 18071 | |
| 6 | Chhattisgarh | 42 | 1874 | 11043 | |
| 7 | Delhi | 3 | 253 | 4332 | |
| 8 | Goa | 15 | 72 | 4816 | |
| 9 | Gujarat | 16 | 735 | 8003 | |
| 10 | Haryana | 11 | 574 | 7104 | |
| 11 | Himachal Pradesh | 28 | 293 | 2528 | |
| 12 | Jammu and Kashmir | 10 | 224 | 8003 | |
| 13 | Jharkhand | 27 | 411 | 2350 | |
| 14 | Karnataka | 48 | 1893 | 12921 | |
| 15 | Kerala | 15 | 366 | 4521 | |
| 16 | Madhya Pradesh | 42 | 2112 | 16750 | |
| 17 | Maharashtra | 148 | 6210 | 59401 | |
| 18 | Manipur | 5 | 71 | 320 | |
| 19 | Meghalaya | 3 | 0 | 47 | |
| 20 | Mizoram | 6 | 192 | 2017 | |
| 21 | Nagaland | 5 | 70 | 2033 | |
| 22 | Odisha | 30 | 1465 | 9356 | |
| 23 | Puducherry | 2 | 1 | 39 | |
| 24 | Punjab | 18 | 375 | 7909 | |
| 25 | Rajasthan | 23 | 1554 | 11022 | |
| 26 | Sikkim | 6 | 140 | 998 | |
| 27 | Tamil Nadu | 27 | 712 | 6368 | |
| 28 | Telangana | 26 | 967 | 6853 | |
| 29 | Tripura | 3 | 58 | 497 | |
| 30 | Uttar Pradesh | 30 | 1703 | 27176 | |
| 31 | Uttarakhand | 31 | 613 | 4839 | |
| 32 | West Bengal | 29 | 982 | 11517 | |
| Total | | 773 | 28432 | 271971 | |
| * ending December 2019 | | | | | |

State/UT wise details of National Highway Projects facing time overrun (delayed):-