

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
STARRED QUESTION NO. 439
ANSWERED ON 25th MARCH, 2021**

CONSTRUCTION OF NATIONAL HIGHWAYS IN HARYANA

***439. SHRI DHARAMBIR SINGH:**

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the details and the present status of National Highways (NHs) under construction in Haryana;**
- (b) whether the said NHs are progressing as per stipulated time frame;**
- (c) if not, the time by which the said NHs are likely to be completed; and**
- (d) the details of the cuts/underpasses/culverts provided on NH-152D, 709E, 334B and NH-11 in Bhiwani and Mahendergarh districts?**

ANSWER

**THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS
(SHRI NITIN JAIRAM GADKARI)**

(a) to (d) A statement is laid on the Table of the House.

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF LOK SABHA STARRED QUESTION NO. 439 ANSWERED ON 25TH MARCH, 2021 ASKED BY SHRI DHARAMBIR SINGH REGARDING 'CONSTRUCTION OF NATIONAL HIGHWAYS IN HARYANA'

(a) The details and the present status of National Highways (NHs) projects under construction in the State of Haryana are at Annex-I.

(b) & (c) Yes Sir, out of 40 projects, 31 projects are progressing as per the stipulated time frame. However, 9 projects have been delayed due to various reasons like, lockdown due to COVID-19 pandemic, land acquisition issues and contractor/concessionaire default etc. The details of the same are at Annex-II.

(d) The details of the cuts/underpasses/culverts provided on NH-152D, 709E, 334B and NH-11 in Bhiwani and Mahendergarh districts are at Annex-III.

ANNEXURE-I**ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABHA STARRED QUESTION NO. 439 ANSWERED ON 25TH MARCH, 2021 ASKED BY SHRI DHARAMBIR SINGH REGARDING 'CONSTRUCTION OF NATIONAL HIGHWAYS IN HARYANA'**

The details and the present status of National Highways (NHs) under construction in the State of Haryana are as under:-

Sr. No.	Name of works	Length	Cost	Physical progress (%)
1	Construction of ROB and its approaches parallel to existing ROB in Lieu level crossing at Km 1.8 on NH-65(New NH-152) at Ambala	ROB	19.51	40
2	Construction of 4 laning in Km 99.00 to 114.375 & Bhiwani Bypass from Km. 125.920 To 135.141 NH 148B PKG-V	24.60	247.25	94
3	Construction 2 lane ROB at NH RD 1.460 on level X-ing no. 138B at Pinjore of Ambala-Kalka Rly line km 204/6 - 204/7 in Panchkula Distt.	ROB	38.71	21
4	Construction of 2 lane ROB at NH RD 300.50 on level X-ing no. 111 at Jind of Delhi- Bhatinda Rly line Km 123.78 in Jind Distt.	ROB	42.63	75
5	Construction of four lane Pinjore Bye pass from Km. 0.00 to 7.70	7.70	140.84	65
6	Construction of 4 lane ROB AT NH RD 25.190 ON level X-ing no. 13 at pali of Rewari phulera Rly line Km 16/5-16/6 in Rewari Distt.	ROB	67.29	38
7	Widening to two lane with paved shoulder on NH-709-Extn. From km. 161.00 to 184.550 in Bhiwani Distt	22.55	47.66	63
8	Upgradation of NH-703 (newly declared NH) Sirsa to Sardulgarh road upto Punjab border from km. 21.50 to 25.13 on EPC mode in Sirsa Distt.	3.63	6.93	(Appointed date 04.12.20)
9	Construction of 4 lane ROB at NH RD 181.00 on level X-ing no. LC124 at Loharu of Sadalpur-Rewari Rly line Km.174/5-174/6 in Bhiwani distt.	ROB	51.27	(Appointed date 28.01.21)
10	Construction of 4 lane bypass for Bhiwani town from Bhiwan-Dadri road to Bhiwani-Loharu road NH-709E	2.80	16.42	(Appointed date 28.01.21)
11	4- Laning to Ambala to Saha	14.00	144.00	67
12	2-Lane with Paved Shoulder of Bhiwani-Mundal-Jind Road	61.98	183.00	96
13	2-Lane with Paved Shoulder of Jhajjar-Loharu Section	97.86	136.25	96
14	2-Lane with paved shoulder of Jind-Gohana Road	50.51	132.55	93
15	8-laning of Section of NH-1 (new NH-44) from Mukarba Chowk at Km. 15.500 to Panipat	70.50	2128.72	67

Sr. No.	Name of works	Length	Cost	Physical progress (%)
16	4-laning of UP/Haryana Border to Rohna section of NH-334 B	44.80	1020.00	67
17	4-laning of Gohana - Sonapat section of NH-352A	38.24	899.00	5
18	Four laning of Jind-Gohana (Greenfield Pkg-1)	40.60	817.00	6
19	4- Laning of Rohtak-Jind section	46.00	510.97	30
20	Saha-Shahbad	18.00	127.85	5
21	Six Laning of Gurgaon Sohna section Pkg-I	8.94	1689.01	35
22	Six Laning of Gurgaon Sohna section Pkg-II	12.72		76
23	Six laning of Delhi - Agra section of NH-2	179.50	1928.22	95
24	Dwarka Expressway- DL/HR Border-Start of ROB Gurugram (pkg 3)	10.20	1399	51
25	Dwarka Expressway - RoB to NH-8 – SPR Intersection (pkg 4)	8.76	1655	50
26	Delhi Vadodara Expressway Pkg.-I	18.46	1879.12	49
27	Delhi Vadodara Expressway Pkg.-II	28.54	1902.43	42
28	Delhi Vadodara Expressway Pkg.-III	31.80	1880.59	65
29	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 1)	23.00	997	49
30	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 2)	33.00	1243	44
31	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 3)	24.00	889	37
32	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 4)	28.00	1019	46
33	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 5)	23.00	1052	57
34	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 6)	34.00	1120	54
35	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 7)	35.00	1137	46
36	Six Laning of greenfield Ismailabad Narnaul Section 152 D (Pkg - 8)	27.02	1033	74
37	Paniyala Mor to Pacheri Kalan Pkg.-1	45.30	1720.22	99
38	Up-gradation of four lane of Rewari – Ateli Mandi section of NH-11 from km 11.780 to Rewari to Ex. Km 43.445 near Ateli Mandi (designed length 30.45 km)	30.45	1044.32	60
39	Construction of proposed Narnaul bypass (design length 24 km) as an Economic Corridor and Ateli Mandi - Narnaul Section of NH-11 from km 43.445 to km 56.900 (design length 14.0 km) as Feeder Route (Package-II)	40.80	1312.61	64
40	Construction of Proposed Rewari Bypass (Design Length 14.4 km) as a Feeder Route in the state of Haryana on Hybrid Annuity Mode	14.40	808.31	6

ANNEXURE-II**ANNEXURE REFERRED TO IN REPLY TO PARTS (b) & (c) OF LOK SABHA STARRED QUESTION NO. 439 ANSWERED ON 25TH MARCH, 2021 ASKED BY SHRI DHARAMBIR SINGH REGARDING 'CONSTRUCTION OF NATIONAL HIGHWAYS IN HARYANA'**

The details of National Highway (NH) projects progressing behind the schedule along with their likely dates of completion in the State of Haryana are as under:-

Sr. No.	Name of works	Length	Cost	Present Physical progress (%)	Scheduled completion date	Likely completion date
1	Construction of four lane Pinjore Bye pass from Km. 0.00 to 7.70 on EPC Mode.	7.70	140.84	65	Dec-19	Jun-21
2	Construction of ROB and its approaches parallel to existing ROB in Lieu level crossing at Km 1.8 on NH-65(New NH-152) at Ambala	ROB	19.51	40	Dec-19	Jun-21
3	Construction of 4 laning in Km 99.00 to 114.375 & Bhiwani Bypass from Km. 125.920 To 135.141 NH 148B PKG-V	24.60	247.25	94	Mar-19	May-21
4	2-Lane with Paved Shoulder for Bhiwani-Mundal-Jind Road	61.98	183.00	96	Mar - 20	Apr -21
5	2-Lane with Paved Shoulder of Jhajjar-Loharu Section	97.86	136.25	96	Jun - 20	Apr -21
6	2-Lane with paved shoulder from Jind-Gohana Road	50.51	132.55	93	Mar - 20	Apr -21
7	Six laning of Delhi - Agra section of NH-2	179.50	1928.22	95	Jan - 17	Jun-21
8	Dwarka Expressway- DL/HR Border-Start of ROB Gurugram (pkg 3)	10.20	1399	51	Nov -20	Aug -21
9	Dwarka Expressway - RoB to NH-8 – SPR Intersection (pkg 4)	8.76	1655	50	Dec - 20	Aug -21

ANNEXURE-III**ANNEXURE REFERRED TO IN REPLY TO PART (d) OF LOK SABHA
STARRED QUESTION NO. 439 ANSWERED ON 25TH MARCH, 2021
ASKED BY SHRI DHARAMBIR SINGH REGARDING 'CONSTRUCTION OF
NATIONAL HIGHWAYS IN HARYANA'**

The details of the cuts/underpasses/culverts provided on NH-152D, 709E, 334B and NH-11 in Bhiwani and Mahendergarh districts as under:-

Sr. No.	NH	Median Opening	Underpass	Culvert
1	NH-709E	22	NIL	70
2	NH-334B	NIL	NIL	67
3	NH-152D	NIL	33	51
4	NH-11	NIL	10	63
