
 

 

GOVERNMENT OF INDIA 

MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION 

 

RAJYA SABHA 

UNSTARRED QUESTION NO. 636 

TO BE ANSWERED ON FRIDAY, THE 14
th

 DECEMBER, 2018 

 

SCHEDULE OF COMPLETION OF INFRASTRUCTURE PROJECTS 

 

636.  DR. K.V.P. RAMACHANDRA RAO: 

         

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state: 

(a) whether it is a fact that several Central Government-funded major infrastructure projects are 

running behind their schedule of completion due to various reasons; 

(b) if so, the details thereof,  

(c) the details of ongoing projects, stalled projects, State-wise and Sector-wise, along with 

estimated cost, scheduled date of completion, likely date of completion and cost escalations 

due to cost and time overrun; and 

(d) the strategy being adopted to complete the projects on time? 

 

ANSWER 

 

 
MINISTER OF STATE IN THE MINISTRY OF STATISTICS AND PROGRAMME 

IMPLEMENTATION AND MINISTER OF STATE IN THE MINISTRY OF PARLIAMENTARY 

AFFAIRS [SHRI VIJAY GOEL] 

 

 

(a) & (b)   The Ministry of Statistics and Programme Implementation monitors on-going Central 

Sector Infrastructure Projects costing Rs. 150 crore and above on time and cost overruns, on the 

basis of information provided by the project implementing agencies. As on 01.10.2018, a total of 

1420 projects were on the monitor of this Ministry. Of these, 366 are running behind their schedule 

of completion. The details of such delay projects are available in the flash report at 

http://www.cspm.gov.in/english/publication.html. 

   

(c)  The details of ongoing projects having both time and cost overrun state-wise and sector-wise 

along with original cost, anticipated cost, original date of completion and likely/anticipated date of 

completion are at Annexure- I and Annexure-II respectively.   

 

  The Project Monitoring Group (PMG) is an institutional mechanism in Prime Minister 

Office for resolving a variety of issues with a view to fast tracking the approvals for setting up and 

expeditious commissioning of large public, private and public–private partnership (PPP) Projects. 

  



  The primary focus of PMG is to expedite the approvals for clearances from Central and 

State Authorities for setting up of projects. In accepting a project for resolution of its issues, PMG 

does not distinguish between a ‘stalled’ or an ‘under implementation’ project. 

 

  PMG has so far accepted issues of 1,008 projects with anticipated investment of Rs.40.95 

lakh crore having more than 3,774 issues. These issues have been considered for resolution through 

PMG mechanism and 3,156 issues in 718 projects (with anticipated investment of Rs.29.70 lakh 

crore) have either been resolved or require no further PMG consideration. Presently, issues of 290 

projects with anticipated investment of Rs.11.24 lakh crore are under PMG’s active consideration.  

 

      The details of projects with issues requiring resolution state-wise and sector-wise are at 

Annexure-III and Annexure- IV respectively. 

 

 

(d)  The major steps undertaken to ensure completion of Central Sector Infrastructure Projects 

without time and cost overruns include; Periodic review of projects under PRAGATI through video 

conferencing; rigorous project appraisal; On-line Computerized Monitoring System (OCMS) for 

better monitoring; setting up of Revised Cost Committees in the Ministries for fixation of 

responsibility for time and cost overruns; regular review of infrastructure projects by the concerned 

administrative Ministries; and setting up of Central Sector Projects Coordination Committees 

(CSPCCs) in the States under the Chief Secretaries for removal of bottlenecks and for facilitating 

the speedy implementation of major projects.    

 

*** 
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1 CONSTRUCTION OF NEW INTEGRATED TERMINAL BUILDING AT VSI AIRPORT, 

PORTBLAIR                          

AAI 09/2018 06/2020 314.61 441.33 126.72 21

2 MULTI MODAL LOGISTICS PARK AT KAKINADA                                                              CCOI 03/2019 12/2020 234.50 235.00 0.50 21

3 SIX LANNING OF RANASTALAM-ANANDAPURAM SECTION OF NH-16 FROM KM 

634.000 TO KM 681.000                

NHAI 03/2020 05/2020 1041.62 1187.10 145.48 2

4 REVAMPING OF SINTER MACHINES - 1 AND 2                                                              RINL 10/2016 03/2019 343.00 488.40 145.40 29

5 OBULAVARIPALLE-KRISHNAPATNAM(RVNL)                                                                  RVNL 03/2008 03/2019 732.81 1850.00 1117.19 132

6 NANDYAL-YERRAGUNTLA(NL),SCR                                                                         SCR 02/2009 10/2018 164.36 1050.00 885.64 116

7 KOTLPALLI-NARASAPUR (NL)  (SCR)                                                                     SCR 03/2009 03/2023 1045.20 2120.16 1074.96 168

8 KAMENG HYDROELECTRIC PROJECT (NEEPCO)                                                               NEEPCO 12/2009 03/2019 2496.90 6179.96 3683.06 111

9 CONSTRUCTION OF 2-LANE OF HUNLI-ANINI ROAD FROM KM. 106.20 TO KM. 

120                               

NHIDCL 01/2017 01/2020 138.93 155.00 16.07 36

10 NEW B.G. LINE FROM TETELIA TO BYRNIHAT (NATIONAL PROJECT), NEFR                                     NFR 03/2019 03/2020 385.20 1532.00 1146.80 12

11 BPUTRA BRIDGE AT BOGIBIL AND LINK LINES NEFR                                                        NFR 04/2008 12/2019 3230.02 5820.00 2589.98 140

12 AMBARI FALAKATA TO NEW MAYNAGURI                                                                    NFR 03/2019 03/2020 314.00 551.00 237.00 12

13 BONGAIGAON THERMAL POWER PROJECT                                                                    NTPC 09/2011 10/2018 4375.35 8150.00 3774.65 85

14 CONSTRUCTION OF ONE ETP AND THREE ETPS CUM WATER INJECTION 

PLANTS(WIP)                              

ONGC 01/2014 11/2019 202.94 330.35 127.41 70

15 CONSTRUCTION OF ACADEMIC AND RESIDENTIAL COMPLEX UNDER PHASE-

II FOR THE CAMPUS OF IIT PATNA         

CPWD 06/2017 06/2020 496.18 498.99 2.81 36

16 PATNA GANGA BRIDGE WITH LINKING LINES BETWEEN PATNA AND HAJIPUR 

(RAIL CUM ROAD BRIDGE) 19 KM        

ECR 02/2016 03/2021 624.47 3550.00 2925.53 61

17 JAYANAGAR-DARBHANGA-NARKATIA GANJ(GC),ECR                                                           ECR 03/2012 03/2020 324.73 1156.41 831.68 96

18 SAGAULI VALMIKINAGAR DOUBLING 109.7 KM                                                              ECR 03/2021 03/2022 744.04 1215.54 471.50 12

19 MUZAFFARPUR SAGAULI DOUBLING 100.60 KM                                                              ECR 03/2021 03/2022 731.64 1185.73 454.09 12

20 MANSI-PURNIA (EXTENSION OF MANSI-SAHARSA) GAN ECR                                                   ECR 03/2012 03/2020 477.88 749.00 271.12 96

21 KOSI BRIDGE (NL), ECR                                                                               ECR 03/2012 03/2020 499.41 516.02 16.61 96

22 NEW B.G. LINE FROM ARARIA TO GALGALIA (THAKURGUNG), NEFR                                            NFR 03/2019 03/2021 532.87 2145.00 1612.13 24

23 BARH STPP(3X660MW) NTPC                                                                             NTPC 01/2011 04/2021 8692.97 15095.67 6402.70 123

24 BRBCL-NABINAGAR TPP- JV (4X250 MW)                                                                  NTPC 05/2014 05/2019 5353.00 7998.00 2645.00 60

25 NPGCPL-NABINAGAR STPP - JV (3X660 MW)                                                               NTPC 01/2018 05/2020 12964.60 13731.26 766.66 28

26 PRE-CONSTRUCTION ACTIVITIES OF 1320 MW BUXAR THERMAL POWER 

PLANT                                    

SJVN 12/2016 12/2018 436.68 602.44 165.76 24

27 LARA SUPER THERMAL POWER PROJECT STAGE-I (2 X 800 MW)                                               NTPC 06/2017 06/2019 11846.00 12739.82 893.82 24

28 DALLI-RAJHARA - RAOGHAT(PART OF DALLI-RAJHARA-JAGDALPUR),NL,RVNL                                    RVNL 12/2012 03/2022 631.78 1195.00 563.22 111

29 SALKA ROAD -ANUPNAGAR LINE DOUBLING                                                                 RVNL 03/2010 12/2019 383.54 555.00 171.46 117

30 JAGANNATHPOR OCP(3.00MTY)                                                                           SECL 03/2015 03/2020 152.43 459.49 307.06 60

31 ESTABLISHMENT OF CENTRAL ARMED POLICE FORCE INSTITUTE OF 

MEDICAL SCIENCES(CAPFIMS) AT NEW DELHI     

CPWD 10/2019 03/2020 1219.21 1592.00 372.79 5

32 AHMEDABAD METRO RAIL PROJECT PHASE 1                                                                MEGA 12/2018 07/2020 10773.00 12787.00 2014.00 19

33 KAKRAPAR ATOMIC POWER PROJECT - 3 AND 4                                                             NPCIL 12/2015 06/2020 11459.00 16580.00 5121.00 54

A & N ISLANDS

ANDHRA PRADESH

ARUNACHAL PRADESH

ASSAM

BIHAR

CHHATISGARH

DELHI

GUJARAT

Annexure-I

STATEMENT REFERRED TO IN REPLY TO PART (c) OF RAJYA SABHA UNSTARRED QUESTION NO. 636                                                      

 DUE FOR ANSWER ON  14.12.2018

STATE/UT-WISE DETAILS OF  CENTRAL SECTOR PROJECTS COSTING Rs. 150 CRORE AND ABOVE 

SHOWING BOTH  TIME AND COST OVERRUNS  (as on 01.10.2018)
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34 RAJKOT-VERAVAL,WANSJALIA TO JATALSAR WITH NEW MM FOR SHAPUR-

SARADIYA AND SOMNATH-KODINAR (GC)       

WR 03/2019 03/2022 320.66 858.96 538.30 36

35 BHUJ-NALIYA(GC) WITH EXTENSION FROM NALIYA TO VAYOR  (WR)                                           WR 03/2012 03/2019 318.24 321.62 3.38 84

36 CONSTRUCTION OF HOSPITAL AND OPD BLOCK NCI  JHAJJAR                                                 HSCC 03/2018 09/2018 505.58 523.00 17.42 6

37 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 387.1 KM)                                                         NHAI 11/2011 06/2019 1108.00 2288.00 1180.00 91

38 PARBATI HEP (4X200 MW)  (NHPC) II                                                                   NHPC 09/2009 12/2021 3919.59 9394.80 5475.21 147

39 UDHAMPUR-SRINAGAR-BARAMULLA   (NL),NR                                                               NR 11/2002 03/2021 2500.00 27949.00 25449.00 220

40 TRANMISSION SYSTEM ASSOCIATED WITH ALUSTENG (SRINAGAR)- DRASS- 

KARGIL-KHALSTI-LEH PROJECT           

PGCIL 09/2017 09/2018 1788.41 2333.71 545.30 12

41 NORTH KARANPURA STPP (3X660 MW)                                                                     NTPC 02/2019 10/2020 14366.58 15164.05 797.47 20

42 GOELKERA-MANOHARPUR,(LD)(SER)                                                                       RVNL 02/2006 12/2018 261.70 388.00 126.30 154

43 RAJKHARSWAN- CHAKRADHARPUR 3RD LINE (20 KM) JHARKHAND                                               SER 12/2016 12/2018 148.77 377.00 228.23 24

44 DANGOAPOSI-RAJKHARSWAN 3RD LINE DOUBLING                                                            SER 12/2015 12/2018 309.44 525.81 216.37 36

45 SIX LANING OF CHITRADURGA-DAVANGERE INCLUDING CHITRADURGA 

BYPASS(KM 189+000 TO KM 260+000 OF NH-48(O

NHAI 03/2020 06/2020 993.16 1434.00 440.84 3

46 SIX LANING OF DAVANGERE-HAVERI FROM KM 260+000 TO KM 338+923 OF 

NH-48(OLD NH-4) STATE OF KARNATAKA  

NHAI 03/2020 06/2020 831.58 1177.00 345.42 3

47 KADUR CHIKMAGALUR SAKLESHPUR NEW LINE (93 KM)                                                       SWR 03/2017 03/2020 644.78 889.52 244.74 36

48 PROPYLENE DERIVATIVES PETROCHEMICAL PROJECT(PDPP) AT KOCHI 

REFINERY                                 

BPCL 08/2018 05/2019 4588.29 5245.96 657.67 9

49 LPG TERMINAL AT KOCHI                                                                               IOCL 10/2017 03/2019 607.06 714.25 107.19 17

50 CONSTRUCTION OF 6.80 KM 2 LANE WITH PAVED SHOULDERS ALAPPUZHA 

BYPASS ON NH47 NEW NH 66 FROM KM 408.1

PWD 09/2017 11/2018 255.75 348.43 92.68 14

51 CONSTRUCTION OF 13.0 KM 2 LANE WITH PAVED SHOULDERS KOLLAM 

BYPASS ON NH47 (NEW NH 66) FROM KM 486/50

PWD 11/2017 10/2018 267.16 352.05 84.89 11

52 INDORE-JHABUA-GUJRAT/MP                                                                             NHAI 04/2013 11/2018 1175.00 1206.10 31.10 67

53 GADARWARA SUPER THERMAL POWER PROJECT STAGE-I                                                       NTPC 09/2017 06/2019 11638.55 12865.92 1227.37 21

54 CHHINDWARA-MANDLA FORT GC                                                                           SECR 03/2012 03/2020 556.54 1342.46 785.92 96

55 BELAPUR-SEAWOOD-URAN ELECTRIFIED DOUBLE LINE(MTP)                                                   MRTP 03/2004 03/2020 495.44 1781.98 1286.54 192

56 MUMBAI URBAN TRANSPORT PROJECT PHASE-II                                                             MRTP 03/2014 03/2019 5300.00 7986.04 2686.04 60

57 CONSTRUCTION OF OFFSHORE CONTAINER BERTHS AND DEVELOPMENT OF 

CONTAINER TERMINAL ON BOT BASIS IN MUMB

MUMBAI 

PORT TRU

12/2010 12/2018 366.39 669.46 303.07 96

58 4-LANNING OF MAHAGAON-YAVATMAL SECTION(KM 320.580 TO 400.575)                                       NHAI 03/2020 08/2020 1098.06 1160.64 62.58 5

59 4-LANNING OF YAVATMAL-WARDHA SECTION(KM 400.575 TO 465.500)                                         NHAI 03/2020 08/2020 988.34 1043.28 54.94 5

60 4-LANNING OF WARDHA- BUTIBORI SECTION(KM 465.500 TO 524.690)                                        NHAI 03/2020 05/2020 1030.44 1065.51 35.07 2

61 4-LANNING OF WARANGA-MAHAGAON SECTION(KM 253.7000 TO 320.580)                                       NHAI 03/2017 11/2020 1059.73 1071.00 11.27 44

62 CONVERSION OF RIG SAGAR SAMRAT TO MOBILE OFFSHORE PRODUCTION 

UNIT(MOPS)                             

ONGC 05/2013 03/2019 861.79 1577.15 715.36 70

63 INTEGRATED DEVELOPMENT OF B-127 FIELDS                                                              ONGC 03/2015 12/2019 2059.63 2665.65 606.02 57

64 LIFE EXTENSION OF WALL PLATFORMS OF MUMBAI HIGH AND HEERA FIELDS                                    ONGC 04/2018 05/2019 3190.69 3247.19 56.50 13

65 WESTERN REGION STRENGTHENING SCHEME-V                                                               PGCIL 09/2010 12/2018 477.69 738.48 260.79 99

66 NEW SEWAGE TREATMENT PLANT PACKAGE, RCF TROMBAY                                                     RCF 11/2016 04/2019 197.79 209.44 11.65 29

HARYANA

HIMACHAL PRADESH

JAMMU AND KASHMIR

JHARKHAND

KARNATAKA

KERALA

MADHYA PRADESH

MAHARASHTRA
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67 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)                                                                 NFR 03/2011 03/2022 4454.17 13809.00 9354.83 132

68 BHAIRABI SAIRONG, NL, NEFR                                                                          NFR 03/2014 12/2020 2393.47 4600.00 2206.53 81

69 NETWORK FOR SPECTRUM                                                                                DOT 07/2015 05/2020 13334.00 24664.00 11330.00 58

70 SONDALIA-CHAMPAPUKUR DOUBLING WITH NEW MM FOR BIRA-CHAKIA NL                                        ER 03/2016 03/2020 136.55 534.24 397.69 48

71 URAN CHAKAN SHIKRAPUR LPG PIPELINE                                                                  HPCL 10/2014 02/2019 309.81 723.40 413.59 52

72 PARADIP HALDIA DURGAPUR LPG PIPELINE                                                                IOCL 06/2018 10/2018 913.00 1330.00 417.00 4

73 NEW MAYNAGURI TO JOGIGHOPA VIA CHANGRABANDHA (NL),NEFR                                              NFR 12/2008 12/2020 1180.19 3040.00 1859.81 144

74 SECONDARY TANK FARM WITH DEHYDRATION FACILITY AND EFFLUENT 

TREATMENT PLANT AT MADHUBAN              

OIL 03/2017 03/2019 352.56 438.84 86.28 24

75 400KV D/C TEESTA III - KISHANGANJ TRANSMISSIAN LINE  (JV)                                           PGCIL 02/2013 10/2018 771.00 1624.00 853.00 68

76 COMPREHENSIVE SCHEME FOR THE STRENGHTENING OF THE 

TRANSMISSION AND DISTRIBUTION SYSTEM IN A P       

PGCIL 12/2018 12/2019 4754.42 9141.97 4387.55 12

77 SYTEM STRENGTHENING OF SOUTHERN REGION - XIV                                                        PGCIL 08/2014 12/2018 297.33 534.02 236.69 52

78 TRANSMISSION SYSTEM ASSOCIATED WITH IPPS OF NAGAPATTINAM/ 

CUDDALORE AREA  PACKAGE A                 

PGCIL 12/2015 09/2018 955.00 1364.00 409.00 33

79 EASTERN REGION STRENGTHENING SCHEME-V                                                               PGCIL 04/2016 12/2018 1364.52 1891.41 526.89 32

80 TRANSMISSION SYSTEM ASSOCIATED WITH PALLATANA GBPP and  BPTS.                                       PGCIL 12/2012 11/2018 2144.00 2932.88 788.88 71

81 EASTERN REGION STRENGTHENING SCHEME-III                                                             PGCIL 11/2012 10/2018 1272.80 1731.10 458.30 71

82 AUGMENTATION OF TRANSFORMERS IN NORTHERN REGION - PART B                                            PGCIL 03/2016 11/2018 155.57 206.42 50.85 32

83 SYTEM STRENGTHENING XIII OF SR GRID                                                                 PGCIL 06/2014 12/2018 487.49 639.46 151.97 54

84 NORTH EASTERN REGION POWER SYSTEM IMPROVEMENT PROJECT 

(NERPSIP) FOR SIX (6) STATES                  

PGCIL 12/2018 12/2019 5111.33 6652.57 1541.24 12

85 SYSTEM STRENGTHENING IN SOUTHERN REGION - XXIII                                                     PGCIL 07/2017 06/2019 203.28 260.03 56.75 23

86 COMMON SYS. ASSOCIATED WITH EAST COAST ENERGY PVT LTD AND NCC 

POWER PROJECTS LTD LTOA GEN  PART- B  

PGCIL 12/2015 11/2018 2514.88 3190.27 675.39 35

87 TRANSMISSION SYSTEM ASSOCIATED WITH KISHENGANAGA HEP                                                PGCIL 03/2018 11/2018 268.80 340.88 72.08 8

88 NORTH- EAST NORTH WESTERN INTERCONNECTOR I PROJECT                                                  PGCIL 08/2013 03/2022 11130.19 13762.80 2632.61 103

89 EASTERN REGION STRENGTHENING SCHEME -IX                                                             PGCIL 02/2016 11/2018 196.58 225.28 28.70 33

90 EASTERN REGION STRENGTHENING SCHEME-XII                                                             PGCIL 11/2016 06/2019 522.29 550.18 27.89 31

91 TR. SYSTEM ASSOCIATED WITH MUNDRA ULTRA MEGA POWER PROJECT                                          PGCIL 10/2012 02/2019 4824.12 5071.94 247.82 76

92 MUNEERABAD-MAHABOOBNAGAR(NL),SCR                                                                    SCR 03/2000 12/2023 1723.00 3501.83 1778.83 285

93 DIGHA-JALESWAR INCLUDING MM FOR DIGHA-EGRA                                                          SER 03/2015 03/2024 651.00 1009.00 358.00 108

94 YELAHANKA-PENUKONDA                                                                                 SWR 03/2020 03/2022 860.43 958.00 97.57 24

95 LALITPUR-SATNA-REWA-SINGRULI  NL,  (NCR)                                                            WCR 05/2008 03/2023 247.66 6093.31 5845.65 178

96 NEW LINE FROM DIMAPUR TO ZUBZA(KOHIMA) NATIONAL PROJECT (NEFR)                                      NFR 03/2015 12/2021 2326.52 3000.00 673.48 81

97 TALCHER-BIMALAGARH(NL)(ECOR)                                                                        ECOR 06/2021 03/2023 810.78 1928.07 1117.29 21

98 SAMBALPUR-TALCHER DOUBLING                                                                          ECOR 02/2019 03/2020 1111.99 1539.28 427.29 13

99 KHURDA ROAD-BOLANGIR(NL)ECOR                                                                        ECOR 03/2009 06/2021 2923.13 3791.66 868.53 147

100 JARAPADA - BUDHAPANK WITH FLY OVER AT TALCHER ROAD 3RD AND 4TH 

LINE                                 

ECOR 11/2018 03/2021 701.61 810.02 108.41 28

101 BHADRAK - NERGUNDI 3RD LINE                                                                         ECOR 10/2020 03/2022 810.28 843.04 32.76 17

102 DARLIPALLI STPP STAGE-I (2X800 MW)                                                                  NTPC 08/2018 06/2019 12532.44 13740.53 1208.09 10

103 KHURDA ROAD - BARANG 3RD LINE (DL) (ECOR)                                                           RVNL 03/2009 12/2018 133.41 385.00 251.59 117

104 HARIDASPUR-PARADEEP(NL)                                                                             RVNL 12/2017 03/2019 1185.64 1844.47 658.83 15

105 SAMBALPUR - TITLAGARH  -  DOUBLING                                                                  RVNL 03/2020 03/2021 948.04 970.00 21.96 12

106 RUPSA   BANGRIPOSI   90 KM   WITH MM FOR UPGRADATION FROM RUPSA   

BURAMARA AND EXTENSION OF LINE FRO

SER 12/2021 12/2024 524.43 939.00 414.57 36

MULTI STATE

MANIPUR

MIZORAM

NAGALAND

ODISHA
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107 CONSTRUCTION OF PARTIALLY ACESS CONTROLLED FOUR LANE ELEVATED 

HIGHWAY BETWEEN SAMRALA CHOWK (DESIGN 

NHAI 03/2020 04/2020 754.54 756.27 1.73 1

108 JAIPUR - RINGUS - CHURU AND SIKAR - LOHARU GUAGE CONVERSION (NWR)                                   NWR 03/2014 03/2019 653.19 1116.00 462.81 60

109 HIMMATNAGAR - UDAIPUR GAUGE CANVESSION (NWR)                                                        NWR 03/2015 03/2020 829.74 1216.00 386.26 60

110 RANI-MARWAR JN. PATCH DOUBLING                                                                      NWR 11/2018 12/2018 288.97 346.35 57.38 1

111 CONSTRUCTION OF NEW AIRPORT AT PAKYONG(SIKKIM) AIRPORT                                              AAI 01/2011 09/2018 309.46 553.53 244.07 92

112 SEVOK RANGPO, NEFR                                                                                  NFR 12/2015 03/2020 1339.48 4084.69 2745.21 51

113 PROTOTYPE FAST BREEDER REACTOR (BHAVINI, 500 MWE)                                                   BHAVNI 09/2010 03/2019 3492.00 6100.00 2608.00 102

114 STAGE I OF PHASE C/O PERMANENT CAMPUS FOR IIM                                                       CPWD 09/2016 09/2018 332.72 342.00 9.28 24

115 EXTENSION OF MRTS FROM VELACHERY TO STN. THOMAS, MTP                                                MRTP 06/2013 03/2019 495.74 734.01 238.27 69

116 KUNADANKULAM APP TRANS SYSTEM (PGCIL)                                                               PGCIL 11/2008 12/2018 1779.29 2534.00 754.71 121

117 COMMON SYSTEM ASSOCIATED WITH COASTAL ENERGEN PRIVATE LIMITED 

AND IND-BARATH POWER(MADRAS) LIMITED L

PGCIL 09/2014 10/2018 1940.13 2702.65 762.52 49

118 4 LANNING OF MH-KNT BORDER SANGAREDDY SECTION OF NH-9                                               NHAI 09/2016 06/2019 1266.60 1544.00 277.40 33

119  MULTI MODAL TRANSPORT SYSTEM(MMTS) PHASE-II HYDERABAD                                              RVNL 03/2016 12/2020 632.68 816.55 183.87 57

120 RCE OF INDARAM OCP(1.20 MTPA)                                                                       SCCL 03/2015 03/2021 162.76 349.28 186.52 72

121 SHANTIKHANI LONGWALL PROJ-SCCL                                                                      SCCL 03/2012 03/2024 249.03 448.86 199.83 144

122 RAMAGUNDAM  OC-II EXTENSION                                                                         SCCL 03/2012 03/2023 418.97 489.62 70.65 132

123 AGARTALA SABROOM, NL, NEFR                                                                          NFR 03/2014 03/2019 1142.00 3374.00 2232.00 60

124 AGARTALA-AKHAURA NL                                                                                 NFR 03/2020 10/2022 569.63 650.00 80.37 31

125 MANDHANA - BRAHMAWART NEW LINE PROJECT.                                                             NER 04/1999 12/2018 609.04 1807.88 1198.84 236

126 INDARA - DOHRIGHAT GAUGE CONVERSION.                                                                NER 04/2016 01/2022 213.00 213.35 0.35 69

127 LUCKNOW- PILIBHIT VIA SITAPUR, LAKHIMPUR GC                                                         RVNL 03/2019 03/2020 927.01 977.00 49.99 12

128 DHUKWAN SMALL HYDRO PROJECT                                                                         THDCIL 02/2014 03/2019 195.42 294.60 99.18 61

129 CONSTRUCTION OF ITBP ROAD TO INDO-CHINA BORDER FROM NYU SOBLA  

SELA TO TEDANG IN THE STATE OF UTTARA

CPWD 12/2013 10/2019 114.26 266.00 151.74 70

130 TAPOVAN-VISHNUGAD HEP (4X130MW)                                                                     NTPC 03/2013 12/2020 2978.48 3846.30 867.82 93

131 TEHRI PUMPED STORAGE PLANT(1000MW)                                                                  THDCIL 02/2016 05/2021 1657.00 4401.90 2744.90 63

132 VISHNUGAD PIPALKOTI HYDRO ELECTRIC PROJECT                                                          THDCIL 06/2013 12/2021 2491.58 4105.30 1613.72 102

133 NEW BG RLY LINE FROM EKLAKHI-BALURGHAT INCLUDING GAZOLE-

ITAHAR(NL),NEFR                             

NFR 03/2019 03/2020 297.32 614.00 316.68 12

134 NEW WORK FOR CONSTRUCTION OF METRO RAILWAY FROM BARANAGAR 

TO BARRACKPORE AND DAKSHINESHWAR (MTP)    

RVNL 03/2014 12/2025 2298.42 2733.86 435.44 141

135 NEW WORK FOR CONSTRUCTION OF METRO RAILWAY FROM NSCB AIRPORT 

TO NEW GARIA VIA RAJARHAT (MTP)        

RVNL 03/2016 03/2025 3951.98 4259.48 307.50 108

136 BANKURA   DAMODAR VALLEY  RLY LINE  96 KM GC WITH 6MMS FOR NL                                       SER 03/2003 03/2030 1027.40 2373.00 1345.60 324

TAMIL NADU

TELANGANA

WEST BENGAL

 ^ - Cost Overrun = Anticipated Cost minus Original Cost

$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 

PUNJAB

RAJASTHAN

SIKKIM

TRIPURA

UTTAR PRADESH

UTTARAKHAND
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1
PROTOTYPE FAST BREEDER REACTOR (BHAVINI, 500 

MWE)                                                   
BHAVNI 09/2010 03/2019 3492.00 6100.00 2608.00 102

2 KAKRAPAR ATOMIC POWER PROJECT - 3 AND 4                                                             NPCIL 12/2015 06/2020 11459.00 16580.00 5121.00 54

3
CONSTRUCTION OF NEW AIRPORT AT 

PAKYONG(SIKKIM) AIRPORT                                              
AAI 01/2011 09/2018 309.46 553.53 244.07 92

4
CONSTRUCTION OF NEW INTEGRATED TERMINAL 

BUILDING AT VSI AIRPORT, PORTBLAIR                          
AAI 09/2018 06/2020 314.61 441.33 126.72 21

5 RCE OF INDARAM OCP(1.20 MTPA)                                                                       SCCL 03/2015 03/2021 162.76 349.28 186.52 72

6 SHANTIKHANI LONGWALL PROJ-SCCL                                                                      SCCL 03/2012 03/2024 249.03 448.86 199.83 144

7 RAMAGUNDAM  OC-II EXTENSION                                                                         SCCL 03/2012 03/2023 418.97 489.62 70.65 132

8 JAGANNATHPOR OCP(3.00MTY)                                                                           SECL 03/2015 03/2020 152.43 459.49 307.06 60

9
NEW SEWAGE TREATMENT PLANT PACKAGE, RCF 

TROMBAY                                                     
RCF 11/2016 04/2019 197.79 209.44 11.65 29

10
CONSTRUCTION OF HOSPITAL AND OPD BLOCK NCI  

JHAJJAR                                                 
HSCC 03/2018 09/2018 505.58 523.00 17.42 6

11
PROPYLENE DERIVATIVES PETROCHEMICAL 

PROJECT(PDPP) AT KOCHI REFINERY                                 
BPCL 08/2018 05/2019 4588.29 5245.96 657.67 9

12 URAN CHAKAN SHIKRAPUR LPG PIPELINE                                                                  HPCL 10/2014 02/2019 309.81 723.40 413.59 52

13 PARADIP HALDIA DURGAPUR LPG PIPELINE                                                                IOCL 06/2018 10/2018 913.00 1330.00 417.00 4

14 LPG TERMINAL AT KOCHI                                                                               IOCL 10/2017 03/2019 607.06 714.25 107.19 17

15

SECONDARY TANK FARM WITH DEHYDRATION 

FACILITY AND EFFLUENT TREATMENT PLANT AT 

MADHUBAN              

OIL 03/2017 03/2019 352.56 438.84 86.28 24

16
CONVERSION OF RIG SAGAR SAMRAT TO MOBILE 

OFFSHORE PRODUCTION UNIT(MOPS)                             
ONGC 05/2013 03/2019 861.79 1577.15 715.36 70

17
CONSTRUCTION OF ONE ETP AND THREE ETPS CUM 

WATER INJECTION PLANTS(WIP)                              
ONGC 01/2014 11/2019 202.94 330.35 127.41 70

18 INTEGRATED DEVELOPMENT OF B-127 FIELDS                                                              ONGC 03/2015 12/2019 2059.63 2665.65 606.02 57

19
LIFE EXTENSION OF WALL PLATFORMS OF MUMBAI 

HIGH AND HEERA FIELDS                                    
ONGC 04/2018 05/2019 3190.69 3247.19 56.50 13

COAL

FERTILISERS

HEALTH AND FAMILY WELFARE

PETROLEUM

ANNEXURE -II

            SECTOR WISE DETAIL OF CENTRAL SECTOR PROJECTS COSTING Rs. 150 CRORE AND ABOVE 

SHOWING BOTH  TIME AND COST OVERRUNS  (as on 01.10.2018)

ATOMIC ENERGY

CIVIL AVIATION

STATEMENT REFERRED TO IN REPLY TO PART (c) OF RAJYA SABHA UNSTARRED QUESTION NO. 636                                                      

 DUE FOR ANSWER ON  14.12.2018
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20 KAMENG HYDROELECTRIC PROJECT (NEEPCO)                                                               NEEPCO 12/2009 03/2019 2496.90 6179.96 3683.06 111

21 PARBATI HEP (4X200 MW)  (NHPC) II                                                                   NHPC 09/2009 12/2021 3919.59 9394.80 5475.21 147

22 BONGAIGAON THERMAL POWER PROJECT                                                                    NTPC 09/2011 10/2018 4375.35 8150.00 3774.65 85

23 BARH STPP(3X660MW) NTPC                                                                             NTPC 01/2011 04/2021 8692.97 15095.67 6402.70 123

24 BRBCL-NABINAGAR TPP- JV (4X250 MW)                                                                  NTPC 05/2014 05/2019 5353.00 7998.00 2645.00 60

25 TAPOVAN-VISHNUGAD HEP (4X130MW)                                                                     NTPC 03/2013 12/2020 2978.48 3846.30 867.82 93

26
GADARWARA SUPER THERMAL POWER PROJECT 

STAGE-I                                                       
NTPC 09/2017 06/2019 11638.55 12865.92 1227.37 21

27 DARLIPALLI STPP STAGE-I (2X800 MW)                                                                  NTPC 08/2018 06/2019 12532.44 13740.53 1208.09 10

28
LARA SUPER THERMAL POWER PROJECT STAGE-I (2 

X 800 MW)                                               
NTPC 06/2017 06/2019 11846.00 12739.82 893.82 24

29 NPGCPL-NABINAGAR STPP - JV (3X660 MW)                                                               NTPC 01/2018 05/2020 12964.60 13731.26 766.66 28

30 NORTH KARANPURA STPP (3X660 MW)                                                                     NTPC 02/2019 10/2020 14366.58 15164.05 797.47 20

31
400KV D/C TEESTA III - KISHANGANJ TRANSMISSIAN 

LINE  (JV)                                           
PGCIL 02/2013 10/2018 771.00 1624.00 853.00 68

32

COMPREHENSIVE SCHEME FOR THE 

STRENGHTENING OF THE TRANSMISSION AND 

DISTRIBUTION SYSTEM IN A P       

PGCIL 12/2018 12/2019 4754.42 9141.97 4387.55 12

33
SYTEM STRENGTHENING OF SOUTHERN REGION - 

XIV                                                        
PGCIL 08/2014 12/2018 297.33 534.02 236.69 52

34 WESTERN REGION STRENGTHENING SCHEME-V                                                               PGCIL 09/2010 12/2018 477.69 738.48 260.79 99

35
TRANSMISSION SYSTEM ASSOCIATED WITH IPPS OF 

NAGAPATTINAM/ CUDDALORE AREA  PACKAGE A                 
PGCIL 12/2015 09/2018 955.00 1364.00 409.00 33

36 KUNADANKULAM APP TRANS SYSTEM (PGCIL)                                                               PGCIL 11/2008 12/2018 1779.29 2534.00 754.71 121

37

COMMON SYSTEM ASSOCIATED WITH COASTAL 

ENERGEN PRIVATE LIMITED AND IND-BARATH 

POWER(MADRAS) LIMITED L

PGCIL 09/2014 10/2018 1940.13 2702.65 762.52 49

38 EASTERN REGION STRENGTHENING SCHEME-V                                                               PGCIL 04/2016 12/2018 1364.52 1891.41 526.89 32

39
TRANSMISSION SYSTEM ASSOCIATED WITH 

PALLATANA GBPP and  BPTS.                                       
PGCIL 12/2012 11/2018 2144.00 2932.88 788.88 71

40 EASTERN REGION STRENGTHENING SCHEME-III                                                             PGCIL 11/2012 10/2018 1272.80 1731.10 458.30 71

41
AUGMENTATION OF TRANSFORMERS IN NORTHERN 

REGION - PART B                                            
PGCIL 03/2016 11/2018 155.57 206.42 50.85 32

42 SYTEM STRENGTHENING XIII OF SR GRID                                                                 PGCIL 06/2014 12/2018 487.49 639.46 151.97 54

43

TRANMISSION SYSTEM ASSOCIATED WITH 

ALUSTENG (SRINAGAR)- DRASS- KARGIL-KHALSTI-

LEH PROJECT           

PGCIL 09/2017 09/2018 1788.41 2333.71 545.30 12

44

NORTH EASTERN REGION POWER SYSTEM 

IMPROVEMENT PROJECT (NERPSIP) FOR SIX (6) 

STATES                  

PGCIL 12/2018 12/2019 5111.33 6652.57 1541.24 12

45
SYSTEM STRENGTHENING IN SOUTHERN REGION - 

XXIII                                                     
PGCIL 07/2017 06/2019 203.28 260.03 56.75 23

46

COMMON SYS. ASSOCIATED WITH EAST COAST 

ENERGY PVT LTD AND NCC POWER PROJECTS LTD 

LTOA GEN  PART- B  

PGCIL 12/2015 11/2018 2514.88 3190.27 675.39 35

47
TRANSMISSION SYSTEM ASSOCIATED WITH 

KISHENGANAGA HEP                                                
PGCIL 03/2018 11/2018 268.80 340.88 72.08 8

48
NORTH- EAST NORTH WESTERN INTERCONNECTOR 

I PROJECT                                                  
PGCIL 08/2013 03/2022 11130.19 13762.80 2632.61 103

49 EASTERN REGION STRENGTHENING SCHEME -IX                                                             PGCIL 02/2016 11/2018 196.58 225.28 28.70 33

50 EASTERN REGION STRENGTHENING SCHEME-XII                                                             PGCIL 11/2016 06/2019 522.29 550.18 27.89 31

51
TR. SYSTEM ASSOCIATED WITH MUNDRA ULTRA 

MEGA POWER PROJECT                                          
PGCIL 10/2012 02/2019 4824.12 5071.94 247.82 76

52
PRE-CONSTRUCTION ACTIVITIES OF 1320 MW BUXAR 

THERMAL POWER PLANT                                    
SJVN 12/2016 12/2018 436.68 602.44 165.76 24

53 TEHRI PUMPED STORAGE PLANT(1000MW)                                                                  THDCIL 02/2016 05/2021 1657.00 4401.90 2744.90 63

54 VISHNUGAD PIPALKOTI HYDRO ELECTRIC PROJECT                                                          THDCIL 06/2013 12/2021 2491.58 4105.30 1613.72 102

55 DHUKWAN SMALL HYDRO PROJECT                                                                         THDCIL 02/2014 03/2019 195.42 294.60 99.18 61

POWER
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56 MULTI MODAL LOGISTICS PARK AT KAKINADA                                                              CCOI 03/2019 12/2020 234.50 235.00 0.50 21

57 TALCHER-BIMALAGARH(NL)(ECOR)                                                                        ECOR 06/2021 03/2023 810.78 1928.07 1117.29 21

58 SAMBALPUR-TALCHER DOUBLING                                                                          ECOR 02/2019 03/2020 1111.99 1539.28 427.29 13

59 KHURDA ROAD-BOLANGIR(NL)ECOR                                                                        ECOR 03/2009 06/2021 2923.13 3791.66 868.53 147

60
JARAPADA - BUDHAPANK WITH FLY OVER AT 

TALCHER ROAD 3RD AND 4TH LINE                                 
ECOR 11/2018 03/2021 701.61 810.02 108.41 28

61 BHADRAK - NERGUNDI 3RD LINE                                                                         ECOR 10/2020 03/2022 810.28 843.04 32.76 17

62

PATNA GANGA BRIDGE WITH LINKING LINES 

BETWEEN PATNA AND HAJIPUR (RAIL CUM ROAD 

BRIDGE) 19 KM        

ECR 02/2016 03/2021 624.47 3550.00 2925.53 61

63 JAYANAGAR-DARBHANGA-NARKATIA GANJ(GC),ECR                                                           ECR 03/2012 03/2020 324.73 1156.41 831.68 96

64 SAGAULI VALMIKINAGAR DOUBLING 109.7 KM                                                              ECR 03/2021 03/2022 744.04 1215.54 471.50 12

65 MUZAFFARPUR SAGAULI DOUBLING 100.60 KM                                                              ECR 03/2021 03/2022 731.64 1185.73 454.09 12

66
MANSI-PURNIA (EXTENSION OF MANSI-SAHARSA) 

GAN ECR                                                   
ECR 03/2012 03/2020 477.88 749.00 271.12 96

67 KOSI BRIDGE (NL), ECR                                                                               ECR 03/2012 03/2020 499.41 516.02 16.61 96

68
SONDALIA-CHAMPAPUKUR DOUBLING WITH NEW MM 

FOR BIRA-CHAKIA NL                                        
ER 03/2016 03/2020 136.55 534.24 397.69 48

69
BELAPUR-SEAWOOD-URAN ELECTRIFIED DOUBLE 

LINE(MTP)                                                   
MRTP 03/2004 03/2020 495.44 1781.98 1286.54 192

70 MUMBAI URBAN TRANSPORT PROJECT PHASE-II                                                             MRTP 03/2014 03/2019 5300.00 7986.04 2686.04 60

71
EXTENSION OF MRTS FROM VELACHERY TO STN. 

THOMAS, MTP                                                
MRTP 06/2013 03/2019 495.74 734.01 238.27 69

72 MANDHANA - BRAHMAWART NEW LINE PROJECT.                                                             NER 04/1999 12/2018 609.04 1807.88 1198.84 236

73 INDARA - DOHRIGHAT GAUGE CONVERSION.                                                                NER 04/2016 01/2022 213.00 213.35 0.35 69

74
NEW B.G. LINE FROM ARARIA TO GALGALIA 

(THAKURGUNG), NEFR                                            
NFR 03/2019 03/2021 532.87 2145.00 1612.13 24

75
NEW B.G. LINE FROM TETELIA TO BYRNIHAT 

(NATIONAL PROJECT), NEFR                                     
NFR 03/2019 03/2020 385.20 1532.00 1146.80 12

76 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)                                                                 NFR 03/2011 03/2022 4454.17 13809.00 9354.83 132

77 SEVOK RANGPO, NEFR                                                                                  NFR 12/2015 03/2020 1339.48 4084.69 2745.21 51

78 AGARTALA SABROOM, NL, NEFR                                                                          NFR 03/2014 03/2019 1142.00 3374.00 2232.00 60

79
NEW MAYNAGURI TO JOGIGHOPA VIA 

CHANGRABANDHA (NL),NEFR                                              
NFR 12/2008 12/2020 1180.19 3040.00 1859.81 144

80
NEW BG RLY LINE FROM EKLAKHI-BALURGHAT 

INCLUDING GAZOLE-ITAHAR(NL),NEFR                             
NFR 03/2019 03/2020 297.32 614.00 316.68 12

81 BHAIRABI SAIRONG, NL, NEFR                                                                          NFR 03/2014 12/2020 2393.47 4600.00 2206.53 81

82 BPUTRA BRIDGE AT BOGIBIL AND LINK LINES NEFR                                                        NFR 04/2008 12/2019 3230.02 5820.00 2589.98 140

83 AMBARI FALAKATA TO NEW MAYNAGURI                                                                    NFR 03/2019 03/2020 314.00 551.00 237.00 12

84
NEW LINE FROM DIMAPUR TO ZUBZA(KOHIMA) 

NATIONAL PROJECT (NEFR)                                      
NFR 03/2015 12/2021 2326.52 3000.00 673.48 81

85 AGARTALA-AKHAURA NL                                                                                 NFR 03/2020 10/2022 569.63 650.00 80.37 31

86 UDHAMPUR-SRINAGAR-BARAMULLA   (NL),NR                                                               NR 11/2002 03/2021 2500.00 27949.00 25449.00 220

87
JAIPUR - RINGUS - CHURU AND SIKAR - LOHARU 

GUAGE CONVERSION (NWR)                                   
NWR 03/2014 03/2019 653.19 1116.00 462.81 60

88
HIMMATNAGAR - UDAIPUR GAUGE CANVESSION 

(NWR)                                                        
NWR 03/2015 03/2020 829.74 1216.00 386.26 60

89 RANI-MARWAR JN. PATCH DOUBLING                                                                      NWR 11/2018 12/2018 288.97 346.35 57.38 1

90 KHURDA ROAD - BARANG 3RD LINE (DL) (ECOR)                                                           RVNL 03/2009 12/2018 133.41 385.00 251.59 117

91 OBULAVARIPALLE-KRISHNAPATNAM(RVNL)                                                                  RVNL 03/2008 03/2019 732.81 1850.00 1117.19 132

92
DALLI-RAJHARA - RAOGHAT(PART OF DALLI-

RAJHARA-JAGDALPUR),NL,RVNL                                    
RVNL 12/2012 03/2022 631.78 1195.00 563.22 111

93 HARIDASPUR-PARADEEP(NL)                                                                             RVNL 12/2017 03/2019 1185.64 1844.47 658.83 15

94 GOELKERA-MANOHARPUR,(LD)(SER)                                                                       RVNL 02/2006 12/2018 261.70 388.00 126.30 154

95 SALKA ROAD -ANUPNAGAR LINE DOUBLING                                                                 RVNL 03/2010 12/2019 383.54 555.00 171.46 117

RAILWAYS
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96
 MULTI MODAL TRANSPORT SYSTEM(MMTS) PHASE-II 

HYDERABAD                                              
RVNL 03/2016 12/2020 632.68 816.55 183.87 57

97

NEW WORK FOR CONSTRUCTION OF METRO 

RAILWAY FROM BARANAGAR TO BARRACKPORE 

AND DAKSHINESHWAR (MTP)    

RVNL 03/2014 12/2025 2298.42 2733.86 435.44 141

98

NEW WORK FOR CONSTRUCTION OF METRO 

RAILWAY FROM NSCB AIRPORT TO NEW GARIA VIA 

RAJARHAT (MTP)        

RVNL 03/2016 03/2025 3951.98 4259.48 307.50 108

99 LUCKNOW- PILIBHIT VIA SITAPUR, LAKHIMPUR GC                                                         RVNL 03/2019 03/2020 927.01 977.00 49.99 12

100 SAMBALPUR - TITLAGARH  -  DOUBLING                                                                  RVNL 03/2020 03/2021 948.04 970.00 21.96 12

101 NANDYAL-YERRAGUNTLA(NL),SCR                                                                         SCR 02/2009 10/2018 164.36 1050.00 885.64 116

102 MUNEERABAD-MAHABOOBNAGAR(NL),SCR                                                                    SCR 03/2000 12/2023 1723.00 3501.83 1778.83 285

103 KOTLPALLI-NARASAPUR (NL)  (SCR)                                                                     SCR 03/2009 03/2023 1045.20 2120.16 1074.96 168

104 CHHINDWARA-MANDLA FORT GC                                                                           SECR 03/2012 03/2020 556.54 1342.46 785.92 96

105
RAJKHARSWAN- CHAKRADHARPUR 3RD LINE (20 KM) 

JHARKHAND                                               
SER 12/2016 12/2018 148.77 377.00 228.23 24

106
BANKURA   DAMODAR VALLEY  RLY LINE  96 KM GC 

WITH 6MMS FOR NL                                       
SER 03/2003 03/2030 1027.40 2373.00 1345.60 324

107

RUPSA   BANGRIPOSI   90 KM   WITH MM FOR 

UPGRADATION FROM RUPSA   BURAMARA AND 

EXTENSION OF LINE FRO

SER 12/2021 12/2024 524.43 939.00 414.57 36

108 DANGOAPOSI-RAJKHARSWAN 3RD LINE DOUBLING                                                            SER 12/2015 12/2018 309.44 525.81 216.37 36

109 DIGHA-JALESWAR INCLUDING MM FOR DIGHA-EGRA                                                          SER 03/2015 03/2024 651.00 1009.00 358.00 108

110
KADUR CHIKMAGALUR SAKLESHPUR NEW LINE (93 

KM)                                                       
SWR 03/2017 03/2020 644.78 889.52 244.74 36

111 YELAHANKA-PENUKONDA                                                                                 SWR 03/2020 03/2022 860.43 958.00 97.57 24

112 LALITPUR-SATNA-REWA-SINGRULI  NL,  (NCR)                                                            WCR 05/2008 03/2023 247.66 6093.31 5845.65 178

113

RAJKOT-VERAVAL,WANSJALIA TO JATALSAR WITH 

NEW MM FOR SHAPUR-SARADIYA AND SOMNATH-

KODINAR (GC)       

WR 03/2019 03/2022 320.66 858.96 538.30 36

114
BHUJ-NALIYA(GC) WITH EXTENSION FROM NALIYA 

TO VAYOR  (WR)                                           
WR 03/2012 03/2019 318.24 321.62 3.38 84

115 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 387.1 KM)                                                         NHAI 11/2011 06/2019 1108.00 2288.00 1180.00 91

116

SIX LANING OF CHITRADURGA-DAVANGERE 

INCLUDING CHITRADURGA BYPASS(KM 189+000 TO 

KM 260+000 OF NH-48(O

NHAI 03/2020 06/2020 993.16 1434.00 440.84 3

117

SIX LANING OF DAVANGERE-HAVERI FROM KM 

260+000 TO KM 338+923 OF NH-48(OLD NH-4) STATE 

OF KARNATAKA  

NHAI 03/2020 06/2020 831.58 1177.00 345.42 3

ROAD TRANSPORT AND HIGHWAYS
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118
4 LANNING OF MH-KNT BORDER SANGAREDDY 

SECTION OF NH-9                                               
NHAI 09/2016 06/2019 1266.60 1544.00 277.40 33

119
SIX LANNING OF RANASTALAM-ANANDAPURAM 

SECTION OF NH-16 FROM KM 634.000 TO KM 681.000                
NHAI 03/2020 05/2020 1041.62 1187.10 145.48 2

120
4-LANNING OF MAHAGAON-YAVATMAL SECTION(KM 

320.580 TO 400.575)                                       
NHAI 03/2020 08/2020 1098.06 1160.64 62.58 5

121
4-LANNING OF YAVATMAL-WARDHA SECTION(KM 

400.575 TO 465.500)                                         
NHAI 03/2020 08/2020 988.34 1043.28 54.94 5

122
4-LANNING OF WARDHA- BUTIBORI SECTION(KM 

465.500 TO 524.690)                                        
NHAI 03/2020 05/2020 1030.44 1065.51 35.07 2

123 INDORE-JHABUA-GUJRAT/MP                                                                             NHAI 04/2013 11/2018 1175.00 1206.10 31.10 67

124
4-LANNING OF WARANGA-MAHAGAON SECTION(KM 

253.7000 TO 320.580)                                       
NHAI 03/2017 11/2020 1059.73 1071.00 11.27 44

125

CONSTRUCTION OF PARTIALLY ACESS CONTROLLED 

FOUR LANE ELEVATED HIGHWAY BETWEEN 

SAMRALA CHOWK (DESIGN 

NHAI 03/2020 04/2020 754.54 756.27 1.73 1

126
CONSTRUCTION OF 2-LANE OF HUNLI-ANINI ROAD 

FROM KM. 106.20 TO KM. 120                               
NHIDCL 01/2017 01/2020 138.93 155.00 16.07 36

127

CONSTRUCTION OF 6.80 KM 2 LANE WITH PAVED 

SHOULDERS ALAPPUZHA BYPASS ON NH47 NEW NH 

66 FROM KM 408.1

PWD 09/2017 11/2018 255.75 348.43 92.68 14

128

CONSTRUCTION OF 13.0 KM 2 LANE WITH PAVED 

SHOULDERS KOLLAM BYPASS ON NH47 (NEW NH 66) 

FROM KM 486/50

PWD 11/2017 10/2018 267.16 352.05 84.89 11

129

CONSTRUCTION OF OFFSHORE CONTAINER BERTHS 

AND DEVELOPMENT OF CONTAINER TERMINAL ON 

BOT BASIS IN MUMB

MUMBAI 

PORT TRU
12/2010 12/2018 366.39 669.46 303.07 96

130 REVAMPING OF SINTER MACHINES - 1 AND 2                                                              RINL 10/2016 03/2019 343.00 488.40 145.40 29

131 NETWORK FOR SPECTRUM                                                                                DOT 07/2015 05/2020 13334.00 24664.00 11330.00 58

132

CONSTRUCTION OF ITBP ROAD TO INDO-CHINA 

BORDER FROM NYU SOBLA  SELA TO TEDANG IN 

THE STATE OF UTTARA

CPWD 12/2013 10/2019 114.26 266.00 151.74 70

133

ESTABLISHMENT OF CENTRAL ARMED POLICE 

FORCE INSTITUTE OF MEDICAL SCIENCES(CAPFIMS) 

AT NEW DELHI     

CPWD 10/2019 03/2020 1219.21 1592.00 372.79 5

134
STAGE I OF PHASE C/O PERMANENT CAMPUS FOR 

IIM                                                       
CPWD 09/2016 09/2018 332.72 342.00 9.28 24

135

CONSTRUCTION OF ACADEMIC AND RESIDENTIAL 

COMPLEX UNDER PHASE-II FOR THE CAMPUS OF IIT 

PATNA         

CPWD 06/2017 06/2020 496.18 498.99 2.81 36

136 AHMEDABAD METRO RAIL PROJECT PHASE 1                                                                MEGA 12/2018 07/2020 10773.00 12787.00 2014.00 19

 ^ - Cost Overrun = (Anticipated - Original Cost.)

$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 

URBAN DEVELOPMENT

SHIPPING AND PORTS

STEEL

TELECOMMUNICATIONS



Sl.No

.

State(s) where projects are

proposed to be located*.

No of Projects 

having issues to be 

resolved

Anticipated Investment (Rs in 

Cr.)

1.     Andhra Pradesh 16 89,792

2.     Arunachal Pradesh 4 30,968

3.     Assam 7 16,766

4.     Bihar 10 22,221

5.     Chandigarh 1 1,000

6.     Chhattisgarh 13 84,342

7.     Delhi 4 47,314

8.     Goa 2 2,495

9.     Gujarat 12 1,72,104

10.       

          

Haryana 5 10,587

11.       

          

Himachal Pradesh 9 9,351

12.       

          

J&K 6 34,297

13.       

          

Jharkhand 17 58,595

14.       

          

Karnataka 24 69,093

15.       

          

Kerala 9 10,245

16.       

          

Madhya Pradesh 7 10,344

17.       

          

Maharashtra 28 1,22,144

18.       

          

Manipur 1 6,571

19.       

          

Meghalaya 3 9,013

20.       

          

Mizoram 1 6,168

21.       

          

Odisha 21 50,421

22.       

          

Punjab 7 4,963

23.       

          

Rajasthan 10 8,061

24.       

          

Sikkim 2 1,352

25.       

          

Tamil Nadu 12 24,988

26.       

          

Telangana 13 23,202

27.       

          

Uttar Pradesh 19 1,40,287

28.       

          

Uttarakhand 9 28,055

29.       

          

West Bengal 18 30,054

290 ~11,24,802Grand Total

STATEMENT REFERRED TO IN REPLY TO PART ( c) OF  RAJYA SABHA UNSTARRED QUESTION NO. 636 DUE 

FOR ANSWER ON 14.12.2018

            STATE WISE BREAK-UP OF PROJECTS UNDER CONSIDERATION OF PMG (AS ON 05-12-2018)

*Some of the linear projects are spread over more than one state(s).

ANNEXURE-III



ANNEXURE-IV

Sl. 

No.

Sponsoring 

Ministry/Department

No of Projects 

having issues to be 

resolved

Anticipated Investment (Rs in Cr.)

1 Chemicals and Fertilizers - 

Fertilizers

3 27,150

2 Coal 16 71,298

3 Commerce and Industry-

DIPP

3 40,400

4 Environment and Forests 1 1,583

5 Health and Family Welfare 1 6,000

6 Home Affairs 1 4,394

7 Ministry of Housing and 

Urban Affairs

3 66,380

8 New and Renewable Energy 3 12,641

9 Petroleum and Natural Gas 16 58,311

10 Power 34 1,99,181

11 Railways 99 3,72,517

12 Road Transport and 

Highways 

95 1,85,331

13 Shipping 2 1,322

14 Steel 10 69,362

15 Ministry of Housing Urban 

Poverty alleviation

1 1,811

16 Water Resources 1 5,565

17 Department of Heavy 

Industry

1 1,554

290 ~11,24,802

STATEMENT REFERRED TO IN REPLY TO PART ( c) OF  RAJYA SABHA UNSTARRED QUESTION NO. 636 DUE FOR 

ANSWER ON 14.12.2018

            SECTORAL BREAK-UP OF PROJECTS UNDER CONSIDERATION OF PMG (AS ON 05-12-2018)

Grand Total




