
GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 

RAJYA SABHA 

UNSTARRED QUESTION NO-2453 

ANSWERED ON- 22/03/2023 

  

DEBT OF NHAI 

2453.   SHRI SANJAY SINGH: 

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:- 

(a) whether it is a fact that NHAI has maximum debt in the non-financial sector, if so, 

the reasons therefor; 

(b) percentage increase in debt quantum of NHAI during the last five years, the year-

wise details of loan taken; 

(c) the number of NHAI projects running behind their schedules at present, the 

details thereof and the increase in cost of projects due to delay during the said 

period; and 

(d) the year-wise details of profit/loss incurred by NHAI during the said period? 

ANSWER 

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS 

 (SHRI NITIN JAIRAM GADKARI) 

(a)        In addition to the Government Budgetary Support, NHAI has raised debt from the 

market judiciously to meet its fund requirement for projects as per the borrowing limits 

approved by the Government. Since gross budgetary support has now been enhanced to meet 

NHAI’s requirement, NHAI does not have plans for further borrowing. 

  

(b)        Year-wise details of debt raised by NHAI in last 5 years is as under. 

  

  

Year Debt raised 

(Rs. in Crore) 

2017-18 50,532 

2018-19 61,217 

2019-20 74,987 

2020-21 65,080 

2021-22 76,150 

  

            The increase in debt from March 2017 to March 2022 is around 51% 

  

(c)       Some of the NH projects are delayed in the country due to various reasons like delay 

in land acquisition, delay in forest clearance, delay in ROB clearance, delay in handing over 

of irrigation land, delay in shifting of utilities, addition / deletion / relocation of various 

structures and financial crunch of the Concessionaire etc.  Details of delayed NH projects are 

enclosed as Annexure-I. 

  

Cost overrun is applicable only to EPC contracts. In such contracts, there is a provision for 

payment of escalation due to delay on account of the authority. In case the project is delayed 

due to reasons attributable to the contractor, liquidated damages are to be imposed and no 



escalation is paid. Actual escalation due to delay or cost overrun is known only after 

completion of the project and final settlement of bills. 

  

(d)       NHAI has been mandated to develop, maintain and manage National Highways 

entrusted to it. As an executing agency of Govt. of India, NHAI does not earn/suffer any 

Profit/Loss. As per Significant Accounting Policy of the Authority, excess of expenditure over 

income is transferred from Profit & Loss account and added to the Project Cost. 

  

Year-wise details of excess of expenditure over income, transferred from Profit & Loss 

account, and added to the Project Cost during last 5 years is as under: 

  

Year Excess of expenditure over income 

is transferred from Profit & Loss A/c 

and added to the Project Cost (Rs. in 

Lakhs) 

2017-18 39,226.27 

2018-19 47,173.48 

2019-20 48,885.76 

2020-21 49,790.21 

2021-22 62,565.36 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ANNEXURE REFERRED TO IN REPLY TO PART TO (c) OF RAJYA SABHA UNSTARRED QUESTION NO. 2453 ANSWERED ON 22nd MARCH, 2023 

ASKED BY SHRI SANJAY SINGH REGARDING 'DEBT OF NHAI' 
 

Sl.

No 

State 

Name 
RO Name 

Project 

ID 

(UPC) 

Project Name 
NH No  

(New) 

Total 

Length  

(km) 

Total 

Project 

Cost 

(Rs. in 

Cr) 

Appt. 

Date 

Scheduled 

Completion 

Date 

Likely 

Complet

ion Date 

Cumulat

ive 

Length 

Complet

ed (km) 

till date 

Cumulat

ive 

Physical 

Progress 

in %  

Current 

Project 

stage  

Main 

reasons 

for delay  

Remarks, 

if any 

1 Karnataka 
RO-

Bengaluru 

N/0402

9/0300

1/KA 

Hassan (km 

184.912) to 

Maranahally (km 

230.060) of NH - 

75 in Karnataka 

75 45.14 573.92 

06-

Mar-

17 

07-Mar-19 
31-

Dec-23 
30.54 56 

Under 

Construction 
Others 

Slow 

Progress 

by 

Contractor. 

2 Karnataka 
RO-

Bengaluru 

N/0403

6/0200

1/KA 

Hospet-

Bellary-

Karnataka/AP 

Border from 

Km.280.080 to 

Km.375.450 

67 95.37 870 

31-

Mar-

17 

06-Dec-21 
31-

Mar-23 
60.24 63.04 

Under 

Construction 
Others 

Financial 

crisis of 

concession

aire 

3 Karnataka 
RO-

Bengaluru 

N/0402

9/0900

1/KA 

4L of 

Channarayapatna 

Bypass and 

Hassan Bypass 

with structures in 

Devihalli - 

Hassan section 

75 39.01 555.13 

18-

Jan-

21 

18-Jan-23 
31-

Dec-23 
20.6 58.12 

Under 

Construction 

Land 

Acquisiti

on 

  

4 Karnataka 
RO-

Bengaluru 

N/0801

4/0300

1/KA 

BRT Tiger 

Reserve Boundary 

(Km.287.500) to 

Bangalore Section 

(Km.458.420) of 

NH-209 in 

Karnataka 

948 170.92 1008 

21-

Aug-

17 

20-Aug-19 
23-

Dec-23 
136.93 78 

Under 

Construction 
Others 

Financial 

crisis of 

concession

aire 

5 Karnataka 
RO-

Bengaluru 

N/0803

6/0300

1/KA 

4L of Tumkur-

Shimoga (Pkg-II) 

from Km 65.195 

(Karadi) to Km 

121.900 

73 56.71 1218.5 

15-

Oct-

19 

12-Apr-22 
31-

May-23 
45.14 81.26 

Under 

Construction 
Others 

Low 

physical 

and 

financial 

progress 



(Banawara) of 

NH-206 

6 Karnataka 
RO-

Bengaluru 

N/0903

5/0200

1/KA 

Khanapur-

Karnataka / Goa 

Border (Pkg II) 

[km. 30.0 - km. 

84.12] 

4A 54.12 380.07 

05-

Nov-

18 

03-Jan-22 
30-Jun-

23 
35.66 70.01 

Under 

Construction 

Law & 

Order 
  

7 Karnataka 
RO-

Bengaluru 

N/0200

3/0200

3/KA 

6L of 42.000 to 

km 80.00 of 

Dodaballapur 

Bypass to 

Hoskote section 

of NH-648 ( Old 

NH-207) 

[Bangalore Ring 

Road Pkg 2] 

648 38 1278 

22-

Feb-

21 

21-Feb-23 
31-

Mar-23 
31.76 83.05 

Under 

Construction 

Utility 

Shifting 
  

8 Karnataka 
RO-

Bengaluru 

N/0402

5/0900

1/KA 

Challakere to 

Hariyur section 

from km 358.500 

to km 414.205 of 

NH-150 A 

150A 56 1157 

29-

Jan-

21 

24-Jan-23 
31-

Mar-23 
28.4 54.5 

Under 

Construction 

Land 

Acquisiti

on 

  

9 Karnataka 
RO-

Bengaluru 

N/0703

6/0200

1/KA 

Belakeri Port to 

Kumta - Sirsi road 

from km 0.00 - 

km 4.265 of 

Belekeri Port 

Road Link Rd. 

and km 4.965 - 

km 60.00 of SH-

69 

766E & 

766EE 
58.92 360.6 

07-

Dec-

20 

06-Dec-22 
07-Feb-

24 
18.53 31.45 

Under 

Construction 

Clearanc

e 

Approval 

  

10 Karnataka 
RO-

Bengaluru 

N/0400

2/0300

2/KA 

6L Bridge on 

Palguni River 

near Kulur at Km. 

368.849 (From 

km 368.356 to km 

369.132) of NH-

66 

66 0.776 56 

12-

Apr-

21 

11-Oct-22 
31-

May-23 
0 40.5 

Under 

Construction 
Others 

Slow 

Progress 

by 

Contractor. 



11 
Madhya 

Pradesh 

RO-

Bhopal 

N/0502

9/0100

1/MP 

Itarsi (Km. 

63.000) to Betul 

(Km. 137.000) of 

NH-69 in Madhya 

Pradesh 

46 73.96 589.53 

22-

Feb-

18 

21-Feb-20 
05-

May-23 
60.18 90.33 

Under 

Construction 

Law & 

Order 
  

12 
Madhya 

Pradesh 

RO-

Bhopal 

N/0100

1/0400

4/MP 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-19) 

(Ch. 517+420 to 

Ch.546+920) 

[Bani village to 

Bardawadi village 

of Mandsaur 

district] 

148N 29.5 840 

05-

Nov-

20 

06-Nov-22 
30-

Mar-23 
28.09 84.8 

Under 

Construction 
Others 

Unprecede

nt weather 

condition 

13 
Madhya 

Pradesh 

RO-

Bhopal 

N/0100

1/0400

2/MP 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-17) 

(Ch. 452+420 to 

Ch. 484+420) 

[Rajasthan/MP 

Border to Jodmi 

village of 

Mandsaur district] 

148N 32 884 

08-

Oct-

20 

07-Oct-22 
30-

Mar-23 
31.41 89.78 

Under 

Construction 
Others Covid-19 

14 
Madhya 

Pradesh 

RO-

Bhopal 

N/0100

1/0400

8/MP 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-23) 

(Ch. 627+420 to 

Ch.652+720) 

[Bawadi village 

(Near Shivgarh) 

of Ratlam district 

to Ranni Village 

of Jhabua district] 

148N 25 1047 

29-

May-

20 

28-May-22 
02-

Mar-23 
25 99 

Under 

Construction 
Others Covid-19 



15 
Madhya 

Pradesh 

RO-

Bhopal 

N/0100

1/0400

5/MP 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-20) 

(Ch. 546+920 to 

Ch. 572+220) 

[Bardawadi 

village of 

Mandsaur district 

to Kamliya 

village of Ratlam 

district] 

148N 25.3 743.89 

06-

Dec-

19 

05-Dec-21 
03-

Mar-23 
25.3 99.8 

Under 

Construction 
Others 

Unprecede

nt weather 

condition 

16 Odisha 

RO-

Bhubanes

war 

N/0806

6/0300

1/OR 

4-L of 

Rajamunda to 

Barkote Section 

of NH-23 from 

km. 287.200 to 

km. 337.185 

143 49.99 464.13 

17-

Dec-

18 

13-Jun-21 
31-

Dec-23 
31.43 50.41 

Under 

Construction 

Contract

or issue 
  

17 Odisha 

RO-

Bhubanes

war 

N/0806

2/0100

1/OR 

4 Laning of 

Talcher to end of 

Kamakhyanagar 

Bypass km 8.844 

- km 15.725 of 

NH-149 and km 

301.875 - km 

335.946 of NH-53 

(Pkg-I) 

53 & 

149 
41.73 605.47 

21-

Feb-

19 

19-Aug-21 
30-

Apr-23 
38.97 91 

Under 

Construction 

Force 

Majeaure 
  

18 Odisha 

RO-

Bhubanes

war 

N/0806

6/0100

1/OR 

Birmitrapur - 

Brahmani Bypass 

end of NH-23 

143 29.1 449.7 

10-

Dec-

18 

18-Nov-20 
31-

Mar-23 
23.6 98.13 

Under 

Construction 

Force 

Majeaure 
  

19 Odisha 

RO-

Bhubanes

war 

N/0806

2/0300

1/OR 

4 Laning of 

Duburi 

Chandikhole from 

km 388.376 to km 

428.074 (Pkg-III) 

53 39.7 550.7 

11-

Feb-

20 

09-Aug-22 
30-Jun-

23 
28.85 71 

Under 

Construction 

Utility 

Shifting 
  

20 Odisha 

RO-

Bhubanes

war 

N/0403

0/0200

1/OR 

Four Laning of 

Angul to 

Sambalpur from 

Km.112.000 to 

Km.265.000 

55 150.86 
1509.7

6 

03-

Mar-

17 

31-Aug-19 
31-

Dec-23 
119.43 73.2 

Under 

Construction 

Contract

or issue 
  



21 Odisha 

RO-

Bhubanes

war 

N/0403

0/0300

1/OR 

Cuttack-Angul 

Section of NH-42 

(New NH-55) 

from km 0.400 to 

km 60.200 (Pkg-I) 

in the State of 

Odisha 

55 59.8 686.77 

19-

Jan-

18 

16-Jul-20 
30-Jun-

23 
45.95 67.2 

Under 

Construction 

Contract

or issue 
  

22 Odisha 

RO-

Bhubanes

war 

N/0403

0/0300

2/OR 

Cuttack-Angul 

Section of NH-42 

(New NH-55) 

from Km.60.200 

to Km. 112.000 

(Pkg-II) in the 

State of Odisha 

55 51.8 623.16 

12-

Mar-

18 

06-Sep-20 
31-

Dec-23 
34.3 60 

Under 

Construction 

Contract

or issue 
  

23 Odisha 

RO-

Bhubanes

war 

N/0905

9/0200

1/OR 

Koida- 

Rajamunda (Pkg-

II) km 206.00 - 

km 259.453 of 

NH 215 

520 53.25 993.56 

08-

May-

18 

07-May-20 
31-

May-23 
50.73 97.1 

Under 

Construction 

Force 

Majeaure 
  

24 Odisha 

RO-

Bhubanes

war 

N/0200

4/0300

1/OR 

Bhadrak (KM 

136.500) to 

Baleshwar (KM 

199.141) 

16 62.64 999 

20-

Mar-

19 

14-Sep-21 
17-Jun-

23 
44.6 56.5 

Under 

Construction 

Contract

or issue 
  

25 Odisha 

RO-

Bhubanes

war 

N/0200

4/0500

2/OR 

VUPs at 

Balikuda, 

Sikharpur and 

Badachana on 

Bhubaneswar-

Chandikhole 

Section 

16 3.1 46.44 

03-

Jul-

19 

31-Mar-21 
30-Jun-

23 
2.65 86.25 

Under 

Construction 
Others   

26 Odisha 

RO-

Bhubanes

war 

N/0800

3/0600

2/OR 

Balance work 

of Panikoili 

Rimoli Section of 

new NH-20 from 

Km 0.00 to Km. 

163.000 

20 21.05 200.79 

12-

Mar-

21 

11-Mar-22 
30-

Apr-23 
19.8 92.85 

Under 

Construction 

Contract

or issue 
  

27 Odisha 

RO-

Bhubanes

war 

N/0200

4/1000

1/OR 

Puintola to 

Tangi (km 284.00 

to km 355.00) of 

NH-5 (New NH-

16) 

16 75.36 592.12 

17-

Dec-

18 

16-Dec-20 
31-

Mar-23 
71.86 86.84 

Under 

Construction 

Force 

Majeaure 
  



28 Haryana 

RO-

Chandigar

h (HR) 

N/0300

8/0600

2/HR 

4L of Jind-

Gohana road 

(Package-1) from 

km. 0.00 to km. 

40.601 of NH-352 

A under NH(O) 

352A 40.6 817 

23-

Jul-

20 

22-Jul-22 
08-

May-23 
32.6 77.35 

Under 

Construction 

Contract

or issue 
  

29 Haryana 

RO-

Chandigar

h (HR) 

N/0300

8/0600

3/HR 

Gohana - 

Sonipat (PKG-2) 
352A 38.24 899 

24-

Jul-

20 

24-Jul-22 
24-

May-23 
27.2 72.2 

Under 

Construction 

Contract

or issue 
  

30 Haryana 

RO-

Chandigar

h (HR) 

N/0603

3/0100

1/HR 

Four Laning of 

Rohtak Jind 

Section from Km 

307.000 to Km 

347.800 of NH71 

and connecting 

link from Km 

347.800 of NH71 

to Km 9.400 of 

NH71A (balance 

work) (left out in 

NHDP) 

352 48.6 510.97 

17-

Aug-

20 

17-Feb-22 
09-

Apr-23 
41.02 77.25 

Under 

Construction 

Contract

or issue 
  

31 Punjab 

RO-

Chandigar

h (PB) 

N/0200

7/0800

1/PB 

4L Elevated 

section from 

Samrala Chowk 

(Km. 0.000) to 

Ludhiana 

Municipal Limit 

(Km. 12.951) of 

NH-95 in Punjab 

5 12.95 756.27 

10-

Oct-

17 

07-Apr-20 
30-Jun-

23 
7.83 84 

Under 

Construction 
Others 

Due to 

delay in 

tree cutting 

by forest 

department

, delay in 

Utility 

Shifting 

,impact 

due to 

Covid & 

Slow 

progress of 

the 

concession

aire. 

32 
Tamil 

Nadu 

RO-

Chennai 

N/0801

9/0400

1/TN 

Sattanathapura

m to 

Nagapattinam 

32 55.755 
2004.5

1 

05-

Oct-

20 

04-Oct-22 
25-Jun-

24 
3.24 13.77 

Under 

Construction 

Land 

Acquisiti

on 

  



from Km 123.800 

to Km 179.555 

33 
Tamil 

Nadu 

RO-

Chennai 

N/0200

3/0800

2/TN 

6L of 

Sriperumbudur to 

Karaipettai from 

Km 37.000 to Km 

71.015 of NH 48 

48 34.02 654.26 

24-

May-

19 

22-May-21 
02-Feb-

24 
9.21 41.83 

Under 

Construction 

Contract

or issue 
  

34 
Tamil 

Nadu 

RO-

Chennai 

N/0804

8/0100

2/TN 

Balance work 

of 2L PS of 

Tindivanam 

Krishnagiri from 

km. 37.600 to km. 

219.782 

77 182.18 434.81 

04-

Nov-

19 

07-Mar-21 
31-

May-23 
169.46 74.24 

Under 

Construction 

Contract

or issue 
  

35 
Tamil 

Nadu 

RO-

Chennai 

N/0200

3/0800

3/TN 

Karaipettai to 

Walajapet from 

Km 71.015 to 

107.091 

48 36.08 533.37 

11-

Feb-

19 

10-Feb-21 
31-

Dec-23 
21.3 58.6 

Under 

Construction 

Land 

Acquisiti

on 

  

36 
Tamil 

Nadu 

RO-

Chennai 

N/0402

2/0200

5/TN 

8L of 

Guduvanchery 

(Km 38.00)  - 

Maraimalai Nagar 

(km 42.00)  - 

Singaperumal 

Koil (47.00) - 

Chettipuniyam 

Mahindra city 

(51.300) Section 

of NH 45 

45 13.3 209.09 

01-

Apr-

21 

23-Feb-22 
23-

Mar-23 
12.8 71.32 

Under 

Construction 

Utility 

Shifting 
  

37 
Tamil 

Nadu 

RO-

Chennai 

N/0100

3/0800

2/TN 

6L of 

Maduravoyal to 

Sriperumbudur 

Section from Km. 

13.800 to Km. 

37.000 of  NH-4 

through State 

Highways 

Department 

48 23.2 380.8 

21-

Jan-

22 

13-Feb-23 
13-Feb-

23 
18.28 66.66 

Under 

Construction 
Others 

NH 

division 

requested 

for 

descoping 

of 4 grade 

separated 

structures 



38 
Uttarakhan

d 

RO-

Dehradun 

N/0803

2/0100

1/UK 

4L of 

Haridwar-Nagina 

section from km. 

0.00 to km. 

71.614 of NH-74 

34 & 

734 
71.61 827.05 

24-

Jan-

18 

22-Jul-20 
31-

Aug-23 
48.63 67.07 

Under 

Construction 
Others 

Delayed 

due to 

Forest 

Clearance 

& Land 

Acquisitio

n, later due 

to 

contractor 

issues. 

39 Delhi RO-Delhi 

N/0300

1/0100

1/DL 

Dwarka 

Expressway from 

Km -0.600 to Km 

5.300 - Pkg-I 

(Shivmurti 

Chowk-RuB near 

Dwarka Sector 

21) 

248BB 5.9 1349 

24-

Sep-

20 

23-Sep-22 
06-

May-23 
0 50.32 

Under 

Construction 
Others 

Due to 

Covid & 

NCG Ban. 

40 Haryana RO-Delhi 

N/0300

1/0100

3/HR 

Dwarka 

Expressway Pkg-

III (Delhi/HR 

Border to Start of 

RoB Gurugram) 

248BB 10.2 1333 

29-

Nov-

18 

27-Nov-20 
31-

Mar-23 
7.7 89.52 

Under 

Construction 
Others 

Due to 

Covid & 

NCG Ban. 

41 Haryana RO-Delhi 

N/0300

1/0100

4/HR 

Dwarka 

Expressway Pkg-

IV (from Rail 

Over Bridge 

(ROB) to NH-8 

248BB 8.76 1047 

05-

Dec-

18 

04-Dec-20 
31-

Mar-23 
7 96.16 

Under 

Construction 
Others 

Due to 

Covid & 

NCG Ban. 

42 Haryana RO-Delhi 

N/0500

6/0100

4/HR 

Four Laning of 

Rewari Bypass 

Pkg-IV 

11 14.4 522.02 

15-

Jan-

21 

15-Jan-23 
15-Jun-

23 
13.26 89.11 

Under 

Construction 
Others 

Due to 

Covid & 

NCG Ban. 

43 Delhi RO-Delhi 

N/0300

1/0100

2/DL 

8L of Dwarka 

Expressway Pkg-

II (RuB near 

Dwarka Sector 

21-DL/HR 

Border) from 

5.300 Km.to 

9.500 Km. of NH-

248BB 

248BB 4.2 1540 

17-

Oct-

19 

16-Oct-21 
31-

Mar-23 
2.1 79.32 

Under 

Construction 
Others 

Due to 

Covid & 

NCG Ban. 



44 Gujarat 

RO-

Gandhinag

ar 

N/0800

9/0400

1/GJ 

Kodinar - 

Veraval (Package 

VI) from km. 

221.610 to km. 

263.00 of NH-8E 

& km. 120.900 to 

km. 121.150 of 

NH-8D 

51 41.75 670 

01-

Feb-

18 

30-Jul-20 
31-

Aug-23 
19.98 49.21 

Under 

Construction 

Utility 

Shifting 
  

45 Gujarat 

RO-

Gandhinag

ar 

N/0800

9/0500

1/GJ 

Four Laning of 

Una to Kodinar 

from km. 180.478 

to km. 221.610 

(Package-V) 

8 E 40.95 623 

09-

Feb-

17 

09-Aug-19 
31-Jul-

23 
30.98 75.1 

Under 

Construction 
Others   

46 Gujarat 

RO-

Gandhinag

ar 

N/0800

9/0700

2/GJ 

4L of Bal 

Works of  

Mahuva to 

Kagvadar from 

100.450 Km. to 

140.470 Km. of 

NH-8E (Pkg- III) 

51 40.02 485.75 

24-

Mar-

21 

24-Sep-22 
30-Jun-

23 
23.62 31.35 

Under 

Construction 

Land 

Acquisiti

on 

  

47 Gujarat 

RO-

Gandhinag

ar 

N/0800

9/0800

2/GJ 

4L of Bal 

Works of Talaja - 

Mahuva from 

54.990 km. to 

100.450 km. of 

Old NH-8E 

(Package-II) 

51 45.4 536.03 

24-

Mar-

21 

24-Sep-22 
30-Jun-

23 
34.77 49.63 

Under 

Construction 

Law & 

Order 
  

48 Gujarat 

RO-

Gandhinag

ar 

N/0400

3/1300

3/GJ 

Sanchore - 

Santalpur from 

km 35.000 - km 

67.000 of NH-

754K (AJ-RGBS-

Package-2) 

754K 32 550.05 

19-

Feb-

21 

18-Feb-23 
31-

Mar-23 
31.3 93.36 

Under 

Construction 

Law & 

Order 
  

49 Gujarat 

RO-

Gandhinag

ar 

N/0200

1/1000

1/GJ 

6L of Shamla ji 

to Motachilodha 

from km.401.200 

to km. 494.410 of 

Old NH-8 (Pkg-

VI) 

48 93.21 1361 

02-

Jan-

19 

31-Dec-20 
31-

Mar-23 
84.5 80 

Under 

Construction 
Others   



50 Gujarat 

RO-

Gandhinag

ar 

N/0100

1/1000

1/GJ 

Vadodara 

Mumbai 

Expressway (Kim 

to Ankleshwar) 

(Phase IA - Pkg 

V) 

- 24.57 1404 

01-

Nov-

19 

31-Oct-21 
31-

Dec-23 
2.65 23.75 

Under 

Construction 

Land 

Acquisiti

on 

  

51 Gujarat 

RO-

Gandhinag

ar 

N/0800

9/0400

2/GJ 

4L Kodinar - 

Veraval (Package 

VI) from km. 

222.400 to km. 

230.00 (Kodinar 

Bypass) of NH-

8E (NH 51 new) 

51 7.6 162.72 

22-

Apr-

22 

04-Mar-23 
31-

Mar-23 
0 27.75 

Under 

Construction 
Others   

52 Gujarat 

RO-

Gandhinag

ar 

N/0806

3/0200

1/GJ 

Junagadh 

Bypass 
151 20.6 283.55 

03-

Apr-

18 

30-Apr-21 
30-Jun-

23 
19.28 89.97 

Under 

Construction 
Others 

Delay in 

approval of 

Change of 

scope 

53 Gujarat 

RO-

Gandhinag

ar 

N/0603

5/0100

2/GJ 

Bal. Work of 

Gandhidham 

(Kandla) to 

Mundra port 

section of NH8A 

(Extn.) between 

Km. 0.000 to Km. 

71.400 

41 6.93 114.28 

12-

Mar-

20 

11-Sep-21 
31-

Mar-23 
6.93 84 

Under 

Construction 

Law & 

Order 
  

54 Gujarat 

RO-

Gandhinag

ar 

N/0200

1/1400

2/GJ 

Construction of 

2 VUPs at km 

223.950 to 

226.200 and one 

side storage lane 

in Bharuch Surat 

Section (Stand 

Alone EPC 

Contract) 

48 2.25 34.55 

16-

Sep-

19 

11-Sep-21 
31-

Mar-23 
2.25 95.15 

Under 

Construction 
Others   

55 Assam 
RO-

Guwahati 

N/0908

5/0100

1/AS 

2L with ES of 

Yagyi - Kalewa 

section from 

Milepost 40/0 to 

Milepost 115/5 in 

Myanmar 

- 112.14 1177 

28-

May-

18 

06-Dec-22 
01-

Dec-23 
53 42.89 

Under 

Construction 

Law & 

Order 
  



56 Assam 
RO-

Guwahati 

N/0202

6/0200

1/AS 

Shrirampur 

(Km. 0.000) to 

Kochugaon (km. 

30.000) of Bijni 

to Assam./West 

Bengal Border 

Section of NH-

31C in Assam, 

AS-12 (including 

balance works) 

27 30 357.84 

05-

Oct-

17 

04-Apr-20 
31-

Mar-23 
29.72 81.86 

Under 

Construction 
Others 

Design 

Changes in 

the project 

after 

earthquake

. 

57 Telangana 
RO-

Hyderabad 

N/0800

2/0300

2/TS 

4L of NH-363 

from Repallewada 

from Km.288.510 

to TL/MH Border 

Km.342.00 

363 52.6 1140.5 

01-

Mar-

21 

28-Feb-23 
18-

May-23 
39.57 68.04 

Under 

Construction 
Others No issues. 

58 
Madhya 

Pradesh 

RO-

Jabalpur 

N/0401

9/0400

1/MP 

Katni bypass 

from km. 359.50 

to km. 378.50 

30 20 194.4 

15-

Sep-

20 

14-Sep-22 
14-Jun-

23 
13.21 62 

Under 

Construction 
Others   

59 Rajasthan RO-Jaipur 

N/0400

3/1200

5/RJ 

Deogarh (near 

Dhandhaniya)-

Rajasthan/Gujarat 

Border (Phase-I) 

(AJ/DRGB-

Package-4) 

754K 25 379.98 

25-

Nov-

20 

25-Nov-22 
31-

Mar-23 
25 95 

Under 

Construction 

Utility 

Shifting 

Utility 

estimate 

approved 

now 

60 Rajasthan RO-Jaipur 

N/0400

3/1000

9/RJ 

Sangariya (near 

Chautala)-Rasisar 

(near Bikaner) 

(Phase-I) (AJ/SR-

Package-8) 

754K 25 435.41 

23-

Oct-

20 

22-Oct-22 
31-

Mar-23 
25 98.1 

Under 

Construction 

Utility 

Shifting 

Utility 

shifting of 

utilities is 

under 

process 

61 Rajasthan RO-Jaipur 

N/0400

3/1001

0/RJ 

Sangariya (near 

Chautala)-Rasisar 

(near Bikaner) 

(AJ/SR-Package-

9) 

754K 27.5 495 

01-

Jul-

20 

30-Jun-22 
31-

Mar-23 
27 97.5 

Under 

Construction 

Utility 

Shifting 

Utility 

shifting of 

utilities is 

under 

process 

62 Rajasthan RO-Jaipur 

N/0400

3/1100

2/RJ 

Rasisar (near 

Bikaner)-Deogarh 

(near 

Dhandhaniya) 

(Phase-I) (AJ/RD-

Package-1) 

754K 28.1 426.69 

19-

Oct-

20 

18-Oct-22 
01-

Apr-23 
28.07 98.58 

Under 

Construction 
Others Nil 



63 Rajasthan RO-Jaipur 

N/0400

3/1100

3/RJ 

Rasisar (near 

Bikaner)-Deogarh 

(near 

Dhandhaniya) 

(Phase-I) (AJ/RD-

Package-2) 

754K 30 484.85 

09-

Jan-

20 

08-Jan-22 
31-

Mar-23 
30 96.8 

Under 

Construction 

Utility 

Shifting 

Project is 

under 

progress 

now 

64 Rajasthan RO-Jaipur 

N/0700

4/0100

1/RJ 

Jaisalmer (NH-

11) Bhadasar-

Ramgarh-Tanot- 

and Bhadesar-

Sarkaritala (Pkg-

BM/5) 

68 193.52 649 

23-

Apr-

19 

21-Apr-21 
30-Jun-

23 
186.57 75.3 

Under 

Construction 

Contract

or issue 
  

65 Rajasthan RO-Jaipur 

N/0801

5/0200

1/RJ 

Jodhpur Ring 

Road Package-I 

[4-laning of 

Dangiawas (Km. 

96.595) to Jajiwal 

(Km. 283.500) 

- 75 1161 

14-

Dec-

18 

13-Dec-20 
12-Feb-

24 
39.09 52.26 

Under 

Construction 

Contract

or issue 
  

66 Rajasthan RO-Jaipur 

N/0400

3/1100

6/RJ 

Rasisar (near 

Bikaner)-Deogarh 

(near 

Dhandhaniya) 

(Phase-I) (AJ/RD-

Package-5) 

754K 28 424.19 

25-

Nov-

19 

24-Nov-21 
31-

Mar-23 
26.4 96.52 

Under 

Construction 

Land 

Acquisiti

on 

  

67 Rajasthan RO-Jaipur 

N/0400

3/1000

4/RJ 

Sangariya (near 

Chautala)-Rasisar 

(near Bikaner) 

(Phase-I) (AJ/SR-

Package-3) 

754K 35 504.89 

17-

Oct-

20 

16-Oct-22 
31-

Mar-23 
34 98 

Under 

Construction 

Utility 

Shifting 

Approved 

now 

68 Rajasthan RO-Jaipur 

N/0400

3/1200

4/RJ 

Deogarh (near 

Dhandhaniya)-

Rajasthan/Gujarat 

Border (Phase-I) 

(AJ/DRGB-

Package-3) 

754K 24 454.62 

08-

Dec-

20 

08-Dec-22 
31-

Mar-23 
22.83 97.5 

Under 

Construction 

Clearanc

e 

Approval 

Forest 

stage II 

clearance 

pending 

69 Rajasthan RO-Jaipur 

N/0400

3/1100

4/RJ 

Rasisar (near 

Bikaner)-Deogarh 

(near 

Dhandhaniya) 

(Phase-I) (AJ/RD-

Package-3) 

754K 30 452.29 

22-

Jan-

20 

21-Jan-22 
31-

Mar-23 
27.9 81.8 

Under 

Construction 

Utility 

Shifting 

Approved 

now 



70 Rajasthan RO-Jaipur 

N/0400

3/1000

5/RJ 

Sangariya (near 

Chautala)-Rasisar 

(near Bikaner) 

(AJ/SR-Package-

4) 

754K 27 405 

24-

Jun-

20 

23-Jun-22 
31-

Mar-23 
27 98.5 

Under 

Construction 

Utility 

Shifting 

Approved 

now 

71 Rajasthan RO-Jaipur 

N/0400

3/1000

6/RJ 

Sangariya (near 

Chautala)-Rasisar 

(near Bikaner) 

(Phase-I) (AJ/SR-

Package-5) 

754K 25 355.62 

07-

Oct-

20 

06-Oct-22 
31-

Mar-23 
25 99.1 

Under 

Construction 
Others Nil 

72 Rajasthan RO-Jaipur 

N/0400

3/1000

7/RJ 

Sangariya (near 

Chautala)-Rasisar 

(near Bikaner) 

(Phase-I) (AJ/SR-

Package-6) 

754K 30 405 

18-

Oct-

20 

17-Oct-22 
31-

Mar-23 
30 98.5 

Under 

Construction 

Utility 

Shifting 

Utility 

shifting of 

utilities is 

under 

process 

73 Rajasthan RO-Jaipur 

N/0100

1/0301

4/RJ 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-16) 

(Ch. 427.300 to 

Ch.452.420) 

[Major bridge 

over Takli river 

near Nayagaon 

Jageer village to 

Rajasthan/MP 

Border] 

148N 25.13 622.19 

05-

Jan-

21 

04-Jan-23 
30-Jun-

23 
20.95 75.5 

Under 

Construction 
Others 

A COS 

proposal 

“Change in 

length due 

to re-

alignment” 

is pending 

at level of 

Authority 

Engineer/C

ontractor  

for 

complianc

e of HQ 

observatio

ns. 

74 Rajasthan RO-Jaipur 

N/0100

1/0300

8/RJ 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-10) 

(Ch. 292.950 to 

Ch. 319.400) 

[End of 

Interchange on 

NH-166 near 

village Mui to 

148N 26.45 905.32 

22-

May-

21 

03-Oct-22 
19-Jul-

23 
8.9 48.4 

Under 

Construction 

Utility 

Shifting 

Utility–

Shifting of 

utilities- 

LT lines of 

JVVNL  is 

under 

process 



Hardeoganj 

village near 

Indergarh] 

75 Rajasthan RO-Jaipur 

N/0100

1/0300

7/RJ 

Delhi-

Vadodara 

Greenfield 

Alignment (NH-

148N) (Pkg-09) 

(Ch. 247.310 to 

Ch. 292.950) 

[Junction with 

MDR-1 (Baonli-

Jhalai road) to 

End of 

Interchange on 

NH-166 near 

village Mui] 

148N 45.64 
1258.1

1 

18-

Dec-

20 

17-Dec-22 
30-

Mar-23 
44.38 96.35 

Under 

Construction 
Others 

Constructi

on of RoB 

is under 

process 

76 
Jammu and 

Kashmir 

RO-

Jammu 

N/0200

6/0500

1/JK 

Udhampur - 

Ramban section 

of NH-1A from 

km. 67.00 to km. 

89.00 and km. 

130.00 to km. 

151.00 

44 40.07 2040.2 

28-

Dec-

15 

26-Dec-18 
17-

Apr-23 
38.71 92.42 

Under 

Construction 

Contract

or issue 
  

77 
Jammu and 

Kashmir 

RO-

Jammu 

N/0200

7/0100

1/JK 

Stand-alone 

Ring road/bypass 

around Jammu 

City from Raya 

Morh km. -0.687 

to Jagti km. 

57.568 

- 58.26 
1448.9

1 

08-

Jan-

18 

07-Jan-21 
31-

Mar-23 
50.52 67.83 

Under 

Construction 

Land 

Acquisiti

on 

  

78 
Jammu and 

Kashmir 

RO-

Jammu 

N/0200

6/0200

3/JK 

Construction of 

emergency 

landing facility 

from km. 246.60 

to km. 249.70 on 

Srinagar - Banihal 

Section 

44 3.5 103.55 

02-

Mar-

20 

21-Oct-20 
30-

Apr-23 
3.49 93.71 

Under 

Construction 
Others 

Due to 

Local 

agitation &  

harsh 

weather 

condition. 



79 
West 

Bengal 

RO-

Kolkata 

N/0800

5/0400

2/WB 

Bridge over 

Ganga River at 

d/s of Farraka 

Barrage including 

Approaches 

connecting 

Farakka-Raiganj 

12 5.47 521.2 

20-

Dec-

18 

19-Dec-21 
30-Jun-

24 
0 56.11 

Under 

Construction 
Others 

Fatality 

issues. 

80 
West 

Bengal 

RO-

Kolkata 

N/0806

4/0100

1/WB 

2L PS of JH / 

WB Border (km. 

70.524) - Purulia 

(km.84.400) & 

Purulia (km. 

94.30) - Chandil 

(Junction with 

NH-33) (km. 

153.705) of Old 

NH-32 

18 73.28 841.57 

12-

Dec-

19 

09-Jun-22 
31-

Mar-24 
62.08 66.47 

Under 

Construction 

Land 

Acquisiti

on 

  

81 
West 

Bengal 

RO-

Kolkata 

N/0800

5/0100

1/WB 

Four Laning of 

Bal. Works of 

Barasat-

Krishnagar from 

km. 48.553 to km. 

115.272 

12 66.72 1183 

31-

Aug-

20 

27-Feb-23 
31-

Mar-23 
53.44 64.15 

Under 

Construction 
Others 

Past Land 

Acquisitio

n issues. 

82 
West 

Bengal 

RO-

Kolkata 

N/0200

5/1700

1/WB 

Barwa Adda 

(Km. 398.240) to 

Panagarh (Km. 

521.120) 

19 122.88 1665 

01-

Apr-

14 

06-Mar-23 
06-

Mar-23 
110.14 81.75 

Under 

Construction 

Contract

or issue 
  

83 
West 

Bengal 

RO-

Kolkata 

N/0202

5/0600

1/WB 

Dhupguri- 

Salsalabari (Pkg 

IIA) [ 

Ghoshkpukur - 

Salsabari km 

113.20 - km 

154.85] 

27 41.65 
1261.9

8 

21-

Jan-

19 

05-Sep-22 
30-Jun-

24 
6.5 25.98 

Under 

Construction 

Contract

or issue 
  

84 
West 

Bengal 

RO-

Kolkata 

N/0200

4/0200

2/WB 

Development 

of Emergency 

Landing Facility 

on Balasore - 

Kharagpur 

Section from km. 

83.400 to km. 

88.400 

60 5 107.49 

11-

Dec-

20 

07-Aug-21 
30-

Apr-23 
3.48 78.75 

Under 

Construction 

Contract

or issue 
  



85 
Tamil 

Nadu 

RO-

Madurai 

N/0804

2/0200

3/TN 

Kamalapuram 

to Oddanchatram 

from km. 0.00 to 

km. 35.822 

83 36.5 720 

21-

Jan-

21 

20-Jan-23 
05-

Apr-23 
20.01 41.46 

Under 

Construction 

Contract

or issue 
  

86 
Tamil 

Nadu 

RO-

Madurai 

N/0602

4/0100

1/TN 

4L of Madurai 

to Chettikulam 

from km.0.00 to 

km 7.30 of NH-

785 

785 7.3 544.23 

05-

Nov-

18 

03-Nov-20 
31-

Mar-23 
7.3 99.09 

Under 

Construction 

Utility 

Shifting 
  

87 
Tamil 

Nadu 

RO-

Madurai 

N/0502

0/0100

2/TN 

Melur - 

Pilayarpatti - 

Karaikudi from 

km 99.920 of NH 

38 to km 12.9 of 

NH 383 Ext. 

38, 383 45.86 659.03 

16-

Mar-

20 

15-Mar-22 
31-

Dec-23 
22.65 33.5 

Under 

Construction 

Land 

Acquisiti

on 

  

88 
Tamil 

Nadu 

RO-

Madurai 

N/0602

4/0200

1/TN 

Four Laning of 

Chettikulam to 

Natham section of 

NH-785 

785 29.39 345.54 

05-

Nov-

18 

06-Oct-22 
30-

Apr-23 
27.95 87.01 

Under 

Construction 

Contract

or issue 
  

89 
Tamil 

Nadu 

RO-

Madurai 

N/0400

2/2200

1/TN 

Kerala / Tamil 

Nadu border to 

Villukuri section 

from km 43/0 to 

km 70/250 of NH-

47 

66 27.25 519.04 

12-

Aug-

16 

11-Aug-18 
31-

Dec-24 
15.88 78.19 

Under 

Construction 
Others Nil 

90 
Tamil 

Nadu 

RO-

Madurai 

N/0201

2/0100

1/TN 

4L of Madurai 

Ring Road (Phase 

1) [Vadipatti-

Thamrapatti] from 

km 0.00 - km 

29.960 

744A 29.96 493.02 

16-

Mar-

20 

15-Mar-22 
31-

Mar-24 
4.02 29.88 

Under 

Construction 

Clearanc

e 

Approval 

Forest 

Clearance 

Issue 

91 
Tamil 

Nadu 

RO-

Madurai 

N/0804

2/0200

1/TN 

Oddanchatram 

- Madathukulam 

from km. 29.00 to 

km. 74.38 

83 45.38 920 

05-

Oct-

20 

04-Oct-22 
06-

Mar-23 
42.48 80.55 

Under 

Construction 
Others Nil 

92 
Tamil 

Nadu 

RO-

Madurai 

N/0804

2/0200

2/TN 

4L of 

Madathukulam - 

Pollachi from km. 

74.38 to km. 

116.95 of old NH-

209 (New NH-83) 

83 50.07 724 

03-

Dec-

20 

03-Dec-22 
29-

May-23 
38.08 58.18 

Under 

Construction 

Contract

or issue 
  



93 
Tamil 

Nadu 

RO-

Madurai 

N/0804

5/0100

1/TN 

4L of 

Cholapuram - 

Thanjavur section 

from km 116.4 to 

km 164.275 of 

Old NH-45C 

36 47.84 1345.6 

06-

Sep-

18 

04-Sep-20 
30-

Nov-23 
32.49 63.17 

Under 

Construction 

Land 

Acquisiti

on 

  

94 
Tamil 

Nadu 

RO-

Madurai 

N/0804

5/0200

1/TN 

4L of 

Sethiyathope -

Cholapuram 

section from Km. 

65.960 to Km. 

116.440 section of 

NH–45 C (Pkg-II) 

36 50.48 1461 

16-

Aug-

18 

14-Aug-20 
30-

Nov-23 
35.94 70.64 

Under 

Construction 

Land 

Acquisiti

on 

  

95 
Tamil 

Nadu 

RO-

Madurai 

N/0804

5/0300

1/TN 

Vikravandi to 

Sethiyathopu 

section of NH - 

45C in Tamil 

Nadu (Pkg I) 

36 65.96 711 

20-

Mar-

18 

03-Nov-22 
30-

Nov-23 
39.29 45.59 

Under 

Construction 

Contract

or issue 

Issues 

regarding 

relocation 

of toll 

plaza, 

constructio

n of 

structures 

96 
Tamil 

Nadu 

RO-

Madurai 

N/0804

7/0100

2/TN 

Remaining 

works of Trichy - 

Karaikudi from 

Km. 10.00 to Km. 

94.00 including 

Trichy Bypass 

(Km. 110.016 to 

Km. 135.93) 

83, 

336, 

36, 536 

12.77 122.21 

12-

Sep-

19 

11-Mar-21 
31-

May-23 
12.68 97.5 

Under 

Construction 
Others 

Railway 

issues 

97 
Maharashtr

a 

RO-

Mumbai 

N/0200

2/0400

1/MH 

Tunnel at 

Khambataki Ghat 

Section and its 

approaches from 

existing Km. 

771.730 to 

existing Km. 

782.000 

48 6.46 493 

28-

Feb-

19 

27-Feb-22 
31-

Dec-23 
0.5 50.44 

Under 

Construction 

Contract

or issue 
Fund Issue 

98 
Maharashtr

a 

RO-

Mumbai 

N/0200

2/0100

1/MH 

Integrated 

structure with 

development of 

other allied 

structures on both 

48 16.97 397.61 

28-

Feb-

19 

02-Feb-22 
31-Oct-

23 
13.21 81.39 

Under 

Construction 

Land 

Acquisiti

on 

  



sides of Chandni 

Chowk  Junction 

from 841.400 km 

to 843.600 km of 

Old NH-4 

99 
Maharashtr

a 

RO-

Mumbai 

N/0601

3/0100

1/MH 

Sinnar-Shirdi 

(including Sinnar 

Bypass) 

160 50.94 1026 

18-

Aug-

20 

17-Aug-22 
15-

Mar-23 
45.45 84 

Under 

Construction 

Land 

Acquisiti

on 

  

10

0 

Maharashtr

a 

RO-

Mumbai 

N/0400

1/0100

1/MH 

Vadape to 

Thane from km 

539.202 to km 

563.000 section of 

NH-3 new NH-

848 

848 20.71 
1182.8

7 

21-

Jan-

19 

18-Jul-21 
31-Oct-

23 
0 10.3 

Under 

Construction 

Contract

or issue 
  

10

1 

Maharashtr

a 

RO-

Mumbai 

N/0400

7/0700

1/MH 

Khudus - 

Dharampuri km 

77.8 to km 117.0 

Pkg III of Mohol 

Alangi 

965 39.2 594.75 

31-

Jan-

20 

30-Jan-22 
31-

May-23 
35.5 88 

Under 

Construction 

Land 

Acquisiti

on 

Removal 

of 

statues/Kat

tas 

(Chhatrapa

ti Shivaji 

Maharaj 

Statue at 

Mandave 

village) 

10

2 

Maharashtr

a 

RO-

Mumbai 

N/0400

7/0800

1/MH 

Wakhari - 

Khudus km 44.7 

to km 77.8 Pkg II 

of Mohol Alangi 

965 33.1 362.46 

31-

Jan-

20 

30-Jan-22 
31-

Mar-23 
31.5 97 

Under 

Construction 

Land 

Acquisiti

on 

Removal 

of 

statues/Kat

tas (1 No. 

Lokshahir 

Aannabhau 

Sathe 

statue in 

Velapur 

village 

10

3 

Maharashtr

a 

RO-

Mumbai 

N/0400

7/0900

1/MH 

Mohol - 

Wakhari km 0.0 

to km 44.77 Pkg. 

I of Mohol Alangi 

965 44.7 731.89 

31-

Jan-

20 

30-Jan-22 
31-

May-23 
42.55 90.5 

Under 

Construction 

Land 

Acquisiti

on 

Delay in 

relocation 

of 

Pokharapu

r Jagdamba 

Temple 

(200 m) 



10

4 

Maharashtr

a 

RO-

Mumbai 

N/0501

5/0200

2/MH 

Balance work 

under Phase-I for 

4L of Khed 

Sinner Section 

comprising of the 

stretches (i) Khed 

Bypass (km 

42.000 to km 

46.981), (ii) Peth 

(km 56.100 to km 

56.780), (iii) 

Manchar bypass 

and (iv) linear 

length of Eklahre 

from km 60.100 

to km 68.576 

60 14.137 169.83 

14-

Oct-

20 

13-Oct-22 
31-

Mar-23 
13.9 95.6 

Under 

Construction 
Others Nil 

10

5 

Maharashtr

a 

RO-

Mumbai 

N/0501

5/0200

3/MH 

Balance work 

under Phase-II for 

4L of Khed 

Sinner Section 

comprising of (i) 

Kalamb bypass 

(km 68.576 to km 

72.390), (ii) 

Linear length of 

Bhatkalwadi (km 

89.550 to km 

90.400) and 

Alephata bypass 

(km 92.030 to km 

96.000) 

60 8.634 90.99 

29-

Dec-

20 

28-Jun-22 
31-

Mar-23 
5.9 83.66 

Under 

Construction 
Others Nil 

10

6 
Gujarat 

RO-

Mumbai 

N/0200

1/1800

1/GJ 

Bridge across 

Varsova Creek 

and approaches 

with interchange 

from Km 496.100 

to Km 498.350 

48 2.25 157.49 

08-

Feb-

18 

07-Feb-20 
31-

May-23 
2.25 86.03 

Under 

Construction 
Others 

Traffic 

issue. New 

Bridge to 

be opened 

in March 

for traffic 

manageme

nt 



10

7 

Maharashtr

a 

RO-

Nagpur 

N/0200

8/2300

1/MH 

4 Lane Stand 

Alone Ring Road/ 

Bypasses for 

Nagpur City, 

Package - I from 

Km 0.500 to Km 

34.000 

Outer 

Ring 

Road 

33.5 531 

05-

Jan-

17 

04-Jul-19 
04-Jul-

23 
26.15 76.94 

Under 

Construction 

Utility 

Shifting 

Harmoniou

s 

substitutio

n of 

contractor 

10

8 

Maharashtr

a 

RO-

Nagpur 

N/0200

8/2400

1/MH 

Ring road 

/Bypasses for 

Nagpur City, 

Package-2 from 

km 34.000 to km 

62.035 

Outer 

Ring 

Road 

28.035 639 

20-

Jan-

17 

19-Jul-19 
04-Oct-

23 
13.05 58.04 

Under 

Construction 

Utility 

Shifting 

Harmoniou

s 

substitutio

n of 

contractor 

10

9 

Maharashtr

a 

RO-

Nagpur 

N/0200

8/2500

1/MH 

Flyover at 

Km.544.650 

including ROB, 

Service Roads 

,Footpath for 

RCC drains on 

urban link to 

Nagpur -Raipur 

road (Pardi octroi 

Naka to Itwari) 

53 7.046 448.31 

31-

Mar-

16 

03-Aug-22 
11-

Apr-23 
5.24 76.92 

Under 

Construction 
Others 

Slow 

Progress 

on the 

Structures. 

Delayed & 

incomplete 

submission 

of 

Reconciliat

ion 

Proposal 

by 

Contractor, 

leading to 

delayed 

decision on 

COS, EOT 

etc. 

11

0 

Maharashtr

a 

RO-

Nagpur 

N/0400

5/0600

1/MH 

Medshi (km 

47.700) to 

Washim (km 

92.200) of NH-

161 in 

Maharashtra 

161 44.5 683.1 

03-

Oct-

19 

24-Oct-21 
31-

Mar-23 
37.98 90.5 

Under 

Construction 
Others 

Issue with 

State Govt- 

Require 

Physical 

possession 

of land at 

two 

locations. 



11

1 

Maharashtr

a 

RO-

Nagpur 

N/0401

4/0500

1/MH 

4 laning of 

Waranga - 

Mahagaon from 

km 253.700 - km 

320.580 

361 66.88 1071 

21-

May-

18 

15-Nov-20 
31-

Mar-23 
56.5 78.22 

Under 

Construction 

Utility 

Shifting 
In Progress 

11

2 

Maharashtr

a 

RO-

Nagpur 

N/0401

4/0400

1/MH 

Loha-Waranga 

Section of NH-

361 from km 

187.800 to km 

244.369 

361 56.57 1073.1 

25-

Mar-

19 

24-Mar-21 
04-Jun-

23 
40.35 75.5 

Under 

Construction 

Utility 

Shifting 
In Progress 

11

3 

Maharashtr

a 

RO-

Nagpur 

N/0400

9/0300

1/MH 

Tarsod - Fagne 

section of NH-6 
53 87.3 1021 

14-

Jan-

19 

12-Jul-21 
01-Jun-

23 
73.24 70.28 

Under 

Construction 

Contract

or issue 
  

11

4 

Maharashtr

a 

RO-

Nagpur 

N/0400

9/0200

2/MH 

Bal. Works of 

Fagne (Km. 

510.000) to 

Maharashtra/Guja

rat Border (Km. 

650.794) 

53 140.79 980 

18-

Sep-

20 

18-Sep-22 
17-

Mar-23 
119.5 84.88 

Under 

Construction 
Others Nil 

11

5 

Maharashtr

a 

RO-

Nagpur 

N/0400

9/0600

3/MH 

Balance Works 

of 4L Amravati - 

Chikhli (Pkg - II) 

[Kurankhed - 

Shelad from km. 

220.00 to km. 

270.00] 

53 50 677 

29-

Jun-

21 

07-Feb-23 
29-

Nov-23 
40 68.2 

Under 

Construction 

Utility 

Shifting 
In Progress 

11

6 

Maharashtr

a 

RO-

Nagpur 

N/0400

9/0600

4/MH 

Balance Works 

of 4L Amravati - 

Chikhli (Pkg - III) 

[Shelad - Nandura 

from km. 270.00 

to km. 315.00] 

53 45 682 

14-

Jan-

21 

07-Feb-23 
14-

Apr-23 
44.3 95.3 

Under 

Construction 

Utility 

Shifting 
In Progress 

11

7 

Maharashtr

a 

RO-

Nagpur 

N/0401

4/0200

1/MH 

4L of Ausa-

Chakur Section 

from km 55.835 

to Km 114.345 of 

NH-361 

361 58.51 848.63 

25-

Mar-

19 

24-Mar-21 
04-Jun-

23 
52.41 78.47 

Under 

Construction 

Utility 

Shifting 
In Progress 

11

8 

Maharashtr

a 

RO-

Nagpur 

N/0401

4/0300

1/MH 

Chakur Loha 

Section of NH-

361 from km 

361 73.35 1000.1 

25-

Mar-

19 

24-Mar-21 
04-Jun-

23 
60.5 77.25 

Under 

Construction 

Law & 

Order 
  



114.600 to km 

187.80 

11

9 

Maharashtr

a 

RO-

Nagpur 

N/0400

5/0500

1/MH 

4L of Akola - 

Medshi from km. 

0.00 to km. 47.70 

of NH-161 

including 

bypasses at Patur 

and Medshi 

161 47.7 576 

16-

Nov-

20 

15-Nov-22 
29-

Mar-23 
39.88 77.35 

Under 

Construction 

Clearanc

e 

Approval 

FC-II 

pending at 

RO 

12

0 

Maharashtr

a 

RO-

Nagpur 

N/0903

1/0100

1/MH 

Warora - Wani 

from km. 313.850 

to km. 332.160 

930 18.31 279.8 

28-

Oct-

19 

05-Dec-22 
30-

Apr-23 
17.4 97.1 

Under 

Construction 

Contract

or issue 
  

12

1 

Maharashtr

a 

RO-

Nagpur 

N/0400

1/1600

1/MH 

6L of Saundard 

ROB on Raipur 

Nagpur (from 

441.970 km to 

443.560 km) 

53 1.6 97.67 

04-

Dec-

18 

03-Dec-20 
30-Jun-

23 
1.39 85.93 

Under 

Construction 

Contract

or issue 
  

12

2 

Maharashtr

a 

RO-

Nagpur 

N/0400

1/0800

2/MH 

Flyover at 

Karanja on NH-

53 

6 1 36.99 

25-

Jun-

20 

25-Dec-21 
31-

Mar-23 
0.21 75.62 

Under 

Construction 

Utility 

Shifting 
  

12

3 
Bihar RO-Patna 

N/0806

7/0300

1/BR 

Bhojpur Buxar 

section of NH-84 

from km.27.37 to 

km. 75.00 

922 47.9 681.67 

18-

Apr-

18 

16-Oct-20 
30-

Apr-23 
45.88 95.15 

Under 

Construction 
Others 

No issues 

at present. 

12

4 
Bihar RO-Patna 

N/0806

8/0100

2/BR 

4L of Bal. 

works of Patna - 

Gaya -Dobhi 

(Pkg-I) from km. 

0.00 to km. 39.00 

of Old NH-83 

22 39 649.9 

14-

Dec-

20 

03-Nov-22 
30-Jun-

23 
22.6 60.5 

Under 

Construction 
Others 

Terminate

d and re-

awarded in 

combined 

project for 

three 

packages. 

12

5 
Bihar RO-Patna 

N/0806

8/0100

3/BR 

4L of Bal. 

works of Patna - 

Gaya -Dobhi 

(Pkg-II) from km. 

39.00 to km. 

83.00 of Old NH-

83 

22 44 496.48 

09-

Nov-

20 

08-Nov-22 
30-Jun-

23 
37.55 72 

Under 

Construction 
Others 

Terminate

d and re-

awarded in 

combined 

project for 

three 

packages. 



12

6 
Bihar RO-Patna 

N/0806

8/0100

4/BR 

4L of Bal. 

works of Patna - 

Gaya -Dobhi 

(Pkg-III) from 

km. 83.00 to km. 

127.217 of Old 

NH-83 

22 44.217 464.09 

23-

Nov-

20 

22-Nov-22 
30-Jun-

23 
36.2 70.6 

Under 

Construction 
Others 

Terminate

d and re-

awarded in 

combined 

project for 

three 

packages. 

12

7 
Bihar RO-Patna 

N/0907

4/0100

1/BR 

2L PS of 

Majhauli to 

Charout section 

from km. 0.00 to 

km. 63.655 

527C 63.66 537.17 

05-

Nov-

19 

05-Nov-21 
03-

Mar-23 
40.43 59 

Under 

Construction 

Land 

Acquisiti

on 

  

12

8 
Bihar RO-Patna 

N/0801

7/0200

1/BR 

Bakhtiyarpur 

(Km 153.300) to 

Mokama (Km 

197.900) 

31 44.6 878.94 

14-

Jun-

17 

10-Dec-19 
31-

Mar-23 
42.73 63.54 

Under 

Construction 

Land 

Acquisiti

on 

  

12

9 
Bihar RO-Patna 

N/0500

5/0700

1/BR 

6L of Kanhauli 

- Ramnagar 

(Patna Ring Road 

PKG-I)  from Km 

0.000 to Km 

39.160 of SH-78/ 

new NH-131G 

131G 39.16 797 

08-

Mar-

21 

07-Mar-23 
07-Jun-

23 
23.93 58.28 

Under 

Construction 

Force 

Majeaure 
  

13

0 
Bihar RO-Patna 

N/0805

5/0200

1/BR 

Chhapra - 

Hajipur from km. 

143.200 to km. 

209.200 

31 66.74 
1635.7

5 

27-

Jan-

11 

24-Jul-13 
31-

Mar-23 
49.66 87.75 

Under 

Construction 

Land 

Acquisiti

on 

Financial 

crunch of 

the 

contractor. 

13

1 
Bihar RO-Patna 

N/0801

7/0300

1/BR 

Aunta - Simaria 

including Ganga 

Bridge 

31 8.15 1161 

30-

Aug-

18 

07-Feb-22 
29-Oct-

24 
0 51.45 

Under 

Construction 

Force 

Majeaure 

Land 

Acquisitio

n issues 

and non-

availability 

of Fly ash. 

13

2 
Bihar RO-Patna 

N/0801

7/0400

1/BR 

Simaria (Km. 

206.050) to 

Khagaria (Km. 

266.282) 

31 60.23 567 

05-

Oct-

16 

03-Apr-19 
31-

Dec-23 
57.96 91.4 

Under 

Construction 

Clearanc

e 

Approval 

  

13

3 
Bihar RO-Patna 

N/0200

5/1200

1/BR 

Six Laning of 

Varanasi to 

Aurangabad from 

km. 786.00 to km. 

19 192.4 565 

12-

Sep-

11 

18-Apr-17 
30-

Nov-23 
135.9 70.71 

Under 

Construction 

Contract

or issue 
  



978.40 of Old 

NH-2 

13

4 
Bihar RO-Patna 

N/0805

2/0100

1/BR 

Maheshkunt-

Saharsa-Purnea 

(Pkg I) km 0.00 to 

km. 90.00 of NH-

107 

231 90 644.5 

20-

Dec-

19 

19-Dec-21 
04-Jun-

23 
58.36 55.49 

Under 

Construction 

Contract

or issue 
  

13

5 
Bihar RO-Patna 

N/0805

2/0200

1/BR 

Maheshkunt -

Saharsa-Purnea 

Pkg II 

231 87.96 736.01 

13-

Dec-

18 

11-Dec-20 
30-Jun-

23 
53 37.56 

Under 

Construction 

Contract

or issue 
  

13

6 
Bihar RO-Patna 

N/0202

3/0300

1/BR 

2nd Flyover 

(LCW) Parallel to 

Existing Flyover 

in Kishanganj 

Town 

31 3.18 129.2 

30-

Jun-

18 

28-Jun-20 
15-

Mar-23 
3.18 97.3 

Under 

Construction 
Others 

Issue 

pending 

with 

BRPNNL. 

13

7 

Chhattisga

rh 
RO-Raipur 

N/0401

8/0100

1/CG 

Raipur (Km 

10.200) to 

Kodebod (Km 

43.400) of NH - 

30 in Chhattisgarh 

30 33.2 304.07 

11-

Mar-

17 

10-Mar-19 
31-

Mar-23 
32.5 96.53 

Under 

Construction 
Others Nil 

13

8 

Chhattisga

rh 
RO-Raipur 

N/0401

8/0200

1/CG 

Kodebod (Km 

43.400) to 

Dhamtari (Km 

82.209) 

30 38.81 356.62 

11-

Mar-

17 

10-Mar-19 
30-Sep-

23 
34.26 81.7 

Under 

Construction 
Others Nil 

13

9 

Chhattisga

rh 
RO-Raipur 

N/0401

0/0100

2/CG 

Flyover and 

junction 

development at 

Tatibandh chowk 

at km 281.7 on 

Raipur-Aurang 

section of NH-53 

53 3.56 89.11 

23-

Dec-

19 

22-Nov-21 
30-Jun-

23 
0.62 51.02 

Under 

Construction 

Utility 

Shifting 
  

14

0 
Jharkhand RO-Ranchi 

N/0200

5/1400

1/JH 

Six Laning of 

Bihar - Jharkhand 

Border 

(Chordaha) - 

Gorhar section of 

NH-2 from km 

249.525 to km 

320.810 

19 59.66 
1231.7

1 

03-

Jun-

19 

26-Nov-21 
30-Sep-

23 
46.65 61.6 

Under 

Construction 

Force 

Majeaure 
  



14

1 
Jharkhand RO-Ranchi 

N/0802

5/0400

1/JH 

Barhi-Koderma 

Section of NH31 

km 0.00 - km 27.5 

31 27.67 332.23 

18-

Nov-

19 

16-Nov-21 
30-Jun-

23 
26.3 75.88 

Under 

Construction 

Force 

Majeaure 
  

14

2 
Jharkhand RO-Ranchi 

N/0500

4/0400

2/JH 

Balance work 

of Ranchi-

Mahulia Section 

of NH-33 from 

Km 113.730 

(Vikas) to Km 

140.000 (Rampur) 

(Pkg-I) 

33 26.27 428.15 

11-

Jun-

19 

10-Dec-20 
30-Jun-

23 
24.4 90.2 

Under 

Construction 

Land 

Acquisiti

on 

  

14

3 

Himachal 

Pradesh 
RO-Shimla 

N/0807

1/0300

1/HP 

Solan - 

Kaithlighat 

Section of NH-22 

Now NH-5 from 

Km. 106.139 to 

Km.129.05 

5 22.91 598 

09-

Nov-

18 

06-May-21 
02-Jan-

24 
17.21 70 

Under 

Construction 
Others 

Land 

Acquisitio

n, land 

slides , 

Change in 

scope & 

contractual 

issues 

14

4 

Himachal 

Pradesh 
RO-Shimla 

N/0802

1/0300

2/HP 

Balance Work 

for Four laning of 

Kiratpur to 

Nerchowk section 

of NH-21 from 

km. 0.00 to km. 

12.75 & km. 

158.50 to km. 

182.215 

(excluding Sunder 

Nagar Bypass) 

3, 154, 

205 
30.66 249.39 

27-

Nov-

19 

25-Nov-21 
15-

Mar-23 
29.92 93.12 

Under 

Construction 

Land 

Acquisiti

on 

  

14

5 

Himachal 

Pradesh 
RO-Shimla 

N/0802

1/0400

1/HP 

Nerchowk (km 

190.000) to 

Pandoh including 

Pandoh bypass ( 

km221.305) 

3 26.29 873 

14-

Jan-

18 

11-Jul-20 
30-Jun-

23 
17.75 66.91 

Under 

Construction 

Contract

or issue 
  

14

6 

Himachal 

Pradesh 
RO-Shimla 

N/0802

1/0500

1/HP 

Pandoh bypass 

(221.305) to 

Takoli (242.000) 

of NH-21 in the 

state of Himachal 

Pradesh 

3 18.91 2604 

26-

Mar-

18 

09-Nov-21 
30-

Mar-24 
14.16 86.69 

Under 

Construction 
Others 

Due to 

COS  



14

7 
Kerala 

RO-

Thiruvana

nthapuram 

N/0400

2/1000

1/KL 

Thalassery 

Mahe Bypass 

(Km 170.600 to 

Km 189.200) of 

NH-17(New NH-

66) in Kerala 

66 18.6 972.38 

04-

Dec-

17 

31-May-20 
31-

Mar-23 
18.15 92.67 

Under 

Construction 

Clearanc

e 

Approval 

Tree 

cutting 

permission 

14

8 
Kerala 

RO-

Thiruvana

nthapuram 

N/0400

2/2100

1/KL 

Mukkola 

Junction to 

Kerala/ Tamil 

Nadu Border from 

Km 26.5 to Km 

43.00 of NH 66 ( 

old NH 47) 

66 16.2 577.58 

15-

Jun-

16 

14-Jun-18 
31-

Mar-23 
15.56 99.63 

Under 

Construction 
Others   

14

9 
Kerala 

RO-

Thiruvana

nthapuram 

N/0400

2/1200

1/KL 

Kozhikode 

Bypass (Calicut 

Bypass) 

Vengalam Jn. to 

Ramanattukara 

Jn. 

66 28.4 1710 

22-

Feb-

21 

21-Feb-23 
07-

May-24 
10.69 31.84 

Under 

Construction 

Clearanc

e 

Approval 

Approval 

for borrow 

earth 

permission 

from State 

Govt. 

15

0 
Kerala 

RO-

Thiruvana

nthapuram 

N/0400

2/0700

1/KL 

4 lane ROB and 

its approaches 

including allied 

works near 

Neleshwaram 

town (Pallikara 

Railway Gate) 

Kasargad district 

66 0.78 50.49 

13-

May-

18 

21-Feb-20 
01-

Mar-23 
0.73 94.6 

Under 

Construction 

Land 

Acquisiti

on 

  

15

1 
Kerala 

RO-

Thiruvana

nthapuram 

N/0400

2/1100

2/KL 

6L Minor 

Bridge (Paloli 

Palam) at km. 

203.160 & Major 

Bridge (Morad) at 

km. 204.895 and 

allied works 

66 2.1 69 

09-

Dec-

20 

05-Sep-22 
31-

Mar-23 
1.23 77.78 

Under 

Construction 

Land 

Acquisiti

on 

  

15

2 

Uttar 

Pradesh 

RO-UP 

East 

N/0802

0/0200

1/UP 

Four Laning of 

Sultanpur to 

Varanasi (PKG-I) 

[from Sultanpur 

(Km 134.700) to 

Jaunpur (Km 

209.230)] 

56 74.53 986 

01-

Jan-

16 

03-Oct-22 
31-

Mar-23 
73.51 91.48 

Under 

Construction 
Others 

Contractor 

is facing 

Financial / 

cash-flow 

problems. 



15

3 

Uttar 

Pradesh 

RO-UP 

East 

N/0804

0/0100

1/UP 

Varanasi 

Gorakhpur 

Section Packege 

IV from km. 

149.540 to km. 

215.160 (Mau-

Gorakhpur) 

24 65.62 1030 

10-

Apr-

17 

07-Oct-19 
31-

Mar-23 
64.77 91.62 

Under 

Construction 
Others   

15

4 

Uttar 

Pradesh 

RO-UP 

East 

N/0804

0/0200

1/UP 

Varanasi 

Gorakhpur 

Section from km. 

84.160 to 149.540 

( PKG III) 

24 65.38 840 

10-

Apr-

17 

07-Oct-19 
31-

Mar-23 
65.05 92.8 

Under 

Construction 

Land 

Acquisiti

on 

  

15

5 

Uttar 

Pradesh 

RO-UP 

East 

N/0805

0/0200

1/UP 

Four Laning of 

Ghaghra Bridge 

to Varanasi 

(PKG-II) 

[Budhanpur 

Urban section 

(Km 180.420) to 

Gossai ki bazaar 

bypass (Km 

240.340)] 

233 59.92 741 

01-

Jan-

16 

28-Jun-18 
31-

Mar-23 
57.8 96.48 

Under 

Construction 
Others 

Contractor 

is facing 

Financial / 

cash-flow 

problems. 

15

6 

Uttar 

Pradesh 

RO-UP 

East 

N/0200

5/1100

1/UP 

Varanasi Ring 

Road (Pkg-II) 

connecting 

Sandaha Village 

(km 11.70 / NH-

29) with Revasa 

Village (km 

818.80 / NH-2) 

31 27.27 949 

15-

Feb-

19 

13-Feb-22 
28-Feb-

24 
16.44 59.02 

Under 

Construction 
Others 

Contractor 

is facing 

Financial / 

cash-flow 

problems. 

15

7 

Uttar 

Pradesh 

RO-UP 

West 

N/0202

1/0200

2/UP 

Lucknow Ring 

Road Pkg-1 

(Sultanpur Road 

to Behta Road) 

[Bypass 

connecting NH-56 

at km. 17.40 and 

terminating near 

Behta Road] 

56 31.75 1062 

07-

Feb-

20 

06-Feb-23 
31-

Mar-23 
27 85.95 

Under 

Construction 
Others   



15

8 

Uttar 

Pradesh 

RO-UP 

West 

N/0202

1/0400

2/UP 

Lucknow Ring 

Road Pkg 3A 

(Sitapur Road to 

Kursi Road) 

24 14.61 292.07 

15-

Jan-

19 

14-Jul-21 
31-

Mar-23 
14.5 97.03 

Under 

Construction 
Others   

15

9 

Uttar 

Pradesh 

RO-UP 

West 

N/0402

0/0200

1/UP 

Hapur Bypass -

Moradabad 

including Hapur 

Bypass (km 50.00 

- km 148.277) 

9 99.86 2650 

28-

May-

19 

22-Nov-21 
30-Sep-

23 
94.19 88.03 

Under 

Construction 

Land 

Acquisiti

on 

  

16

0 

Uttar 

Pradesh 

RO-UP 

West 

N/0402

0/0500

2/UP 

Balance Work 

of Bareilly - 

Sitapur Section 

from km. 262.00 

to km. 419.590 

30 157.59 869.62 

17-

Dec-

19 

01-Mar-23 
01-

Mar-23 
56.16 88 

Under 

Construction 

Utility 

Shifting 
  

16

1 

Uttar 

Pradesh 

RO-UP 

West 

N/0502

6/0200

1/UP 

4L PS of 

Meerut to after 

Bridge over River 

Yamuna, Haryana 

via Shamli-from 

km. 0.00 to km. 

88.476 of NH-

709A 

709A 83.8 597.88 

04-

Jan-

21 

03-Jan-23 
30-

Apr-23 
71.32 81.56 

Under 

Construction 

Land 

Acquisiti

on 

  

16

2 

Uttar 

Pradesh 

RO-UP 

West 

N/0504

8/0300

1/UP 

Shamli - 

Muzzafarnagar 
709AD 42.87 927 

23-

Oct-

20 

23-Dec-22 
31-

Mar-23 
39.49 90.03 

Under 

Construction 

Utility 

Shifting 
  

16

3 

Uttar 

Pradesh 

RO-UP 

West 

N/0402

1/0500

3/UP 

Aligarh-Kanpur 

section (Package-

V from Mitrasen-

Kanpur) 

91 60.6 2052 

15-

Mar-

21 

03-Mar-23 
03-

Mar-23 
46.2 74.41 

Under 

Construction 

Land 

Acquisiti

on 

  

16

4 

Uttar 

Pradesh 

RO-UP 

West 

N/0404

0/0300

1/UP 

Shamli Byapss- 

Saharanpur from 

km 92.2 to km 

155.025 

709B 62.77 531 

30-

Sep-

19 

28-Sep-21 
31-

May-23 
59.14 87 

Under 

Construction 

Land 

Acquisiti

on 

  

16

5 

Uttar 

Pradesh 

RO-UP 

West 

N/0601

7/0100

2/UP 

Balance Work 

of 2L PS of 

Sitarganj-Bareilly 

from Km. 

254.820 to Km. 

329.280 section of 

Old NH-74 

30 74.46 176.61 

10-

Mar-

21 

09-Mar-22 
30-

Apr-23 
72.9 93.79 

Under 

Construction 
Others   



16

6 

Uttar 

Pradesh 

RO-UP 

West 

N/0402

1/0200

1/UP 

Aligarh-Kanpur 

(Pkg I) [Aligarh-

Bhadwas] 

34 45.83 1065.7 

25-

Feb-

19 

06-Jun-22 
31-

Mar-23 
42.9 93.7 

Under 

Construction 
Others   

16

7 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0200

4/2400

1/AP 

Six Laning of 

Vijayawada 

Bypass from 

Chinna Avutapalli 

to Gollapudi in 

Vijayawada - 

Gundugolanu 

Section from km. 

0.00 to km. 30.00 

(Pkg-III) 

16 30 1148 

18-

Feb-

21 

17-Feb-23 
16-

Aug-23 
24.19 79.16 

Under 

Construction 

Land 

Acquisiti

on 

  

16

8 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0200

4/2300

1/AP 

6L of 

Gundugolanu 

(Design km 

1023.280) to 

Kalaparru (Design 

km 1050.680) of 

NH-5 (New NH-

16) 

16 27.4 486.34 

27-

Jan-

20 

30-Jul-21 
22-

Nov-23 
26.71 93.01 

Under 

Construction 

Clearanc

e 

Approval 

  

16

9 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0200

4/2800

3/AP 

Development 

of Emergency 

Landing Facility 

on Chilakaluripet 

- Nellore Section 

from km. 1210.00 

to km. 1214.00 

16 5 66.88 

06-

Mar-

19 

31-Oct-19 
31-

Mar-23 
4.6 89.51 

Under 

Construction 

Law & 

Order 
  

17

0 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0708

3/0100

1/AP 

4L Road from 

existing East 

break water upto 

Convent Junction 

from Phase 1 of 

the project start 

from Km. 0.312 

[End of 

Vishakhapatnam 

Port Trust (VPT)] 

to Km. 3.800 

[VCTPL Exit 

Gate] 

TBD 3.488 35.79 

01-

Apr-

22 

02-Jan-23 
31-

Mar-23 
0.67 32.19 

Under 

Construction 
Others   



17

1 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0200

4/2800

4/AP 

Development 

of Emergency 

Landing Facility 

on Chilakaluripet 

- Nellore Section 

from km. 1273.00 

to km. 1278.00 

16 3.6 52.87 

26-

Dec-

19 

21-Aug-20 
31-

Mar-23 
3.49 90.12 

Under 

Construction 

Law & 

Order 
  

17

2 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0706

8/0100

1/AP 

Dedicated Port 

road to 

Krishnapatnam 

Port (Package-I) 

from Km. 0.000 

to Km. 18.000 

PC 18.98 254.43 

20-

Dec-

18 

18-Dec-20 
31-

Dec-24 
9.91 51.71 

Under 

Construction 

Contract

or issue 
  

17

3 

Andhra 

Pradesh 

RO-

Vijayawad

a 

N/0200

4/2900

3/AP 

4/6L of Tada - 

Nellore 

(Permanent 

restoration of 

flood damaged 

stretches) from 

km. 83.35 to km. 

83.68 and km. 

136.91 to km. 

140.40 

16 3.82 134.76 

13-

Dec-

19 

05-Jun-21 
31-

Mar-23 
3.21 77.05 

Under 

Construction 

Utility 

Shifting 
  

 
  
 
                               ***** 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


