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RAILWAY PROJECTS UNDER IMPLEMENTATION 

 IN PUNJAB 

 

 

    313 SHRI HARBHAJAN SINGH:        

          

         Will the Minister of RAILWAYS be pleased to state: 

 

(a) the details of railway projects under implementation in the State of Punjab;  

(b) the status of those projects along with the estimated cost, expenditure incurred 

and the scheduled date of their completion; 

(c) the reasons for cost escalation and time escalation in those projects, if any; and 

(d)  whether any timeline is fixed for completion of all these projects including provision 

of sufficient funds in the budget, the details thereof? 

 

 

ANSWER 

MINISTER OF RAILWAYS, COMMUNICATIONS AND  

ELECTRONICS & INFORMATION TECHNOLOGY 
 

(SHRI ASHWINI VAISHNAW) 

 

 

(a) to (d): A Statement is laid on the Table of the House. 

  



STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF UNSTARRED 

QUESTION NO. 313 BY SHRI HARBHAJAN SINGH ANSWERED IN RAJYA SABHA 

ON 03.02.2023 REGARDING RAILWAY PROJECTS UNDER IMPLEMENTATION IN 

PUNJAB. 
 

(a) to (d):  The Railway projects are sanctioned Zonal Railway-wise and not State-wise as the 

Railway projects may span across State boundaries. However, as on 01.04.2022, 12 Projects 

(6 New Lines and 6 Doubling), costing ₹23,810 crore for 1570 km length falling fully/partly 

in Punjab are under different stages of planning/approval/execution, out of which 159 Km 

length has been commissioned and an expenditure of ₹ 4439 Cr. has been incurred upto 

March 2022.  These include: 

 6 New Line Projects of total length 356 km at a cost of ₹11,220 crore, out of which 61 

Km length has been commissioned and an expenditure of ₹ 2,322 Cr. has been 

incurred upto March 22. 
 

 6 Doubling Projects of total length 1,214 km at a cost of ₹12,590 crore, out of which 

98 Km length has been commissioned and an expenditure of ₹2,117 Cr. has been 

incurred upto March 22. 
 

Railway infrastructure projects in the State of Punjab is covered under Northern Railway 

(NR) and North Western Railway(NWR) zone of Indian Railways. Zone wise details  of 

these projects including cost, expenditure and outlay are made available in public domain on 

Indian Railways website i.e. www.indianrailways.gov.in> Ministry of Railways> Railway 

Board> about Indian Railways> Railway Board Directorates> Finance (Budget)> Pink Book 

(year)> Railway-wise Works, Machinery and Rolling Stock Programme (RSP). 

Since 2014, there has been substantial increase in Budget allocations and commensurate 

commissioning of infrastructure projects.  Average Annual Budget Allocation for 

infrastructure projects and safety works, falling fully/Partly in State of Punjab during 2014-

19, has been enhanced to ₹1004 crore per year from ₹225 crore  per year during 2009-14, 

which is 346% more than  average annual budget allocation during 2009-14.  These 

allocations have been increased to ₹1565 crore for financial year 2020-21 (596% more than 

average annual budget outlay of 2009-14) and ₹ 2,262 Crore for financial year 2021-22 

(905% more than average annual budget outlay of 2009-14).   For financial year 2022-23, 

highest ever budget outlay of ₹ 3543 crore which is 1475 % more than annual budget outlay 

of 2009-14.  

The completion of any Railway project(s) depends on various factors like quick land 

acquisition by State Government, forest clearance by officials of forest department, shifting of 

infringing utilities, statutory clearances from various authorities, geological and topographical 

conditions of area, law and order situation in the area of project(s) site, number of working 

months in a year for particular project site due to climatic conditions etc. and all these factors 

affect the completion time of the project(s).  With these constraints, Railways are making all 

efforts to complete these projects at the earliest. 
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