[bookmark: _GoBack]GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
RAJYA SABHA
UNSTARRED QUESTION NO-424
ANSWERED ON-03/12/2025
 
STATUS OF HIGHWAY AND ROAD INFRASTRUCTURE PROJECTS IN ASSAM
424.   MS. SUSHMITA DEV:
 
Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state: 

(a) the total number of National Highway and other major road projects sanctioned in the State of Assam, especially Barak Valley region, during the last five years;
(b) the current status of each of these projects, including those relating to widening,
strengthening, new construction and maintenance;
(c) the total funds sanctioned, released and utilised so far under each of these projects;
and
(d) the original and revised timelines fixed for completion, along with reasons for delay, if any?
ANSWER
THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS
(SHRI NITIN JAIRAM GADKARI)
 
(a)	Government in the Ministry of Road Transport and Highways is primarily responsible for the development and maintenance of National Highways (NHs). During the last five years, a total of 192 NH projects have been sanctioned in the State of Assam. Out of these, 46 project fall in the Barak Valley region.
(b) to (d) Details of the current status of each project, along with the sanctioned cost, up to date expenditure and the original and revised scheduled completion dates, are annexed. 


	  ANNEXURE 
ANNEXURE REFERRED TO IN REPLY TO PARTS (b) to (d) OF THE RAJYA SABHA UNSTARRED QUESTION NO. 424 FOR ANSWER ON 03.12.2025 ASKED BY MS. SUSHMITA DEV REGARDING “STATUS OF HIGHWAY AND ROAD INFRASTRUCTURE PROJECTS IN ASSAM”



Status of Projects in Barak Valley Region (Assam):

	Sl. No.
	NH 
No.
	Name of Project
	Sanctioned cost (Rs. in Cr.)
	Expenditure till date (Rs. in Cr.)
	Physical Progress
	Schedule/  
Revised Completion 
Date
	Reasons for delay, if any

	1
	37
	Improvement to 4(Four) Lane with Paved Shoulder from existing Km 260+000 (Design Ch. 4+560 Km) to existing Km Ch. 233+000 (D. Ch. 24+560) of Silchar (near Nutan Dayapur village) - Budha Nagar Section (Length-20.00 Km) of NH-37 under Package: SJ-1 in the State of Assam on HAM mode.
	957.95
	175.140
	21.89%
	15-01-2028
	NA

	2
	37
	Widening/Improvement of Existing 2 Lane to 4(Four) Laning of Karimganj-Silchar section of NH-37 from Design Ch. 0+000 near Silchar ISBT to Design Ch. 15+970 near Kalinagar Pt I on NH-37 in the State of Assam on HAM mode. (Package-I)
	1181.55
	87.670
	13.54%
	17-09-2027
	NA

	3
	37 & 8
	Widening/Improvement of Existing 2 Lane to 4(Four) Lane and Greenfield alignment with Paved Shoulder of Silchar - Churaibari Section of NH-37 & NH-8 from Design Chainage Km 38.600 (End point of proposed Badarpur Bypass) to Km 62.800 (Start Point of proposed Nilambazar/Cheragi Bypass) in the State of Assam on HAM mode, Package-IV, (Length - 24.200)
	1319.55
	138.530
	0.00%
	18-08-2027
	NA

	4
	8
	Widening/Improvement to 4(Four) Lane with Paved Shoulder from existing road and Greenfield alignment (Design Ch. 62.800 Km) to (D. Ch.  87.700 Km) (Start of proposed Nilambazar/Cheragi Bypass) to (Chandkhira) of NH-8 in the State of Assam on HAM Mode. (Package-V), (Length - 24.900)
	1258.13
	174.070
	0.00%
	23-10-2027
	NA

	5
	8
	Widening/Improvement to 4(Four) Lane with Paved Shoulder for existing as well as Greenfield alignment (D. Ch. 87.700 Km to D. Ch. 106.500 Km) of Chandkhira Village - Churaibari section of NH-8 in the State of Assam on HAM mode" Package : VI, (Length - 18.80 Km)
	870.00
	60.860
	12.13%
	07-03-2027
	NA

	6
	37 & 08
	Widening/Improvement to 4(Four) Lane of Karimganj - Sutarkandi section of NH-37 from Design Chainage 0.020 (Starting of proposed Karimganj Bypass from NH-8) to Km 14.380 (Sutarkandi) Package-VII in the State of Assam on HAM mode, (Length - 14.360)
	791.79
	46.580
	5.65%
	28-02-2027
	NA

	7
	306
	Four Laning of Dhanehari - Lailapur/Vairengte section (Package-2) from Existing Chainage Km 12+920 to Km 43+000 of NH 306 (Design Chainage Km 20+000 to Km 49+360) on Silchar -Vairengte - Sairang road in the State of Assam under Bharatmala Pariyojana on EPC mode. (Project Length - 29.360 Km) under NH(O)-NE. 
	1716.21
	992.030
	66.58%
	15-08-2026
	NA

	8
	306
	Strengthening of the Section from Km 40.300 to Km 42.000 of Silchar-Varingte NH-306 in the State of Assam
	2.38
	1.92
	100%
	14-10-2021
	NA

	9
	37
	4-Laning of Silchar (Near Budha Nagar) at Existing Km 233+000 (D. Ch. 24+560) to Jiribam at Existing Km 212+060 (D. Ch. 37+650) of NH-37 (Length : 13.09Km) in the State of Assam and Manipur under NH(O)-NE on Hybrid Annuity Mode (HAM) (Pkg-2).
	1186.20
	0.120
	Awarded on 15.10.2025. Appointed Date yet to be declared. 

	10
	6
	Repair & Restoration - NH-44 (0LD)/NH-06 (NEW) FROM KM 173.325 to KM 175.900, KM 178.130 to KM 178.500, KM 191.000 to KM 201.440 (MALIDOR-BADARPURGHAT IN STRETCHES) & NH-44 (OLD/NH-37 (NEW) KM 201.440 to KM 206.500 (BADARPURGHAT- SRIGOURI) (At selected locations) in FY-22-23
	27.06
	24.00
	100%
	31-01-2023
	NA

	11
	37
	Repair & Restoration NH- 53 (old) / NH 37 (new) Silchar-Badarpur section in FY-22-23
	3.10
	2.24
	100%
	22-10-2022
	NA

	12
	6
	Emergent Repair and restoration of NH-06 portion (Silchar - Shillong road) near Kalaincherra Grant (Malidor) (Km. 17.300 to Km. 174.100) in the State of Assam under the M&R head in the financial year 2022-23.
	0.21
	0.19
	100%
	15-07-2022
	NA

	13
	306
	Restoration and repair of Silchar-Vairengte section from Km 40.3000 to Km 42.000 of NH306 in FY: 2023-2024
	0.22
	0.20
	100%
	21-02-2024
	NA

	14
	8
	Repair & Restoration of a) Ch. 206.500 Km to Km 223.000, Ch. 247.000 Km to 252.280 Km, Ch. 261.761 Km to 271.000 Km. on NH-44(Old)/NH-8(New) & Karimganj Bypass Ch. 0.000 Km to 3.500 Km.; b) Patherkandi Bypass Ch. 252.280 Km. to 261.504 Km. on NH-4 4(Old)/NH-8 (New) (at Selected locations): in FY-23-24
	24.87
	22.83
	100%
	10-02-2024
	NA

	15
	306
	Additional Repair & Restoration of Silchar- Vairengte Section of NH 306 Km 40.300 to Km 42.00 at Stretches (at Selected locations): in FY-23-24
	1.08
	0.99
	100%
	20-12-2023
	NA

	16
	6
	Repair & Restoration of Km 175.900 to 180.000 of NH 06 including Toll Plaza and km 197+910 to km 200+460 (at Selected locations): in FY-23-24
	9.50
	8.73
	100%
	05-02-2023
	NA

	17
	37
	Repair & Restoration of Silchar- Badarpur Section of NH 37 from Km 3.262 to km 3.650, Km 10.4 to Km 11.090, Km 11.21 to km 15.500, km 15.660 to km 16.220, km 16.300 to km 17.350, km 23.202 to km 25.640, km 26.212 to km 27.325, km 27.375 to km 27.919, km 28.150 to km 29.650 and km 29.850 to km 30.262 at Selected locations: in FY-23-24
	2.42
	2.22
	100%
	13-02-2024
	NA

	18
	306
	Repair & Restoration of Silchar- Vairengte Section of NH 306 from Km11.00 to km 20.00, km 21.00 to km 26.00, Km 30.00 to km 34.00, km 35.500 to km 39.000 and km 39.300 to km 40.00 (at Selected locations): in FY-23-24
	1.68
	1.54
	100%
	10-02-2024
	NA

	19
	37/08
	Providing & Installation of Road Safety Measures by fixing of Traffic Sign Board & Road
marking under M&R Head for FY-23-24: (i.) On NH-37 in the State of Assam: Black Spot ID-AS-(03)-009, Black Spot ID-AS-(03)-050 under Cachar/Hailakandi District; (ii.) On NH-306 in the State of Assam: Black Spot ID-AS-(03)-009, Black Spot ID-AS-(03)-014 under Cachar District & (iii.) On NH-37/08 in the State of Assam: Accident-Prone Area under Karimganj District
	0.56
	0.52
	100%
	01-03-2024
	NA

	20
	8
	Emergent Repair and Restoration of NH-08 portion Patharkandi Bypass
	0.19
	0.19
	100%
	22-09-2023
	NA

	21
	37
	Short term maintenance under Original Repair (Contract Maintenance) works at selected locations between Km 0.00 to km 14.064 of Karimganj-Sutarkandi Section NH 151 (Old)/ NH 37 (New) in the state of Assam during the year 2023-2024.
	6.67
	6.12
	100%
	31-03-2025
	NA

	22
	306
	Short term maintenance under Original Repair (Contract Maintenance) works at selected locations between Km 33.262 to km 47.922 (in stretches) of Silchar-Jiribam Section NH 53 (Old)/ NH 37 (New) in the state of Assam during the year 2023-2024.
	6.60
	6.05
	100%
	28-03-2025
	NA

	23
	306
	Emergent Repair and Restoration of NH-06 portion of Ratachera- Kalain- Panchgram (ER Works) under M&R head in the state of Assam in the year 2024-25
	0.21
	0.19
	100%
	15-07-2024
	NA

	24
	306
	Short term maintenance of NH-306 from Capital Point to Rangirkhari Silchar (Ch. 0+000 to 2+300) in FY: 2024-2025
	3.97
	2.33
	100%
	27-08-2025
	NA

	25
	6
	Short term maintenance under Original Repair (Contract Maintenance) works from Km 173+325 to Km 201+440 of NH 6 Section Malidor-Badarpur in the State of Assam in FY-2024-25
	20.68
	12.09
	100%
	20-10-2025
	NA

	26
	137G
	Short term maintenance under Original Repair (Contract Maintenance) works at selected locations between Km 0.00 to km 65.00 of Pailapool – Hangrum in the State of Assam during the year 2024-2025
	23.17
	13.32
	100%
	30-08-2025
	NA

	27
	37
	Short Term Maintenance of NH-37 from Rongpur MB School, Silchar to Ramnagar ISBT Silchar (Ch. 0+000 to 8+400) in the State of Assam FY: 2024-25
	6.81
	4.51
	100%
	29-08-2025
	NA

	28
	306
	One Time Improvement of NH-306 from Rangirkhari Silchar, Sonabarighat (Ch. 0+000 to 6+500) FY:2024-25 under M&R Head
	40.41
	13.24
	87%
	15-02-2026
	Due to utility shifting

	29
	6
	Rehabilitation of the Distressed RCC bridge (Km 200.894) over river Barak at Badarpurghat-FY-24-25
	3.01
	0.00
	100%
	21-08-2025
	NA

	30
	37 & 6
	Construction of Four Lane Panchgram Bypass from Design Chainage Km 15+500 on NH-37 (Old NH-53) at Kalinagar Pt.-II Village to Design Chainage Km 27+300 at crossing with NH-6 (Old NH-44) Near Siddeswar Pt. -I Village in the State of assam on EPC mode under Bharatmala Pariyojana in Economic Corriidors. (Project Length - 11.8 Km) (Pkg-2) (S-B-C).
	728.97
	291.660
	46.10%
	09-02-2027
	NA

	31
	37 & 06
	Construction of Four Lane Badarpur Bypass from Chainage Km 27+300 at Crossing with NH-6 (Old NH-44) Near Siddeswar Pt.-I Village to Design Chainage Km 38+400 on NH-37 (Old NH-44) at Kandigram Chaita Village in the State of Assam on EPC mode under Bharatmala Pariyojana in Economic Corridors (Project Length - 11.1 Km). 
	574.26
	311.470
	58.35%
	10-08-2026
	NA

	32
	306
	Four Laning of Silchar-Dhanehari Section (Package-1) from Existing Chainage Km 263+800 to Km 12+920 of NH 306 (Design Chainage Km 0+000 to Km 20+000) on Silchar-Vairengte-Sairang Road in the State of Assam under Bharatmala Pariyojana on EPC mode. (Project Length - 20.00 Km).  
	1256.90
	611.100
	49.08%
	23-07-2026
	NA

	33
	306
	One Time Improvement at selected locations between Km 8.900 (Sonabarighat) to km 42.800 (Lailapur) of Silchar-Vairengte Section NH 306 (New) in the state of Assam in FY-24-25
	55.91
	20.33
	88%
	31-01-2026
	Hindrance against Utility Shifting

	34
	37
	One Time Maintenance under Original Repair (Contract Maintenance) works at selected locations between Km 9.400 (Kashipur) to km 31.260 (Lakhipur) of Silchar- Jiribam Section NH-37 (New) in the state of Assam during the year 2024-2025
	21.51
	0.00
	100%
	15-11-2025
	NA

	35
	37
	One Time Improvement at selected locations between Km 4.150 (Srikona) to km 32.450 (Malua) including Panchgram Sinking Zone of Silchar- Badarpur Section NH 37 (New) in the state of Assam in FY 24-25
	26.45
	5.23
	99.68%
	15-12-2025
	NA

	36
	154
	Strengthening and Reconstruction of NH-154 from Km 67/600 to Km 88/225 in the District of Hailakandi                in the state of  in the state of Assam under Annual Plan of 2020-21 (Job No.154/AS/2020-21/217
	64.63
	50.96
	100%
	31-12-2024
	NA

	37
	154
	Strengthening of NH-154 from Km 52.000 to Km 67.600 in the district of Hailakandi  under Annual Plan of 2020-21” in the State of Assam. ( Job No.- 154/AS/2020-21/215)
	32.93
	23.44
	100%
	08-10-2023
	NA

	38
	53
	Construction of 4-lane of NH-53 from km 2.65 to km 3.35 (Junction improvement at Madhura Pool on NH-53 & NH-27 (East-West Coridor) under Annual Plan for the year 2021-22 under PWD NH Division in the state of Assam.(Job No. 53/AS/2021-22/224)
	4.43
	2.70
	100%
	20-01-2023
	NA

	39
	154
	One time improvement of NH 154 from 47.000 to 52.000 in the district of Hailakandi under Annual Plan 2021-22 in the state of Assam . ( Job No. 154/AS/2021-22/225)
	4.70
	2.21
	100%
	20-03-2023
	NA

	40
	53
	Rehabilitation of Bridge No.1/1 over River Barak at Sadarghat on NH-53 under Annual Plan for the year 2021-22 under PWD, Silchar NH Division, Silchar in the state of Assam.(Job No. 53/AS/2021-22/228)
	7.12
	5.34
	100%
	09-10-2022
	NA

	41
	37
	Repair and Rehabilitation of ROB at 20.50 km on NH-37(New)/NH-53 (Old) (Silchar- Jiribam Section) under Annual Plan 2022-23 under PWD, Silchar NH Division, Silchar.  (Job No. 37/AS/2022-23/241)
	0.99
	0.62
	100%
	15-07-2023
	NA

	42
	6
	Periodic Renewal from KM 18.800 to KM 37.950 to KM 48.550 on NH-6(New)/ NH-154(Old) Total length=20.350KM under ARP for the year 2021-22 under Karimganj NH Division in the state of Assam in EPC mode3. Job NO. 154/AS/2021-22/229
	19.66
	15.49
	100%
	12-12-2023
	NA

	43
	151
	Widening of existing intermediate lane to 2L+PS from 224th Km of NH 44 to 1st Km of NH 151 (Missing link) (Length=4.00km) under Annual Plan 2022-23 in the state of Assam. JOB NO. 151/AS/2022-23/242
	25.94
	25.88
	100%
	24-05-2024
	NA

	44
	8
	One time improvement of NH-44 ( New NH-08) from km 227.000 to km 230.200( Existing NH Stretch of Karimganj By-pass) ( L= 3.200 Km) under Annual Plan for the year 2023-24 under PWD Karimganj NH Division in the state of Assam. Job No. 08/AS/2023-24/262)
	2.41
	1.37
	100%
	18-05-2025
	NA

	45
	6
	One Time improvement of NH-154 (New NH-06) from Km 0.00 to Km 2.985 (Existing NH stretch of Dhaleswar Bypass) (L=2.985 Km) under Annual Plan for the year 2023-24 under P.W.D karimganj NH Division, Karimganj in the state of Assam.(Job No- 154/AS/2023-24/253)
	1.68
	0.97
	100%
	20-06-2025
	NA

	46
	8
	One time improvement of NH-44 (New NH-08) from Km.273/00 to Km 277/000  (Existing NH stretches of Lowairpoa Bypass) L=4.000 Km) under Annual Plan for the year 2023-24 under PWD Karimganj NH Division,Sribhumi  In the state of Assam (Job No.08/AS/2023-24/263)
	9.17
	8.22
	100%
	31-08-2025
	NA

	Status of remaining Projects except the Barak Valley Region (Assam):

	47
	17
	Widening/Improvement to 4(Four) lane with Paved Shoulder from Ch. 52.470 Km to Ch. 71.500 Km (Design Ch. 48.655 Km to Ch. 67.556 Km) of Tulungia-Jogighopa Bridge Approach section Section (Package-5) of Bilasipara-Guwahati road (NH-17) in the State of Assam under Bharatmala Pariyojana on EPC mode. 
	691.53
	747.560
	99.47%
	31-01-2024
	Work was completed except the delink portion of limited height subway.

	48
	17
	Widening/Improvement to 4(Four) lane with Paved Shoulder from Ch. 75.330 Km to Ch. 88.000 Km (Design Ch. 71.800 Km to CH. 84.100 Km) of Jogighopa Bridge Approach (Near Pancharatna) -Agia (Near Nichinta) Section (Package-6) of Bilasipara-Guwahati road (NH 17) in the State of Assam under Bharatmala Pariyojana on EPC mode. 
	208.84
	193.940
	100.00%
	06-07-2024
	NA

	49
	17
	Widening/Improvement to 4 (Four) lane with Paved Shoulder from Ch. 88.000 Km to Ch. 99.930 Km (Design Ch. 84.100 Km to Ch. 96.000 Km) of Sagunbashi forest (Near Nichinta - Starting of Krishnai Bypass section (Package-7) of Bilasipara-Guwahati road (N-17) in the State of Assam on EPC mode. 
	286.72
	192.400
	100.00%
	12-08-2025
	NA

	50
	29
	Widening/Improvement to 4 lane with paved shoulders from Km 51+246 to Km 66+000 (Design Chainage 50+710 Km to 65+923 Km) of Parokhuwa - Dokmoka section (Package -2) of NH-29 in the state of Assam on EPC mode. 
	257.50
	225.690
	89.00%
	30-04-2023
	Work was completed except the delinking of Dokmoka Bypass due to non handing over of Forest Land

	51
	29
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder from Km 66+000 to Km 81+000 (Design Chainage 65+923 to 80+930) of Dokmoka-Loring Thepi Section (Section 3) of NH-29 in the state of Assam under Bharatmala Pariyojana on EPC mode. 
	266.25
	252.200
	100.00%
	27-12-2022
	NA

	52
	29
	Widening/Improvement to 4 (Four) lane of Daboka Dimapur stretch from kM 81+000 to Km 95.400 (design Chainage 80+930 to 96+400) of Loring Thepi - Ganapath Gaur Gaon Section (Package-4) of NH-29 in the State of Assam on Epc mode. 
	260.07
	296.200
	96.52%
	29-03-2023
	Work was completed except the delinking stretch due to land acquisition issue. Now, issue resolved, balance delinked work likely to be completed by 31.12.2025.

	53
	29
	Widening/Improvement to 4 (Four) Lane of Daboka Dimapur stretch from Km 95+400 to Km 113+830 (Design Chaiange 96+400 Km to 113+830 Km) of Ganpath Gaur Gaon - Kwaram Taro Village (Section-5) of NH-29 in the state of Assam on EPC mode. 
	288.85
	254.390
	100.00%
	19-11-2024
	NA

	54
	29
	Widening/Imrovement to 4(Four) lane with Shoulder from Km 113+300 to Km 146+250 (Design Chainage 113+830 to 145+712) of Kwaram Taro Village-Dillai  Section (Pkg-6) of NH-29 in the State of Assam on EPC mode. 
	625.64
	573.510
	100.00%
	31-03-2025
	NA

	55
	29
	Widening/Improvement to 4(Four) Lane with Paved Shoulder from Km 146+246 to Km 157+460 (design Chainage 145+712 to 156+634) of Dillai – Lahorijan (Package-7) of NH-29 in the State of Assam on EPC mode. 
	204.09
	143.650
	96.06%
	20-07-2024
	It is under termination due to non performance of contractor.

	56
	15
	Widening/Improvement to 4(Four) lane with paved shoulder from Km. 581.700 of NH-37 to Km 606+300 of NH-37 on existing Dibrugarh-Lahoal-Chabua Bypass i.e. from Lepetketa to Kandulibari Grant Gaon section in the State of Assam on EPC mode under NH(O)-NE. (Package -1)
	215.27
	140.210
	100.00%
	09-10-2024
	NA

	57
	15
	Widening/Improvement to 4 (Four) lane with paved shoulder from Km 606+300 of NH-37 to Km 626+030 of NH-37 on existing Lahoal-Chabua Bypass i.e. Kanduliarbi Grant Gaon to Nalanihulla section in the State of Assam on EPC mode under NH(O)-NE. (Package 2) 
	170.95
	114.870
	100.00%
	22-08-2024
	NA

	58
	127B
	Up-gradation/Widening and Construction of 4 - Lane with Paved Shoulders from Srirampur to Dhubri (Lengh 54.154 Km) of National Highway (NH-127B) in the State of Assam under JICA ODA Loan Assistance (Phase -V) on EPC mode. (Package -I) 
	613.89
	238.170
	45.87%
	25-11-2026
	NA

	59
	127B
	Up-gradation/Widening and Construction of 4 - Lane with Paved Shoulders from Srirampur to Dhubri (Lengh 54.154 Km) of National Highway (NH-127B) in the State of Assam under JICA ODA Loan Assistance (Phase -V) on EPC mode. (Package-II) 
	909.02
	684.790
	100.00%
	30-06-2025
	NA

	60
	17
	Construction of new two-lane bridge with its approaches from Km 0+000 to Km 4+385 across river Brahmaputra on NH-17 at Jogighopa in the State of Assam on EPC mode. 
	746.76
	378.050
	73.54%
	18-12-2026
	i. Tilt/Shift of 2 Wells (PY6 & PY7)
ii. Cash Flow issues of EPC Contractor. 

	61
	15 & 315
	Widening/lmprovement to 4 (Four) Lane with Paved shoulder from km 626+030 (Nalani Hulla Gaon) to Km 650+450 (Chotahapjan) on existing Tinsukhia - Makum Bypass of NH -15 (Old NH-37) and Strengthening of existing NH - 315 (Old NH-38) From Km 0+000 (Chotahapjan) to Km 16+900 (Bogapani section) (2-Lane+PS) in the State of Assam on EPC mode (Section -3) under NH(O) NE. 
	458.59
	199.290
	71.05%
	24-01-2026
	i. Extended rainfall causing non-functional earth/silt sources. 
ii. Local issues in silt extraction.

	62
	315
	Widening/Improvement to 2-Lane with Paved shoulder from Km 16+900 (Bogapani) to Km 27+150 (Golai Gaon) on Existing Dibrugarh to Ledo Section with proposed Digboi Bypass (Green Field and Brownfield) (2-Lane+PS) of NH-315 (Old NH-38) in Tinsukia District in the State of Assam on EPC mode (Section-4) under NH(O) NE. 
	356.65
	87.970
	22.70%
	06-12-2026
	Non Performance of EPC Contractor. 

	63
	29
	Widening/Improvement to 4(Four) Lane with Paved Shoulder From Km 38+500 to Km 51+246 (Design Chainage 38+500 to 50+959) with Proposed Daboka Bypass of Daboka - Parokhaowa (Package 1) of NH - 29 in the State of Assam on EPC mode under NH(O) NE. 
	516.88
	273.190
	85.60%
	31-03-2026
	Extended rainfall leading to non functional earth/sources.

	64
	17
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder From Ch. 99+930 Km to Ch. 143+680 Km (Design Ch. 96+00 Km to Ch. 139.750 Km) for Package - 8 of Bilasipara-Guwahati road (NH-17) (Section: Paikan to Dhupdhara Sahar) in the State of Assam on EPC mode under Bharatmala Pariyojana in Economic Corridors (Project Length - 43.750 Km) under NH(O)-NE. 
	1457.59
	622.740
	56.39%
	26-12-2026
	NA

	65
	17
	Widening/Improvement to 4(Four) Lane with Paved Shoulder from Ch. 143+680 Km to Ch. 177.372 Km (Design CH. 139.750 Km to Ch. 173+434 Km) for Package -9 of Bilasipara - Guwahati road (NH-17) (Section: Dhupdhara Sahar to Milmila Reserve Forest (Before Chayagaon Market) in the State of Assam on EPC mode under Bharatmala Pariyojna in Economic Corridors (Project Length - 33.684 Km) under NH(O)-NE. 
	1000.27
	341.470
	39.81%
	11-06-2026
	NA

	66
	315
	Strengthening/Improvement to 2-Lane with paved shoulder from Km 27+150 (Golai Gaon) to Km 47+682 (Ledo) on existing Dibrugarh to Ledo section with proposed Margherita - Ledo Bypass (Greenfield) (2-Lane+PS) of NH-315 (Old NH-38) in Tinsukia District in the State of Assam on EPC mode (Package-5) under Bharatmala Pariyojana in Economic Corridors (Project Length 20.532 Km). 
	643.42
	46.650
	Terminated 
	 
	 

	67
	217
	Widening & Improvement to 2-Lane with Paved Shoulder Configuration of Dudhnoi - Dainadubi section (NH-217) under Bharatmala Pariyojana from Design Km 0+000 to Km 8+145 (Existing Km 0+000 to Km 8+600 of Old NH-62) in the State of assam on EPC mode under NH(O)-NE. (Length=8.415)  
	88.56
	38.540
	78.50%
	31-01-2026
	Extended rainfall leading to non functional earth/sources.

	68
	515
	Widening/Improvement to 4(Four) Lane with Paved Shoulder From Km 0+800 (Kandulijan Gaon) to Km 27+701 (Semin Chapori) Section of NH-515 in the State of Assam on EPC mode, (Package-I) under Bharatmala Pariyojana of Length 26.901 Km. 
	609.16
	343.020
	100.00%
	11-08-2025
	NA

	69
	515
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder from Km 27+701 (Semen Chapori) to Km 55+000 (Nagabang Gamsuk) in Dhemaji District in the State of Assam on EPC mode (Package-2) under Bharatmala Pariyojana of Length 27.299 Km.
	562.05
	317.010
	100.00%
	31-07-2025
	NA

	70
	17
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder from Ch. 177+372 Km to Ch. 203+783 Km (Design Ch. 173+434 Km to Ch. 200+750 Km) for Package -10 of Bilasipara - Guwahati Road (NH-17) (Section : Milmila R.F (Before Chayagaon Market) to Approach of Airport Junction (VIP Chowk) in the State of Assam on EPC mode of Bharatmala Pariyojana in Economic Corridors (Project Length - 27.316Km).
	1264.90
	481.490
	38.76%
	18-06-2026
	NA

	71
	515
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder from Km 55+000 (Nagabang Gamsuk) to Km 82+514 (Oyan) in the State of Assam and Arunachal Pradesh on EPC mode (Package - 3) under Bharatmala Pariyojana of Length 27.514 Km. 
	665.47
	258.170
	66.26%
	17-03-2027
	NA

	72
	137
	Widening & Improvement to two Lanes with Paved Shoulders road from Tamenglong to Mahur (NH-137) in the State of Assam Starting from Km 116.480 near Hangrum to Km 136.500 near Hejaichak (Package-8) on EPC mode under NH(O)-NE. (Length - 20.02 Km). 
	904.04
	456.360
	75.50%
	31-03-2026
	i. Law & Order Issues at Site.
ii. Cash Crunch of EPC Contractor

	73
	137
	Widening & Upgradation to two Lanes with Paved Shoulders road from Tamenglong to Mahur (NH-137) in the State of Assam starting from Km 136.500 near Hejaichak to Km 156.489 near P. Leikul (Package-9) on EPC mode under NH(O)-NE.
	614.43
	450.970
	77.21%
	31-03-2026
	i. Law & Order Issues at Site.
ii. Cash Crunch of EPC Contractor

	74
	137
	Widening & Upgradation to two Lanes with Paved Shoulders road from Tamenglong to Mahur (NH-137) in the State of Assam starting frm Km 156.489 near P. Leikul to Km 176.410 near Borowapu (Package-10) on EPC mode under NH(O)-NE. 
	693.15
	505.710
	73.12%
	31-03-2026
	i. Law & Order Issues at Site.
ii. Cash Crunch of EPC Contractor

	75
	17
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder from Ch. 5.580 Km to Ch. 25.633 Km (Design Ch. 0.000 to Ch. 17.737Km) (Km 901.100 to Km 921.145 of Old NH-31) for Package-1 of Bilasipara - Guwahati road (NH-17) (Section: Near Chirakuta to Near Mowatari, Before Chapar Bypass) in the State of Assam on HAM mode. (Length: 17.737 Km).
	1081.15
	56.280
	6.63%
	04-08-2027
	NA

	76
	17
	Widening/Improvement to 4 (Four) Lane with Paved Shoulder from Ch. 25.633 Km to 52.470 Km (Design Ch. 21.850 Km to Ch. 48.670 Km) for Package-2 of Bilasipura - Guwahati Road (NH-17) Section near Mowatari, before Chapar Bypass to Tulungia (Junction with NH-117) in the State of Assam on HAM Mode.
	1338.61
	134.880
	5.36%
	03-06-2027
	NA

	77
	137
	Widening & Upgradation to two Lane with Paved Shoulder road from Tamenglong to Mahur (NH-137) in the State of Assam Starting from Km 96.870 near Jiri River to Km 116.550 near Hangrum (Package-7) on EPC Mode. 
	846.82
	430.680
	77.80%
	04-03-2026
	NA

	78
	29
	Maintenance of existing two lane Daboka Manjha Road of NH 29 from Km 38.500 to Km 64.00 in the State of Assam
	20.56
	15.74
	100%
	10-01-2021
	NA

	79
	29
	Maintenance of existing two lane Daboka Manjha Road of NH 29 from Km 69.760 to Km 90.760 in the State of Assam
	4.64
	3.45
	100%
	05-02-2021
	NA

	80
	29
	Mintenance of Existing Two Lane of Daboka Manjha Road from Km 119.00 to Km 126.00 of NH 29 covering 7.00 Km length in the State of Assam
	0.49
	0.40
	100%
	03-02-2021
	NA

	81
	17
	Providing & Installation of Raod Safety Measures by Fixing of Traffic Sign Boards, Construction of Metal Crash Barrier, Reflective Pavement Marker, Hazard Marker & Road Marking from Km 0.000 to Km 20.000 on North Salmara to Jogighopa Road in the State of Assam.
	0.75
	0.29
	100%
	06-02-2021
	NA

	82
	17
	Restoration & Repair (R&R) from Km 0.000 to Km 19.670 of Tulungia to Jogighopa Bridge Approach Section of NH-31B (New NH-17) in the State of Assam
	11.27
	6.97
	100%
	22-06-2021
	NA

	83
	17
	Providing & Installation of Road Safety Measures by fixing of Traffic Sign Board, Construction of Metal Beam Crash Barrier, fixing of Road Delineators, Road Stud & Road Marking from Km 931.400 to km 931.700 and km 946.100 to km 946.600 on Bilasipara to Tulungia road of NH-31 in the State of Assam
	0.51
	0.32
	100%
	22-01-2021
	NA

	84
	127B
	Restoration and Repair (R&R) from Km 7.700 to Km 23.800 of Gossaigaon to Tamahat Section of NH-127B in the State of Assam and Restoration of Repair (R&R) from Km 1.000 to Km 16.200 of Dhubri to Kacharihat-Bala Jan Road of NH-127B in the State of Assam
	10.58
	7.51
	100%
	04-06-2021
	NA

	85
	17
	Restoration & Repair (R&R) from Km 6.180 to Km 7.380 & Km 18.835 to Km 30.675 (Length=13.130 Km) and Km 30.765 to Km 42.000 (Length=11.235 Km) of Bilasipara to Guwahati Section of NH-17 (OldNH-37) in the State of Assam
	30.16
	21.37
	100%
	11-03-2022
	NA

	86
	17
	Restoration & Repair (R&R) from Km 912.348 to Km 912.780, Km 916.000 to Km 928.000, Km 938.000 to Km 945.400, Km 946.500 to Km 947.300 & Km 947.700 to Km 948.000 of Bilasipara to Tulungia Section of NH-31 (Old) in the State of Assam
	21.06
	13.94
	100%
	05-05-2022
	NA

	87
	127B
	Restoration and Repairs (R&R)/Strengthening of Single Lane with Earthen Shoulder of Srirampur to Dhubri section of Newly declared NH-127B from Existing Km 7.700 to Km 24.400 (of Gossaigaon- Tamahat Road), Existing Km 0.000 to Km 24.000 (of Dhubri –Kachugaon Road) and Existing Km 1.000 to Km 16.200 (Dhubri-Kacharihat-Balajan Road) in the State of Assam (FY 21-22)
	17.50
	12.46
	100%
	30-08-2022
	NA

	88
	715 & 2
	Ordinary Repair of NH-37 from Km 453.000 and Km 491.050 i.e., between Jorhat & Jhanji under M&R Head in FY 21-22
	1.11
	0.76
	100%
	12-04-2022
	NA

	89
	2
	Emergent repair & maintenance of NH-37 of Jhanji to Demow  stretch from Km 490.800 to Km 534.800 of NH-37 in the state of Assam in FY: 2022-23
	0.20
	0.19
	100%
	01-05-2022
	NA

	90
	2
	Repair & Maintenance under M&R  in FY:22-23 in the section of Jhanji to Demow of NH-37 from Km 491.050 to Km 535.250 (Design Km 490.800 t Km 534.800) in the State of Assam
	14.96
	11.47
	100%
	20-09-2022
	NA

	91
	2 & 15
	Repair and Maintenance of National Highway (NH-37) Demow-Moran Section on Existing Highway (Chainage from Km 534.800 to 561.700 excluding Ch from Km 555.000 to Km 558.500 (at selected location)) in FY-22-23
	12.43
	6.57
	100
	18-12-2022
	NA

	92
	127B
	Restoration and Repairs (R&R)/Strengthening to Single Lane with Earthen Shoulder of Srirampur to Dhubri section of Newly declared NH-127B (old Village Road) from Existing Km 7.700 to Km 24.400 (Gossaigaon- Tamahat Road), Existing Km 0.000 to Km 24.000 (Dhubri –Kachugaon Road) and Existing Km 1.000 to Km 16.200 (Dhubri-Kacharihat-Balajan Road) in the State of Assam under the M&R in the Financial year 2022-23 – 2nd Call
	15.70
	10.31
	100%
	27-02-2023
	NA

	93
	17
	Providing & Installation of Road Safety Measures by fixing of Traffic Sign Boards, Rumble Strips, Road Studs etc., from Km.30.00 to Km.42.12 on Paikan to Dudhnoi (Near RUB) in the state of Assam under the M&R head in the financial year 2022-23.
	0.08
	0.07
	100%
	28-03-2023
	NA

	94
	715 & 2
	Repair and Maintenance of National Highway (NH-37) of Jorhat to Jhanji Section from Km 453.000 to Km 490.800 (length 37.800 Km) (at selected locations) in FY: 2023-2024
	2.06
	1.90
	100
	09-12-2023
	NA

	95
	2 & 15
	Repair and Maintenance of National Highway (NH-37) of End of Moran Bypass- Bogibeel Junction Section on Existing Highway (Chainage from Km 561.700 to 580.875 = Total Length-19.175 km) (at selected locations) in FY: 2023-2024
	2.60
	2.38
	100
	31-07-2024
	NA

	96
	17
	Restoration and Repairs (R&R) of Naranarayan Setu Bridge (Road Portion) over river Brahmaputra from Ch. 0+000 (Bongaigaon side) to 3+378 (Goalpara side) in the state of Assam in FY: 2023-2024
	3.50
	2.20
	100%
	30-04-2024
	NA

	97
	29
	Repair & Restoration on the existing 2 (Two) Lane with Paved Shoulder section of NH-29 from KM 80+930 to KM 96+400, passing through Bakalia Town as One Time Improvement in the state of Assam in FY: 2023-2024
	5.24
	3.95
	100%
	25-09-2024
	NA

	98
	17
	Restoration and Repairs (R&R) from KM 901.00 to KM 912.348 and from KM 912.780 to KM 916.00 of Bilasipara (Near Chirakuta) to Chapar (Near Mowatari) on old NH-31 (New NH-17) in the State of Assam in FY: 2023-2024.
	7.00
	4.70
	100%
	09-04-2024
	NA

	99
	17
	Providing & Installation of Road Safety Measures by fixing of Traffic Sign Board & Road Marking from Km 31.58 to Km 75.33 on Paikan to Dhupdhara of NH-17 in the State of Assam
	0.16
	0.14
	100%
	24-09-2023
	NA

	100
	17
	Providing & Installation of Road Safety Measures by fixing of Traffic Sign Board & Road Marking from Km 25.633 to Km 52.470 on Chapor to Tulungia of NH-17 in the State of Assam under M&R Head in FY-23-24
	0.22
	0.19
	100%
	16-02-2024
	NA

	101
	17
	Providing & Installation of Road Safety Measures by fixing of Traffic Sign Boards, Rumble Strips, Painting of trees, Reflective taping of trees  etc.,  from KM 901.00 to KM 921.145 of Bilasipara (Near Chirakuta) to Chapar (Near Mowatari) on old NH-31 (New NH-17) in the State of Assam on ER basis under M&R Head in FY-23-24
	0.19
	0.19
	100%
	29-04-2024
	NA

	102
	715 & 2
	Repair & Maintenance for Road Safety of Jorhat-Jhanji Section from Km. 453+00 to Km. 490+800 of NH-37 in the State of Assam in the State of Assam on Emergent Repair basis under M&R Head in FY-23-24
	0.08
	0.08
	100
	11-01-2024
	NA

	103
	NH-2
	Repair and Maintenance of National Highway (NH-37) of Jhanji to Demow Section from Km 490.800 to Km 534.800 (Length 44.000 km) (at selected locations) in FY 2024-2025
	6.00
	4.43
	100
	30-09-2024
	NA

	104
	17
	Special Repair and Rectification of damaged embankment slope from Km.19.57 to Km 19.69 on NH-17 Tulungia to Jogighopa road section in the State of Assam under M&R Head in FY- 2024-25
	6.04
	4.08
	100%
	02-01-2025
	NA

	105
	17
	Emergent requirement of piling work with earth filling and stabilizing with sand bags to the formation breach/ embankment near Nara Narayan Bridge Approach (Bongaigaon side) at Ch.19+570 of NH-17 (Old NH-31B) (ER Works) under M&R head in the state of Assam in the year 2024-25
	0.10
	0.09
	100%
	31-05-2023
	NA

	106
	17
	Emergent Repair of Potholes from Near Naranarayan Setu Bridge to Chalantapara in the stretch of NH-17 (Old NH-31B) in the state of Assam in the year 2024-25
	0.08
	0.06
	100%
	25-08-2024
	NA

	107
	127B
	Emergent Repair and Maintenance of Road shoulders and potholes on single lane / 2-lane/ 4-lane portions of the work “Widening / Improvement to 4 (Four) Lane with Paved Shoulder configuration of existing single lane road from Srirampur (near Bhairiguri Village) to Kachukhana Harichara Paglagaunj (Package-I) of Srirampur - Dhubri Section of NH-127B from existing Km 0.000 to Km 28.050 (Design Km 0.000 to Km 27.650), (Design Length=27.650 Km) on EPC Mode in the State of Assam under JICA” under M&R Head for FY-24-25 on Emergent repair basis - (KM 0.000 to KM 04.000)
	0.17
	0.15
	100%
	06-09-2024
	NA

	108
	127B
	Emergent Repair and Maintenance of Road shoulders and potholes on single lane / 2-lane/ 4-lane portions of the work “Widening / Improvement to 4 (Four) Lane with Paved Shoulder configuration of existing single lane road from Srirampur (near Bhairiguri Village) to Kachukhana Harichara Paglagaunj (Package-I) of Srirampur - Dhubri Section of NH-127B from existing Km 0.000 to Km 28.050 (Design Km 0.000 to Km 27.650), (Design Length=27.650 Km) on EPC Mode in the State of Assam under JICA” under M&R Head for FY-24-25 on Emergent repair basis - (KM 04.000 to KM 10.000)
	0.18
	0.16
	100%
	06-09-2024
	NA

	109
	127B
	Emergent Repair and Maintenance of Road shoulders and potholes on single lane / 2-lane/ 4-lane portions of the work “Widening / Improvement to 4 (Four) Lane with Paved Shoulder configuration of existing single lane road from Srirampur (near Bhairiguri Village) to Kachukhana Harichara Paglagaunj (Package-I) of Srirampur - Dhubri Section of NH-127B from existing Km 0.000 to Km 28.050 (Design Km 0.000 to Km 27.650), (Design Length=27.650 Km) on EPC Mode in the State of Assam under JICA” under M&R Head for FY-24-25 on Emergent repair basis - (KM 10.000 to KM 14.300)
	0.15
	0.14
	100%
	06-09-2024
	NA

	110
	17
	Emergent Repair of Potholes from Jogighopa Town to Chalantapara in the stretch of NH-17 (Old NH-31B) in the state of Assam in the year 2024-25
	0.14
	0.11
	100%
	01-11-2024
	NA

	111
	17
	One Time Improvement of Tulungia - Jogighopa section of NH-17 (Old-NH-31B) from Km 1.297 to Km 1.673, Km 11.415 to Km 18.321 and Km.19.36 to Km.19.69 (Length- 7.612 kms) in the State of Assam in FY-24-25
	17.12
	12.59
	100%
	23-09-2025
	NA

	112
	117
	Installation of Cantilever Gantry Sign Boards at Golden Langur Corridor in the road stretch from Hapahera - Tulungai (NH-117) on Depost Work Basis under M&R Head (Road Safety Work) for FY-24-25
	0.20
	0.20
	100%
	21-12-2024
	NA

	113
	217
	Strengthening to NH-217 (New/NH-51(Old) from km. 0/000 to 21/853 under Guwahati NH Division for the year 2020-21 in the state of Assam. Job No. 051/AS-2020-21/212.
	17.60
	11.45
	100%
	10-01-2023
	NA

	114
	15
	Construction of new Bridge over River Kumatia ( Bridge No.397/1) including subway bridge and approaches on NH-52 ( New NH No.15) Job No.015/AS/2020-21/211
	43.55
	43.55
	100%
	18-05-2023
	NA

	115
	153
	Strengthening of existing Road including slope and uphill protection and road side covered drain at buit up area alongwith junction improvement from chainage 0.00 km to 23.700 km (L=23.700 km) of Nh-153 under Annual Plan 2020-21 in the state of Assam Job no. 153/AS/2020-21/214
	66.66
	66.66
	100%
	31-05-2023
	NA

	116
	427
	Strengthening with paved shoulders from Km. 0.00 to Km. 12.00 (L=12.00 Km) of NH-427 under PWD Rangia NH Division. Rangia in the state of Assam (Job No. 427/AS/2019-20/209)
	43.97
	43.97
	100%
	10-01-2022
	NA

	117
	17
	Periodical Renewal from Km.52/000(Amjonga) to Km.73/000 (Dhupdhara), Km. 134/000(Airport Road) to Km.140/000 , Km. 141.325 to Km. 141.825 (500m) & Km.146/000 to Km. 146.227 (227m) on NH.-17 under ARP for the year 2021-22 under Guwahati NH. Division in the State of Assam in EPC mode(Job. TA/17/2021-22/264).
	25.29
	3.71
	21.52%
	Work was foreclosed
	NA

	118
	15
	Periodic Renewal from ch. 350 Km ch. 365 Km L=15.00 Km) & from ch. 408/000 Km. to ch. 412/000 Km (L=4.00 Km) of NH-15 ( Total Length =19.00 Hm) under Annual Renewal Plan for the year 2021-22 in the state of Assam on EPC Mode
( Job. No. 15/AS/2021-22/232) 
	14.36
	14.36
	100%
	11-11-2023
	NA

	119
	715
	Periodic Renewal from Km.315.315 to 325.000 and from km 325.000 to km 344.000 (L=28.685 km) of NH-37 (New NH-715)) under Annual Renewal Plan for the year 2021-22 in the state of Assam on EPC Mode. Job No. 15/AS/2021-22/230. 
	16.86
	16.86
	100%
	02-12-2023
	NA

	120
	27
	Balance Work for Construction of RCC Bridge No-7/2 over River Kapili on Jagiroad- Morigaon Road including Bridge Approaches at Jagiroad (440 m) & Morigaon (595 m) End under Nagaon NH Division, Nagaon in the state of Assam on EPC Mode. (Job No. BR.7/2/AS/2021-22/236)
	80.25
	80.25
	100%
	28-02-2025
	NA

	121
	715
	Construction of a New Bridge over river Kuthori (Br. No.352/1) on NH -715 ( Old NH-37) in the State of assam under EPC Mode Job No. Br.352/1/AS/2021-22/222 
 Package No. PWD-BRD(BR)/NAG/AP/2021-22/03.
	6.87
	6.87
	100%
	31.07.2024
	NA

	122
	39
	Strengthening with widening to paved shoulder from km 46/00 to km 54/00  of NH-39 (old ) in the State of Assam under under EPC Mode.
(Job No. 039/AS/2021-22/208)
	26.70
	26.70
	100%
	05-04-2023
	NA

	123
	715
	
Permanent Rectification measures of 4 Nos. of Black Spots on NH-715 (New)/ NH-37 (Old) under PWD Golaghat NH Division in the State of Assam under Annual Plan for Road Safety 2012-22.
(Job. No. NH-715/37-GHT/2021-22/RSCE-26)
	2.20
	1.22
	100%
	26-12-2022
	NA

	124
	15
	Periodic Renewal to NH-15 (Tinsukia Bypass)
37/AS/2021-22/233
	18.05
	14.47
	100%
	18-05-2023
	NA

	125
	315
	Periodic Renewal to NH-315 
TA/315/AS/2021-22/265
	12.47
	8.60
	100%
	31-05-2023
	NA

	126
	315A
	Reconstruction of pavement from Ch. 47+95 km to Ch 65+934 Km (length=17.984 Km) of the newly declared NH-315A (from Jeypore to Hukanjuri) in the state of Assam under Annual Plan for the year 2021-22 on EPC mode(Job No.315A/AS/2021-22/226)
	130.24
	80.21
	100%
	20-05-2025
	NA

	127
	115
	Providing Illumination to Dhola - Sadiya bridge over river Brahmaputra including its approaches, with On - Grid Solar Power Tie up using Net Metering on NH-115 in Tinsukia District.  (Job No. 115/AS/2021-22/238)
	55.84
	52.60
	100%
	04-09-2024
	NA

	128
	15
	Construction of 4 lane Mangaldoi Bypass from km 26.400 to and terminating at 41.500km under Rangia NH division (Lenth-15.100km) in the state of assam under EPC Mode-NH(O) Job No.15/AS/2021-22/234)
	535.03
	108.42
	51.47
	01-03-2026
	Hindrances at few locations pertaining to land acquisition

	129
	15
	Retaining wall at Km 32.050 to Km 32.110 on NH-15 Construction of Gabion wall from Ch.32.050 to Ch.32.105 and Construction of Box culvert at 34rd Km under AP 2021-22 in the state of Assam (Job No.15/AS/2021-22/220)
	2.18
	1.34
	100%
	09-11-2022
	NA

	130
	15
	Protection of River side embankment of NH-15 from Km 95.42 to 95.50 (Construction of Gabion wall from (Ch.95.42 to 95.50) and span at Km 96th at bridge No.96/1) on NH-15 under AP for the year 2021-22 (Job No.015/AS/2021-22/219)
	5.83
	3.43
	100%
	29-05-2023
	NA

	131
	127A
	Periodical renewal from km 0.00 to km 29.200 of NH-127A under Rangia NH Division, Rangia in the state of Assam for the year 2021-22 (29.20 km) (Job No.TA/127A/AS/2021-22/262)
	23.94
	15.33
	100%
	18-05-2023
	NA

	132
	31
	Rehabilitation of major permanent bridge No.837/1 Gangadhar under of NH-31 over river Abhayapuri Construction Division for the year 2014-15 in the State of Assam (Job No.031-AS-2014-15/131) Package No.PWD/BRD/RD/ABY/2015-16/10
	3.51
	3.51
	100%
	30-09-2017
	NA

	133
	127C
	Strengthening of NH-127C from Km 0.00 (Samthaibari) to Km 15.00
(BhurTiniali) of NH-127C (Total length=15.00Km) under Abhayapuri Construction Division, Abhayapuri for the Annual Plan 2019-20 in the state of Assam (Job No. 127C/AS/2020-21/216)
	10.72
	10.72
	100%
	02-10-2022
	NA

	134
	17
	Rehabilation OF BRIDGE No.863/1 (Gadadhar bridge), 885/1 (Tipkai bridge 2021-22,899/1 (Gaurang bridge) under annual plan for the year 2021-22 under Abhayapuri Construction Division in the state of Assam (Job No 17/AS/2021-22/227).
	4.99
	4.99
	100%
	28-10-2023
	NA

	135
	17
	Construction of ROB and its approaches in replacement of Existing Level Crossing at Km 843.205 of NH-17 (New)/NH31(Old) under Abhayapuri Construction Division in the state of Assam. (Job No. 17/AS/2021-22/235) 
	42.49
	19.41
	81%
	31-12-2025
	i) Delay in permission for sifting of LC Gate. 
ii)delay in availability of railway block. iii) heavy and unprecedented rainfall.

	136
	31
	Periodical Renewal of road from km 816/012 to km 829/000 of NH-31 under Abhayapuri Construction Division in the state of Assam for the year 2021-22 (T=13.094 km). (Job No. TA/31/2021-22/261)

	10.02
	10.02
	100%
	26-06-2023
	NA

	137
	31
	Periodical Renewal of road from km 844/000 to km 858/000 of NH-31 under Abhayapuri Construction Division in the state of Assam for the year 2021-22 (T=12.506 km). (Job No. TA/31/2021-22/263)
	11.03
	11.03
	100%
	26-06-2023
	NA

	138
	31
	Strengthening from Km 879/000 to Km 888/000 (Total length =9.095 Km) on NH-31 under Abhayapuri Construction Division, in the state of Assam on EPC mode (Job No. 31/AS/2022-23/243)
	11.54
	11.54
	100%
	31-12-2024
	NA

	139
	427
	Construction of 2 lane Barpeta Bypass from km 77+900 (Baradi) to km 86+150 (Deurikuchi) Length = 8.25Km) on NH - 427 in the State of Assam under EPC Mode. (Job No. 427/AS/2022-23/245
	173.65
	0.00
	5%
	13-08-2026
	NA

	140
	15
	Permament Rectification measures of 3 Nos. of black spots on NH-15(New) /NH-52(Old) under PWD, Nagaon NH Division in the state of Assam under Annual plan for road safety 2022-23. (Job No. NH-15(New)/NH-52(Od)/Ght/2022-23/Rsec-06).
	5.91
	5.91
	100%
	14-05-2024
	NA

	141
	129
	Strengthening of Existing NH-129(New)/NH-39(Old) from Phulbari- 96/00 (Near Bokajan) to Gautam Basti-Km 103/00 (Near Lahorijan) along with RCC Drain near Khatkhati under Annual Plan 2022-23 in the state of Assam under EPC mode. Job No.: 129/AS/2022-23/239). 
	16.45
	16.45
	100%
	18-06-2024
	NA

	142
	15
	Periodic Renewal of Makum-Rupai Bypass from Km. 0.000 to Km. 23.842 (L=23.842 Km.) of NH-15 under ARP for 2022-23 under EPC Mode under Dibrugarh NH Division in the state of Assam.(Job. No.TA/15/2O22-23/266)
	20.63
	20.22
	100%
	24-06-2025
	NA

	143
	115
	Periodic Renewal from Rupai Talap By Pass 0.00 to 8.352 km of NH-115 under ARP for 2022-23 under EPC Mode under Dibrugarh NH Division in the State of Assam(Job No.TA-115/AS/2022-23/267)
	6.46
	6.33
	100%
	28-05-2024
	NA

	144
	15
	Geometric Improvement and Providing Road Safety Measures for permanent rectification of black spot on NH-15 under PWD, Rangia NH Division, Rangia in the state of Assam under annual plan for Road Safety 2022-23 (Job No. NH-15/AS/2022-23/RSEC-12)
	4.85
	1.75
	100%
	30-11-2024
	NA

	145
	127D
	"Periodic Renewal from Km. 0.000 (Rangia) to Km. 18.000 (Borkhopa Village) of NH-127D under ARP for 2022-23 under Rangia NH Division, Rangia in the State of Assam under EPC- Job No. TA-127D/AS/2022-23/268
	15.98
	9.34
	100%
	22-05-2024
	NA

	146
	15
	Periodic Renewal from Km. 24(Bardolguri), 25, 30, 37, 51, to 56, 64, 82 (150m), 83 to 86, 98 & 110 to 135 (Mission Chariali) of NH-15 under ARP for 2022-23 under EPC Mode under Rangia NH Division in the State of Assam (Job No. TA-15/AS/2022-23/269)
	36.06
	20.74
	100%
	22-09-2024
	NA

	147
	427
	Maintenance work through STMC for the year 2023-24 from km 0/000 to Km 23/690 (Amingaon to Kalitakuchi  Section) on NH-427 (Total Length = 23.690 km) under PWD, Guwahati NH Division. Job No. RW/GHT/STMC/AS/23-24/3
	1.32
	0.36
	100%
	15-03-2025
	NA

	148
	427
	Maintenance work through STMC for the year 2023-24 from km 23/690 to Km 54/000 (Kalitakuchi to Doulasal  Section) on NH-427 (Total Length = 30.310 km) under PWD, Guwahati NH Division. Job No. RW/GHT/STMC/AS/23-24/4
	2.16
	0.48
	100%
	15-03-2025
	NA

	149
	427
	Maintenance work through STMC for the year 2023-24 from km 54/000 to Km 80/900 (Doulasal  to Barpeta Town  Section) on NH-427 (Total Length = 26.90 km) under PWD, Guwahati NH Division. Job No. RW/GHT/STMC/AS/23-24/5
	1.96
	0.60
	100%
	15-03-2025
	NA

	150
	17
	Short Term Maintenance Contract (STMC) from km 134.264 to km 146.227 (VIP Junction to Jalukbari Junction) on NH-17 and from km 0/000 to km 8/600 (Dudhnoi to Dainadubi section) on NH - 217 (Old NH - 62), Total length = 32.526 km) under P.W.D. Guwahati NH Division for the year 2023-24. (Job No. RW/GHT/STMC/AS/23-24/9 (only for the stretch from km 134.264 to km 146.227 (VIP Junction to Jalukbari Junction) on NH - 17.
	2.23
	0.31
	100%
	28-07-2025
	NA

	151
	15
	Performance Based Maintenance Contract (PBMC) from Ch.264.100 km to Km 305.000 km and from Km 330.000Km to Km 345.000 km (Total length=55.90 km) of NH-15 under contract Maintenance of NH for 2023-24 under Nagaon NH Division, Nagaon in the state of Assam. Job No. PBMC/15/AS/2023-24/250
	81.68
	3.97
	36.59%
	17-12-2029
	NA

	152
	15
	One time improvement including construction of RCC Covered Drain in selected stretch from km 339.000 345.000 (Total: 6 km) of NH-15 in Lakhimpur Town to km under Annual Plan for 2023-24 under Nagaon NH Division, Nagaon in the State of Assam under EPC Mode. Job No: 15/AS/2023-24/260
	10.80
	5.58
	87.29%
	03-01-2026
	Delay due to submergence of the section during monsoon

	153
	715A
	Short term maintenance contract to NH-715A from Km. 0.00 to 19.680 (length = 19.68 Km.) for the year 2023-24. under PWD Nagaon NH Division Nagaon, in the state of Assam. Job No. RW/GHT/STMC/23-24/7
	1.25
	0.71
	100%
	11-03-2025
	NA

	154
	15 & 715A
	  Short term maintenance to NH-15 from Km. 134.500 to 135.000, Km. 138.000 to Km. 157.000, Km. 171.000 to Km. 177.000 (length = 25.50 Km.) for the year 2023-24. under PWD Nagaon NH Division Nagaon, in the state of Assam.
  Short term mainteance  to NH-37A (New NH-715) from Km. 17.300 to 21.000,  (length = 3.800 Km.) for the year 2023-24. under PWD Nagaon NH Division Nagaon, in the state of Assam. Job No.RW/ GHT/ STMC/23- 24/11
	2.06
	1.17
	100%
	11-03-2025
	NA

	155
	15
	 Performance Based Maintenance Contract (PBMC) Estimate to NH-15 from Ch. 438/150 (Kulajan) to Ch 467/530 (Sukafa Tinali) (lncluding Bogibeel Bridge) (Total length = 29.380 Km) under Dibrugarh NH Division, Dibrugarh in the state oI Assam lor lhe year 2023-24.(Job No. PBMG/15/AS/2 023-24/252)
	33.89
	15.50
	58%
	29-09-2029
	NA

	156
	15
	Raising of NH- 15 from ch. 402.400 km ( Bhajugaon) to Chainage 403.900 km ( Jiadhal) ( Total Length=1.500 km ) alongwith providing 3(three) os of Box Culvert in the state of Assam under Annual Plan 2023-24.  Job No. 15/AS/2023/24/ 249      
	11.26
	1.97
	75%
	31-03-2026
	Delay due to submergence of the section during monsoon

	157
	15
	Construction of new Bridge over River Gariajan (Br. No. 416/1) on NH-15 under Annual Plan 2023-24 under PWD NH, Dibrugarh NH Division in the State of Assam under EPC mode(Job No.Br/15/AS/2023-24/264)
	8.73
	3.30
	65%
	09-04-2026
	NA

	158
	17
	Rehabilitation of Bridge namely: Khanamukh (142/1), Dharapur (141/1) and Near Girijananda University (141/2) on NH - 17 (New)/NH -37 (Old) under PWD, Guwahati NH Division, in the State of Assam under Annual plan 2024-25. Job No.17/AS/2024-25/276"
	4.23
	0.00
	35%
	03-05-2026
	NA

	159
	15
	Short Term Maintenance Contract (STMC) for the year 2023-24 to NH-15(From km 1.00 to km 10th, 11th to 12th, 16th to 19th, 27th to 29th, 50th, 81st, 95th (360m, 100 to 109) (Total Length=31.360 Km) under P.W,D, Rangia NH Division ,Rangia in the state of Assam. (Job No. RW/GHT/STMC/AS/23-24/10)
	2.45
	1.51
	100%
	21-03-2025
	NA

	160
	127E
	Widening of existing 2 lane road to 2 lane + PS road from Km. 0.000 to Km 26.845 of NH-127E under AP for 2023-24 under Rangia NH Division, Rangia in the State of Assam under EPC. (Job No. 127E/AS/2023-24/255)
	60.82
	8.09
	42.43%
	01-02-2026
	NA

	161
	127E
	Short Term Maintenance Contract (STMC) for the year 2023-24 to NH-127E (From km 0.000 to km 26.845) & NH-127A (From Km 29.200 to Km 38.000) under P.W,D., Rangia NH Division ,Rangia in the state of Assam. (Total Length= 35.645 Km) (Job No. RW/GHT/STMC/AS/23-24/15)
	3.75
	0.67
	100%
	29-07-2025
	NA

	162
	127D
	Short Term Maintenance Contract (STMC) for the year 2023-24 to NH-127D(From km 20.000 to km 48.600) under P.W,D., Rangia NH Division ,Rangia in the state of Assam. (Total Length= 28.6 Km)(Job No. RW/GHT/STMC/AS/23-24/14)
	2.51
	0.54
	100%
	15-04-2025
	NA

	163
	715K
	Construction of new 2 Lane with paved shoulders of NH Standards from Ch 0+080 Km to 11+690 Km (L=11.610 Km) in Majuli and from Ch 19+715 to Ch 27+484 Km (L= 7.769 Km) in Jorhat on the newly declared NH 715K and construction of 1.10 km flyover on NH-715 with its approaches and service roads (L=1.10 Km). Total Length = 20.479 Km in the State of Assam. Job No. 715K/AS/2023-24/256
	382.10
	9.72
	0%
	26-03-2027
	NA

	164
	329
	Improvement of NH-329 by BC layer along with balance work of the Diphu-Manja-Lumding portion of the foreclosed project 2 laning of Lumding Diphu Manja Road, Haflong Jatinga Road, Baksa Barama Road, Marigaon Jagiroad, Kokrajhar Karigaon Road and Udalguri Rowta Road in the State of Assam (Length= 146 km) under SARDP-NE, Phase- A (Job No.SARDP-NE/6 Road Package/AS/PWD/2010-11-168) for the year 2024-25 under Bakulia NH Division in the state of Assam.(Job No.329/AS/2024-25/270)
	87.43
	0.00
	1.00%
	15-10-2026
	NA

	165
	15
	Performance Based Maintenance Contract (PBMC) from Km.305/000 (Tarajuli) to Km.330/000 (Doloihat Tiniali), Km.345/000 (DD Market of Lakhimpur Town) to Km.350/000(Charaimoria) and Km.365/000 (Balijan) to Km.381/000 (Gogamukh) (Total Length=46.00 Km.) of NH-15 for the year 2024-25 under Nagaon NH Division, Nagaon in the State of Assam. Job No. 115/AS/2024-25/279
	75.50
	1.63
	7.34%
	16-06-2030
	NA

	166
	129
	Performance Based Maintenance Contract of NH-39 (New NH-129) from Km. 0.000 to Km. 30.000 and Km. 106.000 to Km. 106.780 for the Year 2024-25 for 05 (Five) years under PWD, Golaghat NH Division, Golaghat in the state of Assam. (Job No. 129/PBMC/AS/2024-25/272)
	51.63
	0.00
	38.00%
	18-06-2030
	NA

	167
	15 & 515
	Performance Based Maintenance Contract (PBMC) to NH-15 from km 381.000 (Gogamukh) to km 402.400 (Bhajugaon) and from km 403.900 (Jiadhal) to km 408.000 (Bharalichuk) and from km 412.000 (Children Park) to km 421.950 (Lalung Tiniali) and from km 432.250 (Sissiborgaon) to km 438.150 (Kulajan Tiniali) and of NH-515 from km 0.000 (Kulajan Tiniali) to km 0.650 (Akajan) (Total length = 42.000 km) under PWD Dibrugarh NH Division, Dibrugarh in the State of Assam for the year 2024-25 (Job No. 15/PBMC/AS/2024-25/277)
	56.94
	0.00
	4%
	07-07-2030
	NA

	168
	115
	Performance Based Maintenance Contract to NH-115 from km 8.352(Talap) to km 16.642 (Dhola) (L=8.29 km) in Tinsukia District in the State of Assam under Dibrugarh NH Division for the year 2024-25 (Job No.PBMC/115/AS/2024-25/278)
	10.61
	0.00
	3%
	24-06-2030
	NA

	169
	115
	Upgradation of existing NH-115 from 2-lane configuration to 2-lane with paved shoulder from km 44.369 to km 54.806 (L=10.437 km) (end of Dhola-Sadiya Bridge Approach at Islampur to Assam-Arunachal Pradesh B.O.P. at Shantipur) in Tinsukia District under Dibrugarh NH Division in the State of Assam under EPC mode.(Job No.115/AS/2024-25/283)
	50.43
	0.00
	0%
	20-09-2026
	NA

	170
	127C
	Improvement and rehabiliation of exixting damaged pavement (5.50 m carriageway) of NH-127 C under NH(O) from chainage 15.00 Km to Chainage 40.190 Km (Total Length -25.190 Km) under Abhayapuri Construction Division, Abhyapuri in the state of Assam for the year 2024-ary 25.(Job No. 127C/AS/2024-25/269)" (Tender Value=8.4545 Cr.)
	15.91
	8.45
	100%
	28-06-2025
	NA

	171
	117A
	Providing paved shoulder and surfacing with BC of NH-117A under AP for the year 2023-24 from Km 24.600 (Kokrajhar) to Km 39.847 (Karigaon) (Total length=15.247 Km) under Abhayapuri Construction Division in the state of Assam (EPC Job No. -117A/AS/2023-24/254)
	38.84
	7.51
	40%
	20-02-2026
	NA

	172
	17
	Construction of 4 lane Gauripur Bypass Starting from Km 852.56 of NH-31(Dumardoha Pt-II) and Terminating at Km 862.17 (Baladmara) via. Khudimari Pt.- II, Fulkumari, Charaldanga, Sajuakuti, Geramari Pt.-III and finally meeting at km 862.17 of NH-17 (New)/NH-31 (Old) in the State of Assam (JOB NO. 31/AS/2023-24/265)
	421.15
	0.00
	5.20%
	23-10-2026
	NA

	173
	715K
	NH-715K: (Construction of New 2-lane Major Bridge including Approaches over River Brahmaputra river between Majuli on North Bank and Jorhat on South Bank from Km. 11/690 to Km.19/715 - Length of Bridge 6812.50 (Package II) on NH- 715K in the state of Assam on EPC mode.) L=8.025 Km
	1019.17
	282.49
	30.65%
	31-12-2027
	NA

	174
	715K
	Construction of new 2 Lane with paved shoulders of NH Standards from Ch 0+080 Km to 11+690 Km (L=11.610 Km) in Majuli and from Ch 19+715 to Ch 27+484 Km (L= 7.769 Km) in Jorhat on the newly declared NH 715K and construction of 1.10 km flyover on NH-715 with its approaches and service roads (L=1.10 Km). Total Length = 20.479 Km in the State of Assam. Job No. 715K/AS/2023-24/256
	382.10
	0.00
	0%
	26-03-2027
	NA

	175
	27
	Balance work of 4 Laning of WB Border (Srirampur) to Kochugaon section from Km 00.00 to Km 30.00 (AS-12) of NH-31C (New NH-27) on EPC – Item Rate Mode
	129.18
	258.2
	100%
	31.07.2023
	NA

	176
	27
	Balance work of construction of 4 lane Road from Km 140.700 to Km 190.587 (Nirmbanglo - Jatinga Junction – Harangajao) of NH-54 (New NH-27 EW) in the State of Assam under Bharatmala Pariyojana on Hybrid Annuity Mode.
	1910
	990.41
	85.73%
	15.01.2026
	NA

	177
	27
	6 laning of Guwahati Bypass and 4 flyovers at Boragaon, Gorchuk, Lokhra & Basistha and 1 VUP at Beharbari from section Km 146+172 Jalukbari to Km 162+620 Basistha on Guwahati Bypass (NH-37) in the state of Assam under Bharatmala Pariyojana on EPC basis
	356
	414.74
	100%
	20.03.2024
	NA

	178
	27
	Construction of 6 Lane Standalone Flyovers at Raha, Demow, Borghat, Kathiatali junctions and ROB at Jagiroad on stretches of NH 36 and NH 37 (New NH 27) in the state of Assam under Bharatmala Pariyojana on EPC basis
	206.49
	205.36
	100%
	19-10-2024
	NA

	179
	27
	Construction of 6 Lane Standalone Flyovers at Bongaigaon, Chapaguri, Pathsala, Simalguri Chowk and Baihata Bypass Junctions on stretches of NH 31 and NH 31C (New NH 27) in the state of Assam under Bharatmala Pariyojana on EPC basis.
	370.33
	361.14
	100%
	23-12-2024
	NA

	180
	27
	Construction of Guwahati Ring Road comprising of A. Construction of 4-lane Greenfield Northern Guwahati bypass from Baihata Chariali (Design ch. km. 0.00) via Kurua, Chandrapur to Sonapur (Design ch. km. 55.55) (Section-1) B. Widening of 4-Lane to 6-lane project from Jayanagar LVUP (existing ch. Km 163.237) to Jorabat Junction (existing ch. Km 171.000) of NH-27(old NH-37) (Section-2) C. Improvement of 4/6-Lane stretch of NH-27 from existing ch. Km 1097+150 (old NH-31) to existing ch.Km. 1124+514 (old NH-31), existing ch.Km. 146+172 (old NH-37) to existing ch. Km. 184+700 (old NH-37) excluding Section-2  (Section-3) in Assam on DBFOT (Toll) Basis.  
	5729.47
	Agreement signed & Appointed date yet to be declared
	 

	181
	715
	Implementation of wild life friendly measures proposed on Kaziranga National Park stretch of NH-715 (Old NH-37) including at grade from Kaliabor (Ch. 315.315) to Numaligarh (Ch. 402.300) under NH (O).
	4829.14
	Bids have invited for award of the project
	 

	182
	27
	Routine  Maintenance  work of National Highway in the stretch from Km. 0.000 to Km. 30.000 of (Package no. AS-12)  of NH 27 in Assam
	3.60
	0.00
	1.25%
	22.05.2026
	NA

	183
	27
	Strengthening and Major maintenance work of stretch of Patacharkuchi to Baihata from Km. 1040.300 to Km. 1097.150 (Package no. AS-06, AS-05 & AS-04 balance) of NH 31 in the State of Assam on PBMC Mode (Length = 56.850 Km).
	102.21
	0.51
	19.95%
	16.01.2030
	NA

	184
	27
	Routine  Maintenance  work from Km. 1065.000 to Km. 1124.514 of (Package no. AS-05, AS-04 & AS-28)  of NH 31 in Assam (Length = 59.514 Km).
	9.86
	9.40
	100%
	11.09.2025
	NA

	185
	27
	Strengthening  work of stretch of Khanapara to Jagiroad from Km. 163.400 to Km. 205.000 (Balance portion of Guwahati Bypass, Package No. AS-03 & AS-20 of NH-37 in the State of Assam. Length=41.60 Km).
	62.49
	31.61
	100%
	30.10.2025
	NA

	186
	27
	Four lane divided carriageway Road with paved shoulders configuration from Km. 5+500 to Km 35.862 of NH-36 and Km. 0+00o to 22+000 of NH-54 including 2.107 km Doboka Bypass in the State of Assam on PBMC Mode. (AS-17 & AS-16)
	64.31
	30.24
	56.10%
	01.07.2029
	NA

	187
	27
	Routine Maintenance work of stretch from Khanapara to Jagiroad from Km. 163.400 to Km. 205.000 (Balance portion of Guwahati Bypass, AS-03, AS-20) of NH-37  in the State of Assam (Length = 41.60 Km).
	4.41
	1.27
	40.00%
	04.07.2026
	NA

	188
	27
	Maintenance of Lanka to Hathikali section of NH 54E from Km. 22+000 to Km. 83+400 (New NH-27) in the state of Assam on Performance Based Maintenance Contract (PBMC) (AS-15, AS-27 & AS-26)
	85.97
	20.25
	16.30%
	30.06.2029
	NA

	189
	27
	Maintenance of Hathikali to Narimbanglo section of NH 54E from Km. 83+400 to Km. 140+700 (New NH-27) in the state of Assam on Performance Based Maintenance Contract (PBMC)  (AS-25, AS-24 & AS-23) 
	111.71
	14.59
	37.00%
	30.06.2029
	NA

	190
	27
	Short term improvement and Routine Maintenance of 4 lanning ogf NH-54E from Km 300.760 to Km. 275.000 Silchar to Balachera section of NH-54E in the state of Assam , Civil Contract Package, EW-II, AS-01
	33.52
	38.52
	100.00%
	31.03.2024
	NA

	191
	6
	Strengthening/ improvement including regular maintenance work from the ch. Km 69.200 to 120.200 of the project & Two Lane with paved shoulders configuration in Jowai-Meghalaya Assam Border Section of NH-44(New NH-6) from Km 69.200 to Km 173.200 (design Ch 171.455) in the state of Meghalaya.

	77.82
	75.52
	91.00%
	22.03.2028
	NA

	192
	6
	Strengthening/ improvement including regular maintenance work from the ch. Km  120.200  tokm  171.455 of the project & Two Lane with paved shoulders configuration in Jowai-Meghalaya Assam Border Section of NH-44(New NH-6) from Km 69.200 to Km 173.200 (design Ch 171.455) in the state of Meghalaya.
	122.99
	156.66
	95.00%
	21.03.2028
	NA


 
*****

