
 

GOVERNMENT OF INDIA 

MINISTRY OF RAILWAYS 

 

LOK SABHA 

UNSTARRED QUESTION NO. 1485 

TO BE ANSWERED ON 27.12.2017 

 

RAILWAY PROJECTS IN MADHYA PRADESH 

 

†1485. SHRI MANOHAR UTAWAL: 

 

   Will the Minister of RAILWAYS be pleased to state: 

 

(a) the details of various railway projects being undertaken in Madhya 

Pradesh and the current status thereof, project-wise;  

 

(b) the number of projects running behind schedule and the reasons 

therefor, project-wise; 

  

(c) the details of the cost overrun for delayed projects, project-wise; and 

  

(d) the current status of the survey for a new railway line between Dewas 

and Shajapur? 

 

ANSWER 

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS 

(SHRI RAJEN GOHAIN) 

 

 

(a) to (d):    A Statement is laid on the Table of the House. 

 

 

***** 

  



STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF UNSTARRED 

QUESTION NO. 1485 BY SHRI MANOHAR UTAWAL TO BE ANSWERED IN 

LOK SABHA ON 27.12.2017 REGARDING RAILWAY PROJECTS IN MADHYA 

PRADESH 

 

 

(a): At present, 36 projects consisting of 8 New Lines, 5 Gauge 

Conversion and 23 Doublings falling partly or fully in the State of Madhya 

Pradesh are in different stages of execution. Details of these projects are 

as under:  

(` in crore) 

S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

NEW LINES 

1. Lalitpur-

Satna, Rewa-

Singrauli, & 

Mahoba-

Khajuraho 

541 1997-98 3500 1210 301 Lalitpur-Khajuraho-

Mahoba (229.5 km): 

Commissioned. 

Khajuraho-Panna 

(70.55 km) & Sidhi-

Singrauli (78 km): 

Land acquisition has 

been taken up. 

Panna-Satna (72.60 

km): Earthwork and 

minor bridges have 

been taken up. 

Satna-Rewa (50 km): 

Existing BG rail line. 

Rewa-Sidhi (88.75 

km): Land between 

Rewa-Govindgarh (20 

km) has been 

acquired. Earthwork, 

works of minor/major 

bridges have been 

taken up. 

2. Ramganj 

Mandi-

Bhopal 

262 2000-01 2348 637 200 Ramganjmandi-

Jhalawar (26.5 km): 

Commissioned. 

Jhalawar-Nayagaon 

(48 km): Earthwork, 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

minor/major bridges 

works have been 

taken up. Land 

acquisition has been 

completed upto km 

165 except 10 km 

between km 146 to 

156. 

Land acquisition in 

remaining portion 

has been taken up. 

3. Chhota 

Udepur-Dhar 

158 2007-08 1825 390 141 Chhota Udepur-

Motisadli (22.30 km): 

CRS authorization 

received for running 

passenger trains. 

Motisadli-Alirajpur 

(26.40 km): Work is 

at advance stage of 

completion. 

Alirajpur-Dhar (110 

km): Land acquisition 

has been taken up. 

4. Dahod-Indore 

via 

Sardarpur, 

Jhabua & 

Dhar (200.97 

km) 

including MM 

for change in 

alignment 

via Amjhera 

(4.82 km) 

206 2007-08 1942 414 140 Indore-Tihi (20.42 

km): Commissioned. 

Tihi-Pithampur & 

Jhabua-Sardarpur: 

Earthwork, minor 

bridge & tunnel 

works have been 

taken up.  

Pithampur-Sagor 

(9.12 km): Earthwork 

& minor bridges work 

have been taken up. 

Sagor-Amjhera & 

Pitol -Katwara: Land 

acquisition has taken 

up. 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

Jhabua-Pitol (14.66 

km): Earthwork, 

ROB/RUB works have 

been taken up. 

Katwara-Dahod 

(11.32 km): Land 

acquired. Earthwork 

& all bridges work 

completed. Ballast 

supply & track 

linking has been 

taken up. 

5. Ratlam-

Dungarpur 

via 

Banswara 

176 2011-12 3450 222 91 Project has been put 

on hold as Govt. of 

Rajasthan now 

shown inability to 

share cost of the 

project. 

6. Indore-

Jabalpur  

342 2016-17 4320 - 1 New work included in 

Budget 2016-17 

subject to requisite 

Government 

approvals. 

7. Indore-

Manmad via 

Malegaon 

368 2016-17 9968 - 150 New work included in 

Budget 2016-17 

subject to requisite 

Government 

approvals. 

8. Nimach-Badi 

Sadri 

48 2017-18 475 - 1 New work included in 

Budget 2017-18 

subject to requisite 

Government 

approvals. 

GAUGE CONVERSION 

1. Jabalpur-

Gondia 

including 

Balaghat-

Katangi (285 

300 

 

1996-97 

 

1544 1235 154 Gondia- Katangi 

including MOIL 

Limited siding (90 

km) and Jabalpur--

Sukrimangela- 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

km)  & MM 

Katangi-

Tirodi New 

Line (15 km) 

Nainpur (113.59 km): 

commissioned. 

Nainpur-Balaghat (77 

km): Earthwork, 

minor/major bridges, 

ROB, RUB, ballast 

supply works have 

been taken up. 

Katangi-Tirodi (15 

km) (New Line): 

Forest clearances 

received. Land 

acquisition has been 

taken up. 

2. Chhindwara-

Nagpur 

150 2005-06 1101 998 181 Chhindwara-

Bhandarkund (34 

km): CRS 

authorization 

received on 

17.10.2017 to run 

passenger trains. 

Earthwrok, 

minor/major bridges, 

ROBs/RUBs, 

tunneling works have 

been taken up in 

remaining portion. 

3. Ratlam-

Mhow-

Khandwa-

Akola 

(472.64 km) 

with new MM 

Fatehabad-

Chandrawati 

Ganj-Ujjain 

(22.96 km) 

496 2008-09 2265 955 320 Ratlam-Mhow (129 

km): Commissioned. 

Mhow-Sanawad 

(76.12 km): Land 

acquisition has been 

taken up. 

Sanawad-Khandwa 

(63 km): Earthwrok, 

minor/major bridges, 

ROBs/RUBs & ballast 

supply works have 

been taken up. 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

Akola-Akot (43.50 

km): Earthwrok, 

minor/major bridges, 

ROBs/RUBs & ballast 

supply works have 

been taken up. 

Akot-Amlakhurd (78 

km): Forest & wild 

life clearance is 

awaited. 

Amlakhurd-Akola: 

Project is at planning 

stage. 

Fatehabad-

Chandrawati Ganj-

Ujjain (22.96 km): 

New MM sanctioned 

in budget 2017-18. 

4. Chhindwara-

Mandla Fort  

182 2010-11 816 353 182 Earthwork, 

minor/major bridges, 

ROBs/RUBs/LHS 

works have been 

taken up. Land 

acquisition, tree 

cutting permission in 

small patches 

required. 

5. Gwalior-

Sheopurkalan 

with 

extension to 

Kota 

284 2010-11 3845 36 75 Land acquisition has 

been taken up. 

DOUBLING 

1. Bhopal-Bina 

3rd line 

145 2008-09 

 

1200 1057 100 Project is at advance 

stage of completion. 

137 km length 

already 

commissioned. 

2. Budhni- 33 2010-11 992 53 2 Geological and Geo-



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

Barkhera 3rd 

line 

 Tech surveys have 

been completed. 

Forest clearance is 

awaited. 

3. Bina-Kota 

including MM 

of  Malkhedi–

Mahadev 

khedi. 

283 2011-12 

 

1486 398 125 103 km length in 

patches is in 

advance stage of 

completion. Work has 

been taken up in 

balance portion.   

4. Barkhera-

Habibganj 3rd 

line 

41 2012-13 

 

327 77 50 Earthwork, minor 

bridges and ballast 

supply have been 

taken up. Tree 

cutting in the 

alignment has been 

taken up. 

5. Itarsi-Budhni 

3rd line 

26 2012-13 

 

278 86 30 Earthwork, minor 

bridges and ballast 

supply have been 

taken up.  Contract 

for Narmada Bridge 

awarded & 

construction of 

substructure has 

been taken up. 

6. Anuppur-

Katni 3rd line 

166 2015-16 

 

1371 400 95 Anuppur-Singhpur 

(35.10 km) Singhpur – 

Badhwa Bara (15 km) 

& Mudaria-Karkeli 

(23 km) sections are 

in advance stage of 

completion. 

7. Bilaspur 

(Pendra 

Road)-

Anuppur 3rd 

line 

50 2015-16 

 

394 128 60 Tenders for all civil 

works awarded. 

Earthwork, ROB/RUB 

work and ballast 

supply works have 

been taken up. 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

8. Teegaon-

Chichonda 

Ghat section 

3rd line 

17 2015-16 

 

176 62 12 Land acquisition for 

2.02 Ha., earthwork 

and minor 

bridges/RUB works 

have been taken up. 

9. Itarsi-Nagpur 

(Balance) 3rd 

line with 

Dharakho-

Maramjhiri 

Ghat section 

3rd line 

280 2015-16 

 

2450 46 60 Work has been 

combined with 

Dharakho and 

Maramjhiri Ghat 3rd 

line (13 km). FLS 

completed. 50% Land 

acquisition has been 

taken up. Land 

proposal for Nagpur-

Darimeta (92 km) has 

been submitted to 

State Govt. 

Earthwork and minor 

bridges works have 

been taken up.  

10. Jhansi-Bina 

3rd line 

153 2015-16 

 

2002 56 430 Earthwork, 

minor/major bridges 

works have been 

taken up. 

11. Katni-Bina 

3rd line 

279 2015-16 

 

2478 305 254 Earthwork, 

minor/major bridges 

works have been 

taken up. 

12. Katni Grade 

Separator 

Bypass line 

22 2015-16 

 

582 20 200 Concept plans 

approved. FLS has 

been taken up. 

13. Katni-

Singrauli 

261 2015-16 

 

1763 377 225 Earthwork and minor 

bridges works have 

been taken up in 

Katni-Beohari, 

Marwasgram-

Singrauli, Katangi-

Khurd-Salhana and 

deoragram-Maihdaiya 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

sections. 

14. Mathura-

Jhansi 3rd 

line 

274 2015-16 

 

3678 250 255 Works of minor and 

major bridges have 

been taken up. 

15. Nimuch-

Chittaurgarh 

56 2015-16 

 

390 20 80 Nimuch-

Shambhupura (44.12 

km): Earthwork and 

ballast supply have 

been taken up.  

Shambhupura-

Chittaurgarh (11.61 

km): Earthwork, 

major bridges work 

and ballast supply 

have been taken up. 

16. Ramna-

Singrauli 

160 2015-16 

 

2436 150 25 Ramna-

Wyndhamgank-

Dudhinagar (45.94 

km): Tenders for 

Earthwork, minor and 

major bridges have 

been awarded. 

Dudhinagar-Singrauli 

(110.39 km): Tender 

for Earthwork and 

minor bridges have 

been awarded. 

17. Satna-Rewa 50 2015-16 

 

403 40 43 Satna-Kaima (6 km):  

Track linking has 

been taken up. 

Kaima-Baghai (24 

km): Earthwork, 

works of minor 

bridges, track linking 

and RUBs/LHS have 

been taken up. 

Baghai-Rewa (20 

km): Earthwork, 

minor bridges, major 



S. 

No. 

Name of 

Project 

Length 

(in km) 

Year of 

sanction 

Latest 

anti-

cipated 

cost 

Expen-

diture 

upto 

March, 

2017 

Outlay 

2017-18 

Present status 

bridges & ballast 

supply have been 

taken up. 

18. Sontalai-

Bagratawa 

patch 

doubling 

7 2015-16 

 

96 44 40 FLS completed. 

Earthwork and work 

of Important bridges 

of Tawa River & 

minor bridges have 

been taken up. 

19. Indore-

Dewas-Ujjain 

80 2016-17 

 

700 - 20 New work included in 

Budget 2016-17 

subject to requisite 

Govt. approvals. 

20. Jhansi-

Khairar-

Manickpur & 

Khairar 

Bhimsen 

411 2016-17 

 

3000 - 10 New work included in 

Budget 2016-17 

subject to requisite 

Govt. approvals. 

21. Jukehi Chord 

line at Katni 

1 2016-17 

 

12 - 2 FLS completed. Land 

acquisition has been 

taken up. Earthwork, 

works of minor 

bridges, RUB & track 

linking have been 

taken up. 

22. Nagda-Ujjain 

Doubling of 

Gambhir 

Bridge 

1 2016-17 

 

28 - 10 New work sanctioned 

in 2016-17.  Project is 

at initial stage. 

23. Powarkheda-

Jujharpur 

single line 

flyover in up 

direction 

12 2016-17 

 

247 116 10 Land acquisition has 

been taken up. Joint 

verification of land 

for flyover done for 

all 8 villages. 

 

 

(b) & (c): Till 2013-14, due to overall limited availability of funds, most of 

the projects were not progressing satisfactorily.  Since 2014-15, based on 



physical progress of projects, last mile connectivity projects and projects 

for decongesting the existing routes have been given sufficient funds. For 

this purpose, funds for capacity enhancement projects have been arranged 

through institutional financing by tying up loan with M/s Life Insurance 

Corporation of India Limited for `1.5 lakh crore for assured funding of viable 

projects.  

 

(d):      There is an existing Broad Gauge line between Dewas and Shajapur. 

 

 

***** 

 


