
GOVERNMENT OF INDIA 

MINISTRY OF RAILWAYS 

 

LOK SABHA  

UNSTARRED QUESTION NO. 1439 

TO BE ANSWERED ON 19.12.2018 

 

COST ESCALATION  

 

1439.   SHRI TEJ PRATAP SINGH YADAV: 

           SHRIMATI RITI PATHAK: 

        SHRI JYOTIRADITYA M. SCINDIA: 

        SHRI P. K. KUNHALIKUTTY: 

     SHRI JUGAL KISHORE: 

       SHRI DINESH TRIVEDI: 

 

  Will the Minister of RAILWAYS be pleased to state: 

 

(a) whether 216 Indian railway projects face cost overrun by 150 

per cent; 

 

(b) if so, the details of time and cost overruns of railway 

projects, zone-wise; 

 

(c) whether any mechanism has been put in place in the 

Railways for regular monitoring at various  levels to avoid 

cost and time overruns; 

 

(d) if so, the details thereof and its impact thereon; and 

 

(e) the steps being taken by the Government to expedite 

execution of railway projects? 

 

ANSWER 

 

MINISTER OF STATE IN THE MINISTRY OF RAILWAYS 

 

(SHRI RAJEN GOHAIN) 

 

(a) to (e) : At present, 503 Railway projects including 183 New 

Lines, 57 Gauge Conversion and 263 Doubling Projects are in 



different stages of execution. The completion of Railway projects 

requires clearances from various departments of State Government 

and Central Ministries like acquisition of land, statutory clearances 

etc.  leading to time overrun and cost overrun.   However, Railway 

is holding regular meetings with State Government and concerned 

Central Government officials on various issues for timely 

completion of the projects 

For important projects, capacity enhancement projects, last mile 

connectivity etc,  institutional financing has been done by arranging 

loan from M/s Life Insurance Corporation of India Limited for ` 1.5 

lakh crore, which has increased Railways’ capacity for committed 

fund provision for essential projects. 
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