
GOVERNMENT OF INDIA 

MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION 

 

LOK SABHA 

UNSTARRED QUESTION NO. 2016 

TO BE ANSWERED ON 03.07. 2019 

UNDER CONSTRUCTION PROJECTS 

 

2016.  SHRI RAMPRIT MANDAL: 

 

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be 

pleased to state: 

(a) whether many developmental projects were under construction 

during March, 2019; 

(b) if so, the details thereof and the names of Ministries of Government 

of India having relevance to it; and 

(c) the number of projects out of these projects which were likely to be 

completed during the period from March, 2014 to March, 2019 ? 

ANSWER 

 

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF 

STATISTICS AND PROGRAMME IMPLEMENTATION AND MINISTER OF 

STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF PLANNING (RAO 

INDERJIT SINGH) 

 

(a) & (b) The Ministry of Statistics and Programme Implementation 

monitors on-going Central Sector Infrastructure Projects costing Rs. 150 

crore and above on time and cost overruns, on the basis of information 

provided by the project implementing agencies. As on 01.04.2019, a total 

of 1405 projects were on the monitor of this Ministry. The details of these 

Central Sector Infrastructure Projects are available in the flash report at 

www. cspm.gov.in/publications. 

   

(c)    The details of projects which were likely to be completed during the 

period from March, 2014 to March, 2019 are at Annexure.  

 

**** 

http://www.cspm.gov.in/publications
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1 MADHUBAND NLW WASHERY                                                                               BCCL JHARKHAND 08/2010 05/2014 04/2018 289.45 289.45 228.68

2 PATHERDIH NLW WASHERY                                                                               BCCL JHARKHAND 10/2012 04/2014 04/2018 269.82 269.82 182.72

3 MURAIDIH UG TURN-KEY PROJECT                                                                        BCCL JHARKHAND 02/2011 04/2014 10/2018 339.88 339.88 12.08

4 NORTH URIMARI OCP (3.0 MTY)                                                                         CCL JHARKHAND 12/2007 03/2012 03/2019 179.87 179.87 175.21

5 KULDA OCP (MAHANADI COALFIELDS LTD)                                                                 MCL ODISHA 01/2005 03/2010 03/2018 302.96 302.96 302.96

6 KHADIA EXPANSION OPENCAST PROJECT(4 TO 10 

MTPA,6MTPA INCREMENTAL)                                   

NCL UTTAR PRADESH 06/2011 03/2018 03/2019 1131.28 1131.28 721.41

7 RKP OCP PHASE-I                                                                                     SCCL TELANGANA 03/2010 03/2015 03/2019 209.78 209.78 156.37

8 RG OC -III EXTENSION (PHASE -II) PROJECT                                                            SCCL TELANGANA 06/2012 06/2015 03/2019 365.01 365.01 192.63

9 RFR OF MANUGURU OC PROJECT                                                                          SCCL TELANGANA 11/2012 03/2016 03/2019 430.45 415.37 175.42

10 KAKATIYAKHANI OPENCAST-2 PROJECT                                                                    SCCL TELANGANA 05/2015 03/2019 03/2019 397.09 442.42 68.57

11  KOYAGUDEM OPENCAST PROJECT                                                                         SCCL TELANGANA 10/2015 03/2018 03/2019 426.79 426.79 0.72

12 AMLAI OC EXPANSION SECTOR  B (1.50 MTY)                                                             SECL CHHATISGARH 11/2009 03/2016 03/2019 198.59 198.59 169.59

13 BAROUD OC EXPANSION (RCE)- 3MTY                                                                     SECL CHHATISGARH 04/2012 03/2016 03/2019 258.56 258.56 168.00

14 GOKUL                                                                                               WCL MAHARASHTRA 11/2014 03/2018 03/2018 267.67 267.67 208.29

15 NEW MAJRI UG TO OC                                                                                  WCL MAHARASHTRA 05/2015 03/2019 03/2019 295.56 295.56 115.83

16 BHATADI EXPANSION OC MINE                                                                           WCL MAHARASHTRA 02/2016 03/2019 03/2019 304.52 304.52 130.28

17 AMALGAMATED GONDEGAON GHATROHAN OC                                                                  WCL MAHARASHTRA 02/2016 03/2019 03/2019 198.68 198.68 254.72

18 AIIMS - OPD(NEW)                                                                                    HSCC DELHI 08/2014 05/2017 03/2019 293.65 293.65 282.43

19 CNCI KOLKATA WEST BENGAL                                                                            HSCC WEST BENGAL 08/2016 09/2018 03/2019 244.00 244.00 247.47

20 RESIDENTIAL COMPLEX AND OPD BLOCK, AIIMS, NAGPUR 

MAHARASTRA                                         

HSCC MAHARASHTRA 08/2017 03/2019 03/2019 274.19 274.19 125.36

21 RESIDENTIAL COMPLEX AND OPD BLOCK, AIIMS-

MNAGLAGIRI GUNTUR, ANDHRA PRADESH                          

HSCC ANDHRA PRADESH 08/2017 03/2019 03/2019 272.19 272.19 111.92

22 RESIDENTIALCOMPLEX AND OPD BLOCK, AIIMS, KALYANI 

WEST BENGAL                                        

HSCC WEST BENGAL 08/2017 03/2019 03/2019 355.15 355.15 122.43

23 CAPACITY AUGMENTATION JAMNAGAR LONI PIPELINE                                                        GAIL GUJARAT 04/2016 04/2018 03/2019 327.78 200.00 141.87

24 BRANCH PIPELINE OF PAJPL TO UNA                                                                     IOCL HIMACHAL 

PRADESH

02/2016 09/2019 02/2019 151.00 151.00 137.58

25 DISTILLATE YIELD IMPROVEMENT PROJECT (COKER) AT 

HALDIA REFINERY                                     

IOCL WEST BENGAL 03/2014 09/2017 03/2019 3076.00 4190.00 3431.39

26 LPG TERMINAL AT KOCHI                                                                               IOCL KERALA 10/2015 10/2017 03/2019 607.06 714.25 354.56

27 BONGAIGAON THERMAL POWER PROJECT                                                                    NTPC ASSAM 01/2008 09/2011 03/2019 4375.35 8150.00 7457.41

28 SOLAPUR STPP                                                                                        NTPC MAHARASHTRA 03/2012 11/2016 03/2019 9395.18 9395.18 9363.22

29 UNIFIED REAL TIME DYNAMIC STATE MEASUREMENT PHASE-

I                                                 

PGCIL MULTI STATE 01/2014 04/2016 03/2019 374.63 374.63 187.24

30 ESTABLISHMENT OF FIBER OPTIC COMMUNICATION SYSTEM 

IN NR UNDER FIBER OPTIC EXPANSION PROJECT (ADDITIO

PGCIL MULTI STATE 03/2015 03/2018 03/2019 197.40 197.40 74.71

31 ESTABLISHMENT OF 220/66KV GIS AT UT CHANDIGARH 

ALONG WITH 220KV D/C LINE FROM CHANDIGARH GIS TO 

400/

PGCIL MULTI STATE 02/2017 02/2019 03/2019 322.30 322.30 127.38

32 MULTI MODAL LOGISTICS TRANSPORT AT MIHAN                                                            CCOI MAHARASHTRA 10/2013 03/2019 03/2019 305.00 305.00 258.97

33 MULTI MODAL LOGISTICS PARK AT BARHI                                                                 CCOI HARYANA 12/2015 03/2019 03/2019 346.32 300.00 286.56

34 3RD LINE BETWEEN BHUSAWAL-JALGAON                                                                   CR MAHARASHTRA 04/2011 03/2019 03/2019 184.06 298.70 255.25

35 DAKSHIN-BARASAL-LAKSHMIKANTAPUR                                                                     ER WEST BENGAL 04/2009 02/2012 09/2016 259.51 533.59 145.57

36 BARDHAMAN-KATWA (GC)                                                                                ER WEST BENGAL 04/2007 12/2010 12/2017 1106.62 1092.20 662.99

37 EXTENSION OF MRTS FROM VELACHERY TO STN. THOMAS, 

MTP                                                

MRTP TAMIL NADU 04/2006 06/2013 03/2019 495.74 734.01 445.91

38 MUMBAI URBAN TRANSPORT PROJECT PHASE-II                                                             MRTP MAHARASHTRA 04/2008 03/2014 03/2019 5300.00 7986.04 2423.55

39 BHOJIPUR TANAKPUR VIA PILIBHIT                                                                      NER UTTAR PRADESH 03/2008 N.A. 03/2018 195.64 435.00 455.83

40 MAHARAJGANJ-MASRAKH (NL) - NER                                                                      NER BIHAR 04/2003 06/2018 10/2018 218.19 413.56 375.45

41 AUNRIHAR MANDUADIH GAZIPUR VARANASI UP                                                              NER UTTAR PRADESH 03/2012 08/2018 01/2019 199.75 378.26 280.50

42 MANDHANA - BRAHMAWART NEW LINE PROJECT.                                                             NER UTTAR PRADESH 04/1997 04/1999 03/2019 609.04 1807.88 1804.29

43 CONSTRUCTION OF NL FROM KUMARGHAT-AGARTALA                                                          NFR TRIPURA 04/1999 03/2007 04/2016 895.00 1733.20 1563.33

44 AGARTALA SABROOM, NL, NEFR                                                                          NFR TRIPURA 04/2008 03/2014 03/2019 1142.00 3407.00 3346.98

45 AMBARI FALAKATA TO NEW MAYNAGURI                                                                    NFR ASSAM 04/2011 03/2019 03/2019 314.00 551.00 660.21

46 NEW MAYNAGURI TO JOGIGHOPA VIA CHANGRABANDHA 

(NL),NEFR                                              

NFR MULTI STATE 04/2000 12/2008 03/2019 1180.19 3040.00 3165.68

47 LUMDING-HOJAI PATCH DOUBLING PROJECT                                                                NFR ASSAM 04/2012 03/2019 03/2019 246.07 398.93 413.64

48 NEW BONGAIGAON-RANGIA-KAMAKGHYA DOUBLING                                                            NFR MULTI STATE 04/2013 03/2019 03/2019 1798.00 1798.00 0.00

49 KHURDA ROAD - BARANG 3RD LINE (DL) (ECOR)                                                           RVNL ODISHA 04/2000 03/2009 03/2019 133.41 385.00 381.94

50 MUNEERABAD-MAHABOOBNAGAR(NL),SCR                                                                    SCR MULTI STATE 04/1997 03/2000 03/2019 1723.00 645.00 838.33

51 DANGOAPOSI-RAJKHARSWAN 3RD LINE DOUBLING                                                            SER JHARKHAND 04/2010 12/2015 02/2019 309.44 525.81 525.63

52 ATTIPATTU - KORUKKUPETTAI  : 3RD LINE (18 KM) DOUBLING                                              SR TAMIL NADU 02/1999 03/2018 03/2018 257.00 257.00 0.00

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PART  (c) OF THE LOK SABHA UNSTARRED QUESTION NO. 2016  TO BE ANSWERED ON  03.07.2019

SECTOR-WISE DETAILS OF  CENTRAL SECTOR PROJECTS COSTING Rs. 150 CRORE AND ABOVE WHICH ARE LIKELY TO BE COMPLETED 

DURING MARCH 2014 TO MARCH 2019 STATUS (as on 01.04.2019) 

COAL

HEALTH AND FAMILY WELFARE

PETROLEUM

POWER

RAILWAYS
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53 MAYLADUTHURAI-THIRUVARUR-KARAIKUDI-THIRU 'PONDI'-

AGASTIYAMPALLI                                     

SR TAMIL NADU 09/2007 02/2019 02/2019 724.69 2072.50 1188.90

54 MADURAI-TUTICORIN VIA ARUPPUKKOTTAI                                                                 SR MULTI STATE 04/2011 03/2019 03/2019 120.70 1800.00 114.45

55 BHUJ-NALIYA(GC) WITH EXTENSION FROM NALIYA TO 

VAYOR  (WR)                                           

WR GUJARAT 04/2008 03/2012 03/2019 318.24 321.62 125.76

56 BHILDI-VIRAMGAM GAUGE CONVERSION INCLUDING GC OF 

MAHESANA-TARANGA HILL AS MATERIAL MODIFICATION     

WR GUJARAT 02/1991 03/2019 03/2019 551.51 551.51 257.05

57 2-LANING WITH PS RAIBAREILI TO ALLAHABAD                                                            NHAI UTTAR PRADESH 07/2012 01/2014 09/2018 291.36 291.36 451.29

58 DELHI/ HARYANA BORDER TO ROHTAK                                                                     NHAI HARYANA 04/2007 05/2010 10/2018 486.00 486.00 470.00

59 TWO LANNING WITH PAVED SHOULDER OF MANOHARPUR-

DAUSA SECTION OF NH-11A(NEW NH-148) FROM KM 62.100 

KM 

NHAI RAJASTHAN 07/2016 10/2018 11/2018 331.46 331.46 261.25

60 4 LANING OF SOLAPUR  YEDISHI SECTION OF NH-211                                                      NHAI MAHARASHTRA 01/2015 07/2017 12/2018 972.50 972.50 1485.07

61 2 LANNING OF MUZAFFARPUR - SONBARSA                                                                 NHAI BIHAR 05/2011 11/2013 12/2018 511.54 511.54 565.81

62 FOUR LANING OF GWALIOR-SHIVPURI                                                                     NHAI MADHYA PRADESH 05/2013 11/2015 12/2018 1055.00 1601.77 1393.40

63 KANDLA - MUNDRA PORT                                                                                NHAI GUJARAT 01/2011 07/2013 12/2018 953.88 953.88 976.61

64 TIRUPATI - TIRUTHANI - CHENNAI                                                                      NHAI ANDHRA PRADESH 04/2011 10/2013 12/2018 571.00 571.00 582.52

65 2 LANING OF DINDIGUL - PERIGULAM THENI- KUMILI                                                      NHAI TAMIL NADU 09/2011 08/2013 12/2018 485.00 485.00 406.68

66 6 LANING OF AGRA - ETAWAH BYPASS                                                                    NHAI UTTAR PRADESH 07/2015 01/2019 01/2019 1657.20 1657.20 2270.00

67 2-LANE WITH PAVED SHOULDER WITH PROVISION OF 

CAPACITY AUGMENTATION OF RAJASTHAN BORDER-

FATEHPUR-SALA

NHAI RAJASTHAN 11/2012 08/2016 02/2019 530.07 530.07 556.02

68 FOUR LANING OF AURANGABAD  - YEDISHI                                                                NHAI MAHARASHTRA 07/2015 01/2018 02/2019 1871.34 1871.34 3235.12

69 MAIBANG TO LUMDING (AS-25), KM.83.400 TO KM.111.000                                                 NHAI ASSAM 12/2003 04/2009 03/2019 199.81 385.13 211.69

70 TWO LANING WITH PAVED SHOULDER OF KARAUII - 

DHOLPUR                                                 

NHAI RAJASTHAN 09/2014 09/2016 03/2019 425.19 425.19 297.72

71 PHALODI -JAISALMER SECTION OF NH-15 TO TWO/FOUR 

LANE WITH PS                                        

NHAI RAJASTHAN 09/2015 03/2018 03/2019 567.51 567.51 53.70

72 TWO LANING WITH PS OF UNCHA NAGLA - KHANUWARA - 

ROPPAS -DHOLPUR                                     

NHAI RAJASTHAN 08/2015 N.A. 03/2019 275.90 275.90 256.10

73 BIKANER - PHALODI SECTION TO FOUR LANING FROM 

KM.4.200 TO KM 55.25 AND TWO-LANE PAVED SHOULDER 

FROM 

NHAI RAJASTHAN 08/2014 04/2018 03/2019 822.90 822.90 753.50

74 GURGAON - KOTPUTLI - JAIPUR (SIX LANE)                                                              NHAI RAJASTHAN 02/2008 10/2011 03/2019 1673.70 1673.70 3326.93

75 PANIKHOLI-RIMOLI                                                                                    NHAI ODISHA 03/2012 09/2014 03/2019 1410.00 1410.00 1555.96

76 4-LANNING OF MAHULIA BAHARAGORA-JH/WB BORDER 

SECTION                                                

NHAI JHARKHAND 02/2016 03/2019 03/2019 997.15 997.15 392.99

77 FOUR LANNING OF LUDHIYANA- TALWANDI SECTION                                                         NHAI PUNJAB 09/2014 N.A. 03/2019 479.00 479.00 453.09

78 TWO LANING WITH PS OF CHHAPRA -GOPALGANJ                                                            NHAI BIHAR 08/2015 N.A. 03/2019 854.80 854.80 575.71

79 CONSTRUCTION OF NH-4B FROM KM.21.200 TO KM.27.270( D 

TO E SECTION) AND FROM KM.0.000 TO KM.4.492 ( D

NHAI MAHARASHTRA 09/2015 05/2018 03/2019 414.51 414.00 514.02

80 FOUR LANING OF REWA - KATNI - JABALPUR  - PACKAGE -II                                               NHAI MADHYA PRADESH 03/2015 N.A. 03/2019 795.76 795.76 504.40

81 SIX-LANING OF BARWA ADDA-PANAGARH                                                                   NHAI WEST BENGAL 04/2014 N.A. 03/2019 1665.00 1665.00 1901.17

82 FOUR LANING OF REWA - KATNI - JABALPUR  - PACKAGE -IV                                               NHAI MADHYA PRADESH 03/2015 N.A. 03/2019 810.22 810.22 516.64

83 QUAZIGUND-BANIHAL KM.220.00 TO KM.188.00                                                            NHAI JAMMU AND 

KASHMIR

07/2010 07/2015 03/2019 1987.00 1987.00 2506.35

84 FOUR LANING OF JABALPUR - LAKHNADON                                                                 NHAI MADHYA PRADESH 03/2015 N.A. 03/2019 928.83 928.83 540.03

85 4-LANING OF GOA/KARNATAKA BORDER-KUNDAPUR 

SECTION                                                   

NHAI KARNATAKA 05/2014 08/2016 03/2019 1655.01 1655.01 1515.16

86 FOUR LANING OF PARWANOO -SOLAN                                                                      NHAI HIMACHAL 

PRADESH

09/2015 03/2018 03/2019 934.46 934.46 384.88

87 BALANCE WORK OF 2-LANE WITH PAVED SHOULDER OF 

BHOPAL-SANCHI SECTION                                 

NHAI MADHYA PRADESH 08/2016 01/2019 03/2019 227.49 227.49 87.26

88  HOSPET-BELLARY-KARNATAKA AP BORDER                                                                 NHAI KARNATAKA 08/2016 03/2019 03/2019 1167.42 1167.42 237.03

89 SIX-LANING OF KAMREJ-CHALTHAN SECTION OF NH-8 FROM 

KM 248.100 TO KM 264.350 INCLUDING LONG TERM REME

NHAI GUJARAT 05/2016 N.A. 03/2019 425.60 425.60 0.00

90 FOUR LANING OF GUNA TO BIAORA SECTION OF NH-3 FROM 

KM 332.100 TO KM. 426.100 IN THE STATE OF MADHYA 

NHAI MADHYA PRADESH 06/2015 03/2016 03/2019 1012.90 1012.90 439.07

91 CONSTRACTION OF NIT AP PHASE 1A AT TADEPALLIGUIDEM 

AP                                               

CPWD ANDHRA PRADESH 01/2018 03/2019 03/2019 206.58 206.58 0.02

92 LUCKNOW METRO RAIL CORPORATION LTD                                                                  LMRCL UTTAR PRADESH 01/2016 03/2019 03/2019 6928.00 6928.00 2536.77

URBAN DEVELOPMENT

ROAD TRANSPORT AND HIGHWAYS


