
GOVERNMENT OF INDIA 

MINISTRY OF POWER 

 

LOK SABHA 

UNSTARRED QUESTION NO.143 

ANSWERED ON 20.07.2023 

 

ONGOING POWER PROJECTS IN KARNATAKA 

 

143.  SHRI ANNASAHEB SHANKAR JOLLE: 

 

 Will the Minister of POWER 

be pleased to state: 

 

(a)  the details of ongoing power projects along with the power produced by 

them in the country, State-wise, particularly in the State of Karnataka; 

 

(b)  the funds sanctioned, allocated and utilized under these projects during 

the last three years; and 

 

(c)  whether some of the projects are facing huge cost/time overrun and if so, 

the details thereof and the reasons therefor along with the action taken by the 

Government for timely completion of these projects in future without cost 

overrun? 

A N S W E R 

 

THE MINISTER OF POWER AND NEW & RENEWABLE ENERGY  

 

(SHRI R.K. SINGH) 

 

(a) to (c) :  At present there are 19 ongoing Thermal Power Projects (18 coal 

based projects aggregating to 25440 MW and one gas based project of 370 MW) 

in the country, including Karnataka. The details of ongoing Thermal Power 

Projects in the country including expenditure incurred during the last three 

years as well as cost and time overrun, are attached at Annexure-I.  Further, 

there are 42 no. Hydro-Electric Projects (above 25 MW) totaling to 18033.5 MW 

which are under implementation in the country. There is no ongoing Hydro-

Electric Project in Karnataka. The details of ongoing Hydro-Electric Projects in 

the country including expenditure incurred during the last three years as well as 

cost and time overrun, are attached at Annexure-II. As these Thermal and 

Hydro-Electric Projects are under construction/implementation, no power 

generation is taking place in these projects. 

.....2. 

 

 



- 2 - 

 

The main reasons for delay in completion of Thermal and Hydro-

Electric Projects are as under: 

 

• Contractual Issues 

• Lack of readiness of railway line / Railway sidings 

• Delay in supply by equipment manufacturers 

• Delay in land acquisitions 

• Disruption of work due to Local issues 

• Litigations 

• Delay due to change in design 

• Delay in getting coal mines, coal linkages 

• Geological surprises (in case of hydro projects) 

 

The following action/steps are taken by the Ministry of Power (MoP)/ 

Central Electricity Authority (CEA) to ensure timely completion of Power 

Projects: 

 

 The Central Electricity Authority (CEA) monitors the progress of under-

construction power projects through frequent site visits and interaction with 

the developers & other stakeholders. CEA holds review meetings periodically 

with the developers and other stakeholders to identify and resolve issues 

critical for commissioning of Projects. 

 

 Regular reviews are also undertaken in MoP to identify the constraint areas 

to facilitate faster resolution of inter-Ministerial and other outstanding Issues. 

 

 In case of Central Power Sector Undertakings (CPSUs) projects, the project 

implementation parameters/ milestones are incorporated in the annual MoU 

signed between respective CPSUs and Ministry of Power and the same are 

monitored during the Quarterly Performance Review (QPR) meetings of CPSUs 

and other meetings held in MoP/CEA. 

 

 Various matters related with project implementation are being taken up with 

State Government/District Administration for facilitating the support in 

resolving the issues to the project implementing agencies. 

 

 

******* 

  



 

ANNEXURE-I 

 

ANNEXURE REFERRED IN REPLY TO PARTS (a) TO (c) OF UNSTARRED QUESTION NO. 143 ANSWERED IN THE LOK SABHA ON 

20.07.2023  

************** 

List of Under-Construction Thermal Power Projects in the Country as on 30.06.2023 

S. 

No 
PROJECT State Sector UNIT 

Capacity 

(MW) 

Original 

Trial Run 

Date 

Anticipated/

Actual Trial 

Run Date 

Time 

Overrun 

(CEA's 

Assess-

ment) 

Project's 

Original 

Cost (cr) 

Project's 

Latest 

Estima-

ted Cost 

(cr) 

Project's 

Total 

Expendi-

ture (cr) 

Project's 

Cost 

Overrun 

(in Rs. 

Cr) 

Expendi-

ture in FY 

2020-21 

(in Rs. Cr) 

Expendi-

ture in FY 

2021-22 

(in Rs. Cr) 

Expendi-

ture in FY 

2022-23 

(in Rs. Cr) 

1 
Barh STPP St-I  

(NTPC) 
Bihar CENTRAL 

U-2 660 Dec-2010 30.06.2023 12 yr,6 mth 
8693  21312  21056  12619  

1123  1185  2284  

U-3 660 Oct-2011 Jul-2024 12 yr,9 mth 

2 
Talcher TPP St-III 

(NTPC) 
Odisha CENTRAL 

U-1 660 Nov-2026 Nov-2026 0 yr,0 mth 
11844  11844  600  0  

- 45  453  

U-2 660 May-2027 May-2027 0 yr,0 mth 

3 
Buxar TPP 

(SJVN) 
Bihar CENTRAL 

U-1 660 May-2023 Mar-2024 0 yr,9 mth 
10439  10439  7758  0  

1100  2691  2581  

U-2 660 Sep-2023 Jul-2024 0 yr,9 mth 

4 

North Karanpura 

STPP  

(NTPC) 

Jharkhand CENTRAL 
U-2 660 Dec-2018 Nov-2023 4 yr,11 mth 

14367  16243  14647  1876  
1243  1051  1590  

U-3 660 Jun-2019 Jun-2024 5 yr,0 mth 

5 
Patratu STPP 

(PVUNL) 
Jharkhand CENTRAL 

U-1 800 Jan-2022 Jul-2024 2 yr,6 mth 

17112  18668  10955  1556  
1229  1846  2850  

U-2 800 Jul-2022 Dec-2024 2 yr,5 mth 

U-3 800 Jan-2023 May-2025 2 yr,4 mth 

6 
Ghatampur TPP 

(NUPPL) 

Uttar 

Pradesh 
CENTRAL 

U-1 660 May-2020 Oct-2023 3 yr,4 mth 

17238  19406  15109  2168  
2260  1902  1512  

U-2 660 Nov-2020 Dec-2023 3 yr,0 mth 

U-3 660 May-2021 Apr-2024 2 yr,10 mth 

7 
Khurja SCTPP 

(THDC) 

Uttar 

Pradesh 
CENTRAL 

U-1 660 Jul-2023 Feb-2024 0 yr,6 mth 
11089  11089  7503  0  

790  2159  2826  

U-2 660 Jan-2024 Aug-2024 0 yr,6 mth 

8 

Telangana STPP 

St- I 

(NTPC) 

Telangana CENTRAL 

U-1 800 May-2020 Jul-2023 3 yr,2 mth 

10599  10998  10589  399  
1308  828  1195  

U-2 800 Nov-2020 Aug-2023 2 yr,9 mth 

9 

Dr. Narla Tata 

Rao TPS St-V 

(APGENCO) 

Andhra 

Pradesh 
STATE U-1 800 Apr-2019 Jul-2023 4 yr,2 mth 5287  7741  7741  2455  

585  774  878  

10 

Jawaharpur 

STPP 

(UPRVUNL) 

Uttar 

Pradesh 
STATE 

U-1 660 Dec-2020 Sep-2023 2 yr,8 mth 

8079  12320  10414  4241  
2034  2224  1783  

U-2 660 Apr-2021 Apr-2024 2 yr,11 mth 

11 
Obra-C STPP 

(UPRVUNL) 

Uttar 

Pradesh 
STATE 

U-1 660 Dec-2020 Sep-2023 2 yr,8 mth 
8778  11706  8913  2928  

1221  1826  1460  

U-2 660 Apr-2021 Apr-2024 2 yr,11 mth 

12 
Panki TPS Extn. 

(UPRVUNL) 

Uttar 

Pradesh 
STATE U-1 660 Sep-2021 Mar-2024 2 yr,5 mth 5817  5817  4861  0  

1131  952  1244  

13 
Ennore SCTPP 

(TANGEDCO) 

Tamil 

Nadu 
STATE 

U-1 660 Jan-2018 Apr-2025 7 yr,2 mth 
9800  9800  6055  0  

750  260  411  

U-2 660 Mar-2018 Jul-2025 7 yr,3 mth 

 

 



 

 

14 

North Chennai 

TPP St-III 

(TANGEDCO) 

Tamil 

Nadu 
STATE U-1 800 Apr-2019 Oct-2023 4 yr,5 mth 6376  8723  7875  2347  

929  760  694  

15 

Udangudi STPP 

St-I 

(TANGEDCO) 

 

 

Tamil 

Nadu 
STATE 

U-1 660 Apr-2021 Sep-2024 3 yr,4 mth 

13077  13077  8093  0  
1779  1711  2818  

U-2 660 Jun-2021 Jan-2025 3 yr,6 mth 

U-2 800 Nov-2020 On Hold - 

16 
Yadadri TPS 

(TSGENCO) 
Telangana STATE 

U-1 800 Oct-2021 Dec-2023 2 yr,2 mth 

25099  29965  21180  4866  
4428  3582  5703  

U-2 800 Oct-2021 Dec-2023 2 yr,2 mth 

U-3 800 Jun-2022 Sep-2024 2 yr,3 mth 

U-4 800 Jun-2022 Aug-2024 2 yr,2 mth 

U-5 800 Oct-2022 Apr-2025 2 yr,6 mth 

17 

Yelahanka * 

CCPP 

(KPCL) 

Karnataka STATE 
GT+S

T 
370 Feb-2018 Sep-2023 5 yr,6 mth 1571  2315 2315 743 

219  264  168  

18 
Bhusawal TPS 

(MAHAGENCO) 

Maharasht

ra 
STATE U-6 660 May-2022 Oct-2023 1 yr,4 mth 4548  4551  3435  3  

890  1262  616  

19 

Sagardighi TPP 

St-III 

(WBPDCL) 

West 

Bengal 
STATE U-1 660 Jan-2024 Jan-2025 1 yr,0 mth 3863  4567  1437  705  

362  331  662  

 

* Gas based project 

 

***************** 



 



ANNEXURE-II 

 

ANNEXURE REFERRED IN REPLY TO PARTS (a) TO (c) OF UNSTARRED QUESTION NO. 143 ANSWERED IN THE LOK 

SABHA ON 20.07.2023  

************** 

DETAILS OF TIME/COST OVERRUNOF UNDER DEVELOPMENT HYDRO ELECTRIC PROJECTS (ABOVE 25 MW) – STATE WISE 

 

(As on 30.06.2023) 

Sl. 

No 

Project Name/(I.C.)/ 

Executing Agency 

Unit 

No. 

Cap. 

(MW) 

Time (Months) Cost (Rs.in crore) Expenditure (Rs. Crore) 

Original  

Comm. 

Sched. 

Latest/ Anticipated  

Comm. Sched. 

Time 

over run 

(months) 

Org. 

Cost 

(Price 

Level) 

Latest/Ant. 

Cost 

(Price Level) 

Cost over run 

(Rs. in Crores) 

(%) 

2020-21 2021-22 2022-23 

1 2 3 4 5 6 7 8 9 10 11 12 13 

 Andhra  Pradesh            

1 Polavaram 

(12x80 = 960 MW) 

APGENCO / Irr. Deptt., 

A.P. 

 

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

80 

80 

80  

80  

80  

80 

80  

80 

80  

80  

80  

80   

2016-17 

2016-17 

2016-17 

2016-17 

2016-17 

2016-17 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

2017-18 

(Mar’18) 

2024-25 

2024-25 

2024-25 

2024-25 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

 (Mar,26) 

 

 

 

 

 

 

96 

 

 

 

3013.68 

(2010-11 

PL) 

(Power 

Component) 

5338.95 

(2016-17 PL) 

(Power 

Component) 

2325.27 

(77.15) 

- 200.35 361.74 

2 Pinnapuram 

(4x240+2x120 MW) M/s 

Greenko 

1 

2 

3 

4 

5 

6 

 

240 

240 

240 

240 

120 

120 

2024-25 

2024-25 

2024-25 

2024-25 

2024-25 

2024-25 

(Mar’25) 

2023-24 

2023-24 

2024-25 

2024-25 

2024-25 

       2024-25 

      (Jun’24) 

Nil 6465.22 

(Feb’2021 

PL) 

6465.22 

(Feb’2021 PL) 

Nil 875.00 571.95 3436.00 



 

3 Lower Sileru Extension 

(2x115MW)(APGENCO) 

1 

2 

115 

115 

2025-26 

2025-26 

(Mar’26) 

2025-26 

2025-26 

(Mar’26) 

NIL 571 

(2020-21 

PL) 

571 

(2020-21 PL) 

Nil - - - 

 Arunachal Pradesh            

  4 Subansiri Lower  

(8x250 = 2000 MW)  

NHPC   

1 

2 

3 

4 

5 

6 

7 

8 

250 

250 

250 

250 

250 

250 

250 

250 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

2009-11 

(Sep’10) 

2023-24 

2023-24 

2024-25 

2024-25 

2024-25 

2024-25 

2024-25 

2024-25 

 (Dec’24) 

 

 

 

171 

6285.33 

(12/02) 

21247.54 

(Completion 

Cost) 

14962.21 

(238) 

1380.72 1899.72 2603.69 

5 Dibang Multipurpose 

Project 

(12x240 = 2880 MW)  

NHPC   

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

240 

240 

240 

240 

240 

240 

240 

240 

240 

240 

240 

240 

 

 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

     (Feb’32) 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

2031-32 

     (Feb’32)) 

 

 

 

NIL 

31876.39 

(05/21) 

31876.39 

(05/21) 

NIL 0.00 2000.14 91.16 

 Assam            

   6 Lower Kopili 

(2x55+2x2.5+1x5 

=120MW) 

 

1 

2 

3 

4 

5 

55 

55 

5 

2.5 

2.5 

 

2024-25 

2024-25 

2024-25 

2024-25 

2024-25 

(Jun’24) 

2024-25 

2024-25 

2024-25 

2024-25 

2024-25 

(March’25) 

9 1115.91  

(01/15) 

1795 

(2021) 

679.09 

(60.86) 

0.00 189.50 306.48 

  



 Himachal Pradesh            

7 

 

 

 

 

 

 

Parbati - II 

(4x200 = 800 MW) 

NHPC      

1 

2 

3 

4 

 

200 

200 

200 

200 

 

2009-10 

2009-10 

2009-10 

2009-10 

(Sept’09) 

2024-25 

2024-25 

2024-25 

2024-25 

 (Jun,24) 

 

 

 

177 

 

3919.59 

(12/01) 

11134.54 

(07/22) 

 

7214.95 

(184.07) 

989.94 748.07 833.94 

8 Uhl-III 

(3x33.33 = 100 MW) 

BVPCL      

 

1 

2 

3 

33.33 

33.33 

33.33 

2006-07 

2006-07 

2006-07 

(Mar’07) 

 

2024-25 

2024-25 

2024-25 

 (Dec,24) 

 

 

213 

 

 

431.56 

(09/02) 

2400 

(2022) 

1968.44 

(456.12) 

157.38 115.34 209.64 

9 ShongtomKarcham 

(3x150 = 450 MW) 

HPPCL   

1 

2 

3 

150 

150 

150 

2016-17 

2016-17 

2016-17 

(Mar’17) 

2026-27 

2026-27 

2026-27 (Nov,26) 

 

115 

 

2807.83 

(07/11) 

2807.83 

(07/11) 

NIL 189.42 126.66 154.18 

10* Tangnu Romai-I 

(2x22 = 44 MW) 

TRPGPL 

1 

2 

22 

22 

2014-15 

2014-15 

(Jun’14) 

     2027-28 

     2027-28 

 (subject to re-

start of works 

(4 years)) 

165 255.00 

(01/07) 

641.89 

(2018) 

 

386.89 

(151.72) 

- - - 

11 Tidong-I 

2x50 =100 MW  

NSL Tidong 

(w.e.f. 04.09.2018  

Statkraft India Pvt. Ltd. 

Has acquired the 100% 

equity in the project) 

1 

2 

3 

 

 

50 

50 

50 

2021-22 

2021-22 

 (Oct’21) 

New 

Developer 

 

       2024-25 

2024-25 

(Jun‘24) 

 

 

 

32 

 

 

543.15 

(01/2007) 

 

 

 

1850.00 

(06/2018) 

 

 

1306.85 

(240.6) 

 

 

 

78.00 425.53 193.40 

12 Kutehr 

3x80=240 MW 

JSW Energy (Kutehr) Ltd 

1 

2 

3 

80 

80 

80 

2024-25 

2024-25 

2024-25 

(Nov’24) 

2025-26 

2025-26 

2025-26 

(Nov’25) 

12 1798.13 

(09/2011) 

2879 

(03/2019) 

1080.87 

(60.11) 

133.00 344.44 552.55 

  



13 Luhri  Hydro Electric 

Project  Stage-I  (2X 

80+2X25 MW = 210 MW) 

1 

2 

3 

4 

80 

80 

25 

25 

2025-26 

2025-26 

2025-26 

(Jan’26) 

2025-26 

2025-26 

2025-26 

(Jan’26) 

NIL 1810.56 

(05/20) 

1810.56 

(05/20) 

NIL 239.77 227.23 448.60 

14 Dhaulasidh (SJVN) 

2x 33=66MW 

Hamirpur/ Kangra 

1 

2 

33 

33 

2025-26 

2025-26 

(Nov’25)          

2025-26  

2025-26  

(Nov’25) 

NIL 687.97 

(05/2020) 

687.97 

(05/2020) NIL 

19.20 82.57 152.63 

15 Sunni Dam (SJVN) 

4x 73+1x73+1x17=382 

MW 

 

1 

2 

3 

4 

5 

73 

73 

73 

73 

73 

17 

2027-28 

2027-28 

2027-28 

2027-28 

2027-28 

2027-28 

(Mar’28) 

2027-28 

2027-28 

2027-28 

2027-28 

2027-28 

2027-28 

(Mar’28) 

Nil 2614.51 

(Mar’21) 

2614.51 

(Mar’21) 

Nil 0.00 265.99 178.62 

16 Chanju-III 

(3x16 = 48 MW) 

HPPCL   

1 

2 

3 

16 

16 

          

16 

2027-28 

2027-28 

2027-28 

(Jun’27) 

2027-28 

2027-28 

2027-28 

(Jun’27) 

 

Nil 418.57 

(01/15) 

418.57 

(01/15) 

Nil 2.03 3.08 6.16 

 Govt. of UT of J&K            

17 Pakal Dul 

(4x250= 1000 MW) CVPPL 

 

 

1 

2 

3 

4 

250 

250 

250 

250 

 

2020-21 

2020-21 

2020-21 

2020-21 

 (Apr’20) 

2026-27 

2026-27 

2026-27 

2026-27 

(Sept’26)  

 

77 

8112.12 

(03/13) 

8112.12 

(03/13) 

# 429.55 328.87 698.42 

18 Parnai 

3x12.5= 37.5 MW 

JKSPDC 

 

1 

2 

3 

12.5 

12.5 

12.5 

2017-18 

2017-18 

2017-18 

(Jan’18) 

     2024-25 

     2024-25 

     2024-25 

(Jun,24) 

 

77 

640.86 

(Completion 

cost) 

640.86 

(Completion 

cost) 

# 19.48 26.65 44.79 

19* Lower Kalnai 

2x24= 48 MW 

JKSPDC 

 

1 

2 

24 

24 

2017-18 

2017-18 

(Sep’17) 

2026-27 

2026-27 

(subject to re-start 

of works (4 years)) 

114 576.87 

(12/12) 

(Completion 

cost) 

576.87 

(12/12) 

(Completion 

cost) 

# 0 0 0 

20 Kiru 

(4x156=624 MW) 

CVPPL 

1 

2 

3 

4 

156 

156 

156 

156 

2023-24 

2023-24 

2023-24 

2023-24 

(Aug,23) 

2025-26 

2025-26 

2025-26 

2025-26 

(Mar,26) 

 

31 

4287.59 

(07/18) 

4287.59 

(07/18) 

Nil 185.68 216.57 292.40 



21 Ratle  

(4x205+1x30)  = 850 MW 

RHPPL / NHPC 

1 

2 

3 

4 

5 

205 

205 

205 

205 

30 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

 (Feb’26) 

2026-27 

2026-27 

2026-27 

2026-27 

2026-27 

(May’26) 

 

 

3 

5281.94 

(11/18) 

5281.94 

(11/18) 

Nil 

 

0.00 10.36 152.38 

22 Kwar 

(4x135=540 MW) CVPPL 

1 

2 

3 

4 

135 

135 

135 

135 

2026-27 

2026-27 

2026-27 

2026-27 

(Nov’2026) 

2026-27 

2026-27 

2026-27 

2026-27 

(Nov’2026) 

Nil 4526.12 

(Sep.’20) 

4526.12 

(Sep.’20)  

 

Nil 0.00 136.17 245.38 

Kerala            

23 Pallivasal 

2x30 = 60 MW 

KSEB    

 

1 

2 

30 

30 

2010-11 

2010-11 

(Mar’11) 

    2023-24 

    2023-24 

(Mar,24) 

 

156 222 

(1999) 

 

550.00 

(2018) 

 

328 

(147.74) 

39.25 41.83 63.66 

24 Thottiyar 

(1x30+1x10)= 40MW 

KSEB      

1 

2 

30 

10 

2012-13 

2012-13 

(Apr’12) 

 

       2023-24 

2023-24 

(Ma,24) 

 

 143 136.79 

(2007) 

280 

(2018) 

 

143.21 

(104.69) 

 

23.45 19.98 30.84 

25 Mankulam 

(2x20)= 40MW 

KSEB      

1 

2 

20 

20 

2026-27 

2026-27 

(May 26) 

2026-27 

2026-27 

      (May 26) 

Nil 600 

(08/22) 

600 

(08/22) 

Nil 0.00 0.00 104.38 

Madhya Pradesh            

26* Maheshwar 

(10x40 = 400 MW) 

SMHPCL  

1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

40 

40 

40 

40 

40 

40 

40 

40 

40 

40 

2001-02 

2001-02 

2001-02 

2001-02 

2001-02 

2001-02 

2001-02 

2001-02 

2001-02 

2001-02 

(Mar’02) 

2027-28 

(subject to re-start 

of works(Two 

years) 

312 1569.27 

(96-97) 

6793 

(2016-17) 

 

5223.73 

(332.87) 

0.00 0.00 0.00 

  



Maharashtra            

27* Koyna Left Bank PSS 

2x40 = 80 MW 

WRD, Maha 

1 

2 

40 

40 

2014-15 

2014-15 

(Oct’14) 

 

2027-28 

 (subject to re-

start of works (4 

years) 

 161 245.02 

(1999) 

379.78 

 (2014) 

134.76 

(54.99) 

0.00 0.00 0.00 

 Punjab            

28 Shahpurkandi 

3x33+3x33+1x8 

=206 MW, Irrigation 

Deptt. &PSPCL   

1 

2 

3 

4 

5 

6 

7 

 

33 

33 

33 

33 

33 

33 

8 

2015-16 

2015-16 

2015-16 

2015-16 

2015-16 

2015-16 

2015-16 

(Mar,16) 

 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

2025-26 

 (Oct, 25) 

 

 

 

 

 

 

115 

 

1835.50 

(04/08) 

(Power 

Component) 

2368.55 

(02/2018) 

(Power 

Component) 

533.05 

(29.04) 

 

241.84 315.70 427.28 

 Sikkim            

29 Teesta Stage VI 

(4x125 = 500 MW)  

LancoTeesta Hydro 

Power Ltd. (LTHPL)  

(Project taken over by 

NHPC w.e.f. 08.03.2019) 

1 

2 

3 

4 

 

 

125 

125 

125 

125 

 

 

2023-24 

2023-24 

2023-24 

2023-24 

(March’24) 

 

2026-27 

2026-27 

2026-27 

2026-27 

 (Aug,26) 

 

 

29 

 

 

5748.04 

(07/2018) 

 

 

 

 

5748.04 

(07/2018) 

 

Nil 0.00 1440.50 877.84 

30* Bhasmey 

(2x25.5 =51 MW) 

Gati Infrastructure 

1 

2 

25.5 

25.5 

2012-13 

2012-13 

(Jun’12) 

   2027-28 

   2027-28 

(subject to re-start 

of works(3 years)) 

189 

408.50 

(2012-13) 

 

746.01 

(03/18) 

337.51 

(82.62) 

0.00 0.00 0.00 

31 Rangit-IV HE Project 

(3X40 = 120 MW) 

NHPC 

1 

2 

3 

40 

40 

40 

2023-24 

2023-24 

2023-24 

    

(March’24) 

2024-25 

2024-25 

2024-25 

(Aug’24) 

 

5 

938.29 

(10/19) 

938.29 

(10/19) 

Nil 0.00 209.43 347.17 

32* Rangit-II  

2x33= 66 MW 

Sikkim Hydro Power Ltd. 

1 

2 

33 

33 

2015-16 

2015-16 

(Apr’15) 

    2027-28 

    2027-28 

 (subject to re-

start of works(2-½ 

years)) 

155 496.44 

(2011-12) 

496.44 

(2011-12) 

# 0.00 0.00 0.00 

 



 

33* Panan 

4x75= 300 MW 

Himagiri Hydro Energy 

Pvt. Ltd. 

1 

2 

3 

4 

75 

75 

75 

75 

2018-19 

2018-19 

2018-19 

2018-19 

   2028-29 

   2028-29 

   2028-29 

   2028-29 

(subject to re-start 

of works(4-½ 

years) 

 

120 

1833.05 

(2009) 

2675.00 

(2020) 

 

841.95 

(45.93) 

0 0 0 

Tamil Nadu            

34 KundahPSP  (Phase-I, 

Phase-II & Phase-III) 

(4x125=500 MW) 

TANGEDCO 

1 

2 

3 

4 

125 

125 

125 

125 

2021-22 

2021-22 

2021-22 

2021-22 

(Aug,21) 

      2024-25 

       2024-25 

        2024-25 

       2024-25 

(Oct,24) 

 

 

37 

1216.59 

(2007-08) 

 

3401 

(2014) 

2184.41 

(179.55) 

72.95 136.78 765.63 

Uttartakhand            

35* Lata Tapovan 

(3x57 = 171 MW) 

NTPC     

1 

2 

3 

57 

57 

57 

2017-18 

2017-18 

2017-18 

(Aug’17) 

2028-29 

2028-29 

2028-29 

(subject to re-start 

of works(4 years)) 

 

139 

1527.00 

(07/12) 

1527.00 

(07/12) 

# 0.00 0.72 0.00 

36 TapovanVishnughad 

(4x130 = 520 MW) 

NTPC 

 

1 

2 

3 

4 

130 

130 

130 

130 

 

2012-13 

2012-13 

2012-13 

2012-13 

(Mar’13) 

2025-26 

2025-26 

2025-26 

2025-26 

 (Dec’25) 

 

 

153 

2978.48 

(03/04) 

 

7700 

 (09/22) 

 

4721.52 

(158.52) 

425.99 399.01 512.13 

37 Tehri PSS 

(4x250 = 1000 MW) 

THDC 

 

1 

2 

3 

4 

 

250 

250 

250 

250 

 

2015-16 

2015-16 

2015-16 

2015-16 

 (Feb’16) 

 

2023-24 

2023-24 

2024-25 

2024-25 

(Jun’24) 

 

      100 

 

 

 1657.60 

(12/05)  

 

6439.60 

(10/22) 

 

4782 

(288.48) 

565.59 557.24 792.97 

38 Naitwar Mori 

(2x30 = 60 MW) 

SJVNL 

1 

2 

30 

30 

2021-22 

2021-22 

(Dec’21) 

2022-24 

2023-24 

(Sept’-23) 

21 648.33 

(10/2016) 

1272.29 

(completion 

cost) 

623.96 

(96.24) 

214.15 336.00 319.83 

  



39 VishnugadPipalkoti 

(4x111 = 444 MW) 

THDC 

 

 

1 

2 

3 

4 

111 

111 

111 

111 

 

2013-14 

2013-14 

2013-14 

2013-14 

 (Jun’13) 

2025-26 

2025-26 

2025-26 

2025-26 

 (Jun’25) 

 

144 

2491.58 

(03/08) 

3860.35 

(02/19) 

1368.77 

(54.93) 

270.96 246.40 534.70 

40 Lakhwar Multipurpose 

project (3x100=300 MW) 

UJVNL 

1 

2 

3 

100 

100 

100 

2028-29 

2028-29 

2028-29 

(Oct. 28) 

2028-29 

2028-29 

2028-29 

(Oct. 28) 

Nil 5747.17 

(07/18) 

5747.17 

(07/18) 

Nil 0 0 438.46 

41* Phata Byung 

(2x38 = 76 MW), LANCO 

 

1 

2 

38 

38 

 

2012-13 

2012-13 

(Jun’12) 

 

2025-26 

2025-26 

(subject to re-start 

of works 

(3 years)) 

165 520.00 

(2013-14) 

 

1132 

(09/16) 

612 

(117.69) 

0.00 0.00 0.00 

 West Bengal            

42 Rammam-III 

(3x40= 120 MW) 

1 

2 

3 

40 

40 

40 

2019-20 

2019-20 

2019-20 

(Sep’19) 

2026-27 

2026-27 

2026-27 

 (Sept,26) 

 

84 

1381.84 

(09/14) 

1381.84 

(09/14) 

# 142.20 114.92 96.06 

 

Note:- It is to mention that cost overrun has been calculated as the difference between the Latest Cost (provided by 

the developer to CEA alongwith the Price Level) and the Original Cost approved by the Central Government / State 

Government. In most of the cases the Latest cost at the current Price Level has not been provided by the developers. 
 

* Construction is held-up. 

# Cost overrun could not be calculated due to non-availability of latest cost. 

 

**********



 


