
GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 

  

LOK SABHA 

UNSTARRED QUESTION NO. 1095 

ANSWERED ON 8THFEBRUARY, 2024 

  

NHs IN JHARKHAND 

  

1095. SHRI PASHUPATI NATH SINGH : 

  

Will the Minister of ROAD TRANSPORT AND HIGHWAYS 

  

सड़क परिवहन औि िाजमार्ग मंत्री 

be pleased to state:  

(a) whether construction work on National Highways (NHs) in Jharkhand is 

going on as per schedule and if so, the details along with the current status 

thereof; and 

  

(b) the details of the current status regarding the road connecting Purulia in 

West Bengal to Bank More in Dhanbad Parliamentary Constituency which has 

been awarded the status of a highway?  

 

ANSWER 

  

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS 

  

(SHRI NITIN JAIRAM GADKARI) 

  

(a)    There are total 36 nos. of ongoing NH projects in the State of Jharkhand, 

out of which 22 nos. of projects are going on as per schedule as on date and 

14 nos. of projects are going on behind schedule. The list of ongoing works is 

annexed. 

  

(b)    The strengthening work was completed from Jharkhand/West Bengal 

border to Bank More in Dhanbad Parliamentary Constituency in May, 

2023.  The Short term maintenance Contract has been sanctioned on 

23.11.2023 for remaining 10 kms length from Purulia to West 

Bengal/Jharkhand Border in the State of West Bengal. 



 

ANNEXURE 

ANNEXURE REFERRED TO IN REPLY TO PART (a) OF LOK SABHA 

UNSTARRED QUESTION NO. 1095 TO BE ANSWERED ON 08.02.2024, 

ASKED BY SHRI PASHUPATI NATH SINGHREGARDING NHs IN 

JHARKHAND 

Ongoing NH Projects in the State of Jharkhand 

 

S. 
No. 

Name of work 
Schedule date 
of completion 

Physical 
progress 
(in %) 

Original/revised 
schedule date of 
completion 

1 Strengthening work in Km 31 to 61 of NH-99. 26.01.2019 89 30.04.2024 

2 Widening to 2-lane with paved shoulder from Km 
0.00 to Km 44.00 [Kuru Gaghra Section] of NH-
143A including re-construction of Culverts and 
Bridges on EPC Mode. 

08.08.2023 74 31.03.2024 

3 Widening to 2-lane with paved shoulder & 
improvement from Km 41.00 to 54.00 of NH-220. 

24.07.2019 65 
Under 
foreclosure 

4 Construction of Bridges at 23rd Km , 33rd Km 35th 
Km and 41st Km  of NH-220. 

19.04.2023 30 31.03.2024 

5 W&S of road to 2-lane with earthen shoulder in 
Km 36.10 to Km 60.60 (Dumari to Kurud more).  

13.08.2023 65 20.04.2024 

6 Construction of ROB at KM 204 of NH-114A at 
Patharia (LC No.4SPL/E).  

24.01.2024 55 31.08.2024 

7  W/S to 2-lane with paved shoulder from km 
141.00 to184.00 of  NH-114-A. 

12.09.2021 90 30.06.2024 

8  Strengthening work in Km 0.0 to 41.80 of NH-
133A. 

30.01.2021 96 28.02.2024 

9 Widening and  Reconstruction  to 2-lane with 
paved shoulder from km 10.900 to km 
24.793(excluding km 14.85 to km 16.291) of NH-
133. 

30.09.2023 81 31.03.2024 

10 Widening/Reconstruction of Existing Pavement to 
Two Lane with Paved Shoulder from Km 60.50 to 
Km 79.00 of NH-99.  

18.11.2024 0 18.11.2024 

11 Construction of Bypass around Lohardaga Town 
of NH-143A. 

05.01.2026 0 05.01.2026 

12 Widening and Strengthening/ Reconstruction of 
existing pavement to 2 lane with paved shoulder 
from km 116.00 to 176.221 (Chakradharpur  -
Chaibasa- Hatgamaharia) of NH-75E. 

16.07.2024 43 16.07.2024 

13 Construction of Bridge at 8th Km of NH-220 on 
EPC Mode. 

19.05.2024 35 19.05.2024 



14 Widening and Strengthening/ Reconstruction to 2 
lane with paved shoulder/ 2 lane + paved shoulder 
with service road from km 0+00 to km 42+250 
(excluding design ch. 03+220 to 04+220 & 28+350 
to 29+069), Package-I of NH-320G. 

24.08.2025 0 24.08.2025 

15 Widening and Reconstruction to 2-lane with paved 
shoulder/2-lane+paved shoulder with Service 
Road from km 98.00 to km 176.310 of NH-320G.  

24.08.2025 0 24.08.2025 

16 Construction of ROB at KM 198 of NH-114A at 
Sapaha (LC No.20SPL/E).  

19.07.2024 45 19.07.2024 

17 Construction of High Level Golpahari Bridge at km 
40.766 with approaches (Design Chainage from 
km 39.700 to km 41.500) on NH-419.  

15.02.2025 0 15.02.2025 

18 Widening and  Reconstruction  to 2-lane with 
paved shoulder from km 138.20 to km 140 of NH-
114A. 

27.02.2024 13 27.02.2024 

19 Widening & Strengthening / Reconstruction to 2 
lane with paved shoulder from km 12.40 (Godda) 
to  Km 30.40 (sunderpahari) of NH-333A.  

28.07.2024 29 28.07.2024 

20 Widening and Reconstruction to 4-lane/4-lane with 
service road including structures from Pokharia 
More at Km 47.600 (Ex. Km 50.230) to Govindpur 
at km 62.949 (Ex. Km 65.325) of NH-419.  

03.01.2026 0 03.01.2026 

21 
4-Laning of balance work of Ranchi-Mahulia 
Section of NH-33 from Vikash-Rampur (Km 
113.730 to Km 140.00), Package-I 

10.12.2020 94.25 28.02.2024 

22 

Six Laning of Bihar Jharkhand Boarder 
(Chordaha) to Gorhar Section of NH-2 from Km 
249.525 to Km 320.810 in the State of Jharkhand 
under NHDP Phase V on EPC Mode. 

29.11.2021 67.13 31.08.2024 

23 
4-Laning of Barhi - Koderma Section (Km 0.00 to 
Km 27.700) of NH-31. 

16.11.2021 89.13 31.03.2024 

24 

6L Grade Separator at Km 36.530 with LVUP at 
Km 36.894 including approaches to grade 
separator & LVUP from Km 35.840 to 37.240 in 
Barhi-Hazaribagh section (Hazaribagh Bypass) of 
NH-20. 

06.01.2023 68.55 31.03.2024 

25 

Construction of new link (NH-133B) from km. 
0.200 (km. 200.700 of Sahibganj Bypass) in 
Jharkhand to km. 15.885 (km. 25.240 of 131A) 
including Ganga Bridge and construction of 
Manihari Bypass from km. 0.000(km. 25.240 of 
131A) to km. 5.500 (km. 34.100 of NH-131A near 
Narenpur) and widening of NH-131A from km. 
5.500 (km. 34.100 of NH-131A) to km. 

31.10.2024 61.90 
 
 

31.10.2024 



6.000(34.600 of NH-131A) in the state of Bihar to 
4 lane standard on EPC Mode 

26 
4-Laning of Mirzachowki-Farakka section of NH-80 
from Km 215.000 (Baskola) to Km 260.000 
(Kathalbari) (Package-I) 

31.07.2023 37.00 30.06.2024 

27 
4-Laning of Hariharganj to Parwa More section of 
NH-98 from Km 23.284 to Km 57.049 

29.02.2024 80.80 29.02.2024 

28 
4-Laning of Palma to Gumla section of NH-23 from 
Km 26.000 to Km 89.170 

31.03.2024 62.02 31.03.2024 

29 
Elevated Corridor from Kutchery Chowk to Piska 
More of NH-75 

04-01-2025 45.36 04-01-2025 

30 

Construction of 4 lane ROB in Lieu of LC No. 9 
between Piska More to Palma Section at km 
14.370 of NH-23 on EPC mode in the state of 
Jharkhand 

11.10.2024 13.06 11.10.2024 

31 
4L of Mehgama - Hansdiha from km. 41.900 to 
km. 93.000 of NH -133A (Pkg-II) 

07.05.2025 21.00 07.05.2025 

32 
4L of Ormanjhi-Gola section from Km 81.450 to 
Km 53.600 of NH- 320B(PKG-II) 

20.06.2025 8.00 20.06.2025 

33 
4L of Gola-Bokaro(Jaina More) section from Km 
53.600 to Km 21.110 of NH-320(PKG-1) 

25.06.2025 7.00 25.06.2025 

34 
4L from Km 219.600 (Khajuri) to Km 260.483 
(Wyndhamganj) on NH-75 (Sec-V) 

14.09.2025 20.91 14.09.2025 

35 
4L from Km 147.450 (Bhogu) to Km 196.870 
(Sankha) on NH-75 (Sec-III). 

09.11.2025 16.74 09.11.2025 

36 4L of Basukinath- Deoghar Section of NH-114A. 11.12.2025 0 11.12.2025 

 

***** 

 

 


