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CONSTRUCTION WORK AT KKNP 

 
2893. SHRI D.M. KATHIR ANAND: 
            DR. T. SUMATHY (a) THAMIZHACHI  THANGAPANDIAN: 

 
 

Will the PRIME MINISTER be pleased to state: 
 
 

(a) whether the NPCIL has expedited the construction works at Kudankulam 
Nuclear Power Plant (KKNP) 3&4 at Kudankulam and the Fast Reactor Fuel 
Cycle Facility project (FRFCF) at Kalpakkam; and 
 

(b) if so, the current status and approximate time for the completion of the said 
projects? 

 
 

ANSWER 
 
THE MINISTER OF STATE FOR PERSONNEL, PUBLIC GRIEVANCES & 
PENSIONS AND PRIME MINISTER’S OFFICE (DR.JITENDRA SINGH): 
 
(a)&(b) Yes, Sir. KKNPP 3&4 (2X1000 MW) project implemented by Nuclear Power 

Corporation of India Limited (NPCIL) has achieved a physical progress of      

54.96% as of November, 2021. The units of KKNPP 3&4 project are 

expected to be completed by March, 2023 & November, 2023 respectively. 

Fast Reactor Fuel Cycle Facility (FRFCF) project is presently being executed 

by Nuclear Recycle Board, Bhabha Atomic Research Centre, Department of 

Atomic Energy. Financial progress of the project as on 30th November 2021 

is 32% and the Project is expected to be completed by December 2027. 
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