
GOVERNMENT OF INDIA 

MINISTRY OF ROAD TRANSPORT AND HIGHWAYS 

  

LOK SABHA 

UNSTARRED QUESTION NO. 3629 

ANSWERED ON 24TH MARCH, 2022 

  

ROAD PROJECTS IN UTTAR PRADESH 

  

†3629. SHRI R.K. SINGH PATEL: 

  

Will the Minister of ROAD TRANSPORT AND HIGHWAYS 

सड़क परिवहन औि िाजमार्ग मंत्री 

be pleased to state: 

(a)     the details and the present status of the ongoing road projects in 

the State of Uttar Pradesh; 

(b)     the time by which the said projects are likely to be completed; and 

(c)     the funds sanctioned by the Government for these projects in the 

State during the last three years and the current year? 

  

ANSWER 

THE MINISTER OF ROAD TRANSPORT & HIGHWAYS 

(SHRI NITIN JAIRAM GADKARI) 

  

(a) to (c) The project - wise details of proposals approved during the last 

three years and current financial year including funds sanctioned, 

status and  Total Project Cost is enclosed as Annexure. 

  

  

  

  

 

 

  



ANNEXURE 

ANNEXURE REFERRED TO IN REPLY TO PART (a) to (c) OF LOK SABHA UNSTARRED 

QUESTION NO. 3629 FOR ANSWER ON 24.03.2022 ASKED BY SHRI R.K.SINGH 

PATEL  REGARDING “ROAD PROJECTS IN UTTAR PRADESH”. 

Details of works sanctioned/ awarded during last three years and current year by UP PW

D 

Sr. 

No

. 

NH N

o. 
Name of Work 

Length (

Kms) 

TPC 

(Rs Cr.) 

Date of 

award  

Target/ Ac

tual Date 

of Comple

tion  

Physica

l Progre

ss % 

Financia

l Progre

ss (Rs. 

Cr.) 

Remark 

2021-22 

1   

Construction o

f Bypass for pr

oviding inter c

onnectivity am

ong National H

ighways (NHs) 

around the Pra

tapgarh city (P

ratapgarh Byp

ass) on EPC m

ode in the Stat

e of Uttar Prad

esh 

14.22 309.48 
05.10. 

2021 

07.09. 

2023 
- - 

 Appointed 

date is 

 8th March  

2022  

2 330 

Construction o

f Cement conc

rete pavement

s from Km.224

.830 to 229.63

0 of NH-330 in 

the state of Ut

tar Pradesh 

4.8 25.53 
07.01. 

2022 
- - - 

Appointed 

date yet t

o be decla

red 

3 76 

Reconstructio

n of minor brid

ge at km.244.2

0 of NH-76 (Ne

w NH-35) in th

1 Job 3.72 
07.01. 

2022 
- - - 

Appointed 

date yet t

o be decla

red 



e State of Utta

r Pradesh 

4 727G 

Construction o

f Cement Conc

rete Pavement

s from km.17.3

00 to km.17.68

0 of NH-727G (

0.380 km) in t

he State of Utt

ar Pradesh 

0.38 3.58 
29.11. 

2021 

06.07. 

2022 
- -   

5 124C 

Construction o

f single cell Bo

x Culverts at K

m 8 (5mx3m), 

Km 10 (6mx6

m) & at Km 12 

(6mx6m) on T

arighat – Bara 

Road of NH-12

4C in the State 

of Uttar Prade

sh under EPC 

mode 

1 Job 7.39 
17.02. 

2022 
- - - 

Appointed 

date yet t

o be decla

red 

6 334A 

Widening and 

strengthening 

from km 0.00 t

o km 15.089 of 

NH-334A (Purk

aji – Laksar – 

Haridwar Road

) to two lane w

ith paved shou

lder configurat

ion under EPC 

mode in the St

ate of Uttar Pr

adesh 

15.089 227.06 - - - - 
Under awa

rd 



7 227A 

Improvement 

and Up-gradati

on to 2-Lane w

ith PS configur

ation from exi

sting km. 90.0

0 to km. 130.0

00 (Design len

gth 39.15 Km) 

of NH-227A (n

ear Sikriganj t

o Barhalganj) i

n the state of 

Uttar Pradesh 

on EPC basis 

39.15 403.36 
07.01. 

2022 
- - - 

Appointed 

date yet t

o be decla

red 

8 227A 

Improvement 

and Up-gradati

on to 2-Lane w

ith PS configur

ation from exi

sting km. 55.0

0 to km. 90.00

0 (Design leng

th 34.76) of N

H-227A (near 

Chhapia Villag

e to near Sikri

ganj) in the st

ate of Uttar Pr

adesh on EPC 

basis mode 

34.76 307.11 
07.01. 

2022 
- - - 

Appointed 

date yet t

o be decla

red 

9 330D 

Widening and 

strengthening 

from km 0.000 

to km 38.853 o

f NH-330D (Sit

apur to Kurain 

section) to tw

o lane with pa

ved shoulder c

onfiguration u

38.853 505.73 - - - - 
Under awa

rd 



nder EPC mod

e in the State 

of Uttar Prade

sh 

10 24A 

Construction o

f 4 lane Elevat

ed Viaduct at 

Km. 7.500 (Mu

nshi Pulia) of 

NH-24A includi

ng developme

nt of at grade r

oad, service ro

ad and junctio

ns on EPC basi

s in the state 

of Uttar Prade

sh 

1.86 170.6 - - - - 
Under awa

rd 

11 235 

Widening of ex

isting four lan

e to six lane ro

ad from km 3.

000 to km 7.46

9 of NH-235 (N

ew NH-334) un

der EPC mode 

in the State of 

Uttar Pradesh 

4.469 44.92 - - - - 
Under awa

rd 

12 219 

Construction o

f Two lane wit

h paved shoul

der from Km. 0

+000 to Km. 1

0+603 
10.6 128.31 - - - - 

Under awa

rd (UP-Bihar Bord

er to Chandaul

i) of NH-219 on 

EPC mode in t

he state of Utt

ar Pradesh. 



13 135C 

Widening and 

Strengthening 

from km.15.00

0 to km, 58.60

0 (Bhadewara 

–Dramandganj 

section) of Nat

ional Highway 

No.135C in the 

state of Uttar 

6radesh on EP

C mode 

43.6 257.97 - - - - 
Under awa

rd 

14 124D 

Construction o

f two lane with 

paved shoulde

r from existing 

Km.0.000 to K

m.55.610 (desi

gn km. 0.000 t

o km. 54.048) 

of NH-124D on 

EPC mode in t

he state of Utt

ar Pradesh 

54.048 840.93 - - - - 
Under awa

rd 

15 92 

Rehabilitation 

and upgradati

on to four lane 

road from km 

70.500 to km 7

8.600 of NH-92 

under EPC mo

de in the State 

of Uttar Prade

sh 

8.1 296.02 - - - - 
Under awa

rd 

16 731A 

Construction o

f 4-lane green 

field highway f

rom Km. 35.00

0 to Km. 49.15

5 of NH-731A 

with paved sh

14.155 697.66 - - - - 
Under awa

rd 



oulders on Hyb

rid Annuity Mo

de in the state 

of Uttar Prade

sh 

17 731A 

Construction o

f 4-lane highw

ay with paved 

shoulders from 

Km 49.155 to 

Km 74.700 of 

NH-731A on H

ybrid Annuity 

Mode in the st

ate of Uttar Pr

adesh 

25.545 
1156.7

2 
- - - - 

Under awa

rd 

18 321G 

Rehabilitation 

and upgradati

on from km 51

.600 to km 75.

700 of NH-321

G (Nuhkhas to 

Etah section) t

o two lane wit

h paved shoul

der configurati

on under EPC 

mode in the St

ate of Uttar Pr

adesh 

24.1 343.54 - - - - 
Under awa

rd 

19 730 

Construction o

f 1 ROB cum Fl

yover (from K

m 136.200 to 1

37.800) & 2 Fl

yovers (Km 13

3.230 to Km 1

34.330 & Km 1

34.550 to Km 

135.650) on N

3.8 297.06 - - - - 
Under awa

rd 



H-730 on EPC 

basis in the St

ate of Uttar Pr

adesh 

20 730 

Improvement 

and Up-gradati

on to two Lane 

with Paved Sh

oulder Configu

ration from exi

sting km. 420.

00 (Shohrathg

arh) to km. 45

4.00 (Uska Ba

zar) of NH-730 

in the state of 

Uttar Pradesh 

(EPC) basis 

32.543 509.65 - - - - 
Under awa

rd 

21 227A 

Improvement 

and Up-gradati

on to two Lane 

with Paved Sh

oulder/Four La

ne configurati

on from existi

ng Km 130.00

0 to Km 191.0

00 (design km 

131.500 to Km 

188.735, Desig

n length 57.23

5 Km) of NH-2

27A (near Bar

halganj to Meh

rauna Ghat) in 

the state of Ut

tar Pradesh on 

Hybrid Annuity 

Model (HAM) b

asis 

57.235 974.19 - - - - 
Under awa

rd 

2020-21 



1 75E 

Strengthening 

from Km.211.2

00 to 220.00, 2

21.00 to 222.0

0, 224.00 to 22

5.00, 247.00 to 

249.00, 254.00 

to 263.535 and 

298.00 to 302.

478 of NH-75E 

(New NH-39) i

n the state of 

Uttar Pradesh 

on EPC mode 

26.813 29.63 
08.09. 

2020 

December

, 2021 
100% 18.85   

2 731A 

Strengthening 

from km.0.140 

to km.2.000, k

m.4.000 to km.

6.000, km.9.00

0 to km.10.000

, km.11.000 to 

km.12.000, km

.13.000 to km.

16.000, km.67.

300 to km.73.2

00, km.75.200 

to km.79.200, 

km.83.200 to k

m.87.200 and 

km.89.800 to k

m.96.000 of N

H-731A in the 

State of Uttar 

Pradesh under 

EPC mode 

28.96 41.01 
08.09. 

2020 

December

, 2021 
100% 10.42   



3 227A 

Widening & Str

engthening (by 

raising) from K

m.94.000 to 95

.000, Km.99.00

0 to 101.000, 

Km.102.000 to 

103.000, Km.1

07.000 to 108.

00 & Km.111.0

00 to 115.000 

of NH-227A (R

am Janaki Mar

g) in the state 

of Uttar Prade

sh on EPC mo

de 

9 37.52 
24.11. 

2020 

March, 20

22 
90% 17.95   

4 730 

Widening & Str

engthening fro

m Km.579.500 

to 598.500 of 

NH-730 in the 

state of Uttar 

Pradesh on EP

C mode 

19 69.67 
24.11. 

2020 

December

, 2021 
100% 48.43   

5 731K 

Strengthening 

of existing roa

d from Km.79.

350 to Km. 10

7.000 (excludi

ng Km. 99.00 t

o Km.104.00) 

of NH-731K in 

the State of Ut

tar Pradesh un

der EPC mode 

22.65 15.32 
18.03. 

2021 

11.01. 

2022 
25% -   

6 76 

Construction o

f ROB at Km.1

68.231 on NH-

76 in the state 

of Uttar Prade

1 Job 63.75 - - - - 
Tender to 

be invited 



sh on EPC mo

de 

7 328A 

Widening & Str

engthening of 

existing carria

geway to two l

ane configurat

ion in the stret

ch from Km.0.

000 to Km.13.

000 (excluding 

rigid pavement 

portion from K

m.3.100 to 5.1

00) & Constru

ction of Major 

Bridge at river 

Aami on NH-32

8A in the state 

of Uttar Prade

sh on EPC mo

de 

11 52.85 
12.03. 

2021 

04.08. 

2022 
20% 3.52   

8 727B 

Strengthening 

of NH-727B fro

m Sikandarpur 

to Ballia (km.1

02.000 to km.1

36.900) in the 

State of Uttar 

Pradesh under 

EPC mode 

34.9 43.75 
26.10. 

2021 

10.11. 

2022 
- - - 

9 75E 

Construction o

f ROB and its a

pproaches in r

eplacement of 

existing level 

crossings at L

C no.50/B/E at 

km.298.000 on 

1 Job 28.69 
05.08. 

2021 

08.04. 

2023 
- -   



NH-75E in the 

State of Uttar 

Pradesh on EP

C mode 

10 330D 

Strengthening 

of existing roa

d from km.109.

300 to km.131.

625 of NH-330

D in the state 

of Uttar Prade

sh under EPC 

mode 

22.325 17.35 
13.10. 

2021 

26.04. 

2022 
35% 2.67   

11 731A 

Rehabilitation 

& Upgradation 

of NH-731A fro

m Km.0.00 to 

Km.35.00 to 2-

lane with pave

d shoulder und

er EPC mode i

n the State of 

Uttar Pradesh 

35 264.86 
04.10. 

2021 
- - - 

Appointed 

date yet t

o be decla

red 

12 135A 

Widening & Up

gradation to fo

ur lane config

uration from K

m.34.900 (Bha

dohi) to km.73.

134 (Jaunpur) 

of NH-135A in 

the state of Ut

tar Pradesh on 

EPC mode 

37.534 395.62 
04.10. 

2021 
- - - 

Appointed 

date yet t

o be decla

red 

13 24A 

Construction o

f four-lane elev

ated viaduct fr

om km.4+634 t

o km.6+345 on 

1.711 185.09 
07.12. 

2021 

27.09. 

2023 
- -   



NH-24A includi

ng Retaining w

all, service lan

e, at grade roa

d and improve

ment of juncti

ons, in the sta

te of Uttar Pra

desh on EPC 

mode 

14 72A 

Construction o

f minor bridge 

(3-Cell RCC Bo

x Structure) ov

er Mohand Riv

er on NH-72A (

New NH-307) i

n Km. 26 (No. 

26/6) in the sta

te of Uttar Pra

desh 

1 Job 4.82 
31.08. 

2021 

30.08. 

2022 
- -   

15 731K 

Construction o

f minor bridge 

over Kaimua n

ala in Km.24 o

n NH-731K on 

Shahjahanpur 

– Bisalpur road 

in the state of 

Uttar Pradesh 

under EPC mo

de 

1 Job 6.68 
31.12. 

2020 

04.03. 

2022 
30% 0.9   

2019-20 

1 731A 

Strengthening 

from km.0.000 

to km.43.750 (

Mohanganj to 

Lalgopalganj s

ection) & from 

km.52.200 to k

m.96.600 (Mur

59.19 60.97 
26.02. 

2020 

December

, 2021 
100% 47.08   



atganj to Mahe

waghat) of NH-

731A in the st

ate of Uttar Pr

adesh on EPC 

mode. 

2 727G 

Widening & Str

engthening fro

m km 0.000 to 

km 17.300, km 

46.900 to km 4

8.600 & km 49

.900 to km 68.

000 of NH 727

G on EPC mod

e in State of U

ttar Pradesh 

37.1 73.51 
18.02. 

2020 

16.12. 

2020 
100% 52.01   

3 135C 

Widening & Str

engthening fro

m km.58.600 t

o km.77.000 of 

NH-135C in th

e state of Utta

r Pradesh onE

PC mode 

18.4 39.37 
30.03. 

2020 

March, 20

21 
100% 23.22   

4 328 

Widening & Str

engthening fro

m km.71.000 t

o km.96.800 of 

NH-328 in the 

state of Uttar 

Pradesh on EP

C mode 

25.8 93.94 
18.02. 

2020 

March, 20

22 
90% 55.75   

5 727H 

Widening & Str

engthening fro

m km 29.990 t

o km 46.220 & 

from km 99.27

5 to km 110.75

0 of NH-727H 

on EPC mode i

27.7 64 
18.02. 

2020 

March, 20

21 
100% 43.66   



n State of Utta

r Pradesh 

6 75E 

Strengthening 

from Km.220.0

0 to 221.00, K

m.222.00 to 22

4.00, Km.225.0

0 to 247.00, K

m.249.00 to 25

4.00 & Km.263

.535 to 298.00

0 of NH-75E (N

ew NH-39) app

rox. length 64.

465 km in the 

state of Uttar 

Pradesh on EP

C mode. 

65.215 57.5 
30.03. 

2020 

March, 20

22 
92% 38.42   

7 135C 

Widening & Str

engthening fro

m Km.0.000 to 

Km.15.000 of 

NH-135C in th

e state of Utta

r Pradesh on E

PC Mode. 

15 76.22 
16.07. 

2020 

December

, 2021 
100% 55.64   

8 91A 

Widening & Str

engthening of 

section  from 

Bharthana cho

wk to Kodarko

ot (km. 0.00 to 

Km. 40.00) of 

NH-91A on EP

C mode 

40 262.37 
27.08. 

2020 
- - - 

Appointed 

date yet t

o be decla

red 

9 730 

Construction o

f two lane ROB

s with approac

1 Job 99.64 
30.08. 

2020 

20.06. 

2022 
50% 401.11   



hes at km.103.

907 & km.120.

985 of NH-730 

lying in the se

ction from Km.

0.00 to 229.00 

from Pilibhit to 

Nanpara secti

on of NH-730 i

n the state of 

Uttar Pradesh 

on EPC mode 

2018-19 

1 96 

Construction o

f 6-lane Bridge 

on Ganga on N

H-96 and its a

pproaches in P

haphamau, All

ahabad in Utta

r Pradesh on E

PC Mode 

9.9 
1948.2

5 

25.11. 

2020 

15.02. 

2024 
24% 337.66   

2 227A 

Improvement 

and up-gradati

on of existing 

carriageway t

o two lane wit

h paved shoul

der from km.0.

00 (Chhawni) t

o km.55.00 (ne

ar Chhapia vill

age) of NH-227

A in the State 

of Uttar Prade

sh on EPC mo

de 

54.96 281.45 
20.02. 

2019 

June, 202

2 
65% 142.03   



3 24A 

Construction o

f four-lane flyo

ver including R

E wall, service 

lane, at grade 

road and impr

ovement of jun

ctions at km 2.

500 on NH-24A

, the state o

f  Uttar Prades

h on EPC mod

e 

1.83 95.42 
21.02. 

2019 

March, 20

21 
100% 71.66   

4 931 

Construction o

f Amethi Bypa

ss on NH-931 f

rom Design Ch

ainage 0+000 

km (Existing k

m 30+050) to 

Design Chaina

ge 6+346 km (

Existing km 35

+650) in Amet

hi City in the s

tate of Uttar P

radesh on EPC 

basis 

 

 

 

  

6.346 88.54 
03.06. 

2019 

March, 20

22 
86% 55.54   

Details of works awarded during last three years by NHAI 

Sr. 

No

. 

NH N

o. 
Name of Work 

Length (

Kms) 

TPC(Rs 

Cr.) 

Date of 

award  

Target/ Ac

tual Date 

of Comple

tion  

Physica

l Progre

ss % 

Financia

l Progre

ss (Rs. 

Cr.) 

Remark 



1 330A 

Two / Four lani

ng of Raebarel

i – Jagdishpur 

Section of NH-

330A from Km. 

0.000 to Km. 4

7.800. 

46.02 720.18 
02.08. 

2021 

07.01. 

2024 
5.71 41.12 - 

2 709A 

 Bidoli (HR/UP 

Border) – Sha

mli – Meerut  

83.78 816.55 
16-07-2

0 

03.01. 

2023 
46.01 256.04 UI 

3 24 

Balance work 

of ROB at Ch 2

90+445 at Bar

eilly Sitapur  

1.24 41.38 
01-06-2

0 

10.12. 

2021/ 31.0

5. 

2022 

76.26 38.95 UI 

4 74 

Balance work 

of Bareilly –Sit

arganj  

74.46 145.5 
29-12-2

0 

09.03. 

2022/ 
 

31.05. 

2022 

53.31 66.55 UI 

5 119 
Meerut – Najib

abad section  
54 

2302.1

5 

23-06-2

0 

19.03. 

2023 
20.7 212 UI 

6 91 

 THDCIL Bypas

s for Re-routin

g of Ghazaibad 

– Aligarh (NH-9

1) from Dushe

hra Village Arn

ia Khurd (Depo

sit work) 

9.29 470.26 
09-09-2

0 

10.08. 

2022 
47.6 47.6 UI 

7 709A 
 Meerut-Garmu

kteshwar 
50.3 

2068.9

9 

12-03-2

1 
- 0 0 UI 



8 
709B, 

Pkg.-I 

Development o

f six – lane ac

cess controlle

d in Delhi porti

on of Delhi – S

aharanpur Hig

hway from Aks

hardham NH-9 

(Old NH-24)Ju

nction to Delhi

/UP border (Ch

.0.00 to Ch. 14

.750) in the St

ate of Delhi on 

EPC mode und

er Economic C

orridor in phas

e-1 of Bharatm

ala Pariyojana 

14.75 
1479.2

2 

15.07. 

2021 
- - - 

Appointed 

Date yet t

o be decla

red 

9 

709B, 

Pkg.-I

I 

Development o

f Six lane acce

ss controlled i

n Uttar Prades

h portion of De

lhi Saharanpur 

Highway from 

Delhi/UP Borde

r to EPE Juncti

on (Ch. 14.750 

to Ch. 31.600) 

in the State of 

Uttar Pradesh 

on EPC mode 

under Econom

ic Corridor in p

hase-I of Bhar

atmala Pariyoj

ana 

16.85 
2002.7

9 

22.02. 

2021 

07.11. 

2023 
0.5 15.41 - 



10 330A 

Four Lanning o

f Jagdishpur-A

yodhya Sectio

n from km.  47.

800 to km 107

+680 

60.22 
1980.5

5 

09.03. 

2020 

11.03. 

2023 
20.22 319.57 - 

11 
Ring 

Road 

Lucknow Oute

r Ring road Pk

g-1 

31.745 1062 
15.10. 

2019 

06.02. 

2023 
38.76 376.56 - 

12 
Ring 

Road 

Lucknow Oute

r Ring road Pk

g-2 

32.895 981 
23.03. 

2018 

05.12. 

2021 
53.64 440.56 - 

13 334-B 

Meerut – Hary

ana Broder via 

Baghpat  

43.78 371.37 
28-06-1

9 

30.04. 

2022/ 30.0

1. 

2022 

90.25 197.63 UI 

14 
709A

D 

  Panipat to Sh

amli section, P

kg-I 

35.58 
1252.6

1 

15-10-1

9 

17.09. 

2022 
82 581.81 UI 

15 
709A

D 

 Shamli-Muzzaf

arnagar, Pkg-II 
42.87 

1621.0

8 

15-10-1

9 

22.10. 

2022 
58 472.77 UI 

16 24 

Balance Work 

of Bareilly-Sita

pur  

157.59 697.42 
15-10-1

9 

31.03. 

2022/ 30.0

6. 

2022 

50.5 344.92 UI 

17 91 

 Aligarh-Kanpu

r, Pkg IV(Navig

anj to Mitrase

npur)  

70.97 3573 
09-03-2

0 

16.08. 

2023 
30.31 388.96 UI 

18 91 

Aligarh-Kanpur

, Pkg V (Mitras

enpur to Kanp

ur)  

60.64 3460 
09-03-2

0 

10.09. 

2023 
29.81 214.99 UI 



19 232A 
 Unnao – Lalga

nj section  
70 

1963.3

1 

27.02. 

2020 

15.11. 

2023/ 15.1

1. 

2023 

17.14 227.8 UI 

20 
NH-5

8 

Balance work 

of four laning 

of Muzaffarnag

ar-Haridwar se

ction of  NH-58

, Pkg I- From K

m. 130.360 to 

Km 167.200 (M

uzaffarnagar t

o start of Roor

kee bypass). 

38.84 

95.6 
15.10. 

2019 

25.08. 

2020 
100% 97.80% 

Substantia

l completi

on Certific

ate issued 

on 16.06.2

021 

UP=22.7

5 

UK= 16.

09 

21 709 B 

 Shamli Byaps

s- Saharanpur, 

Pkg-2 

62.772 807.21 
05-02-1

9 

13.02. 

2022/ 31.0

3. 

2020 

75.9 380.5 UI 

22 709B 

EPE Crossing t

o start of Sha

mli Bypass, Pk

g-1 

61.41 726.33 
27.08. 

2018 

02.02. 

2021 
100 - Completed 

Details of works  awarded during  current year 2021-22 by NHAI 



Sr. 

No

. 

NH N

o. 
Name of Work 

Length (

Kms) 

TPC(Rs 

Cr.) 

Date of 

award  

Target/ Ac

tual Date 

of Comple

tion  

Physica

l Progre

ss % 

Financia

l Progre

ss (Rs. 

Cr.) 

Remark 

1 NE-06 

Construction o

f 6-Laning of K

anpur-Luckno

w Expressway 

(NE-6), startin

g from Luckno

w Ring Road n

ear Shaheed P

ath at Km10.9

80 to Km28.50

0 of NH-27 incl

uding spur in t

he state of UP 

on HAM mode, 

Pkg-1. 

17.52 
1972.9

3 

15.03. 

2022 
-- -- -- - 

2 NE-06 

Construction o

f 6-Laning of K

anpur-Luckno

w Expressway 

(NE-6), startin

g from Bani K

m 28.500 to K

m73.744 on N

H-27 including 

spur in the sta

te of UP on HA

M Mode, Pkg-2

. 

45.24 
2471.5

6 

15.03. 

2022 
-- -- -- - 

3 
709A

D 

(Bijnor – Kota

wali),  Pkg IV 
21.62 300.58 

22-07-2

1 

02.05. 

2023 
7.9 5.97 UI 

4 
709A

D 

4 Laning of Mu

zaffarnagar-Mi

ranpur, NH-70

9AD Pkg-III 

26 640.16 
10.11. 

2021 

15.03. 

2022 
- - 

Contract A

greement 

yet to be s

igned  



5 

DME, 

Pkg.-

V 

Construction o

f 4 lane conne

ctor four Delhi-

Meerut Expres

sway (Km. 50+

00 of DME, Pk

g.-IV) to Km. 8

+520 of NH-23

5 in the state 

of UP on EPC 

basis. 

14.6 
1082.0

4 

15.11. 

2021 
- - - 

Agreemen

t has been 

signed an

d appointe

d date yet 

to be decl

ared 

6 
NH-7

2A 

6L access-con

trolled highwa

y from  (Ganes

hpur) to(near 

Mohand) of Ga

neshpur – Dehr

adun  sectio

n  from Km.0 t

o Km.8.3 of N

H-72A  (Packa

ge-1) 

8.130 (U

P) 
836.24 

23.03. 

2021 

07.10. 

2023 
0% 0% 

Appointed 

date decla

red on 07.

10.2021. 

7 
NH-7

2A 

6L of access-c

ontrolled high

way from  Moh

and to Daat ka

li Tunnel of Ga

neshpur – Dehr

adun section f

rom Km.8.30 t

o Km.16.380 o

f NH-72A (Pac

kage-2) 

8.250 (U

P) 
990.28 

23.03. 

2021 

07.10. 

2023 
0% 0% 

Appointed 

date decla

red on 07.

10.2021. 

Details of works sanctioned/ awarded during last three years and current financial year u

nder Green National Highways Corridor Project (GNHCP) with the loan assistance of Worl

d Bank on EPC mode 



Sr. 

No

. 

NH N

o. 
Name of Work 

Length (

Kms) 

TPC(Rs 

Cr.) 

Date of 

award  

Target/ Ac

tual Date 

of Comple

tion  

Physica

l Progre

ss % 

Financia

l Progre

ss (Rs. 

Cr.) 

Remark 

  
NH-9

2 

Rehabilitation 

and Upgradati

on to 2-lane wi

th paved shoul

ders configura

tion of Bewar-

Near Karri Vill

age section (K

m 0.000 to Km 

30.000) (Pack

age-I) of NH-9

2 in the State 

of Uttar Prade

sh under Gree

n National Hig

hways Corrido

r Project (GNH

CP) with the lo

an assistance 

of World Bank 

on EPC mode 

30 236.47 

LOA iss

ued on 

15.03. 

2022 

       

  
NH-9

2 

Rehabilitation 

and Upgradati

on to 2-lane wi

th paved shoul

ders configura

tion of Near K

arri Village-Eta

wah section (

Km 30.000 to 

Km 57.346) (P

ackage-II) o

f  NH-92 in the 

State of Uttar 

Pradesh under 

Green Nationa

27.346 211.09 
Not aw

arded 
       



l Highways Co

rridor Project (

GNHCP) with t

he loan assist

ance of World 

Bank on EPC 

mode 

  
NH-7

30C 

Rehabilitation 

and Upgradati

on to 2-lane wi

th paved shoul

ders configura

tion of Bewar-

Allahganj Sect

ion of NH-730C 

(Km 0.000 to K

m 52.770) (Pa

ckage-I) in the 

State of Uttar 

Pradesh under 

Green Nationa

l Highways Co

rridor Project (

GNHCP) with t

he loan assist

ance of World 

Bank on EPC 

mode 

52.77 325.24 

LOA iss

ued on 

15.03. 

2022 

      



  
NH-7

30C 

Rehabilitation 

and Upgradati

on to 2-lane wi

th paved shoul

ders configura

tion of Allahga

nj-Miranpur Ka

tra Section of 

NH-730C (Km 

52.770 to Km 

114.000) (Pac

kage-II) in the 

State of Uttar 

Pradesh under 

Green Nationa

l Highways Co

rridor Project (

GNHCP) with t

he loan assist

ance of World 

Bank on EPC 

mode 

61.28 294.84 

LOA iss

ued on 

15.03. 

2022 

        

  
NH-7

30C 

Rehabilitation 

and Upgradati

on to 2-lane wi

th paved shoul

ders configura

tion of Miranp

ur Katra to Ra

dhaita Section 

of NH-730C (K

m 114.000 to 

Km 137.250) (

Package-III) in 

the State of Ut

tar Pradesh un

der Green Nati

onal Highways 

Corridor Proje

ct (GNHCP) wi

th the loan ass

22.74 172.5 

LOA iss

ued on 

15.03. 

2022 

        



istance of Wor

ld Bank on EP

C mode 

  

NH-7

30C, 

730B 

& 731

K 

Rehabilitation 

and Upgradati

on to 2-lane wi

th paved shoul

ders configura

tion of Radhait

a to Pilibhit Se

ction of 46.13

0 Km, which in

cludes (i) 6.85

0 km of NH 73

0C (from  Km 1

37.250 to Km 

144.100),(ii) 3.

550 Km of NH 

730B (from Km 

144.100 to Km 

147.650) & (iii) 

35.730 Km of 

NH 731K (from 

Km 147.650 to 

km 183.380) (

Package-IV)in 

the State of Ut

tar Pradesh un

der Green Nati

onal Highways 

Corridor Proje

46.64 199.39 

LOA iss

ued on 

15.03. 

2022 

        



ct (GNHCP) wi

th the loan ass

istance of Wor

ld Bank on EP

C mode 

  
  

 ***** 

 


