
GOVERNMENT OF INDIA 
MINISTRY OF RAILWAYS 

 

LOK SABHA 
UNSTARRED QUESTION NO. 361 
TO BE ANSWERED ON 27.11.2024 

 

SEVOKE-RANGPO RAILWAY PROJECT 
 
361.  DR. INDRA HANG SUBBA: 
  
  Will the Minister of RAILWAYS be pleased to state:  
 
(a) the expected date of completion of Sevoke-Rangpo railway 

project; 
 

(b) whether the Government has received or prepared any proposal 
for railway line project to connect the capital town Gangtok and 
if so, the details thereof; 
 

(c) whether the Government has any plans to introduce Vande 
Bharat train after the completion of the project connecting 
Sevoke-Rangpo and if so, the details thereof; and 

 
(d)   the details of the total cost incurred on this project till date and 

the total projected cost till its completion? 

 
ANSWER 

 
MINISTER OF RAILWAYS, INFORMATION & BROADCASTING AND 

ELECTRONICS & INFORMATION TECHNOLOGY 
 

(SHRI ASHWINI VAISHNAW) 
 
(a) to (d): A Statement is laid on the Table of the House. 
 

***** 



STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF 
UNSTARRED QUESTION NO. 361 BY DR. INDRA HANG SUBBA TO BE 
ANSWERED IN LOK SABHA ON 27.11.2024 REGARDING SEVOKE-
RANGPO RAILWAY PROJECT 
 
 
(a), (b) and (d): Ministry of Railway has taken up the work of 

Sevoke-Rangpo (44 km) new line project. The anticipated cost of the 

project is ₹12,132 crore. An expenditure of ₹7,032 core has been 

incurred upto March, 2024, with an outlay of ₹2,330 crore for the 

year 2024-25. 

 The project involves about 39 km of tunneling, out of which 36 

km. tunneling has been completed. 

          Completion of Railway project/s depends on various factors 

like land acquisition by State Government, forest clearance by 

officials of forest department, shifting of infringing utilities, 

statutory clearances from various authorities, geological and 

topographical conditions of area, law and order situation in the area 

of project/s site, number of working months in a year for particular 

project site due to climatic conditions etc. All these factors affect 

the completion time and cost of the project/s. 

 

  Proposals/requests/suggestions/representations, both formal 

and informal for Railway projects/Works across the country are 

received on the basis of demands raised by State Governments, 

Members of Parliament, Ministries of Central Government, elected 

representatives, Railways’ own requirements, organizations/rail 

users etc. at various levels including Railway Board, Zonal Railways,  
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Division Office etc. As receipt of such proposals/complaints/ 

suggestions is a continuous and dynamic process, centralized 

compendium of such requests is not maintained. However, these are 

examined and action as found feasible and justified is taken from 

time to time. 

Final Location Survey (FLS) for Rangpo - Gangtok new line (69 

Km.) project for preparation of Detailed Project Report (DPR) has 

been sanctioned.          

 

(c) Introduction of train services, including Vande Bharat services, 

is an ongoing process on Indian Railways subject to operational 

feasibility, traffic justification, resource availability etc.                                                     

 

***** 

 


