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DEPARTMENT OF HEALTH AND FAMILY WELFARE

LOK SABHA
STARRED QUESTION NO. 138

TO BE ANSWERED ON THE 04TH MARCH, 2016
AIIMS LIKE INSTITUTES

*138. SHRI AJAY TAMTA:
SHRI BHARTRUHARI MAHTAB:

Will the Minister of HEALTH AND FAMILY WELFARE be pleased to
state:

(a) whether there has been delay in the construction/Commissioning of All India
Institute of Medical Sciences (AIIMS) like institutes, if so, the reasons therefor
along with the time by which all these institutes are likely to be constructed and
made fully operational;

(b) the details of the funds allocated and utilised for setting up AIIMS like
institutions in the country during each of the last three years and the current year,
State/UT-wise;

(c) whether the Government has received requests from various States for additional
funds/release of funds for expeditious completion of these said institutions during
the said period and if so, the details thereof;

(d) whether the cases of irregularities/ corruption/diversion of funds in construction
of the institutions have come to the notice of the Government during the above
period, if so, the details thereof, State/UT-wise along with the action taken/being
taken by the Government in such cases so far; and

(e) whether the functional institutes have filled all faculty positions against
sanctioned strength, if so, the details thereof along with the steps taken by the
Government to fill up vacant positions?

ANSWER
THE MINISTER OF HEALTH AND FAMILY WELFARE

(SHRI JAGAT PRAKASH NADDA)

(a) to (e):  A statement is laid on the Table of the House



STATEMENT REFERRED TO IN REPLY TO LOK SABHA

STARRED QUESTION NO. 138* FOR 04TH MARCH, 2016

(a): Yes. There has been some delay in construction of AIIMS like institutions at
Bhopal, Bhubaneswar, Patna, Jodhpur, Raipur, Rishikesh and Rae Bareli. The delay
can mainly be attributed to site specific issues and unforeseen circumstances. These
mainly relate to delays in supply of drawings by Design DPR Consultants, obtaining
of local body approvals and finalization of revised cost estimates, inadequate bid
responses in some cases etc. The status of construction related activities of all the
AIIMS like institutions is given in Annexure – I.  The AIIMS like institutions at
Bhopal, Bhubaneswar, Patna, Jodhpur, Raipur, Rishikesh have become operational.
Regular MBBS batches have started since 2012 in all six new AIIMS and regular
Nursing courses have started since 2013. The IPD, OPD OT Services in all six new
AIIMS are functional. The details of patient statistics are given in Annexure – II.
No definite timelines can be envisaged on full operationalisation of these AIIMS like
institutions as these involve complex contractual issues even though the Ministry has
taken several concrete steps to resolve them.

(b): The projects of AIIMS like institutions are taken up under Pradhan Mantri
Swastha Suraksha Yojana (PMSSY). The budgetary allocation for PMSSY includes
the components of construction and operationalisation of new AIIMS and up-
gradation of existing State Government Medical Colleges. Hence, separate AIIMS-
wise allocation had not been made in the budget of previous years i.e. upto 2014 –
2015. However, in the current financial year i.e. 2015 – 16, the fund for the six new
AIIMS like institutions i.e. Bhopal, Bhubaneswar, Patna, Jodhpur, Raipur and
Rishikesh are routed through Grants-in-Aids (general, creation of capital assets and
salaries). The details of allocation made under PMSSY Projects and expenditure
during the last three years and the current year are given in Annexure – III.

(c): The expenditure of setting up of these institutes is directly made by the Ministry
of Health and Family Welfare, Government of India and States have no financial
role in this regard.

(d): A few complaints have been received on different aspects in the matter of
construction of AIIMS like institutions. These complaints were examined and
addressed in adherence with all extant guidelines and procedures. No centralised
database, State/UT-wise is being maintained in this regard.

(e) A total number of 305 posts of various categories of faculty has been created for
each of the six functional AIIMS. Recruitment to various positions is done on need
basis keeping in view the requirement of services and facilities. The current faculty
position against the sanctioned strength of each level and action taken to fill up the
vacancies are given in Annexure – IV.



Annexure-I

Status of Construction Work as on 15.02.2016 at six AIIMS established under
Phase-I of PMSSY is given below:

Name of site Medical
College (%)

Hospital
Complex (%)

Residential
Complex (%)

Electrical Services
(Package-III) (%)

Estate Services
(Package-IV) (%)

Bhopal 91.12 80.90 99.00 84.25 49.15

Bhubaneswar 92.53 86.70
35.00(Ph.I) &
85.00 (Ph.II)

98.36 51.35

Jodhpur 91.50 92.93 100.00 99.50 98.80
Patna 97.00 69.00 100.00 94.00 35.00
Raipur 89.51 72.97 100.00 95.69 49.74

Rishikesh 89.57
96.01 & 65.91
(False ceiling
& fire door)

100.00 98.00 68.65

Status of Construction Work at AIIMS, Rae Bareli being undertaken under Phase-II of
PMSSY

 Construction of OPD complex has been completed.
 Construction of the majority part of the housing complex has been completed.



Annexure-II

AIIMS Average OPD per day IPD (No. of beds) OTs (Nos.)

Bhopal 1000 184 3

Bhubaneswar 960 344 3

Jodhpur 800 200 6

Patna 1000 200 3

Raipur 1000 160 4

Rishikesh 950 200 5



Annexure-III

Financial Statement on disbursal of funds under different heads of Grants-in-Aids to six AIIMS like
institutions implemented from 2015 – 16

Grants-in-Aid (GiA) Revised
Estimates

Actual releases including cases where sanctions have been
issued

GiA (General) 155.00 155.00

GiA (Creation of Capital Assets) 690.00 690.00

GiA (Salaries) 292.00 292.00

(Rs. In crore)



Annexure-IV
FACULTY POSTS

AIIMS Sanctioned In position Vacancy Posts Advertised Interview held

Bhopal 305 54 251 251 -

Bhubaneswar 305 61 244 244 215

Jodhpur 305 59 246 221 29

Patna 305 57 248 195 25

Raipur 305 62 243 133 77

Rishikesh 305 49 256 256 256


