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 Will the Minister of POWER 

be pleased to state: 

 

(a)  the details of the New/under constructions/Pending Thermal, Hydro, Gas 

power projects undertaken in the country during the eleventh and twelfth Plan along 

with their capacity of power generation including their current status and the steps 

taken/funds to complete the under construction projects State/UT/Project wise; 

 

(b)  the total demand/supply of power and targets set/achieved in terms of power 

generation in the country during each year of the eleventh and twelfth Plan till date 

along with the estimated figures in this regard for the next plan, State/UT-wise; 

 

(c)  whether the Government proposes to review the existing power 

projects/plants and intends to set up some more power projects/plants in the 

country to increase and achieve targeted power generation and if so, the details 

thereof along with the funds required for the purpose including source of 

mobilisation of funds; 

 

………2. 
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(d)  whether a 'power for all scheme' is being run for continuous supply of power 

round the clock 24x7, if so the details thereof, State-wise; and 

 

(e)  Whether several power projects are pending/suffering due to non-accordance, 

delayed accordance of environmental clearance/land acquisition/funds/fuel and if so, 

the details thereof and the steps taken by the Government to expedite their work? 

 

A N S W E R 

 

THE MINISTER OF STATE (INDEPENDENT CHARGE) FOR POWER,  

COAL AND NEW & RENEWABLE ENERGY 

 

( SHRI  PIYUSH GOYAL ) 

 

(a) :  The details of state-wise, project-wise thermal power projects 

undertaken during Eleventh and Twelfth Plan along with their capacity of power 

generation etc. are given at Annex-1A & 1B.  

 

The details of state-wise, project-wise hydro power projects 

undertaken during Eleventh and Twelfth Plan along with their capacity of power 

generation etc. are given at Annex-1C. 

  

(b) :   The demand/supply of power as reported by the states during Eleventh 

and Twelfth Plan till date is given at Annex-IIA and the targets sets/achieved in 

terms of power generation in the country during Eleventh and Twelfth Plan till date 

is given at Annex-IIB. 

 

The year wise, state-wise electrical energy requirement as per 18th 

Electric Power Survey (EPS) Report during 2016-17 to 2021-22 is given at Annex-IIC. 

 

(c) :  Yes, Madam. Thermal power projects aggregating to 82420.5 MW 

capacity are presently under construction in the country. The details of these 

projects along with latest cost, expenditure incurred and funds required as available 

in CEA are given at Annex–IIIA. As per this, balance funds required to complete the 

above ongoing thermal power projects amounts to Rs 2,62,014 Cr based on the 

information as available.  

 

  As on 31.01.2016, there are 47 under construction hydro projects 

(above 25 MW) totaling to 13,622 MW which, on commissioning, will help in 

achieving the targeted power generation. The total funds required to complete the 

above under construction projects is approximately Rs 63,856.49 Crores. The details 

are given at Annex-IIIB. 

 

……..3.  
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(d) :   Government of India has taken a joint initiative with respective State 

Governments for preparation of State specific documents for providing 24x7 Power 

for All (PFA) to all consumers and adequate supply of power to agricultural 

consumers as per State Policy. The State Specific Documents for Eighteen (18) 

States viz. Andhra Pradesh, Rajasthan, Uttarakhand, Goa, Meghalaya, Jharkhand, 

Assam, Chhattisgarh, Bihar, Telangana, Haryana, Punjab, Sikkim, Maharashtra, 

Gujarat, Odisha, Karnataka and Kerala have been signed after approval of the 

respective State Governments. The documents in respect of other States/UTs are 

being finalized. 

 

(e) :  The details of under construction coal based thermal power projects of 

30,605 MW delayed due to various reasons including environmental clearance/land 

acquisition/funds/fuel etc are given at Annex–IVA.  

 

The list of gas based thermal power projects of 4,334.18 MW delayed 

due to non availability of gas is given at Annex–IVB.  

 

  The details of 15 nos. of under construction hydro electric projects 

aggregating to 5992 MW which are pending due to major constraints is given at 

Annex-IVC. 

 

Detailed Project Reports of 42 nos. of hydro power projects aggregating 

to installed capacity of 26,302 MW have been accorded concurrence by CEA and are 

yet to be taken up for  construction for want of Environment clearance/land 

Acquisitions/ Funds etc. The details are given at Annex-IVD.   

 

************ 

 

  



ANNEX-1A 

 

ANNEX REFERRED TO IN REPLY TO PART (a) OF UNSTARRED QUESTION NO.1354 TO BE 

ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

 THERMAL  PROJECTS UNDER TAKEN FOR CONSTRUCTION DURING 11TH PLAN            

                                     
  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

  

THERMAL PROJECTS COMMISSIONED 

AP Damodaram Sanjeevaiah Coal 06/2008 APPDL U-1                  800     commissioned 
  TPS 

 U-2 800 commissioned 

AP Lanco Kondapalli  Ph-II  Gas 11/2007 Lanco Kondapalli GT 233 commissioned 
 (GT) 

AP Lanco Kondapalli  Ph-II  Gas 11/2007 Lanco Kondapalli ST 133 commissioned 
 (ST) 

AP Lanco Kondapalli CPP  Gas 01/2010 Kondapalli Power Pvt. Ltd. Module-1 371 commissioned 
 Expn. St.III 

 Module-2 371 commissioned 

AP Painampuram TPP Coal 09/2010 Thermal Power Tech  U-1 660 commissioned 
 Corporation Ltd 

 U-2 660 commissioned 

AP Rayalseema TPP St-III Coal 06/2007 APGENCO U-5 210 commissioned 

AP Simhapuri Energy  Pvt  Coal 05/2010 Madhucon Projects Ltd. U-3 150 commissioned 
 Ltd Ph-II 

 U-4 150 commissioned 

AP Simhapuri Energy Pvt.Ltd Coal 01/2009 Madhucon Projects Ltd U-1 150 commissioned 
   Ph-I 

 U-2 150 commissioned 

AP Thamminapatnam TPP-I Coal 08/2009 Meenakshi Energy Pvt. Ltd U-1 150 commissioned 

 U-2 150 commissioned 

AP Vemagiri CCPP-II Gas 09/2009 GMR Rajahmundry Energy  Block-I 384 commissioned 
 Ltd. 

 Block-II 384 commissioned 

AP Vizag TPP Coal 06/2010 Hinduja National Power  U-1 520 commissioned 
 Corp. Ltd 
Assam Bongaigaon TPP Coal 02/2008 NTPC U-1 250 commissioned 

 
Bihar Barh STPP-II Coal 11/2008 NTPC U-4 660 commissioned 

 U-5 660 commissioned 

Bihar Muzaffarpur TPP Exp Coal 04/2010 NTPC U-3 195 commissioned 
Chhattisgarh Akaltara (Naiyara) TPP Coal 04/2009 KSK Mahandi Power  U-1 (3rd) 600 commissioned 
 Company Ltd 

 U-2 (4th) 600 commissioned 

Chhattisgarh Avantha Bhandar TPP,  Coal 04/2009 Korba West Power Co. Ltd. U-1 600 commissioned 
 U-1 

Chhattisgarh Badadarha TPP coal 06/2010 D.B. Power Ltd U-1 600 commissioned 

 U-2 600 commissioned 

Chhattisgarh Balco TPP Coal 08/2007 Bharat Aluminium Co. Ltd U-1 300 commissioned 

Chhattisgarh Bandakhar TPP Coal 06/2011 M/s Maurti Clean Coal &  U-1 300 commissioned 
 Power Ltd 

Chhattisgarh Chakabura TPP Coal 09/2011 ACB India U-1 30 commissioned 

 

 



 

 

 

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

Chhattisgarh Kasaipalli TPP Coal 11/2008 ACB India Ltd. U-1 135 commissioned 

 U-2 135 commissioned 

Chhattisgarh Katghora TPP Coal 10/2007 Vandana Energy & Steel Ltd U-1 35 commissioned 

Chhattisgarh Korba West St-III. Coal 04/2008 CSPGCL U-5 500 commissioned 

Chhattisgarh Marwa TPP Coal 04/2008 CSPGCL U-1 500 commissioned 

Chhattisgarh Raikheda TPP Coal 01/2010 GMR U-1 685 commissioned 

Chhattisgarh Ratija TPP Coal 07/2009 Spectrum Coal & Power  U-1 50 commissioned 

Chhattisgarh Salora TPP Coal 09/2009 M/s Vandana Vidyut U-1 135 commissioned 

Chhattisgarh Swastic TPP Coal 03/2010 M/s ACB U-1 25 commissioned 

Chhattisgarh Tamnar TPP ( Raigarh) Coal 12/2008 O.P.Jindal U-1 600 commissioned 

 U-2 600 commissioned 

 U-3 600 commissioned 

 U-4 600 commissioned 

Chhattisgarh Uchpinda TPP Coal 07/2007 RKM Powergen Pvt. Ltd U-1 360 commissioned 

 U-2 360 commissioned 

Delhi Pragati CCGT - III Gas 05/2008 PPCL GT-1 250 commissioned 

 GT2 250 commissioned 

 GT-3 250 commissioned 

 GT-4 250 commissioned 

 ST-1 250 commissioned 

 ST-2 250 commissioned 

Delhi Rithala CCPP Gas 05/2008 NDPL GT-1 35.75 commissioned 

 GT-2 35.75 commissioned 

 ST 36.5 commissioned 

Gujarat DGEN Mega CCPP Gas 07/2010 Torrent Energy Ltd Module-1 400 commissioned 

 Module-2 400 commissioned 

 Module-3 400 commissioned 

Gujarat Dhuvaran CCPP-III Gas 03/2011 GSECL Block-1 376.1 commissioned 

Gujarat Hazira CCPP Extn. Gas 12/2007 GSECL GT+ST 351 commissioned 

Gujarat Mundra TPP Ph-II Coal 09/2007 Adani Power Ltd U-1 660 commissioned 

 U-2 660 commissioned 

Gujarat Mundra TPP Ph-III Coal 01/2008 Adani Power Ltd U-1 660 commissioned 

 U-2 660 commissioned 

 U-3 660 commissioned 

Gujarat Mundra UMPP Coal 08/2007 Tata Power Co. U-1 800 commissioned 

 U-2 800 commissioned 

 U-3 800 commissioned 

 U-4 800 commissioned 

 U-5 800 commissioned 

Gujarat Pipavav CCPP Gas 03/2008 GPPCL Block-1 351 commissioned 

 Block-2 351 commissioned 

 

 

 



 

 

 

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

 
Gujarat Salaya TPP Coal 09/2009 Essar Power Gujarat Ltd. U-1 600 commissioned 

 U-2 600 commissioned 

Gujarat Sikka TPS Extn. Coal 05/2007 GSECL U-3 250 commissioned 

 U-4 250 commissioned 

Gujarat Ukai TPP Extn. Coal 09/2007 GSECL U-6 500 commissioned 

Gujarat Unosugen Mega CCPP Gas 07/2010 Torrent Energy Ltd Module-1 382.5 commissioned 

Gujarat Utran CCPP Extn Gas 04/2007 GSECL GT 240 commissioned 

 ST 134 commissioned 

Haryana Indira Gandhi TPP Coal 07/2007 APCPL U-1 500 commissioned 

 U-2 500 commissioned 

 U-3 500 commissioned 

Haryana Jajjar TPP (Mahatama  Coal 03/2009 CLP Power India Pvt. Ltd U-1 660 commissioned 
 Gandhi TPP) 

 U-2 660 commissioned 

Jharkhand Koderma TPP Coal 06/2007 DVC U-1 500 commissioned 

 U-2 500 commissioned 

Jharkhand Mahadev Prasad TPP  coal 05/2009 Adhunik Power Co.Ltd U-1 270 commissioned 
 Ph-I 

 U-2 270 commissioned 

Jharkhand Maithon RB TPP Coal 10/2007 DVC U-1 525 commissioned 

 U-2 525 commissioned 

Maharashtra Amravati TPP Ph-I Coal 11/2009 Ratan India Power Pvt Ltd. U-1 270 commissioned 

 U-2 270 commissioned 

 U-3 270 commissioned 

 U-4 270 commissioned 

 U-5 270 commissioned 

Maharashtra Bela TPP-I Coal 12/2008 IEPL U-1 270 commissioned 

Maharashtra Butibori TPP Ph-II Coal 12/2009 Vidarbha Industries Power U-1 300 commissioned 

 U-2 300 commissioned 

Maharashtra Chandrapur TPS Extn. coal 07/2008 MSPGCL U-8 500 commissioned 

Maharashtra Dhariwal Infracture TPP coal 04/2010 Dhariwal Infracture (P) Ltd U-1 300 commissioned 

 U-2 300 commissioned 

Maharashtra EMCO Warora TPP Coal 09/2009 EMCO Energy Ltd.(GMR) U-1 300 commissioned 

 U-2 300 commissioned 

Maharashtra GEPL TPP Coal 04/2009 GEPL U-1 60 commissioned 

 U-2 60 commissioned 

Maharashtra JSW Ratnagiri TPP Coal 07/2007 JSW Energy(Ratnagiri) Ltd U-1 300 commissioned 

 U-2 300 commissioned 

 U-3 300 commissioned 

 U-4 300 commissioned 

Maharashtra Koradi TPS Expn. Coal 09/2009 MSPGCL U-8 660 commissioned 

 

 



 

 

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

 
Maharashtra Mihan TPS Coal 05/2008 Abhijeet MADC Nagpur  U-1 61.5  commissioned 
 Energy Pvt Ptd 

 U-2 61.5  commissioned 

 U-3 61.5  commissioned 

 U-4 61.5  commissioned 

Maharashtra Mouda TPP Coal 09/2008 NTPC U-1 500  commissioned 

 U-2 500  commissioned 

Maharashtra Nasik TPP Ph-I coal 11/2009 Ratan India Nasik Power  U-1 270  commissioned 
 Pvt Ltd. 

Maharashtra Tirora TPP Ph-I Coal 02/2008 Adani Power Ltd U-1 660  commissioned 

 U-2 660  commissioned 

Maharashtra Tirora TPP Ph-II Coal 02/2008 Adani Power Ltd U-1 660  commissioned 

 U-2 660  commissioned 

 U-3 660  commissioned 

Maharashtra Wardha  Warora TPP Coal 05/2007 WPCL U-1 135  commissioned 

 U-2 135  commissioned 

 U-3 135  commissioned 

 U-4 135  commissioned 

MP Anuppur TPP Ph-I Coal 11/2010 MB Power MP U-1 600  commissioned 

MP Bina TPP coal 09/2008 Bina Power Supply Co. Ltd U-1 250  commissioned 

 U-2 250  commissioned 

MP Mahan TPP Coal 09/2008 Essar Power MP Ltd U-1 600  commissioned 

MP Malwa TPP ( Shree  Coal 12/2008 MPGENCO U-1 600  commissioned 
 Singa ji TPP) 

 U-2 600  commissioned 

MP Nigri TPP Coal 08/2009 Jaiprakash Power  U-1 660  commissioned 
 Ventures Ltd 

 U-2 660  commissioned 

MP Niwari TPP Coal 04/2011 BLA Power Ltd U-1 45  commissioned 

MP Sasan UMPP Coal 06/2008 Reliance Power Ltd. U-1 660  commissioned 

 U-2 660  commissioned 

 U-3 660  commissioned 

 U-4 660  commissioned 

 U-5 660  commissioned 

 U-6 660  commissioned 

MP Satpura TPS Extn Coal 03/2008 MPPGCL U-10 250  commissioned 

 U-11 250  commissioned 

MP Vindhyachal TPP-IV Coal 02/2009 NTPC U-11 500  commissioned 

 U-12 500  commissioned 

Orissa Derang TPP Coal 07/2009 JITPL U-1 600  commissioned 

 U-2 600  commissioned 

Orissa Kamalanga TPP Coal 06/2009 GMR U-1 350  commissioned 

 U-2 350  commissioned 

 U-3 350  commissioned 

  



  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

Punjab Goindwal Sahib TPP Coal 08/2008 GVK Power U-1 270  commissioned 

Punjab Rajpura TPP ( Nabha) Coal 07/2010 Nabha Power Ltd U-1 700  commissioned 

 U-2 700  commissioned 

Punjab Talwandi Sabo TPP Coal 07/2009 M/s Sterlite U-1 660  commissioned 

 U-2 660  commissioned 

Rajasthan Chhabra TPS Extn Coal 08/2008 RRVUNL U-3 250  commissioned 

 U-4 250  commissioned 

Rajasthan Kalisindh TPP Coal 07/2008 RRVUNL U-1 600  commissioned 

 U-2 600  commissioned 

Rajasthan Kawai TPP Coal 04/2010 Adani Power Ltd. U-1 660  commissioned 

 U-2 660  commissioned 

Rajasthan Ramgarh CCPP Extn. -III Gas 07/2009 RRVUNL GT 110  commissioned 

 ST 50  commissioned 

Telangana Kakatiya TPS Extn Coal 10/2008 T GENCO U-1 600  commissioned 

TN ITPCL TPP Coal 12/2010 IL&FS Tamil Nadu Power  U-1 600  commissioned 
 Company Ltd 

TN Melamaruthur TPP Coal 08/2009 Coastal Energen U-1 600  commissioned 

 U-2 600  commissioned 

TN Mettur TPP Ext Coal 06/2008 TANGEDCO U-1 600  commissioned 

TN North Chennai Extn, U-2 Coal 08/2008 TANGEDCO U-2 600  commissioned 

TN North Chennai TPS Extn, Coal 02/2008 TANGEDCO U-1 600  commissioned 
  U-1 

TN Tuticorin JV Coal 01/2009 NLC U-1 500  commissioned 

 U-2 500  commissioned 

TN Tuticorin TPP-II(Ind  Coal 12/2009 Ind Barath U-1 150  commissioned 
 barath) 

 U-2 150  commissioned 

TN Vallur TPP Ph I Coal 08/2007 NTECL U-1 500  commissioned 

 U-2 500  commissioned 

TN Vallur TPP-II Coal 07/2009 NTECL U-3 500  commissioned 

Tripura Baramura GT Extn. GAS 03/2008 TSECL U-5 21  commissioned 

Tripura Monarchak CCPP Gas 07/2010 NEEPCO GT 65.4  commissioned 

 ST 35.6  commissioned 

Tripura Rokhia CCPP Gas 08/2010 Govt. of Tripura GT-9 21  commissioned 

Tripura Tripura Gas Gas 06/2008 OTPC Module-1 363.3  commissioned 

 Module-2 363.3  commissioned 

  



  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

 
UP Anpara-C Coal 11/2007 Lanco Anpara Power Pvt.  U-1 600 commissioned 
 Ltd. 

 U-2 600 commissioned 

UP Anpara-D TPS Coal 10/2007 UPRVUNL U- 6 500 commissioned 

UP Barkhera TPP Coal 12/2009  Bajaj Energy Pvt. Ltd U-1 45 commissioned 

 U-2 45 commissioned 

UP Khamberkhera TPP Coal 12/2009  Bajajb Energy Pvt. Ltd U-1 45 commissioned 

 U-2 45 commissioned 

UP Kundarki TPP Coal 12/2009  Bajaj Energy Pvt. Ltd U-1 45 commissioned 

 U-2 45 commissioned 

UP Lalitpur TPP Coal 03/2011 Lalitpur power Generation  U-1 660 commissioned 
 Co. Ltd 

UP Maqsoodpur TPP Coal 12/2009  Bajaj Energy Pvt Ltd U-1 45 commissioned 

 U-2 45 commissioned 

UP Prayagraj (Bara ) TPP Coal 10/2009 Prayagraj power Gen.  U-1 660 commissioned 
 Co.Ltd( J.P.Power  
 Ventures) 

UP Rihand STPS- III Coal 01/2009 NTPC U-5 500 commissioned 

 U-6 500 commissioned 

UP Rosa TPP Ph-II Coal 03/2008 Reliance Power Ltd. U-3 300 commissioned 

 U-4 300 commissioned 

UP Utrala TPP Coal 12/2009  Bajaj Energy Pvt. Ltd U-1 45 commissioned 

 U-2 45 commissioned 

WB Durgapur Steel TPS Coal 07/2007 DVC U-1 500 commissioned 

 U-2 500 commissioned 

WB Durgapur TPS Extn U-8 Coal 07/2010 DPL U-8 250 commissioned 

WB Haldia TPP-I Coal 09/2011 M/s Haldia Energy Ltd. U-1 300 commissioned 

 U-2 300 commissioned 

WB Raghunathpur TPP, Ph-I Coal 12/2007 DVC U-1 600 commissioned 

 U-2 600 commissioned 

WB Sagardighi TPS-II Coal 02/2011 WBPDCL U-3 500 commissioned 

 Sub-Total : 82935.2 MW 

THERMAL PROJECTS UNDER CONSTRUCTION 

AP Bhavanpadu TPP Coal 09/2009 M/s East Coast Energy Ltd. U-1 660 Under Construction 

 U-2 660 Under Construction 

AP NCC TPP coal 02/2012 NCC Power Projects Ltd U-1 660 Under Construction 

 U-2 660 Under Construction 

AP Panduranga CCPP Gas 05/2010 Panduranga Power Ltd Module-1 110.3 Under Construction 

AP Rayalseema St-IV U-6 Coal 10/2010 APGENCO U-6 600 Under Construction 

AP RVK Gas Engine Gas 06/2010 RVK ( Rajahmundry)  GE: 5-8 38 Under Construction 
 Pvt.Ltd 

 GE:1-4 38 Under Construction 

 

 

 



 

 

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

 
AP RVKCCPP Gas 07/2010 RVK ( Rajahmundry)  Module-1 120 Under Construction 
 PVT.Ltd 

 Module-2 120 Under Construction 

 Module-3 120 Under Construction 

AP Samalkot CCPP-II Gas 07/2010 Reliance Power Module-1 400 Under Construction 

 Module-2 400 Under Construction 

 Module-3 400 Under Construction 

 Module-4 400 Under Construction 

 Module-5 400 Under Construction 

 Module-6 400 Under Construction 

AP Thamminapatnam TPP-II Coal 12/2009 Meenakshi Energy Pvt. Ltd U-3 350 Under Construction 

 U-4 350 Under Construction 

AP Vizag TPP Coal 06/2010 Hinduja National Power  U-2 520 Under Construction 
 Corp. Ltd 

Assam Bongaigaon TPP Coal 02/2008 NTPC U-2 250 Under Construction 

 U-3 250 Under Construction 

Assam Namrup CCGT Gas 02/2009 APGCL GT 70 Under Construction 

 ST 30 Under Construction 

Bihar Barauni TPS Extn coal 03/2011 BSEB U-8 250 Under Construction 

 U-9 250 Under Construction 

Bihar Jas Infra TPP Ph-I Coal 03/2011 JICPL U-1 660 Under Construction 

 U-2 660 Under Construction 

 U-3 660 Under Construction 

 U-4 660 Under Construction 

Bihar Muzaffarpur TPP Exp Coal 04/2010 NTPC U-4 195 Under Construction 

Bihar Nabi Nagar TPP Coal 01/2008 NTPC U-1 250 Under Construction 

 U-2 250 Under Construction 

 U-3 250 Under Construction 

 U-4 250 Under Construction 

Chhattisgarh Akaltara (Naiyara) TPP Coal 04/2009 KSK Mahandi Power  U-3(2nd) 600 Under Construction 
 Company Ltd 

 U-4 (5th) 600 Under Construction 

 U-5(1st) 600 Under Construction 

 U-6 600 Under Construction 

Chhattisgarh Balco TPP Coal 08/2007 Bharat Aluminium Co. Ltd U-2 300 Under Construction 

Chhattisgarh Binjkote TPP Coal 03/2011 SKS Power  U-1 300 Under Construction 
 Gen.(Chhattisgarh Ltd) 

 U-2 300 Under Construction 

 U-3 300 Under Construction 

 U-4 300 Under Construction 

Chhattisgarh Deveri TPP (Visa TPP)  Coal 06/2010 Visa Power Ltd U-1 600 Under Construction 
 Raigarh 

Chhattisgarh Lanco Amarkantak  TPS-II Coal 11/2009 LAP Pvt.  Ltd. U-3 660 Under Construction 

  



 

  

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

 
Chhattisgarh Lanco Amarkantak  TPS-II Coal 11/2009 LAP Pvt.  Ltd. U-4 660 Under Construction 

Chhattisgarh Marwa TPP Coal 04/2008 CSPGCL U-2 500 Under Construction 

Chhattisgarh Nawapara TPP (TRN  Coal 01/2011 M/s TRN Energy Pvt. Ltd. U-1 300 Under Construction 
 Energy TPP) 

 U-2 300 Under Construction 

Chhattisgarh Raikheda TPP Coal 01/2010 GMR U-2 685 Under Construction 

Chhattisgarh Salora TPP Coal 09/2009 M/s Vandana Vidyut U-2 135 Under Construction 

Chhattisgarh Singhitarai TPP Coal 12/2009 Athena Chhattisgarh  U-1 600 Under Construction 
 Power Ltd. 

 U-2 600 Under Construction 

Chhattisgarh Uchpinda TPP Coal 07/2007 RKM Powergen Pvt. Ltd U-3 360 Under Construction 

 U-4 360 Under Construction 

Gujarat Bhavnagar CFBC TPP Lignite 02/2010 Bhavnagar Energy U-1 250 Under Construction 

 U-2 250 Under Construction 

Jharkhand BokaroTPS "A"Exp. Coal 06/2008 DVC U-1 500 Under Construction 

Jharkhand Mata shri Usha TPP-Ph-I Coal 12/2009 M/s Corporate Power Ltd U-1 270 Under Construction 

 U-2 270 Under Construction 

Jharkhand Mata Shri Usha TPP-Ph- Coal 03/2011 Corporate Power Ltd U-3 270 Under Construction 

 U-4 270 Under Construction 

Jharkhand Tori TPP Coal 08/2008 Essar Power U-1 600 Under Construction 

 U-2 600 Under Construction 

Jharkhand Tori TPS Ph-II Coal 02/2010 Essar Power U-1 600 Under Construction 

Karnataka Bellary TPP St-III coal 09/2010 KPCL U-3 700 Under Construction 

Karnataka Kudgi STPP Ph-I Coal 02/2012 NTPC U-1 800 Under Construction 

 U-2 800 Under Construction 

 U-3 800 Under Construction 

Karnataka Yermarus TPP Coal 04/2010 KPCL U-1 800 Under Construction 

 U-2 800 Under Construction 

Maharashtra Amravati TPP Ph-II Coal 10/2010 Ratan India Power Pvt Ltd. U-1 270 Under Construction 

 U-2 270 Under Construction 

 U-3 270 Under Construction 

 U-4 270 Under Construction 

 U-5 270 Under Construction 

Maharashtra Bijora Ghanmukh TPP Coal 09/2011 M/s Jinbhuvish Power Gen. U-1 300 Under Construction 
  Pvt.Ltd. 

 U-2 300 Under Construction 

Maharashtra Chandrapur TPS Extn. coal 07/2008 MSPGCL U-9 500 Under Construction 

Maharashtra Koradi TPS Expn. Coal 09/2009 MSPGCL U-10 660 Under Construction 

 U-9 660 Under Construction 

  

 

 



 

 

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
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Maharashtra Lanco Vidarbha TPP Coal 11/2009 Lanco Vidarbha U-1 660 Under Construction 

 U-2 660 Under Construction 

Maharashtra Mangaon CCPP Gas 12/2011 PGPL Block-1 388 Under Construction 

Maharashtra Nasik TPP Ph-I coal 11/2009 Ratan India Nasik Power  U-2 270 Under Construction 
 Pvt Ltd. 

 U-3 270 Under Construction 

 U-4 270 Under Construction 

 U-5 270 Under Construction 

Maharashtra Nasik TPP Ph-II Coal 11/2009 Ratan India Nasik Power  U-1 270 Under Construction 
 Pvt Ltd. 

 U-2 270 Under Construction 

 U-3 270 Under Construction 

 U-4 270 Under Construction 

 U-5 270 Under Construction 

Maharashtra Parli TPS Expn. Coal 01/2009 MSPGCL U-8 250 Under Construction 

MP Anuppur TPP Ph-I Coal 11/2010 MB Power MP U-2 600 Under Construction 

MP Gorgi TPP ( DB Power) Coal 03/2011 D.P Power ( MP) Ltd U-1 660 Under Construction 

MP Mahan TPP Coal 09/2008 Essar Power MP Ltd U-2 600 Under Construction 

MP Niwari TPP Coal 04/2011 BLA Power Ltd U-2 45 Under Construction 

MP Seioni TPP Ph-I Coal 02/2010 Jhabua Power Ltd U-1 600 Under Construction 

Orissa Ind Bharat TPP ( Orissa) Coal 05/2009 Ind. Bharat U-1 350 Under Construction 

 U-2 350 Under Construction 

Orissa KVK Nilanchal TPP Coal 11/2009 KVK Nilachal U-1 350 Under Construction 

 U-2 350 Under Construction 

 U-3 350 Under Construction 

Orissa Lanco Babandh TPP Coal 11/2009 Lanco Babandh Power Ltd U-1 660 Under Construction 

 U-2 660 Under Construction 

Orissa Malibrahmani TPP   Coal 06/2010 MPCL U-1 525 Under Construction 
 (Monnet Ispat) 

 U-2 525 Under Construction 

Punjab Goindwal Sahib TPP Coal 08/2008 GVK Power U-2 270 Under Construction 

Punjab Talwandi Sabo TPP Coal 07/2009 M/s Sterlite U-3 660 Under Construction 

Telangana Astha Gas  gas 05/2011 APCPL GE 34.88 Under Construction 
 Engines(4X8.72 MW) 

Telangana Singareni TPP Coal 11/2011 Singareni Collieries Co.  U-1 600 Under Construction 

 U-2 600 Under Construction 

TN Ind Barath Gas project Gas 06/2011 Ind Barath Block-1 65 Under Construction 

TN ITPCL TPP Coal 12/2010 IL&FS Tamil Nadu Power  U-2 600 Under Construction 
 Company Ltd 
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TN Tuticorin TPP (Ind-  Coal 05/2010 IBPIL U-1 660 Under Construction 
 Barath TPP) 

UP Anpara-D TPS Coal 10/2007 UPRVUNL U-7 500 Under Construction 

UP Lalitpur TPP Coal 03/2011 Lalitpur power Generation  U-2 660 Under Construction 
 Co. Ltd 

 U-3 660 Under Construction 

UP Prayagraj (Bara ) TPP Coal 10/2009 Prayagraj power Gen.  U-2 660 Under Construction 
 Co.Ltd( J.P.Power  
 Ventures) 

 U-3 660 Under Construction 

Uttarakhand Beta CCPP Gas 12/2010 BIPL GT+ST 225 Under Construction 

Uttarakhand Gama CCPP Gas 07/2010 GIPL GT+ST 225 Under Construction 

Uttarakhand Kashipur CCPP-I Gas 04/2010 Sravanthi Energy Pvt. Ltd Block-I 225 Under Construction 

Uttarakhand Kashipur CCPP-II Gas 11/2010 Sravanthi Energy Pvt. Ltd GT+ST 225 Under Construction 

WB Sagardighi TPS-II Coal 02/2011 WBPDCL U-4 500 Under Construction 

 Sub-Total : 53394.18 MW 

 Total : 136329.38 MW 

 

************** 

  



 

ANNEX-1B 

 

ANNEX REFERRED TO IN REPLY TO PART (a) OF UNSTARRED QUESTION NO.1354 TO BE ANSWERED 

IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

THERMAL  PROJECTS UNDER TAKEN FOR CONSTRUCTION DURING 12TH PLAN            

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

THERMAL PROJECTS COMMISSIONED 

MP Vindhyachal TPP-V Coal 05/2012 NTPC U-13 500 commissioned 

Tripura Agartala CCPP Gas 09/2012 NEEPCO ST-2 25.5 commissioned 

 Sub-Total : 525.5 

THERMAL PROJECTS UNDER CONSTRUCTION 

Bihar New Nabi Nagar TPP Coal 01/2013 NTPC U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 
 U-3 660 Under  
 Construction 

Chhattisgarh Lara STPP Coal 12/2012 NTPC U-1 800 Under  
 Construction 
 U-2 800 Under  
 Construction 

Gujarat Wankbori TPS Extn Coal 10/2014 GSECL U-8 800 Under  
 Construction 

Jharkhand North Karanpura TPP Coal 02/2014 NTPC U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 
 U-3 660 Under  
 Construction 

Maharashtra Mouda STPP-II Coal 04/2012 NTPC U-3 660 Under  
 Construction 
 U-4 660 Under  
 Construction 
Maharashtra Solapur STPP Coal 04/2012 NTPC U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 

MP Gadarwara STPP Coal 03/2013 NTPC U-1 800 Under  
 Construction 
 U-2 800 Under  
 Construction 
MP Khargone TPP Coal 03/2015 NTPC U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 
MP Shree Singaji TPP  Coal 09/2014 MPGENCO U-3 660 Under  
 Phase-II Construction 

 U-4 660 Under  
 Construction 
Orissa Darlipali STPP Coal 02/2014 NTPC U-1 800 Under  
 Construction 
 U-2 800 Under  
 Construction 
Orissa IB Valley TPP Coal 03/2014 OPGCL U-3 660 Under  
 Construction 
 U-4 660 Under  
 Construction 

Rajasthan Chhabra Super Critical  Coal 03/2013 RRVUNL U-5 660 Under  
 TPP. Construction 

 

 

 



 

 

 

  State Project Name Fuel Order/Zero Impl. Unit  Cap. Brief Status 
 Date Agency No.   (MW) 

 

Rajasthan Chhabra Super Critical  Coal 03/2013 RRVUNL U-6 660 Under  
 TPP. Construction 

Rajasthan Suratgarh TPS Coal 05/2013 RRVUNL U-7 660 Under  
 Construction 
 U-8 660 Under  
 Construction 

Telangana Bhadradri TPP (  Coal 05/2015 TGENCO U-1 270 Under  
 Manuguru) Construction 

 U-2 270 Under  
 Construction 
 U-3 270 Under  
 Construction 
 U-4 270 Under  
 Construction 
Telangana Kothagudem TPS St-VII Coal 01/2015 TGENCO U-1 800 Under  
 Construction 
Telangana Telangana Ph-I Coal 02/2016 NTPC U-2 800 Under  
 Construction 
 U-I 800 Under  
 Construction 

TN Ennore Super Critical TPP Coal 09/2014 TANGEDCO U-1 660 Under  
 Construction 

 U-2 660 Under  
 Construction 
TN Ennore TPP Expansion Coal 05/2014 TANGEDCO U-1 660 Under  
 Construction 
TN New Neyveli TPP Coal 12/2013 NLC U-1 500 Under  
 Construction 
 U-2 500 Under  
 Construction 
TN Tutuicorin TPP St-IV Coal 01/2014 SEPC U-1 525 Under  
 Construction 

Tripura Agartala CCPP Gas 09/2012 NEEPCO ST-1 25.5 Under  
 Construction 

UP Harduaganj Expn II Coal 09/2015 UPRVUNL U-1 660 Under  
 Construction 
UP Meja  STPP Coal 04/2012 JV of NTPC & UPRVUNL U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 
UP Tanda TPS -II Coal 09/2014 NTPC U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 
UP Unchahar TPS St-IV Coal 08/2013 NTPC U-6 500 Under  
 Construction 

WB Kasbere TPP ( Haldia) Coal 11/2013 India Power Corporation(  U-1 150 Under  
 Haldia) Limited Construction 

 U-2 150 Under  
 Construction 
 U-3 150 Under  
 Construction 
WB Raghunathpur TPP  Ph-II Coal 09/2012 DVC U-1 660 Under  
 Construction 
 U-2 660 Under  
 Construction 

 Sub-Total :      31380.5 MW 

 Total :    31906 MW 
 

************  



 

 

ANNEX-1C 

 

ANNEX REFERRED TO IN REPLY TO PART (a) OF UNSTARRED QUESTION NO.1354 TO BE ANSWERED IN THE 

LOK SABHA ON 03.03.2016.      

*********** 

 
 

Details of   hydro projects undertaken during 11th & 12th Plan- Funds required 

(Excluding projects under Ministry of New & Renewable Energy) 

         Sl. 

No. 

Name of Scheme State I.C. 

(No. x MW) 

Date of 

Award/ 

Last 

Statutory 

Clearance 

Under 

Execution 

Latest  

Cost 

Expendi-

ture 

upto 

03/2015 

Funds 

Required 

till 

comm. 

Likely 

Commng. 

Date 

Remarks 

 (MW) Rs. 

Crs. 

              Rs. Crs. Rs. Crs.     

 Undertaken in 11th Plan 

 Commissioned          

1 Baglihar-II J&K 3x150 31.3.12 450.00 --- Commissioned--- Commnd- 26.10.15 

2a Lower Jurala Telangana 6x40 10.02.08 120.00 --- Commissioned--- Three units comnd. 

In 2015-16 

3 Jorethang Loop Sikkim 2x48 09.03.09 96.00 --- Commissioned--- Commnd- 23.09.15 

 Sub- total: (Commnd.)  666.00      

 Under Construction 

           
4 Pare (NEEPCO) Ar. Pr. 2x55 31.08.09 110.00 1226.27 994.40 231.87 2016-17  

5 Swara Kuddu H.P. 3x37 17.07.07 111.00 1181.90 1022.55 159.35 2018-19  

6 Kashang -I  H.P. 1x65 09.04.09 65.00 

1079.80 843.44 236.36 

2015-16  

7 Kashang -II & III  H.P. 2x65 11.11.10 130.00 2019-20  

8 Sainj H.P. 2x50 29.12.10 100.00 784.56 839.46 - 2016-17 Cost under revision 

9 Sorang H.P. 2x50 06/2007 100.00 586.00 N.A. - 2015-16 Exp. Not Available 

10 Tidong-I H.P. 2x50 07.11.08 100.00 543.15 279.89 263.26 2017-18 Exp. upto May-13 

11 Tangu Romai- I H.P. 2x22 14.06.10 44.00 255.00 179.00 76.00 2018-19 Exp. upto Mar-13 

12 Chanju-I H.P. 3x12 23.07.11 36.00 295.09 328.28 - 2016-17 Cost under revision 

13 Kishanganga 

(NHPC) 

J&K 3x110 22.01.09 330.00 5497.72 3912.95 1584.77 2016-17  

14 Thottiyar Kerala 1x30 +1x10 22.12.08 40.00 150.02 46.18 103.84 2018-19 

 

15 Koyna Left Bank 

PSS 

Maharashtra 2x40 20.06.07 80.00 1494.94 334.59 1160.35 

2018-19 

 

16 New Umtru Meghalaya 2x20 20.12.07 40.00 461.27 255.91 205.36 2016-17  

17 Teesta St. III Sikkim 6x200 18.04.07 1200.00 11382.00 9161.70 2220.30 2016-17  

18 Rangit-IV Sikkim 3x40 22.11.07 120.00 726.16 563.20 162.96 2018-19 Exp. upto Sep-13 

19 Bhasmey Sikkim 3x17 12.04.10 51.00 408.50 162.40 246.10 2019-20 Exp. upto Apr-12 

20 Tashiding Sikkim 2x48.5 28.03.11 97.00 469.95 N.A. - 2016-17 Exp. Not Available 

21 Dikchu Sikkim 3x32 22.03.11 96.00 639.57 99.38 540.19 2016-17 Exp. upto Nov-11 

22 Rangit-II Sikkim 2x33 24.10.11 66.00 498.00 N.A. - 2019-20 Exp. Not Available 

23 Rongnichu Sikkim 2x48 07.04.10 96.00 491.32 N.A. - 2019-20 Exp. Not Available 

24 Pulichintala Telangana 4x30 01.08.07 120.00 563.49 374.26 189.23 2016-17  

2b Lower Jurala Telangana 6x40 10.02.08 120.00 1969.14 1572.82 396.32 2015-17 Three units comnd. 

25 Tehri PSS (THDC) Uttarakhand 4x250 23.06.11 1000.00 2978.86 1180.43 1798.43 2019-20  

26 Phata Byung Uttarakhand 2x38 06.10.08 76.00 520.00 518.24 1.76 2017-18 Exp. upto Jun-13 

27 Singoli Bhatwari Uttarakhand 3x33 10.07.08 99.00 666.47 737.42 - 2020-21 Cost under revision 

 Sub- total: (Under Construction- taken in 11th Plan) 4427.00 34869.18  9576.45   

 Sub- total: ( taken in 11th Plan) 5093.00        

 Undertaken in 12th Plan 

1 Polavaram (PPA) A.P. 12x80 02.03.13 960.00 16010.45 5506.86 10503.59 2021-22  

2 Gongri Ar. Pr. 2x72 19.05.14 144.00 1436.27 468.86 967.41 2020-21  

3 Shongtong Karcham H.P. 3x150 16.08.12 450.00 3316.35 270.93 3045.42 2018-19  

4 Bajoli Holi H.P. 3x60 29.05.13 180.00 1696.93 388.30 
1308.63 

2019-20 
Exp. upto Dec-14 

5 Ratle J&K 4x205+1x30 04.07.13 850.00 5517.02 373.80 5143.22 2021-22 Exp. upto Mar-13 

6 Shahpurkandi Punjab 3x33+3x33+1x8 11.02.13 206.00 2285.81 513.50 1772.31 2019-20  

7 Panan Sikkim 4x75 22.02.14 300.00 1833.05 141.35 1691.70 2020-21  

8 Lata Tapovan  

(NTPC) 

Uttarakhand 3x57 17.08.12 171.00 1527.00 139.00 1388.00 

2021-22 

 

9 Vishnugad Pipalkoti 

(THDC) 

Uttarakhand 4x111 17.01.14 444.00 2491.58 592.39 1899.19 

2019-20 

 

10 Vyasi Uttarakhand 2x60 10.12.13 120.00 936.23 87.64 848.59 2018-19  

11 Rammam-III (NTPC) West 

Bengal 

3x40 10.09.14 120.00 1381.84 108.00 1273.84 2019-20  

 Sub- total: (Under Construction- taken in 12th plan) 3945.00 38432.53  29841.90   

            Total: 9038.00 73301.71  39418.35 

 

 

           Note: Expenditure figures are provisional (un-audited) and based on the information received from project authorities on their physical progress 

reports. 

 

************ 

  



 

ANNEX-IIA 

 

ANNEX REFERRED TO IN REPLY TO PART (b) OF UNSTARRED QUESTION NO.1354 TO BE 

ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

Power Supply Position for 2007-08  

 

       
State / 

System / 

Region 

Energy Peak 

April, 2007 - March, 2008 April, 2007 - March, 2008 

Requirement Availability Surplus/Deficit (-) Peak Demand Peak Met Surplus/Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,446 1,446 0 0 275 275 0 0 

Delhi 22,439 22,301 -138 -0.6 4,075 4,030 -45 -1.1 

Haryana 29,353 25,652 -3,701 -12.6 4,956 4,821 -135 -2.7 

Himachal Pradesh 5,992 5,814 -178 -3.0 1,061 1,010 -51 -4.8 

Jammu & Kashmir 11,782 8,362 -3,420 -29.0 1,950 1,439 -511 -26.2 

Punjab 42,372 38,795 -3,577 -8.4 8,672 7,340 -1,332 -15.4 

Rajasthan 36,738 35,597 -1,141 -3.1 6,374 5,564 -810 -12.7 

Uttar Pradesh 62,628 51,335 -11,293 -18.0 11,104 8,568 -2,536 -22.8 

Uttarakhand 7,047 6,845 -202 -2.9 1,200 1,150 -50 -4.2 

Northern Region 2,19,797 1,96,147 -23,650 -10.8 32,462 29,495 -2,967 -9.1 

Chhattisgarh 14,079 13,409 -670 -4.8 2,421 2,188 -233 -9.6 

Gujarat 68,747 57,614 -11,133 -16.2 12,119 8,885 -3,234 -26.7 

Madhya Pradesh 41,560 35,700 -5,860 -14.1 7,200 6,436 -764 -10.6 

Maharashtra 1,14,885 93,846 -21,039 -18.3 18,441 13,575 -4,866 -26.4 

Daman & Diu  1,774 1,580 -194 -10.9 240 215 -25 -10.4 

Dadar Nagar Haveli 3,388 3,372 -16 -0.5 460 424 -36 -7.8 

Goa 2,740 2,707 -33 -1.2 457 408 -49 -10.7 

Western Region 2,47,173 2,08,228 -38,945 -15.8 38,277 29,385 -8,892 -23.2 

Andhra Pradesh 64,139 61,511 -2,628 -4.1 10,048 9,162 -886 -8.8 

Karnataka 40,320 39,230 -1,090 -2.7 6,583 5,567 -1,016 -15.4 

Kerala 15,663 15,284 -379 -2.4 2,918 2,730 -188 -6.4 

Tamil Nadu 65,780 63,954 -1,826 -2.8 10,334 8,690 -1,644 -15.9 

Pondicherry 1,841 1,841 0 0.0 276 276 0 0.0 

Lakshadweep 24 24 0 0 6 6 0 0 

Southern Region 1,87,743 1,81,820 -5,923 -3.2 26,777 24,368 -2,409 -9.0 

Bihar 9,155 7,933 -1,222 -13.3 1,882 1,243 -639 -34.0 

DVC 13,387 13,039 -348 -2.6 1,852 1,803 -49 -2.6 

Jharkhand 5,139 4,458 -681 -13.3 865 787 -78 -9.0 

Orissa 18,846 18,500 -346 -1.8 3,142 2,905 -237 -7.5 

West Bengal  29,020 27,902 -1,118 -3.9 5,283 4,987 -296 -5.6 

Sikkim 284 267 -17 -6.0 69 66 -3 -4.3 

Andaman- Nicobar 240 180 -60 -25 40 32 -8 -20 

Eastern Region 75,831 72,099 -3,732 -4.9 12,031 10,699 -1,332 -11.1 

Arunachal Pradesh 391 302 -89 -22.8 101 75 -26 -25.7 

Assam 4,816 4,412 -404 -8.4 848 766 -82 -9.7 

Manipur 530 501 -29 -5.5 119 97 -22 -18.5 

Meghalaya 1,620 1,232 -388 -24.0 455 279 -176 -38.7 

Mizoram 288 246 -42 -14.6 97 58 -39 -40.2 

Nagaland 377 334 -43 -11.4 91 88 -3 -3.3 

Tripura 777 686 -91 -11.7 171 141 -30 -17.5 

North-Eastern 

Region 

8,799 7,713 -1,086 -12.3 1,742 1,347 -395 -22.7 

All India  7,39,343 6,66,007 -73,336 -9.9 1,08,866 90,793 -18,073 -16.6 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability 

 

  



 

 

Power Supply Position for 2008-09 

 Energy Peak 

State / 

System / 

Region 

April, 2008 - March, 2009 April, 2008 - March, 2009 

Requirement Availability Surplus/Deficit (-) Peak Demand Peak Met Surplus / Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,414 1,414 0 0 279 279 0 0 

Delhi 22,398 22,273 -125 -0.6 4,036 4,034 -2 0.0 

Haryana 29,085 26,625 -2,460 -8.5 5,511 4,791 -720 -13.1 

Himachal Pradesh 6,260 6,241 -19 -0.3 1,055 1,014 -41 -3.9 

Jammu & Kashmir 11,467 8,698 -2,769 -24.1 2,120 1,380 -740 -34.9 

Punjab 41,635 37,238 -4,397 -10.6 8,690 7,309 -1,381 -15.9 

Rajasthan 37,797 37,388 -409 -1.1 6,303 6,101 -202 -3.2 

Uttar Pradesh 69,207 54,309 -14,898 -21.5 10,587 8,248 -2,339 -22.1 

Uttarakhand 7,841 7,765 -76 -1.0 1,267 1,267 0 0.0 

Northern Region 2,27,104 2,01,951 -25,153 -11.1 33,034 29,504 -3,530 -10.7 

Chhattisgarh 14,866 14,475 -391 -2.6 2,887 2,830 -57 -2.0 

Gujarat 67,482 60,851 -6,631 -9.8 11,841 8,960 -2,881 -24.3 

Madhya Pradesh 42,054 34,841 -7,213 -17.2 7,564 6,810 -754 -10.0 

Maharashtra 1,21,901 95,761 -26,140 -21.4 18,049 13,766 -4,283 -23.7 

Daman & Diu  1,797 1,576 -221 -12.3 240 215 -25 -10.4 

Dadar Nagar Haveli 3,574 3,457 -117 -3.3 504 443 -61 -12.1 

Goa 2,801 2,754 -47 -1.7 466 413 -53 -11.4 

Western Region 2,54,475 2,13,715 -40,760 -16.0 37,240 30,153 -7,087 -19.0 

Andhra Pradesh 71,511 66,673 -4,838 -6.8 11,083 9,997 -1,086 -9.8 

Karnataka 43,168 40,578 -2,590 -6.0 6,892 6,548 -344 -5.0 

Kerala 17,645 15,562 -2,083 -11.8 3,188 2,751 -437 -13.7 

Tamil Nadu 69,668 64,208 -5,460 -7.8 9,799 9,211 -588 -6.0 

Pondicherry 2,020 1,773 -247 -12.2 304 275 -29 -9.5 

Lakshadweep 24 24 0 0 6 6 0 0 

Southern Region 2,04,012 1,88,794 -15,218 -7.5 28,958 26,245 -2,713 -9.4 

Bihar 10,527 8,801 -1,726 -16.4 1,842 1,333 -509 -27.6 

DVC 14,002 13,699 -303 -2.2 2,217 2,178 -39 -1.8 

Jharkhand 5,361 5,110 -251 -4.7 889 887 -2 -0.2 

Orissa 20,519 20,214 -305 -1.5 3,062 2,987 -75 -2.4 

West Bengal  31,289 30,290 -999 -3.2 5,387 5,379 -8 -0.1 

Sikkim 343 330 -13 -3.8 97 95 -2 -2.1 

Andaman- Nicobar 236 184 -52 -22 40 38 -2 -5 

Eastern Region 82,041 78,444 -3,597 -4.4 12,901 11,789 -1,112 -8.6 

Arunachal Pradesh 426 271 -155 -36.4 130 79 -51 -39.2 

Assam 5,107 4,567 -540 -10.6 958 797 -161 -16.8 

Manipur 556 477 -79 -14.2 128 95 -33 -25.8 

Meghalaya 1,713 1,386 -327 -19.1 457 293 -164 -35.9 

Mizoram 330 269 -61 -18.5 100 64 -36 -36.0 

Nagaland 475 436 -39 -8.2 95 86 -9 -9.5 

Tripura 800 728 -72 -9.0 167 156 -11 -6.6 

North-Eastern Region 9,407 8,134 -1,273 -13.5 1,820 1,358 -462 -25.4 

All India  7,77,039 6,91,038 -86,001 -11.1 1,09,809 96,785 -13,024 -11.9 

#  Lakshadweep and Andaman & Nicobar Islands are stand-alone systems,  power supply position of these, 

does  not form part of regional requirement and availability 

 

  



 

 

Power Supply Position for 2009-10 

 Energy Peak 

State / 

System / 

Region 

April, 2009 - March, 2010 April, 2009 - March, 2010 

Requirement Availability Surplus/Deficit (-) Peak Demand Peak Met Surplus / Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,576 1,528 -48 -3 308 308 0 0 

Delhi 24,277 24,094 -183 -0.8 4,502 4,408 -94 -2.1 

Haryana 33,441 32,023 -1,418 -4.2 6,133 5,678 -455 -7.4 

Himachal Pradesh 7,047 6,769 -278 -3.9 1,118 1,158 40 3.6 

Jammu & Kashmir 13,200 9,933 -3,267 -24.8 2,247 1,487 -760 -33.8 

Punjab 45,731 39,408 -6,323 -13.8 9,786 7,407 -2,379 -24.3 

Rajasthan 44,109 43,062 -1,047 -2.4 6,859 6,859 0 0.0 

Uttar Pradesh 75,930 59,508 -16,422 -21.6 10,856 8,563 -2,293 -21.1 

Uttarakhand 8,921 8,338 -583 -6.5 1,397 1,313 -84 -6.0 

Northern Region 2,54,231 2,24,661 -29,570 -11.6 37,159 31,439 -5,720 -15.4 

Chhattisgarh 11,009 10,739 -270 -2.5 2,819 2,703 -116 -4.1 

Gujarat 70,369 67,220 -3,149 -4.5 10,406 9,515 -891 -8.6 

Madhya Pradesh 43,179 34,973 -8,206 -19.0 7,490 6,415 -1,075 -14.4 

Maharashtra 1,24,936 1,01,512 -23,424 -18.7 19,388 14,664 -4,724 -24.4 

Daman & Diu  1,934 1,802 -132 -6.8 280 255 -25 -8.9 

Dadar Nagar Haveli 4,007 3,853 -154 -3.8 529 494 -35 -6.6 

Goa 3,092 3,026 -66 -2.1 485 453 -32 -6.6 

Western Region 2,58,528 2,23,127 -35,401 -13.7 39,609 32,586 -7,023 -17.7 

Andhra Pradesh 78,996 73,765 -5,231 -6.6 12,168 10,880 -1,288 -10.6 

Karnataka 45,550 42,041 -3,509 -7.7 7,942 6,897 -1,045 -13.2 

Kerala 17,619 17,196 -423 -2.4 3,109 2,982 -127 -4.1 

Tamil Nadu 76,293 71,568 -4,725 -6.2 11,125 9,813 -1,312 -11.8 

Pondicherry 2,119 1,975 -144 -6.8 327 294 -33 -10.1 

Lakshadweep 24 24 0 0 6 6 0 0 

Southern Region 2,20,576 2,06,544 -14,032 -6.4 32,178 29,049 -3,129 -9.7 

Bihar 11,587 9,914 -1,673 -14.4 2,249 1,509 -740 -32.9 

DVC 15,199 14,577 -622 -4.1 1,938 1,910 -28 -1.4 

Jharkhand 5,867 5,407 -460 -7.8 1,088 947 -141 -13.0 

Orissa 21,136 20,955 -181 -0.9 3,188 3,120 -68 -2.1 

West Bengal  33,750 32,819 -931 -2.8 6,094 5,963 -131 -2.1 

Sikkim 388 345 -43 -11.1 96 94 -2 -2.1 

Andaman- Nicobar 240 180 -60 -25 40 32 -8 -20 

Eastern Region 87,927 84,017 -3,910 -4.4 13,220 12,384 -836 -6.3 

Arunachal Pradesh 399 325 -74 -18.5 95 78 -17 -17.9 

Assam 5,122 4,688 -434 -8.5 920 874 -46 -5.0 

Manipur 524 430 -94 -17.9 111 99 -12 -10.8 

Meghalaya 1,550 1,327 -223 -14.4 280 250 -30 -10.7 

Mizoram 352 288 -64 -18.2 70 64 -6 -8.6 

Nagaland 530 466 -64 -12.1 100 96 -4 -4.0 

Tripura 855 771 -84 -9.8 176 173 -3 -1.7 

North-Eastern Region 9,332 8,296 -1,036 -11.1 1,760 1,445 -315 -17.9 

All India  8,30,594 7,46,644 -83,950 -10.1 1,19,166 1,04,009 -15,157 -12.7 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability 

 

  



 

Power Supply Position for 2010-11 

State / 

System / 

Region 

Energy Peak 

April, 2010 - March, 2011 April, 2010 - March, 2011 

Requirement Availability Surplus/Deficit(-) Peak Demand Peak Met Surplus / Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,519 1,519 0 0 301 301 0 0 

Delhi 25,625 25,559 -66 -0.3 4,810 4,739 -71 -1.5 

Haryana 34,552 32,626 -1,926 -5.6 6,142 5,574 -568 -9.2 

Himachal Pradesh 7,626 7,364 -262 -3.4 1,278 1,187 -91 -7.1 

Jammu & Kashmir 13,571 10,181 -3,390 -25.0 2,369 1,571 -798 -33.7 

Punjab 44,484 41,799 -2,685 -6.0 9,399 7,938 -1,461 -15.5 

Rajasthan 45,261 44,836 -425 -0.9 7,729 7,442 -287 -3.7 

Uttar Pradesh 76,292 64,846 -11,446 -15.0 11,082 10,672 -410 -3.7 

Uttarakhand 9,850 9,255 -595 -6.0 1,520 1,520 0 0.0 

Northern Region 2,58,780 2,37,985 -20,795 -8.0 37,431 34,101 -3,330 -8.9 

Chhattisgarh 10,340 10,165 -175 -1.7 3,148 2,838 -310 -9.8 

Gujarat 71,651 67,534 -4,117 -5.7 10,786 9,947 -839 -7.8 

Madhya Pradesh 48,437 38,644 -9,793 -20.2 8,864 8,093 -771 -8.7 

Maharashtra 1,28,296 1,07,018 -21,278 -16.6 19,766 16,192 -3,574 -18.1 

Daman & Diu  2,181 1,997 -184 -8.4 353 328 -25 -7.1 

Dadar Nagar Haveli 4,429 4,424 -5 -0.1 594 594 0 0.0 

Goa 3,154 3,089 -65 -2.1 544 467 -77 -14.2 

Western Region 2,68,488 2,32,871 -35,617 -13.3 40,798 34,819 -5,979 -14.7 

Andhra Pradesh 78,970 76,450 -2,520 -3.2 12,630 11,829 -801 -6.3 

Karnataka 50,474 46,624 -3,850 -7.6 8,430 7,815 -615 -7.3 

Kerala 18,023 17,767 -256 -1.4 3,295 3,103 -192 -5.8 

Tamil Nadu 80,314 75,101 -5,213 -6.5 11,728 10,436 -1,292 -11.0 

Pondicherry 2,123 2,039 -84 -4.0 319 302 -17 -5.3 

Lakshadweep 25 25 0 0 7 7 0 0 

Southern Region 2,29,904 2,17,981 -11,923 -5.2 33,256 31,121 -2,135 -6.4 

Bihar 12,384 10,772 -1,612 -13.0 2,140 1,659 -481 -22.5 

DVC 16,590 15,071 -1,519 -9.2 2,059 2,046 -13 -0.6 

Jharkhand 6,195 5,985 -210 -3.4 1,108 1,052 -56 -5.1 

Orissa 22,506 22,449 -57 -0.3 3,872 3,792 -80 -2.1 

West Bengal  36,481 35,847 -634 -1.7 6,162 6,112 -50 -0.8 

Sikkim 402 402 0 0.0 106 104 -2 -1.9 

Andaman- Nicobar 240 180 -60 -25 40 32 -8 -20 

Eastern Region 94,558 90,526 -4,032 -4.3 13,767 13,085 -682 -5.0 

Arunachal Pradesh 511 436 -75 -14.7 101 85 -16 -15.8 

Assam 5,403 5,063 -340 -6.3 971 937 -34 -3.5 

Manipur 568 505 -63 -11.1 118 115 -3 -2.5 

Meghalaya 1,545 1,352 -193 -12.5 294 284 -10 -3.4 

Mizoram 369 315 -54 -14.6 76 70 -6 -7.9 

Nagaland 583 520 -63 -10.8 118 110 -8 -6.8 

Tripura 882 801 -81 -9.2 220 197 -23 -10.5 

North-Eastern Region 9,861 8,992 -869 -8.8 1,913 1,560 -353 -18.5 

All India  8,61,591 7,88,355 -73,236 -8.5 1,22,287 1,10,256 -12,031 -9.8 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability. 

Note : Both peak met and energy availability represent the net consumption (including the transmission 

losses) in the various States. Net export has been accounted for in the consumption of importing States. 

 

  



 

Power Supply Position for 2011-12 

   Energy Peak 

State / 

System / 

Region 

April, 2011 -  March, 2012 April, 2011 -  March, 2012 

Requirement Availability Surplus/Deficit (-) Peak Demand Peak Met Surplus / Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,568 1,564 -4 0 263 263 0 0 

Delhi 26,751 26,674 -77 -0.3 5,031 5,028 -3 -0.1 

Haryana 36,874 35,541 -1,333 -3.6 6,533 6,259 -274 -4.2 

Himachal Pradesh 8,161 8,107 -54 -0.7 1,397 1,298 -99 -7.1 

Jammu & Kashmir 14,250 10,889 -3,361 -23.6 2,385 1,789 -596 -25.0 

Punjab 45,191 43,792 -1,399 -3.1 10,471 8,701 -1,770 -16.9 

Rajasthan 51,474 49,491 -1,983 -3.9 8,188 7,605 -583 -7.1 

Uttar Pradesh 81,339 72,116 -9,223 -11.3 12,038 11,767 -271 -2.3 

Uttarakhand 10,513 10,208 -305 -2.9 1,612 1,600 -12 -0.7 

Northern Region 2,76,121 2,58,382 -17,739 -6.4 40,248 37,117 -3,131 -7.8 

Chhattisgarh 15,013 14,615 -398 -2.7 3,239 3,093 -146 -4.5 

Gujarat 74,696 74,429 -267 -0.4 10,951 10,759 -192 -1.8 

Madhya Pradesh 49,785 41,392 -8,393 -16.9 9,151 8,505 -646 -7.1 

Maharashtra 1,41,382 1,17,722 -23,660 -16.7 21,069 16,417 -4,652 -22.1 

Daman & Diu  2,141 1,915 -226 -10.6 301 276 -25 -8.3 

Dadar Nagar Haveli 4,380 4,349 -31 -0.7 615 605 -10 -1.6 

Goa 3,024 2,981 -43 -1.4 527 471 -56 -10.6 

Western Region 2,90,421 2,57,403 -33,018 -11.4 42,352 36,509 -5,843 -13.8 

Andhra Pradesh 91,730 85,149 -6,581 -7.2 14,054 11,972 -2,082 -14.8 

Karnataka 60,830 54,023 -6,807 -11.2 10,545 8,549 -1,996 -18.9 

Kerala 19,890 19,467 -423 -2.1 3,516 3,337 -179 -5.1 

Tamil Nadu 85,685 76,705 -8,980 -10.5 12,813 10,566 -2,247 -17.5 

Pondicherry 2,167 2,136 -31 -1.4 335 320 -15 -4.5 

Lakshadweep 37 37 0 0 8 8 0 0 

Southern Region 2,60,302 2,37,480 -22,822 -8.8 37,599 32,188 -5,411 -14.4 

Bihar 14,311 11,260 -3,051 -21.3 2,031 1,738 -293 -14.4 

DVC 16,648 16,009 -639 -3.8 2,318 2,074 -244 -10.5 

Jharkhand 6,280 6,030 -250 -4.0 1,030 868 -162 -15.7 

Orissa 23,036 22,693 -343 -1.5 3,589 3,526 -63 -1.8 

West Bengal  38,679 38,281 -398 -1.0 6,592 6,532 -60 -0.9 

Sikkim 390 384 -6 -1.5 100 95 -5 -5.0 

Andaman- Nicobar 244 204 -40 -16 48 48 0 0 

Eastern Region 99,344 94,657 -4,687 -4.7 14,707 13,999 -708 -4.8 

Arunachal Pradesh 600 553 -47 -7.8 121 118 -3 -2.5 

Assam 6,034 5,696 -338 -5.6 1,112 1,053 -59 -5.3 

Manipur 544 499 -45 -8.3 116 115 -1 -0.9 

Meghalaya 1,927 1,450 -477 -24.8 319 267 -52 -16.3 

Mizoram 397 355 -42 -10.6 82 78 -4 -4.9 

Nagaland 560 511 -49 -8.8 111 105 -6 -5.4 

Tripura 949 900 -49 -5.2 215 214 -1 -0.5 

North-Eastern Region 11,011 9,964 -1,047 -9.5 1,920 1,782 -138 -7.2 

All India  9,37,199 8,57,886 -79,313 -8.5 1,30,006 1,16,191 -13,815 -10.6 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability 

Note : Both peak met and energy availability represent the net consumption ( including the transmission 

losses ) in the various States. Net export has been accounted for in the consumption of importing States. 

 

  



 

Power Supply Position for 2012-13 

  Energy Peak 

State / 

System / 

Region 

April, 2012 - March,2013 April, 2012 - March,2013 

Requirement Availability Surplus/Deficit (-) Peak Demand Peak Met Surplus / Deficit(-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,637 1,637 0 0 340 340 0 0 

Delhi 26,088 25,950 -138 -0.5 5,942 5,642 -300 -5.0 

Haryana 41,407 38,209 -3,198 -7.7 7,432 6,725 -707 -9.5 

Himachal Pradesh 8,992 8,744 -248 -2.8 2,116 1,672 -444 -21.0 

Jammu & Kashmir 15,410 11,558 -3,852 -25.0 2,422 1,817 -605 -25.0 

Punjab 48,724 46,119 -2,605 -5.3 11,520 8,751 -2,769 -24.0 

Rajasthan 55,538 53,868 -1,670 -3.0 8,940 8,515 -425 -4.8 

Uttar Pradesh 91,647 76,446 -15,201 -16.6 13,940 12,048 -1,892 -13.6 

Uttarakhand 11,331 10,709 -622 -5.5 1,759 1,674 -85 -4.8 

Northern Region 3,00,774 2,73,240 -27,534 -9.2 45,860 41,790 -4,070 -8.9 

Chhattisgarh 17,302 17,003 -299 -1.7 3,271 3,134 -137 -4.2 

Gujarat 93,662 93,513 -149 -0.2 11,999 11,960 -39 -0.3 

Madhya Pradesh 49,226 44,272 -4,954 -10.1 10,077 9,462 -615 -6.1 

Maharashtra 1,23,984 1,19,972 -4,012 -3.2 17,934 16,765 -1,169 -6.5 

Daman & Diu  1,991 1,860 -131 -6.6 311 286 -25 -8.0 

Dadar Nagar Haveli 4,572 4,399 -173 -3.8 629 629 0 0.0 

Goa 3,181 3,107 -74 -2.3 524 475 -49 -9.4 

Western Region 2,93,918 2,84,126 -9,792 -3.3 40,075 39,486 -589 -1.5 

Andhra Pradesh 99,692 82,171 -17,521 -17.6 14,582 11,630 -2,952 -20.2 

Karnataka 66,274 57,044 -9,230 -13.9 10,124 8,761 -1,363 -13.5 

Kerala 21,243 20,391 -852 -4.0 3,578 3,262 -316 -8.8 

Tamil Nadu 92,302 76,161 -16,141 -17.5 12,736 11,053 -1,683 -13.2 

Pondicherry 2,331 2,291 -40 -1.7 348 320 -28 -8.0 

Lakshadweep 36 36 0 0 8 8 0 0 

Southern Region 2,81,842 2,38,058 -43,784 -15.5 38,767 31,586 -7,181 -18.5 

Bihar 15,409 12,835 -2,574 -16.7 2,295 1,784 -511 -22.3 

DVC 17,299 16,339 -960 -5.5 2,573 2,469 -104 -4.0 

Jharkhand 7,042 6,765 -277 -3.9 1,263 1,172 -91 -7.2 

Orissa 25,155 24,320 -835 -3.3 3,968 3,694 -274 -6.9 

West Bengal  42,143 41,842 -301 -0.7 7,322 7,249 -73 -1.0 

Sikkim 409 409 0 0.0 95 95 0 0.0 

Andaman- Nicobar 241 186 -55 -23 48 48 0 0 

Eastern Region 1,07,457 1,02,510 -4,947 -4.6 16,655 15,415 -1,240 -7.4 

Arunachal Pradesh 589 554 -35 -5.9 116 114 -2 -1.7 

Assam 6,495 6,048 -447 -6.9 1,197 1,148 -49 -4.1 

Manipur 574 543 -31 -5.4 122 120 -2 -1.6 

Meghalaya 1,828 1,607 -221 -12.1 334 330 -4 -1.2 

Mizoram 406 378 -28 -6.9 75 73 -2 -2.7 

Nagaland 567 535 -32 -5.6 110 109 -1 -0.9 

Tripura 1,108 1,054 -54 -4.9 229 228 -1 -0.4 

North-Eastern 

Region 

11,566 10,718 -848 -7.3 1,998 1,864 -134 -6.7 

All India  9,95,557 9,08,652 -86,905 -8.7 1,35,453 1,23,294 -12,159 -9.0 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability. 

Note : Both peak met and energy availability represent the net consumption ( including the transmission 

losses ) in the various States. Net export has been accounted for in the consumption of importing States. 

 

  



 

 

Power Supply Position for 2013-14 

  Energy Peak 

State / 

System / 

Region 

April, 2013 -   March,2014 April, 2013 -   March,2014 

Requirement Availability Surplus /Deficit (-) Peak Demand Peak Met Surplus / Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,574 1,574 0 0 345 345 0 0 

Delhi 26,867 26,791 -76 -0.3 6,035 5,653 -382 -6.3 

Haryana 43,463 43,213 -250 -0.6 8,114 8,114 0 0.0 

Himachal Pradesh 9,089 8,883 -206 -2.3 1,561 1,392 -169 -10.8 

Jammu & Kashmir 15,613 12,187 -3,426 -21.9 2,500 1,998 -502 -20.1 

Punjab 47,821 47,084 -737 -1.5 10,089 8,733 -1,356 -13.4 

Rajasthan 58,202 58,042 -160 -0.3 10,047 10,038 -9 -0.1 

Uttar Pradesh 94,890 81,613 -13,277 -14.0 13,089 12,327 -762 -5.8 

Uttarakhand 11,944 11,493 -451 -3.8 1,826 1,826 0 0.0 

Northern Region 3,09,463 2,90,880 -18,583 -6.0 45,934 42,774 -3,160 -6.9 

Chhattisgarh 18,932 18,800 -132 -0.7 3,365 3,320 -45 -1.3 

Gujarat 88,497 88,488 -9 0.0 12,201 12,201 0 0.0 

Madhya Pradesh 49,410 49,385 -25 -0.1 9,716 9,716 0 0.0 

Maharashtra 1,26,288 1,23,672 -2,616 -2.1 19,276 17,621 -1,655 -8.6 

Daman & Diu  2,252 2,252 0 0.0 322 297 -25 -7.8 

Dadar Nagar Haveli 5,390 5,388 -2 0.0 661 661 0 0.0 

Goa 3,890 3,871 -19 -0.5 529 529 0 0.0 

Western Region 2,94,659 2,91,856 -2,803 -1.0 41,335 40,331 -1,004 -2.4 

Andhra Pradesh 95,662 89,036 -6,626 -6.9 14,072 13,162 -910 -6.5 

Karnataka 64,150 58,052 -6,098 -9.5 9,940 9,223 -717 -7.2 

Kerala 21,577 21,052 -525 -2.4 3,671 3,573 -98 -2.7 

Tamil Nadu 93,508 87,980 -5,528 -5.9 13,522 12,492 -1,030 -7.6 

Pondicherry 2,344 2,320 -24 -1.0 351 333 -18 -5.1 

Lakshadweep 48 48 0 0 9 9 0 0 

Southern Region 2,77,245 2,58,444 -18,801 -6.8 39,015 36,048 -2,967 -7.6 

Bihar 15,391 14,759 -632 -4.1 2,465 2,312 -153 -6.2 

DVC 17,407 17,296 -111 -0.6 2,745 2,745 0 0.0 

Jharkhand 7,143 7,007 -136 -1.9 1,111 1,069 -42 -3.8 

Orissa 24,958 24,546 -412 -1.7 3,727 3,722 -5 -0.1 

West Bengal  42,891 42,762 -129 -0.3 7,325 7,294 -31 -0.4 

Sikkim 413 413 0 0.0 90 90 0 0.0 

Andaman- Nicobar 240 180 -60 -25 40 32 -8 -20 

Eastern Region 1,08,203 1,06,783 -1,420 -1.3 15,888 15,598 -290 -1.8 

Arunachal Pradesh 552 517 -35 -6.3 125 124 -1 -0.8 

Assam 7,544 7,062 -482 -6.4 1,329 1,220 -109 -8.2 

Manipur 579 548 -31 -5.4 134 133 -1 -0.7 

Meghalaya 1,794 1,604 -190 -10.6 343 330 -13 -3.8 

Mizoram 446 430 -16 -3.6 84 82 -2 -2.4 

Nagaland 577 561 -16 -2.8 109 106 -3 -2.8 

Tripura 1,195 1,144 -51 -4.3 254 250 -4 -1.6 

North-Eastern 

Region 

12,687 11,866 -821 -6.5 2,164 2,048 -116 -5.4 

All India  10,02,257 9,59,829 -42,428 -4.2 1,35,918 1,29,815 -6,103 -4.5 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability 

Note : Both peak met and energy availability represent the net consumption (including the transmission 

losses) in the various States. Net export has been accounted for in the consumption of importing States. 

 

  



 

Power Supply Position for 2014-15 

  Energy Peak 

State / 

System / 

Region 

April, 2014 -  March,2015 April, 2014 -  March,2015 

Requirement Availability Surplus/Deficit (-) Peak Demand Peak Met Surplus / Deficit (-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,616 1,616 0 0 367 367 0 0 

Delhi 29,231 29,106 -125 -0.4 6,006 5,925 -81 -1.3 

Haryana 46,615 46,432 -183 -0.4 9,152 9,152 0 0.0 

Himachal Pradesh 8,807 8,728 -79 -0.9 1,422 1,422 0 0.0 

Jammu & Kashmir 16,214 13,119 -3,095 -19.1 2,554 2,043 -511 -20.0 

Punjab 48,629 48,144 -485 -1.0 11,534 10,023 -1,511 -13.1 

Rajasthan 65,717 65,310 -407 -0.6 10,642 10,642 0 0.0 

Uttar Pradesh 1,03,179 87,062 -16,117 -15.6 15,670 13,003 -2,667 -17.0 

Uttarakhand 12,445 12,072 -373 -3.0 1,930 1,930 0 0.0 

Northern Region 3,32,453 3,11,589 -20,864 -6.3 51,977 47,642 -4,335 -8.3 

Chhattisgarh 21,499 21,230 -269 -1.3 3,817 3,638 -179 -4.7 

Gujarat 96,235 96,211 -24 0.0 13,603 13,499 -104 -0.8 

Madhya Pradesh 53,374 53,082 -292 -0.5 9,755 9,717 -38 -0.4 

Maharashtra 1,34,897 1,33,078 -1,819 -1.3 20,147 19,804 -343 -1.7 

Daman & Diu  2,086 2,086 0 0.0 301 301 0 0.0 

Dadar Nagar Haveli 5,307 5,304 -3 -0.1 714 714 0 0.0 

Goa 3,969 3,932 -37 -0.9 501 489 -12 -2.4 

Western Region 3,17,367 3,14,923 -2,444 -0.8 44,166 43,145 -1,021 -2.3 

Andhra Pradesh 59,198 56,313 -2,885 -4.9 7,144 6,784 -360 -5.0 

Telangana 43,337 40,644 -2,693 -6.2 7,884 6,755 -1,129 -14.3 

Karnataka 62,643 59,926 -2,717 -4.3 10,001 9,549 -452 -4.5 

Kerala 22,459 22,127 -332 -1.5 3,760 3,594 -166 -4.4 

Tamil Nadu 95,758 92,750 -3,008 -3.1 13,707 13,498 -209 -1.5 

Puducherry 2,402 2,376 -26 -1.1 389 348 -41 -10.5 

Lakshadweep 48 48 0 0 8 8 0 0 

Southern Region 2,85,797 2,74,136 -11,661 -4.1 39,094 37,047 -2,047 -5.2 

Bihar 19,294 18,759 -535 -2.8 2,994 2,874 -120 -4.0 

DVC 18,222 17,728 -494 -2.7 2,653 2,590 -63 -2.4 

Jharkhand 7,599 7,390 -209 -2.8 1,075 1,055 -20 -1.9 

Odisha 26,482 26,052 -430 -1.6 3,920 3,892 -28 -0.7 

West Bengal  47,086 46,827 -259 -0.6 7,544 7,524 -20 -0.3 

Sikkim 399 399 0 0.0 83 83 0 0.0 

Andaman- Nicobar 240 180 -60 -25 40 32 -8 -20 

Eastern Region 1,19,082 1,17,155 -1,927 -1.6 17,040 16,932 -108 -0.6 

Arunachal Pradesh 677 610 -67 -9.9 139 126 -13 -9.4 

Assam 8,527 7,926 -601 -7.0 1,450 1,257 -193 -13.3 

Manipur 705 678 -27 -3.8 150 146 -4 -2.7 

Meghalaya 1,930 1,634 -296 -15.3 370 367 -3 -0.8 

Mizoram 455 425 -30 -6.6 90 88 -2 -2.2 

Nagaland 688 661 -27 -3.9 140 128 -12 -8.6 

Tripura 1,242 1,048 -194 -15.6 310 266 -44 -14.2 

North-Eastern Region 14,224 12,982 -1,242 -8.7 2,528 2,202 -326 -12.9 

All India  10,68,923 10,30,785 -38,138 -3.6 1,48,166 1,41,160 -7,006 -4.7 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability 

NOTE: Energy figures for Andhra Pradesh includes the figures of undivided Andhra Pradesh ( including 

Telangana area) for the period Apr-May,2014. Energy figures of Telengana are w.e.f. Jun 2014. Peak figures for 

Andhra Pradesh and Telangana are w.e.f. June, 2014. This is due to bifurcation of Andhra Pradesh into Andhra 

Pradesh and Telangana w.e.f. June, 2014. 

 

  



 

Power Supply Position for 2015-16 (Provisional) 

 Energy Peak 

State / 

System / 

Region 

April, 2015 -  January,2016 April, 2015 -  January,2016 

Requirement Availability Surplus / Deficit(-) Peak Demand Peak Met Surplus/Deficit(-) 

( MU ) ( MU ) ( MU ) ( % ) ( MW ) ( MW ) ( MW ) ( % ) 

Chandigarh 1,404 1,404 0 0 342 342 0 0 

Delhi 25,921 25,883 -38 -0.1 5,846 5,846 0 0.0 

Haryana 40,826 40,757 -69 -0.2 9,113 9,113 0 0.0 

Himachal Pradesh 7,373 7,313 -60 -0.8 1,488 1,488 0 0.0 

Jammu & Kashmir 13,658 11,561 -2,097 -15.4 2,544 2,158 -386 -15.2 

Punjab 43,819 43,807 -12 0.0 10,852 10,852 0 0.0 

Rajasthan 55,913 55,709 -204 -0.4 10,961 10,961 0 0.0 

Uttar Pradesh 90,128 78,654 -11,474 -12.7 16,988 14,503 -2,485 -14.6 

Uttarakhand 10,894 10,686 -208 -1.9 2,034 2,034 0 0.0 

Northern Region 2,89,936 2,75,774 -14,162 -4.9 54,474 50,622 -3,852 -7.1 

Chattisgarh 21,253 20,934 -319 -1.5 3,929 3,757 -172 -4.4 

Gujarat 86,332 86,328 -4 0.0 14,495 14,448 -47 -0.3 

Madhya Pradesh 51,287 51,287 0 0.0 10,902 10,902 0 0.0 

Maharashtra 1,17,578 1,17,125 -453 -0.4 20,973 20,594 -379 -1.8 

Daman & Diu  1,943 1,943 0 0.0 307 307 0 0.0 

Dadar Nagar Haveli 4,914 4,914 0 0.0 740 740 0 0.0 

Goa 4,284 4,283 -1 0.0 583 552 -31 -5.3 

Western Region 2,87,591 2,86,814 -777 -0.3 48,640 48,199 -441 -0.9 

Andhra Pradesh 41,269 41,199 -70 -0.2 7,032 6,913 -119 -1.7 

Telangana 41,469 41,163 -306 -0.7 6,854 6,849 -5 -0.1 

Karnataka 52,242 49,406 -2,836 -5.4 9,715 9,335 -380 -3.9 

Kerala 19,022 18,907 -115 -0.6 3,762 3,632 -130 -3.5 

Tamil Nadu 79,523 78,835 -688 -0.9 13,580 13,505 -75 -0.6 

Puducherry 2,011 2,003 -8 -0.4 368 350 -18 -4.9 

Lakshadweep 40 40 0 0 8 8 0 0 

Southern Region 2,35,536 2,31,513 -4,023 -1.7 37,801 36,786 -1,015 -2.7 

Bihar 19,961 19,707 -254 -1.3 3,735 3,484 -251 -6.7 

DVC 15,455 15,316 -139 -0.9 2,814 2,794 -20 -0.7 

Jharkhand 6,363 6,277 -86 -1.4 1,151 1,127 -24 -2.1 

Odisha 22,121 21,959 -162 -0.7 4,015 4,015 0 0.0 

West Bengal  39,289 39,156 -133 -0.3 7,905 7,885 -20 -0.3 

Sikkim 333 333 0 0.0 109 109 0 0.0 

Andaman- Nicobar 200 150 -50 -25 40 32 -8 -20 

Eastern Region 1,03,522 1,02,748 -774 -0.7 18,076 17,972 -104 -0.6 

Arunachal Pradesh 505 472 -33 -6.5 138 132 -6 -4.3 

Assam 7,432 6,986 -446 -6.0 1,491 1,378 -113 -7.6 

Manipur 700 673 -27 -3.9 168 167 -1 -0.6 

Meghalaya 1,534 1,426 -108 -7.0 400 377 -23 -5.8 

Mizoram 387 373 -14 -3.6 102 101 -1 -1.0 

Nagaland 632 618 -14 -2.2 140 138 -2 -1.4 

Tripura 991 939 -52 -5.2 300 269 -31 -10.3 

North-Eastern Region 12,180 11,485 -695 -5.7 2,573 2,356 -217 -8.4 

All India  9,28,765 9,08,334 -20,431 -2.2 1,53,366 1,48,463 -4,903 -3.2 

#  Lakshadweep and Andaman & Nicobar Islands are stand- alone systems,  power supply position of these, 

does  not form part of regional requirement and availability. 

 

************ 

  



ANNEX-IIB 

 

ANNEX REFERRED TO IN REPLY TO PART (b) OF UNSTARRED QUESTION NO.1354 TO BE ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

State wise  year wise Target set vs Achievement for 11th Planned 12th Plan ( up to Jan 2016) 

                      Region State Monitored 

Capacity  

as on 

31.01.2016  

MW  

Target   

2015-16    

(MU) 

2015-16 (up to 

Jan 16)* 

2014-15 2013-14 2012-13 2011-12 2010-11 2009-10 2008-09 2007-08 

    Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

Target  

(MU) 

Achieve-

ment  

(MU) 

NR BBMB 2884.3 9076 7986 10385.59 9275 10599.78 9665 12125.01 10023 10944.67 10023.02 12459.46 9275 11273.43 10500 9371.32 10083 11109.07 10150 10959.91 

  DELHI 3048.4 9700 8065 5476.23 9050 8722.83 9832 8637.67 10749 10740.93 11234 9970.69 12374.7 9130 10920 10152.83 10978 11017.81 11050 10935.47 

  HARYANA 6411.59 27672 22982 19129.15 29628 28748.61 36531 26374.22 30182 25416.04 23849 24046.48 21213.78 18854.83 17302.22 18390.37 17991 16167.03 13892 13601.72 

  HIMACHAL 

PRADESH 

6597.02 23676 21954 25540.78 22667 23319.13 21612 21680.66 20657 20331.49 15710.02 19160.61 14496 15388.6 14168 14452.32 14006 14466.53 14129 13945.43 

  JAMMU 

AND 

KASHMIR 

3294 13324 11643 13333.85 12597 14485.02 12927 12426.79 12436 12485.81 11649.02 12284.48 11044 12432.18 10897 11434.9 9841 9871.27 8451 8919.59 

  PUNJAB 6391 30519 25459 20729.12 26848 22960.9 23517 20731.49 22638 21938.16 22057 23695.28 21824 22515.64 21861 23794.98 22021 22294.15 19481 21059.25 

  RAJASTHAN 10454.13 60871 50043 44492.55 49191 54185.92 42243 45851.36 41766 42365.83 37796.02 41327.14 39291.68 35250.88 34387.47 29394 30391 26960.36 28838 26854.63 

  UTTAR 

PRADESH 

20337.74 119050 98604 92878.02 114659 111901.7 111686 111843 104160 104346.7 92517.99 97007.5 90965.25 94232.24 84586 88278.44 84647 85560.15 84230 84744.44 

  UTTARAKH

AND 

3756.35 12890 11396 11514.42 11680 11439.22 11905 11025.01 11845 12438.79 11155 13542.54 10817 11488.73 10694 9779.55 11087 11324.96 9468 9715.19 

NR Total 63174.53 306778 258132 243479.7 285595 286363.2 279918 270695.2 264456 261008.4 235991.1 253494.2 231301.4 230566.5 215315.7 215048.7 211045 208771.3 199689 200735.6 

WR CHHATTISGARH 18233 87163 71641 72026.62 78224 79710.57 69082 70930.12 65068 68115.77 54831 59375.35 49150.24 56155.66 47329.54 51797.86 43533 42376.07 31378 28604.29 

  GOA 48 0 0 0 254 12.61 254 241.32 254 245.41 300 277.09 330.21 292.28 330.79 320.92 341 324.84 341 326.99 

  GUJARAT 25837.41 109272 9211

9 

88224.32 98552 105538.5 95817 97198.69 86062 90991.22 81311 78424.79 70467.83 71214.2 64357.76 65162.06 63535 55378.97 63227 59595.61 

  MADHYA 

PRADESH 

18500 84125 69988 78612.98 65357 75212.47 54841 59646.87 49587 50695.53 46794.99 49432.41 49817 47606.91 49394 48426.72 51063 47487.1 46686 46566.34 

  MAHARASH

TRA 

28915 120231 99157 97445.96 100501 107309.2 100628 94699.94 95822 92134.91 87908.92 93391.74 91137.9 86784.37 87585.72 83498.39 88834 77467.42 83600 80556.15 

WR Total 91533.41 400791 332905 336309.9 342888 367783.4 320622 322716.9 296793 302182.8 271145.9 280901.4 260903.2 262053.4 248997.8 249206 247306 223034.4 225232 215649.4 

SR ANDHRA 

PRADESH 

15167.2 54379 44369 46780.59 46266 45245.42 44225 45526.85 49106 47010.3 50367 52540.41 46669.68 49278.97 42853.1 44020.31 36321 36586.33 33903 32600.13 

  KARNATAKA 9551.82 50467 41597 39155.34 49619 50163.29 47686 49364.51 46469 44075.25 43305.97 43770.32 36321.25 36058.25 33584.8 35652.01 31670 30834.3 28878 30830.41 

  KERALA 2649.68 7822 6528 5624.32 7379 8034.17 7644 9249.8 8206 6867.66 9539.06 8853.71 10305 9262.72 10403.7 10368.84 9234 9530.84 8121 10911.14 

  LAKSHADWEEP                           0 29.27 0 28.07 25 28.67 

  PUDUCHERRY 32.5 200 158 184.57 242 102.14 230 256.97 257 230.76 257 251.46 255 195.45 257.6 227.25 250 258.17 260 275.27 

  TAMIL 

NADU 

17661.08 83255 68117 61304.92 72897 71418.41 58788 62210.7 57031 53693.92 52293.99 54413.24 54729 52419.05 55232 54685.85 55633 54016.67 52805 55678.58 

  TELANGANA 8099.1 40862 34000 30003.21 39559 40901.97 39734 39152.87 40894 39462.6 37109.02 38855.86 36094 36042.61 35334.06 34461.55 35431 34706.73 34955 36207.67 

SR Total 53161.38 236985 194769 183053 215962 215865.4 198307 205761.7 201963 191340.5 192872 198685 184373.9 183257.1 177665.3 179445.1 168539 165961.1 158947 166531.9 

ER ANDAMAN 

NICOBAR 

40.05 150 125 139.19 150 153.76 100 171.49 100 135.81 118 94.87 0 86.76 0 225 7 210.48 168 204.07 

  BIHAR 4285 20650 16990 16813.79 17215 18272.27 15810 14939.36 14442 14707.45 17401 13812.29 17236 14568.73 15287 12066.52 16850 9792.84 12273 7034.43 

 



 

 

  DVC 7033.2 30892 25550 23105.03 33715 25551.11 33583 28115.29 28521 26277.21 21617.99 19832.69 22076 16664.86 20945 14888.73 21082 15752.81 16610 15254.03 

  JHARKHAND 3270 15229 12587 13130.06 15588 14621.88 14579 14345.18 10129 11520.07 7967.99 6657.29 7699 5681.91 6887 5673.37 5731 5658.5 6195 4833.84 

  ORISSA 10672.25 52675 43942 47520.79 45728 51332.44 43013 46212.19 44319 42229.14 41015.01 40771.21 38581.17 36250.16 37190.92 35303.75 37266 36287.91 3661

4 

40237.18 

  SIKKIM 765 3420 3136 3265.2 3469 3345.29 3378 2945.38 2844 2596.5 2857 2920.6 2844 2976.46 2844 2968.18 2611 2265.87 506 476.78 

  WEST 

BENGAL 

10924 51157 42601 39144.01 47836 49742.02 51572 46069.88 52244 46828.54 49888 46108.54 50660.73 45085.57 49228.8 43349.73 49322 41177.73 3916

9 

39136.46 

ER Total 36989.5 174173 144931 143118.1 163701 163018.8 162035 152798.8 152599 144294.7 140865 130197.5 139096.9 121314.5 132382.7 114475.3 132869 111146.1 1115

35 

107176.8 

NER ARUNACHAL 

PRADESH 

405 1125 1055 1188.87 1200 1109.48 1250 980.94 1300 1239.94 1400 978.4 1424 1399.56 1510 1052.96 1550 1591.12 1399 1552.01 

  ASSAM 1202.2 4793 4075 3779.08 4122 4299.84 4065 4365.22 4584 4202.29 4306.53 4555.89 4494.5 4328.73 4469.6 4317.95 4588 4510.41 4689 4406.46 

  MANIPUR 141 500 452 501.58 520 372.44 500 639.84 448 580.41 448 523.5 448 603.89 448 381.66 400 497.59 455 605.68 

  MEGHALAYA 332 1026 957 975.08 987 863.15 1131 981.61 775 774.77 852.46 594.5 804.58 438.8 797 675.03 932 742.44 903 888.22 

  MIZORAM                             0 0 0 2.51 0 2.65 

  NAGALAND 75 227 216 156.98 227 165.15 227 245.71 227 213.34 227 228.84 227 256.04 227 257.64 327 312.54 328 361.68 

  TRIPURA 1106.6 6302 5146 4138.8 2998 3824.44 2145 2366.49 1375 1424.96 1306 1442.84 1135 1313.42 1134.5 1332.27 1164 1324.93 1180 1280.71 

NER Total 3261.8 13973 11901 10740.39 10054 10634.5 9318 9579.81 8709 8435.71 8539.99 8323.97 8533.08 8340.44 8586.1 8017.51 8961 8981.54 8954 9097.41 

IMPORT Bhutan 

(IMP) 

  4800 4528 5161.45 4800 5007.74 4800 5597.9 5480 4794.5 5586 5284.51 6548 5610.9 6564 5358.57 5624 5899.1 5643 5277.94 

IMPORT Total   4800 4528 5161.45 4800 5007.74 4800 5597.9 5480 4794.5 5586   5284.51 6548 5610.9 6564 5358.57 5624 5899.1 5643 5277.94 

Grand Total 248120.62 1137500 947166 921862.5 1023000 1048673 975000 967150.3 930000 912056.7 855000 876886.5  830756.5 811142.8 789511.6 771551.1 774344 723793.6  710000 704469 

*                   PROVISIONAL BASED ON ACTUAL-CUM-ASSESMENT        

Note:  1  Generation from conventional sources (Thermal, Hydro and Nuclear)  stations of 25 MW and  above only.       

 2. Generation from stations up to 25 MW are not being monitored  since 01.04.10       

 

*************** 



 

 

ANNEX-IIC 

 

ANNEX REFERRED TO IN REPLY TO PART (b) OF UNSTARRED QUESTION NO.1354 

TO BE ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

ALL INDIA & STATE WISE / UT WISE FORECAST 

Electrical Energy Requirement at Power Station Bus Bars (Utilities Only) (U/R) 

In MUs 

State/UTs 2016-17 2017-18 2018-19 2019-20 2020-21 2021-22 

Delhi 37529 40176 43023 46085 49382 52930 

Haryana 56681 60725 64820 69108 73688 78586 

Himachal Pradesh 10901 11546 12228 12948 13710 14514 

Jammu & Kashmir 16298 17180 18172 19282 20516 21884 

Punjab 69410 73032 76245 79626 83186 86941 

Rajasthan 77907 83914 89792 96149 103030 110483 

Uttar Pradesh 138854 152571 164997 178488 193136 209046 

Uttarakhand 12751 13466 14223 15025 15874 16774 

Chandigarh 2165 2286 2414 2549 2692 2842 

Northern Region 422498 454897 485914 519260 555214 594000 

Goa 4853 5205 5573 5966 6386 6837 

Gujarat 108704 116649 124937 133825 143360 153582 

Chhattisgarh 24222 25989 27833 29743 31850 34106 

Madhya Pradesh 77953 83988 89152 94699 100657 107060 

Maharashtra 169353 175870 187034 199001 211836 225606 

D. & N. Haveli 6286 6665 7064 7488 7937 8413 

Daman & Diu 2817 2976 3143 3320 3508 3706 

Western Region 394188 417342 444735 474042 505534 539310 

Andhra Pradesh 129767 140324 151743 164093 177454 191912 

Karnataka 78637 83917 89285 95059 101309 108012 

Kerala 26584 28080 29595 31198 32895 34691 

Tamil Nadu 119251 128177 137815 148237 159475 171718 

Puducherry 3586 3755 3929 4109 4295 4452 

Southern Region 357826 384252 412367 442696 475426 510786 

Bihar 29447 32964 36982 41590 46883 52975 

Jharkhand 27691 29592 31381 33287 35318 37482 

Orissa 35772 36999 38262 39667 41089 42566 

West Bengal 70352 76511 82571 89033 95927 103283 

Sikkim 528 544 581 601 622 645 

Eastern Region 163790 176611 189777 204178 219839 236952 

Assam 8947 9615 10313 11058 11852 12699 

Manipur 1241 1405 1571 1760 1975 2219 

Meghalaya 2243 2396 2553 2678 2794 3029 

Nagaland 834 895 954 1019 1088 1163 

Tripura 1401 1514 1628 1751 1883 2026 

Arunachal 

Pradesh 

552 580 611 644 681 721 

Mizoram 936 1031 1112 1196 1287 1388 

North E. Region 16154 17435 18743 20106 21560 23244 

Andman & Nicobar 366 390 415 443 473 505 

Lakshadweep 52 55 57 59 62 65 

All India 135487

4 

1450982 1552008 1660783 1778109 1904861 

 



*********** 

ANNEX-IIIA 

 

ANNEX REFERRED TO IN REPLY TO PART (c) OF UNSTARRED QUESTION NO.1354 

TO BE ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

Details of Under Construction Thermal Power Projects in the country (15.2.2016) 

Sl. 

No.  

State Project Name / 

Impl. Agency 

LOA 

Date 

Unit 

No 

Cap. 

(MW) 

Org. 

Comm. 

Sched. 

Ant. 

Comm. 

Sched. 

Latest 

cost (in 

Rs. 

Crores) 

Expendi-

ture 

Up to Remarks 

   CENTRAL SECTOR 

1 Assam Bongaigaon 

TPP/NTPC 

Feb-08 U-2 250 May-11 Mar-17 6749.18 5691.20 Oct-15 (for 3 

units) U-3 250 Sep-11 Jun-17 

2 Bihar Barh STPP-I 

/NTPC 

Mar-05 U-1 660 Oct.,13  * Apr-17 15095.67 11294.59 Oct-15   

U-2 660 Apri.,14  * Nov-17 

U-3 660 Oct., 14 * May-18 

3 Bihar Muzaffarpur      

TPP(Kanti) 

Exp/ JV of 

NTPC& 

BSEB 

Apr-10 U-4 195 Jan-13 Mar-16 3942.16 3127.00 Oct-15 (for 2 

units) 

4 Bihar Nabi Nagar    

TPP / JV of 

NTPC & Rly. 

Jan-08 U-1 250 Feb-13 Apr-16 5352.51 5120.31 Nov-15   

U-2 250 May-13 Mar-17 

U-3 250 Aug-13 Jul-17 

U-4 250 Nov-13 Oct-17 

5 Bihar New Nabi 

Nagar TPP 

/JV of NTPC 

& BSPGCL 

Jan-13 U-1 660 Jan-17 Jun-17 13624.02 4389.00 Dec-15   

U-2 660 Jul-17 Dec-17 

U-3 660 Jan-18 Jun-18 

6 Chhattisgarh Lara TPP / 

NTPC 

Dec-12 U-1 800 Nov-16 Dec-16 11846.00 4982.00 Oct-15   

U-2 800 May-17 Jul-17 

7 Jharkhand Bokaro "A" 

TPS Exp. / 

DVC 

Jun-08 U-1 500 Dec-11 Apr-16 4138.41 3173.50 Dec-15   

8 Jharkhand North 

Karanpura 

TPP/ NTPC 

Feb-14 U-1 660 Feb-18 Oct-18 14367.00 2221.00 Oct-15   

U-2 660 Aug-18 Feb-19 

U-3 660 Feb-19 Jun-19 

9 Karnataka Kudgi STPP  

Ph-I/ NTPC 

Feb-12 U-1 800 Dec-15 Mar-16 15166.19 9373.00 Oct-15   

U-2 800 Jun-16 Jan-17 

U-3 800 Dec-16 Apr-17 

10 Maharasht

ra 

Mouda 

STPP Ph-II/ 

NTPC 

Apr-12 U-3 660 Mar-16 Jun-16 7921.47 4545.00 Oct-15   

U-4 660 Sep-16 Feb-17 

11 Maharashtra Solapur 

STPP/ NTPC 

Apr-12 U-1 660 May-16 Apr-17 9395.18 4362.00 Oct-15   

U-2 660 Nov-16 Aug-17 

12 MP Gadarwara  

TPP/ NTPC 

Mar-13 U-1 800 Mar-17 Jun-17 11638.55 4347.00 Oct-15   

U-2 800 Sep-17 Dec-17 

13 MP Khargone 

TPP/ NTPC 

Mar-15 U-1 660 Mar-19 Mar-19 7820.00 NA     

U-2 660 Sep-19 Sep-19 

15 Odisha Darlipalli 

STPP/ NTPC 

Feb-14 U-1 800 Feb-18 Feb-18 12532.44 1408.00 Sep-15   

U-2 800 Jun-18 Jun-18 

14 TN Neyveli 

New TPP/ 

NLC 

Dec-13 U-1 500 Jun-15 Nov-17 5907.11 1204.76 Nov-15   

U-2 500 Dec-15 May-18 

16 Telangana Telangana 

Ph-I/NTPC 

Feb-16 U-1 800 Jan-20 Jan-20 9954.20 NA   # 

U-2 800 Jul-20 Jul-20 

17 Tripura Agartala 

/NEEPCO 

Sep-12 St-1 25.5 Mar-15 Feb-16 382.41 316.85 Jul-15 (for ST-

1&ST-2) 

18 UP Unchahar - 

IV/ NTPC 

Aug-13 U-6 500 Dec-16 Nov-17 3363.12 510.00 Oct-15   

19 UP Meja STPP/ 

JV of NTPC 

& UPRVUNL 

Apr-12 U-1 660 Jun-16 Apr-17 10821.00 4351.10 Oct-15   

U-2 660 Dec-16 Oct-17 

20 UP Tanda TPP/ 

NTPC 

Sep-14 U-1 660 Sep-18 Sep-18 9188.98 874.00 Oct-15   

U-2 660 Mar-19 Mar-19 

21 WB Raghunathp

ur TPP, Ph-II 

/ DVC 

Sep-12 U-1 660 Aug-17 Uncertain 9098.99 577.00 Sep-15   

U-2 660 Jan-18 Uncertain 

  TOTAL CENTRAL SECTOR     26380.5     188304.59 71867.31     



 

 

   STATE SECTOR 

1 AP Rayalasee

ma    TPP 

St-IV / 

APGENCO 

Oct-10 U-6 600 Jul-14 Apr-17 3781.86 2456.27 Oct-15   

2 Assam Namrup      

CCGT / 

APGCL 

Feb-09 GT 70 Sep-11 Jun-16 693.73 438.61 Dec-15   

ST 30 Jan-12 Sep-16 

3  Bihar Barauni 

TPS Extn./ 

BSEB 

Mar-11 U-8 250 May-14 Dec-16 4230.00 3837.54 Nov-15   

U-9 250 Jul-14 Apr-17 

4 Chhattisgarh Marwa TPP 

/ CSPGCL 

Apr-08 U-2 500 Jul-12 Feb-16 7482.67 7482.67 Dec-15 @ (for 2 

units) 

5 Gujarat Bhavnagar 

CFBC TPP / 

BECL 

Feb-10 U-1 250 Oct-13 Feb-16 4223.11 3622.08 Mar-15   

U-2 250 Dec-13 Apr-16 

6 Gujarat Wanakbori 

TPS Extn. / 

GSECL 

Oct-14 U-8 800 Oct-18 Oct-18 3536.51 368.14 Nov-15   

7 Karnataka Bellary TPS 

/KPCL 

Sep-10 U-3 700 Aug-14 Feb-16 4686.00 4330.36 Dec-15   

8 Karnataka Yermarus       

TPP/ KPCL 

Apr-10 U-1 800 Apr-14 Mar-16 11300.00 10228.58 Dec-15   

U-2 800 Oct-14 Jun-16 

9 Maharashtra Chandrapur 

TPS/ MSPGCL 

Jul-08 U-9 500 Sep-12 Mar-16 6497.29 5484.00 Dec-15 (for 2 

units) 

10 Maharashtra Koradi TPP 

Expn./ 

MSPGCL 

Sep-09 U-9 660 Jun-14 Mar-16 13232.10 13053.32 Nov-15   

U-

10 

660 Jan-16 Jun-16 

11 Maharashtra Parli TPP   

Expn./ 

MSPGCL 

Jan-09 U-8 250 Jan-12 Mar-16 1859.24 1998.97 Dec-15   

12 MP Shri 

Singhaji 

TPP-II / 

MPGENCO 

Sep-14 U-3 660 Jul-18 Jul-18 6500.00 722.39 Dec-15   

U-4 660 Nov-18 Nov-18 

13 Odisha Ib valley 

TPP / 

OPGCL 

Mar-14 U-3 660 Aug-17 Dec-17 11965.00 1921.94 Sep-15   

U-4 660 Jan-18 Jun-18 

14 Rajasthan Chhabra        

TPP Extn. / 

RRVUNL 

Mar-13 U-5 660 Jun-16 Feb-17 7950.00 3319.39 Dec-15   

U-6 660 Jun-18 Dec-18 

15 Rajasthan Suratgarh 

TPS/ 

RRVUNL 

May-13 U-7 660 Sep-16 Apr-17 7920.00 4175.83 Dec-15   

U-8 660 Dec-16 Jul-17 

16 Telangana Kothagude

m TPS St-

VII / 

TSGENCO 

Jan-15 U-1 800 Nov-17 Jul-18 5548.00 NA     

17 Telangana Bhadradri 

TPP / 

TSGENCO 

May-15 U-1 270 Feb-17 Nov-17 5044.00 1000.00     

U-2 270 Apr-17 Jan-18 

U-3 270 Jun-17 Mar-18 

U-4 270 Aug-17 May-18 

18 Telangana Singareni 

TPP/ SCCL 

Nov-11 U-1 600 Feb-15 Mar-16 6381.33 6381.33 Nov-15 @  

U-2 600 Jun-15 Jun-16 

19 TN Ennore exp. 

SCTPP(Lan

co) / 

TANGEDCO 

May-14 U-1 660 Jan-18 Sep-18 3960.00 NA   Assuming 

6 Cr/MW 

20 TN Ennore 

SCTPP / 

TANGEDCO 

Sep-14 U-1 660 Jan-18 Sep-18 9800.40 NA     

U-2 660 Mar-18 Mar-19 

21 UP Anpara-D 

TPP / 

UPRVUNL 

Oct-07 U-7 500 Jun-11 Mar-16 5843.02 5458.65 Mar-15 (for 02 

units) 

22 UP Harduaganj 

Exp.-II  TPP 

/ UPRVUNL 

Sep-15 U-1 660 Jun-19 Jun-19 NA 3436.60   As per 

price bid 

evaluation 

23 WB Sagardighi      

TPP-II / 

WBPDCL 

Feb-11 U-4 500 Oct-14 Jun-16 5430.38 3647.95 Dec-15   

  Total State Sector 19370     137864.64 83364.62     



  



   PRIVATE SECTOR 

1 AP Bhavanapadu 

TPP Ph-I / East 

Coast Energy 

Ltd. 

Sep-09 U-1 660 Oct-13 Dec-17 9343.15 3663.09 Nov-15   

U-2 660 Mar-14 May-18 

2 AP NCC TPP / 

NCC Power 

Project Ltd. 

Feb-12 U-1 660 Mar-15 Jul-16 7773.51 7774.51 Nov-15 @ 

U-2 660 Jun-15 Dec-16 

3 AP Thamminapat

nam TPP 

stage -II / 

Meenakshi 

Energy Pvt. 

Ltd. 

Dec-09 U-3 350 May-12 Aug-16 5005.00 3208.50 Dec-15   

U-4 350 Aug-12 Nov-16 

4 AP Vizag TPP/ 

Hinduja 

National 

Power 

Corporation 

Ltd. 

Mar-10 U-2 520 Sep-13 Mar-16 7431.55 7431.55 Dec-15 @ (for 2 

units) 

5 Bihar Jas Infra. TPS 

/ JICPL 

Mar-11 U-1 660 Aug-14 19-20* 11120.00 NA     

U-2 660 Dec-14 20-21* 

U-3 660 Apr-15 Uncertain 

U-4 660 Aug-15 Uncertain 

6 Chhattisgarh Akaltara TPP                  

(Naiyara) / 

KSK Mahandi 

Power 

Company Ltd. 

Apr-09 U-3 600 Dec-12 Apr-17 22874.50 14969.00 Aug-15 (for 6 

units) U-4 600 Apr-13 Aug-17 

U-5 600 Aug-13 Dec-17 

U-6 600 Dec-13 Apr-18 

7 Chhattisgarh Balco TPP / 

Bharat 

Aluminium Co. 

Ltd. 

Aug-07 U-2 300 Nov-10 Mar-16 5822.50 3965.00 Jan-15 (for 2 

units) 

8 Chhattisgarh Binjkote TPP/ 

SKS Power 

Generation 

(Chhattisgarh) 

Ltd. 

Mar-11 U-1 300 Aug-13 Sep-16 7940.00 3828.00 Jun-15   

U-2 300 Nov-13 Dec-16 

U-3 300 Feb-14 Uncertai

n 

U-4 300 May-14 Uncertai

n 

9 Chhattisgarh Lanco          

Amarkantak    

TPP-II / LAP 

Pvt. Ltd.  

Nov-09 U-3 660 Jan-13 Sep-17 10815.24 8056.00 Dec-15   

U-4 660 Mar-13 Dec-17 

10 Chhattisgarh Raikheda TPP 

/ GMR 

Jan-10 U-2 685 Jan-14 Feb-16 11016.00 10843.71 Nov-15 (for 2 

units) 

11 Chhattisgarh Singhitarai 

TPP / Athena 

Chhattisgarh 

Power Ltd.  

Dec-09 U-1 600 Jun-14 Jun-16 8443.79 5510.92 Dec-15   

U-2 600 Sep-14 Sep-16 

12 Chhattisgarh Nawapara TPP 

/ TRN Energy 

Pvt. Ltd. 

Jan-11 U-1 300 Dec-13 Mar-16 2844.00 2685.00 Mar-15   

U-2 300 Apr-14 Sep-16 

13 Chhattisgarh Uchpinda TPP/ 

RKM 

Powergen. 

Pvt. Ltd. 

Jul-07 U-3 360 Feb-13 Jul-16 10377.33 10131.11 Dec-15 (for 4 

units) U-4 360 Jul-13 Oct-16 

14 Chhattisgarh Salora TPP / 

Vandana 

Vidyut 

Sep-09 U-2 135 Sep-11 Oct-16 2386.89 2386.89 Mar-15 @ (for 2 

units) 

15 Chhattisgarh Deveri (Visa)  

TPP / Visa 

Power Ltd.  

Jun-10 U-1 600 Aug-13 Uncertain 3930.00 2077.23 Nov-15   

16 Jharkhand Matrishri Usha 

TPP   Ph-I / 

Corporate 

Power Ltd. 

Dec-09 U-1 270 May-12 17-18* 3120.00 3120.00 Nov-12 @ 

U-2 270 Jun-12 17-18* 

17 Jharkhand Matrishri Usha 

TPP    Ph-II / 

Corporate 

Power Ltd. 

Mar-11 U-3 270 Feb-13 Uncertain 3182.00 2207.00 Sep-12   

U-4 270 Mar-13 Uncertain 

18 Jharkhand Tori TPP PH-I / 

Essar Power 

Ltd. 

Aug-08 U-1 600 Jun-13 Uncertain 5700.00 3883.53 Jun-15   

U-2 600 Jan-15 Uncertain 

 



 

19 Jharkhand Tori TPP Ph-II 

/ Essar Power 

Ltd. 

  U-3 600   Uncertain 2500.00 246.65 Mar-15   

20 Maharashtra Amravati TPP 

Ph-II / Ratan 

India Power 

Pvt. Ltd. 

Oct-10 U-1 270 Jul-14 13th Plan* 6646.00 763.80 Mar-15   

U-2 270 Sep-14 13th Plan* 

U-3 270 Nov-14 13th Plan* 

U-4 270 Jan-15 13th Plan* 

U-5 270 Mar-15 13th Plan* 

21 Maharashtra Lanco  

Vidarbha         

TPP / LVP Pvt. 

Ltd. 

Nov-09 U-1 660 Jan-14 Jun-17 10433.00 4326.00 Dec-15   

U-2 660 May-14 Sep-17 

22 Maharashtra Nasik TPP Ph-I 

/ Ratan India 

Nasik Power 

Pvt. Ltd.  

Nov-09 U-2 270 Apr-12 Mar-16 7848.98 6364.71 Mar-15 (for 5 

units) U-3 270 Jun-12 Dec-16 

U-4 270 Aug-12 Feb-17 

U-5 270 Oct-12 Apr-17 

23 Maharashtra Nasik  TPP Ph-

II / Ratan India 

Nasik Power 

Pvt. Ltd.  

Nov-09 U-1 270 Apr-13 Uncertain 6789.00 711.81 Mar-15   

U-2 270 Jun-13 Uncertain 

U-3 270 Aug-13 Uncertain 

U-4 270 Oct-13 Uncertain 

U-5 270 Dec-13 Uncertain 

24 Maharashtra Bijora 

Ghanmukh 

TPP / 

Jinbhuvish 

Power 

Generation 

Pvt. Ltd. 

Sep-11 U-1 300 Dec-16 18-19* 3450.00 422.27 Mar-15   

U-2 300 Mar-17 18-19* 

25 MP Anuppur TPP 

Ph-I / MB 

Power  

Nov-10 U-2 600 Aug-13 Mar-16 7495.85 7495.85 Nov-15 @ (for 2 

units) 

26 MP Mahan TPP / 

Essar Power 

MP Ltd. 

Sep-08 U-2 600 Jun-15 Mar-16 8022.26 8022.26 Oct-15 @ (for 2 

units) 

27 MP Gorgi TPP   / 

D.B. Power 

(MP) Ltd.                         

Mar-11 U-1 660 Jun-13 Uncertain 3941.00 477.36 Sep-15   

28 MP Seoni TPP Ph-I 

/ Jhabua 

Power Ltd.  

Feb-10 U-1 600 Mar-13 Mar-16 4194.00 3773.19 Jan-15   

29 MP Niwari TPP / 

BLA Power 

Ltd. 

Apr-11 U-2 45 Apr-14 17-18* 290.01 290.01 Sep-15 @ 

30 Odisha Ind Barath 

TPP (Odisha) / 

Ind Barath 

May-09 U-1 350 Sep-11 Feb-16 4180.00 4180.00 Dec-15 @ 

U-2 350 Dec-11 Jun-16 

31 Odisha KVK Nilanchal 

TPP/ KVK 

Nilanchal 

Nov-09 U-1 350 Dec-11 18-19* 4990.00 1380.00 Mar-15   

U-2 350 Jan-12 Uncertain 

U-3 350 Mar-12 Uncertain 

32 Odisha Lanco 

Babandh          

TPP / LBP  Ltd. 

Nov-09 U-1 660 Apr-13 18-19* 6930.00 6193.00 Dec-15   

U-2 660 Aug-13 19-20* 

33 Odisha Malibrahmani 

TPP / MPCL 

Jun-10 U-1 525 Dec-12 Oct-16 5329.75 5329.75 Dec-14 @ 

U-2 525 Feb-13 17-18* 

34 Punjab Goindwal 

Sahib TPP / 

GVK Power 

Aug-08 U-2 270 Oct-13 Mar-16 3665.00 3665.00 Sep-15 @ (for 2 

units) 

35 Punjab Talwandi Sabo 

TPP / Sterlite 

Jul-09 U-3 660 May-13 Mar-16 11546.00 9338.09 Mar-15 (for 3 

units) 

36 TN Tuticorin TPP 

(Ind- Barath) / 

IBPIL 

May-10 U-1 660 May-12 18-19* 3595.00 2000.00 May-15   

37 TN Tuticorin TPP  

St-IV / SEPC 

Jan-14 U-1 525 Sep-18 Sep-18 3514.00 423.00 Dec-15   

38 TN ITPCL TPP Dec-10 U-2 600 Jul-14 Mar-16 10600.00 8727.49 Sep-15 (for 2 

units) 

39 UP Prayagraj       

(Bara) TPP / 

PPGENCO 

Jan-09 U-2 660 Jul-14 May-16 13870.00 12742.72 Dec-15 (for 3 

units) U-3 660 Dec-14 Aug-16 

 

 



 

 

40 UP Lalitpur TPP / 

Lalitpur Power 

Generation 

Company Ltd. 

Mar-

11 

U-1 660 Oct-14 Feb-16 17295.00 14306.00 Jul-15 (for 3 

units) U-3 660 Jun-15 Jul-16 

41 WB India Power 

TPP /  Haldia 

Energy Ltd. 

Sep-

10 

U-1 150 May-16 Jul-16 3307.00 1559.84 Nov-15   

U-2 150 Sep-16 Nov-16 

U-3 150 Jan-16 Mar-17 

  Total Private Sector     36670     289557.31 198479.84     

  Grand Total     82420.5     615726.5 353711.8     

Funds Required as on date       262014.8       

* Revised # As per EC letter 

@ Latest cost is taken same as expenditure, as the revised latest cost is not available. 

 

********** 

  



ANNEX-IIIB 

 

ANNEX REFERRED TO IN REPLY TO PART (c) OF UNSTARRED QUESTION NO.1354 TO 

BE ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

Details of  under construction hydro projects undertaken during 11th & 12th Plan- Funds required 

(Excluding projects under Ministry of New & Renewable Energy)  

        Sl. 

No 

Name of Scheme State I.C. 

(No. x 

MW) 

Under 

Execution 

Latest  

Cost 

Expendi-

ture 

upto 

03/2015 

Funds 

Required 

till comm. 

Likely 

Commng. 

Date 

Remarks 

    (MW) Rs. Crs. 

            Rs. Crs. Rs. Crs.     

 Central Sector 

1 Parbati St. II 

(NHPC) 

H.P. 4x200 800.00 7818.68 4950.04 2868.64 2018-19  

2 Kishanganga 

(NHPC) 

J&K 3x110 330.00 5497.72 3912.95 1584.77 2016-17  

3 Tehri PSS (THDC) Uttarakhand 4x250 1000.00 2978.86 1180.43 1798.43 2019-20  

4 Tapovan 

Vishnugad (NTPC) 

Uttarakhand 4x130 520.00 3846.30 2417.00 1429.30 2018-19  

5 Lata Tapovan  

(NTPC) 

Uttarakhand 3x57 171.00 1527.00 139.00 1388.00 2021-22  

6 Vishnugad 

Pipalkoti (THDC) 

Uttarakhand 4x111 444.00 2491.58 592.39 1899.19 2019-20  

7 Teesta Low Dam-

IV (NHPC) 

W.B. 4x40 160.00 1929.15 1724.70 204.45 2015-17  

8 Subansiri Lower 

(NHPC) 

Ar. Pr. 8x250 2000.00 18063.8

9 

7578.63 10485.2

6 

2020-21  

9 Kameng 

(NEEPCO) 

Ar. Pr. 4x150 600.00 6085.84 3762.55 2323.29 2016-17  

10 Pare (NEEPCO) Ar. Pr. 2x55 110.00 1226.27 994.40 231.87 2016-17  

11 Tuirial (NEEPCO) Ar. Pr. 2x30 60.00 1381.71 800.74 580.97 2017-18  

12 Rammam-III 

(NTPC) 

West Bengal 3x40 120.00 1381.84 108.00 1273.84 2019-20  

 Sub- total (Central Sector) : 6315.00 54228.84  26068.01   

 State Sector         

13 Shahpurkandi Punjab 3x33+3x

33+1x8 

206.00 2285.81 513.50 1772.31 2019-20  

14 Uhl-III  H.P. 3x33.33 100.00 940.84 1128.30 - 2017-18 Cost 

under 

revision 

15 Swara Kuddu H.P. 3x37 111.00 1181.90 1022.55 159.35 2018-19  

16 Kashang -I  H.P. 1x65 65.00 1079.80 843.44 236.36 2015-16  

17 Kashang -II & III  H.P. 2x65 130.00 2019-20  

18 Sainj H.P. 2x50 100.00 784.56 839.46 - 2016-17 Cost 

under 

revision 

19 Shongtong 

Karcham 

H.P. 3x150 450.00 3316.35 270.93 3045.42 2018-19  

20 Vyasi Uttarakhand 2x60 120.00 936.23 87.64 848.59 2018-19  

21 Koyna Left Bank Maharashtra 2x40 80.00 1494.94 334.59 1160.35 2018-19  

22 Nagarujana Sagar 

TR 

A.P. 2x25 50.00 958.67 872.60 86.07 2015-16  

23 Polavaram (PPA) A.P. 12x80 960.00 16010.4

5 

5506.86 10503.5

9 

2021-22  

24 Pulichintala Telangana 4x30 120.00 563.49 374.26 189.23 2016-17  

25 Lower Jurala Telangana 6x40 120.00 1969.14 1572.82 396.32 2015-17 Three 

units 

comnd. 

26 Pallivasal Kerala 2x30 60.00 284.69 178.77 105.92 2018-19  

27 Thottiyar Kerala 1x30 

+1x10 

40.00 150.02 46.18 103.84 2018-19  

28 New Umtru Meghalaya 2x20 40.00 461.27 255.91 205.36 2016-17  

 Sub- total (State Sector) : 2752.00 32418.16  18812.71   

 



 

 Private Sector 

29 Ratle J&K 4x205+

1x30 

850.00 5517.02 373.80 5143.22 2021-22 Exp. upto 

Mar-13 

30 Sorang H.P. 2x50 100.00 586.00 N.A. - 2015-16 Exp. Not 

Available 

31 Tidong-I H.P. 2x50 100.00 543.15 279.89 263.26 2017-18 Exp. upto 

May-13 

32 Tangu Romai- I H.P. 2x22 44.00 255.00 179.00 76.00 2018-19 Exp. upto 

Mar-13 

33 Bajoli Holi H.P. 3x60 180.00 1696.93 388.30 1308.63 2019-20 Exp. upto 

Dec-14 

34 Chanju-I H.P. 3x12 36.00 295.09 328.28 - 2016-17 Cost 

under 

revision 

35 Phata Byung Uttarakhand 2x38 76.00 520.00 518.24 1.76 2017-18 Exp. upto 

Jun-13 

36 Singoli 

Bhatwari 

Uttarakhand 3x33 99.00 666.47 737.42 - 2020-21 Cost 

under 

revision 

37 Maheshwar   M.P. 10x40 400.00 6793.00 3135.00 3658.00 2017-18  

38 Teesta St. III Sikkim 6x200 1200.00 11382.00 9161.70 2220.30 2016-17  

39 Teesta St. VI Sikkim 4x125 500.00 5400.00 2703.76 2696.24 2021-22  

40 Rangit-IV Sikkim 3x40 120.00 726.16 563.20 162.96 2018-19 Exp. upto 

Sep-13 

41 Bhasmey Sikkim 3x17 51.00 408.50 162.40 246.10 2019-20 Exp. upto 

Apr-12 

42 Tashiding Sikkim 2x48.5 97.00 469.95 N.A. - 2016-17 Exp. Not 

Available 

43 Dikchu Sikkim 3x32 96.00 639.57 99.38 540.19 2016-17 Exp. upto 

Nov-11 

44 Rangit-II Sikkim 2x33 66.00 498.00 N.A. - 2019-20 Exp. Not 

Available 

45 Rongnichu Sikkim 2x48 96.00 491.32 N.A. - 2019-20 Exp. Not 

Available 

46 Panan Sikkim 4x75 300.00 1833.05 141.35 1691.70 2020-21  

47 Gongri Ar. Pr. 2x72 144.00 1436.27 468.86 967.41 2020-21  

 Sub- total (Private Sector) : 4555.00 40157.48  18975.77   

           Total:  13622.00 126804.48  63856.49   

          Note: Expenditure figures are provisional (un-audited) and based on the information received from project 

authorities on their physical progress reports. 

 

************ 

  



 

ANNEX-IVA 

 

ANNEX REFERRED TO IN REPLY TO PART (e) OF UNSTARRED QUESTION NO.1354 TO 

BE ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

 Details of Under Construction Coal based Thermal Power Projects having time over run (6 months or more) 

due to various reasons including environmental clearance/ land acquisition/ funds/ fuel 

Project Name  State Unit No Cap. 

(MW) 

Org. 

Comm. 

Sched. 

Ant. 

Comm. 

Sched. 

Time 

over run 

(Months) 

Reasons for Delay 

CENTRAL SECTOR 

Bongaigaon 

TPP 

Assam U-2 250 May-11 Mar-17 70 Frequent bandhs, Heavy 

monsoon and slow civil 

works. Delay in supply of 

material by BHEL. Work  

came to halt due to 

violence and mass 

exodus of labour from 

site in 2011-12. Civil 

works got affected due 

to poor performance by 

civil contractors 

resulting in to their 

contract cancellation. 

Balance civil and 

structural works 

rewarded to NBCC on 

29.09.14 . Acquisition of 

balance land for Railway 

siding. 

U-3 250 Sep-11 Jun-17 69 

          

Muzaffarpur      

TPS Exp 

Bihar U-4 195 Jan-13 Mar-16 38 Delay in award of  main 

plant civil works. Delay 

in completion of civil 

works due to poor 

performance of civil 

agency. Delay in land 

acquisition & availability 

of Right of 

Approach.(ROA) for Raw 

Water Line. Delay in 

readiness of CHP , AHP  

and switch yard.                          

Nabi Nagar    

TPP 

Bihar U-1 250 May-13 Apr-16 35 Delay in acquisition of 

Land. Slow progress of 

works by main plant civil 

agency M/s ERA 

resulting in delay in 

handing over civil fronts 

to erection agencies. 

Supply of equipment by 

BHEL. Agitation by 

villagers. Patches of land 

could not be acquired 

because of unwillingness 

of people to accept 

compensation. Financial 

crunch faced by CHP 

vendor(Techpro). 

Acquisition of land and 

relocation of homestead 

owners still living inside 

the project area. 

U-2 250 Sep-13 Mar-17 42 

U-3 250 Jan-14 Jul-17 42 

U-4 250 May-14 Oct-17 41 

 



 

Solapur STPP Maharashtra U-1 660 May-16 Apr-17 11 Delay in SG supply by BGR. 

Delay in Right of Use (RoU) 

for Raw water pipeline.  

Delay in readiness of civil 

fronts by M/s. IVRCL. Delay 

in steam generator 

Engineering & supply by 

BGR due to non-settlement 

of QSGM between BGR and 

Hitachi. 

U-2 660 Nov-16 Aug-17 9 

Meja STPP UP U-1 660 Jun-16 Apr-17 10 Delay in supply of boiler 

material by M/s BGR due to 

non-settlement of QSGM 

between BGR and Hitachi.. 

Slow progress of main 

plant civil works. Delay in 

land Acquisition for Make 

up Water Pipeline and 

Railway Siding 

U-2 660 Dec-16 Oct-17 10 

Raghunath-pur 

TPP, Ph-II  

WB U-3 660 Aug-17 Uncertain   Delay in start of main plant 

civil works due to fund 

cruch being faced by DVC. 

U-4   660 Jan-18 Uncertain   

Total Central Sector   5655         

* Revised Schedule   

STATE SECTOR 

Barauni TPS 

Extn. 

 Bihar U-8 250 May-14 Dec-16 31 Delay in obtaining  

Environmental clearance,  

Delay in readiness of CT, 

CW system etc. and 

acquisition of balance land 

for intake pump house, raw 

water line etc.  

U-9 250 Jul-14 Apr-17 33 

Bhadradri TPP Telangana U-1 270 Feb-17 Nov-17 9 MOEF clearance not 

available.  U-2 270 Apr-17 Jan-18 9 

U-3 270 Jun-17 Mar-18 9 

U-4 270 Aug-17 May-18 9 

Total State Sector   1580         

PRIVATE SECTOR 

Bhavanapadu     TPP 

Ph-I 

AP U-1 660 Oct-13 Dec-17 50 Work remained under 

suspension due to MoE&F 

order for a long time. After 

restart works hampered 

due to two cyclones . 

Agitation against State 

bifurcation. Slow progress 

of work at site due to 

financial problems.  

U-2 660 Mar-14 May-18 50 

Thamminap-atnam 

TPP stage -II 

AP U-3 350 May-12 Aug-16 51 Slow progress of Civil 

works. Due to financial 

problem, work at site 

remained closed for a long 

time. 

U-4 350 Aug-12 Nov-16 51 

Vizag TPP AP U-2 520 Sep-13 Feb-16 29 Delay in readiness of 

transmission line for start 

up power. Slow  progress 

of civil works, sea water 

intake and outfall system, 

CHP etc.. Delay in 

readiness of railway line 

due to land acquisition. 

Delay due to damage 

because of  cyclone. 

          

 



 

Jas Infra. TPS Bihar U-1 660 Aug-14 2019-20   Financial issues. 

U-2 660 Dec-14 2020-21   

U-3 660 Apr-15 Uncertain   

U-4 660 Aug-15 Uncertain   

Binjkote TPP Chhattisgarh U-1 300 Aug-13 Jul-16 35 Delay in start of civil works. 

Delay in supply of the Boiler 

Drum. Delay due to stoppage of 

erection work for boiler & TG 

because of change of STG 

erection agencies.  Balance 

land acquisition for ash dyke.   

U-2 300 Nov-13 Dec-16 37 Delay in start of civil works. 

Slow progress of pressure parts 

erection.  Balance land 

acquisition for ash dyke.   

U-3 300 Feb-14 Uncertain   Work yet to start.      Balance 

land acquisition for ash dyke.                                                        

*Commissioning schedule 

would be assessed after re-start 

of work. 

U-4 300 May-14 Uncertain   Work yet to start.          Balance 

land acquisition for ash dyke.                                                      

*Commissioning schedule 

would be assessed after re-start 

of work. 

Lanco          

Amarkantak                   

TPP-II 

Chhattisgarh U-3 660 Jan-13 Sep-17 56 Delay in acquisition of land for 

water system.  Presently No 

work is going at site due to 

financial problems.  

*Commissioning schedule 

would be assessed after re-start 

of work. 

U-4 660 Mar-13 Dec-17 57 

Raikheda TPP Chhattisgarh U-2 685 Jan-14 Feb-16 25 Delay in start of civil works.  

Progress of various activities 

suffered some time due to 

financial problems.   No PPA          

Singhitarai TPP Chhattisgarh U-1 600 Jun-14 Jun-16 24 Delay in land acquisition. Slow 

progress of Boiler & TG 

erection. Delay due to financial 

problems.  

U-2 600 Sep-14 Sep-16 24 

Uchpinda TPP Chhattisgarh U-2 360 Nov-12 Feb-16 39 Work suffered due to agitation 

by villagers. Slow progress  of 

work at site. Delay in readiness 

of BOPs. Delay in readiness of 

start up power.  Delay due to 

financial problem.  Balance land 

acquisition for ash pond and 

Railway line.  Consent to 

operate for U-2, 3 &4.   

U-3 360 Feb-13 Jul-16 41 

U-4 360 Jul-13 Oct-16 39 

Salora TPP Chhattisgarh U-2 135 Sep-11 Oct-16 61 Delay in commissioning of unit-

1. Agitation by villagers at site. 

Delay in supply of BTG and CHP 

material. Non cooperation of 

BTG supplier in commissioning 

activities.  Land acquisition for 

railway siding and ash pond. 

 Deveri TPP 

(Visa TPP) 

Chhattisgarh U-1 600 Aug-13 Uncertain   Order for AHP, Fire protection 

system, AC & Ventilation 

system, LT/HT Switchgear, 

Cables, Air Compressor, LT 

transformer, Station, GT & Unit 

transformer not yet placed.    

Work is on hold due to financial 

crunch. 

 



 

Matrishri Usha    

TPP Ph-I 

Jharkhand U-1 270 May-12 2017-18   Law and order problem. Delay in 

supply of BTG equipment. Delay 

in readiness of transmission 

line due to forest clearance.  

Work  held up due to financial 

problems since Nov, 12.                                                                                        

*Commissioning schedule 

would be assessed after re-start 

of work. 

U-2 270 Jun-12 2017-18   

Matrishri Usha    

TPP Ph-II 

Jharkhand U-3 270 Feb-13 Uncertain   Law and order problem and 

delay in supply of BTG material. 

Work is held up due to financial 

problems at site.               

*Commissioning schedule 

would be assessed after re-start 

of work. 

U-4 270 Mar-13 Uncertain   

Tori TPP-Ph-I Jharkhand U-1 600 Jun-13 Dec-17 54 Law and order problem. Delay in 

start of civil work & slow 

progress of works. Delay in 

MOEF clearance for Unit-2. 

Work held up after cancellation 

of earlier allotted coal blocks. 

U-2 600 Jan-15 Jun-18 41 

Amravati                

TPP Ph-II 

Maharashtra U-1 270 Jul-14 Uncertain    No Work is going on at site due 

to financial problems.  

*Commissioning schedule 

would be assessed after re-start 

of work. 

U-2 270 Sep-14 Uncertain   

U-3 270 Nov-14 Uncertain   

U-4 270 Jan-15 Uncertain   

U-5 270 Mar-15 Uncertain   

Lanco                   

Vidarbha TPP 

Maharashtra U-1 660 Jan-14 Jun-17 41 No work is going at site due to 

financial problems. 

*Commissioning schedule 

would be assessed after re-start 

of work.  

U-2 660 May-14 Sep-17 40 

Nasik          TPP 

Ph-I 

Maharashtra U-3 270 Jun-12 Dec-16 54 Non-Acceptance of BTG 

material by Project Authorities.  

No work is going at site due to 

financial problems. 

U-4 270 Aug-12 Feb-17 54 

U-5 270 Oct-12 Apr-17 54 

Mahan TPP MP U-2 600 Sep-11 Mar-16 54 Very slow progress due to Non 

availability of coal block/Coal 

Linkage. 

Seoni                          

TPP Ph-I 

MP U-1 600 Mar-13 2016-17   Delay in readiness of civil 

fronts. Chimney readiness. 

Delay in supply of boiler and TG 

material due to financial 

problem. Presently no work is 

going on at site.  Financial 

dispute yet to be resolved.   

KVK Nilanc-  

hal TPP 

Orissa U-1 350 Dec-11 2018-19   Initially delayed due to chimney 

clearance and law & order 

problem. Work was held up due 

to stay by Hon'ble High Court of 

Orissa.  Hon'ble High Court has 

given order dated : 20.05.14 to 

start the work. Delay in 

approval of revised cost of the 

project by lenders.   

U-2 350 Jan-12 2019-20   

U-3 350 Mar-12 2019-20   

Lanco Babandh          

TPP 

Orissa U-1 660 Apr-13 2018-19   Delay in land acquisition. No 

work is going on at site due to 

financial problem.                                                                     

*Commissioning schedule 

would be assessed after re-start 

of work. 

U-2 660 Aug-13 2019-20   

Malibrahmani 

TPP  

Orissa U-1 525 Dec-12 Oct-16 46  Delay in land acquisition and 

delay in supply of TG hall 

structures.  Slow progress due 

to financial problem. 

U-2 525 Feb-13 2017-18   



 

 

Goindwal Sahib Punjab U-2 270 Oct-13 2016-17   Delay in readiness of CHP & 

AHP.  Delay in readines of 

Railway line.     * No progress of 

work at site due to financial 

problem. Delay in land 

acquisition.                           

Prayagraj       

(Bara) TPP 

UP U-2 660 Jul-14 May-16 22 Delay in BTG supply,  Raw 

water pipe line readiness and 

transmission line readiness for 

start up power.  Progress of 

work at site delayed due to 

financial problems. Land for 

railway siding and power 

evacuation.   

U-3 660 Dec-14 Aug-16 20 

Total Private Sector 23370         

Grand Total 30605.0         

 

************ 

  



 

 

ANNEX-IVB 

 

ANNEX REFERRED TO IN REPLY TO PART (e) OF UNSTARRED QUESTION NO.1354 

TO BE ANSWERED IN THE LOK SABHA ON 03.03.2016.      

*********** 

 

Details of Under Construction Gas Power Projects delayed due to non-availability of gas 

State Project Name Impl Agency Unit No Cap.(MW) 

AP Panduranga CCPP Panduranga Power 

Ltd 

Module-1 110.3 

AP RVK Gas Engine RVK ( Rajahmundry) 

Pvt.Ltd 

GE: 5-8 38 

GE:1-4 38 

AP RVKCCPP RVK ( Rajahmundry) 

PVT.Ltd 

Module-1 120 

Module-2 120 

Module-3 120 

AP Samalkot CCPP-II Reliance Power Module-1 400 

Module-2 400 

Module-3 400 

Module-4 400 

Module-5 400 

Module-6 400 

Maharashtra Mangaon CCPP PGPL Block-I 388 

Telangana Astha Gas Engines Astha 4 Engines 34.88 

TN Ind Barath Gas 

Project 

Ind Barath Block-I 65 

Utrakhand Kashipur CCPP Sravanthi Energy Pvt. 

Ltd 

Block-I 225 

Uttarakhand Beta CCPP BIPL GT+ST 225 

Uttarakhand Gama CCPP GIPL GT+ST 225 

Uttarakhand Kashipur CCPP-II Sravanthi Energy Pvt. 

Ltd 

GT+ST 225 

    Total (Private Sector) 4334.18 

 

************ 
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Stalled Hydro Electric Projects 

Sl. 

No

. 

 

Name of Project/ 

Executing 

Agency/  

Capacity (MW) 

State 

 

Reasons for 

Stuck up 

Remedial Steps taken by 

Government  / Developer 

Likely 

Commissioning 

 Central Sector 

1 Lata Tapovan,  

NTPC 

3x57=171 MW 

Uttarakhand 

 

Construction 

work stopped 

vide Hon’ble 

Supreme Court 

order dated 

7.5.14.  

The matter is sub-judice. 4 years after 

restart of works. 

2 Subansiri Lower     

NHPC 

8x250=2000 MW 

 

Arunachal 

Pradesh / 

Assam 

Since 16.12.2011 

works stopped 

due to agitation 

by various 

activists, fearing 

dam safety and 

downstream 

impacts of dam. 

As decided in the tripartite 

meeting dated 06.12.13, 

discussions between 

Expert Group formed at the 

request of AASU (All 

Assam Students Union) 

and Experts of Govt. of 

India & NHPC was held on 

23.12.13. Last meeting 

between Expert Group of 

Assam and Experts of 

Govt. of India was held on 

02.06.14 at Guwahati.  

Recently, meetings with 

Expert Group of Assam on 

10.12.2014 and with 

various Stakeholders of 

Subansiri Lower Project on 

11.12.2014 were held to 

discuss the issues. The 

meetings were Co-chaired 

by Hon’ble MOS (I/C) for 

Power, Coal and New & 

Renewable Energy and 

Hon’ble MOS (I/C) for Skill 

Development, 

Entrepreneurship, Youth 

Affairs & Sports. As 

decided in the meeting, a 

Committee designated as 

“Project Oversight 

Committee” (POC) 

consisting of 4 Experts 

from the Expert Group of 

Assam and 4 Experts from 

Govt. of India has been 

constituted, which is an 

on-going Committee to 

provide guidance/oversight 

to examine and resolve the 

various issues relating to 

the project as also to 

oversee their compliance 

along with project 

implementation. 12 

meetings of the POC held 

so far & separate reports 

have been submitted by 

POC members from the 

Expert Group of Assam & 

4½ years after 

restart of works. 

 



Sl. 

No

. 

 

Name of Project/ 

Executing 

Agency/  

Capacity (MW) 

State 

 

Reasons for 

Stuck up 

Remedial Steps taken by 

Government  / Developer 

Likely 

Commissioning 

POC members of GOI. 

 

 Private Sector 

3 Maheshwar  

SMHPCL 

10x40= 400 MW 

 

M. P. 

 

 

Works 

suspended since 

Nov-11 due to 

cash flow 

problem with 

developer. 

A high level committee 

under the chairmanship of 

Additional Chief Secretary 

(Finance) GoMP, was 

formed on 16
th

 Oct, 2014 to 

find ways to complete the 

project. The committee 

has submitted its report on 

2.5.2015. The committee 

has recommended three 

scenarios for 

commissioning the 

Maheshwar Project. Under 

the first scenario, another 

attempt to complete the 

project with the present 

private developer has been 

envisaged. In this regard, 

the promoter has 

submitted a firm offer for 

equity + debt. The matter 

is under discussions 

between various 

stakeholders. 

1-½ year after 

restart of works. 

 

4 Teesta VI 

Lanco Teesta 

Hydro Power Ltd. 

4x125=500 MW 

Sikkim There is almost 

no progress 

since April, 2014. 

(Funds 

Constraints) 

Meeting held in MoP on 

13.01.16 to resolve the 

issue. 

3 years after 

restart of works. 

 

5 Rangit-IV 

Jal Power Corp. 

Ltd. (JPCL) 

3x40= 120 MW 

Sikkim Works stopped 

since  Oct-13 due 

to cash flow 

problem with 

developer. 

Meeting held in MoP on 

13.01.16 to resolve the 

issue. 

2½ years after the 

start of works. 

6 Panan  

Himagiri Hydro 

Energy Pvt Ltd. 

4x75 = 300 MW 

 

Sikkim Major Civil Works 

held up for want 

of NGT Clearance  

Meeting held in MoP on 

13.01.16 to discuss the 

issue. 

4½ years after the 

start of works. 

7 Ratle 

GVK Ratle Hydro 

Electric Project 

Pvt. Ltd. 

4x205+1x30=850

MW 

J&K There is no 

progress since 

July, 2014. (Local 

issues). 

 5 years after 

restart of works. 

 

Total = 4341 MW 

 

In addition to above, the following projects have major constraints which are affecting the progress of 

works:- 

 

Sl. 

No. 

 

Name of Project/ 

Executing Agency / 

Capacity (MW) 

State 

 

Issues / Constraints 

1 Kashang – II & III 

HPPCL 

2x65 = 130 MW 

H.P. -Works on KK Link tunnel could not start due to agitation by 

Lippa villagers. 



2 

 

Shahpurkandi 

Irr. Deptt., Pb. &  PSPCL 

3x33+3x33+1x8 

=206 MW 

Punjab - Works of Dam (J&K side) stopped since 30.08.2014 due to 

inter-state disputes between Punjab and J&K Government.  

3 Polavaram      

Polavaram Project 

Authority(12x80 = 960 

MW) 

A.P. -Slow progress of works due to funds constraints.  

- Public hearing for construction of protective embankment 

to be held in Oddisha and Chhattisgarh as desired by MOEF. 

4 Phata Byung 

M/s.Lanco  

2x38=76 MW 

Uttarakhand - Works affected due to flash flood in June, 2013.  

- Slow pace of works & financial constraints. 

5 Singoli Bhatwari 

M/s.L&T 

2x33=99 MW 

Uttarakhand - Works affected due to flash flood in June, 2013.  

- Slow pace of works. 

6 Thottiyar  

KSEB 

1x30+1x10=40 MW 

Kerala - Works are almost standstill. The contractor has put forward 

a proposal for foreclosure of the Project due to their 

financial stringency and a detailed note regarding the same 

was submitted to the Board for approval. 

7 Pallivasal  

KSEB 

2x30=60 MW 

Kerala - Works are almost standstill. The Hon’ble Minister of Power, 

Kerala in his meeting conducted on 22/07/2015 stated that 

existing contract is liable to be terminated. Accordingly, the 

Agreement Authority has asked a foreclosure proposal from 

the contractor and the contractor has submitted the same to 

the KSEB. 

8 Koyna Left Bank PSS  

WRD, Govt. of 

Maharashtra 

2x40=80 MW 

Maharashtra - The current expenditure on the project has already reached 

to almost original administrative approved cost level hence 

expenditure on the project is stopped and project work is 

processing at very slow rate. Revised cost is under approval 

by State Govt.  

Total = 1651 MW 

 

************* 
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Hydro Electric Schemes Concurred by CEA and yet to be Taken up for Construction  

 

Sl 

No. 

Scheme/ 

Sector/ 

 

Agency Nos. x 

MW 

IC 

(MW) 

Est Cost 

(Rs Crs.) PL 

CEA 

Concurrence 

Const period 

/zero date 

Remarks 

   Northern Region 

   J & K 

1 Pakal Dul 

Central  

CVPP 4x250 1000 5088.88 

(07/05) 

03.10.06  72 months 

From date of 

CCEA 

clearance 

EC on 29.2.2008. 

 Forest clearance on 

6.12.2010.   

Decision on 

finalization of bidding 

is under approval of 

Board of Directors. 

2 New 

Ganderwal 

(State) 

JKSPDC 3x31 93 965.86 

(01/14) 

10.6.14 48 months 

7/14 

 

EC obtained on 27.9.13 

and Forest clearance  

awaited 

3 Kiru CVPPL 4x156 624 4640.88 

(09/2014) 

Concurrenc

e meeting 

held on 

22.01.16 

54 months/ 

08/2016 

EC and FC awaited. 

 Himachal Pradesh 

4 Kutehr 

Private 

JSWEPL 3x80 240 1798.13* 31.8.10 60 months 

10/11 

EC on 05.07.2011.  FC 

on 19.02.2013..  

Validity of earlier bids 

has expired due to 

delay in obtaining 

Forest stage-2 

clearance and 

acquisition   of Pvt. 

Land. Fresh bidding 

are being invited.  

5 Miyar 

Private 

MHPCL 3x40 120 1125.16 

(Compl.) 

07.02.13 110 months 

05/13 

EC on 30.07.2012. FC 

Stage-II awaited.  

Funding tie-up in 

process. Financial 

closure is in process. 

Proposal for shifting of 

barrage  axis in model 

study is under 

examination in 

CEA/CWC.  

6 Chango 

Yangthang 

(Private) 

MPCL 3x60 180 2077.294 

(compl.) 

31.03.14 58 months 

04/15 

EC & FC awaited.   

7 Chhatru 

 Private 

DSC 3x42 126 1386.08 

(Comp) 

15.1.2015 75 months 

06/17 

EC approval is given by 

MoEF on 24.02.15, final 

clearance letter will be 

issued after 

submission of Stage-I 

forest clearance.  FC 

awaited. 

 

 Uttarakhand 

8 

 

Kotlibhel 

St-IA 

Central 

NHPC 3x65 195 1095.77 

(12/05) 

03.10.06 

 

54 months 

From date of 

CCEA 

clearance 

EC on 9.5.2007. 

FC St – I obtained on 

13.10.201.St – II 

awaited. 

The project is included 

in the list of 24 

projects under review 

by Hon’ble Supreme 



Court. 

 

 

9 

 

Kotlibhel 

St-IB 

Central 

NHPC 4x80 320 1806.43 

(12/05) 

31.10.06 

 

54 months 

From date 

of CCEA 

clearance 

MOEF declined FC. 

EC given earlier on 

14.08.07 is withdrawn on 

22.11.10. 

The project is included 

in the list of 24 projects 

under review by Hon’ble 

Supreme Court. 

10 

 

Kotlibhel 

St-II 

Central 

NHPC 8x66.25 530 2535.86 

(03/06) 

30.11.06 

 

60 months 

From date 

of CCEA 

clearance 

E.C. on 23.08.2007. F.C. 

declined. 

The project is included 

in the list of 24 projects 

under review by Hon’ble 

Supreme Court. 

11 Pala 

Maneri 

State 

UJVNL 4x120 480 1922.8 

(12/06) 

23.02.07 53 months 

10/07 

EC on 7.12.2005 and FC 

on 6.6.2006. It is 

understood that the 

project has been 

discontinued by Govt. of 

Uttarakhand due to 

additional conditions for 

environmental 

safeguards. 

12 Alaknanda 

Private 

GMRL 3x100 300 1415.96* 08.08.08 

 

69 months 

03/09 

EC on 12.3.08. FC on 

09.11.2012.  

13 Rupsiyabagar 

Khasiyabara 

Central 

NTPC 3x87 261 1715.15 

(05/08) 

16.10.08 64 months 

12/09 

EC on 26.03.09. FC 

awaited. 

14 Devsari / 

Central 

   

SJVNL 

3x84 252 1558.84 

(06/10) 

07.08.12 60 month, 

01/13 

 EC approved on 

27.12.2011. Formal letter 

will be issued after FC. 

FC awaited. 

 Sub- Total : NR : 4721     

 WESTERN REGION 

 Chhattisgarh 

15 Matnar  

State 

CSPCPL 3x20 60 313.35 

(03/04) 

19.08.04  EC and FC awaited.. 

 Sub- Total : WR : 60     

 EASTERN REGION 

 West Bengal 

 Orissa 

16 Jalaput 

Dam Toe 

Private 

OPCL 3x6 18 69.68* 31.01.03  EC and FC not 

applicable. OPCL failed 

to take up the project.  

 Sikkim 

17 Teesta St-

IV Central 

NHPC 4x130 520 3594.74 

(07/09) 

13.05.10 

 

74 months 

From date 

of CCEA 

clearance 

EC on 09.01.14. FC St-I 

on 26.02.2013. FC St-II  

awaited 

 Sub – Total: ER 538     

  SOUTHERN REGION 

 Kerala 

18 Athirappill

y 

State 

KSEB 2x80+2

x1.5 

163 385.63 

(2004-05) 

31.03.05 42 months 

03/05 

EC on 09.10.15 . 

FC on 16.12.99.  

 Karnataka        

19 Gundia 

State 

KPCL 1x200 200 1119.56 

(11/07) 

25.04.08 52 months 

09/08 

EC awaited. FC awaited. 

Due to implementation of 

Yethnable Drinking 

water scheme in same 



catchment area, the 

proposed project is 

temporarily stalled. 

 Sub – Total: SR 363     

 

 

 N- E Region 

 Manipur 

20 Tipaimukh  

Central 

NHPC 6x250 1500 5163.86 

(12/02) 

02.07.03 

 

87 months 

From date of 

CCEA 

clearance 

EC on 24.10.08. MOEF 

vide 29.08.2013 has 

declared diversion of 

22777.50 ha  to forest 

land falling in Manipur 

and vide letter dated 

26.09.2013 has rejected 

diversion of 1551.30 ha of 

forest land falling in 

Mizoram for the project.  

21    

(**) 

Loktak 

D/S  

 Central 

LDHCL 2x33 66 867.67 

(10/06) 

15.11.06 

Concurre

nce 

transferr

ed, from 

NHPC to 

LHDC on 

6.8.12  

78 months 

From date of 

CCEA 

clearance 

EC on 16.01.2013.  FC on 

22.12.2014. 

(**) CEA declined 

revalidation and asked 

the Project developers to 

submit the fresh DPR 

with updated features & 

revised cost estimates. 

Developer submitted 

modified features on 

25/3/15 which are under 

examination.  

 Ar. Pradesh 

22 Dibang 

Central 

 

NHPC 12x250 3000 15886.39 

(11/07) 

23.01.08 

 

96 months 

From date 

of CCEA 

clearance 

EC awaited. FAC in its 

meeting held on 

23.09.2014 has 

recommended FC (S&I) to 

the Project with 

reduction in dam height 

by 10m. Developer 

submitted revised PPS 

chapter for revised 

capacity of 2880 MW on 

09.06.2015. 

23 Dibbin  

Private 

KSKDH

PL 

2x60 120 728.54* 04.12.09 48 months 

10/10 

EC on 23.07.12 . FC St-I 

obtained on 7.2.2012 & 

stage-II awaited   . 

24 Lower 

Siang 

Private  

JAVL 9x300 2700 19990.74* 16.02.10 114 months 

01/11 

EC and FC awaited. 

25 Nafra  

Private 

SNEL 2x60 120 848.22* 11.02.11 36 months 

07/11 

EC 19.08.13. FC in June, 

2012. Financial closure 

completed. Drawal held 

up for want of final orders 

on diversion of forest 

land.  

26 Nyamjang 

Chhu 

Private 

BEL 6x130 780 6115.6* 24.03.11 

 

62 months 

01/12 

EC  on 19.4.12.   FC St-I 

on 9.4.2012 & St-II 

awaited. 

27 Tawang 

St-I 

Central/ 

NHPC 3x200 600 4824.01 

()5/10) 

10.10.11 78 months 

From date 

of CCEA 

clearance 

EC on 10.6.11. FC 

awaited. 

28 Tato-II  THPPL 4x175 700 5616.20 * 22.5.12 72 months EC on 27.6.11. FC is 



Private 01/12 linked to Cumulative 

Impact Assessment 

Study of Siang Basin 

which has been carried 

out and accepted by 

MoEF.  

 

 

 

29 Tawang 

St-II 

Central/ 

NHPC 4x200 800 6112.3 

(05/10) 

22.09.11 

Validity 

extended 

upto 

22.09.2016 

83 months 

From date of 

CCEA 

clearance 

EC on 10.06.11. FC st- I 

available FC  St – II  

awaited. 

30 Demwe 

Lower 

Private 

ADPL (5x342 

+1x40 

MW) 

1750 13144.91* 20.11.09  

 

61 months 

04/11 

EC on 12.02.2010. 

FC on 03.05.13. 

Financial closure yet to 

be obtained 

31 Hirong 

Private 

JAPL 4x125 500 5532.63* 10.04.2013 78 months 

01/14 

 EC & FC awaited. 

Forest clearance is 

linked to Cumulative 

Impact Assessment 

Study of Siang Basin 

which has been carried 

out and accepted by 

MoEF. 

32 Etalin 

Private 

EHEPCL 10x307+

1x19.6+

1x7.4 

3097 25296.95* 12.07.2013 84 months 

10/14 

EC awaited. FC awaited.  

33 Talong 

Londa 

Private 

GMR 3x75 225 2172.88* 16.08.2013 60 months 

11/14 

EC & FC awaited.  

34 Naying 

Private 

NDSCPL 4x250 1000 9301.11 11.09.2013 72 months 

01/15 

EC & FC awaited.  

Forest clearance is 

linked to Cumulative 

Impact Assessment 

Study of Siang Basin 

which has been carried 

out and accepted by 

MoEF. 

35 Siyom SHPPL 6x166.67 1000 12100 17.12.13 78 months 

01/15 

EC on 31.03.08. FC is 

linked to Cumulative 

Impact Assessment 

Study of Siang Basin 

which has been carried 

out and accepted by 

MoEF. 

36 Kalai-II Kalai 

PPL 

5x190+1

x190+1x

60 

1200 14199.64* 27.3.15 87 

months,01/15 

 

EC & FC awaited 

37 Heo HHPPL 3x80 240 1614.35 28.07.15 50 months 

from 09/16. 

EC & FC awaited 

38 Tato-I SHPPL 3x62 186 1493.55 28.10.15 50 months 

From 

01.11.16. 

EC&FC awaited 

 Mizoram 

39 Kolodyne 

St-II 

Central 

NTPC 4x115 460 5188.13 

(10/10) 

14.09.11 68 months 

10/12 

EC& FC awaited 

 

 Nagaland 

40 Dikhu NMPPL 3x62 186 1994.74 

(comp.) 

31.03.14 52 months 

01/16 

EC & FC awaited 

 Meghalaya        

41 Kynshi – I  AKPPL 2x135 270 3154.37 

09/2015 

31.3.2015 60 months 

09/16. 

EC & FC awaited 

 Assam        

42 Lower APGCL 2x55+1x 120 1115.91 Concurre 48 months/ EC and FC awaited. 



Kopili 5+2x2.5 (Comp) nce 

meeting 

held on 

24.08.15 

02/16 

 Sub -Total NER 20620       

 Total : All India 26302     

 

*    : Completion Cost 

EC :  Environment Clearance          FC:  Forest Clearance 

 

************** 


