
GOVERNMENT OF INDIA 
MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION 

 
LOK SABHA 

UNSTARRED QUESTION NO. 1806 
TO BE ANSWERED ON WEDNESDAY, THE 27TH JULY, 2016 

 
INFRASTRUCTURE PROJECTS 

 
1806.  SHRIMATI POONAMBEN MAADAM:  
           KUMARI SUSHMITA DEV: 

  SHRI S.P. MUDDAHANUME GOWDA: 
  SHRI MAHEISH GIRRI: 
  SHRI NALIN KUMAR KATEEL: 
  SHRI B.N. CHANDRAPPA: 
  SHRI D.K. SURESH: 
  SHRI RAJU SHETTY: 

 
Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION 

be pleased to state: 
(a) the details of major central sector infrastructure schemes/projects 
being implemented in various States, State-wise during the last three 
years and the current year; 
(b) whether a large number of infra projects are stalled/running behind 
schedule and if so, the details thereof including reasons therefor and 
consequential cost over-run, incurring cost overrun; 
(c) whether the Government proposes to abandon several projects 
and if so, the details thereof and the reasons therefor; and 
(d) the action plan chalked out by the Government to 
expedite/complete the ongoing projects without any further delay? 
 

ANSWER 
 

MINISTER FOR STATISTICS AND PROGRAMME IMPLEMENTATION (SHRI    
D. V. SADANANDA GOWDA) 
 
(a)  : Government through the Ministry of Statistics and Programme 
Implementation monitors on-going Central Sector Infrastructure Projects 
costing Rs. 150 crore and above on time and cost overruns through its 
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Online Computerised Monitoring System (OCMS) on the basis of information 
provided by the project implementation agencies. The State-wise details 
during the last three years and the current year are at Annexure-I, II, III and 
IV. 
 
(b): As on 01.06.2016, a total of 1076 projects are on the monitor of this 
Ministry. Of these, 330 projects are showing time overruns, 241 projects 
are showing cost overrun and 70 projects are showing both time and cost 
overruns with respect to their original project implementation schedules. 
Details are at Annexure V, VI and VII.  
 
The causes for time and cost overruns are project-specific, depend on a 
variety of technical, financial and administrative factors, and differ from 
project to project. However, as reported by the project implementing 
agencies on this Ministry’s OCMS, the main reasons for delay in timely 
completion of the Projects are law and order problems, delay in land 
acquisition, delay in environment and forest clearances, funding 
constraints, rehabilitation and resettlement issues, local body / municipal 
permissions, utility shifting, contractual issues, etc. 
 
(c): There is no such information on the OCMS of this Ministry in respect of 
any specific project/s.  
 
(d): The major steps undertaken to ensure completion of Central Sector       
Infrastructure Projects without time and cost overruns include: rigorous 
project appraisal; On-line Computerized Monitoring System (OCMS) for 
better monitoring; setting up of Standing Committees in the Ministries for 
fixation of responsibility for time and cost overruns; regular review of 
infrastructure projects by the concerned administrative Ministries; and 
setting up of Central Sector Projects Coordination Committees (CSPCCs) in 
the States under the concerned Chief Secretaries for removal of 
bottlenecks and for facilitating the speedy implementation of major 
projects.  
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SN PROJECT SECTOR IMPLEME
NTING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONI
NG 
(month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN ^ 
(%)

TIME 
OVERRUN $ 
(MONTHS)

1 KAKATIYA LONGWALL                              COAL SCCL 12/2008 12/2012 03/2016 453.63 453.63 102.23 0.00 39
2 RAMAGUNDAM  OC-II EXTENSION          COAL SCCL 12/2009 03/2012 03/2015 418.97 418.97 240.26 0.00 36
3 MANUGURU OC-II  EXTENSION PHASE-

II                                                                  
COAL SCCL 03/2010 03/2012 03/2015 181.19 181.19 35.35 0.00 36

4 ADRIYALA SHAFT PROJECT                     COAL SCCL 12/2009 03/2013 03/2015 212.34 1228.39 1206.66 478.50 24
5 RKP OCP PHASE-I                                     COAL SCCL 03/2010 03/2015 03/2015 209.78 209.78 93.46 0.00 0
6 KISTARAM OCP                                          COAL SCCL 11/2010 03/2015 03/2015 242.29 242.29 0.00 0.00 0
7 RCE OF INDARAM OCP(1.20 MTPA)         COAL SCCL 07/2011 03/2015 03/2015 162.76 162.76 2.56 0.00 0
8 JALAGAM VENGALA RAO OCP-II             COAL SCCL 07/2011 03/2015 03/2015 447.06 447.06 29.04 0.00 0
9 RG OC -III EXTENSION (PHASE -II) 

PROJECT                                                    
COAL SCCL 06/2012 06/2015 06/2015 365.01 365.01 5.43 0.00 0

10 RFR OF MANUGURU OC PROJECT         COAL SCCL 11/2012 03/2016 03/2016 430.14 430.14 65.48 0.00 0
11 KALYANIKHANI OPENCAST PROJECT    COAL SCCL 07/2012 07/2016 07/2016 417.33 417.33 0.24 0.00 0
12 SHANTIKHANI LONGWALL PROJ-SCCL  COAL SCCL 10/2006 03/2012 N.A. 249.03 249.03 61.70 0.00 N.A.

13 JALLARAM SHAFT PROJECT                    COAL SCCL 09/2007 03/2013 N.A. 467.78 467.78 12.31 0.00 N.A.
14 DIESEL HYDROTREATOR PROJECT AT 

VISAKH REFINERY                                     
PETROLEUM HPCL 03/2009 09/2011 07/2014 3597.00 2730.00 2061.74 -24.10 34

15 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT VIZAG                                   

PETROLEUM ISPRL 01/2006 10/2011 09/2014 672.00 1038.00 936.55 54.46 35

16 COMMON SYSTEM ASSOCIATED WITH 
ISGS PROJECTS IN VEMAGIRI AREA 
OF ANDHRA PRADESH PART-A1             

POWER PGCIL 03/2012 06/2014 06/2014 206.44 206.44 42.57 0.00 0

17 COMMON SYSTEM ASSOCIATED WITH 
ISGS PROJECTS IN KRISHNAPATTNAM 
OF ANDHRA PRADESH(PGCIL)              

POWER PGCIL 08/2011 08/2014 08/2014 1637.34 1637.34 1353.68 0.00 0

18 TRANSMISSION SYS ASSOCIATED 
WITH KRISHNAPATNAM UMPP-PART 
C1                                         

POWER PGCIL 02/2012 08/2014 08/2014 324.33 324.33 141.27 0.00 0

19 SYSTEM STRENGTHENING IN 
SOUTHERN REGION - XXII                        

POWER PGCIL 02/2014 08/2014 08/2014 243.53 243.53 0.00 0.00 0

20 TRANSMISSION SYSTEM ASSOCIATED 
WITH KRISHNAPATNAM UMPP-PART B  

POWER PGCIL 02/2012 10/2014 10/2014 1927.16 1927.16 906.91 0.00 0

Annexure-I

STATEMENT REFERRED TO IN REPLY TO PART (a) OF LOK SABHA UNSTARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR INFRASTRUCTURE  PROJECTS COSTING Rs. 150 CRORE AND ABOVE  (as on 01.04.2014)

ANDHRA PRADESH
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SN PROJECT SECTOR IMPLEME
NTING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONI
NG 
(month/year)

COST 
ORIGINAL 
(Rs. In crore)
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ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN ^ 
(%)

TIME 
OVERRUN $ 
(MONTHS)

21 COMMON SYSTEM ASSOCIATED WITH 
EAST COAST ENERGY PVT. LTD. & 
NCC POWER PROJECTS LTD. LTOA 
GENERATION 

POWER PGCIL 06/2012 06/2015 06/2015 1909.24 1909.24 381.51 0.00 0

22 MANUGURU-RAMAGUNDAM                    RAILWAYS (SCR) 04/2013 N.A. N.A. 1112.00 1112.00 0.00 0.00 N.A.
23 KONDAPALLI-PENUBALLI                         RAILWAYS (SCR) 04/2013 N.A. N.A. 723.00 723.00 0.00 0.00 N.A.
24 BHADRACHALAM-KOVVUR                       RAILWAYS (SCR) 04/2012 N.A. N.A. 923.23 923.23 0.00 0.00 N.A.
25 GUDUR-DURGARAJAPATNAM                 RAILWAYS (SCR) 04/2011 N.A. N.A. 283.54 283.54 0.16 0.00 N.A.
26 CUMBUM-PRODDATUR                             RAILWAYS (SCR) 04/2013 N.A. N.A. 829.00 829.00 0.00 0.00 N.A.
27 AKKANNAPET-MEDAK                               RAILWAYS (SCR) 04/2012 N.A. N.A. 153.00 153.00 0.00 0.00 N.A.
28 NADIKUDE-SRI KALAHASTI                      RAILWAYS (SCR) 04/2011 N.A. N.A. 1313.48 1313.48 0.64 0.00 N.A.
29 BHADRACHALAM ROAD-SATTUPALLI     RAILWAYS (SCR) 04/2010 N.A. N.A. 337.49 337.49 0.21 0.00 N.A.

30 HYDERABAD/SECUNDERABD MULTI 
MODAL TRANSPORT SYSTEM(MMTS) 
PHASE-II                                   

RAILWAYS MRTP 04/2012 04/2012 03/2016 632.68 816.55 17.37 29.06 47

31 RAICHUR-GUNTAKAL(DL)(SCR)               RAILWAYS RVNL 04/2003 12/2007 N.A. 136.62 289.93 0.00 112.22 N.A.
32 OBULAVARIPALLE-

KRISHNAPATNAM(RVNL)                          
RAILWAYS RVNL 07/2006 03/2008 N.A. 743.00 1117.11 0.00 50.35 N.A.

33 PEDAPALLI-KARIMNAGAR-NIZAMABAD 
NL(SCR)                                                      

RAILWAYS SCR 12/1994 N.A. 02/2014 124.43 925.30 663.66 643.63 N.A.

34 NANDYAL-YERRAGUNTLA(NL),SCR        RAILWAYS SCR 03/1996 02/2009 03/2012 155.74 883.00 679.45 466.97 37
35 MACHERLA-NALGONDA(NL)(SCR)           RAILWAYS SCR 07/1998 07/2008 07/2008 125.00 480.00 0.86 284.00 0
36 KOTLPALLI-NARASAPUR (NL)  (SCR)      RAILWAYS SCR 12/2001 N.A. N.A. 330.00 1045.20 9.41 216.73 N.A.
37 MANOHARABAD-KOTHPALL NEW 

LINE(SCR)                                                   
RAILWAYS SCR 04/2006 N.A. N.A. 378.56 791.59 0.76 109.11 N.A.

38 JAGGAYYAPET - MELLACHERUVU          RAILWAYS SCR 04/2007 01/1999 N.A. 313.24 313.24 176.96 0.00 N.A.
39 ARMUR TO KADLOOR YELLAREDDY      ROAD TRANSPORT 

AND HIGHWAYS
NHAI 02/2010 02/2012 06/2013 390.56 390.56 772.40 0.00 16

40 SIX LANNING OF NELLORE-
CHILKALURIPET KM.1182.802 TO 
KM.1366.547                                     

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2011 05/2014 05/2014 1535.00 1535.00 1328.51 0.00 0

41 CHILKALURIPET-VIJAYWADA 6 LANE 
(KM 355 TO KM 434.15)                              

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2009 10/2011 N.A. 572.30 572.30 886.91 0.00 N.A.

42 CUDDAPAH-MYDUKUR-KURNOOL KM-
167.750-356.502 KM                                   

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2010 05/2013 N.A. 1585.00 1585.00 957.80 0.00 N.A.

43 MECHANIZATION OF COAL  HANDLING  
FACILITIES TO 200000 DWT VESSELS 
ON DBFOT BASIS                    

SHIPPING AND 
PORTS

PORT 
TRUST

02/2010 06/2010 11/2012 444.10 444.10 0.00 0.00 29

44 COKE OVEN BATTERY NO. 4 PHASE-II   STEEL RINL 06/2006 09/2008 04/2014 108.00 216.68 160.46 100.63 67
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45 EXPANSION OF LIQUID STEEL 
CAPACITY FROM 3MT TO 6.3MT (RINL)  

STEEL RINL 10/2005 10/2009 07/2014 8692.00 12291.00 10792.31 41.41 57

46 67.5 MW TG-5  AUX.  S'TEM 
EMERGENCY POWER REQUIREMENT 
EXP. UNIT                                     

STEEL RINL 07/2007 01/2010 11/2013 202.00 343.58 290.19 70.09 46

47 330 TPH BOILER-6 AND AUXILIARY 
SYSTEM                                                      

STEEL RINL 08/2006 12/2009 06/2013 260.00 349.64 259.71 34.48 42

48 KAMENG HYDROELECTRIC PROJECT 
(NEEPCO)                                                   

POWER NEEPCO 12/2004 12/2009 03/2017 2496.90 4653.95 2816.40 86.39 87

49 PARE HYDRO ELECTRIC PROJECT         POWER NEEPCO 12/2008 08/2013 09/2015 573.99 1128.38 811.78 96.59 25
50 SUBANSIRI LOWER H.E.P (NHPC)           POWER NHPC 09/2003 09/2010 07/2018 6285.33 10667.00 6788.54 69.71 94
51 CONSTRUCTION OF NEW LINE FROM 

HARMATI-ITANAGAR/NARHARIAGUN, 
NEFR                                    

RAILWAYS NEFR 09/1996 N.A. 03/2014 156.00 406.40 406.33 160.51 N.A.

52 ASSAM GAS CRACKER PROJECT           PETROCHEMICALS BCPL 04/2006 04/2012 N.A. 5460.61 8920.00 7671.12 63.35 N.A.
53 WAX PROJECT                                           PETROLEUM NRL 06/2010 12/2013 03/2014 576.60 676.05 511.99 17.25 3
54 GAS TURBINE GENERATION SET            PETROLEUM OIL 07/2009 10/2011 06/2014 216.88 216.88 177.92 0.00 32
55 CENTRAL GAS GATHERING STATION 

AND OFFTAKE POINT                                
PETROLEUM OIL 08/2008 06/2012 06/2014 144.02 204.29 154.08 41.85 24

56 UPGRADATION OF CRUDE OIL PUMP 
STATIONS OF NAHARKATIYA-BARAUNI 
CRUDE OIL TRUNK PIPELINE              

PETROLEUM OIL 09/2012 03/2015 03/2015 871.35 871.35 10.93 0.00 0

57 ASSAM RENEWAL PROJECT FOR 
GROUP A                                                    

PETROLEUM ONGC 03/2009 03/2013 03/2015 2465.15 2378.89 1496.19 -3.50 24

58 CONSTRUCTION OF ONE ETP AND 
THREE ETPS CUM WATER INJECTION 
PLANTS(WIP)                              

PETROLEUM ONGC 06/2010 01/2014 01/2015 202.94 202.94 2.00 0.00 12

59 BONGAIGAON THERMAL POWER 
PROJECT                                                    

POWER NTPC 01/2008 07/2011 08/2016 4375.35 4375.35 4311.00 0.00 61

60 NEW B.G. LINE FROM TETELIA TO 
BYRNIHAT (NATIONAL PROJECT), 
NEFR                                     

RAILWAYS NEFR 09/2006 N.A. 03/2018 200.00 385.20 181.12 92.60 N.A.

61 AMBARI FALAKATA TO NEW 
MAYNAGURI                                               

RAILWAYS NEFR 04/2011 N.A. 03/2016 312.12 312.12 76.43 0.00 N.A.

62 BPUTRA BRIDGE AT BOGIBIL AND LINK 
LINES,NEFR                                                

RAILWAYS NEFR 09/1997 04/2008 12/2017 1000.00 4500.00 3092.23 350.00 116

63 LUMDING-SILCHAR JIRIBAM, 
BADARPUR-BARAIGRAM KUMARGHAT 
NATIONAL PROJECT                              

RAILWAYS NEFR 04/1996 03/2009 03/2017 1676.31 4184.84 4020.98 149.65 96

64 KATAKHAL TO BHAIRABI                          RAILWAYS NEFR 04/1998 12/2012 03/2018 227.90 218.36 133.58 -4.19 63
65 LUMDING-HOJAI PATCH DOUBLING 

PROJECT                                                    
RAILWAYS NEFR 04/2012 N.A. N.A. 246.07 246.07 1.11 0.00 N.A.

ARUNACHAL PRADESH

ASSAM
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DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONI
NG 
(month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN ^ 
(%)
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66 SONAPUR TO GUWAHTI (AS-3)                ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 03/2008 01/2015 245.00 245.00 491.20 0.00 82

67 GUWHATI TO NALBARI (AS-4)                  ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2008 01/2015 175.96 175.96 249.37 0.00 81

68 GUWAHATI TO NALBARI (AS-5)                ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2008 01/2015 198.16 198.16 306.31 0.00 81

69 NALBARI T BIJNI (AS-7)                             ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2008 01/2015 208.00 208.00 313.93 0.00 81

70 HARANGAJO TO MAIBANG,KM 164.08-
190.587 NH-54                                             

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2007 05/2014 212.00 333.83 73.71 57.47 80

71 SILCHAR-UDARBAND (PH.II) HN-54, 
KM.309 TO KM.275                                     

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2007 12/2013 157.47 157.47 260.30 0.00 75

72 DHARAMTUL TO SONAPUR,KM 205-183 
(AS-20)                                                         

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 05/2008 07/2014 160.00 160.00 209.92 0.00 74

73 MAIBANG TO LUNDING (AS-26), 
KM.60.500 TO KM.83.400, NH-54               

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 11/2008 12/2014 167.64 265.63 92.14 58.45 73

74 MAIBANG TO LUNDING (AS-24), 
KM.111.000 TO KM.126.450                       

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 11/2008 12/2014 155.04 241.28 151.77 55.62 73

75 NALBARI TO BIJNI (AS-6)                          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 05/2014 225.00 225.00 269.79 0.00 71

76 BRAHMPUTRA BRIDGE,NH NO-31           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2010 01/2016 217.61 309.56 306.32 42.25 69

77 MAIBANG TO LUNDING (AS-25), 
KM.83.400 TO KM.111.000                         

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2009 12/2014 199.81 382.02 107.55 91.19 68

78 MAIBANG TO LUNDING (AS-27), 
KM.40.000 TO KM.60.500                           

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2009 12/2014 200.00 247.43 180.36 23.72 68

79 HARANGAJO TO MAIBANG (AS-23), 
KM.126.450 TO KM.140.700                       

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 02/2009 05/2014 280.00 361.00 339.45 28.93 63

80 HARANGAJO TO MAIBANG, NH-54           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 07/2009 04/2014 196.00 331.23 183.67 68.99 57
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81 BIJNI TO ASSAM/WB BORDER PH.II, 
KM.30.00 TO 0.00, NH-31 C                        

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2005 N.A. 230.00 230.00 240.09 0.00 N.A.

82 BIJNI TO ASSAM WB BORDER (NH-
31.C)(1)(NHAI)                                             

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 N.A. 195.00 195.00 262.98 0.00 N.A.

83 BIJNI TO ASSAM /WB.BORDER (NH-
31.C)(NHAI)                                                 

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 N.A. 237.80 237.80 292.51 0.00 N.A.

84 NALBARI TO BIJNI (AS-8)                          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 N.A. 200.00 200.00 308.16 0.00 N.A.

85 NAGAON TO DHARAMTUL (AS-2)             ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 N.A. 264.72 264.72 303.05 0.00 N.A.

86 DHARAMTUL TO SONAPUR (AS-19)        ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 N.A. 200.00 200.00 257.33 0.00 N.A.

87 ASSAM TELECOM CIRCLE, PHASE-V.I, 
2G & 3G                                                       

TELECOMMUNICAT
IONS

BSNL 06/2007 01/2009 06/2014 336.81 336.81 183.16 0.00 65

88 PAGLADIYA DAM PROJECT                      WATER 
RESOURCES

MOWR 01/2001 12/2007 12/2012 542.90 1187.00 35.49 118.64 60

89 BARH STPP(3X660MW) NTPC                   POWER NTPC 12/2003 12/2009 03/2017 8692.97 8693.00 9238.00 0.00 87
90 BARH STPP STAGE -II                               POWER NTPC 02/2008 08/2013 03/2015 7341.04 7341.04 6847.00 0.00 19
91 IMMEDIATE EVACUATION SYSTEM 

WITH BARH-II TPS                                      
POWER PGCIL 12/2011 08/2014 08/2014 901.77 901.77 598.30 0.00 0

92 GAYA-DALTONGANJ VIA RAFIGANJ 
(NL)                                                              

RAILWAYS ECOR 04/2008 N.A. N.A. 445.25 445.25 1.14 0.00 N.A.

93 BIHTA-AURANGABAD (NL)                        RAILWAYS ECOR 04/2008 N.A. N.A. 326.20 326.20 1.67 0.00 N.A.
94 SAKRI-HASANPUR ROAD (NL)                  RAILWAYS ECOR 04/1999 N.A. N.A. 175.69 325.00 240.38 84.98 N.A.
95 CHHAPRA-MUZAFFARPUR (NL)               RAILWAYS ECOR 04/2006 N.A. N.A. 285.07 378.56 103.76 32.80 N.A.
96 PATNA GANGA BRIDGE (NL), ECR           RAILWAYS ECR 04/2001 10/2007 12/2015 624.47 2921.00 2071.46 367.76 98
97 RAIL-CUM-ROAD BRIDGE AT MUNGER 

(NL), ECR                                                    
RAILWAYS ECR 04/2002 03/2009 12/2014 921.00 2363.00 1339.96 156.57 69

98 KOSI BRIDGE (NL), ECR                            RAILWAYS ECR 04/2002 03/2012 03/2013 323.41 341.41 295.38 5.57 12
99 MANSI-PURNIA (EXTENSION OF MANSI-

SAHARSA) GAN ECR                                 
RAILWAYS ECR 04/1996 03/2012 03/2013 114.01 477.88 451.33 319.16 12

100 KHAGARIA-KUSHESHWAR ASTHAN 
(NL) (ECR)                                                   

RAILWAYS ECR 04/1997 N.A. N.A. 78.23 162.87 126.82 108.19 N.A.

101 HAJIPUR-SUGAULI VIA VAISHALI (NL), 
ECR                                                             

RAILWAYS ECR 04/2003 N.A. N.A. 324.66 528.65 195.19 62.83 N.A.

102 DANIAWAN-BIHARSARIF (NL), ECR         RAILWAYS ECR 04/2001 N.A. N.A. 104.79 406.92 145.42 288.32 N.A.
103 DARBANGHA-KUSHESHWARSTHAN 

(NL)                                                              
RAILWAYS ECR 04/2005 N.A. N.A. 366.73 366.73 4.95 0.00 N.A.

BIHAR
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104 MOTIHARI-SITAMARHI (NL)                       RAILWAYS ECR 04/2006 N.A. N.A. 211.00 211.00 4.41 0.00 N.A.
105 SITAMARHI-JAYNAGAR-NIRMALI VIA 

SURSAND (NL)                                           
RAILWAYS ECR 04/2008 N.A. N.A. 678.62 678.62 16.35 0.00 N.A.

106 MUZAFFARPUR-KATRA-ORAI-
JANAKPUR ROAD (NL)                              

RAILWAYS ECR 04/2008 N.A. N.A. 228.05 228.05 1.47 0.00 N.A.

107 ARARIA-SUPAUL (NL)                                RAILWAYS ECR 04/2008 N.A. N.A. 304.41 304.41 0.19 0.00 N.A.
108 KURSELA-BIHARIGANJ (NL)                     RAILWAYS ECR 04/2008 N.A. N.A. 192.56 192.56 0.38 0.00 N.A.
109 MUZAFFARPUR-DARBANGHA (NL)          RAILWAYS ECR 04/2008 N.A. N.A. 281.30 281.30 0.58 0.00 N.A.
110 SAKRI-NIRMALI AND JHANJHARPUR-

LAUKAHABAZAR AND SAHARSA-
FORBESGANJ (GC)                              

RAILWAYS ECR 04/2004 N.A. N.A. 372.14 355.81 338.97 -4.39 N.A.

111 JAYNAGAR-BIJALPURA INCLUDING 
EXTENSION BIJALPURA-
BARDIBAS(NEPAL) GC                              

RAILWAYS ECR 04/2009 N.A. N.A. 470.00 470.00 59.44 0.00 N.A.

112 HAJIPUR-RAMDAYALUNAGAR 
DOUBLING                                                  

RAILWAYS ECR 04/2013 N.A. N.A. 213.01 213.01 0.00 0.00 N.A.

113 JAYANAGAR-DARBHANGA-NARKATIA 
GANJ(GC),ECR                                           

RAILWAYS ECR 04/1997 03/2012 N.A. 233.00 1043.56 732.63 347.88 N.A.

114 KISHANGANJ JALALGARH, NL, NEFR      RAILWAYS NEFR 04/2008 N.A. 03/2015 282.92 359.86 2.22 27.19 N.A.
115 KATIHAR - JOGBANI (GC)(NEFR)             RAILWAYS NEFR 09/2001 12/2010 03/2015 100.00 725.53 445.01 625.53 51
116 NEW B.G. LINE FROM ARARIA TO 

GALGALIA (THAKURGUNG), NEFR          
RAILWAYS NEFR 09/2006 N.A. N.A. 300.00 532.87 43.94 77.62 N.A.

117 MAHARAJGANJ-MASRAKH (NL) - NER    RAILWAYS NER 04/2003 N.A. 02/2013 218.19 472.00 192.27 116.33 N.A.

118 ARA-BHABHUA ROAD (NL)                        RAILWAYS SER 04/2008 N.A. N.A. 490.80 490.80 0.39 0.00 N.A.
119 NAWADA-LAXMIPUR (NL)                          RAILWAYS SER 04/2008 N.A. N.A. 620.57 620.57 0.00 0.00 N.A.
120 HARNOUT -SET.UP OF W/S TO UND. 

POH OF UP TO50 COAC. WS AND PU     
RAILWAYS WS&PU 04/2003 N.A. 03/2012 98.74 337.30 222.07 241.60 N.A.

121 CHHAPRA-SETTING UP OF WHEEL 
MANUFACTURING PLANT                         

RAILWAYS WS&PU 03/2005 N.A. 03/2012 470.09 1417.97 1011.09 201.64 N.A.

122 2 LANING OF MUZAFFARPUR - 
SONBARSA                                                 

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 11/2013 11/2013 511.54 511.54 65.78 0.00 0

123 2-LANNING WITH PS KHAGARIA-
PURNEA                                                      

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 02/2014 02/2014 664.00 664.00 688.13 0.00 0

124 PATNA-BAKTZARPUR KM.181.3 TO 
KM.231.95                                                    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 03/2014 03/2014 574.00 574.00 794.16 0.00 0

125 2-LANNING WITH PS MOTIHARI-
RAXAUL                                                       

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2011 04/2014 04/2014 375.09 375.09 174.34 0.00 0

126 2LANING WITH PS GOPALGANJ-
CHAPPRA                                                    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2011 05/2014 05/2014 325.00 325.00 166.73 0.00 0

8

8



SN PROJECT SECTOR IMPLEME
NTING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONI
NG 
(month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN ^ 
(%)

TIME 
OVERRUN $ 
(MONTHS)

127 2-LANING WITH PAVED SHOULDER OF 
MUZAFFARPUR-BARAUNI                         

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 07/2012 07/2014 07/2014 356.40 356.40 42.51 0.00 0

128 FORBESGANJ TO SIMRAHI (NH-
57)(NHAI)                                                     

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2008 N.A. 332.94 332.94 511.54 0.00 N.A.

129 DEEWAPUR TO UP/BIHAR BORDER 
(LMNHP-9)-NH-28, KM.402-360.915           

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 10/2008 N.A. 300.00 300.00 181.32 0.00 N.A.

130 PATNA-MUZZAFFARPUR                          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 08/2010 02/2013 N.A. 671.30 671.30 630.90 0.00 N.A.

131 2 LANNING OF MOKAMA-MUNGER          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 05/2013 N.A. 351.54 351.54 394.67 0.00 N.A.

132 4-LANNING OF CHAPRA-HAJIPUR           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 07/2013 N.A. 575.00 575.00 819.07 0.00 N.A.

133 2 LANNING OF MUZAFFARPUR - 
SONBARSA                                                 

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 11/2013 N.A. 511.54 511.54 687.49 0.00 N.A.

134 DEVELOPMENT OF CHANDIGARH 
INTERNATIONAL AIRPORT(MOHALI) PH 
- II                                     

CIVIL AVIATION AAI 02/2011 03/2015 03/2015 452.00 452.00 230.42 0.00 0

135 KUSMUNDA EXPN.OCP(SECL)(10-
15)MTY                                                        

COAL SECL 06/2008 03/2013 03/2023 1188.31 7612.33 747.82 540.60 120

136 GEVRA EXPANSION OCP (SECL) (25-
35) MTY                                                       

COAL SECL 06/2010 03/2014 03/2016 2675.67 2675.67 1632.11 0.00 24

137 DIPKA EXPANSION OCP (SECL) (20-25) 
MTY                                                             

COAL SECL 12/2009 03/2014 03/2016 1943.66 1943.66 1345.03 0.00 24

138 CHURCHA ROUG(1.35MTY)                      COAL SECL 06/2008 03/2014 03/2016 462.35 462.35 270.85 0.00 24
139 KARTALI (EAST) OCP (2.50 MTY)             COAL SECL 07/2008 03/2014 03/2016 178.44 178.44 0.00 0.00 24
140 MANIKPUR OC EXPANSION (3.5 MTY)     COAL SECL 12/2009 03/2014 03/2016 321.42 321.50 213.59 0.02 24
141 JAGANNATHPOR OC                                 COAL SECL 09/2008 03/2015 03/2017 152.43 152.43 0.00 0.00 24
142 PELMA OCP(10.00MTY)                             COAL SECL 07/2008 03/2015 03/2015 448.32 448.32 0.00 0.00 0
143 AMLAI OC EXPANSION SECTOR  B 

(1.50 MTY)                                                   
COAL SECL 11/2009 03/2016 03/2016 150.59 198.59 90.43 31.87 0

144 BAROUD OC EXPANSION (RCE)- 3MTY  COAL SECL 04/2012 03/2016 03/2016 258.56 258.56 55.25 0.00 0

145 CHHAL OC SEAM -III (6.00 MTY)               COAL SECL 12/2013 03/2022 03/2022 610.33 610.33 0.00 0.00 0
146 LARA SUPER THERMAL POWER 

PROJECT STAGE-I (2 X 800 MW)              
POWER NTPC 11/2012 05/2017 05/2017 11846.00 11846.00 1321.00 0.00 0

CHANDIGARH

CHHATISGARH

9

9



SN PROJECT SECTOR IMPLEME
NTING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONI
NG 
(month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN ^ 
(%)

TIME 
OVERRUN $ 
(MONTHS)

147 SYSTEM STRENGTHENING IN 
NORTH/WEST PART OF WR FOR IPP 
PROJECTS IN CHATTISGARH                  

POWER PGCIL 12/2011 08/2014 05/2015 1746.65 1746.65 317.22 0.00 9

148 WR-NR HVDC INTERCONNECTOR FOR 
IPP PROJECTS IN CHHATTISGARH         

POWER PGCIL 03/2012 06/2015 12/2015 9569.76 9569.76 1577.68 0.00 6

149 ESTABLISHMENT OF POOLING 
STATIONS AT CHAMPA AND RAIGARH 
FOR IPP GENERATION PROJECT IN 
CHHATTISGARH  

POWER PGCIL 05/2011 05/2014 05/2014 1961.87 1961.87 0.00 0.00 0

150 TRANSMISSION SYSTEM 
STRENGTHENING IN WESTERN PART 
OF WR FOR IPPS GENERATION 
PROJECTS IN CHATTISGARH 

POWER PGCIL 11/2011 07/2014 07/2014 2127.51 2127.51 0.00 0.00 0

151 SYSTEM STRENTHENING IN RAIPUR-
WARDHA CORRIDOR FOR IPP 
PROJECTS IN CHHATTISGARH                

POWER PGCIL 01/2012 01/2015 01/2015 1422.85 1422.85 633.79 0.00 0

152 INTEGRATION OF POOLING STATION 
IN CHATTISGARH WITH CENTRAL 
PART OF WR FOR IPP GENERATION 
PROJECTS IN

POWER PGCIL 08/2011 12/2013 N.A. 1391.97 1391.97 0.00 0.00 N.A.

153 SALKA ROAD -ANUPNAGAR LINE 
DOUBLING                                                  

RAILWAYS RVNL 09/2006 03/2010 N.A. 324.90 385.54 0.00 18.66 N.A.

154 DALLI-RAJHARA - RAOGHAT(PART OF 
DALLI-RAJHARA-
JAGDALPUR),NL,RVNL                              

RAILWAYS RVNL 04/1995 12/2012 N.A. 304.00 968.60 0.00 218.62 N.A.

155 BAILADILA IRON ORE PROJECT 
DEPOSIT- 11B (NMDC)                              

STEEL NMDC 01/2007 12/2011 01/2015 295.89 607.17 369.58 105.20 37

156 EXPANSION OF BHILAI STEEL PLANT     STEEL SAIL 08/2010 03/2013 03/2015 17265.00 17265.00 12491.86 0.00 24
157 COLD REPAIR OF COKE OVEN 

BATTERY-9 AT BSP, BHILAI, 
CHATTISGARH                                      

STEEL SAIL 07/2012 08/2014 08/2014 332.65 332.65 102.39 0.00 0

158 GRADE SEPERATOR AT DAYABASTI      RAILWAYS NR 04/1999 N.A. N.A. 159.20 156.65 53.64 -1.60 N.A.
159 ANAND VIHAR-TILAK BRIDGE 3RD AND 

4TH LINE                                                     
RAILWAYS NR 04/2012 N.A. N.A. 295.68 295.68 0.68 0.00 N.A.

160 FARIDABAD EXTENSION                           URBAN 
DEVELOPMENT

DMRC 09/2011 09/2014 05/2015 2494.00 2494.00 551.23 0.00 8

161 DELHI MRTS PHASE-III                              URBAN 
DEVELOPMENT

DMRC 09/2011 03/2016 03/2016 38585.00 38585.00 7107.57 0.00 0

162 CONSTRUCTION OF NEW 
INTERNATIONAL TERMINAL 
BUILDING(GOA)                                          

CIVIL AVIATION AAI 05/2010 05/2012 04/2014 335.61 388.53 278.32 15.77 23

DELHI

GOA

GUJARAT
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163 KAKRAPAR ATOMIC POWER PROJECT -
3 AND 4                                                       

ATOMIC ENERGY NPCIL 10/2009 12/2015 11/2016 11459.00 11459.00 0.00 0.00 11

164 CONSTRUCTION OF SIX EFFLUENT 
TREATMENT PLANTS (ETP), 
AHMEDABAD AND  ANKLESWAR             

PETROLEUM ONGC 03/2009 09/2012 12/2014 234.78 317.64 102.78 35.29 27

165 CONSTRUCTION OF 6 ETPS                     PETROLEUM ONGC 03/2009 09/2012 12/2014 302.26 240.95 102.78 -20.28 27
166 AHMEDABAD REDEVELOPMENT             PETROLEUM ONGC 11/2010 12/2014 12/2016 1916.10 1916.10 784.46 0.00 24
167 ANKLESWAR REDEVELOPMENT             PETROLEUM ONGC 11/2010 12/2014 12/2016 2189.63 2189.63 1039.42 0.00 24
168 MEHESANA REDEVELOPMENT                PETROLEUM ONGC 11/2010 04/2015 03/2017 3823.00 3823.00 1076.07 0.00 23
169 CONSTRUCTION OF THREE ETPS, 

MEHSANA                                                   
PETROLEUM ONGC 03/2012 11/2014 11/2015 260.74 260.74 0.52 0.00 12

170 CONSTRUCTION OF ONE ETP AT GGS-
NADA, ANKLESHWAR                                

PETROLEUM ONGC 10/2011 07/2014 03/2015 200.69 200.69 8.08 0.00 8

171 PIPELINE REPLACEMENT PROJECT, 
AHMEDABAD                                              

PETROLEUM ONGC 09/2011 07/2016 07/2016 202.25 202.25 33.26 0.00 0

172 TRANSMISSION SYSTEM FOR 
CONNECTIVITY OF ESSAR POWER 
GUJARAT LIMITED                                 

POWER PGCIL 12/2011 02/2014 06/2014 552.44 552.44 393.96 0.00 4

173 TR SYSTEM FOR ESTABLISHMENT OF 
400/220 KV GIS SUBSTATION AT 
MAGARWADA IN UT DD                      

POWER PGCIL 01/2012 01/2014 N.A. 259.28 259.28 0.00 0.00 N.A.

174 VIRAMGAM-SURENDRANAGAR (DL)       RAILWAYS WR 04/2010 N.A. 04/2014 279.40 279.40 188.74 0.00 N.A.
175 AHMEDABAD-HIMMATNAGAR-UDAIPUR 

(WR)                                                             
RAILWAYS WR 04/2008 03/2013 03/2013 394.14 385.60 55.12 -2.17 0

176 UDHNA-JALGAON WITH 
ELECTRIFICATION(DOUBLING) (WR)      

RAILWAYS WR 04/2008 03/2014 03/2014 1389.62 1389.62 796.60 0.00 0

177 AHMEDABAD-BOTAD (GC)                        RAILWAYS WR 04/2012 N.A. N.A. 567.18 567.18 2.00 0.00 N.A.
178 DHASA-JETALSAR (GC)                            RAILWAYS WR 04/2012 N.A. N.A. 376.59 376.59 2.00 0.00 N.A.
179 MIYAGAM-KARJAN-DABHOI-SAMLAYA 

(GC)                                                             
RAILWAYS WR 04/2011 N.A. N.A. 439.88 439.88 0.70 0.00 N.A.

180 RAJKOT-VERAVAL,WANSJALIA TO 
JATALSAR WITH NEW MM FOR 
SHAPUR-SARADIYA AND SOMNATH-
KODINAR (GC)       

RAILWAYS WR 04/1994 N.A. N.A. 320.66 913.48 461.85 184.87 N.A.

181 PALANPUR-SAMAKHAYALI (DL)               RAILWAYS WR 04/2013 N.A. N.A. 1266.89 1266.89 0.00 0.00 N.A.
182 VIRAMGAM-SAMAKHIALI (DL)                   RAILWAYS WR 04/2011 N.A. N.A. 446.00 685.17 105.30 53.63 N.A.
183 BHAVNAGAR-WORKSHOP FACILITIES 

FOR 50 BG COACHES POH PER 
MONTH (WR)                                  

RAILWAYS WR 04/2006 03/2011 N.A. 117.36 196.95 194.41 67.82 N.A.

184 BHUJ-NALIYA(GC) WITH EXTENSION 
FROM NALIYA TO VAYOR  (WR)               

RAILWAYS WR 04/2008 03/2012 N.A. 318.24 484.61 2.07 52.28 N.A.

185 4 LANING OF JETPUR SOMNATH 
SECTION OF NH 8D LENGTH KM 127.6   

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 09/2014 09/2014 828.00 828.00 582.60 0.00 0
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186 AHMEDABAD TO VADODARA SECTION  ROAD TRANSPORT 
AND HIGHWAYS

NHAI 01/2013 12/2015 12/2015 2125.24 2125.24 61.44 0.00 0

187 GUJARAT/MAHARASHTRA 
BORDERSURAT-HAZIRA PORT 
SECTION                                                 

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2010 09/2012 N.A. 1509.10 1509.10 2021.74 0.00 N.A.

188 SAMAIKHIALI - GANDHIDHAM                   ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2010 03/2013 N.A. 805.39 805.39 765.39 0.00 N.A.

189 4 LANNING OF AHMEDABAD TO 
GODHARA                                                   

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2010 06/2013 N.A. 1008.50 1008.50 1356.04 0.00 N.A.

190 KANDLA - MUNDRA PORT                         ROAD TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 07/2013 N.A. 953.88 953.88 711.11 0.00 N.A.

191 4 LANNING OF GODHARA TO 
GUJARAT/MP BORDER                             

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 08/2013 N.A. 785.50 785.50 848.81 0.00 N.A.

192 CONSTRUCTION OF 13 & 14 CARGO 
BERTH AT KANDLA                                    

SHIPPING AND 
PORTS

PORT 
TRUST

12/2005 03/2011 03/2013 702.00 755.50 219.00 7.62 24

193 CONSTRUCTION OF BERTHING AND 
ALLIED FACILITIES OFF TEKRA NEAR 
TUNA,KANDLA PORT TRUST                

SHIPPING AND 
PORTS

PORT 
TRUST

04/2005 02/2011 12/2012 882.00 1060.00 0.93 20.18 22

194 MODIFICATION & STRENGTHENING OF 
EXISTING BERTH NO. 1 TO 6                    

SHIPPING AND 
PORTS

PORT 
TRUST

06/2010 03/2012 03/2012 277.00 277.00 0.21 0.00 0

195 SETTING UP OF SINGLE POINT 
MOORING (SPM) AND ALLIED 
FACILITIES OFF VEERA IN GULF OF 
KUTCH ON BOT BAS

SHIPPING AND 
PORTS

PORT 
TRUST

02/2011 05/2013 05/2013 830.00 621.53 0.00 -25.12 0

196 JHAJJAR HISSAR PIPE LINE PROJECT   PETROLEUM GAIL 11/2007 10/2010 12/2014 281.07 281.07 4.42 0.00 50
197 JIND-SONEPAT (NL),NR                            RAILWAYS NR 01/2004 03/2012 12/2012 190.81 740.00 544.86 287.82 9
198 ROHTAK-MEHAM HANSI                           RAILWAYS NR 04/2012 N.A. N.A. 287.00 755.54 8.50 163.25 N.A.
199 HISSAR-SIRSA VIA AGROHA AND 

FATEHABAD                                               
RAILWAYS NR 04/2013 N.A. N.A. 400.00 400.00 0.00 0.00 N.A.

200 DELHI/ HARYANA BORDER TO 
ROHTAK                                                      

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2007 05/2010 03/2014 486.00 486.00 661.58 0.00 46

201 ROHTAK-BAWAL                                        ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 11/2013 01/2014 650.00 650.00 1160.37 0.00 2

202 PANIPAT-ROHTAK                                     ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2011 10/2014 10/2014 807.00 807.00 1325.75 0.00 0

HARYANA
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203 PANIPAT-JALANDHAR 6 LANE(KM 96 
TO 387.1 KM)                                              

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2009 11/2011 N.A. 1108.00 2288.00 3466.00 106.50 N.A.

204 PARBATI HEP (NHPC) II                             POWER NHPC 09/2002 09/2009 07/2018 3919.59 5366.00 4373.85 36.90 106
205 PARBATI H.E.P. STAGE -III (NHPC)          POWER NHPC 10/2005 10/2010 08/2014 2304.56 2716.00 2349.46 17.85 46
206 KOLDAM HEP (NTPC)                                POWER NTPC 10/2002 04/2009 05/2015 4527.15 7220.00 5687.00 59.48 73
207 RAMPUR HEP(412 MW)                             POWER SJVNL 01/2007 01/2012 N.A. 2047.03 2047.03 0.00 0.00 N.A.
208 BHANUPALI-BILASPUR BERI NL               RAILWAYS NR 04/2008 N.A. N.A. 1046.88 2966.99 40.79 183.41 N.A.

209 KISHANGANGA HEP                                  POWER NHPC 07/2007 01/2016 11/2016 2238.67 3642.00 3283.02 62.69 10
210 UDHAMPUR-SRINAGAR-BARAMULLA   

(NL),NR                                                        
RAILWAYS NR 03/1995 11/2002 12/2017 2500.00 20000.00 8822.50 700.00 181

211 NASHRI CHANANI                                      ROAD TRANSPORT 
AND HIGHWAYS

NHAI 06/2010 06/2015 06/2015 2159.00 2159.00 374.22 0.00 0

212 QUAZIGUND-BANIHAL KM.220.00 TO 
KM.188.00                                                    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 07/2010 07/2015 07/2015 1987.00 1987.00 1080.00 0.00 0

213 VIJAYAPUR TO PATHANKOT (NS-35/J 
AND K) NH-1A KM.50 TO KM.80                

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 03/2008 N.A. 166.27 193.10 198.80 16.14 N.A.

214 JAMMU-UDHAMPUR KM.27.5 TO 
KM.67.00                                                      

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 07/2010 07/2013 N.A. 1813.76 1813.76 999.79 0.00 N.A.

215 SRINAGAR TO BANIHAL                            ROAD TRANSPORT 
AND HIGHWAYS

NHAI 06/2011 06/2014 N.A. 1100.70 1100.70 254.30 0.00 N.A.

216 MURAIDIH UG TURN-KEY PROJECT        COAL BCCL 02/2011 04/2014 04/2014 339.88 339.88 0.00 0.00 0
217 MOONIDIH XV SEAM UG                           COAL BCCL 08/2011 04/2015 04/2015 1230.27 1230.27 0.00 0.00 0
218 CHURI BENTI UG (0.81 MTY)                     COAL CCL 08/2007 03/2011 03/2016 163.51 163.51 35.38 0.00 60
219 NORTH URIMARI OCP (3.0 MTY)              COAL CCL 12/2007 03/2012 03/2017 179.87 179.87 63.66 0.00 60
220 TAPIN OCP (2.5 MTY)                                 COAL CCL 08/2008 03/2012 03/2016 264.68 264.68 141.89 0.00 48
221 MAGADH OC 20 MTY (CCL)                       COAL CCL 08/2008 07/2012 03/2016 469.78 706.40 32.17 50.37 44
222 ASHOK EXPN.OCP -CCL (10 MTY)           COAL CCL 12/2007 03/2011 03/2014 471.66 341.63 119.71 -27.57 36
223 PURNADIH OCP (3.0 MTY)                        COAL CCL 07/2008 03/2013 03/2015 210.98 210.98 123.07 0.00 24
224 KARMA OCP (1.0MTY)                               COAL CCL 06/2009 03/2014 03/2014 162.46 162.46 55.85 0.00 0
225 RAJRAPPA RCE OCP ( 3.0 MTY)               COAL CCL 12/2009 03/2016 03/2016 510.85 510.85 268.01 0.00 0
226 AMRAPALI OC(12MTY)                              COAL CCL 02/2012 03/2020 03/2020 858.11 858.11 67.22 0.00 0
227 RAJMAHAL OC EXP.                                  COAL ECL 09/2009 03/2014 03/2016 153.82 153.82 33.46 0.00 24
228 TRANSMISSION SYSTEM FOR PHASE-1 

GENERATION PROJECTS IN 
JHARKHAND AND WEST BENGAL-
PART-A1            

POWER PGCIL 10/2011 11/2013 03/2015 558.26 558.26 241.16 0.00 16

HIMACHAL PRADESH

JAMMU AND KASHMIR

JHARKHAND
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229 KODERMA GIRIDH (NL), ECR                    RAILWAYS ECR 04/1996 N.A. 03/2010 371.36 768.87 539.61 107.04 N.A.
230 KODERMA-TILAIYA (NL), ECR                   RAILWAYS ECR 04/2002 N.A. N.A. 459.91 418.17 217.86 -9.08 N.A.
231 KODERMA-RANCHI VIA BARKAKANA 

(NL),ECR                                                     
RAILWAYS ECR 03/1999 07/2005 N.A. 491.19 2957.21 1745.01 502.05 N.A.

232 MANDARHILL-DUMKA-RAMPURHAT    
(NL),ER                                                        

RAILWAYS ER 04/1995 12/2011 03/2013 184.00 900.05 794.42 389.16 15

233 TINPAHAR - SAHIBGANJ (ER)                   RAILWAYS ER 04/2008 03/2012 02/2013 167.73 167.73 80.37 0.00 11
234 MANOHARPUR-BONDAMUNDA 3RD 

LINE DOUBLING                                         
RAILWAYS SER 04/2012 N.A. 03/2016 258.20 258.20 1.18 0.00 N.A.

235 RANCHI-LOHARDAGA(GC),SER               RAILWAYS SER 04/1997 06/2004 12/2014 194.07 596.36 371.50 207.29 126
236 GOELKERA-MANOHARPUR,(LD)(SER)    RAILWAYS SER 03/1997 02/2006 06/2015 186.92 261.70 72.78 40.01 112

237 DANGOAPOSI-RAJKHARSWAN 3RD 
LINE DOUBLING                                         

RAILWAYS SER 04/2010 12/2015 12/2015 309.44 388.67 74.58 25.60 0

238 4-LANING OF BARHI-HAZARIBAGH          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2012 02/2014 02/2014 398.00 398.00 457.03 0.00 0

239 HAZARIBAGH-RANCHI                               ROAD TRANSPORT 
AND HIGHWAYS

NHAI 08/2010 01/2013 N.A. 625.07 625.07 995.85 0.00 N.A.

240 EXPANSION OF BOKARO STEEL 
PLANT                                                         

STEEL SAIL 05/2010 12/2011 03/2014 6325.00 6325.00 4591.34 0.00 27

241  REBUILDING OF COB-7 AT BSL               STEEL SAIL 10/2013 05/2016 05/2016 245.67 245.67 6.91 0.00 0
242 GSM EQUIPMENT OF 799000LINES (2G) 

101000 LINES 3(G) JHARKHANDPHASE  
V.1 TELECOM CIRCLE              

TELECOMMUNICAT
IONS

BSNL 03/2008 03/2009 01/2013 328.13 392.13 164.58 19.50 46

243 MANGALORE HASSAN MYSORE 
SOLUR LPG PIPELINE (MHMSLPL)          

PETROLEUM HPCL 11/2012 11/2015 11/2015 666.00 701.00 202.33 5.26 0

244 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT MANGALORE                       

PETROLEUM ISPRL 01/2006 10/2011 06/2015 732.00 1227.00 793.29 67.62 44

245 MRPL PHASE-III EXPANSION                    PETROLEUM MANGALO
RE REFIN

08/2008 01/2012 06/2014 12412.00 12160.26 11518.36 -2.03 29

246 POLYPROPYLENE UNIT                            PETROLEUM MANGALO
RE REFIN

05/2009 07/2012 06/2014 1803.78 1803.78 884.59 0.00 23

247 SINGLE POINT MOORING 
FACILITY(SMP) PROJECT                         

PETROLEUM MANGALO
RE REFIN

07/2010 04/2012 12/2013 1043.57 957.10 655.84 -8.29 20

248 KUDGI STPP STAGE 1                               POWER NTPC 12/2011 12/2016 12/2016 15166.19 15166.19 3237.00 0.00 0

KARNATAKA
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249 SUB-STATION EXT. WORKS 
ASSOCIATED WITH TRANS. SYSTEM 
REQUIRED FOR EVACUATION OF 
POWER FROM KUDGI TPS

POWER PGCIL 02/2014 12/2015 12/2015 167.40 167.40 0.00 0.00 0

250 KAIGA 3 AND 4 TRANSMISSION 
SYSTEM (PGCIL)                                        

POWER PGCIL 03/2005 12/2007 N.A. 596.45 1007.16 929.66 68.86 N.A.

251 GULBARGA-BIDAR,SCR(NL)                     RAILWAYS SCR 02/1998 N.A. 05/2009 242.42 832.00 402.47 243.21 N.A.
252 HASSAN-BANGALORE VIA SHRAVANA-

BELGOLA(NL),SWR                                    
RAILWAYS SWR 02/1997 N.A. 01/2013 295.00 412.91 872.87 39.97 N.A.

253 RAMANAGRAM-MYSORE DOUBLING 
WITH ELECTRIFICATION OF KENGESII- 
MUSORE (SWR)                           

RAILWAYS SWR 04/2007 03/2013 03/2014 482.00 482.70 560.17 0.15 12

254 HUBLI-ANKOLA(NL),SWR                          RAILWAYS SWR 04/1997 N.A. N.A. 227.00 2135.00 110.08 840.53 N.A.
255 BANGLORE - SATYAMANGALAM 

(NL)(SWR)                                                   
RAILWAYS SWR 02/1999 N.A. N.A. 138.00 901.62 5.35 553.35 N.A.

256 TUMKUR-CHITRADURGA-DAVENGERE 
NL                                                                

RAILWAYS SWR 04/2011 N.A. N.A. 913.00 1801.01 1.26 97.26 N.A.

257 MUNIRABAD (GINGERA) -RAICHUR NL   RAILWAYS SWR 04/2007 N.A. N.A. 179.65 1350.91 256.61 651.97 N.A.

258 BAGALKOT-KUDACHI NL                           RAILWAYS SWR 04/2010 N.A. N.A. 377.93 986.30 37.58 160.97 N.A.
259 CHIKBALLA-PUR-PUTTTAPARTHY-SRI 

SATYA SAI NILAYAM NL                            
RAILWAYS SWR 04/2013 N.A. N.A. 558.00 558.00 0.00 0.00 N.A.

260 SHIMOGA-HARIHAR NL                             RAILWAYS SWR 04/2011 N.A. N.A. 562.74 562.74 1.06 0.00 N.A.
261 WHITE FIELD-KOLAR NL                           RAILWAYS SWR 04/2011 N.A. N.A. 341.05 348.85 1.04 2.29 N.A.
262 HOSPET-HUBLI-LONDA-

VASCODAGAMA DL                                   
RAILWAYS SWR 04/2010 N.A. N.A. 2127.00 2127.00 46.57 0.00 N.A.

263 GADAG-WADI NL                                        RAILWAYS SWR 04/2013 N.A. N.A. 1117.00 1117.00 0.00 0.00 N.A.
264 CHIKBALLA-PUR-GOWRIBIDANUR NL     RAILWAYS SWR 04/2013 N.A. N.A. 327.25 327.25 0.00 0.00 N.A.
265 MARIKUPPAM - KUPPAM                          RAILWAYS SWR 04/2012 01/1999 N.A. 285.57 285.57 1.07 0.00 N.A.
266 KUNDUPUR-SURATHKAL & MANGLORE ROAD TRANSPORT 

AND HIGHWAYS
NHAI 09/2010 N.A. 06/2014 671.00 671.00 938.40 0.00 N.A.

267 4 LANNING OF BELGUM-KHANPUR 
SECTION AND 2 LANING OF KHANPUR-
KNT/GOA BORDER                          

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 09/2013 07/2014 359.00 359.00 39.49 0.00 10

268 HUNGUND-SURATHKAL AND 
MANGALORE-KNT/KERALA BORDER      

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2010 N.A. N.A. 946.00 946.00 1077.27 0.00 N.A.

269 DEVIHALLI-HASSAN                                   ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2010 N.A. N.A. 453.00 453.00 761.25 0.00 N.A.

270 CHITRADURGA-TUMKUR(NH-4)               ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 N.A. N.A. 839.00 839.00 684.71 0.00 N.A.
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271 BELGAUM-DHARWAD(NH-4)                     ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2010 N.A. N.A. 480.00 480.00 649.04 0.00 N.A.

272 UGRADATION OF HYDERABAD-
BANGALORE SECTION                              

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2010 N.A. N.A. 680.00 680.00 381.02 0.00 N.A.

273 7.0 MTPA KUMARASWAMY IRON ORE 
MINE PROJECT (NMDC)                            

STEEL NMDC 02/2011 05/2013 01/2015 898.55 898.55 291.82 0.00 20

274  1.2 MTPA PELLET PLANT PROJECT 
,DONIMALAI (NMDC)                                  

STEEL NMDC 04/2011 04/2013 09/2014 572.00 572.00 379.62 0.00 17

275 BANGALORE METRO RAIL PROJECT 
PHASE-2                                                      

URBAN 
DEVELOPMENT

BMRCL 02/2014 02/2019 02/2019 26405.14 26405.14 0.00 0.00 0

276 BANGALORE  METRO RAIL PROJECT     URBAN 
DEVELOPMENT

MRTP 05/2006 06/2011 03/2013 6395.00 11609.00 2267.57 81.53 21

277 INTEGRATED REFINERY EXPANSION 
PROJECT                                                    

PETROLEUM BPCL 01/1999 12/2015 05/2016 14225.00 14225.00 1814.37 0.00 5

278 LPG TERMINAL AT KOCHI                         PETROLEUM IOCL 12/2012 01/2016 12/2015 607.06 607.06 20.38 0.00 -1
279 STRATEGIC CRUDE OIL STORAGE 

PROJECT AT PADUR                                 
PETROLEUM ISPRL 01/2006 01/2012 06/2015 993.00 1693.00 1102.03 70.49 41

280 ANGAMALI-SABARIMALA (N.L.)(SR)         RAILWAYS SR 10/1998 N.A. N.A. 550.00 1566.00 137.40 184.73 N.A.
281 KUMBALAM-TURAVUR                              RAILWAYS SR 04/2011 N.A. N.A. 252.96 252.96 1.52 0.00 N.A.
282 CHENGANNUR-CHINGAVANAM               RAILWAYS SR 04/2006 N.A. N.A. 191.72 222.95 112.40 16.29 N.A.
283 ERNAKULAM-KUMBALAM                         RAILWAYS SR 04/2010 N.A. N.A. 189.24 189.24 2.09 0.00 N.A.
284 FOUR LANNING OF WALAYAR-

VADAKKANCHERRY SECTION                 
ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2011 10/2013 03/2014 682.00 682.00 307.91 0.00 5

285 NH CONNECTIVITY TO ICTT 
VALLARPADAEU NH - SH                          

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2005 02/2010 N.A. 557.00 557.00 1129.29 0.00 N.A.

286 SIX LANNING OF VADAKKANCHERRY 
THRISSURESECTION(KM 240-270KM)     

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2010 08/2012 N.A. 617.00 617.00 154.50 0.00 N.A.

287 SETTING UP OF LNG REGASIFICATION 
TERMINAL AT PUTHUVYPEEN COCHIN  

SHIPPING AND 
PORTS

PORT 
TRUST

03/2009 01/2012 08/2013 3500.00 4150.00 3661.95 18.57 19

288 RAIL CONNECTIVITY TO ICTT AT 
VALLARPADAM AT COCHIN PORT 
TRUST                                       

SHIPPING AND 
PORTS

RVNL 03/2007 04/2009 02/2011 245.67 373.22 371.18 51.92 22

289 NIGAHI OC EXPANSION PROJECT 10 
MTY TO 15 MTY, SINGRAULI                    

COAL NCL 10/2007 03/2012 03/2015 259.40 259.40 6.99 0.00 36

290 BLOCK-B OCP NCL (3.5 MTY)                   COAL NCL 06/2011 03/2015 03/2015 746.04 535.10 222.53 -28.27 0
291 AMLOHRI EPR (NCL) (6 MTY , INCR.)       COAL NCL 12/2009 03/2016 03/2016 1352.04 1143.54 613.44 -15.42 0
292 BATURA OCP (2.0 MTY)                             COAL SECL 09/2008 03/2015 03/2015 203.82 203.82 0.00 0.00 0

KERALA

MADHYA PRADESH
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293 VINDHYACHAL STTP STAGE-IV               POWER NTPC 01/2009 10/2012 03/2013 5915.00 5915.00 3401.00 0.00 5
294 VINDHYACHAL STPP STAGE-V                POWER NTPC 12/2011 08/2015 08/2015 3180.40 3180.40 881.00 0.00 0
295 GADARWARA SUPER THERMAL 

POWER PROJECT STAGE-I                      
POWER NTPC 02/2013 09/2017 09/2017 11638.55 11638.55 1030.00 0.00 0

296 SYSTEM STRENGTHENING COMMON 
FOR WR AND NR (LINE BAYS AND 
REACTOR PROVISION)                         

POWER PGCIL 03/2012 03/2014 06/2014 213.78 213.78 103.39 0.00 3

297 TRANSMISSION SYSTEM FOR 
CONNECTIVITY OF MB POWER 
LIMITED                                            

POWER PGCIL 08/2011 10/2013 N.A. 425.51 425.51 0.00 0.00 N.A.

298 BHOPAL BINA 3D LINE DOUBLING           RAILWAYS RVNL 09/2007 03/2010 12/2015 687.20 800.00 0.00 16.41 69
299 CHHINDWARA - NAGPUR (GC)(SECR)    RAILWAYS SECR 04/2005 N.A. 12/2013 383.79 585.93 194.91 52.67 N.A.
300 RAMGANJMUNDI-BHOPAL (NL),WCR      RAILWAYS WCR 04/2001 N.A. N.A. 727.13 1225.90 238.15 68.59 N.A.
301 RATLAM-MHOW-KHANDWA-AKOLA 

(GC)                                                             
RAILWAYS WR 04/2008 03/2012 N.A. 603.04 1421.25 344.42 135.68 N.A.

302 2-LANING WITH PAVED SHOLDERS OF 
MULTAI CHHINDWARA SEONI SEC         

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2011 10/2014 10/2014 1565.00 1565.00 1119.27 0.00 0

303 RAJMARG CHORAHA TO 
LAKHNANDON,KM 297 TO KM 351, NH-
26 (NHAI)                                        

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 10/2008 N.A. 251.03 251.03 351.82 0.00 N.A.

304 BHOPAL-SANCHI                                        ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2011 01/2013 N.A. 209.00 209.00 38.26 0.00 N.A.

305 INDORE-JHABUA-GUJRAT/MP                  ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2010 04/2013 N.A. 1175.00 1175.00 138.70 0.00 N.A.

306 INDORE-DEWAS(NH-3)                              ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2010 05/2013 N.A. 325.00 325.00 574.80 0.00 N.A.

307 GSM EQUIPMENT OF 1625000LINES 
(2G) 325000 LINES 3(G) MP PHASE  V.1 
TELECOM CIRCLE                   

TELECOMMUNICAT
IONS

BSNL 11/2009 11/2010 09/2013 916.70 930.60 828.80 1.52 34

308 PENGANGA OC                                          COAL WCL 10/2008 03/2014 03/2016 339.77 339.77 2.30 0.00 24
309 PIPELINE FOR TRANSFER OF LPG 

FROM BPCR/HPCR TO URAN LPG 
PLANT                                       

PETROLEUM BPCL 08/2009 04/2012 06/2014 246.81 276.83 258.57 12.16 26

310 REPLACEMENT OF CDU/VDU AT 
MUMBAI REFINERY                                   

PETROLEUM BPCL 01/1999 12/2014 03/2015 1419.00 1419.00 409.10 0.00 3

311 DIESEL HYDROTREATOR PROJECT AT 
MUMBAI REFINERY                                   

PETROLEUM HPCL 03/2009 09/2011 12/2014 3284.00 2174.00 1881.89 -33.80 39

312 DE-BOTTLENECKING OF SMPL                PETROLEUM IOCL 12/2009 N.A. N.A. 1584.00 1584.00 795.25 0.00 N.A.
313 DEVELOPMENT OF C-SERIES FIELDS    PETROLEUM ONGC 08/2006 12/2008 09/2014 3195.16 3690.37 2520.91 15.50 69

MAHARASHTRA
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314 DEVELOPMENT OF B-22 CLUSTER 
FIELDS                                                        

PETROLEUM ONGC 01/2007 09/2010 12/2015 2323.40 2920.82 1915.45 25.71 63

315 MUMBAI HIGH SOUTH 
REDEVELOPMENT PH-2                            

PETROLEUM ONGC 10/2007 05/2010 05/2014 5713.03 8813.41 7351.12 54.27 48

316 DEVELOPMENT OF B-46 CLUSTER 
FIELD                                                           

PETROLEUM ONGC 06/2007 07/2010 05/2014 1436.21 1456.96 1100.32 1.44 46

317 DEVELOPMENT OF B-193 CLUSTER 
FIELDS                                                        

PETROLEUM ONGC 06/2007 08/2010 05/2014 3248.78 5633.44 5190.51 73.40 45

318 MUMBAI HIGH NORTH DEVELOPMENT 
PHASE-II                                                      

PETROLEUM ONGC 01/2009 09/2012 05/2014 7133.39 7133.39 5543.40 0.00 20

319 CONVERSION OF RIG SAGAR SAMRAT 
TO MOBILE OFFSHORE PRODUCTION 
UNIT(MOPS)                             

PETROLEUM ONGC 03/2011 05/2013 06/2014 861.79 861.79 495.39 0.00 13

320 DEVELOPMENT OF C-26 CLUSTER 
FIELDS                                                        

PETROLEUM ONGC 03/2012 05/2014 05/2015 2592.17 2592.17 234.78 0.00 12

321 FIRE WATER NETWORK AT URAN           PETROLEUM ONGC 05/2010 06/2013 05/2014 171.68 171.68 96.43 0.00 11
322 INTEGRATED DEVELOPMENT OF B-127 

FIELDS                                                        
PETROLEUM ONGC 12/2011 03/2015 03/2015 2059.63 2665.65 522.90 29.42 0

323 RECONSTRUCTION OF BPA AND BPB 
PLATFORMS                                               

PETROLEUM ONGC 03/2013 04/2015 04/2015 1138.50 1138.50 33.92 0.00 0

324 HEERA AND SOUTH HEERA 
REDEVELOPMENT PH-II                            

PETROLEUM ONGC 03/2012 05/2015 05/2015 5608.40 5608.40 2182.76 0.00 0

325 INTEGRATED DEVELOPMENT OF 
BASSEIN FIELD                                          

PETROLEUM ONGC 12/2012 02/2016 02/2016 3513.07 3513.07 0.00 0.00 0

326 MOUDA STPP                                             POWER NTPC 11/2008 08/2012 03/2013 5459.28 6010.89 4056.00 10.10 7
327 MOUDA STPP STAGE 2                             POWER NTPC 03/2012 09/2016 09/2016 7921.47 7921.47 1878.00 0.00 0
328 SOLAPUR STPP                                         POWER NTPC 03/2012 11/2016 11/2016 9395.18 9395.18 2085.00 0.00 0
329 WESTERN REGION STRENGTHENING 

SCHEME-V                                                  
POWER PGCIL 12/2007 09/2010 06/2014 477.69 477.69 471.52 0.00 45

330 SYSTEM STRENGTHENING IN 
WARDHA-AURANGABAD CORRIDOR 
FOR IPP PROJECTS IN CHATTISGARH   

POWER PGCIL 02/2012 02/2015 02/2015 1310.85 1310.85 0.00 0.00 0

331 INTER-REGIONAL SYSTEM 
STRENGTHENING SCHEME IN WR AND 
NR (PART-A)                                    

POWER PGCIL 10/2013 11/2016 11/2016 1315.90 1315.90 0.00 0.00 0

332 MUDKHED-PARBHANI                               RAILWAYS (SCR) 04/2011 N.A. N.A. 390.60 390.60 1.85 0.00 N.A.
333 AMRAVATI-NARKHER NL(CR)                   RAILWAYS CR 06/1994 06/1999 03/2011 120.90 725.00 571.31 499.67 141
334 AHMEDNAGAR-PARLI VAIJNATH(NL) 

CR                                                                
RAILWAYS CR 02/1997 N.A. N.A. 353.08 2820.00 307.10 698.69 N.A.

335 WARDHA-NANDED MAHARASHTRA        RAILWAYS CR 04/2008 N.A. N.A. 697.00 2501.05 66.64 258.83 N.A.
336 KALYAN-KASARA 3RD LINE                      RAILWAYS CR 04/2011 N.A. N.A. 277.70 279.70 3.51 0.72 N.A.
337 3RD LINE BETWEEN BHUSAWAL-

JALGAON                                                    
RAILWAYS CR 04/2011 N.A. N.A. 182.06 184.06 2.19 1.10 N.A.

338 WARDHA-SEWAGRAM NGP 3RD LINE    RAILWAYS CR 04/2012 N.A. N.A. 297.85 297.85 3.90 0.00 N.A.
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339 RUNNING OF 12 CAR TRAINS ON 
HARBOUR LINE                                          

RAILWAYS MRTP 04/2012 N.A. 12/2017 714.10 714.10 18.16 0.00 N.A.

340 BELAPUR-SEAWOOD-URAN 
ELECTRIFIED DOUBLE LINE(MTP)           

RAILWAYS MRTP 03/1996 03/2004 12/2014 401.81 1814.10 369.57 351.48 129

341 MUMBAI URBAN TRANSPORT 
PROJECT PHASE-II                                    

RAILWAYS MRTP 04/2008 03/2014 12/2016 5300.00 6213.84 1509.46 17.24 33

342 PUNE-SHOLAPUR,PKG-II                          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 01/2014 01/2014 835.00 835.00 425.19 0.00 0

343 NAGPUR-WAINGANGA BRIDGE               ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2012 10/2014 10/2014 484.19 484.19 283.53 0.00 0

344 WIDENING OF KHED-SINNAR 
STRETCH OF PUNE NASHIK SECTION 
OF NH-50                                     

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2013 N.A. N.A. 1348.20 1348.20 0.00 0.00 N.A.

345 PUNE-SHOLAPUR,PKG1                           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2009 05/2012 N.A. 1110.00 1110.00 1825.57 0.00 N.A.

346 PIMPALGAON-NASIK-GONDE, NH-3 
(NHDP-PHASE-III)                                       

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2005 07/2012 N.A. 940.00 940.00 1339.69 0.00 N.A.

347 WADNER-DEVDHARI(NS-60/MH)(KM 94-
123 KM)                                                       

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 11/2012 N.A. 193.45 193.45 58.35 0.00 N.A.

348 PUNE-SATARA(NH-4)                                 ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2010 03/2013 N.A. 1724.55 1724.55 1206.67 0.00 N.A.

349 TALEGAON-AMRAVATI                              ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2009 11/2013 N.A. 567.00 567.00 1336.89 0.00 N.A.

350 CONST. & DEV. OF 2 OFFSHORE 
CONTAINER BERTHS & TERMINAL          

SHIPPING AND 
PORTS

MUMBAI 
PORT TRU

11/2007 12/2010 10/2015 1228.00 2158.16 1004.31 75.75 58

351 DEEPENING AND WIDENING OF 
MUMBAI HARBOUR CHANNEL AND 
JNPT CHANNEL                                   

SHIPPING AND 
PORTS

PORT 
TRUST

10/2005 10/2008 N.A. 800.00 1571.60 9.70 96.45 N.A.

352 ACQUISITION OF 4 NOS OF 82000 DWT 
KAMSAVMAX BULK CARRIERS FROM 
M/S JIANGSU EASTERN HEAVY 
INDUSTRIES 

SHIPPING AND 
PORTS

SHIPP. 08/2010 12/2012 11/2013 612.72 532.83 505.54 -13.04 11

353 ACQUISITION OF TWO NOS. OF 3060 
DWT                                                             

SHIPPING AND 
PORTS

SHIPP. 04/2009 12/2011 10/2012 277.03 277.03 294.87 0.00 10

354 ACQUISITION OF 4 NO. OF ANCHOR 
HANDLING CUM SUPPLY VESSELS         

SHIPPING AND 
PORTS

SHIPP. 10/2007 04/2011 11/2011 359.44 359.44 358.78 0.00 7
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355 ACQUISITION OF TWO(2) NOS. OF 
317000 DWT VERY LARGE CRUDE 
CARRIERS FROM M/S JIANGSU 
RONGSHENG HEAVY 

SHIPPING AND 
PORTS

SHIPP. 10/2010 02/2014 04/2014 966.46 994.82 427.54 2.93 2

356 ACQUISTION OF THREE(3) NOS OF 
6500TEU CELLULAR CONTAINER 
VESSELS FROM M/S STX 
SHIPBUILDING CO. LTD. 

SHIPPING AND 
PORTS

SHIPP. 10/2010 12/2013 11/2013 1028.10 1012.23 554.60 -1.54 -1

357 INSTALLATION OF 45MVA SAF T WITH 
OTHER ASSOCIATED FACILITIES            

STEEL SAIL 12/2011 10/2013 08/2014 187.33 187.33 119.88 0.00 10

358 C/O OFFICE BUILDING FOR IDBI AT 
BANDRA KURLA COMPLEX,MUMBAI       

URBAN 
DEVELOPMENT

CPWD 11/2006 04/2009 N.A. 114.18 173.08 0.00 51.59 N.A.

359 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR) RAILWAYS NEFR 04/2003 03/2011 03/2017 727.56 4478.17 2023.83 515.51 72

360 NEW BG LINE FROM BYRNIHAT TO 
SHILLONG                                                   

RAILWAYS NEFR 04/2010 N.A. N.A. 4083.02 4083.02 3.37 0.00 N.A.

361 JORBAT - BARAPANI                                 ROAD TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 01/2014 01/2014 536.00 536.00 574.50 0.00 0

362 2-LANNING OF SHILONG BYPASS           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 02/2014 02/2014 226.00 226.00 332.50 0.00 0

363 TUIRIAL HYDRO ELECTRIC PROJECT 
(60MW)                                                        

POWER NEEPCO 01/2011 07/2006 12/2015 913.63 913.63 573.22 0.00 113

364 BHAIRABI SAIRONG, NL, NEFR                RAILWAYS NEFR 04/2008 04/2014 03/2017 619.34 2393.48 171.49 286.46 35

365 ESTABLISHMENT OF AIRPORT 
OPERATIONS CONTROL CENTRES AT 
10 AIRPORTS                                  

CIVIL AVIATION AAI 02/2010 03/2014 10/2014 344.28 344.28 0.00 0.00 7

366 GAGAN PROJECT                                      CIVIL AVIATION AAI 09/2008 06/2013 06/2013 626.00 626.00 483.13 0.00 0
367 SUPPLY OF 56 NOS AIRFIELD FIRE 

TENDERS AT VARIOUS AIRPORTS          
CIVIL AVIATION AAI 10/2012 03/2015 03/2015 217.60 217.60 0.04 0.00 0

368 BINA EXTN. PROJ(6.0 MTPA)                    COAL NCL 11/2006 03/2014 03/2014 168.97 168.97 44.08 0.00 0
369 SURAT PARADIP PIPELINE PROJECT     PETROLEUM GAIL 10/2012 N.A. 04/2015 10281.00 10281.00 1.36 0.00 N.A.
370 VKPL UPGRADATION AND LAYING OF 

SPURLINE (TO BHILWARA AND 
CHITTORGARH)                               

PETROLEUM GAIL 12/2009 03/2012 03/2016 463.32 330.47 270.05 -28.67 48

371 JAGDISHPUR-HALDIA PIPELINE 
PROJECT PHASE-I                                     

PETROLEUM GAIL 07/2009 01/2013 12/2015 7596.18 7596.18 13.50 0.00 35

MIZORAM

MULTI STATE

MANIPUR

MEGHALAYA
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372 KARANPUR MORADABAD-KASHIPUR-
RUDRAPUR PIPELINE PROJECT 
PHASE-I                                       

PETROLEUM GAIL 07/2009 01/2012 07/2013 238.68 312.00 293.12 30.72 18

373 PETROCHEMICAL COMPLEX-II AT 
VIJAYPUR AND PATA                                

PETROLEUM GAIL 08/2010 02/2014 06/2014 8140.00 8140.00 6422.66 0.00 4

374 DABHOL BANGALORE PIPELINE 
PROJECT PHASE-II                                    

PETROLEUM GAIL 06/2009 09/2013 09/2013 486.00 486.00 91.99 0.00 0

375 BNPL SPURLINE (UTTRANCHAL AND  
PUNJAB)                                                      

PETROLEUM GAIL 12/2009 07/2012 N.A. 540.92 540.92 336.28 0.00 N.A.

376 KOCHI-KOOTANAD BANGALORE 
MANGALORE PIPELINE PROJECT           

PETROLEUM GAIL 06/2009 12/2012 N.A. 2915.00 2300.00 1287.26 -21.10 N.A.

377 URAN CHAKAN/SHIKRAPUR LPG 
PIPELINE                                                     

PETROLEUM HPCL 11/2012 10/2014 10/2015 309.81 309.82 67.83 0.00 12

378 REWARI KANPUR PIPELINE PROJECT    PETROLEUM HPCL 02/2012 11/2015 11/2015 1210.64 1210.64 504.90 0.00 0
379 PARADIP-RAIPUR- RANCHI PIPELINE     PETROLEUM IOCL 08/2009 09/2012 08/2015 1793.00 1793.00 961.93 0.00 35
380 PARADIP HALDIA DURGAPUR LPG 

PIPELINE                                                     
PETROLEUM IOCL 02/2011 07/2015 07/2015 913.00 913.00 106.53 0.00 0

381 AUGMENTATION OF PARADIP HALDIA 
BARAUNI PIPELINE                                    

PETROLEUM IOCL 08/2011 08/2015 08/2015 586.00 586.00 160.16 0.00 0

382 CREATION OF SECONDARY TANK 
FARM WITH DEHYDRATION FACILITY 
AND ETP AT MADHUBAN                       

PETROLEUM OIL 08/2006 09/2012 03/2017 374.56 374.56 10.60 0.00 54

383 PURCHASE OF 2 NOS. OF 2000 HP 
DRILLING RIG                                             

PETROLEUM OIL 04/2010 12/2014 10/2015 270.00 270.00 0.00 0.00 10

384 DEV OF G1 AND GS-15 (ONGCL)              PETROLEUM ONGC 04/2003 04/2006 06/2016 429.82 2735.65 2184.00 536.46 122
385 CONSTRUCTION OF 12 OFFSHORE 

SUPPLY VESSELS(OSV)                           
PETROLEUM ONGC 06/2007 09/2011 12/2014 736.65 736.65 448.92 0.00 39

386 CONSTRUCTION OF ONE 
MULTIPURPOSE SUPPORT VESSEL 
(MSV)                                               

PETROLEUM ONGC 01/2010 03/2013 06/2016 723.64 723.64 0.00 0.00 39

387 ADDITIONAL DEV. OF D-1 FIELD              PETROLEUM ONGC 01/2010 06/2012 05/2014 2163.64 2331.62 1889.99 7.76 23
388 DEVELOPMENT OF WO-16 CLUSTER 

FIELDS                                                        
PETROLEUM ONGC 06/2010 01/2014 12/2015 2523.00 2523.00 1002.33 0.00 23

389 DEVELOPMENT OF CLUSTER-7 FIELDS PETROLEUM ONGC 03/2010 03/2013 11/2014 3241.03 6638.94 1451.42 104.84 20

390 CONSTRUCTION OF 23 IMMEDIATE 
SUPPLY VESSELS (ISV)                            

PETROLEUM ONGC 11/2010 08/2013 09/2014 331.20 331.20 164.19 0.00 13

391 IOR OF B-173A FIELD                                PETROLEUM ONGC 01/2012 03/2014 12/2014 352.49 352.49 84.56 0.00 9
392 PIPELINE REPLACEMENT PROJECT-3    PETROLEUM ONGC 04/2012 05/2014 05/2014 2547.26 2547.26 1015.93 0.00 0
393 DEVELOPMENT OF WESTERN 

PERIPHERY OF MH SOUTH FIELD           
PETROLEUM ONGC 04/2012 12/2014 12/2014 600.17 600.17 219.43 0.00 0

394 DEVELOPMENT OF SHALLOW WATER 
WELLS IN EASTERN OFFSHORE             

PETROLEUM ONGC 04/2013 04/2015 04/2015 284.82 284.82 0.00 0.00 0
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395 INTEGRATED DEVELOPMENT OF 
VASHISTA AND S-1 FIELDS                      

PETROLEUM ONGC 05/2013 04/2016 04/2016 4124.35 4124.35 0.00 0.00 0

396 EASTERN REGION TRANSMISSION 
SYSTEM-III                                                  

POWER PGCIL 07/2010 11/2012 06/2015 1272.80 1272.80 808.16 0.00 31

397 TRANS. SYSTEM ASSOCIATED WITH 
PALLATANA GBPP & BPTS.                      

POWER PGCIL 02/2010 12/2012 06/2015 2144.00 2144.00 1647.80 0.00 30

398 TR. SYSTEM ASSOCIATED WITH 
MUNDRA ULTRA MEGA POWER 
PROJECT                                          

POWER PGCIL 10/2008 10/2012 03/2015 4824.12 4824.12 3739.68 0.00 29

399 TRANSMISSION SYSTEM FOR 
TRANSFER OF POWER FROM 
GEN.PROJ IN SIKKIM TO NR/WR PART-
A                   

POWER PGCIL 05/2010 01/2013 06/2015 250.03 250.03 66.52 0.00 29

400 SYSTEM STRENGTHENING IN NR FOR 
SASAN & MUNDRA (UMPP)                       

POWER PGCIL 12/2009 08/2012 12/2014 1216.83 1216.83 975.26 0.00 28

401 TRANSMISSION SYSTEM OF 
VINDHUACHAL -IV AND RIHAND -III 
GEN. PROJ.                                   

POWER PGCIL 03/2010 11/2012 03/2015 4672.99 4672.99 2964.78 0.00 28

402 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XIX              

POWER PGCIL 02/2009 02/2012 12/2013 410.29 410.29 278.17 0.00 22

403 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT               

POWER PGCIL 02/2009 08/2013 06/2015 11130.19 11130.19 7937.67 0.00 22

404 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXI              

POWER PGCIL 08/2010 04/2013 12/2014 1677.57 1677.57 1007.98 0.00 20

405 SUPPLIMENTARY TRANSMISSION 
ASSOCIATED WITH DVC AND 
MAITHON RBC                                      

POWER PGCIL 08/2008 08/2012 03/2014 2360.95 2580.90 0.00 9.32 19

406 765 KV POOLING STATION AND 
NETWORK WITH DVC AND MAITHOB 
RBC                                         

POWER PGCIL 08/2008 08/2012 03/2014 7075.33 7075.33 0.00 0.00 19

407 TRANSMISSION SYSTEM FOR 
TRANSFER OF POWER FROM 
GEN.PROJ IN SIKKIM TO NR/WR PART-
B                   

POWER PGCIL 03/2011 11/2013 06/2015 1585.12 1585.12 1182.61 0.00 19

408 NORTHERN REGION TRANSMISSION 
STRENGTHENING SCHEME                     

POWER PGCIL 03/2010 11/2012 04/2014 965.58 965.58 633.83 0.00 17

409 TR SYSTEM FOR PHASE-I 
GENERATION PROJECTS IN 
JHARKHAND AND WEST BENGAL-
PART-A2                      

POWER PGCIL 12/2011 08/2014 06/2015 2422.66 2422.66 963.76 0.00 10

410 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME XVI                 

POWER PGCIL 07/2010 07/2013 03/2014 752.64 752.64 0.00 0.00 8

411 TR. SYS. FOR PHASE-I PROJ. IN 
JHARKHAN AND WEST BENGAL PART-
B                                       

POWER PGCIL 02/2012 10/2014 06/2015 3201.44 3201.44 1427.54 0.00 8
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412 TRANSMISSION SYSTEM FOR IPP 
GENERATION PROJECTS IN MP AND 
CHATTISGARH                               

POWER PGCIL 09/2011 12/2013 06/2014 1366.34 1366.34 952.26 0.00 6

413 SYTEM STRENGTHENING XIII OF SR 
GRID                                                            

POWER PGCIL 10/2011 06/2014 09/2014 487.49 487.49 277.05 0.00 3

414 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVIII          

POWER PGCIL 09/2012 04/2015 05/2015 524.40 524.40 0.00 0.00 1

415 TRANSMISSION SYSTEM FOR PHASE-I 
GEN.PROJ.IN ORISSA PART-C                 

POWER PGCIL 03/2011 03/2014 03/2014 2569.25 2569.25 0.00 0.00 0

416 SYTEM STRENGTHENING OF 
SOUTHERN REGION - XIV                         

POWER PGCIL 12/2011 08/2014 08/2014 297.33 297.33 214.02 0.00 0

417 ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN 
NORTHERN REGION                                

POWER PGCIL 03/2012 09/2014 09/2014 198.63 198.63 0.00 0.00 0

418 AUGMENTION OF TRANSFORMERS IN 
NORTHEN REGION - PART A                    

POWER PGCIL 12/2012 10/2014 10/2014 156.04 156.04 24.39 0.00 0

419 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXIV            

POWER PGCIL 11/2011 11/2014 11/2014 723.63 723.63 314.55 0.00 0

420 SYSTEM STRENGTHENING-XVIII IN 
SOUTHERN REGION GRID                        

POWER PGCIL 06/2012 11/2014 11/2014 1263.26 1263.26 598.85 0.00 0

421 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVI            

POWER PGCIL 09/2012 03/2015 03/2015 803.34 803.34 211.42 0.00 0

422 COMMON TR. SYS. ASSOCIATED WITH 
EAST COAST AND NCC POWER 
PROJECTS IN SRIKAKULAM AREA A.P. 
PART- C   

POWER PGCIL 03/2013 06/2015 06/2015 514.20 514.20 0.00 0.00 0

423 COMMON SYS. ASSOCIATED WITH 
EAST COAST ENERGY PVT LTD AND 
NCC POWER PROJECTS LTD LTOA 
GEN  PART- B  

POWER PGCIL 03/2013 12/2015 12/2015 2514.88 2514.88 23.38 0.00 0

424 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXV             

POWER PGCIL 09/2013 03/2016 03/2016 680.69 680.69 0.00 0.00 0

425 UNIFIED REAL TIME DYNAMIC STATE 
MEASUREMENT PHASE-I                          

POWER PGCIL 01/2014 04/2016 04/2016 374.63 374.63 0.00 0.00 0

426 TRANSMISSION SYSTEM ASSOCIATED 
WITH MAUDA STAGE-II                             

POWER PGCIL 09/2013 05/2016 05/2016 1575.30 1575.30 0.00 0.00 0

427 EASTERN REGION STRENGTHENING 
SCHEME-V                                                  

POWER PGCIL 10/2013 05/2016 05/2016 1364.52 1364.52 0.00 0.00 0

428 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME - XXX           

POWER PGCIL 02/2014 06/2016 06/2016 539.82 539.82 0.00 0.00 0

429 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME - XXXII           

POWER PGCIL 02/2014 06/2016 06/2016 908.08 908.08 0.00 0.00 0

430 SYSTEM STRENGTHENING -XIX IN 
SOUTHERN REGIONAL GRID                   

POWER PGCIL 09/2012 12/2014 11/2014 1935.35 1935.35 605.31 0.00 -1
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431 SYSTEM STRENGTHENING - XVII IN 
SOUTHERN REGIONAL GRID                   

POWER PGCIL 09/2012 06/2016 12/2015 1508.74 1508.74 247.12 0.00 -6

432 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XVIII            

POWER PGCIL 02/2009 11/2011 N.A. 509.66 509.66 394.07 0.00 N.A.

433 TR. SYSTEM ASSOCIATED WITH 
RAMPUR HEP                                             

POWER PGCIL 02/2009 11/2011 N.A. 184.19 184.19 0.00 0.00 N.A.

434 SYSTEM STRENGTHENING -XII OF SR   POWER PGCIL 02/2010 06/2012 N.A. 232.34 232.34 0.00 0.00 N.A.
435 KAZIPET-VIJAYAWADA 3RD LINE WITH 

ELECTRIFICATION                                     
RAILWAYS (SCR) 04/2012 N.A. N.A. 1054.35 1054.35 0.42 0.00 N.A.

436 AKOLA-KHANDWA GC AKOLA-AKOT       RAILWAYS (SCR) 04/2008 N.A. N.A. 184.26 2000.00 25.90 985.42 N.A.

437 KADAPA-BANGALORE (NL), KADAPA-
PENDLIMARRI PH-I                                    

RAILWAYS (SCR) 04/2008 N.A. N.A. 2050.00 2050.00 92.33 0.00 N.A.

438 PANVEL PEN DOUBLING                           RAILWAYS CR 04/2006 N.A. 05/2014 191.00 260.16 217.77 36.21 N.A.
439 PEN ROHA DOUBLING                              RAILWAYS CR 04/2007 N.A. 03/2014 203.00 203.00 177.40 0.00 N.A.
440 GAYA-CHATRA (NL)                                   RAILWAYS ECOR 04/2008 N.A. N.A. 415.67 415.67 13.88 0.00 N.A.
441 DEOGHAR - SULTANGANJ (INL),  ER       RAILWAYS ER 04/2000 12/2012 02/2013 138.00 607.09 533.29 339.92 2
442 LILUAH-DANKUNI 3RD LINE, MM FOR 

DANKUNI-JONGALPARA-FURFURA 
SHARIF NL                                

RAILWAYS ER 04/2009 03/2014 03/2014 257.42 257.42 34.36 0.00 0

443 PLASSEY-JIAGANJ DOUBLING                 RAILWAYS ER 04/2011 03/2015 03/2015 248.07 248.07 12.05 0.00 0
444 PRINCEPGHAT-MAJERHAT DOUBLING 

OF CIRCULAR RAILWAY                           
RAILWAYS ER 04/2011 03/2017 03/2017 299.60 299.60 1.10 0.00 0

445 KATWA-PATULI DOUBLING WITH NEW 
MM FOR AHMEDPUR-KATWA GC            

RAILWAYS ER 04/2010 03/2017 03/2017 423.66 423.66 158.41 0.00 0

446 LAKSHMIKANTAPUR-NAMKHANA 
SUBSEQUENTLY MM FOR NAMKHANA-
CHANDRANAGAR, KAKDWIP-
BUDAKHALI AND CHANDRANAG

RAILWAYS ER 04/1999 N.A. N.A. 406.99 406.99 142.79 0.00 N.A.

447 SULTANGANJ-KATURIA VIA 
ASARGANJ, TARAPUR AND BELHAR      

RAILWAYS ER 04/2007 N.A. N.A. 450.00 450.00 8.02 0.00 N.A.

448 HANSNABAD-HINGALGANJ NEW BG 
LINE                                                             

RAILWAYS ER 04/2010 N.A. N.A. 172.03 172.03 5.05 0.00 N.A.

449 PIRPAINTI-JASIDIH                                    RAILWAYS ER 04/2013 N.A. N.A. 915.98 915.98 0.09 0.00 N.A.
450 BANDEL-BOINCHI 3RD LINE                     RAILWAYS ER 04/2011 N.A. N.A. 288.35 288.35 5.96 0.00 N.A.
451 PIRPAINTI-BHAGALPUR                            RAILWAYS ER 04/2011 N.A. N.A. 261.38 261.38 18.50 0.00 N.A.
452 HABRA-CHANDPARA, MM FOR 

MACHALANDPUR-SWARUPNAGAR NL   
RAILWAYS ER 04/2000 N.A. N.A. 157.17 157.17 76.39 0.00 N.A.

453 KALINARAYANPUR-KRISHNANAGAR 
DOUBLING ALONGWITH 
KRISHNANAGAR - CHAPRA NEW LINE 
AND NAIHATI-RANAGHAT 3

RAILWAYS ER 04/2001 N.A. N.A. 923.52 923.52 236.31 0.00 N.A.
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454 CHINPAI-SAINTHIA DOUBLING, MM 
FOR PRANTI-SURI, CHOWRIGACHA-
SAINTHIA VIA KANDI NL                    

RAILWAYS ER 04/2005 N.A. N.A. 595.91 595.91 89.53 0.00 N.A.

455 KALINARAYANPUR-SHANTIPUR 
DOUBLING WITH NEW MM FOR 
RANAGHAT-DUTTAPHULIA NEW LINE    

RAILWAYS ER 04/2010 N.A. N.A. 174.56 174.56 55.00 0.00 N.A.

456 SONDALIA-CHAMPAPUKUR DOUBLING 
WITH NEW MM FOR BIRA-CHAKIA NL     

RAILWAYS ER 04/2010 N.A. N.A. 277.28 277.28 42.61 0.00 N.A.

457 DANKUNI-CHANDANPUR 4TH LINE, 1ST 
PHASE OF DANKUNI-SHAKTIGARH 4TH 
LINE WITH MM BARUIPARA FURFURA 
NL  

RAILWAYS ER 04/2010 N.A. N.A. 296.44 296.44 3.86 0.00 N.A.

458 HOWRAH DIVISION- PLATFORM 
SHELTER (40 C CATEGORY STATIONS) 

RAILWAYS ER 04/2010 N.A. N.A. 157.94 157.94 41.57 0.00 N.A.

459 BARIARPIUR-MANANPURVIA 
KHARAGPUER, LACHIMPUR-BARAHAT  

RAILWAYS ER 04/2007 N.A. N.A. 450.55 450.55 10.88 0.00 N.A.

460 TARAKESHWAR-MAGRA NEW BG LINE  RAILWAYS ER 04/2010 N.A. N.A. 365.17 365.17 1.39 0.00 N.A.

461 HANSDIHA-GODDA NL                              RAILWAYS ER 04/2011 N.A. N.A. 267.09 267.09 0.91 0.00 N.A.
462 SAINTHIA-TARAPITH 3RD LINE                RAILWAYS ER 04/2011 N.A. N.A. 193.44 193.44 14.67 0.00 N.A.
463 BOINCHI-SHAKTIGARH 3RD LINE            RAILWAYS ER 04/2011 N.A. N.A. 175.80 175.80 1.12 0.00 N.A.
464 NEW ALIPUR TO AKRA, MM FOR 

BUDGE BUDGE-PUJALI NL, PUJALI-
ULUBERIA(BIRSHIVPUR) AND PUJALI-
BAHRAHAT NL

RAILWAYS ER 04/2010 N.A. N.A. 494.54 494.54 31.92 0.00 N.A.

465 SONARPUR-CANNING WITH NEW MM 
FOR KALIKAPUR-MINAKHAN VIA 
GHATAKPUR NL                                

RAILWAYS ER 04/2000 N.A. N.A. 297.47 297.47 51.81 0.00 N.A.

466 CHANDPARA-BANGAON DOUBLING 
WITH EXENSION TO CHANDBAZAR 
AND NEW MM FOR BONGAON-
PORAMAHESHTALA & CHAND

RAILWAYS ER 04/2003 N.A. N.A. 337.96 337.96 60.00 0.00 N.A.

467 MAGRAHAT-DIAMOND HARBOUR WITH 
MM SANGRAMPUR-
KRISHANCHANDPUR AND DIAMOND 
HATBOUR - BAHRAHAT-KULPI NL 

RAILWAYS ER 04/2009 N.A. N.A. 493.96 493.96 117.82 0.00 N.A.

468 NABADWIPDHAM-PATULI DOUBLING      RAILWAYS ER 04/2010 N.A. N.A. 169.82 169.82 32.10 0.00 N.A.
469 SANTOSHPUR-REMOUNT ROAD VIA 

GARDEN REACH- METIABRUZE               
RAILWAYS ER 04/2010 N.A. N.A. 268.52 268.52 78.85 0.00 N.A.
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470 HOWRAH-DEVELOPMENT OF STATION 
INCLUDING SEGRAGATION OF 
AARIVAL/DEPARTURE AND OTHER 
AMENITIES        

RAILWAYS ER 04/2011 N.A. N.A. 166.89 166.89 0.02 0.00 N.A.

471 MONIGRAM- NIMTITA                                RAILWAYS ER 04/2012 N.A. N.A. 250.93 250.93 0.00 0.00 N.A.
472 FREIGHT OPERATIONS INFORMATION 

SYSTEM (FOIS)                                          
RAILWAYS FOIS 03/1984 03/1995 03/2015 520.00 835.04 622.92 60.58 240

473 GUNA-ETAWAH VIA SHIVPURI-
GWALIOR -BHIND NL,  (NCR)                    

RAILWAYS NCR 04/1986 03/1994 01/2014 158.77 608.02 583.67 282.96 238

474 DHOLPUR-SIRMUTTRA WITH 
EXTENSION TO GANGAPURCITY AND 
MOHARI-TANTPUR & TANPUR-BANSI 
PAHARPUR         

RAILWAYS NCR 04/2010 02/2019 02/2019 622.41 2030.50 1.60 226.23 0

475 GWALIOR-SEOPURKALA WITH 
EXTENSION TO KOTA (GC)                       

RAILWAYS NCR 04/2011 02/2020 02/2020 1176.09 3845.60 1.92 226.98 0

476 LALITPUR-SATNA-REWA-SINGRULI  
NL,  (NCR)                                                   

RAILWAYS NCR 09/1998 05/2008 N.A. 925.00 1630.97 488.13 76.32 N.A.

477 NEW BG LINE FROM JAGBANI TO 
BIRATNAGAR                                              

RAILWAYS NEFR 04/2010 N.A. 03/2016 241.52 241.52 148.33 0.00 N.A.

478 RANGIA-MURKONGSELEK, (GC) 
ALONG WITH LINKED FINGERS NEFR    

RAILWAYS NEFR 01/2004 N.A. 03/2015 915.70 2232.50 2664.89 143.80 N.A.

479 NEW BG LINE FROM DUDHNOI-
MENDIPATAR                                             

RAILWAYS NEFR 04/1999 N.A. 03/2014 175.43 175.43 220.68 0.00 N.A.

480 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR                 

RAILWAYS NEFR 04/2000 12/2008 03/2018 733.00 1655.81 1552.32 125.89 111

481 ALUABARI ROAD SILIGURI JUNCTION 
VIA GALGALIA, NEFR                                 

RAILWAYS NEFR 12/2006 03/2011 03/2011 170.00 485.00 417.49 185.29 0

482 NEW BONGAIGAON-RANGIA-
KAMAKGHYA DOUBLING                          

RAILWAYS NEFR 04/2013 N.A. N.A. 1798.00 1798.00 0.00 0.00 N.A.

483 NEW BG LINE FROM BALURGHAT TO 
HILLY NFR                                                   

RAILWAYS NEFR 04/2010 N.A. N.A. 242.22 242.22 39.67 0.00 N.A.

484 MURKONGSELEK-PASIGHAT NL              RAILWAYS NEFR 04/2011 N.A. N.A. 165.82 165.82 38.65 0.00 N.A.
485 NEW JALPAIGURI-SILIGURI-NEW 

BONGAIGAON INCLUDING BR. LINE 
AND MM FOR CHALSA-NAXAL& 
RAJABHATKHOWA-JAI

RAILWAYS NEFR 04/1999 N.A. N.A. 523.17 1327.78 947.86 153.80 N.A.

486 KAPTANGANJ-THAWE-SIWAN-
CHHAPRA  GC (NER)                                 

RAILWAYS NER 04/1999 N.A. 03/2014 323.40 744.71 521.04 130.28 N.A.

487 HATHUA-BHATNI (N L)  (NER)                   RAILWAYS NER 04/2005 N.A. 03/2014 230.03 230.03 151.26 0.00 N.A.
488 CHHITAUNI TAMKUHI ROAD 

KUSHINAGAR GOPALGANJ UP                
RAILWAYS NER 03/2007 N.A. N.A. 243.78 243.78 27.13 0.00 N.A.

489 CHHAPRA-BALLIA UP                                RAILWAYS NER 03/2013 N.A. N.A. 295.00 494.92 0.32 67.77 N.A.
490 JALANDHAR-PATHANKOT-JAMMU-

TAWI (LD),NR                                              
RAILWAYS NR 03/2002 06/2007 06/2007 409.00 847.75 837.70 107.27 0
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491 DELHI-SOHNA-NUH-FIROZPUR-JHIRKA-
ALWAR                                                        

RAILWAYS NR 04/2013 N.A. N.A. 1239.00 1239.00 0.00 0.00 N.A.

492 DEOBAND (MUZAFFARNAGAR)- 
ROORKEE NL                                             

RAILWAYS NR 04/2007 N.A. N.A. 336.91 336.91 142.83 0.00 N.A.

493 AMBALA CANTT-DHAPPER PH-1 WITH 
NEW MM OF DHAPPER-CHANDIGARH    

RAILWAYS NR 04/2010 N.A. N.A. 338.54 338.54 104.65 0.00 N.A.

494 JAKHAL-MANSA DOUBLING ON SPR 
SECTION                                                     

RAILWAYS NR 04/2008 N.A. N.A. 165.65 165.65 141.36 0.00 N.A.

495 YAMUNANAGAR-CHANDIGARH VIA 
SADHAURA NARAYANGARH                    

RAILWAYS NR 04/2013 N.A. N.A. 876.00 876.00 0.00 0.00 N.A.

496 CHANDIGARH-BADDI NL                           RAILWAYS NR 04/2007 N.A. N.A. 328.14 328.14 0.18 0.00 N.A.
497 NANGALDAM-TALWARA(NL),NR              RAILWAYS NR 03/1981 07/2012 N.A. 37.68 1036.78 383.89 2651.54 N.A.
498 RATLAM-DUNGARPUR VIA BANSWARA 

(NL)                                                              
RAILWAYS NWR 04/2012 N.A. N.A. 2082.75 2082.75 21.64 0.00 N.A.

499 MUNEERABAD-
MAHABOOBNAGAR(NL),SCR                    

RAILWAYS SCR 04/1997 N.A. 03/2014 218.24 645.00 225.04 195.55 N.A.

500 GADWAL - RAICHUR (NL), SCR                RAILWAYS SCR 04/1998 02/2011 03/2013 92.63 270.00 293.11 191.48 25
501 GONDIA-JABALPUR(GC),(SECR)              RAILWAYS SECR 02/1997 03/1998 N.A. 386.30 1038.00 590.26 168.70 N.A.
502 MM FROM BURAMARA-CHAKULIA           RAILWAYS SER 04/2008 01/1999 N.A. 466.48 466.48 0.25 0.00 N.A.
503 QUILON-TIRUNELVELI-TENKASI-

VIRUDHUNAGAR(SR)(GC)                         
RAILWAYS SR 03/1998 N.A. 03/2013 280.00 1122.00 834.61 300.71 N.A.

504 CALICUT-MANGALORE (DL) (SR)             RAILWAYS SR 02/1996 N.A. 02/2012 240.00 579.37 599.40 141.40 N.A.
505 CHENNAI-CUDDALORE VIA 

MAMALLAPURAM                                       
RAILWAYS SR 04/2008 N.A. N.A. 523.52 1200.00 2.03 129.22 N.A.

506 VILLUPURAM-DINDIGUL WITH 
ELECTRIFICATION                                     

RAILWAYS SR 04/2008 N.A. N.A. 822.39 1280.83 0.84 55.74 N.A.

507 KURUPPANTHARA-CHINGAVANAM         RAILWAYS SR 04/2007 N.A. N.A. 270.14 346.15 14.61 28.14 N.A.
508 MADURAI-TUTICORIN VIA 

ARUPPUKKOTTAI                                       
RAILWAYS SR 04/2011 N.A. N.A. 601.43 800.00 0.48 33.02 N.A.

509 DIGHA-JALESWAR INCLUDING MM 
FOR DIGHA-EGRA                                      

RAILWAYS SWR 04/2010 N.A. N.A. 553.63 651.17 7.08 17.62 N.A.

510 SRINIVASA-PURA-MADANAPALLI NL       RAILWAYS SWR 04/2013 N.A. N.A. 296.00 296.00 0.00 0.00 N.A.
511 RAYADURGA-TUMKUR NL                        RAILWAYS SWR 04/2007 N.A. N.A. 970.34 970.34 266.76 0.00 N.A.
512 VIRAMGAM-BHILDI(WR),GC                      RAILWAYS WR 04/1990 N.A. N.A. 155.66 548.01 200.15 252.06 N.A.
513 CHOTTAUDEPUR-DHAR(NL)                     RAILWAYS WR 04/2007 N.A. N.A. 1347.26 1347.26 145.75 0.00 N.A.
514 DAHOD-INDORE VIA SARDARPUR, 

JHABUA AND DHAR (NL)                           
RAILWAYS WR 04/2007 N.A. N.A. 1640.04 1640.04 160.91 0.00 N.A.

515 VARANASI-AURANGABAD KM.786 TO 
KM.978.40                                                    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 03/2014 03/2014 2848.00 2848.00 993.84 0.00 0

516 2-LANING OF KRISHNAGIRI-
TINDIVANAM (APPROVED LENHTH 170 
KM)                                         

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2012 04/2014 04/2014 624.00 624.00 424.10 0.00 0
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517 SIX LANING OF CHANDIKHOL-
JAGATPUR-BHUBANESWAR                    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2011 06/2014 06/2014 1047.00 1047.00 234.03 0.00 0

518 PANVEL-INDAPUR                                     ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2011 06/2014 06/2014 942.69 942.69 264.53 0.00 0

519 4 LANING OF NAGPUR-BETUL                 ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2014 08/2014 2498.76 2498.76 2425.10 0.00 0

520 DELHI AGRA APPROVED LENGTH 
180.0 KM                                                      

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2012 04/2015 04/2015 1928.22 1928.22 428.98 0.00 0

521 RANCHI-RARGA-JAMSETHPUR                ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2012 06/2015 06/2015 1479.00 1479.00 285.46 0.00 0

522 FOUR LANING OF ORISSA 
CHATTISHGARH BORDER                        

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2013 08/2015 08/2015 1232.00 1232.00 252.60 0.00 0

523 GWALIOR-JHANSI, NH-75                          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 12/2009 N.A. 604.00 604.00 495.40 0.00 N.A.

524 DHOLPUR - MORENA SECTION 
(INCLUDING CHAMBOL BRIDGE) NH-3    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2010 N.A. 232.45 232.45 308.97 0.00 N.A.

525 MUZAFFARNAGAR-HARIDWAR                ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 03/2013 N.A. 754.00 754.00 517.00 0.00 N.A.

526 4-LANING OF FARAKA-RAIGANJ              ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 N.A. 1078.84 1078.84 1469.16 0.00 N.A.

527 4-LANING OF BRAHAMPORE-FARAKA    ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 N.A. 998.79 998.79 1486.08 0.00 N.A.

528 4-LANING OF RAIGANJ-DALKOLA            ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 N.A. 580.43 580.43 305.67 0.00 N.A.

529 ACQUISITION OF ONE (1) NOS. OF 
3500 TEU CELLULAR CONTAINER           

SHIPPING AND 
PORTS

SHIPP. 07/2011 01/2013 06/2013 220.49 220.49 98.31 0.00 5

530 ACQUISITION OF SIX (6) NOS. OF 
ANCHOR HANDLING TUG CUM SUPPLY 

SHIPPING AND 
PORTS

SHIPP. 01/2012 03/2014 08/2014 511.87 511.87 106.72 0.00 5

531 AUGMENTATION OF IRON ORE 
STORAGE IN RMHP                                   

STEEL RINL 07/2007 09/2009 07/2014 480.00 450.00 309.45 -6.25 58

532 ERP IMPLEMENTATION IN BSNL ON 
TURNKEY BASIS                                        

TELECOMMUNICAT
IONS

BSNL 10/2009 10/2010 03/2014 384.00 384.00 29.45 0.00 41
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533 SUPPLY INSTALLATION TESTING AND 
COMMISSIONING OF RURAL WIMAX 
NETWORK PHASE-II                       

TELECOMMUNICAT
IONS

BSNL 07/2010 05/2011 05/2014 1148.19 964.37 249.32 -16.01 36

534 IMPLEMENTATION OF FTTH, THE 
STATE OF THE ART ACCESS 
NETWORK.PROCUREMENT OF GPON 
EQUIPMANT           

TELECOMMUNICAT
IONS

BSNL 12/2007 03/2010 N.A. 952.88 952.88 0.00 0.00 N.A.

535 IMPLEMENTATION OF FTTH, THE 
STATE OF THE ART ACCESS 
NETWORK,PROCUREMENT OF GEPON 
EQUIPMENT          

TELECOMMUNICAT
IONS

BSNL 12/2007 03/2010 N.A. 152.65 152.65 0.00 0.00 N.A.

536 NEW LINE FROM DIMAPUR TO 
ZUBZA(KOHIMA) NATIONAL PROJECT 
(NEFR)                                      

RAILWAYS NEFR 04/2006 03/2015 03/2017 850.00 850.00 9.24 0.00 24

537 DIMAPUR-TIZIT NL                                     RAILWAYS NEFR 04/2013 N.A. N.A. 4274.00 4274.00 0.00 0.00 N.A.

538 KULDA OCP (MAHANADI COALFIELDS 
LTD)                                                             

COAL MCL 01/2005 03/2010 03/2017 302.96 302.96 118.59 0.00 84

539 BALRAM OCP EXTENSION,MCL 8.00 
MTY                                                             

COAL MCL 12/2007 03/2010 03/2016 172.08 172.08 131.62 0.00 72

540 ANANTA OC EXPANSION PH-III (15.0 
MTY)                                                            

COAL MCL 08/2008 03/2012 03/2016 207.28 207.28 126.88 0.00 48

541 KANIHA OCP, MCL, (10.0 MTY)                 COAL MCL 12/2007 03/2013 03/2015 457.77 457.77 116.72 0.00 24
542 HINGULA OC-II EXP. PH-III (15 MTY)        COAL MCL 11/2008 03/2013 03/2015 479.63 479.63 120.15 0.00 24
543 GOPAL PRASAD OCP (15MTY)                 COAL MCL 02/2008 03/2015 03/2015 395.87 395.87 75.42 0.00 0
544 TALABIRA OCP                                           COAL MCL 03/2008 03/2016 03/2016 447.72 447.72 50.46 0.00 0
545 BHUBANESWARI OCP, MCL (20.0 MTY)  COAL MCL 12/2007 03/2017 03/2017 490.00 490.10 160.06 0.02 0

546 PARADIP REFINERY PROJECT                PETROLEUM IOCL 02/2009 11/2012 12/2014 29777.00 32710.00 25230.00 9.85 25
547 MARKETING TERMINAL AT PARADEEP  PETROLEUM IOCL 07/2009 06/2014 06/2014 199.75 199.75 133.42 0.00 0

548 TRANSMISSION SYSTEM FOR PHASE-I 
GEN PROJECT IN ORISSA - PART-A        

POWER PGCIL 09/2010 03/2013 03/2014 2074.86 2074.86 0.00 0.00 12

549 TRANSMISSION SYSTEM FOR PHASE-I 
GENERATION PROJECTS IN ORISSA-
PART B                                

POWER PGCIL 12/2010 12/2013 03/2014 2743.19 2743.19 0.00 0.00 3

550 KHURDA ROAD-BOLANGIR(NL)ECOR     RAILWAYS ECOR 04/1994 N.A. 12/2014 355.38 1995.25 295.81 461.44 N.A.
551 TALCHER-BIMALAGARH(NL)(ECOR)        RAILWAYS ECOR 04/2005 N.A. N.A. 726.96 810.78 133.24 11.53 N.A.
552 RAJATGARH-BARANG(LD),ECOR            RAILWAYS RVNL 04/1999 02/2009 08/2014 166.16 288.00 0.00 73.33 66
553 KHURDA ROAD - BARANG 3RD LINE 

(DL) (ECOR)                                                
RAILWAYS RVNL 04/2000 03/2009 08/2014 133.41 276.00 0.00 106.88 65

554 SUKINDA ROAD - ANGUL (NL)(ECOR)     RAILWAYS RVNL 04/1998 02/2015 02/2015 183.23 818.29 111.78 346.59 0
555 HARIDASPUR-PARADEEP(NL)                  RAILWAYS RVNL 04/1996 N.A. N.A. 301.64 1185.64 0.00 293.06 N.A.

NAGALAND

ODISHA
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556 CHAMPAJHARAN-BIMALGARH 
DOUBLING EXTENSION                            

RAILWAYS SER 04/2010 03/2015 12/2015 149.90 177.38 54.89 18.33 9

557 NIROLI-ROXY-RAJAMUNDA                      ROAD TRANSPORT 
AND HIGHWAYS

NHAI 07/2011 01/2014 01/2014 586.00 586.00 237.60 0.00 0

558 SAMBALPUR-BARGARH-
CHHATISGARH/ORISSA BORDER            

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2011 05/2014 05/2014 909.00 909.00 959.15 0.00 0

559 PANIKHOLI-RIMOLI                                    ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 09/2014 09/2014 1410.00 1410.00 158.91 0.00 0

560 BHUBANESWAR TO PURI                         ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 08/2013 N.A. 500.29 500.29 579.27 0.00 N.A.

561 DEEPENING OF CHANNEL AT PARADIP 
PORT                                                           

SHIPPING AND 
PORTS

PORT 
TRUST

12/2005 N.A. 12/2010 154.84 253.36 221.58 63.63 N.A.

562 ENHANCEMENT OF PRODUCTION 
CAPACITY AT BOLANI IRON ORE 
MINES                                         

STEEL SAIL 11/2011 11/2013 06/2015 254.55 254.55 104.16 0.00 19

563 EXPANSION OF ROURKELA STEEL 
PLANT                                                         

STEEL SAIL 08/2010 03/2013 09/2014 11812.00 11812.00 10870.17 0.00 18

564 INSTALLATION OF ADDITIONAL HEAT 
TREATMENT FACILITIES IN SPP AT 
RSP                                  

STEEL SAIL 10/2012 09/2014 09/2014 160.48 160.48 18.86 0.00 0

565 REBUILDING OF COKE OVEN BATTERY-
3 AT RSP, ROURKELA, ODDISHA             

STEEL SAIL 06/2012 12/2014 12/2014 237.09 254.90 31.93 7.51 0

566 MANSA-BHATINDA PH-1 INCLUDING 
MM FOR RAMA MANDI(RAMAN)-MAUR 
MANDI VIA TALWANDI SABOO NL            

RAILWAYS NR 04/2009 N.A. N.A. 396.04 396.04 88.77 0.00 N.A.

567 QADIAN-BEAS                                            RAILWAYS NR 04/2011 N.A. N.A. 205.22 205.22 1.54 0.00 N.A.
568 AMRITSAR-PATHANKOT                           ROAD TRANSPORT 

AND HIGHWAYS
NHAI 05/2010 11/2012 N.A. 705.00 705.00 2182.60 0.00 N.A.

569 GSM EQUIPMENT OF 390K LINES(2G) 
AND 130K LINES(3G)  PH-5.1 PUNJAB     

TELECOMMUNICAT
IONS

BSNL 02/2008 12/2008 12/2012 373.94 373.94 227.58 0.00 48

570 RAJASTHAN ATOMIC POWER 
PROJECT -7 AND  8 (2X700 MW)              

ATOMIC ENERGY NPCIL 10/2009 12/2016 03/2017 12320.00 12320.00 0.00 0.00 3

571 KOTA JOBNER PIPELINE PROJECT         PETROLEUM BPCL 04/2011 03/2015 03/2015 276.26 276.26 135.34 0.00 0
572 102 MW WIND POWER PROJECT             PETROLEUM ONGC 07/2010 06/2012 07/2014 1106.00 678.02 77.45 -38.70 25
573 DAUSA-GANGAPUR CITY(NL),NWR         RAILWAYS NWR 02/1997 N.A. 03/2014 151.84 410.08 242.95 170.07 N.A.

RAJASTHAN

PUNJAB
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574 JAIPUR - RINGUS - CHURU AND SIKAR -
LOHARU GUAGE CONVERSION (NWR)   

RAILWAYS NWR 04/2008 03/2014 03/2014 653.19 653.47 277.38 0.04 0

575 SURATPURA - HANUMANGARH - 
SRIGANGANAGAR GUAGE 
CONVERSION (NWR)                                 

RAILWAYS NWR 04/2008 03/2014 03/2014 516.23 516.23 478.66 0.00 0

576 HIMMATNAGAR - UDAIPUR GAUGE 
CANVESSION (NWR)                                 

RAILWAYS NWR 04/2008 03/2015 03/2015 829.74 829.74 53.05 0.00 0

577 BANGURGRAM-GURIYA PATCH 
DOUBLING                                                  

RAILWAYS NWR 04/2012 N.A. N.A. 246.08 246.08 1.28 0.00 N.A.

578 THIYAT HAMIRA-SANU                              RAILWAYS NWR 04/2013 N.A. N.A. 236.93 236.93 0.03 0.00 N.A.
579 AJMER-KOTA (NASIRABAD-JAUNDRI)     RAILWAYS NWR 04/2013 N.A. N.A. 822.00 822.00 0.00 0.00 N.A.

580 PUSHKAR-MERTA                                      RAILWAYS NWR 04/2013 N.A. N.A. 323.00 323.00 0.00 0.00 N.A.
581 MAVLI JN.-BARI SADRI, MM OF AJMER- 

CHITTSURGARH-UDAIPUR                       
RAILWAYS NWR 04/2013 N.A. N.A. 456.00 965.16 558.00 111.66 N.A.

582 RATANGARH-SARDARSAHAR (MM OF 
SADULPUR-BIKANER AND 
RATANGARH-DEGANA GC)                      

RAILWAYS NWR 04/2010 N.A. N.A. 739.65 872.22 787.83 17.92 N.A.

583 GURIYA-MARWAR AND KARJODA-
PALANPUR                                                  

RAILWAYS NWR 04/2011 N.A. N.A. 239.73 206.22 8.17 -13.98 N.A.

584 AJMER-BANGURGRAM                             RAILWAYS NWR 04/2011 N.A. N.A. 213.39 218.39 19.44 2.34 N.A.
585 RANI-MARWAR JN. PATCH DOUBLING   RAILWAYS NWR 04/2012 N.A. N.A. 288.97 288.97 0.00 0.00 N.A.

586 ALWAR-BANDIKUI DOUBLING                  RAILWAYS NWR 04/2013 N.A. N.A. 242.09 242.09 0.00 0.00 N.A.
587 BEAWAR-PALI-PINDWARA                        ROAD TRANSPORT 

AND HIGHWAYS
NHAI 12/2011 06/2014 06/2014 2388.00 2388.00 1846.87 0.00 0

588 REENGUS SIKAR                                       ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 09/2014 09/2014 333.51 333.51 260.16 0.00 0

589 KOTA BYPASS,RJ-4, NH-76 (NHAI)           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 10/2008 N.A. 275.00 250.39 283.31 -8.95 N.A.

590 CHAMBAL BRIDGE, NH-76 (RJ-5)             ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 02/2010 N.A. 275.00 281.31 180.06 2.29 N.A.

591 KISHANGARH-AJMER-BEAWER               ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2009 05/2012 N.A. 795.00 795.00 1128.18 0.00 N.A.

592 JAIPUR-TONK-DEOLI                                 ROAD TRANSPORT 
AND HIGHWAYS

NHAI 06/2010 12/2012 N.A. 792.06 792.06 1980.90 0.00 N.A.
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593 JAIPUR-REENGUS                                     ROAD TRANSPORT 
AND HIGHWAYS

NHAI 08/2010 02/2013 N.A. 267.81 267.81 685.86 0.00 N.A.

594 DEOLI-KOTA                                               ROAD TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 07/2013 N.A. 593.00 593.00 685.53 0.00 N.A.

595 C/O NEW AIRPORT AT 
PAKYONG(SIKKIM) AIRPORT                    

CIVIL AVIATION AAI 01/2009 01/2011 03/2015 309.46 309.46 269.55 0.00 50

596 SEVOK RANGPO, NEFR                            RAILWAYS NEFR 04/2008 12/2015 03/2017 1339.48 3380.58 82.93 152.38 15

597 PROTOTYPE FAST BREEDER 
REACTOR (BHAVINI, 500 MWE)                

ATOMIC ENERGY BHAVNI 09/2003 09/2010 03/2015 3492.00 5677.00 0.00 62.57 54

598 KUDANKULAM APP (NPCIL)                      ATOMIC ENERGY NPCIL 12/2001 12/2008 12/2014 13171.00 17270.00 17198.00 31.12 72
599 D/O KAMARAJ DOMESTIC TER-PH-II 

AND EXP. ANNA INT. TER BLDG(K1)        
CIVIL AVIATION AAI 08/2008 01/2011 02/2012 1808.00 2015.00 1938.97 11.45 13

600 TPS-II EXPANSION (1470MW TO 
1970MW) (NLC)                                           

COAL NLC 10/2004 06/2009 06/2014 2030.78 3027.59 2904.44 49.09 60

601 TUTICORIN THERMAL POWER 
PROJECT- 2X500 MW                                

COAL NLC 05/2008 03/2012 08/2014 4904.54 6602.74 5191.62 34.63 29

602 NEYVELI NEW THERMAL POWER 
PROJECT(2X500 MW)                                

COAL NLC 06/2011 12/2015 04/2018 5907.11 5907.11 339.15 0.00 28

603 MOUNDED BULLET PROJECT AT CPCL  PETROLEUM CPCL 12/2012 12/2014 12/2014 279.00 279.00 65.09 0.00 0

604 ENNORE-TRICHY-MADURAI LPG 
PIPELINE                                                     

PETROLEUM IOCL 05/2013 N.A. N.A. 711.00 711.00 2.29 0.00 N.A.

605 KUNADANKULAM APP TRANS SYSTEM 
(PGCIL)                                                        

POWER PGCIL 05/2005 09/2008 03/2013 1779.29 2159.07 1875.67 21.34 54

606 COMMON SYSTEM ASSOCIATED WITH 
COASTAL ENERGEN PRIVATE LIMITED 
AND IND-BARATH POWER(MADRAS) 
LIMITED L

POWER PGCIL 09/2011 09/2014 12/2014 1940.13 1940.13 1272.71 0.00 3

607 COMMON TRANSMISSION SCHEME 
WITH ISSG PROJECTS IN 
NAGAPATTINAM/CUDDALOR OF TAMIL 
NADU - PART A1      

POWER PGCIL 01/2013 10/2014 10/2014 182.80 182.80 10.71 0.00 0

608 EXT. OF MRTS FROM VELACHERY TO 
STN. THOMAS, MTP                                   

RAILWAYS MRTP 04/2006 06/2013 03/2015 495.74 495.74 264.06 0.00 21

609 CHENGALPATTU-VILLUPURAM 
DOUBLING WITH NEW MM FOR 
TAMBARAM-CHENGALPATTU 3RD LINE 
GC ALONWITH ELECTRIF

RAILWAYS SR 04/2007 N.A. 12/2014 247.00 951.24 540.50 285.12 N.A.

610 DINDIGUL-POLLACHI-PALGHAT-
POLLACHI AND COIMBATORE                 

RAILWAYS SR 09/2006 N.A. 12/2012 343.17 914.98 744.56 166.63 N.A.

611 KARUR-SALEM(NL),SR                              RAILWAYS SR 02/1997 N.A. 10/2012 155.55 800.00 773.42 414.30 N.A.

SIKKIM

TAMIL NADU
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612 TIRUCHIRAPPALI-NAGORE-
KARAIKKAL(SR)(GC)                                  

RAILWAYS SR 09/1995 N.A. N.A. 100.00 900.00 566.35 800.00 N.A.

613 MAYLADUTHURAI-THIRUVARUR-
KARAIKUDI-THIRU 'PONDI'-
AGASTIYAMPALLI                                     

RAILWAYS SR 09/2007 N.A. N.A. 404.19 1383.45 396.53 242.28 N.A.

614 TINDIVANAM-GINGEE-
TIRUVANNAMALAI (NL)                             

RAILWAYS SR 09/2006 N.A. N.A. 125.00 420.00 60.46 236.00 N.A.

615 TIDIVANAM-NAGARI (NL)                          RAILWAYS SR 09/2006 N.A. N.A. 456.00 820.00 185.24 79.82 N.A.
616 ATTIPPATTU-PUTTUR                               RAILWAYS SR 04/2008 N.A. N.A. 446.87 528.00 2.95 18.16 N.A.
617 SRIPERUMBUDUR-GUDUVANCHERY 

WITH SPUR TO IRUNGATTUKKOTTAI-
AVADI-SRIPERUMBUDUR                        

RAILWAYS SR 04/2013 N.A. N.A. 839.00 839.00 0.01 0.00 N.A.

618 CUDDALORE-SALEM VIA 
VRIDDHACHALAM GC                               

RAILWAYS SR 04/1999 N.A. N.A. 198.68 556.64 266.66 180.17 N.A.

619 CHENNAI BEACH-TAMBARAM-
CHENGALPATTU SUBURBAN GC            

RAILWAYS SR 04/1999 N.A. N.A. 271.24 520.00 461.30 91.71 N.A.

620 ERODE-PALANI                                          RAILWAYS SR 04/2008 N.A. N.A. 288.57 603.22 1.49 109.04 N.A.
621 MADURAI-BODINAYAKKANUR                  RAILWAYS SR 04/2008 N.A. N.A. 164.41 450.00 12.39 173.71 N.A.
622 QUILON-TIRUNELVELI - TRICHENDUR, 

TENKASI                                                      
RAILWAYS SR 04/1999 01/1999 N.A. 460.94 1030.00 800.90 123.46 N.A.

623 SIX LANNING OF HOSUR- KRISHNAGRI 
NH-7 KM.33.130 TO KM.93.00                    

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 06/2011 12/2013 12/2013 535.00 535.00 52.18 0.00 0

624 SIX LANNING OF KRISHNAGIRI- 
WALAJHAPET SECTION KM.0.00 TO 
KM.148.3 NH-46                            

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 12/2013 12/2013 1250.00 1250.00 1169.28 0.00 0

625 WALAJAPET POONAMALEE KM 106.8 
TO KM 13.8                                                  

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 06/2013 11/2015 11/2015 1287.95 1287.95 52.18 0.00 0

626 CHENNAI-TADA(SIX LANE)                       ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2009 10/2011 N.A. 353.37 353.37 446.24 0.00 N.A.

627 CHENGAPALLI  TO COIMBATORE 
BYPASS KM-102.035-144.740 KM             

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2010 03/2013 N.A. 852.00 852.00 864.53 0.00 N.A.

628 TWO LANING OF TRICHY - KARAIKUDI 
AND TRYCHI BYPASS                                

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 05/2010 05/2013 N.A. 374.00 374.00 124.73 0.00 N.A.

629 DEVELOPMENT OF ADIQUATE ROAD 
CONNECTIVITY TO CHENNAI- ENNORE 
PORT CONNECTIVITY                      

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 06/2011 06/2013 N.A. 600.00 600.00 312.85 0.00 N.A.

630 2 LANING OF DINDIGUL - PERIGULAM 
THENI- KUMILI                                            

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 08/2013 N.A. 485.00 485.00 333.05 0.00 N.A.
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631 NEW 4 LANE ELEVATED ROAD FROM 
CHENNAI AIRPORT-MADURAVOYAL NH 
NO.4                                   

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 09/2010 09/2013 N.A. 1655.00 1655.00 524.67 0.00 N.A.

632 TIRUPATI - TIRUTHANI - CHENNAI           ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2011 10/2013 N.A. 571.00 571.00 0.00 0.00 N.A.

633 ENNORE MANALI EXPRESS WAY,F/O 
SPECIAL PURPOSE VEHICLE (SPV)        

SHIPPING AND 
PORTS

PORT 
TRUST

10/2002 03/2006 06/2014 150.00 600.00 139.80 300.00 99

634 SETHUSAMUDRAM SHIP CHANNEL 
PROJECT                                                    

SHIPPING AND 
PORTS

PORT 
TRUST

06/2005 10/2008 N.A. 2427.40 2427.40 832.04 0.00 N.A.

635 UP-GRADATION OF KONABAN GGS 
AND PIPELINE GRID PROJECT, 
TRIPURA                                      

PETROLEUM ONGC 07/2008 08/2012 06/2014 288.04 253.66 210.07 -11.94 22

636 TRIPURA GAS BASED POWER 
PROJECT                                                    

POWER NEEPCO 07/2009 07/2013 11/2014 421.01 951.48 745.55 126.00 16

637 AGARTALA GAS TURBINE PLANT 
COMBINED CYCLE EXTENSION 
PROJECT (51 MW)                                 

POWER NEEPCO 07/2012 N.A. N.A. 296.87 296.87 173.77 0.00 N.A.

638 CONSTRUCTION OF NL FROM 
KUMARGHAT-AGARTALA                          

RAILWAYS NEFR 04/1999 03/2007 03/2017 895.00 1091.98 955.94 22.01 120

639 AGARTALA SABROOM, NL, NEFR            RAILWAYS NEFR 04/2008 03/2014 03/2017 813.34 1141.75 545.80 40.38 36
640 AGARTALA-AKHAURA NL                          RAILWAYS NEFR 04/2012 N.A. N.A. 252.00 252.00 0.00 0.00 N.A.

641 KRISHNASHILA (NCL) (4MTY)                   COAL NCL 06/2011 03/2013 03/2014 789.88 741.62 388.56 -6.11 12
642 KHADIA EXPANSION OPENCAST 

PROJECT(4 TO 10 MTPA,6MTPA 
INCREMENTAL)                                   

COAL NCL 06/2011 03/2018 03/2018 1131.28 1131.28 19.19 0.00 0

643 RIHAND STTP STAGE-III (2X500MW)       POWER NTPC 01/2009 10/2012 10/2013 6230.81 6230.81 4544.00 0.00 12
644 TEHRI PUMPED STORAGE 

PLANT(1000MW)                                         
POWER THDCL 07/2006 07/2010 02/2017 1657.00 2978.86 692.39 79.77 79

645 ETAWAH-MAINPURI (NL),NCR                  RAILWAYS NCR 09/2001 12/2008 09/2014 120.00 245.39 225.46 104.49 69
646 AGRA-ETAWAH VIA FATEHABAD AND 

BAH (NL) NCR                                             
RAILWAYS NCR 04/1999 12/2009 03/2014 108.00 432.72 399.71 300.67 51

647 KANPUR-KASGANJ-
MATHURA(GC),NER                                   

RAILWAYS NER 03/1997 N.A. 03/2013 395.00 1708.41 1549.78 332.51 N.A.

648 GONDA-GORAKHPUR LOOP WITH 
ANAND NAGAR-NAUTANWA GC (NER)   

RAILWAYS NER 03/2002 N.A. 03/2012 381.17 863.23 787.13 126.47 N.A.

649 ANANDNAGAR GHUGHALI VIA 
MAHRAJGANJ UP                                       

RAILWAYS NER 03/2013 N.A. N.A. 307.00 307.00 0.00 0.00 N.A.

650 BHOJIPUR TANAKPUR VIA PILIBHIT        RAILWAYS NER 03/2008 N.A. N.A. 195.64 195.64 79.94 0.00 N.A.
651 AUNRIHAR MANDUADIH GAZIPUR 

VARANASI UP                                             
RAILWAYS NER 03/2012 N.A. N.A. 160.89 199.75 45.46 24.15 N.A.

TRIPURA

UTTAR PRADESH
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652 KAPILVASTU-BASTI VIA BANSI 
SIDHARTHNAGAR BASTI NAUGARH UP 

RAILWAYS NER 03/2013 N.A. N.A. 643.00 643.00 0.00 0.00 N.A.

653 UTRATIA-ZAFRABAD, NR (LINE 
DOUBLING)                                                 

RAILWAYS NR 04/2006 03/2010 03/2017 325.00 1116.53 277.91 243.55 84

654 MEERUT-MUZAFARNAGAR PATCH DL    RAILWAYS NR 04/2012 N.A. N.A. 289.79 377.44 0.33 30.25 N.A.

655 FAIZABAD-LALGANJ VIA AKBARGANJ, 
MAHARAJGANJ AND RAEBARELI            

RAILWAYS NR 04/2013 N.A. N.A. 654.00 654.00 0.00 0.00 N.A.

656 UNCHAHAR-AMETHI                                  RAILWAYS NR 04/2012 N.A. N.A. 380.00 380.00 1.10 0.00 N.A.
657 ELECTRIFICATION OF KHURJA-

MEERUT-SAHARANPUR AND G'BAD-
MEERUT                                        

RAILWAYS RE 02/2008 03/2012 03/2014 171.10 246.44 141.55 44.03 24

658 GHAZIABAD-ALIGARH NH-91                    ROAD TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 06/2014 1141.00 1141.00 1319.54 0.00 10

659 2-LANING WITH PS RAIBAREILI TO 
ALLAHABAD                                                

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 07/2012 01/2014 01/2014 291.36 291.36 119.17 0.00 0

660 2 LANING WITH PS KANPUR KABRAI      ROAD TRANSPORT 
AND HIGHWAYS

NHAI 01/2013 07/2014 07/2014 373.47 373.47 43.77 0.00 0

661 2 LANING WITH PS AGRA ALIGARH         ROAD TRANSPORT 
AND HIGHWAYS

NHAI 10/2012 10/2014 10/2014 250.50 250.50 328.56 0.00 0

662 ETAWAH CHAKERI                                     ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2013 09/2015 09/2015 1573.00 1573.00 37.66 0.00 0

663 AGRA-BYPASS(NS-1/UP-1), NH-2,3          ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2007 N.A. 348.16 385.15 269.40 10.62 N.A.

664 GANGA BRIDGE TO RAMDEVI 
CROSSING PH.II NH-25, KM.75-80.06       

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2008 N.A. 155.00 201.66 150.62 30.10 N.A.

665 LUCKNOW-RAIBAREILI                              ROAD TRANSPORT 
AND HIGHWAYS

NHAI 07/1999 07/2012 N.A. 635.90 635.90 459.85 0.00 N.A.

666 MURADABAD-BAREILY                              ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2010 06/2013 N.A. 1267.00 1267.00 2122.23 0.00 N.A.

667 BAREILY-SITAPUR                                     ROAD TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 09/2013 N.A. 1046.00 1046.00 366.40 0.00 N.A.
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668 GSM EQUIPMENT OF 200000LINES (2G) 
UP(WEST)PHASE V.2 TELECOM 
CIRCLE                                  

TELECOMMUNICAT
IONS

BSNL 10/2008 10/2009 N.A. 336.84 336.84 0.00 0.00 N.A.

669 TAPOVAN-VISHNUGAD HEP 
(4X130MW)                                                  

POWER NTPC 11/2006 03/2013 03/2017 2978.48 3846.30 2020.00 29.14 48

670 LATA-TAPOVAN HYDRO ELECTRIC 
POWER PROJECT 3X57 MW                     

POWER NTPC 07/2012 08/2017 08/2017 1527.00 1527.00 64.00 0.00 0

671 VISHNUGAD PIPALKOTI HYDRO 
ELECTRIC PROJECT                                 

POWER THDCL 08/2008 07/2014 07/2018 2491.58 3745.08 479.33 50.31 48

672 HARIDWAR-LAKSAR                                  RAILWAYS NR 04/2012 N.A. N.A. 219.83 329.97 0.00 50.10 N.A.
673 HARIDWAR-DEHRADUN (APPROVED 

LENGTH 69)                                                
ROAD TRANSPORT 
AND HIGHWAYS

NHAI 11/2011 10/2013 03/2014 478.00 478.00 308.92 0.00 5

674 GSM EQUIPMENT OF 283000 LINES 
(2G) AND 75000 LINES (3G) IN 
UTTRANCHAL                               

TELECOMMUNICAT
IONS

BSNL 01/2009 06/2009 06/2014 149.15 158.72 84.68 6.42 60

675 C/O  INTEGRATED PASSENGER TER. 
BULD. NSCBI AIRPORT                             

CIVIL AVIATION AAI 08/2008 05/2011 03/2013 1942.51 2593.13 2537.92 33.49 22

676 JHANJRA R-VI SEAM PSLW                      COAL ECL 11/2006 03/2011 03/2017 287.18 287.17 36.31 0.00 72
677 TEESTA LOW DAM HEP, STAGE-IV  

(NHPC)                                                        
POWER NHPC 09/2005 09/2009 07/2015 1061.38 1501.75 1482.62 41.49 70

678 TRANSM SYSTEM FOR DEVELOPMENT 
OF POOLING STN. IN NR PART OF 
WEST BENGAL AND TRANSFER OF 
POWER FROM B

POWER PGCIL 04/2010 01/2015 12/2015 4404.57 4404.57 464.43 0.00 11

679 TARAKESWAR - BISHNUPUR NEW BG 
LINE (NL), ER                                              

RAILWAYS ER 04/2000 N.A. 02/2012 157.96 1188.91 665.23 652.67 N.A.

680 BANDEL-NAIHATI NEW RAIL BRIDGE IN 
REPLACEMENT OF JUBILEE BRIDGE 
NO.8 (ER)                           

RAILWAYS ER 04/1999 12/2012 12/2014 207.52 207.52 191.41 0.00 24

681 GHUTIASHARIF-CANNING (ER)                RAILWAYS ER 04/2009 12/2011 11/2013 189.97 611.03 136.27 221.65 23
682 BARDHAMAN-KATWA (GC)                       RAILWAYS ER 04/2007 12/2010 03/2011 245.15 1106.62 231.66 351.41 3
683 DAKSHIN-BARASAL-

LAKSHMIKANTAPUR                                  
RAILWAYS ER 04/2009 12/2011 02/2012 259.51 533.38 105.32 105.53 2

684 PANDABESWAR-CHINPAI DOUBLING 
(ER)                                                              

RAILWAYS ER 04/2004 12/2010 12/2010 225.68 293.74 139.49 30.16 0

685 BAZAR SAU -AZIMGANJ JN. DOUBLING  RAILWAYS ER 04/2012 N.A. N.A. 255.64 255.64 0.00 0.00 N.A.

686 TOLLYGANJ-GARIA WITH EXTENSION 
TO DUM DUM-NOAPARA AND 
NOAPARA-NSCB AIRPORT(MTP)             

RAILWAYS MRTP 03/2000 12/2006 08/2010 907.69 3176.10 3485.95 249.91 44

UTTARAKHAND

WEST BENGAL
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687 EAST WEST METRO CORRIDOR FROM 
HOWRAH MAIDAN TO SALT LAKE           

RAILWAYS MRTP 03/2013 03/2016 03/2016 4874.58 4874.58 0.00 0.00 0

688 CIRCULAR RAILWAY INCLUDING 
REMOUNT ROAD TO SANTOSHPUR       

RAILWAYS MRTP 04/2009 N.A. N.A. 573.78 573.78 166.84 0.00 N.A.

689 NEW COOCHBEHAR TO SAMUKTALA     RAILWAYS NEFR 04/2011 N.A. 03/2017 209.77 209.77 34.24 0.00 N.A.
690 NEW COOCHBEHAR-GUMANIHAT 

PATCH DOUBLING PROJECT                   
RAILWAYS NEFR 04/2012 N.A. 03/2017 283.55 283.55 1.14 0.00 N.A.

691 NEW BG RLY LINE FROM EKLAKHI-
BALURGHAT INCLUDING GAZOLE-
ITAHAR(NL),NEFR                             

RAILWAYS NEFR 04/1983 N.A. 03/2015 36.80 703.17 252.52 1810.79 N.A.

692 NEW BG LINE FROM KALIYAGANJ TO 
BUNIADPUR                                                

RAILWAYS NEFR 04/2010 N.A. N.A. 221.42 222.21 21.89 0.36 N.A.

693 HOWRAH-AMTA-CHAMPADANGA NL    
(SER)                                                           

RAILWAYS RE 04/1974 03/2007 03/2015 31.42 445.40 179.36 1317.57 96

694 NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM BARANAGAR 
TO BARRACKPORE AND 
DAKSHINESHWAR (MTP)    

RAILWAYS RVNL 04/2010 03/2014 03/2016 2298.42 2298.42 64.57 0.00 24

695 NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NOAPARA-
BARASAI VIA BIMANBANDER (MTP)        

RAILWAYS RVNL 04/2010 03/2016 06/2016 2397.72 2397.72 78.35 0.00 3

696 NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NSCB 
AIRPORT TO NEW GARIA VIA 
RAJARHAT (MTP)        

RAILWAYS RVNL 04/2010 03/2016 03/2016 3951.98 3951.98 308.18 0.00 0

697 NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM JOKA TO 
BINOY BADAL DINESH BAGH.                  

RAILWAYS RVNL 04/2010 03/2016 03/2016 2619.02 2913.51 398.86 11.24 0

698 BANKURA - DAMODAR (GC) (SER)          RAILWAYS SER 03/1998 03/2005 12/2016 111.90 1423.98 478.50 1172.55 141
699 TAMLUK DIGHA,LINE DOUBLING (SER)  RAILWAYS SER 03/1984 06/2005 06/2016 293.97 1074.45 457.52 265.50 132

700 TAMLUK-BASULYA-SUTAHATA 
DOUBLING                                                  

RAILWAYS SER 04/2010 06/2013 06/2014 146.95 171.02 141.84 16.38 12

701 BOWAICHANDI-ARAMBAGH                     RAILWAYS SER 04/2010 N.A. N.A. 267.37 267.37 34.01 0.00 N.A.
702 BHADUTOLA-JHARGRAM VIA LALGARH 

(NL)                                                              
RAILWAYS SER 04/2011 N.A. N.A. 289.64 289.64 0.09 0.00 N.A.

703 MM FROM PANSKURA-GHATAL NL         RAILWAYS SER 04/2011 01/1999 N.A. 276.69 276.69 0.00 0.00 N.A.
704 KRISHNANAGAR-BERHAMPUR                ROAD TRANSPORT 

AND HIGHWAYS
NHAI 02/2012 07/2014 07/2014 702.16 702.16 651.04 0.00 0

705 6-LANING OF DHANKUNI-KHARAGPUR 
SECTION                                                     

ROAD TRANSPORT 
AND HIGHWAYS

NHAI 04/2012 09/2014 09/2014 1396.18 1396.18 1383.05 0.00 0
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706 BARSAT-KRISHNANAGAR                         ROAD TRANSPORT 
AND HIGHWAYS

NHAI 08/2012 02/2015 02/2015 867.00 867.00 598.56 0.00 0

707 SILIGURI TO ISLAMPUR (WB-7)                ROAD TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 07/2008 N.A. 225.00 225.00 191.72 0.00 N.A.

708 EXPANSION OF IISCO STEEL PLANT      STEEL SAIL 06/2008 12/2011 06/2014 14443.00 16408.00 15787.87 13.61 30
709 EXPANSION OF DURGAPUR STEEL 

PLANT                                                         
STEEL SAIL 08/2010 12/2012 12/2014 2875.00 2875.00 2153.22 0.00 24

710 REBUILDING OF BATTERY BLOCK 5A 
AND RE-CONSTRUCTION OF BATTERY 
BLOCK 5B                              

STEEL SAIL 11/2012 06/2015 06/2015 313.05 339.35 83.98 8.40 0

 ^ - Cost Overrun = [(Anticipated - Original Cost.)/Original Cost] *100
$- Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
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1
CONSTRUCTION OF NEW INTEGRATED 
TERMINAL BUILDING AT VSI AIRPORT, 
PORTBLAIR                          

CIVIL 
AVIATION AAI 10/2013 N.A. 09/2018 314.61 314.61 17.83 0.00 N.A.

2 CHINCHINNADA KAKINADA JUNCTION POINT 
PIPE LINE                                                      PETROLEUM GAIL 07/2014 01/2017 01/2017 419.04 419.04 27.85 0.00 0

3 STRATEGIC CRUDE OIL STORAGE PROJECT 
AT VIZAG                                                        PETROLEUM ISPRL 01/2006 10/2011 10/2015 672.00 1178.35 1099.88 75.35 48

4 TRANS. SYSTEM FOR CONNECTIVITY FOR 
NCC POWER PROJECTS LTD.                             POWER PGCIL 08/2014 02/2017 02/2017 188.75 188.75 0.00 0.00 0

5
SUBSTATION WORKS ASSOCIATED WITH 
HYDERABAD (MAHESHWARAM) POOLING 
STATION                            

POWER PGCIL 03/2015 04/2018 04/2018 550.06 550.06 0.00 0.00 0

6
COMMON SYSTEM ASSOCIATED WITH ISGS 
PROJECTS IN VEMAGIRI AREA OF ANDHRA 
PRADESH PART-A1              

POWER PGCIL 03/2012 06/2014 N.A. 206.44 206.44 43.97 0.00 N.A.

7 VIJAYWADA-GUDUGOLANU-BHIMAVARAM-
NARSAPUR DL (221 KM)                                       RAILWAYS RVNL 03/2012 N.A. N.A. 1503.71 1503.71 0.00 0.00 N.A.

8 OBULAVARIPALLE-KRISHNAPATNAM(RVNL)    RAILWAYS RVNL 07/2006 03/2008 N.A. 743.00 1117.11 465.19 50.35 N.A.

9 RAICHUR-GUNTAKAL(DL)(SCR)                          RAILWAYS RVNL 04/2003 12/2007 N.A. 136.62 289.93 284.82 112.22 N.A.
10 NANDYAL-YERRAGUNTLA(NL),SCR                   RAILWAYS SCR 03/1996 02/2009 03/2015 155.74 883.00 755.50 466.97 73
11 NADIKUDE-SRI KALAHASTI                                  RAILWAYS SCR 04/2011 N.A. N.A. 1313.48 1313.48 5.13 0.00 N.A.
12 CUMBUM-PRODDATUR                                        RAILWAYS SCR 04/2013 N.A. N.A. 829.00 829.00 0.00 0.00 N.A.
13 KOTLPALLI-NARASAPUR (NL)  (SCR)                 RAILWAYS SCR 12/2001 N.A. N.A. 330.00 1047.00 1.29 217.27 N.A.
14 GUDUR-DURGARAJAPATNAM                             RAILWAYS SCR 04/2011 N.A. N.A. 283.54 283.54 0.31 0.00 N.A.

15 CUDDAPAH-MYDUKUR-KURNOOL KM-167.750-
356.502 KM                                                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2010 05/2013 12/2015 1585.00 1585.00 996.80 0.00 31

16 CHILKALURIPET-VIJAYWADA 6 LANE (KM 355 
TO KM 434.15)                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2009 10/2011 06/2015 572.30 572.30 886.90 0.00 44

Annexure-II

STATEMENT REFERRED TO IN REPLY TO PART (a) OF LOK SABHA STARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR INFRASTRUCTURE  PROJECTS COSTING Rs. 150 CRORE AND ABOVE  (as on 01.04.2015)

ANDAMAN & NICOBAR ISLANDS

ANDHRA PRADESH
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17 VIJAYAWADA MACHILIPATNAM OF NH-9 ON 
BOT(TOOL) UNDER NHDP-III                               

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2013 N.A. N.A. 606.00 606.00 0.00 0.00 N.A.

18 SIX LANNING OF NELLORE-CHILKALURIPET 
KM.1182.802 TO KM.1366.547                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2011 05/2014 N.A. 1535.00 1535.00 0.00 0.00 N.A.

19 TIRUPATI - TIRUTHANI - CHENNAI                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2011 10/2013 N.A. 571.00 571.00 0.00 0.00 N.A.

20 3RD CONVERTER AND  4TH CASTER                STEEL RINL 07/2011 07/2016 07/2016 974.76 974.76 69.15 0.00 0
21 TURBO BLOWER - 5                                              STEEL RINL 12/2009 09/2016 09/2016 280.00 280.00 2.00 0.00 0

22 REVAMPING OF SINTER MACHINES - 1 AND 2  STEEL RINL 12/2009 10/2016 10/2016 343.00 488.40 23.52 42.39 0

23 BLAST FURNACE-2 CATEGORY-1 CAPITAL 
REPAIRS                                                          STEEL RINL 07/2011 07/2015 03/2016 877.73 877.73 164.04 0.00 8

24 CAPTIVE POWER PLANT - 2                                STEEL RINL 02/2011 09/2013 05/2015 677.00 677.00 509.41 0.00 20
25 SMS-1 CONVERTERS REVAMPING                     STEEL RINL 05/2012 07/2015 03/2017 404.16 404.16 144.33 0.00 20

26 EXPANSION OF LIQUID STEEL CAPACITY 
FROM 3MT TO 6.3MT (RINL)                                 STEEL RINL 10/2005 10/2009 05/2015 8692.00 12291.00 11284.83 41.41 67

27
CONSTRUCTION OF SOUTHERN REGIONAL 
CENTER FOR NSG AT IBRAHIMPATNAM 
HYDERABAD                         

URBAN 
DEVELOPMEN
T

CPWD 06/2014 03/2017 03/2017 157.84 157.84 2.31 0.00 0

28
REHABILITATION AND STRENGTHENING OF 
SEWEWRAGE SYSTEM IN OLD CITY AREA 
ON SOUTH OF MUSI(IN ZONE 2 IN 

URBAN 
DEVELOPMEN
T

JnNURM 08/2007 N.A. N.A. 246.90 246.90 177.77 0.00 N.A.

29 PARE HYDRO ELECTRIC PROJECT                    POWER NEEPCO 12/2008 08/2013 03/2016 573.99 1487.49 994.41 159.15 31

30 KAMENG HYDROELECTRIC PROJECT 
(NEEPCO)                                                               POWER NEEPCO 12/2004 12/2009 03/2017 2496.90 4676.34 3824.04 87.29 87

31 SUBANSIRI LOWER H.E.P (8X250 MW)  
(NHPC)                                                            POWER NHPC 09/2003 09/2010 N.A. 6285.33 15300.00 7576.36 143.42 N.A.

32 ASSAM GAS CRACKER PROJECT                       PETROCHEMI
CALS BCPL 04/2006 04/2012 06/2015 5460.61 9834.00 8459.13 80.09 38

33 INSTALLATION OF DEMONSTRATION UNIT 
OF INDA DEPT AT GUWAHATI REFINERY          PETROLEUM IOCL 02/2014 07/2016 07/2016 163.88 163.88 14.86 0.00 0

34 TWENTY NOS. FEEDER GAS LINES                    PETROLEUM OIL 03/2009 12/2016 12/2016 228.64 214.19 122.59 -6.32 0

ARUNACHAL PRADESH

ASSAM
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35
UPGRADATION OF CRUDE OIL PUMP 
STATIONS OF NAHARKATIYA-BARAUNI 
CRUDE OIL TRUNK PIPELINE              

PETROLEUM OIL 09/2012 03/2015 02/2016 871.35 1200.00 180.26 37.72 11

36 ASSAM RENEWAL PROJECT FOR GROUP A     PETROLEUM ONGC 03/2009 03/2013 03/2016 2465.15 2378.89 1768.09 -3.50 36

37 CONSTRUCTION OF ONE ETP AND THREE 
ETPS CUM WATER INJECTION PLANTS(WIP)   PETROLEUM ONGC 06/2010 01/2014 11/2017 202.94 188.89 2.00 -6.92 46

38 BONGAIGAON THERMAL POWER PROJECT     POWER NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 5138.00 54.25 66
39 KATAKHAL TO BHAIRABI                                      RAILWAYS NFR 04/1998 12/2012 03/2016 227.90 331.40 182.22 45.41 39

  40 #
LUMDING-SILCHAR JIRIBAM, BADARPUR-
BARAIGRAM KUMARGHAT NATIONAL 
PROJECT                              

RAILWAYS NFR 04/1996 03/2009 03/2016 1676.31 5500.00 4734.45 228.10 84

41 BPUTRA BRIDGE AT BOGIBIL AND LINK 
LINES,NEFR                                                        RAILWAYS NFR 09/1997 04/2008 06/2017 1500.00 4996.19 3410.06 233.08 110

42 RANGIA-MURKONGSELEK, (GC) ALONG 
WITH LINKED FINGERS NEFR                             RAILWAYS NFR 01/2004 N.A. 03/2015 915.70 3700.00 3198.30 304.06 N.A.

43 NEW B.G. LINE FROM TETELIA TO BYRNIHAT 
(NATIONAL PROJECT), NEFR                              RAILWAYS NFR 09/2006 N.A. 03/2017 200.00 496.24 213.72 148.12 N.A.

44 AMBARI FALAKATA TO NEW MAYNAGURI         RAILWAYS NFR 04/2011 N.A. 03/2018 312.12 453.10 134.79 45.17 N.A.

45 LUMDING-HOJAI PATCH DOUBLING 
PROJECT                                                               RAILWAYS NFR 04/2012 N.A. 03/2019 246.07 364.06 0.30 47.95 N.A.

46 BRAHMPUTRA BRIDGE,NH NO-31                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2010 01/2016 217.61 309.56 0.00 42.25 69

47 NALBARI TO BIJNI (AS-6)                                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2008 04/2015 225.00 225.00 276.70 0.00 82

48 GUWAHATI TO NALBARI (AS-5)                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2008 03/2015 198.16 198.16 345.80 0.00 83

49 SONAPUR TO GUWAHTI (AS-3)                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 03/2008 03/2015 245.00 245.00 0.00 0.00 84

50 GUWHATI TO NALBARI (AS-4)                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2008 04/2015 175.96 175.96 0.00 0.00 84
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51 DHARAMTUL TO SONAPUR,KM 205-183 (AS-
20)                                                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 05/2008 06/2015 160.00 160.00 0.00 0.00 85

52 SILCHAR-UDARBAND (PH.II) HN-54, KM.309 
TO KM.275                                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2007 03/2015 157.47 154.57 268.50 -1.84 90

53 NALBARI T BIJNI (AS-7)                                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2008 12/2015 208.00 208.00 334.80 0.00 92

54 HARANGAJO TO MAIBANG, NH-54                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 07/2009 N.A. 196.00 331.23 0.00 68.99 N.A.

55 MAIBANG TO LUMDING (AS-27), KM.40.000 
TO KM.60.500                                                  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2009 N.A. 200.00 200.00 0.00 0.00 N.A.

56 MAIBANG TO LUMDING (AS-25), KM.83.400 
TO KM.111.000                                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2009 N.A. 199.81 385.13 0.00 92.75 N.A.

57 HARANGAJO TO MAIBANG (AS-23), 
KM.126.450 TO KM.140.700                                  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 02/2009 N.A. 280.00 361.00 0.00 28.93 N.A.

58 MAIBANG TO LUMDING (AS-26), KM.60.500 
TO KM.83.400, NH-54                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 11/2008 N.A. 167.64 167.64 0.00 0.00 N.A.

59 MAIBANG TO LUMDING (AS-24), KM.111.000 
TO KM.126.450                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 11/2008 N.A. 155.04 280.13 0.00 80.68 N.A.

60 NAGAON TO DHARAMTUL (AS-2)                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 264.72 264.72 0.00 0.00 N.A.
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61 DHARAMTUL TO SONAPUR (AS-19)                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 200.00 200.00 0.00 0.00 N.A.

62 BIJNI TO ASSAM WB BORDER (NH-
31.C)(1)(NHAI)                                                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 195.00 195.00 0.00 0.00 N.A.

63 BIJNI TO ASSAM /WB.BORDER (NH-
31.C)(NHAI)                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 237.80 237.80 0.00 0.00 N.A.

64 NALBARI TO BIJNI (AS-8)                                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 200.00 200.00 281.60 0.00 N.A.

65 HARANGAJO TO MAIBANG,KM 164.08-190.587 
NH-54                                                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2007 N.A. 212.00 212.00 0.00 0.00 N.A.

66 BIJNI TO ASSAM/WB BORDER PH.II, KM.30.00 
TO 0.00, NH-31 C                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 06/2005 N.A. 230.00 230.00 0.00 0.00 N.A.

67 ASSAM TELECOM CIRCLE, PHASE-V.I, 2G & 
3G                                                            

TELECOMMUN
ICATIONS BSNL 06/2007 01/2009 03/2015 336.81 336.81 195.94 0.00 74

68 REPLACEMENT OF COKE CHAMBERS IN 
COKER A AT BARAUNI REFINERY                      PETROLEUM IOCL 04/2013 02/2016 02/2016 480.00 480.00 23.70 0.00 0

69 BARH STPP STAGE -II                                          POWER NTPC 02/2008 10/2013 03/2015 7341.04 7341.04 8594.00 0.00 17
70 BARH STPP(3X660MW) NTPC                              POWER NTPC 02/2005 12/2009 03/2018 8692.97 15095.67 10750.00 73.65 99

71 IMMEDIATE EVACUATION SYSTEM WITH 
BARH-II TPS                                                        POWER PGCIL 12/2011 08/2014 04/2015 901.77 1025.28 867.80 13.70 8

72 CHHAPRA-MUZAFFARPUR (NL)                          RAILWAYS ECOR 04/2006 N.A. N.A. 285.07 378.56 111.69 32.80 N.A.
73 SAKRI-HASANPUR ROAD (NL)                             RAILWAYS ECOR 04/1999 N.A. N.A. 175.69 325.00 252.75 84.98 N.A.
74 BIHTA-AURANGABAD (NL)                                   RAILWAYS ECOR 04/2008 N.A. N.A. 326.20 326.20 1.68 0.00 N.A.
75 GAYA-DALTONGANJ VIA RAFIGANJ (NL)           RAILWAYS ECOR 04/2008 N.A. N.A. 445.25 445.25 1.14 0.00 N.A.

  76 # PATNA GANGA BRIDGE (NL), ECR                      RAILWAYS ECR 04/2001 10/2007 12/2015 624.47 2921.00 2339.60 367.76 98

77 RAIL-CUM-ROAD BRIDGE AT MUNGER (NL), 
ECR                                                            RAILWAYS ECR 04/2002 03/2009 12/2014 921.00 2363.00 1548.90 156.57 N.A.

78 HAJIPUR-RAMDAYALUNAGAR DOUBLING         RAILWAYS ECR 04/2013 N.A. N.A. 213.01 367.17 13.04 72.37 N.A.

BIHAR
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79 MUZAFFARPUR-DARBANGHA (NL)                     RAILWAYS ECR 04/2008 N.A. N.A. 281.30 281.30 0.58 0.00 N.A.
80 ARARIA-SUPAUL (NL)                                           RAILWAYS ECR 04/2008 N.A. N.A. 304.41 304.41 0.19 0.00 N.A.
81 DANIAWAN-BIHARSARIF (NL), ECR                    RAILWAYS ECR 04/2001 N.A. N.A. 406.92 406.92 155.87 0.00 N.A.
82 NAWADA-LAXMIPUR (NL)                                     RAILWAYS ECR 04/2008 N.A. N.A. 620.57 620.57 0.00 0.00 N.A.
83 DARBANGHA-KUSHESHWARSTHAN (NL)          RAILWAYS ECR 04/2005 N.A. N.A. 205.00 205.00 5.20 0.00 N.A.
84 MOTIHARI-SITAMARHI (NL)                                  RAILWAYS ECR 04/2006 N.A. N.A. 211.00 211.00 4.41 0.00 N.A.

85 SITAMARHI-JAYNAGAR-NIRMALI VIA 
SURSAND (NL)                                                       RAILWAYS ECR 04/2008 N.A. N.A. 678.62 678.62 17.17 0.00 N.A.

86 MUZAFFARPUR-KATRA-ORAI-JANAKPUR 
ROAD (NL)                                                           RAILWAYS ECR 04/2008 N.A. N.A. 228.05 228.05 0.05 0.00 N.A.

87 KURSELA-BIHARIGANJ (NL)                                 RAILWAYS ECR 04/2008 N.A. N.A. 192.56 192.56 0.38 0.00 N.A.

88 KHAGARIA-KUSHESHWAR ASTHAN (NL) 
(ECR)                                                               RAILWAYS ECR 04/1997 N.A. N.A. 162.87 162.87 146.82 0.00 N.A.

89 HAJIPUR-SUGAULI VIA VAISHALI (NL), ECR      RAILWAYS ECR 04/2003 N.A. N.A. 528.65 324.66 221.63 -38.59 N.A.

90
SAKRI-NIRMALI AND JHANJHARPUR-
LAUKAHABAZAR AND SAHARSA-
FORBESGANJ (GC)                              

RAILWAYS ECR 04/2004 N.A. N.A. 372.14 355.81 306.39 -4.39 N.A.

91
JAYNAGAR-BIJALPURA INCLUDING 
EXTENSION BIJALPURA-BARDIBAS(NEPAL) 
GC                                 

RAILWAYS ECR 04/2009 N.A. N.A. 470.00 470.00 19.44 0.00 N.A.

92 MANSI-PURNIA (EXTENSION OF MANSI-
SAHARSA) GAN ECR                                            RAILWAYS ECR 04/1996 03/2012 N.A. 332.92 477.88 488.87 43.54 N.A.

93 JAYANAGAR-DARBHANGA-NARKATIA 
GANJ(GC),ECR                                                      RAILWAYS ECR 04/1997 03/2012 N.A. 501.69 1043.56 802.58 108.01 N.A.

94 KOSI BRIDGE (NL), ECR                                       RAILWAYS ECR 04/2002 03/2012 N.A. 322.95 341.41 325.92 5.72 N.A.
95 MAHARAJGANJ-MASRAKH (NL) - NER                RAILWAYS NER 04/2003 N.A. N.A. 218.19 343.00 216.17 57.20 N.A.
96 KATIHAR - JOGBANI (GC)(NEFR)                         RAILWAYS NFR 09/2001 12/2010 03/2018 492.98 1727.27 743.74 250.37 87
97 KISHANGANJ JALALGARH, NL, NEFR                 RAILWAYS NFR 04/2008 N.A. 03/2018 282.92 565.13 2.80 99.75 N.A.

98 NEW B.G. LINE FROM ARARIA TO GALGALIA 
(THAKURGUNG), NEFR                                        RAILWAYS NFR 09/2006 N.A. 03/2019 300.00 827.73 53.52 175.91 N.A.

99 ARA-BHABHUA ROAD (NL)                                   RAILWAYS SER 04/2008 N.A. N.A. 490.80 490.80 0.39 0.00 N.A.

100 2LANING WITH PS GOPALGANJ-CHAPPRA       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2011 05/2014 05/2014 325.00 325.00 171.00 0.00 N.A.

101 2-LANING WITH PAVED SHOULDER OF 
MUZAFFARPUR-BARAUNI                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 07/2012 07/2014 N.A. 356.40 356.40 0.00 0.00 N.A.
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102 2-LANNING WITH PS MOTIHARI-RAXAUL           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2011 04/2014 N.A. 375.09 375.09 0.00 0.00 N.A.

103 PATNA-BAKTZARPUR KM.181.3 TO KM.231.95  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2011 03/2014 N.A. 574.00 574.00 0.00 0.00 N.A.

104 2-LANNING WITH PS KHAGARIA-PURNEA         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2011 02/2014 N.A. 664.00 664.00 0.00 0.00 N.A.

105 2 LANING OF MUZAFFARPUR - SONBARSA      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2011 11/2013 N.A. 511.54 511.54 0.00 0.00 N.A.

106 2 LANNING OF MUZAFFARPUR - SONBARSA    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2011 11/2013 N.A. 511.54 511.54 0.00 0.00 N.A.

107 4-LANNING OF CHAPRA-HAJIPUR                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 01/2011 07/2013 N.A. 575.00 575.00 0.00 0.00 N.A.

108 2 LANNING OF MOKAMA-MUNGER                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2011 05/2013 N.A. 351.54 351.54 0.00 0.00 N.A.

109 PATNA-MUZZAFFARPUR                                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 08/2010 02/2013 N.A. 671.30 671.30 0.00 0.00 N.A.

110 DEEWAPUR TO UP/BIHAR BORDER (LMNHP-
9)-NH-28, KM.402-360.915                                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 10/2008 N.A. 300.00 300.00 176.80 0.00 N.A.

111 FORBESGANJ TO SIMRAHI (NH-57)(NHAI)         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2008 N.A. 332.94 332.94 0.00 0.00 N.A.
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112 RESIDENTIAL AND OTHER COMPLEXES FOR 
THE CAMPUS OF IIT PATNA AT BIHTA               

URBAN 
DEVELOPMEN
T

CPWD 02/2012 09/2014 09/2014 171.10 171.10 85.60 0.00 N.A.

113 DEVELOPMENT OF STATE HIGHWAYS IN 
THE STATE OF BIHAR UNDER RSVY PATNA     

URBAN 
DEVELOPMEN
T

CPWD 11/2006 03/2010 10/2014 2727.89 2727.89 2637.11 0.00 N.A.

114 DEVELOPMENT OF CHANDIGARH 
INTERNATIONAL AIRPORT(MOHALI) PH - II       

CIVIL 
AVIATION AAI 02/2011 03/2015 04/2015 452.00 452.00 410.25 0.00 1

115 BAROUD OC EXPANSION (RCE)- 3MTY              COAL SECL 04/2012 03/2016 03/2016 258.56 258.56 74.44 0.00 0

116 AMLAI OC EXPANSION SECTOR  B (1.50 MTY)  COAL SECL 11/2009 03/2016 03/2016 150.59 198.59 94.90 31.87 0

117 AMERA OC RCE                                                    COAL SECL 02/2015 03/2018 03/2018 335.97 335.97 30.30 0.00 0
118 BIJARI OC RCE (1.50 MTY)                                   COAL SECL 05/2014 03/2020 03/2020 164.49 164.49 22.10 0.00 0
119 CHHAL OC SEAM -III (6.00 MTY)                          COAL SECL 12/2013 03/2022 03/2022 610.63 610.33 0.00 -0.05 0
120 KUSMUNDA EXPN.OCP(SECL)(15-50)MTY         COAL SECL 06/2008 03/2023 03/2023 7612.33 1188.31 756.61 -84.39 0
121 PELMA OCP(10.00MTY)                                        COAL SECL 07/2008 03/2023 03/2023 1624.59 1624.59 0.46 0.00 0
122 MANIKPUR OC EXPANSION (3.5 MTY)                COAL SECL 12/2009 03/2014 03/2016 321.50 321.50 211.71 0.00 24

123 GEVRA EXPANSION OCP (SECL) (25-35) MTY   COAL SECL 06/2010 03/2014 03/2016 2675.67 2675.67 1648.31 0.00 24

124 DIPKA EXPANSION OCP (SECL) (20-25) MTY     COAL SECL 12/2009 03/2014 03/2016 1943.66 1943.66 1607.84 0.00 24
125 CHURCHA ROUG(1.35MTY)                                 COAL SECL 06/2008 03/2014 03/2016 462.35 462.35 273.72 0.00 24
126 KARTALI (EAST) OCP (2.50 MTY)                         COAL SECL 07/2008 03/2014 03/2016 178.44 178.44 0.00 0.00 24
127 JAGANNATHPOR OC                                            COAL SECL 09/2008 03/2015 03/2017 152.43 152.43 21.55 0.00 24
128 MARKETING TOP AT KORBA                               PETROLEUM IOCL 01/2011 09/2016 12/2015 141.86 232.00 126.07 63.54 -9

129 LARA SUPER THERMAL POWER PROJECT 
STAGE-I (2 X 800 MW)                                           POWER NTPC 12/2012 06/2017 06/2017 11846.00 11846.00 3718.00 0.00 0

130 WR-NR HVDC INTERCONNECTOR FOR IPP 
PROJECTS IN CHHATTISGARH                           POWER PGCIL 03/2012 06/2015 12/2015 9569.76 9569.76 3874.59 0.00 6

131
SYSTEM STRENGTHENING IN NORTH/WEST 
PART OF WR FOR IPP PROJECTS IN 
CHATTISGARH                       

POWER PGCIL 12/2011 08/2014 05/2015 1746.65 2228.71 863.63 27.60 9

132
ESTABLISHMENT OF POOLING STATIONS AT 
CHAMPA AND RAIGARH FOR IPP 
GENERATION PROJECT IN CHHATTISGARH  

POWER PGCIL 05/2011 05/2014 03/2015 1961.87 1961.87 1653.45 0.00 10

133
TRANSMISSION SYSTEM STRENGTHENING 
IN WESTERN PART OF WR FOR IPPS 
GENERATION PROJECTS IN CHATTISGARH 

POWER PGCIL 11/2011 07/2014 05/2015 2127.51 2127.51 2129.33 0.00 10

CHANDIGARH

CHHATISGARH
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134
SYSTEM STRENTHENING IN RAIPUR-
WARDHA CORRIDOR FOR IPP PROJECTS IN 
CHHATTISGARH                      

POWER PGCIL 01/2012 01/2015 12/2015 1422.85 1422.85 932.12 0.00 11

  135 # KIRANDUL - JAGDALPUR DOUBLING                 RAILWAYS ECOR 12/2012 N.A. 03/2018 826.57 1143.60 189.12 38.35 N.A.

136 DALLI-RAJHARA - RAOGHAT(PART OF DALLI-
RAJHARA-JAGDALPUR),NL,RVNL                       RAILWAYS RVNL 04/1995 12/2012 N.A. 304.00 968.60 150.78 218.62 N.A.

137 SALKA ROAD -ANUPNAGAR LINE DOUBLING   RAILWAYS RVNL 09/2006 03/2010 N.A. 324.90 385.54 233.44 18.66 N.A.

138 NMDC INTEGRATED STEEL PLANT                    STEEL NMDC 01/2010 05/2015 12/2016 15525.00 15525.00 6655.07 0.00 19

139 BAILADILA IRON ORE PROJECT DEPOSIT- 
11B (NMDC)                                                      STEEL NMDC 01/2007 12/2011 03/2015 607.17 607.17 386.96 0.00 39

140 DEVELOPMENT OF PERMANENT BARRACKS 
AT 21 LOCATIONS AT ROWGHAT DEPOSIT       STEEL SAIL 04/2014 04/2015 04/2015 188.93 188.93 16.95 0.00 0

141 COLD REPAIR OF COKE OVEN BATTERY-9 
AT BSP, BHILAI, CHATTISGARH                          STEEL SAIL 07/2012 08/2014 06/2015 332.65 332.65 172.77 0.00 10

142 EXPANSION OF BHILAI STEEL PLANT                STEEL SAIL 08/2010 03/2013 09/2015 17265.00 17265.00 14300.13 0.00 30

143
CREATION OF 400/220 KV SUBSTATIONS IN 
NCT OF DELHI DURING 12TH PLAN PERIOD 
(PART-A)                 

POWER PGCIL 03/2015 06/2017 06/2017 1394.52 1394.52 0.00 0.00 0

144 GRADE SEPERATOR AT DAYABASTI                 RAILWAYS NR 04/1999 N.A. N.A. 156.65 156.65 53.00 0.00 N.A.

145 ANAND VIHAR-TILAK BRIDGE 3RD AND 4TH 
LINE                                                           RAILWAYS NR 04/2012 N.A. N.A. 295.68 295.68 0.86 0.00 N.A.

146
ESTABLISHMENT OF CENTRAL ARMED 
POLICE FORCE INSTITUTE OF MEDICAL 
SCIENCES(CAPFIMS) AT NEW DELHI     

URBAN 
DEVELOPMEN
T

CPWD 10/2013 07/2017 07/2017 1219.21 1219.21 0.00 0.00 0

147
CONSTRUCTION OF HEAD OFFICE BUILDING 
OF PNB ON PLAT NO-4 SECTOR 10 DWARKA 
NEW DELHI                 

URBAN 
DEVELOPMEN
T

CPWD 05/2012 12/2014 04/2016 405.01 405.01 0.00 0.00 16

148
CONSTRUCTION OF EXTENSION BUILDING 
TO PARLIAMENT HOUSE ANNEXE 
PARLIAMENT HOUSE COMPLEX NEW DELHI    

URBAN 
DEVELOPMEN
T

CPWD 05/2009 05/2013 11/2015 261.85 261.85 131.77 0.00 30

149
CONSTRUCTION OD ADDITIONAL COMPLEX 
FOR THE SUPREM COURT OF INDIA AT LAND 
ADJOINING PRAGATI MAIDAN   

URBAN 
DEVELOPMEN
T

CPWD 07/2012 08/2014 06/2017 884.30 884.30 103.45 0.00 34

150 LECTURE THEATER AND LAB COMPLEX AT 
IIT HAUZKHAS NEW DELHI                                  

URBAN 
DEVELOPMEN
T

CPWD 01/2010 07/2012 06/2014 162.90 162.90 112.06 0.00 N.A.

151 FARIDABAD EXTENSION                                      
URBAN 
DEVELOPMEN
T

DMRCL 09/2011 09/2014 05/2015 2494.00 2494.00 1164.03 0.00 8

DELHI
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152 DELHI MRTS PHASE-III                                         
URBAN 
DEVELOPMEN
T

DMRCL 09/2011 03/2016 12/2016 38585.00 38585.00 14321.39 0.00 9

153 REDEVELOPMENT OF EAST KIDWAI NAGAR    
URBAN 
DEVELOPMEN
T

NBCC 06/2012 11/2019 11/2019 4264.00 4264.00 421.28 0.00 0

154 CONSTRUCTION OF NEW INTERNATIONAL 
TERMINAL BUILDING(GOA)                                  

CIVIL 
AVIATION AAI 05/2010 05/2012 03/2015 335.61 388.53 295.43 15.77 34

155 KAKRAPAR ATOMIC POWER PROJECT - 3 
AND 4                                                             

ATOMIC 
ENERGY NPCIL 10/2009 12/2015 10/2017 11459.00 11459.00 6297.00 0.00 22

156 REVERSE OSMOSIS PLANT FOR ETP AT 
GUJARAT REFINERY                                            PETROLEUM IOCL 12/2011 02/2016 02/2016 160.00 160.00 2.32 0.00 0

157 PIPELINE REPLACEMENT PROJECT, 
AHMEDABAD                                                         PETROLEUM ONGC 09/2011 07/2016 07/2016 202.25 160.16 39.42 -20.81 0

158 MEHESANA REDEVELOPMENT PROJECT         PETROLEUM ONGC 11/2010 04/2015 12/2017 3823.00 3823.00 1076.57 0.00 32
159 AHMEDABAD REDEVELOPMENT PROJECT      PETROLEUM ONGC 11/2010 12/2014 12/2017 1916.10 1916.10 1161.74 0.00 36
160 CONSTRUCTION OF 6 ETPS                                PETROLEUM ONGC 03/2009 09/2012 10/2015 317.64 240.95 111.38 -24.14 37
161 ANKLESWAR REDEVELOPMENT                        PETROLEUM ONGC 11/2010 12/2014 12/2018 2189.63 2189.63 1035.48 0.00 48

162
TRANSMISSION SYSTEM ASSOCIATED WITH 
KAKRAPAR ATOMIC POWER PROJECT - 3 
AND 4                         

POWER PGCIL 02/2014 10/2016 10/2016 378.71 378.71 34.00 0.00 0

163
TRANSMISSION SYSTEM FOR 
CONNECTIVITY OF ESSAR POWER GUJARAT 
LIMITED                                 

POWER PGCIL 12/2011 02/2014 09/2015 552.44 552.44 468.60 0.00 19

164 VIRAMGAM-SURENDRANAGAR (DL)                  RAILWAYS WR 04/2010 N.A. N.A. 279.40 279.40 249.02 0.00 N.A.
165 VIRAMGAM-SAMAKHIALI (DL)                              RAILWAYS WR 04/2011 N.A. N.A. 446.00 685.17 206.59 53.63 N.A.

  166 # PALANPUR-SAMAKHAYALI (DL)                          RAILWAYS WR 04/2013 N.A. N.A. 1266.89 1266.89 0.00 0.00 N.A.

167
RAJKOT-VERAVAL,WANSJALIA TO 
JATALSAR WITH NEW MM FOR SHAPUR-
SARADIYA AND SOMNATH-KODINAR (GC)       

RAILWAYS WR 04/1994 N.A. N.A. 320.66 913.48 457.67 184.87 N.A.

168 MIYAGAM-KARJAN-DABHOI-SAMLAYA (GC)      RAILWAYS WR 04/2011 N.A. N.A. 439.88 439.88 0.78 0.00 N.A.

169 DHASA-JETALSAR (GC)                                        RAILWAYS WR 04/2012 N.A. N.A. 376.59 376.59 4.58 0.00 N.A.
170 AHMEDABAD-BOTAD (GC)                                   RAILWAYS WR 04/2012 N.A. N.A. 567.18 567.18 31.99 0.00 N.A.

171 UDHNA-JALGAON WITH 
ELECTRIFICATION(DOUBLING) (WR)                  RAILWAYS WR 04/2008 03/2014 N.A. 1389.62 1389.62 1055.80 0.00 N.A.

172 AHMEDABAD-HIMMATNAGAR-UDAIPUR (WR)  RAILWAYS WR 04/2008 03/2013 N.A. 394.14 385.60 83.50 -2.17 N.A.

GOA

GUJARAT
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173 BHUJ-NALIYA(GC) WITH EXTENSION FROM 
NALIYA TO VAYOR  (WR)                                     RAILWAYS WR 04/2008 03/2012 N.A. 318.24 321.62 2.91 1.06 N.A.

174 BHAVNAGAR-WORKSHOP FACILITIES FOR 
50 BG COACHES POH PER MONTH (WR)          RAILWAYS WR 04/2006 03/2011 N.A. 117.36 196.95 198.83 67.82 N.A.

175 AHMEDABAD TO VADODARA SECTION             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 01/2013 12/2015 12/2015 2125.24 2125.24 0.00 0.00 0

176 4 LANING OF JETPUR SOMNATH SECTION 
OF NH 8D LENGTH KM 127.6                               

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2012 09/2014 N.A. 828.00 828.00 0.00 0.00 N.A.

177 4 LANNING OF GODHARA TO GUJARAT/MP 
BORDER                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2011 08/2013 N.A. 785.50 785.50 0.00 0.00 N.A.

178 KANDLA - MUNDRA PORT                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 01/2011 07/2013 N.A. 953.88 953.88 0.00 0.00 N.A.

179 4 LANNING OF AHMEDABAD TO GODHARA      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2010 06/2013 N.A. 1008.50 1008.50 0.00 0.00 N.A.

180 SAMAIKHIALI - GANDHIDHAM                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2010 03/2013 N.A. 805.39 805.39 0.00 0.00 N.A.

181 GUJARAT/MAHARASHTRA BORDERSURAT-
HAZIRA PORT SECTION                                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2010 09/2012 N.A. 1509.10 1509.10 0.00 0.00 N.A.

182
SETTING UP OF SINGLE POINT MOORING 
(SPM) AND ALLIED FACILITIES OFF VEERA IN 
GULF OF KUTCH ON BOT BAS

SHIPPING AND 
PORTS

PORT 
TRUST 02/2011 05/2013 N.A. 830.00 621.53 0.00 -25.12 N.A.

183 MODIFICATION AND STRENGTHENING OF 
EXISTING BERTH NO. 1 TO 6                               

SHIPPING AND 
PORTS

PORT 
TRUST 06/2010 03/2012 N.A. 277.00 277.00 0.21 0.00 N.A.

184 JIND-SONEPAT (NL),NR                                        RAILWAYS NR 01/2004 03/2012 12/2012 238.56 740.00 639.77 210.19 N.A.

185 HISSAR-SIRSA VIA AGROHA AND 
FATEHABAD                                                           RAILWAYS NR 04/2013 N.A. N.A. 400.00 400.00 0.00 0.00 N.A.

HARYANA
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186 ROHTAK-MEHAM HANSI                                       RAILWAYS NR 04/2012 N.A. N.A. 287.00 576.18 3.40 100.76 N.A.

187 4-LANING OF ROHATAK JIND(LENGTH 45 KM)  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2013 10/2015 10/2015 283.25 283.25 0.00 0.00 0

188 PANIPAT-ROHTAK                                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2011 10/2014 10/2014 807.00 807.00 1209.43 0.00 N.A.

189 ROHTAK-BAWAL                                                   

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2011 11/2013 N.A. 650.00 650.00 0.00 0.00 N.A.

190 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 
387.1 KM)                                                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2009 11/2011 N.A. 1108.00 2288.00 0.00 106.50 N.A.

191 DELHI/ HARYANA BORDER TO ROHTAK            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2007 05/2010 N.A. 486.00 486.00 0.00 0.00 N.A.

192 PARBATI HEP (4X200 MW)  (NHPC) II                  POWER NHPC 09/2002 09/2009 12/2018 3919.59 7531.72 4959.80 92.16 111
193 KOLDAM HEP (NTPC)                                           POWER NTPC 10/2002 04/2009 06/2015 4527.15 7220.00 6544.00 59.48 74
194 BHANUPALI-BILASPUR BERI NL                          RAILWAYS NR 04/2008 N.A. N.A. 1046.88 2966.99 40.80 183.41 N.A.

195 FOUR LANING OF KIRATPUR NEAR CHOUK 
SECTION (73.20 KM TO186.50 KM)                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2013 11/2016 11/2016 1916.79 1916.79 0.00 0.00 0

196 DIFFERENT BUILDINGS UNDER PHASE 1 
NORTH FOR IIT MANDI AT KAMAND                   

URBAN 
DEVELOPMEN
T

CPWD 11/2012 11/2014 10/2015 270.83 270.83 24.71 0.00 11

197 PAKAL DUL HYDRO ELECTRIC PROJECT 
(1000 MW)                                                          POWER NHPC 10/2014 04/2020 04/2020 8112.12 8112.12 0.00 0.00 0

198 KISHANGANGA HEP (3X110 MW)                        POWER NHPC 01/2009 01/2016 11/2016 3642.04 5497.72 3915.36 50.95 10

  199 # UDHAMPUR-SRINAGAR-BARAMULLA   
(NL),NR                                                               RAILWAYS NR 03/1995 11/2002 12/2018 2500.00 19565.00 10658.34 682.60 193

HIMACHAL PRADESH

JAMMU AND KASHMIR
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200 NASHRI- CHANANI                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2011 06/2015 06/2015 2159.00 2159.00 0.00 0.00 0

201 QUAZIGUND-BANIHAL KM.220.00 TO 
KM.188.00                                                            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 07/2010 07/2015 07/2015 1987.00 1987.00 0.00 0.00 0

202 SRINAGAR TO BANIHAL                                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 06/2011 06/2014 N.A. 1100.70 1100.70 0.00 0.00 N.A.

203 JAMMU-UDHAMPUR KM.27.5 TO KM.67.00         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 07/2010 07/2013 N.A. 1813.76 1813.76 0.00 0.00 N.A.

204 MOONIDIH XV SEAM UG                                      COAL BCCL 08/2011 04/2015 04/2015 1230.27 1230.27 0.00 0.00 0
205 KAPURIA UG(PSLW)                                             COAL BCCL 08/2011 04/2017 04/2017 988.35 988.35 6.84 0.00 0

206 NORTH TISRA AND SOUTH TISRA 
EXPANSION OCP (6MTY)                                     COAL BCCL 02/2014 03/2021 03/2021 555.52 555.52 6.84 0.00 0

207 MURAIDIH UG TURN-KEY PROJECT                   COAL BCCL 02/2011 04/2014 N.A. 339.88 339.88 0.00 0.00 N.A.
208 RAJRAPPA RCE OCP ( 3.0 MTY)                          COAL CCL 12/2009 03/2016 03/2016 510.85 510.85 223.68 0.00 0
209 AMRAPALI OC(12MTY)                                          COAL CCL 02/2012 03/2020 03/2020 858.11 858.11 101.90 0.00 0
210 PURNADIH OCP (3.0 MTY)                                    COAL CCL 07/2008 03/2013 03/2015 210.98 210.98 186.69 0.00 24
211 KARMA OCP (1.0MTY)                                           COAL CCL 06/2009 03/2014 03/2017 162.46 162.46 69.64 0.00 36
212 MAGADH OC 20 MTY (CCL)                                  COAL CCL 08/2008 07/2012 03/2016 469.78 706.40 53.38 50.37 44
213 TAPIN OCP (2.5 MTY)                                            COAL CCL 08/2008 03/2012 03/2016 264.68 264.68 149.41 0.00 48
214 CHURI BENTI UG (0.81 MTY)                                COAL CCL 08/2007 03/2011 03/2016 163.51 163.51 35.68 0.00 60
215 NORTH URIMARI OCP (3.0 MTY)                         COAL CCL 12/2007 03/2012 03/2017 179.87 179.87 75.71 0.00 60
216 ASHOK EXPN OCP CCL (10 MTY)                        COAL CCL 12/2007 03/2011 03/2017 471.66 341.63 117.84 -27.57 72
217 RAJMAHAL OC EXP.                                             COAL ECL 09/2009 03/2014 03/2016 153.82 153.82 55.48 0.00 24

218 RESITEMENT OF TATA NAGAR AND RACHI 
DEPOTS TO KHUNTI (JHARKHAND)                    PETROLEUM IOCL 04/2011 05/2015 12/2015 191.96 191.96 77.79 0.00 7

219 NORTH KARANPURA STPP (3X660 MW)            POWER NTPC 02/2014 02/2019 02/2019 14366.58 14366.58 2056.00 0.00 0

220
TRANSMISSION SYSTEM FOR PHASE-1 
GENERATION PROJECTS IN JHARKHAND 
AND WEST BENGAL-PART-A1            

POWER PGCIL 10/2011 11/2013 12/2015 558.26 558.26 419.81 0.00 25

221 KODERMA GIRIDH (NL), ECR                               RAILWAYS ECR 04/1996 N.A. 03/2010 768.87 768.87 567.94 0.00 N.A.
222 KODERMA-TILAIYA (NL), ECR                              RAILWAYS ECR 04/2002 N.A. N.A. 459.91 418.17 237.93 -9.08 N.A.

JHARKHAND
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  223 # KODERMA-RANCHI VIA BARKAKANA 
(NL),ECR                                                               RAILWAYS ECR 03/1999 07/2005 N.A. 2957.21 2957.21 1857.31 0.00 N.A.

224 TINPAHAR - SAHIBGANJ (ER)                              RAILWAYS ER 04/2008 03/2012 N.A. 167.73 167.73 124.14 0.00 N.A.

225 MANDARHILL-DUMKA-RAMPURHAT    (NL),ER  RAILWAYS ER 04/1995 12/2011 N.A. 900.05 900.05 853.83 0.00 N.A.

226 RAJKHARSWAN- CHAKRADHARPUR 3RD 
LINE (20 KM) JHARKHAND                                   RAILWAYS SER 04/2012 12/2016 12/2016 148.77 209.00 2.64 40.49 0

227 DANGOAPOSI-RAJKHARSWAN 3RD LINE 
DOUBLING                                                            RAILWAYS SER 04/2010 12/2015 03/2016 309.44 583.00 144.66 88.40 3

228 RANCHI-LOHARDAGA(GC),SER                          RAILWAYS SER 04/1997 06/2004 12/2015 194.07 335.00 230.67 72.62 138

229 MANOHARPUR-BONDAMUNDA 3RD LINE 
DOUBLING                                                             RAILWAYS SER 04/2012 N.A. 12/2017 258.20 365.00 2.52 41.36 N.A.

230 GOELKERA-MANOHARPUR,(LD)(SER)               RAILWAYS SER 03/1997 02/2006 N.A. 261.70 280.00 177.01 6.99 N.A.

231 4-LANING OF BARHI-HAZARIBAGH                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2012 02/2014 09/2015 398.00 398.00 462.00 0.00 19

232 HAZARIBAGH-RANCHI                                          

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 08/2010 01/2013 03/2015 625.07 625.07 995.90 0.00 26

233  REBUILDING OF COB-7 AT BSL                          STEEL SAIL 10/2013 05/2016 05/2016 245.67 245.67 32.31 0.00 0
234 ALTERNATE GAS NETWORK AT BSL                  STEEL SAIL 03/2015 03/2018 03/2018 255.19 255.19 0.00 0.00 0
235 EXPANSION OF BOKARO STEEL PLANT            STEEL SAIL 05/2010 12/2011 05/2015 6325.00 6325.00 5097.28 0.00 41

236 2000 BOYS HOSTEL(1000 DOUNLE BEDDED 
ROOM) AT ISM DHANBAD                                    

URBAN 
DEVELOPMEN
T

CPWD 09/2012 03/2016 05/2016 171.86 171.86 0.00 0.00 2

237 MANGALORE HASSAN MYSORE SOLUR LPG 
PIPELINE (MHMSLPL)                                           PETROLEUM HPCL 02/2012 11/2015 11/2016 666.00 838.00 443.65 25.83 12

238 STRATEGIC CRUDE OIL STORAGE PROJECT 
AT MANGALORE                                                    PETROLEUM ISPRL 01/2006 10/2011 10/2015 732.00 1227.00 944.84 67.62 48

239 KUDGI STPP STAGE 1                                          POWER NTPC 01/2012 01/2017 03/2017 15166.19 15166.19 7894.00 0.00 2

240
SUB-STATION EXT. WORKS ASSOCIATED 
WITH TRANS. SYSTEM REQUIRED FOR 
EVACUATION OF POWER FROM KUDGI TPS

POWER PGCIL 02/2014 12/2015 12/2015 167.40 167.40 3.00 0.00 0

241 KAIGA 3 AND 4 TRANSMISSION SYSTEM 
(PGCIL)                                                           POWER PGCIL 03/2005 12/2007 12/2015 1007.16 1007.16 970.31 0.00 96

242 GULBARGA-BIDAR,SCR(NL)                                RAILWAYS SCR 02/1998 N.A. 03/2015 242.42 844.00 798.87 248.16 N.A.

KARNATAKA
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243
RAMANAGRAM-MYSORE DOUBLING WITH 
ELECTRIFICATION OF KENGESII- MUSORE 
(SWR)                           

RAILWAYS SWR 04/2007 03/2013 09/2015 482.00 874.57 703.56 81.45 30

244 HOSADURGA - CHICKJAJUR (28.89 KM)             RAILWAYS SWR 04/2010 N.A. N.A. 203.40 203.40 142.86 0.00 N.A.
245 CHIKBALLA-PUR-GOWRIBIDANUR NL                RAILWAYS SWR 04/2013 N.A. N.A. 327.25 367.77 0.00 12.38 N.A.
246 GADAG-WADI NL                                                   RAILWAYS SWR 04/2013 N.A. N.A. 1117.00 1922.00 1.09 72.07 N.A.

   247 # HOSPET-HUBLI-LONDA-VASCODAGAMA DL     RAILWAYS SWR 04/2010 N.A. N.A. 2127.00 2127.00 282.11 0.00 N.A.

248 SHIMOGA-HARIHAR NL                                        RAILWAYS SWR 04/2011 N.A. N.A. 562.74 832.47 0.94 47.93 N.A.

249 HASSAN-BANGALORE VIA SHRAVANA-
BELGOLA(NL),SWR                                               RAILWAYS SWR 02/1997 N.A. N.A. 295.00 1289.92 1060.40 337.26 N.A.

250 HUBLI-ANKOLA(NL),SWR                                     RAILWAYS SWR 04/1997 N.A. N.A. 227.00 2135.00 117.11 840.53 N.A.

251 BANGLORE - SATYAMANGALAM (NL)(SWR)      RAILWAYS SWR 04/1996 N.A. N.A. 138.00 1382.78 2.76 902.01 N.A.

252 TUMKUR-CHITRADURGA-DAVENGERE NL        RAILWAYS SWR 04/2011 N.A. N.A. 913.00 1801.01 1.13 97.26 N.A.
253 MUNIRABAD (GINGERA) -RAICHUR NL              RAILWAYS SWR 04/2007 N.A. N.A. 179.65 1350.91 339.53 651.97 N.A.
254 BAGALKOT-KUDACHI NL                                      RAILWAYS SWR 04/2010 N.A. N.A. 377.93 986.30 88.13 160.97 N.A.

255 CHIKBALLA-PUR-PUTTTAPARTHY-SRI SATYA 
SAI NILAYAM NL                                                 RAILWAYS SWR 04/2013 N.A. N.A. 558.00 692.43 0.00 24.09 N.A.

256 WHITE FIELD-KOLAR NL                                      RAILWAYS SWR 04/2011 N.A. N.A. 341.05 348.85 0.34 2.29 N.A.
257 TORANAGALLU-RANJITPURA DL                        RAILWAYS SWR 04/2011 N.A. N.A. 146.75 167.50 0.32 14.14 N.A.
258 MARIKUPPAM - KUPPAM                                      RAILWAYS SWR 04/2012 01/1999 N.A. 285.57 279.54 2.74 -2.11 N.A.

259 UGRADATION OF HYDERABAD-BANGALORE 
SECTION                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2010 N.A. 07/2014 680.00 680.00 383.20 0.00 N.A.

260 KUNDUPUR-SURATHKAL & MANGLORE            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2010 N.A. 06/2015 671.00 671.00 1273.00 0.00 N.A.

261 HUNGUND-SURATHKAL AND MANGALORE-
KNT/KERALA BORDER                                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2010 N.A. N.A. 946.00 946.00 737.50 0.00 N.A.

262 DEVIHALLI-HASSAN                                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2010 N.A. N.A. 453.00 453.00 0.00 0.00 N.A.
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263 BELGAUM-DHARWAD(NH-4)                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2010 N.A. N.A. 480.00 480.00 0.00 0.00 N.A.

264
4 LANNING OF BELGUM-KHANPUR SECTION 
AND 2 LANING OF KHANPUR-KNT/GOA 
BORDER                          

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2011 09/2013 N.A. 359.00 359.00 0.00 0.00 N.A.

265  1.2 MTPA PELLET PLANT PROJECT 
,DONIMALAI (NMDC)                                             STEEL NMDC 04/2011 04/2013 06/2015 572.00 572.00 451.58 0.00 26

266 7.0 MTPA KUMARASWAMY IRON ORE MINE 
PROJECT (NMDC)                                                 STEEL NMDC 02/2011 05/2013 08/2015 898.55 898.55 379.57 0.00 27

267 BANGALORE METRO RAIL PROJECT PHASE-
2                                                                

URBAN 
DEVELOPMEN
T

BMRCL 02/2014 02/2019 02/2019 26405.14 26405.14 0.00 0.00 0

268 BANGALORE  METRO RAIL PROJECT                
URBAN 
DEVELOPMEN
T

MRTP 05/2006 06/2011 N.A. 6395.00 11609.00 2267.57 81.53 N.A.

269 INTEGRATED REFINERY EXPANSION 
PROJECT                                                               PETROLEUM BPCL 03/2012 05/2016 05/2016 14225.00 16504.00 5828.23 16.02 0

270 LPG TERMINAL AT KOCHI                                    PETROLEUM IOCL 12/2012 01/2016 04/2017 607.06 607.06 57.79 0.00 15

271 STRATEGIC CRUDE OIL STORAGE PROJECT 
AT PADUR                                                        PETROLEUM ISPRL 01/2006 01/2012 10/2015 993.00 1693.00 1398.50 70.49 45

272 ERNAKULAM-KUMBALAM                                    RAILWAYS SR 04/2010 N.A. N.A. 189.24 189.24 1.52 0.00 N.A.
273 CHENGANNUR-CHINGAVANAM                          RAILWAYS SR 04/2006 N.A. N.A. 191.72 222.95 122.80 16.29 N.A.
274 KUMBALAM-TURAVUR                                         RAILWAYS SR 04/2011 N.A. N.A. 252.96 252.96 1.52 0.00 N.A.
275 ANGAMALI-SABARIMALA (N.L.)(SR)                    RAILWAYS SR 10/1998 N.A. N.A. 550.00 1566.00 138.10 184.73 N.A.

276 SIX LANNING OF VADAKKANCHERRY 
THRISSURESECTION(KM 240-270KM)                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2010 08/2012 03/2016 617.00 617.00 156.90 0.00 43

277 FOUR LANNING OF WALAYAR-
VADAKKANCHERRY SECTION                            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2011 10/2013 N.A. 682.00 682.00 0.00 0.00 N.A.

278 NH CONNECTIVITY TO ICTT VALLARPADAEU 
NH - SH                                                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2005 02/2010 N.A. 557.00 557.00 0.00 0.00 N.A.

KERALA
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279 RAIL CONNECTIVITY TO ICTT AT 
VALLARPADAM AT COCHIN PORT TRUST         

SHIPPING AND 
PORTS RVNL 03/2007 04/2009 N.A. 245.67 373.22 351.18 51.92 N.A.

280 C/O MEGA HOSTEL II FOR NIT CALICUT 
KERALA                                                           

URBAN 
DEVELOPMEN
T

CPWD 01/2010 10/2012 09/2013 165.23 165.23 0.00 0.00 N.A.

281 KOCHI METRO RAIL PROJECT                            
URBAN 
DEVELOPMEN
T

KMRCL 07/2012 07/2017 07/2017 5181.79 5181.79 806.39 0.00 0

282 AMLOHRI EPR (NCL) (6 MTY , INCR.)                  COAL NCL 12/2009 03/2016 03/2016 1352.04 1143.54 778.29 -15.42 0
283 BLOCK-B OCP NCL (3.5 MTY)                              COAL NCL 06/2011 03/2015 03/2016 746.04 535.10 348.33 -28.27 12

284 NIGAHI OC EXPANSION PROJECT 10 MTY TO 
15 MTY, SINGRAULI                                             COAL NCL 10/2007 03/2012 03/2016 259.40 259.40 12.52 0.00 48

285 BATURA OCP (2.0 MTY)                                        COAL SECL 09/2008 03/2015 03/2015 203.82 203.82 0.00 0.00 0
286 KANCHAN OC EXPANSION                                  COAL SECL 12/2014 03/2021 03/2021 371.04 371.04 30.24 0.00 0
287 RAJNAGAR OCP RPR (1.70 MTY)                        COAL SECL 12/2014 03/2021 03/2021 357.80 357.80 106.44 0.00 0
288 AMRITDHARA OC PROJECT                                COAL SECL 02/2015 03/2023 03/2023 481.60 481.60 0.00 0.00 0

289

EXPANSION OF MALANJKHAND MINE-
DEVELOPMENT OF UNDERGROUND MINE 
UNDER EXISTING OPEN CAST MINE OF 
CAPAC

MINES HCL 09/2011 09/2017 09/2017 1856.00 1856.00 0.00 0.00 0

290 VINDHYACHAL STPP STAGE-V                           POWER NTPC 12/2011 08/2015 08/2015 3180.40 3180.40 1740.00 0.00 0

291 GADARWARA SUPER THERMAL POWER 
PROJECT STAGE-I                                                POWER NTPC 03/2013 09/2017 09/2017 11638.55 11638.55 2772.00 0.00 0

292
SYSTEM STRENGTHENING COMMON FOR 
WR AND NR (LINE BAYS AND REACTOR 
PROVISION)                         

POWER PGCIL 03/2012 03/2014 03/2015 213.78 213.78 190.44 0.00 12

293 BHOPAL BINA 3D LINE DOUBLING                      RAILWAYS RVNL 09/2007 03/2010 12/2015 687.20 800.00 798.47 16.41 69
294 CHHINDWARA - NAGPUR (GC)(SECR)                RAILWAYS SECR 04/2005 N.A. 03/2017 383.79 1101.16 194.91 186.92 N.A.
295 RAMGANJMUNDI-BHOPAL (NL),WCR                 RAILWAYS WCR 04/2001 N.A. 03/2017 470.92 1225.90 257.59 160.32 N.A.
296 RATLAM-MHOW-KHANDWA-AKOLA (GC)           RAILWAYS WR 04/2008 03/2012 N.A. 603.04 1421.25 420.33 135.68 N.A.

297 BHOPAL-SANCHI                                                   

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2011 01/2013 12/2015 209.00 209.00 38.77 0.00 35

298 RAJMARG CHORAHA TO LAKHNANDON,KM 
297 TO KM 351, NH-26 (NHAI)                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 10/2008 01/2015 251.03 251.03 385.10 0.00 N.A.

MADHYA PRADESH
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299 INDORE-DEWAS(NH-3)                                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2010 05/2013 N.A. 325.00 325.00 0.00 0.00 N.A.

300 INDORE-JHABUA-GUJRAT/MP                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2010 04/2013 N.A. 1175.00 1175.00 0.00 0.00 N.A.

301 CONSTRUCTION OF CENTRAL ACADEMY 
FOR POLICE TRAINING (CAPT) BHOPAL            

URBAN 
DEVELOPMEN
T

CPWD 12/2012 12/2014 12/2016 188.87 188.87 24.44 0.00 24

302 GOKUL                                                                    COAL WCL 11/2014 03/2018 03/2018 267.67 267.67 68.35 0.00 0
303 DINESH OCP                                                          COAL WCL 11/2014 03/2020 03/2020 611.16 611.16 6.02 0.00 0
304 PENGANGA OC                                                     COAL WCL 10/2008 03/2020 03/2020 441.82 441.82 98.00 0.00 0
305 MAKARDHOKRA I OC                                            COAL WCL 09/2014 03/2021 03/2021 266.23 266.23 61.70 0.00 0
306 BHANEGAON OC                                                   COAL WCL 02/2015 03/2023 03/2023 187.94 187.94 20.59 0.00 0

307 NEW SEWAGE TREATMENT PLANT 
PACKAGE, RCF TROMBAY                                   FERTILISERS RCF 10/2014 11/2016 11/2016 197.79 197.79 12.09 0.00 0

308 REPLACEMENT OF CDU/VDU AT MUMBAI 
REFINERY                                                           PETROLEUM BPCL 03/2012 12/2014 03/2015 1419.00 1419.00 1108.86 0.00 3

309 DE-BOTTLENECKING OF SMPL                           PETROLEUM IOCL 12/2009 08/2015 12/2015 1584.00 1584.00 1193.37 0.00 4

310 RECONSTRUCTION OF BPA AND BPB 
PLATFORMS                                                          PETROLEUM ONGC 03/2013 04/2015 04/2015 1138.50 686.58 0.00 -39.69 0

311 HEERA AND SOUTH HEERA 
REDEVELOPMENT PH-II                                       PETROLEUM ONGC 03/2012 05/2015 05/2015 5608.40 5608.40 3576.16 0.00 0

312 MH NORTH REDEVELOPMENT PHASE III          PETROLEUM ONGC 06/2014 05/2017 05/2017 5706.47 5813.25 300.65 1.87 0

313 INTEGRATED DEVELOPMENT OF B-127 
FIELDS                                                              PETROLEUM ONGC 12/2011 03/2015 05/2016 2059.63 2665.65 854.43 29.42 14

314 INTEGRATED DEVELOPMENT OF BASSEIN 
FIELD                                                             PETROLEUM ONGC 12/2012 02/2016 04/2017 3513.07 4619.94 0.47 31.51 14

315
CONVERSION OF RIG SAGAR SAMRAT TO 
MOBILE OFFSHORE PRODUCTION 
UNIT(MOPS)                             

PETROLEUM ONGC 03/2011 05/2013 03/2015 861.79 761.68 728.35 -11.62 22

316 DEVELOPMENT OF C-26 CLUSTER FIELDS       PETROLEUM ONGC 03/2012 05/2014 03/2016 2592.17 2592.17 534.59 0.00 22

317 IMPROVED OIL RECOVERY OF B-173A FIELD   PETROLEUM ONGC 01/2012 03/2014 03/2016 352.49 352.49 104.58 0.00 24

318 DEVELOPMENT OF B-193 CLUSTER FIELDS     PETROLEUM ONGC 06/2007 08/2010 05/2015 3248.78 6000.00 5925.40 84.68 57
319 MOUDA STPP STAGE 2                                        POWER NTPC 03/2012 09/2016 02/2017 7921.47 7921.47 3839.00 0.00 5
320 SOLAPUR STPP                                                     POWER NTPC 03/2012 11/2016 08/2017 9395.18 9395.18 4571.00 0.00 9

MAHARASHTRA
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321 INTER-REGIONAL SYSTEM STRENGTHENING 
SCHEME IN WR AND NR (PART-A)                      POWER PGCIL 10/2013 10/2016 03/2016 1315.90 1315.90 365.47 0.00 -7

322 WESTERN REGION STRENGTHENING 
SCHEME-V                                                             POWER PGCIL 12/2007 09/2010 12/2015 477.69 721.81 515.79 51.10 63

323 AMRAVATI-NARKHER NL(CR)                              RAILWAYS CR 06/1994 06/1999 07/2012 663.01 725.00 586.75 9.35 N.A.
324 WARDHA-SEWAGRAM NGP 3RD LINE                RAILWAYS CR 04/2012 N.A. N.A. 297.85 297.85 7.17 0.00 N.A.
325 3RD LINE BETWEEN BHUSAWAL-JALGAON      RAILWAYS CR 04/2011 N.A. N.A. 184.06 184.06 15.23 0.00 N.A.
326 WARDHA-NANDED MAHARASHTRA                   RAILWAYS CR 04/2008 N.A. N.A. 499.30 2501.05 84.11 400.91 N.A.
327 AHMEDNAGAR-PARLI VAIJNATH(NL) CR           RAILWAYS CR 02/1997 N.A. N.A. 514.68 2820.00 329.67 447.91 N.A.
328 KALYAN-KASARA 3RD LINE                                 RAILWAYS CR 04/2011 N.A. N.A. 277.70 279.70 4.73 0.72 N.A.

329 RUNNING OF 12 CAR TRAINS ON HARBOUR 
LINE                                                            RAILWAYS MRTP 04/2012 04/2016 03/2017 714.10 714.10 59.18 0.00 11

330 MUMBAI URBAN TRANSPORT PROJECT 
PHASE-II                                                             RAILWAYS MRTP 04/2008 03/2014 03/2019 5300.00 6821.29 2217.14 28.70 60

331 BELAPUR-SEAWOOD-URAN ELECTRIFIED 
DOUBLE LINE(MTP)                                              RAILWAYS MRTP 03/1996 03/2004 03/2016 495.44 1781.98 420.45 259.68 144

332 MUDKHED-PARBHANI                                          RAILWAYS SCR 04/2011 N.A. N.A. 390.60 390.60 4.69 0.00 N.A.

333 NAGPUR-WAINGANGA BRIDGE                          

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2012 10/2014 03/2015 484.19 484.19 285.50 0.00 5

334 PUNE-SHOLAPUR,PKG-II                                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2011 01/2014 03/2015 835.00 835.00 476.40 0.00 14

335 WADNER-DEVDHARI(NS-60/MH)(KM 94-123 
KM)                                                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 11/2012 12/2016 193.45 193.45 66.11 0.00 49

336 PUNE-SHOLAPUR,PKG1                                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2009 05/2012 05/2012 1110.00 1110.00 1826.00 0.00 N.A.

337 PIMPALGAON-NASIK-GONDE, NH-3 (NHDP-
PHASE-III)                                                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2005 07/2012 07/2012 940.00 940.00 1601.00 0.00 N.A.

338 TALEGAON-AMRAVATI                                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2009 11/2013 11/2013 567.00 567.00 1388.00 0.00 N.A.
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339 WIDENING OF KHED-SINNAR STRETCH OF 
PUNE NASHIK SECTION OF NH-50                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2013 02/2014 N.A. 1348.20 1348.20 0.00 0.00 N.A.

340 PUNE-SATARA(NH-4)                                            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2010 03/2013 N.A. 1724.55 1724.55 0.00 0.00 N.A.

341 CONST. AND DEV. OF 2 OFFSHORE 
CONTAINER BERTHS AND TERMINAL                

SHIPPING AND 
PORTS

MUMBAI 
PORT TRU 11/2007 12/2010 N.A. 1228.00 1460.00 937.28 18.89 N.A.

342 INSTALLATION OF 45MVA SAF T WITH 
OTHER ASSOCIATED FACILITIES                       STEEL SAIL 12/2011 10/2013 08/2015 187.33 187.33 149.44 0.00 22

343 C/O NISM CAMPUS AT PATALGANGA 
RASAYANI DISTT RAIGADH MAHARASTRA       

URBAN 
DEVELOPMEN
T

CPWD 12/2012 06/2015 08/2015 315.00 315.00 88.54 0.00 2

344
UPGRADATION OF NATIONAL FIRE 
SERVICES COLLEGE AT NAGPUR 
MAHARASTRA                                  

URBAN 
DEVELOPMEN
T

CPWD 06/2010 03/2012 04/2015 205.00 205.00 97.61 0.00 37

345
OFFICE BUILDING FOR INCOME TAX 
DEPARTMENT ON PLOT NO C- 41-43 G 
BLOCK BANDRA                        

URBAN 
DEVELOPMEN
T

CPWD 02/2011 11/2014 12/2014 241.33 241.33 35.78 0.00 N.A.

346 MUMBAI METRO LINE 3 (COLABA-BANDRA-
SEEPZ)                                                           

URBAN 
DEVELOPMEN
T

MMRCL 07/2013 01/2015 12/2015 23136.00 23136.00 0.00 0.00 11

347 NAGPUR METRO RAIL                                          
URBAN 
DEVELOPMEN
T

NMRCL 08/2014 03/2018 03/2018 8680.00 8680.00 0.00 0.00 0

348 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)            RAILWAYS NFR 04/2003 03/2011 03/2019 727.56 6570.75 2787.99 803.12 96

349 NEW BG LINE FROM BYRNIHAT TO 
SHILLONG                                                              RAILWAYS NFR 04/2010 N.A. 03/2020 4083.02 5307.90 7.79 30.00 N.A.

350 2-LANNING OF SHILONG BYPASS                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 02/2014 02/2014 226.00 226.00 282.30 0.00 N.A.

351 JORBAT - BARAPANI                                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 01/2011 01/2014 N.A. 536.00 536.00 0.00 0.00 N.A.

MANIPUR

MEGHALAYA

MIZORAM
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352 TUIRIAL HYDRO ELECTRIC PROJECT (60MW)  POWER NEEPCO 07/1998 07/2006 10/2016 368.72 1381.71 800.74 274.73 123

353 BHAIRABI SAIRONG, NL, NEFR                           RAILWAYS NFR 04/2008 04/2014 03/2018 619.34 2820.25 199.31 355.36 47

354 SUPPLY OF 56 NOS AIRFIELD FIRE TENDERS 
AT VARIOUS AIRPORTS                                       

CIVIL 
AVIATION AAI 10/2012 03/2015 09/2015 217.60 217.60 0.04 0.00 6

355 ESTABLISHMENT OF AIRPORT OPERATIONS 
CONTROL CENTRES AT 10 AIRPORTS              

CIVIL 
AVIATION AAI 02/2010 03/2014 04/2015 344.28 344.28 52.48 0.00 13

356 GAGAN PROJECT                                                 CIVIL 
AVIATION AAI 09/2008 06/2013 N.A. 626.00 626.00 514.70 0.00 N.A.

357 SURAT PARADIP PIPELINE PROJECT                PETROLEUM GAIL 10/2012 04/2015 04/2015 10281.00 10281.00 1.36 0.00 0

358 KOCHI-KOOTANAD BANGALORE 
MANGALORE PIPELINE PROJECT                      PETROLEUM GAIL 06/2009 12/2012 06/2015 2915.00 2915.00 1339.14 0.00 30

359
VKPL UPGRADATION AND LAYING OF 
SPURLINE (TO BHILWARA AND 
CHITTORGARH)                               

PETROLEUM GAIL 12/2009 06/2011 07/2015 463.32 429.00 278.78 -7.41 49

360 JAGDISHPUR-HALDIA PIPELINE PROJECT 
PHASE-I                                                          PETROLEUM GAIL 07/2009 01/2013 02/2019 7596.18 7596.18 17.06 0.00 73

361 REWARI KANPUR PIPELINE PROJECT               PETROLEUM HPCL 02/2012 11/2015 11/2015 1210.64 1446.34 982.15 19.47 0
362 URAN CHAKAN/SHIKRAPUR LPG PIPELINE       PETROLEUM HPCL 12/2009 10/2014 10/2016 309.81 462.79 215.01 49.38 24
363 PARADIP HALDIA DURGAPUR LPG PIPELINE   PETROLEUM IOCL 02/2011 08/2015 08/2015 913.00 913.00 379.89 0.00 0

364 AUGMENTATION OF PARADIP HALDIA 
BARAUNI PIPELINE                                               PETROLEUM IOCL 08/2011 08/2015 12/2015 586.00 586.00 295.67 0.00 4

365 PARADIP-RAIPUR- RANCHI PIPELINE                PETROLEUM IOCL 08/2009 09/2012 03/2016 1793.00 1793.00 1087.70 0.00 42
366 PARADIP LPG IMPORT FACILITY                        PETROLEUM IOCL 01/2015 N.A. 07/2018 690.00 690.00 0.00 0.00 N.A.

367

AUGMENTATION OF PARADIP-HALDIA-
DURGAPUR LPG PIPELINE AND ITS 
EXTENSION UPTO PATNA AND 
MUZAFFARPUR   

PETROLEUM IOCL 01/2015 N.A. N.A. 1823.00 1823.00 0.00 0.00 N.A.

368 PARADIP HYDERABAD PIPLEINE                        PETROLEUM IOCL 01/2015 N.A. N.A. 2321.00 2321.00 0.30 0.00 N.A.

369
JAIPUR-PANIPAT NAPTHA PIPELINE ALONG 
WITH AUGMENTATION OF KOYALI-
SANGANER PRODUCT PIPELINE          

PETROLEUM IOCL 02/2015 N.A. N.A. 890.00 890.00 0.00 0.00 N.A.

370
SECONDARY TANK FARM WITH 
DEHYDRATION FACILITY AND EFFLUENT 
TREATMENT PLANT AT MADHUBAN              

PETROLEUM OIL 07/2011 03/2017 03/2017 352.56 450.55 10.60 27.79 0

371 PURCHASE OF 2 NOS. OF 2000 HP DRILLING 
RIG                                                          PETROLEUM OIL 04/2010 06/2012 11/2015 270.00 215.66 0.00 -20.13 41

372 INTEGRATED DEVELOPMENT OF VASHISTA 
AND S-1 FIELDS                                                   PETROLEUM ONGC 05/2013 04/2016 04/2016 4124.35 4124.35 75.24 0.00 0

MULTI STATE
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373 ADDITIONAL DEVELOPMENT OF VASAI EAST 
FIELD                                                          PETROLEUM ONGC 03/2014 12/2018 12/2018 2476.82 2476.82 0.00 0.00 0

374 DEVELOPMENT OF WESTERN PERIPHERY 
OF MH SOUTH FIELD                                            PETROLEUM ONGC 04/2012 12/2014 05/2015 600.17 600.17 249.17 0.00 5

375 PIPELINE REPLACEMENT PROJECT-3               PETROLEUM ONGC 04/2012 05/2014 05/2015 2547.26 1417.00 1410.50 -44.37 12

376 DEVELOPMENT PLAN FOR LOWER PAYS IN 
NBP-14 BLOCK OF NBP FIELD (D-1)                    PETROLEUM ONGC 10/2013 10/2014 10/2015 429.06 429.06 0.00 0.00 12

377 IOR OF B-173A FIELD                                            PETROLEUM ONGC 01/2012 03/2014 04/2015 352.49 352.49 104.58 0.00 13

378 CONSTRUCTION OF 23 IMMEDIATE SUPPLY 
VESSELS (ISV)                                                   PETROLEUM ONGC 11/2010 08/2013 05/2015 331.20 269.10 190.04 -18.75 21

379 DEVELOPMENT OF WO-16 CLUSTER FIELDS   PETROLEUM ONGC 06/2010 01/2014 12/2015 2523.00 2523.00 1019.79 0.00 23

380 REVAMP OF UNMANNED PLATFORMS PH-II 
IN MH AND NH ASSETS                                        PETROLEUM ONGC 03/2013 05/2016 04/2018 2913.10 2913.10 9.72 0.00 23

381 DEVELOPMENT OF SHALLOW WATER 
WELLS IN EASTERN OFFSHORE                        PETROLEUM ONGC 04/2013 04/2015 05/2017 284.82 284.82 0.00 0.00 25

382 CONSTRUCTION OF ONE MULTIPURPOSE 
SUPPORT VESSEL (MSV)                                     PETROLEUM ONGC 01/2010 03/2013 06/2016 723.64 723.64 0.00 0.00 39

383 CONSTRUCTION OF 12 OFFSHORE SUPPLY 
VESSELS(OSV)                                                     PETROLEUM ONGC 06/2007 09/2011 12/2015 736.65 736.65 472.24 0.00 51

384 DEV OF G1 AND GS-15 (ONGCL)                         PETROLEUM ONGC 04/2003 04/2006 06/2015 429.82 3955.21 3439.48 820.20 110
385 DEVELOPMENT OF CLUSTER-7 FIELDS            PETROLEUM ONGC 03/2010 03/2013 02/2015 4550.40 6638.94 2306.51 45.90 N.A.

386
COMMON TR. SYS. ASSOCIATED WITH EAST 
COAST AND NCC POWER PROJECTS IN 
SRIKAKULAM AREA A.P. PART- C   

POWER PGCIL 03/2013 06/2015 06/2015 514.20 514.20 102.00 0.00 0

387
COMMON SYS. ASSOCIATED WITH EAST 
COAST ENERGY PVT LTD AND NCC POWER 
PROJECTS LTD LTOA GEN  PART- B  

POWER PGCIL 03/2013 12/2015 12/2015 2514.88 2514.88 480.65 0.00 0

388 EASTERN REGION STRENGTHENING 
SCHEME -IX                                                           POWER PGCIL 02/2014 02/2016 02/2016 196.58 196.58 0.00 0.00 0

389 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXV                        POWER PGCIL 09/2013 03/2016 03/2016 680.69 680.69 164.49 0.00 0

390 EASTERN REGION STRENGTHENING 
SCHEME-V                                                             POWER PGCIL 10/2013 04/2016 04/2016 1364.52 1364.52 135.34 0.00 0

391 UNIFIED REAL TIME DYNAMIC STATE 
MEASUREMENT PHASE-I                                     POWER PGCIL 01/2014 04/2016 04/2016 374.63 374.63 0.00 0.00 0

392 TRANSMISSION SYSTEM ASSOCIATED WITH 
MAUDA STAGE-II                                                  POWER PGCIL 09/2013 05/2016 05/2016 1575.30 1575.30 214.60 0.00 0

393 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME - XXX                      POWER PGCIL 02/2014 06/2016 06/2016 539.82 539.82 14.00 0.00 0

394 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME - XXXII                      POWER PGCIL 02/2014 06/2016 06/2016 908.08 908.08 20.00 0.00 0
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395 INSTALLATION OF BUS RECTOR AND ICT IN 
WESTERN REGION                                               POWER PGCIL 05/2014 07/2016 07/2016 303.07 303.07 1.00 0.00 0

396 SYSTEM STRENGTHENING IN SOUTHERN 
REGION - XXII                                                      POWER PGCIL 02/2014 08/2016 08/2016 243.53 243.53 44.00 0.00 0

397 STATIC VAR COMPENSATORS (SVCS) IN 
NORTHERN REGION                                             POWER PGCIL 05/2014 08/2016 08/2016 829.98 829.98 0.00 0.00 0

398 EASTERN REGION STRENGTHENING 
SCHEME-XII                                                           POWER PGCIL 05/2014 11/2016 11/2016 522.29 522.29 0.00 0.00 0

399 SYSTEM STRENGTHENING - XX IN 
SOUTHERN REGIONAL GRID                              POWER PGCIL 08/2014 02/2017 02/2017 288.49 288.49 0.00 0.00 0

400 TRANS. SYSTEM ASSOCIATED WITH LARA 
STPS-I (2X800) GEN. PROJECT OF NTPC          POWER PGCIL 06/2014 04/2017 04/2017 400.47 400.47 0.00 0.00 0

401 SYSTEM STRENGTHENING IN SOUTHERN 
REGION - XXIII                                                     POWER PGCIL 01/2015 07/2017 07/2017 203.28 203.28 0.00 0.00 0

402 TRANSMISSION SYSTEM ASSOICATED WITH 
TEHRI PUMP STORAGE PLANT (PSP)                POWER PGCIL 01/2015 10/2017 10/2017 871.62 871.62 0.00 0.00 0

403 INSTALLATION OF STATCOMS IN WESTERN 
REGION                                                          POWER PGCIL 03/2015 10/2017 10/2017 1071.24 1071.24 0.00 0.00 0

404
SUB-STATION WORKS ASSOCIATED WITH 
SYSTEM STRENGTHENING IN SOUTHERN 
REGION FOR IMPORT OF POWER FROM E

POWER PGCIL 11/2014 11/2017 11/2017 972.42 972.42 0.00 0.00 0

405
TRANS.SYSTEM STRENGTHENING IN WR-NR 
TRANSMISSION CORRIDOR FOR IPPS IN 
CHHATTISGARH                  

POWER PGCIL 06/2014 03/2018 03/2018 5151.37 5151.37 442.00 0.00 0

406 TRANSMISSION SYSTEM ASSOCIATED WITH 
KISHENGANAGA HEP                                           POWER PGCIL 01/2015 03/2018 03/2018 268.80 268.80 0.00 0.00 0

407 INTER-REGIONAL SYSTEM STRENGTHENING 
SCHEME IN WR AND NR (PART-B)                      POWER PGCIL 12/2014 04/2018 04/2018 6517.36 6517.36 0.00 0.00 0

408
ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NR UNDER 
FIBER OPTIC EXPANSION PROJECT 

POWER PGCIL 03/2015 04/2018 04/2018 197.40 197.40 0.00 0.00 0

409 WARDHA-HYDERABAD 765 KV LINK                   POWER PGCIL 01/2015 05/2018 05/2018 3662.02 3662.02 0.00 0.00 0

410 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVIII                     POWER PGCIL 09/2012 04/2015 05/2015 524.40 524.40 171.92 0.00 1

411 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVI                       POWER PGCIL 09/2012 03/2015 05/2015 803.34 803.34 544.89 0.00 2

412 AUGMENTATION OF TRANSFORMERS IN 
NORTHERN REGION - PART B                            POWER PGCIL 03/2014 03/2016 05/2016 155.57 155.57 0.00 0.00 2

413 TRANSMISSION SYSTEM ASSOCIATED WITH 
KRISHNAPATNAM UMPP-PART B                        POWER PGCIL 02/2012 10/2014 04/2015 1927.16 1927.16 1462.27 0.00 6
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414
COMMON SYSTEM ASSOCIATED WITH EAST 
COAST ENERGY PVT. LTD. AND  NCC 
POWER PROJECTS LTD. LTOA GENERATI

POWER PGCIL 06/2012 06/2015 12/2015 1909.24 1909.24 664.43 0.00 6

415 SYSTEM STRENGTHENING-XVIII IN 
SOUTHERN REGION GRID                                   POWER PGCIL 06/2012 11/2014 06/2015 1263.26 1263.26 1006.48 0.00 7

416 TR. SYS. FOR PHASE-I PROJ. IN JHARKHAN 
AND WEST BENGAL PART-B                               POWER PGCIL 02/2012 10/2014 06/2015 3201.44 3201.44 2195.41 0.00 8

417 SYSTEM STRENGTHENING - XVII IN 
SOUTHERN REGIONAL GRID                              POWER PGCIL 09/2012 03/2015 12/2015 1508.74 1508.74 627.18 0.00 9

418
TR SYSTEM FOR PHASE-I GENERATION 
PROJECTS IN JHARKHAND AND WEST 
BENGAL-PART-A2                      

POWER PGCIL 12/2011 08/2014 06/2015 2422.66 2422.66 1801.76 0.00 10

419 SYTEM STRENGTHENING OF SOUTHERN 
REGION - XIV                                                        POWER PGCIL 12/2011 08/2014 06/2015 297.33 346.79 262.57 16.63 10

420 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXIV                       POWER PGCIL 11/2011 11/2014 12/2015 723.63 723.63 478.22 0.00 13

421 TRANSMISSION SYSTEM FOR PHASE-I 
GEN.PROJ.IN ORISSA PART-C                            POWER PGCIL 03/2011 03/2014 06/2015 2569.25 3105.51 2729.47 20.87 15

422 SYTEM STRENGTHENING XIII OF SR GRID       POWER PGCIL 10/2011 06/2014 09/2015 487.49 487.49 336.42 0.00 15

423
TRANSMISSION SYSTEM FOR IPP 
GENERATION PROJECTS IN MP AND 
CHATTISGARH                               

POWER PGCIL 09/2011 12/2013 04/2015 1366.34 1606.38 1268.66 17.57 16

424
TRANSMISSION SYSTEM FOR TRANSFER OF 
POWER FROM GEN.PROJ IN SIKKIM TO 
NR/WR PART-B                   

POWER PGCIL 03/2011 11/2013 06/2015 1585.12 1585.12 1407.46 0.00 19

425
ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NORTHERN 
REGION                                

POWER PGCIL 03/2012 09/2014 06/2016 198.63 198.63 16.00 0.00 21

426
TRANSMISSION SYSTEM FOR TRANSFER OF 
POWER FROM GEN.PROJ IN SIKKIM TO 
NR/WR PART-A                   

POWER PGCIL 05/2010 01/2013 06/2015 250.03 250.03 105.10 0.00 29

427 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME XVI                            POWER PGCIL 07/2010 07/2013 12/2015 752.64 752.64 473.82 0.00 29

428 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT                          POWER PGCIL 02/2009 08/2013 03/2016 11130.19 11130.19 10130.80 0.00 31

429 TRANSMISSION SYSTEM OF VINDHUACHAL -
IV AND RIHAND -III GEN. PROJ.                           POWER PGCIL 03/2010 11/2012 07/2015 4672.99 4672.99 3607.97 0.00 32

430 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXI                          POWER PGCIL 08/2010 04/2013 03/2016 1677.57 1677.57 1170.02 0.00 35

431 NORTHERN REGION TRANSMISSION 
STRENGTHENING SCHEME                                 POWER PGCIL 03/2010 11/2012 12/2015 965.58 965.58 719.74 0.00 37
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432 TRANS. SYSTEM ASSOCIATED WITH 
PALLATANA GBPP and  BPTS.                             POWER PGCIL 02/2010 12/2012 03/2016 2144.00 2144.00 2036.00 0.00 39

433 EASTERN REGION STRENGTHENING 
SCHEME-III                                                             POWER PGCIL 07/2010 11/2012 03/2016 1272.80 1272.80 965.23 0.00 40

434 TR. SYSTEM ASSOCIATED WITH MUNDRA 
ULTRA MEGA POWER PROJECT                        POWER PGCIL 10/2008 10/2012 03/2016 4824.12 4824.12 4041.48 0.00 41

435 SYSTEM STRENGTHENING IN NR FOR 
SASAN AND MUNDRA (UMPP)                             POWER PGCIL 12/2009 08/2012 03/2016 1216.83 1216.83 1045.29 0.00 43

436 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XIX                          POWER PGCIL 02/2009 02/2012 03/2016 410.29 410.29 313.27 0.00 49

437 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XVIII                        POWER PGCIL 02/2009 11/2011 03/2016 509.66 509.66 458.76 0.00 52

438 SYSTEM STRENGTHENING -XII OF SR               POWER PGCIL 02/2010 06/2012 N.A. 232.34 232.34 192.79 0.00 N.A.
439 PANVEL PEN DOUBLING                                      RAILWAYS CR 04/2006 N.A. 01/2015 96.16 260.16 240.21 170.55 N.A.
440 PEN ROHA DOUBLING                                          RAILWAYS CR 04/2007 N.A. 03/2015 98.74 203.00 227.84 105.59 N.A.
441 GAYA-CHATRA (NL)                                              RAILWAYS ECOR 04/2008 N.A. N.A. 415.67 415.67 13.98 0.00 N.A.
442 PLASSEY-JIAGANJ DOUBLING                            RAILWAYS ER 04/2011 03/2015 03/2015 248.07 248.07 29.10 0.00 0

443 PRINCEPGHAT-MAJERHAT DOUBLING OF 
CIRCULAR RAILWAY                                             RAILWAYS ER 04/2011 03/2017 03/2017 299.60 299.60 1.10 0.00 0

444 KATWA-PATULI DOUBLING WITH NEW MM 
FOR AHMEDPUR-KATWA GC                               RAILWAYS ER 04/2010 03/2017 03/2017 423.66 423.66 263.01 0.00 0

445
LILUAH-DANKUNI 3RD LINE, MM FOR 
DANKUNI-JONGALPARA-FURFURA SHARIF 
NL                                

RAILWAYS ER 04/2009 03/2014 03/2014 257.42 257.42 67.97 0.00 N.A.

446

NEW ALIPUR TO AKRA, MM FOR BUDGE 
BUDGE-PUJALI NL, PUJALI-
ULUBERIA(BIRSHIVPUR) AND PUJALI-
BAHRAHAT NL

RAILWAYS ER 04/2010 N.A. N.A. 494.54 494.54 31.20 0.00 N.A.

447 SONARPUR-CANNING WITH NEW MM FOR 
KALIKAPUR-MINAKHAN VIA GHATAKPUR NL    RAILWAYS ER 04/2000 N.A. N.A. 297.47 297.47 51.82 0.00 N.A.

448

CHANDPARA-BANGAON DOUBLING WITH 
EXENSION TO CHANDBAZAR AND NEW MM 
FOR BONGAON-PORAMAHESHTALA & 
CHAND

RAILWAYS ER 04/2003 N.A. N.A. 337.96 337.96 61.36 0.00 N.A.

449
MAGRAHAT-DIAMOND HARBOUR WITH MM 
SANGRAMPUR-KRISHANCHANDPUR AND 
DIAMOND HATBOUR - BAHRAHAT-KULPI NL 

RAILWAYS ER 04/2009 N.A. N.A. 493.96 493.96 121.27 0.00 N.A.

450 SANTOSHPUR-REMOUNT ROAD VIA GARDEN 
REACH- METIABRUZE                                          RAILWAYS ER 04/2010 N.A. N.A. 268.52 268.52 78.81 0.00 N.A.
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451

HOWRAH-DEVELOPMENT OF STATION 
INCLUDING SEGRAGATION OF 
AARIVAL/DEPARTURE AND OTHER 
AMENITIES        

RAILWAYS ER 04/2011 N.A. N.A. 166.89 166.89 0.02 0.00 N.A.

452
KALINARAYANPUR-SHANTIPUR DOUBLING 
WITH NEW MM FOR RANAGHAT-
DUTTAPHULIA NEW LINE                     

RAILWAYS ER 04/2010 N.A. N.A. 174.56 174.56 63.08 0.00 N.A.

453 SONDALIA-CHAMPAPUKUR DOUBLING WITH 
NEW MM FOR BIRA-CHAKIA NL                           RAILWAYS ER 04/2010 N.A. N.A. 277.28 277.28 67.82 0.00 N.A.

454
DANKUNI-CHANDANPUR 4TH LINE, 1ST 
PHASE OF DANKUNI-SHAKTIGARH 4TH LINE 
WITH MM BARUIPARA FURFURA NL  

RAILWAYS ER 04/2010 N.A. N.A. 296.44 296.44 4.55 0.00 N.A.

455 HOWRAH DIVISION- PLATFORM SHELTER 
(40 C CATEGORY STATIONS)                              RAILWAYS ER 04/2010 N.A. N.A. 157.94 157.94 43.34 0.00 N.A.

456 BARIARPIUR-MANANPURVIA KHARAGPUER, 
LACHIMPUR-BARAHAT                                         RAILWAYS ER 04/2007 N.A. N.A. 450.55 450.55 13.53 0.00 N.A.

457 TARAKESHWAR-MAGRA NEW BG LINE             RAILWAYS ER 04/2010 N.A. N.A. 365.17 365.17 1.35 0.00 N.A.
458 HANSDIHA-GODDA NL                                          RAILWAYS ER 04/2011 N.A. N.A. 267.09 267.09 1.50 0.00 N.A.
459 SAINTHIA-TARAPITH 3RD LINE                           RAILWAYS ER 04/2011 N.A. N.A. 193.44 193.44 53.01 0.00 N.A.
460 BOINCHI-SHAKTIGARH 3RD LINE                       RAILWAYS ER 04/2011 N.A. N.A. 175.80 175.80 1.46 0.00 N.A.

461 SULTANGANJ-KATURIA VIA ASARGANJ, 
TARAPUR AND BELHAR                                       RAILWAYS ER 04/2007 N.A. N.A. 450.00 450.00 7.91 0.00 N.A.

462 HANSNABAD-HINGALGANJ NEW BG LINE         RAILWAYS ER 04/2010 N.A. N.A. 172.03 172.03 5.86 0.00 N.A.
463 PIRPAINTI-JASIDIH                                                RAILWAYS ER 04/2013 N.A. N.A. 915.98 915.98 0.09 0.00 N.A.
464 BANDEL-BOINCHI 3RD LINE                                RAILWAYS ER 04/2011 N.A. N.A. 288.35 288.35 9.60 0.00 N.A.
465 PIRPAINTI-BHAGALPUR                                       RAILWAYS ER 04/2011 N.A. N.A. 261.38 261.38 21.21 0.00 N.A.

466 HABRA-CHANDPARA, MM FOR 
MACHALANDPUR-SWARUPNAGAR NL               RAILWAYS ER 04/2000 N.A. N.A. 157.17 157.17 76.90 0.00 N.A.

467

KALINARAYANPUR-KRISHNANAGAR 
DOUBLING ALONGWITH KRISHNANAGAR - 
CHAPRA NEW LINE AND NAIHATI-RANAGHAT 
3

RAILWAYS ER 04/2001 N.A. N.A. 923.52 923.52 208.10 0.00 N.A.

468
CHINPAI-SAINTHIA DOUBLING, MM FOR 
PRANTI-SURI, CHOWRIGACHA-SAINTHIA VIA 
KANDI NL                    

RAILWAYS ER 04/2005 N.A. N.A. 595.91 595.91 89.60 0.00 N.A.

469

LAKSHMIKANTAPUR-NAMKHANA 
SUBSEQUENTLY MM FOR NAMKHANA-
CHANDRANAGAR, KAKDWIP-BUDAKHALI 
AND CHANDRANAG

RAILWAYS ER 04/1987 N.A. N.A. 406.99 406.99 141.55 0.00 N.A.

470 MONIGRAM- NIMTITA                                           RAILWAYS ER 04/2012 N.A. N.A. 250.93 250.93 0.14 0.00 N.A.
471 DEOGHAR - SULTANGANJ (INL),  ER                  RAILWAYS ER 04/2000 12/2012 N.A. 607.09 607.09 561.14 0.00 N.A.
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472
DHOLPUR-SIRMUTTRA WITH EXTENSION TO 
GANGAPURCITY AND MOHARI-TANTPUR & 
TANPUR-BANSI PAHARPUR         

RAILWAYS NCR 04/2010 02/2019 02/2019 622.41 2030.50 3.61 226.23 0

473 GWALIOR-SEOPURKALA WITH EXTENSION 
TO KOTA (GC)                                                      RAILWAYS NCR 04/2011 02/2020 02/2020 1176.09 3845.60 2.33 226.98 0

474 GUNA-ETAWAH VIA SHIVPURI-GWALIOR -
BHIND NL,  (NCR)                                                  RAILWAYS NCR 04/1986 03/1994 03/2015 158.77 608.02 602.10 282.96 252

475 KAPTANGANJ-THAWE-SIWAN-CHHAPRA  GC 
(NER)                                                            RAILWAYS NER 04/1999 N.A. 03/2016 744.71 744.71 576.86 0.00 N.A.

476 HATHUA-BHATNI (N L)  (NER)                              RAILWAYS NER 04/2005 N.A. N.A. 230.03 230.03 172.58 0.00 N.A.

477 CHHITAUNI TAMKUHI ROAD KUSHINAGAR 
GOPALGANJ UP                                                    RAILWAYS NER 03/2007 N.A. N.A. 243.78 243.78 30.05 0.00 N.A.

478 CHHAPRA-BALLIA UP                                           RAILWAYS NER 03/2013 N.A. N.A. 295.00 494.92 4.22 67.77 N.A.

479 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR                            RAILWAYS NFR 04/2000 12/2008 03/2018 733.00 2531.34 1732.43 245.34 111

480 NEW BG LINE FROM JAGBANI TO 
BIRATNAGAR                                                         RAILWAYS NFR 04/2010 N.A. 03/2017 241.52 394.28 233.46 63.25 N.A.

481 NEW BG LINE FROM BALURGHAT TO HILLY 
NFR                                                             RAILWAYS NFR 04/2010 N.A. 03/2018 242.22 679.57 40.41 180.56 N.A.

482 MURKONGSELEK-PASIGHAT NL                         RAILWAYS NFR 04/2011 N.A. 03/2018 165.82 435.58 0.56 162.68 N.A.

483
NEW JALPAIGURI-SILIGURI-NEW 
BONGAIGAON INCLUDING BR. LINE AND MM 
FOR CHALSA-NAXAL& RAJABHATKHOWA-JAI

RAILWAYS NFR 04/1999 N.A. 03/2018 523.17 1653.55 1040.11 216.06 N.A.

484 NEW BONGAIGAON-RANGIA-KAMAKGHYA 
DOUBLING                                                            RAILWAYS NFR 04/2013 N.A. 03/2019 1798.00 1887.90 0.00 5.00 N.A.

485 ALUABARI ROAD SILIGURI JUNCTION VIA 
GALGALIA, NEFR                                                  RAILWAYS NFR 12/2006 03/2011 N.A. 170.00 485.00 417.70 185.29 N.A.

486 YAMUNANAGAR-CHANDIGARH VIA 
SADHAURA NARAYANGARH                               RAILWAYS NR 04/2013 N.A. N.A. 876.00 876.00 0.00 0.00 N.A.

487 CHANDIGARH-BADDI NL                                      RAILWAYS NR 04/2007 N.A. N.A. 328.14 328.14 0.30 0.00 N.A.

488 DELHI-SOHNA-NUH-FIROZPUR-JHIRKA-
ALWAR                                                               RAILWAYS NR 04/2013 N.A. N.A. 1239.00 1239.00 0.00 0.00 N.A.

489 DEOBAND (MUZAFFARNAGAR)- ROORKEE 
NL                                                                 RAILWAYS NR 04/2007 N.A. N.A. 336.91 336.91 144.05 0.00 N.A.

490 AMBALA CANTT-DHAPPER PH-1 WITH NEW 
MM OF DHAPPER-CHANDIGARH                        RAILWAYS NR 04/2010 N.A. N.A. 338.54 338.54 129.14 0.00 N.A.

491 JAKHAL-MANSA DOUBLING ON SPR 
SECTION                                                                RAILWAYS NR 04/2008 N.A. N.A. 162.96 162.96 143.62 0.00 N.A.

492 NANGALDAM-TALWARA(NL),NR                          RAILWAYS NR 03/1981 07/2012 N.A. 450.00 2100.00 391.95 366.67 N.A.
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493 JALANDHAR-PATHANKOT-JAMMU-TAWI 
(LD),NR                                                              RAILWAYS NR 03/2002 06/2007 N.A. 625.30 847.75 835.14 35.57 N.A.

494 RATLAM-DUNGARPUR VIA BANSWARA (NL)     RAILWAYS NWR 04/2011 N.A. N.A. 2082.75 3500.00 49.60 68.05 N.A.

495 MUNEERABAD-MAHABOOBNAGAR(NL),SCR    RAILWAYS SCR 04/1997 N.A. 03/2015 218.24 645.00 309.19 195.55 N.A.

496 KONDAPALLI-PENUBALLI                                     RAILWAYS SCR 04/2013 N.A. N.A. 723.00 723.00 0.00 0.00 N.A.

   497 # KAZIPET-VIJAYAWADA 3RD LINE WITH 
ELECTRIFICATION                                                RAILWAYS SCR 04/2012 N.A. N.A. 1054.35 1054.35 7.96 0.00 N.A.

498 AKOLA-KHANDWA GC AKOLA-AKOT                  RAILWAYS SCR 04/2008 N.A. N.A. 184.26 2000.00 17.32 985.42 N.A.
499 BHADRACHALAM-KOVVUR                                  RAILWAYS SCR 04/2012 N.A. N.A. 923.23 923.23 1.01 0.00 N.A.
500 BHADRACHALAM ROAD-SATTUPALLI                RAILWAYS SCR 04/2010 N.A. N.A. 337.49 337.49 0.21 0.00 N.A.

501 KADAPA-BANGALORE (NL), KADAPA-
PENDLIMARRI PH-I                                               RAILWAYS SCR 04/2008 N.A. N.A. 2050.00 2050.00 194.45 0.00 N.A.

502 GADWAL - RAICHUR (NL), SCR                           RAILWAYS SCR 04/1998 02/2011 N.A. 92.63 270.00 301.84 191.48 N.A.
503 JAGGAYYAPET - MELLACHERUVU                     RAILWAYS SCR 04/2007 01/1999 N.A. 313.24 313.24 230.62 0.00 N.A.

   504 # GONDIA-JABALPUR(GC),(SECR)                         RAILWAYS SECR 02/1997 03/1998 12/2019 386.30 1544.40 590.26 299.79 261

505 DIGHA-JALESWAR INCLUDING MM FOR 
DIGHA-EGRA                                                         RAILWAYS SER 04/2010 N.A. 12/2019 553.63 1009.00 7.50 82.25 N.A.

506 MM FROM BURAMARA-CHAKULIA                      RAILWAYS SER 04/2008 01/1999 N.A. 466.48 800.00 0.83 71.50 N.A.
507 CALICUT-MANGALORE (DL) (SR)                        RAILWAYS SR 02/1996 N.A. 02/2012 240.00 579.37 599.40 141.40 N.A.

508 CHENNAI-CUDDALORE VIA MAMALLAPURAM  RAILWAYS SR 04/2008 N.A. N.A. 523.52 1200.00 2.07 129.22 N.A.

  509 # VILLUPURAM-DINDIGUL WITH 
ELECTRIFICATION                                                RAILWAYS SR 04/2008 N.A. N.A. 822.39 1280.83 1031.83 55.74 N.A.

510 KURUPPANTHARA-CHINGAVANAM                    RAILWAYS SR 04/2007 N.A. N.A. 270.14 346.15 14.82 28.14 N.A.
511 MADURAI-TUTICORIN VIA ARUPPUKKOTTAI     RAILWAYS SR 04/2011 N.A. N.A. 601.43 800.00 0.69 33.02 N.A.

512 QUILON-TIRUNELVELI-TENKASI-
VIRUDHUNAGAR(SR)(GC)                                    RAILWAYS SR 03/1998 N.A. N.A. 280.00 1122.00 889.95 300.71 N.A.

513 SRINIVASA-PURA-MADANAPALLI NL                  RAILWAYS SWR 04/2013 N.A. N.A. 296.00 466.65 0.02 57.65 N.A.
514 RAYADURGA-TUMKUR NL                                   RAILWAYS SWR 04/2007 N.A. N.A. 970.34 1743.00 336.05 79.63 N.A.

  515 # LALITPUR-SATNA-REWA-SINGRULI  NL,  
(NCR)                                                            RAILWAYS WCR 09/1998 05/2008 N.A. 247.66 1630.97 488.76 558.55 N.A.

516 VIRAMGAM-BHILDI(WR),GC                                 RAILWAYS WR 04/1990 N.A. N.A. 155.66 548.01 201.26 252.06 N.A.
517 CHOTTAUDEPUR-DHAR(NL)                                RAILWAYS WR 04/2007 N.A. N.A. 1347.26 1347.26 164.55 0.00 N.A.

518 DAHOD-INDORE VIA SARDARPUR, JHABUA 
AND DHAR (NL)                                                    RAILWAYS WR 04/2007 N.A. N.A. 1640.04 1640.04 187.84 0.00 N.A.
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519 DELHI AGRA APPROVED LENGTH 180.0 KM     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2012 04/2015 04/2015 1928.22 1928.22 0.00 0.00 0

520 RANCHI-RARGA-JAMSETHPUR                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2012 06/2015 06/2015 1479.00 1479.00 0.00 0.00 0

521 FOUR LANING OF ORISSA CHATTISHGARH 
BORDER                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2013 08/2015 08/2015 1232.00 1232.00 0.00 0.00 0

522 2-LANING OF KRISHNAGIRI-TINDIVANAM 
(APPROVED LENHTH 170 KM)                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2012 04/2014 07/2015 624.00 624.00 333.72 0.00 15

523 PANVEL-INDAPUR                                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2011 06/2014 12/2015 942.69 942.69 286.80 0.00 18

524 SURAT- DAHISAR(SIX LANE) KM 263 TO KM 
502                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2009 08/2011 08/2011 1693.75 1693.75 2762.00 0.00 N.A.

525 4 LANING OF NAGPUR-BETUL                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 08/2014 N.A. 2498.76 2498.76 0.00 0.00 N.A.

526 SIX LANING OF CHANDIKHOL-JAGATPUR-
BHUBANESWAR                                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2011 06/2014 N.A. 1047.00 1047.00 0.00 0.00 N.A.

527 VARANASI-AURANGABAD KM.786 TO 
KM.978.40                                                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2011 03/2014 N.A. 2848.00 2848.00 0.00 0.00 N.A.

528 4-LANING OF FARAKA-RAIGANJ                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 08/2013 N.A. 1078.84 1078.84 0.00 0.00 N.A.
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529 4-LANING OF BRAHAMPORE-FARAKA               

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 08/2013 N.A. 998.79 998.79 0.00 0.00 N.A.

530 4-LANING OF RAIGANJ-DALKOLA                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 08/2013 N.A. 580.43 580.43 0.00 0.00 N.A.

531 MUZAFFARNAGAR-HARIDWAR                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2011 03/2013 N.A. 754.00 754.00 0.00 0.00 N.A.

532 DHOLPUR - MORENA SECTION (INCLUDING 
CHAMBOL BRIDGE) NH-3                                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2010 N.A. 232.45 232.45 0.00 0.00 N.A.

533 GWALIOR-JHANSI, NH-75                                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 12/2009 N.A. 604.00 604.00 0.00 0.00 N.A.

534 AUGMENTATION OF IRON ORE STORAGE IN 
RMHP                                                            STEEL RINL 07/2007 09/2009 06/2015 480.00 450.00 375.17 -6.25 69

535 ERP IMPLEMENTATION IN BSNL ON 
TURNKEY BASIS                                                   

TELECOMMUN
ICATIONS BSNL 10/2009 10/2010 09/2015 384.00 384.00 54.97 0.00 59

536 EXECUTION OF TELECOM NETWORK 
REQUIREMENT OF DEFENCE FORCES             

TELECOMMUN
ICATIONS BSNL 05/2006 03/2009 N.A. 1077.00 1077.00 0.00 0.00 N.A.

537 NETWORK FOR SPECTRUM                                TELECOMMUN
ICATIONS DOT 03/2012 07/2015 07/2015 13334.00 13334.00 360.00 0.00 0

538 NEW LINE FROM DIMAPUR TO 
ZUBZA(KOHIMA) NATIONAL PROJECT (NEFR)  RAILWAYS NFR 04/2006 03/2015 03/2020 850.00 2973.42 10.44 249.81 60

539 DIMAPUR-TIZIT NL                                                RAILWAYS NFR 04/2013 N.A. N.A. 4274.00 4487.70 0.00 5.00 N.A.

540 BHUBANESWARI OCP, MCL (20.0 MTY)              COAL MCL 12/2007 03/2017 03/2017 490.00 490.10 186.68 0.02 0
541 KULDA EXPN OC. (5.00 MTY)                               COAL MCL 06/2014 03/2018 03/2018 289.03 289.03 0.00 0.00 0
542 BASUNDHARA (WEST) OC EXTN(7.00 MTY)      COAL MCL 05/2014 03/2019 03/2019 479.15 479.15 6.34 0.00 0

543 JAGANNATH RE-ORGANISATION OC.(6.00 
MTY)                                                             COAL MCL 05/2014 03/2019 03/2019 337.66 337.66 0.00 0.00 0

544 GARJANBAHAL OCP                                             COAL MCL 11/2014 03/2021 03/2021 1375.38 1375.38 2.49 0.00 0
545 SIARMAL OCP (40.00MTY)                                    COAL MCL 05/2014 03/2026 03/2026 3756.36 3756.36 0.65 0.00 0

NAGALAND

ODISHA
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546 KANIHA OCP, MCL, (10.0 MTY)                            COAL MCL 12/2007 03/2013 03/2017 457.77 457.77 162.21 0.00 48
547 HINGULA OC-II EXP. PH-III (15 MTY)                   COAL MCL 11/2008 03/2013 03/2017 479.53 479.63 118.94 0.02 48
548 TALABIRA OCP                                                      COAL MCL 03/2008 03/2016 03/2020 447.72 447.72 52.36 0.00 48
549 ANANTA OC EXPANSION PH-III (15.0 MTY)        COAL MCL 08/2008 03/2012 03/2017 207.28 207.28 172.80 0.00 60
550 GOPAL PRASAD OCP (15MTY)                            COAL MCL 02/2008 03/2015 03/2021 395.87 395.87 76.74 0.00 72
551 KULDA OCP (MAHANADI COALFIELDS LTD)      COAL MCL 01/2005 03/2010 03/2017 302.96 302.96 132.68 0.00 84
552 BALRAM OCP EXTENSION,MCL 8.00 MTY          COAL MCL 12/2007 03/2010 03/2017 172.08 172.08 148.02 0.00 84

553 POLYPROPYLENE PLANT AT PARADIP 
REFINERY                                                             PETROLEUM IOCL 03/2014 09/2017 09/2017 3150.00 3150.00 96.36 0.00 0

554 PARADIP REFINERY PROJECT                           PETROLEUM IOCL 02/2009 11/2012 03/2015 29777.00 34555.00 28733.70 16.05 28
555 MARKETING TERMINAL AT PARADEEP             PETROLEUM IOCL 07/2009 07/2013 N.A. 199.75 239.73 181.45 20.02 N.A.
556 DARLIPALLI STPP STAGE-I (2X800 MW)             POWER NTPC 02/2014 08/2018 08/2018 12532.44 12532.44 1408.00 0.00 0

557 TRANSMISSION SYSTEM FOR PHASE-I 
GENERATION PROJECTS IN ORISSA-PART B   POWER PGCIL 12/2010 12/2013 09/2015 2743.19 2743.19 2659.80 0.00 21

558 TRANSMISSION SYSTEM FOR PHASE-I GEN 
PROJECT IN ORISSA - PART-A                            POWER PGCIL 09/2010 03/2013 06/2015 2074.86 2348.37 1764.24 13.18 27

559 DELANG-PURI DOUBLING                                    RAILWAYS ECOR 03/2011 03/2015 03/2015 165.16 234.71 137.01 42.11 0

560 SAMBALPUR - ANGUL RLY. 
ELECTRIFICATION                                                RAILWAYS ECOR 03/2012 N.A. N.A. 155.81 155.81 18.25 0.00 N.A.

561 BHADRAK - NERGUNDI 3RD LINE                       RAILWAYS ECOR 03/2013 N.A. N.A. 858.67 837.33 1.15 -2.49 N.A.
562 TALCHER-BIMALAGARH(NL)(ECOR)                   RAILWAYS ECOR 04/2005 N.A. N.A. 810.78 810.80 160.80 0.00 N.A.
563 KHURDA ROAD-BOLANGIR(NL)ECOR                RAILWAYS ECOR 04/1994 N.A. N.A. 470.21 1995.25 355.02 324.33 N.A.

  564 # SAMBALPUR-TALCHER DOUBLING                    RAILWAYS ECOR 03/2011 N.A. N.A. 679.27 1111.99 60.31 63.70 N.A.
565 JHARSUGUDA-RENGALI DOUBLING                   RAILWAYS ECOR 03/2006 N.A. N.A. 201.00 230.00 218.67 14.43 N.A.

566 KHURDA ROAD - BARANG 3RD LINE (DL) 
(ECOR)                                                           RAILWAYS RVNL 04/2000 03/2009 08/2014 133.41 276.00 284.12 106.88 N.A.

567 RAJATGARH-BARANG(LD),ECOR                        RAILWAYS RVNL 04/1999 02/2009 08/2014 166.16 288.00 311.89 73.33 N.A.
568 CUTTACK - BARANG (LD)                                     RAILWAYS RVNL 04/1995 N.A. 10/2014 127.13 225.00 211.48 76.98 N.A.

   569 # SUKINDA ROAD - ANGUL (NL)(ECOR)                RAILWAYS RVNL 04/1998 02/2015 02/2015 183.23 818.29 116.37 346.59 N.A.
   570 # HARIDASPUR-PARADEEP(NL)                             RAILWAYS RVNL 04/1996 N.A. N.A. 301.64 1185.64 334.04 293.06 N.A.

571 CHAMPAJHARAN-BIMALGARH DOUBLING 
EXTENSION                                                           RAILWAYS SER 04/2010 03/2015 12/2016 149.90 230.00 68.67 53.44 21

572 PANIKHOLI-RIMOLI                                               

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2012 09/2014 N.A. 1410.00 1410.00 0.00 0.00 N.A.

69

69



SN PROJECT SECTOR
IMPLEMENT
ING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In 
crore)

COST 
ANTICIPAT
ED (Rs. In 
crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

573 SAMBALPUR-BARGARH-
CHHATISGARH/ORISSA BORDER                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2011 05/2014 N.A. 909.00 909.00 0.00 0.00 N.A.

574 NIROLI-ROXY-RAJAMUNDA                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 07/2011 01/2014 N.A. 586.00 586.00 0.00 0.00 N.A.

575 BHUBANESWAR TO PURI                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2011 08/2013 N.A. 500.29 500.29 0.00 0.00 N.A.

576 UPGRADATION OF BLAST FURNACE-1 AT 
RSP                                                               STEEL SAIL 06/2014 04/2016 04/2016 708.91 708.91 99.30 0.00 0

577 REBUILDING OF COKE OVEN BATTERY-3 AT 
RSP, ROURKELA, ODDISHA                                 STEEL SAIL 06/2012 12/2014 08/2015 237.09 237.09 155.48 0.00 8

578 INSTALLATION OF ADDITIONAL HEAT 
TREATMENT FACILITIES IN SPP AT RSP           STEEL SAIL 10/2012 09/2014 06/2015 160.48 160.48 118.88 0.00 9

579 ENHANCEMENT OF PRODUCTION CAPACITY 
AT BOLANI IRON ORE MINES                              STEEL SAIL 11/2011 11/2013 06/2015 254.55 254.55 123.28 0.00 19

580
CONSTRUCTION OF MAIN BUILDING 
SCHOOL OF INFRASTRUCTURE  INCLUDING 
TWI NOS LAB                       

URBAN 
DEVELOPMEN
T

CPWD 11/2012 02/2015 08/2015 238.43 238.43 0.00 0.00 6

581
MANSA-BHATINDA PH-1 INCLUDING MM FOR 
RAMA MANDI(RAMAN)-MAUR MANDI VIA 
TALWANDI SABOO NL             

RAILWAYS NR 04/2009 N.A. N.A. 396.04 369.00 108.93 -6.83 N.A.

582 QADIAN-BEAS                                                        RAILWAYS NR 04/2011 N.A. N.A. 205.22 205.22 1.54 0.00 N.A.

583 C/O MARRIED ACCOMODATION AT MILITARY 
MOD STATION MAMUN PUNJAB                         

URBAN 
DEVELOPMEN
T

CPWD 08/2005 08/2007 03/2015 191.24 191.24 9.91 0.00 91

584 RAJASTHAN ATOMIC POWER PROJECT -7 
AND  8 (2X700 MW)                                               

ATOMIC 
ENERGY NPCIL 10/2009 12/2016 05/2018 12320.00 12320.00 4053.00 0.00 17

585 KOTA JOBNER PIPELINE PROJECT                    PETROLEUM BPCL 04/2011 12/2015 03/2015 276.26 276.27 241.63 0.00 -9
586 102 MW WIND POWER PROJECT                        PETROLEUM ONGC 07/2010 06/2012 03/2015 1106.00 678.02 405.00 -38.70 33

587 HIMMATNAGAR - UDAIPUR GAUGE 
CANVESSION (NWR)                                             RAILWAYS NWR 04/2008 03/2015 03/2015 829.74 829.74 93.08 0.00 0

588 ALWAR-BANDIKUI DOUBLING                             RAILWAYS NWR 04/2013 N.A. N.A. 242.09 242.09 0.05 0.00 N.A.
589 AJMER-KOTA (NASIRABAD-JAUNDRI)                RAILWAYS NWR 04/2013 N.A. N.A. 822.00 822.00 0.00 0.00 N.A.
590 DAUSA-GANGAPUR CITY(NL),NWR                    RAILWAYS NWR 02/1997 N.A. N.A. 410.08 410.08 294.45 0.00 N.A.

PUNJAB

RAJASTHAN
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591 BANGURGRAM-GURIYA PATCH DOUBLING      RAILWAYS NWR 04/2012 N.A. N.A. 246.08 246.08 4.09 0.00 N.A.
592 THIYAT HAMIRA-SANU                                         RAILWAYS NWR 04/2013 N.A. N.A. 236.93 262.00 0.00 10.58 N.A.
593 PUSHKAR-MERTA                                                 RAILWAYS NWR 04/2013 N.A. N.A. 323.00 323.00 0.00 0.00 N.A.
594 RANI-MARWAR JN. PATCH DOUBLING               RAILWAYS NWR 04/2012 N.A. N.A. 288.97 288.97 0.62 0.00 N.A.

595 GURIYA-MARWAR AND KARJODA-PALANPUR  RAILWAYS NWR 04/2011 N.A. N.A. 239.73 179.32 30.46 -25.20 N.A.

596
RATANGARH-SARDARSAHAR (MM OF 
SADULPUR-BIKANER AND RATANGARH-
DEGANA GC)                              

RAILWAYS NWR 04/2010 N.A. N.A. 739.65 872.22 794.55 17.92 N.A.

597 MAVLI JN.-BARI SADRI, MM OF AJMER- 
CHITTSURGARH-UDAIPUR                                  RAILWAYS NWR 04/2013 N.A. N.A. 456.00 855.16 557.72 87.54 N.A.

598 AJMER-BANGURGRAM                                         RAILWAYS NWR 04/2011 N.A. N.A. 213.39 218.39 21.66 2.34 N.A.

599 JAIPUR - RINGUS - CHURU AND SIKAR - 
LOHARU GUAGE CONVERSION (NWR)              RAILWAYS NWR 04/2008 03/2014 N.A. 653.19 653.55 252.11 0.06 N.A.

600
SURATPURA - HANUMANGARH - 
SRIGANGANAGAR GUAGE CONVERSION 
(NWR)                                      

RAILWAYS NWR 04/2008 03/2014 N.A. 516.23 516.23 588.24 0.00 N.A.

601 REENGUS SIKAR                                                   

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2012 09/2014 N.A. 333.51 333.51 0.00 0.00 N.A.

602 BEAWAR-PALI-PINDWARA                                   

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2011 06/2014 N.A. 2388.00 2388.00 0.00 0.00 N.A.

603 DEOLI-KOTA                                                          

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 01/2011 07/2013 N.A. 593.00 593.00 0.00 0.00 N.A.

604 JAIPUR-REENGUS                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 08/2010 02/2013 N.A. 267.81 267.81 0.00 0.00 N.A.

605 JAIPUR-TONK-DEOLI                                            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 06/2010 12/2012 N.A. 792.06 792.06 0.00 0.00 N.A.

606 KISHANGARH-AJMER-BEAWER                          

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2009 05/2012 N.A. 795.00 795.00 0.00 0.00 N.A.

71

71



SN PROJECT SECTOR
IMPLEMENT
ING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In 
crore)

COST 
ANTICIPAT
ED (Rs. In 
crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

607 CHAMBAL BRIDGE, NH-76 (RJ-5)                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 02/2010 N.A. 275.00 281.31 0.00 2.29 N.A.

608 KOTA BYPASS,RJ-4, NH-76 (NHAI)                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 10/2008 N.A. 275.00 250.39 0.00 -8.95 N.A.

609 C/O NEW AIRPORT AT PAKYONG(SIKKIM) 
AIRPORT                                                          

CIVIL 
AVIATION AAI 01/2009 01/2011 06/2016 309.46 309.46 338.57 0.00 65

610 SEVOK RANGPO, NEFR                                       RAILWAYS NFR 04/2008 12/2015 03/2020 1339.48 4190.00 88.56 212.81 51

611 PROTOTYPE FAST BREEDER REACTOR 
(BHAVINI, 500 MWE)                                              

ATOMIC 
ENERGY BHAVNI 09/2003 09/2010 09/2016 3492.00 5677.00 4933.80 62.57 72

612 KUDANKULAM APP (NPCIL)                                 ATOMIC 
ENERGY NPCIL 12/2001 12/2008 07/2015 13171.00 22462.00 18271.00 70.54 79

613 WIND POWER 
PROJECT,KAZHUNEERKULAM,TAMILNADU      COAL NLC 04/2012 10/2014 06/2015 364.75 364.75 128.27 0.00 8

614 NEYVELI NEW THERMAL POWER 
PROJECT(2X500 MW)                                           COAL NLC 06/2011 12/2015 04/2018 5907.11 5907.11 784.75 0.00 28

615 TUTICORIN THERMAL POWER PROJECT- 
2X500 MW                                                           COAL NLC 05/2008 03/2012 04/2015 4904.54 6602.74 6115.69 34.63 37

616 TPS-II EXPANSION (1470MW TO 1970MW) 
(NLC)                                                           COAL NLC 10/2004 06/2009 04/2015 2030.78 3477.21 3185.95 71.23 70

617 RESID UPGRADATION PROJECT                        PETROLEUM CPCL 02/2011 11/2015 11/2015 3110.36 3110.36 508.71 0.00 0
618 MOUNDED BULLET PROJECT AT CPCL             PETROLEUM CPCL 12/2012 12/2014 07/2015 279.00 279.00 142.28 0.00 7
619 ENNORE-TRICHY-MADURAI LPG PIPELINE       PETROLEUM IOCL 05/2013 N.A. N.A. 711.00 711.00 4.80 0.00 N.A.
620 NEW MARKETING TERMINAL AT ENNORE        PETROLEUM IOCL 11/2006 N.A. N.A. 171.83 171.83 0.00 0.00 N.A.

621
COMMON SYSTEM ASSOCIATED WITH 
COASTAL ENERGEN PRIVATE LIMITED AND 
IND-BARATH POWER(MADRAS) LIMITED L

POWER PGCIL 09/2011 09/2014 06/2015 1940.13 1940.13 1732.36 0.00 9

622 KUNADANKULAM APP TRANS SYSTEM 
(PGCIL)                                                               POWER PGCIL 05/2005 09/2008 03/2016 1779.29 2159.07 1889.15 21.34 90

623 EXT. OF MRTS FROM VELACHERY TO STN. 
THOMAS, MTP                                                     RAILWAYS MRTP 04/2006 06/2013 N.A. 495.74 495.74 355.12 0.00 N.A.

624 DINDIGUL-POLLACHI-PALGHAT-POLLACHI 
AND COIMBATORE                                               RAILWAYS SR 09/2006 N.A. 03/2015 343.17 914.98 846.18 166.63 N.A.

SIKKIM

TAMIL NADU
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625

CHENGALPATTU-VILLUPURAM DOUBLING 
WITH NEW MM FOR TAMBARAM-
CHENGALPATTU 3RD LINE GC ALONWITH 
ELECTRIF

RAILWAYS SR 04/2007 N.A. 03/2015 247.00 951.24 619.87 285.12 N.A.

626 KARUR-SALEM(NL),SR                                         RAILWAYS SR 02/1997 N.A. N.A. 155.55 800.00 800.66 414.30 N.A.

627 TIRUCHIRAPPALI-NAGORE-
KARAIKKAL(SR)(GC)                                             RAILWAYS SR 09/1995 N.A. N.A. 100.00 980.00 596.66 880.00 N.A.

628 MAYLADUTHURAI-THIRUVARUR-KARAIKUDI-
THIRU 'PONDI'-AGASTIYAMPALLI                       RAILWAYS SR 09/2007 N.A. N.A. 404.19 1383.45 457.88 242.28 N.A.

629 TINDIVANAM-GINGEE-TIRUVANNAMALAI (NL)  RAILWAYS SR 09/2006 N.A. N.A. 125.00 490.00 67.57 292.00 N.A.

630 TIDIVANAM-NAGARI (NL)                                      RAILWAYS SR 09/2006 N.A. N.A. 456.00 1080.00 194.61 136.84 N.A.
631 ATTIPPATTU-PUTTUR                                          RAILWAYS SR 04/2008 N.A. N.A. 446.87 528.00 2.96 18.16 N.A.

632
SRIPERUMBUDUR-GUDUVANCHERY WITH 
SPUR TO IRUNGATTUKKOTTAI-AVADI-
SRIPERUMBUDUR                        

RAILWAYS SR 04/2013 N.A. N.A. 839.00 1500.00 0.01 78.78 N.A.

633 CUDDALORE-SALEM VIA VRIDDHACHALAM 
GC                                                                RAILWAYS SR 04/1999 N.A. N.A. 198.68 556.64 268.56 180.17 N.A.

634 CHENNAI BEACH-TAMBARAM-
CHENGALPATTU SUBURBAN GC                        RAILWAYS SR 04/1998 N.A. N.A. 271.24 520.00 462.69 91.71 N.A.

635 ERODE-PALANI                                                     RAILWAYS SR 04/2008 N.A. N.A. 288.57 603.22 1.64 109.04 N.A.
636 MADURAI-BODINAYAKKANUR                             RAILWAYS SR 04/2008 N.A. N.A. 164.41 450.00 16.97 173.71 N.A.

637
THANJAVUR - PONMALAI DOUBLING (46.96 
KM) WITH BYE-PASS LINE BEFORE 
PONMALAI (1.13 KM)               

RAILWAYS SR 04/2011 N.A. N.A. 190.10 190.10 33.19 0.00 N.A.

638 QUILON-TIRUNELVELI - TRICHENDUR, 
TENKASI                                                            RAILWAYS SR 04/1999 01/1999 N.A. 460.94 1030.00 804.20 123.46 N.A.

639 WALAJAPET POONAMALEE KM 106.8 TO KM 
13.8                                                            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 06/2013 11/2015 11/2015 1287.95 1287.95 0.00 0.00 0

640 SIX LANNING OF HOSUR- KRISHNAGRI NH-7 
KM.33.130 TO KM.93.00                                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 06/2011 12/2013 N.A. 535.00 535.00 0.00 0.00 N.A.

641
SIX LANNING OF KRISHNAGIRI- 
WALAJHAPET SECTION KM.0.00 TO KM.148.3 
NH-46                            

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2011 12/2013 N.A. 1250.00 1250.00 0.00 0.00 N.A.
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642 NEW 4 LANE ELEVATED ROAD FROM 
CHENNAI AIRPORT-MADURAVOYAL NH NO.4   

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2010 09/2013 N.A. 1655.00 1655.00 494.70 0.00 N.A.

643 2 LANING OF DINDIGUL - PERIGULAM THENI- 
KUMILI                                                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2011 08/2013 N.A. 485.00 485.00 0.00 0.00 N.A.

644
DEVELOPMENT OF ADIQUATE ROAD 
CONNECTIVITY TO CHENNAI- ENNORE PORT 
CONNECTIVITY                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 06/2011 06/2013 N.A. 600.00 600.00 0.00 0.00 N.A.

645 TWO LANING OF TRICHY - KARAIKUDI AND 
TRYCHI BYPASS                                                  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2010 05/2013 N.A. 374.00 374.00 0.00 0.00 N.A.

646 CHENGAPALLI  TO COIMBATORE BYPASS 
KM-102.035-144.740 KM                                        

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 09/2010 03/2013 N.A. 852.00 852.00 0.00 0.00 N.A.

647 CHENNAI-TADA(SIX LANE)                                   

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2009 10/2011 N.A. 353.37 353.37 0.00 0.00 N.A.

648 SETHUSAMUDRAM SHIP CHANNEL PROJECT  SHIPPING AND 
PORTS

PORT 
TRUST 06/2005 10/2008 N.A. 2427.40 2427.40 831.23 0.00 N.A.

649 ENNORE MANALI EXPRESS WAY,F/O 
SPECIAL PURPOSE VEHICLE (SPV)                   

SHIPPING AND 
PORTS

PORT 
TRUST 10/2002 03/2006 N.A. 150.00 600.00 139.80 300.00 N.A.

650 CHENNAI METRO RAIL LTD (PHASE 1)               
URBAN 
DEVELOPMEN
T

CMRL 02/2009 12/2015 08/2016 14600.00 14600.00 0.00 0.00 8

651 STAGE I OF PHASE C/O PERMANENT 
CAMPUS FOR IIM                                                  

URBAN 
DEVELOPMEN
T

CPWD 04/2014 09/2016 12/2016 332.72 332.72 0.11 0.00 3

652 RKP OCP PHASE-I                                                 COAL SCCL 03/2010 03/2015 03/2015 209.78 209.78 74.96 0.00 0
653 RCE OF INDARAM OCP(1.20 MTPA)                    COAL SCCL 07/2011 03/2015 03/2015 162.76 162.76 2.48 0.00 0
654 RFR OF MANUGURU OC PROJECT                    COAL SCCL 11/2012 03/2016 03/2016 430.45 430.14 69.91 -0.07 0
655 KALYANIKHANI OPENCAST PROJECT               COAL SCCL 07/2012 07/2016 03/2017 417.33 417.33 11.41 0.00 8
656 RG OC -III EXTENSION (PHASE -II) PROJECT    COAL SCCL 06/2012 06/2015 03/2016 365.01 365.01 6.56 0.00 9
657 ADRIYALA SHAFT PROJECT                                COAL SCCL 12/2009 03/2013 09/2015 212.34 1228.39 879.85 478.50 30

TELANGANA
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658 JALAGAM VENGALA RAO OCP-II                         COAL SCCL 07/2011 03/2015 03/2018 447.06 447.06 29.03 0.00 36
659 KISTARAM OCP                                                     COAL SCCL 11/2010 03/2015 03/2018 242.29 242.29 0.03 0.00 36
660 RAMAGUNDAM  OC-II EXTENSION                     COAL SCCL 12/2009 03/2012 03/2016 418.97 418.97 326.51 0.00 48
661 MANUGURU OC-II  EXTENSION PHASE-II          COAL SCCL 03/2010 03/2012 03/2016 181.19 181.19 36.60 0.00 48
662 KAKATIYA LONGWALL                                          COAL SCCL 12/2008 12/2012 03/2017 453.63 453.63 104.49 0.00 51
663 JALLARAM SHAFT PROJECT                               COAL SCCL 09/2007 03/2013 N.A. 467.78 467.78 2.85 0.00 N.A.
664 SHANTIKHANI LONGWALL PROJ-SCCL              COAL SCCL 10/2006 03/2012 N.A. 249.03 249.03 70.99 0.00 N.A.

665  MULTI MODAL TRANSPORT SYSTEM(MMTS) 
PHASE-II HYDERABAD                                         RAILWAYS MRTP 04/2012 03/2016 03/2018 632.68 816.55 42.58 29.06 24

666 MACHERLA-NALGONDA(NL)(SCR)                      RAILWAYS SCR 07/1998 07/2008 07/2008 125.00 480.00 3.51 284.00 N.A.

667 PEDAPALLI-KARIMNAGAR-NIZAMABAD 
NL(SCR)                                                              RAILWAYS SCR 12/1994 N.A. 02/2014 124.43 925.30 712.02 643.63 N.A.

668 MANOHARABAD-KOTHPALL NEW LINE(SCR)    RAILWAYS SCR 04/2006 N.A. N.A. 378.56 791.59 5.41 109.11 N.A.

669 MANUGURU-RAMAGUNDAM                               RAILWAYS SCR 04/2013 N.A. N.A. 1112.00 1112.00 0.00 0.00 N.A.

670 4 LANNING OF MH-KNT BORDER 
SANGAREDDY SECTION OF NH-9                       

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2014 09/2016 09/2016 1266.60 1266.60 0.00 0.00 0

671 ARMUR TO KADLOOR YELLAREDDY                  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2010 02/2012 06/2013 390.56 390.56 631.70 0.00 N.A.

672 YADGIRI-WARANGAL OF NH 202(NEW NH 
163) UNDER NHDP-IV                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2014 N.A. N.A. 1123.17 1123.17 0.00 0.00 N.A.

673 UP-GRADATION OF KONABAN GGS AND 
PIPELINE GRID PROJECT, TRIPURA                  PETROLEUM ONGC 07/2008 08/2012 03/2015 288.04 253.66 218.56 -11.94 31

674 AGARTALA GAS TURBINE PLANT COMBINED 
CYCLE EXTENSION PROJECT (51 MW)              POWER NEEPCO 07/2012 12/2014 05/2015 296.87 363.73 309.52 22.52 5

675 TRIPURA GAS BASED POWER PROJECT          POWER NEEPCO 07/2009 07/2013 08/2015 421.01 994.85 898.22 136.30 25
676 AGARTALA SABROOM, NL, NEFR                       RAILWAYS NFR 04/2008 03/2014 03/2018 813.34 2876.00 823.83 253.60 48

  677 # CONSTRUCTION OF NL FROM KUMARGHAT-
AGARTALA                                                          RAILWAYS NFR 04/1999 03/2007 03/2016 895.00 1242.25 1005.81 38.80 108

678 AGARTALA-AKHAURA NL                                     RAILWAYS NFR 04/2012 N.A. 03/2018 252.00 886.65 0.00 251.85 N.A.

TRIPURA

UTTAR PRADESH
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679 KHADIA EXPANSION OPENCAST PROJECT(4 
TO 10 MTPA,6MTPA INCREMENTAL)                  COAL NCL 06/2011 03/2018 03/2018 1131.28 1131.28 77.88 0.00 0

680 KRISHNASHILA (NCL) (4MTY)                              COAL NCL 06/2011 03/2013 03/2016 789.88 741.62 464.94 -6.11 36
681 TANDA TPP STAGE-II (2X660 MW)                      POWER NTPC 09/2014 03/2019 03/2019 9188.98 9188.98 578.00 0.00 0

682 FGUTPP, UNCHAHAR STAGE-IV (1X500 MW)    POWER NTPC 07/2013 12/2016 05/2017 3363.12 3363.12 510.00 0.00 5

683 AGRA-ETAWAH VIA FATEHABAD AND BAH 
(NL) NCR                                                          RAILWAYS NCR 04/1999 12/2009 06/2015 108.00 432.72 436.85 300.67 66

684 ETAWAH-MAINPURI (NL),NCR                             RAILWAYS NCR 04/1997 12/2008 10/2015 120.00 245.39 249.33 104.49 82
685 KANPUR-KASGANJ-MATHURA(GC),NER            RAILWAYS NER 03/1997 N.A. 03/2015 677.97 1651.54 1621.40 143.60 N.A.

686 GONDA-GORAKHPUR LOOP WITH ANAND 
NAGAR-NAUTANWA GC (NER)                            RAILWAYS NER 04/1997 N.A. 06/2015 863.23 1072.51 888.87 24.24 N.A.

687 GHAZIPUR - AUNRIHAR (40 KM)                          RAILWAYS NER 04/2014 N.A. N.A. 182.92 197.73 0.00 8.10 N.A.

688 AUNRIHAR MANDUADIH GAZIPUR VARANASI 
UP                                                              RAILWAYS NER 03/2012 N.A. N.A. 199.75 199.75 76.08 0.00 N.A.

689 ANANDNAGAR GHUGHALI VIA MAHRAJGANJ 
UP                                                               RAILWAYS NER 03/2013 N.A. N.A. 307.00 307.00 0.00 0.00 N.A.

690 BHOJIPUR TANAKPUR VIA PILIBHIT                   RAILWAYS NER 03/2008 N.A. N.A. 195.64 195.64 94.11 0.00 N.A.

691 KAPILVASTU-BASTI VIA BANSI 
SIDHARTHNAGAR BASTI NAUGARH UP             RAILWAYS NER 03/2013 N.A. N.A. 643.00 643.00 0.00 0.00 N.A.

   692 # UTRATIA-ZAFRABAD, NR (LINE DOUBLING)      RAILWAYS NR 04/2006 03/2010 03/2017 325.00 1564.54 420.71 381.40 84
693 MEERUT-MUZAFARNAGAR PATCH DL               RAILWAYS NR 04/2012 N.A. N.A. 377.44 377.44 7.50 0.00 N.A.

694 FAIZABAD-LALGANJ VIA AKBARGANJ, 
MAHARAJGANJ AND RAEBARELI                        RAILWAYS NR 04/2013 N.A. N.A. 654.00 654.00 0.00 0.00 N.A.

695 UNCHAHAR-AMETHI                                             RAILWAYS NR 04/2012 N.A. N.A. 380.00 380.00 1.38 0.00 N.A.

696 ELECTRIFICATION OF KHURJA-MEERUT-
SAHARANPUR AND G'BAD-MEERUT                  RAILWAYS RE 02/2008 03/2012 03/2016 171.10 272.39 141.55 59.20 48

697 ETAWAH CHAKERI                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2013 09/2015 09/2015 1573.00 1573.00 0.00 0.00 0

698 2-LANING WITH PS RAIBAREILI TO 
ALLAHABAD                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 07/2012 01/2014 12/2015 291.36 291.36 141.30 0.00 23

699 GANGA BRIDGE TO RAMDEVI CROSSING 
PH.II NH-25, KM.75-80.06                                      

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2008 03/2015 155.00 201.66 191.80 30.10 78
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700 AGRA-BYPASS(NS-1/UP-1), NH-2,3                     

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2007 06/2015 348.16 465.50 322.70 33.70 93

701 2 LANING WITH PS AGRA ALIGARH                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 10/2012 10/2014 N.A. 250.50 250.50 0.00 0.00 N.A.

702 2 LANING WITH PS KANPUR KABRAI                  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 01/2013 07/2014 N.A. 373.47 373.47 0.00 0.00 N.A.

703 BAREILY-SITAPUR (NH-24)                                  

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 03/2011 09/2013 N.A. 1046.00 1046.00 0.00 0.00 N.A.

704 GHAZIABAD-ALIGARH NH-91                               

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2011 08/2013 N.A. 1141.00 1141.00 0.00 0.00 N.A.

705 MURADABAD-BAREILY                                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2010 06/2013 N.A. 1267.00 1267.00 0.00 0.00 N.A.

706 LUCKNOW-RAIBAREILI                                         

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 07/1999 07/2012 N.A. 635.90 635.90 0.00 0.00 N.A.

707 LATA-TAPOVAN HYDRO ELECTRIC POWER 
PROJECT 3X57 MW                                               POWER NTPC 07/2012 08/2017 08/2017 1527.00 1527.00 147.00 0.00 0

708 TAPOVAN-VISHNUGAD HEP (4X130MW)            POWER NTPC 11/2006 03/2013 05/2018 2978.48 3846.30 2420.00 29.14 62

709 VISHNUGAD PIPALKOTI HYDRO ELECTRIC 
PROJECT                                                          POWER THDCIL 08/2008 07/2014 11/2018 2491.58 3745.08 592.40 50.31 52

710 TEHRI PUMPED STORAGE PLANT(1000MW)     POWER THDCIL 07/2006 07/2010 05/2018 1657.00 2978.86 1189.01 79.77 94
711 HARIDWAR-LAKSAR                                             RAILWAYS NR 04/2012 N.A. N.A. 219.83 329.97 2.38 50.10 N.A.

712 HARIDWAR-DEHRADUN (APPROVED 
LENGTH 69)                                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 11/2011 10/2013 N.A. 478.00 478.00 0.00 0.00 N.A.

UTTARAKHAND

WEST BENGAL
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713 SONEPUR BAZARI (COMB) OCP (8.0 MTY)        COAL ECL 08/2012 03/2018 03/2018 1055.05 1055.05 148.67 0.00 0
714 JHANJRA R-VI SEAM PSLW                                 COAL ECL 11/2006 03/2011 03/2017 287.18 287.17 142.59 0.00 72

715 DISTILLATE YIELD IMPROVEMENT PROJECT 
(COKER) AT HALDIA REFINERY                          PETROLEUM IOCL 03/2014 09/2017 09/2017 3076.00 3076.00 91.65 0.00 0

716 TEESTA LOW DAM HEP, STAGE-IV (4X40 
MW)  (NHPC)                                                      POWER NHPC 09/2005 09/2009 06/2016 1061.38 1929.15 1715.90 81.76 81

717 RAMMAM-III HEPP (3X40 MW)                              POWER NTPC 09/2014 09/2019 09/2019 1381.84 1381.84 109.00 0.00 0

718

TRANSM SYSTEM FOR DEVELOPMENT OF 
POOLING STN. IN NR PART OF WEST 
BENGAL AND TRANSFER OF POWER FROM 
B

POWER PGCIL 04/2010 01/2015 12/2015 4404.57 4404.57 1221.75 0.00 11

719
BANDEL-NAIHATI NEW RAIL BRIDGE IN 
REPLACEMENT OF JUBILEE BRIDGE NO.8 
(ER)                           

RAILWAYS ER 04/1999 12/2012 09/2015 207.52 207.52 223.44 0.00 33

720 GHUTIASHARIF-CANNING (ER)                           RAILWAYS ER 04/2009 12/2011 11/2013 611.03 611.03 140.48 0.00 N.A.
721 BAZAR SAU -AZIMGANJ JN. DOUBLING             RAILWAYS ER 04/2012 N.A. N.A. 255.64 255.64 0.00 0.00 N.A.

722 TARAKESWAR - BISHNUPUR NEW BG LINE 
(NL), ER                                                         RAILWAYS ER 04/2000 N.A. N.A. 1188.91 1188.91 687.63 0.00 N.A.

723 DAKSHIN-BARASAL-LAKSHMIKANTAPUR          RAILWAYS ER 04/2009 12/2011 N.A. 533.38 533.38 114.38 0.00 N.A.
724 BARDHAMAN-KATWA (GC)                                  RAILWAYS ER 04/2007 12/2010 N.A. 1106.62 1106.62 244.99 0.00 N.A.
725 PANDABESWAR-CHINPAI DOUBLING (ER)        RAILWAYS ER 04/2004 12/2010 N.A. 293.74 293.74 140.08 0.00 N.A.

726 EAST WEST METRO CORRIDOR FROM 
HOWRAH MAIDAN TO SALT LAKE                       RAILWAYS MRTP 03/2013 03/2016 03/2016 4874.58 4874.58 2371.00 0.00 0

727 CIRCULAR RAILWAY INCLUDING REMOUNT 
ROAD TO SANTOSHPUR                                      RAILWAYS MRTP 04/2009 N.A. N.A. 573.78 573.78 166.84 0.00 N.A.

728
TOLLYGANJ-GARIA WITH EXTENSION TO 
DUM DUM-NOAPARA AND NOAPARA-NSCB 
AIRPORT(MTP)                     

RAILWAYS MRTP 03/2000 12/2006 N.A. 1049.69 3404.92 3538.88 224.37 N.A.

729 NEW COOCHBEHAR TO SAMUKTALA                RAILWAYS NFR 04/2011 N.A. 03/2018 209.77 441.45 85.78 110.44 N.A.

730 NEW COOCHBEHAR-GUMANIHAT PATCH 
DOUBLING PROJECT                                            RAILWAYS NFR 04/2012 N.A. 03/2018 283.55 288.81 11.74 1.86 N.A.

731 NEW BG LINE FROM KALIYAGANJ TO 
BUNIADPUR                                                           RAILWAYS NFR 04/2010 N.A. 03/2019 221.42 563.13 22.39 154.33 N.A.

732
NEW BG RLY LINE FROM EKLAKHI-
BALURGHAT INCLUDING GAZOLE-
ITAHAR(NL),NEFR                             

RAILWAYS NFR 04/1983 N.A. 03/2019 36.80 1336.57 255.55 3531.98 N.A.

733
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NSCB AIRPORT TO 
NEW GARIA VIA RAJARHAT (MTP)        

RAILWAYS RVNL 04/2010 03/2016 03/2016 3951.98 3951.98 584.90 0.00 0
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734
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM JOKA TO BINOY 
BADAL DINESH BAGH.                    

RAILWAYS RVNL 04/2010 03/2016 03/2016 2913.51 2619.02 525.84 -10.11 0

735
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NOAPARA-BARASAI 
VIA BIMANBANDER (MTP)               

RAILWAYS RVNL 04/2010 03/2016 06/2016 2397.72 2397.72 143.73 0.00 3

736

NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM BARANAGAR TO 
BARRACKPORE AND DAKSHINESHWAR 
(MTP)    

RAILWAYS RVNL 04/2010 03/2014 03/2016 2298.42 2069.60 34.87 -9.96 24

737 HOWRAH-AMTA-CHAMPADANGA NL    (SER)    RAILWAYS SER 04/1974 03/2007 03/2015 393.46 1026.00 181.48 160.76 96

738 TAMLUK DIGHA,LINE DOUBLING (SER)              RAILWAYS SER 03/1984 06/2005 12/2019 293.97 1428.00 466.36 385.76 174
739 BANKURA - DAMODAR (GC) (SER)                      RAILWAYS SER 03/1998 03/2005 12/2019 111.90 2371.85 486.25 2019.62 177
740 TAMLUK-BASULYA-SUTAHATA DOUBLING        RAILWAYS SER 04/2010 06/2013 01/2015 171.02 171.00 166.84 -0.01 N.A.
741 BOWAICHANDI-ARAMBAGH                                 RAILWAYS SER 04/2010 N.A. N.A. 267.37 434.00 35.90 62.32 N.A.

742 BHADUTOLA-JHARGRAM VIA LALGARH (NL)    RAILWAYS SER 04/2011 N.A. N.A. 289.64 760.00 0.09 162.39 N.A.

743 MM FROM PANSKURA-GHATAL NL                     RAILWAYS SER 04/2011 01/1999 N.A. 276.69 426.00 0.00 53.96 N.A.

744 BARSAT-KRISHNANAGAR                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 08/2012 02/2015 N.A. 867.00 867.00 0.00 0.00 N.A.

745 6-LANING OF DHANKUNI-KHARAGPUR 
SECTION                                                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 04/2012 09/2014 N.A. 1396.18 1396.18 0.00 0.00 N.A.

746 KRISHNANAGAR-BERHAMPUR                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 02/2012 07/2014 N.A. 702.16 702.16 0.00 0.00 N.A.

747 SILIGURI TO ISLAMPUR (WB-7)                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 07/2008 N.A. 225.00 225.00 191.00 0.00 N.A.

748 REBUILDING OF BATTERY BLOCK 5A AND RE-
CONSTRUCTION OF BATTERY BLOCK 5B         STEEL SAIL 11/2012 06/2015 06/2015 313.05 313.05 205.93 0.00 0

749 EXPANSION OF DURGAPUR STEEL PLANT       STEEL SAIL 08/2010 12/2012 05/2015 2875.00 2875.00 2567.13 0.00 29

79

79



SN PROJECT SECTOR
IMPLEMENT
ING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In 
crore)

COST 
ANTICIPAT
ED (Rs. In 
crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

750
CONSTRUCTION OF PERMANENT CAMPUS 
OF IISER KOLKATA AT HARINGHANTA 
KALYANI NADIA                      

URBAN 
DEVELOPMEN
T

CPWD 02/2014 09/2015 07/2016 156.57 156.57 0.00 0.00 10

751
ACADEMIC CUM RESIDENTIAL CAMPUS AT 
HARINGHANTA KALYANI WB FOR IISER 
KOLKATA                         

URBAN 
DEVELOPMEN
T

CPWD 01/2009 06/2012 06/2015 225.81 225.81 17.60 0.00 36

#  Information / data in respect of Ministry of Railways projects is as on 01.01.2015. 
 ^  Cost Overrun = [(Anticipated - Original Cost.)/Original Cost] *100
$ Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
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1
CONSTRUCTION OF NEW 
INTEGRATED TERMINAL BUILDING 
AT VSI AIRPORT, PORTBLAIR                

CIVIL AVIATION AAI 10/2013 09/2018 09/2018 314.61 314.61 24.09 0.00 0

2 CHINCHINNADA KAKINADA 
JUNCTION POINT PIPE LINE                  PETROLEUM GAIL 07/2014 01/2017 06/2016 419.04 419.04 339.10 0.00 -7

3

COMMON SYSTEM ASSOCIATED 
WITH ISGS PROJECTS IN VEMAGIRI 
AREA OF ANDHRA PRADESH PART-
A1              

POWER PGCIL 03/2012 06/2014 N.A. 206.44 206.44 43.97 0.00 N.A.

4
TRANSMISSION SYSTEM FOR 
CONNECTIVITY FOR NCC POWER 
PROJECTS LTD.                                    

POWER PGCIL 08/2014 02/2017 03/2016 188.75 188.75 85.90 0.00 -11

Annexure-III

STATEMENT REFERRED TO IN REPLY TO PART (a) OF LOK SABHA STARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR INFRASTRUCTURE  PROJECTS COSTING Rs. 150 CRORE AND ABOVE  (as on 01.04.2016)

ANDAMAN & NICOBAR ISLANDS

ANDHRA PRADESH

5

TRANSMISSION SYSTEM FOR ULTRA 
MEGA SOLAR PARK IN ANANTPUR 
DISTRICT, ANDHRA PRADESH- PART 
A (PHASE-I)

POWER PGCIL 05/2015 05/2016 05/2016 312.94 312.94 36.50 0.00 0

6

SUBSTATION WORKS ASSOCIATED 
WITH HYDERABAD 
(MAHESHWARAM) POOLING 
STATION                            

POWER PGCIL 03/2015 03/2018 03/2018 550.06 550.06 23.80 0.00 0

7
REMOVAL OF  CONSTRAINTS IN 
400KV BAYS EXTENSIONS AT 400KV 
VEMAGIRI SS                               

POWER PGCIL 01/2016 07/2018 07/2018 207.88 207.88 0.00 0.00 0

8 OBULAVARIPALLE-
KRISHNAPATNAM(RVNL)                       RAILWAYS RVNL 07/2006 03/2008 N.A. 743.00 732.81 770.18 -1.37 N.A.

9 RAICHUR-GUNTAKAL(DL)(SCR)            RAILWAYS RVNL 04/2003 12/2007 N.A. 136.62 360.00 357.91 163.50 N.A.

10
VIJAYWADA-GUDUGOLANU-
BHIMAVARAM-NARSAPUR DL (221 
KM)                                                

RAILWAYS RVNL 03/2012 N.A. 03/2020 1503.71 1503.71 175.26 0.00 N.A.

11 KOTLPALLI-NARASAPUR (NL)  (SCR)    RAILWAYS SCR 12/2001 N.A. N.A. 330.00 1047.00 1.29 217.27 N.A.

12 GUDUR-DURGARAJAPATNAM               RAILWAYS SCR 04/2011 N.A. N.A. 283.54 283.54 0.31 0.00 N.A.
13 CUMBUM-PRODDATUR                          RAILWAYS SCR 04/2013 N.A. N.A. 829.00 829.00 0.00 0.00 N.A.
14 NADIKUDE-SRI KALAHASTI                    RAILWAYS SCR 04/2011 N.A. N.A. 1313.48 1313.48 5.13 0.00 N.A.
15 NANDYAL-YERRAGUNTLA(NL),SCR      RAILWAYS SCR 03/1996 02/2009 03/2015 155.74 883.00 755.50 466.97 73

16

REHABILITATION AND UP-
GRADATION OF NH-221 (NEW NH-30) 
FROM KM 32.735 TO KM 71.200 
(CHANDRAGUDEM TO A

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 12/2014 02/2015 N.A. 201.12 201.12 71.38 0.00 N.A.
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17

REHABILITATION AND UP-
GRADATION OF NH-221 (NEW NH-30) 
FROM KM 0.0 TO 
32.735(IBRAHIMAPATNAM TO 
CHANDR

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 07/2015 N.A. N.A. 314.43 314.43 0.00 0.00 N.A.

18

REHABILITATION AND UP-
GRADATION OF NH-214 (NEW NH-
216) FROM KM 0.0 TO 
26.150(KATHIPUDI TO START OF K

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2015 N.A. N.A. 480.21 480.21 0.00 0.00 N.A.

19 CHILKALURIPET-VIJAYWADA 6 LANE 
(KM 355 TO KM 434.15)                           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2009 10/2011 N.A. 572.30 572.30 761.40 0.00 N.A.

20 VIJAYAWADA MACHILIPATNAM OF 
NH-9 ON BOT(TOOL) UNDER NHDP-III  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2013 N.A. N.A. 606.00 606.00 0.00 0.00 N.A.

21
SIX LANNING OF NELLORE-
CHILKALURIPET KM.1182.802 TO 
KM.1366.547                                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2011 05/2014 06/2016 1535.00 1535.00 2620.63 0.00 25

22 CUDDAPAH-MYDUKUR-KURNOOL KM- ROAD 
TRANSPORT AND NHAI 11/2010 05/2013 08/2016 1585 00 1585 00 1708 35 0 00 3922 167.750-356.502 KM                                 TRANSPORT AND 
HIGHWAYS

NHAI 11/2010 05/2013 08/2016 1585.00 1585.00 1708.35 0.00 39

23 TIRUPATI - TIRUTHANI - CHENNAI        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2011 10/2013 12/2017 571.00 571.00 622.74 0.00 50

24

FOUR LANING OF 5.122 KM OF NH 9 
(NEW NH 65) FROM KM 269/900 
(DESIGN CH. 0/0) TO KM 275/022 
(DESIGN C

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 10/2015 11/2015 N.A. 333.21 333.21 0.00 0.00 N.A.

25

REHABILITATION AND 
UPGRADATION FROM KM.425 400 TO 
509 400  NH-565 OF PENCHALAKONA 
TO YERPEDU CONTRAC

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 07/2014 N.A. 361.30 361.30 0.00 0.00 N.A.

26

REHABILITATION AND 
UPGRADATION OF NH -67  FROM KM 
589/0 TO 641/0  (MYDUKUR  TO  
DORNALA T-JUNCTION )

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 02/2017 02/2017 241.61 241.61 44.89 0.00 0

27

REHABILITATION AND 
UPGRADATION OF NH-67 FROM KM 
695.000 TO KM 741.950 (ATMAKUR   
NELLORE SECTION) IN

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2014 02/2017 02/2017 297.78 330.00 15.47 10.82 0

28

REHABILITATION AND 
UPGRADATION OF NH -18 FROM KM 
57/0 TO KM 108/850 PILERU TO 
RAYACHOTY SECTION TO T

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 175.03 175.00 0.00 -0.02 N.A.
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29

REHABILITATION AND 
UPGRADATION OF NH-42 (OLD 
NO.205) FROM KM.134/0 TO 202/050 
(MUDIGUBBA TO ANANTHAP

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 266.00 266.00 0.00 0.00 N.A.

30

FOUR LANING OF 5.122 KM OF NH9 ( 
NEW NH 65) FROM KM 269.900 ( 
DESIGN CH0.0 ) TO KM 275-622( 
DESIGN C

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 07/2015 12/2015 12/2016 333.21 333.21 14.12 0.00 12

31
FOUR LANING OF 5.122 KM OF NH9( 
NEW NH 65) FROM KM 269.900( 
DESIGN CH0.0 )                          

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 07/2015 12/2015 12/2016 333.21 333.21 0.00 0.00 12

32
REHABILITATION AND 
UPGRADATION OF NH-167 FROM KM 
70                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 04/2015 05/2016 224.83 224.83 13.17 0.00 13

33

REHABILITATION AND 
UPGRADATION OF NH-42 FROM KM 4 
to350 TO KM 75 to 600 TO TWO LANE 
WITH PAVE SOLDOU

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 09/2015 08/2017 309.01 309.01 61.94 0.00 23

34

REHABILITATION AND 
UPGRADATION OF NH-565 FROM 
KM.198/694 TO 294/0 (MARKAPURAM 
TO VAGGAMPALLE SECTION

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2014 06/2014 06/2016 417.61 417.61 112.85 0.00 24

35

REHABILITATION AND 
UPGRADATION OF NH-565 FROM KM 
294.00 TO 361.327 (VAGGAMPALLE- 
DORNALA T-JUNCTION)

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2014 07/2014 07/2016 258.99 258.99 64.65 0.00 24

36

REHABILITATION AND 
UPGRADATION OF EXISTING NH-565  
FROM KM.86.057 TO 133.922 OF 
NAGARJUNASAGAR DAM T

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 11/2014 11/2016 195.45 195.45 0.00 0.00 24

37

REHABILITATION AND 
UPGRADATION OF EXISTING NH-565 
OF  FROM KM.154.900 TO 198.694 OF 
DAVULAPALLY  TO 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2014 11/2014 11/2016 170.21 170.21 39.53 0.00 24

38

REHABILITATION UPGRADATION OF 
NH-67 FROM KM 641.000 TO KM 
695.000 (DORNALA T JUNCTION TO 
ATMAKUR SEC

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 07/2014 02/2015 02/2017 251.55 251.55 38.13 0.00 24

39
REHABILITATION AND 
UPGRADATION OF EXISTING NH-167 
FROM KM 70/000 TO KM 125-150           

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 05/2015 05/2017 224.83 224.83 0.00 0.00 24

40

REHABILITATION AND 
UPGRADATION OF NH-219 FROM KM 
58-600 TO KM 140-750  IN THE STATE 
OF ANDHRA PRADES

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 10/2015 10/2017 271.45 271.45 0.00 0.00 24
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41

CONSTRUCTION OF 123 BLOCKS IN 
TELENGANA AND 167 BLOCKS IN 
A.P. FOR INDOOR SPORTS HALL 
UNDER RAJIV GA

STEEL HSCL 07/2014 01/1999 N.A. 232.00 232.00 0.00 0.00 N.A.

42 TURBO BLOWER - 5                                STEEL RINL 12/2009 09/2016 09/2016 280.00 280.00 29.55 0.00 0

43 3RD CONVERTER AND  4TH CASTER  STEEL RINL 07/2011 07/2016 12/2016 974.76 974.76 261.96 0.00 5

44 REVAMPING OF SINTER MACHINES - 
1 AND 2                                                     STEEL RINL 12/2009 10/2016 06/2017 343.00 488.40 45.93 42.39 8

45 BLAST FURNACE-2 CATEGORY-1 
CAPITAL REPAIRS                                  STEEL RINL 07/2011 07/2015 08/2016 877.73 877.73 486.38 0.00 13

46 SMS-1 CONVERTERS REVAMPING       STEEL RINL 05/2012 07/2015 06/2017 404.16 404.16 289.28 0.00 23

47
CONSTRUCTION OF SOUTHERN 
REGIONAL CENTER FOR NSG AT 
IBRAHIMPATNAM HYDERABAD             

URBAN 
DEVELOPMENT CPWD 06/2014 03/2017 03/2017 157.84 157.84 30.67 0.00 0

48

REHABILITATION AND 
STRENGTHENING OF SEWEWRAGE 
SYSTEM IN OLD CITY AREA ON 
SOUTH OF MUSI(IN ZONE 2 IN 

URBAN 
DEVELOPMENT JnNURM 08/2007 N.A. N.A. 246.90 246.90 0.00 0.00 N.A.

49 RAZE REBUILD AND REVAMP OF 
MARKETING DEPOT AT DOIMUKH        PETROLEUM IOCL 01/2016 02/2019 02/2019 247.52 247.52 0.00 0.00 0

50 PARE HYDRO ELECTRIC PROJECT      POWER NEEPCO 12/2008 08/2013 07/2016 573.99 1262.27 1160.87 119.91 35

51 KAMENG HYDROELECTRIC PROJECT 
(NEEPCO)                                                 POWER NEEPCO 12/2004 12/2009 07/2016 2496.90 6179.96 4574.78 147.51 79

52 SUBANSIRI LOWER H.E.P (8X250 MW) 
(NHPC)                                                      POWER NHPC 09/2003 09/2010 N.A. 6285.33 18063.89 8357.64 187.40 N.A.

53

2 LANING FROM PASIGHAT TO 
PANGIN SECTION OF NH-229 FROM 
KM 41.3 TO KM 58.42 (EXISTING KM 
42 TO KM 59

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 03/2015 05/2018 05/2018 194.11 194.11 0.00 0.00 0

54
2 LANING FROM PASIGHAT TO 
PANGIN SECTION OF NH-229 FROM 
KM 0 TO KM 28                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 03/2015 05/2018 05/2018 235.08 235.08 28.86 0.00 0

55
2 LANING FROM LONGDING TO 
KANUBARI OF NH-52B FROM KM 0 TO 
KM 47.213 IN ARUNACHAL PRADESH   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 03/2015 06/2018 06/2018 394.00 394.00 0.00 0.00 0

56

CONSTRUCTION OF 2-LANE ROAD 
FROM KM 33 TO KM 65.00 OF 
AKAJAN-LIKABALI-BAME ROAD IN 
ARUNACHAL PRADESH

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 07/2015 10/2018 10/2018 197.16 197.16 19.72 0.00 0

57
2 LANING OF SINGER RIVER TO 
SIZOH NALA IN ARUNACHAL 
PRADESH ON EPC BASIS                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 10/2015 01/2019 01/2019 179.82 179.82 0.00 0.00 0

ARUNACHAL PRADESH
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58

TWO LANING OF GOBOK - SIJON 
NALLAH (CORRECSPONDING TO 
EXISTING CH: 27.00 TO KM75.00) IN 
ARUNACHAL PR

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2012 05/2012 N.A. 207.03 207.03 12.66 0.00 N.A.

59

TWO LANING OF KHONSA - TISSA - 
LONGDING (NH-52B) (42.50 KM) IN 
ARUNACHAL PRADESH UNDER 
ARUNACHAL PRA

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2011 02/2012 N.A. 156.63 276.00 140.75 76.21 N.A.

60

TWO LANING OF LALPUL- MANMAO- 
CHANGLANG ROAD (NH-52B) IN 
ARUNACHAL PRADESH UNDER 
ARUNACHAL PRADESH P

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2010 03/2011 N.A. 305.49 305.49 4.39 0.00 N.A.

61

TWO LANING OF HOJ POTIN 
SECTION OF NH 229 (19.06 KM) IN 
ARUNACHAL PRADESH UNDER 
ARUNACHAL PRADESH PA

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2009 09/2010 N.A. 165.00 165.00 135.01 0.00 N.A.

62

TWO LANING OF YUPIA - HOJ 
SECTION (20.40 KM) IN ARUNACHAL 
PRADESH UNDER ARUNACHAL 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2009 09/2010 N.A. 104.00 201.00 0.00 93.27 N.A.

PRADESH PACKAGE OF HIGHWAYS

63

FOUR LANING OF ITANAGAR - 
HOLONGI SECTION OF NH-52A (19.26 
KM) IN ARUNACHAL PRADESH 
UNDER PHASE 'A' 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2011 N.A. N.A. 264.16 264.16 0.00 0.00 N.A.

64 LGBRIMH-TEZPUR, ASSAM                    HEALTH AND 
FAMILY WELFARE HSCC 07/2012 12/2014 03/2016 175.57 175.57 113.50 0.00 15

65 ASSAM GAS CRACKER PROJECT         PETROCHEMICAL
S BCPL 04/2006 04/2012 12/2015 5460.61 9965.00 9356.28 82.49 44

66
RESITING OF TINSUKIA TERMINAL 
PROJECT (DIGBOI MARKETING 
TERMINAL PROJECT)                           

PETROLEUM IOCL 06/2012 07/2014 01/2017 150.00 150.00 140.02 0.00 30

67 DIESEL HYDROTREATOR                      PETROLEUM NRL 07/2015 01/2018 01/2018 1031.37 1031.37 38.82 0.00 0
68 TWENTY NOS. FEEDER GAS LINES      PETROLEUM OIL 03/2009 12/2016 12/2016 228.64 214.19 142.35 -6.32 0

69

UPGRADATION OF CRUDE OIL PUMP 
STATIONS OF NAHARKATIYA-
BARAUNI CRUDE OIL TRUNK 
PIPELINE              

PETROLEUM OIL 09/2012 03/2015 08/2016 871.35 1200.00 565.63 37.72 17

70
CONSTRUCTION OF ONE ETP AND 
THREE ETPS CUM WATER 
INJECTION PLANTS(WIP)                       

PETROLEUM ONGC 06/2010 01/2014 N.A. 202.94 202.94 2.95 0.00 N.A.

71 ASSAM RENEWAL PROJECT FOR 
GROUP A                                                  PETROLEUM ONGC 03/2009 03/2013 03/2017 2465.15 2378.89 1803.00 -3.50 48

72 BONGAIGAON THERMAL POWER 
PROJECT                                                 POWER NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 5944.00 54.25 66

73 KATAKHAL TO BHAIRABI                        RAILWAYS NFR 04/1998 12/2012 03/2016 227.90 331.40 182.22 45.41 39

ASSAM
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74 #
LUMDING-SILCHAR JIRIBAM, 
BADARPUR-BARAIGRAM 
KUMARGHAT NATIONAL PROJECT      

RAILWAYS NFR 04/1996 03/2009 03/2016 1676.31 5500.00 4769.59 228.10 84

75 # BPUTRA BRIDGE AT BOGIBIL AND 
LINK LINES NEFR                                    RAILWAYS NFR 09/1997 04/2008 06/2017 1500.00 4996.19 4102.70 233.08 110

76
NEW B.G. LINE FROM TETELIA TO 
BYRNIHAT (NATIONAL PROJECT), 
NEFR                                     

RAILWAYS NFR 09/2006 N.A. 03/2017 200.00 496.24 213.72 148.12 N.A.

77 AMBARI FALAKATA TO NEW 
MAYNAGURI                                             RAILWAYS NFR 04/2011 N.A. 03/2018 312.12 453.10 134.79 45.17 N.A.

78 LUMDING-HOJAI PATCH DOUBLING 
PROJECT                                                 RAILWAYS NFR 04/2012 N.A. 03/2019 246.07 364.06 0.30 47.95 N.A.

79 DHARAMTUL TO SONAPUR (AS-19)      
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 200.00 200.00 0.00 0.00 N.A.

80 NALBARI TO BIJNI (AS-8)                        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2008 N.A. 200.00 200.00 0.00 0.00 N.A.

81 SILCHAR-UDARBAND (PH.II) HN-54, ROAD 
TRANSPORT AND NHAI 12/2003 09/2007 N A 157 47 157 47 0 00 0 00 N A81 KM.309 TO KM.275                                  TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 09/2007 N.A. 157.47 157.47 0.00 0.00 N.A.

82 BRAHMPUTRA BRIDGE,NH NO-31         
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 04/2010 09/2016 217.61 309.56 0.00 42.25 77

83 HARANGAJO TO MAIBANG, NH-54        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 07/2009 03/2016 196.00 331.23 0.00 68.99 80

84 MAIBANG TO LUMDING (AS-25), 
KM.83.400 TO KM.111.000                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 04/2009 03/2016 199.81 385.13 0.00 92.75 83

85 MAIBANG TO LUMDING (AS-27), 
KM.40.000 TO KM.60.500                        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 04/2009 03/2016 200.00 200.00 0.00 0.00 83

86 HARANGAJO TO MAIBANG (AS-23), 
KM.126.450 TO KM.140.700                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 02/2009 03/2016 280.00 361.00 0.00 28.93 85

87 MAIBANG TO LUMDING (AS-26), 
KM.60.500 TO KM.83.400, NH-54            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 11/2008 03/2016 167.64 167.64 0.00 0.00 88

88 MAIBANG TO LUMDING (AS-24), 
KM.111.000 TO KM.126.450                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 11/2008 03/2016 155.04 280.13 0.00 80.68 88

89 NAGAON TO DHARAMTUL (AS-2)          
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2008 02/2016 264.72 264.72 0.00 0.00 92

90 BIJNI TO ASSAM WB BORDER (NH-
31.C)(1)(NHAI)                                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2008 03/2016 195.00 195.00 0.00 0.00 93
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91 BIJNI TO ASSAM /WB.BORDER (NH-
31.C)(NHAI)                                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2008 03/2016 237.80 237.80 0.00 0.00 93

92 GUWAHATI TO NALBARI (AS-5)             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 04/2008 04/2016 198.16 198.16 242.40 0.00 96

93 NALBARI TO BIJNI (AS-6)                        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2008 07/2016 225.00 225.00 311.13 0.00 97

94 DHARAMTUL TO SONAPUR,KM 205-
183 (AS-20)                                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 05/2008 08/2016 160.00 160.00 0.00 0.00 99

95 SONAPUR TO GUWAHTI (AS-3)             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 03/2008 07/2016 245.00 245.00 0.00 0.00 100

96 GUWHATI TO NALBARI (AS-4)                
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 04/2008 08/2016 175.96 175.96 0.00 0.00 100

97 NALBARI T BIJNI (AS-7)                           
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 04/2008 01/2017 208.00 208.00 295.20 0.00 105

98 HARANGAJO TO MAIBANG,KM 164.08-
190.587 NH-54                                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 09/2007 12/2016 212.00 212.00 0.00 0.00 111

99 BIJNI TO ASSAM/WB BORDER PH.II, 
KM.30.00 TO 0.00, NH-31 C                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 06/2005 12/2016 230.00 230.00 0.00 0.00 138

100

FOUR LANING OF NUMALIGARH TO 
JORHAT SECTION FROM KM. 402.500 
TO KM. 453.000 (DESIGN KM 403.200 
TO KM

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 05/2015 05/2018 05/2018 454.89 454.89 22.75 0.00 0

101

4 LANING OF JORHAT TO JHANJI 
SECTION FROM KM. 453.00 TO KM. 
491.08 (DESIGN KM 403.200 TO KM 
454.240)

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 06/2015 06/2018 06/2018 437.39 437.39 0.00 0.00 0

102

FOUR LANING OF JHANJHI JN TO 
DEMOW SECTION FROM KM. 491.050 
TO KM. 535.250(DESIGN KM 490.800 
TO KM 5

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 06/2015 06/2018 06/2018 463.49 463.49 0.00 0.00 0

103
4 LANING FROM GOHPUR TO 
HOLONGI SECTION FROM KM 264.10 
OF NH 52 TO KM 20.37 OF NH 52A        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 12/2015 06/2018 06/2018 223.30 223.30 0.00 0.00 0

104
FOUR LANING FROM GOHPUR TO 
HOLONGI SECTION FROM KM 264.10 
OF NH 52 TO KM 20.37 OF NH 52A        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 03/2015 11/2018 11/2018 168.39 168.39 0.00 0.00 0

105

4 LANING FROM KALIABOR  TINALI 
TO DOLABARI SECTION FROM KM 0.0 
TO KM 17.3 OF NH 37A INCL. 
ADDITIONAL

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 10/2014 11/2018 11/2018 588.95 588.95 0.00 0.00 0
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106

4 LANING FROM END OF NAGAON 
BYPASS TO RANGAGARA (KM. 278.60 
TO KM. 297.00) OF NH-37ON EPC 
BASIS     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 12/2015 12/2018 12/2018 225.02 225.02 0.00 0.00 0

107

4 LANING FROM RANGAGARA TO 
KALIABHOR TINALI FROM KM 297.00 
TO KM 315.315 OF NH-37 ON EPC 
BASIS.     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 12/2015 12/2018 12/2018 289.99 289.99 0.00 0.00 0

108
FOUR LANING FROM BISWANATH 
CHARIALI TO GOHPUR FROM KM 208 
TO KM 264.10 OF NH-52                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 06/2016 01/2019 01/2019 829.00 829.00 0.00 0.00 0

109
4 LANING FROM JAMUGURI TO 
BISWANATH CHARIALI FROM KM 182 
TO KM 208 OF NH-52                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 01/1991 N.A. N.A. 520.01 520.01 0.00 0.00 N.A.

110

2 LANING OF  OF LUMDING-DIPHU- 
MANJA  ROAD (L=54.37 KM.) 
HAFLONG JATINGA ROAD (L=7.46 
KM.) BASKA BAR

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2010 02/2011 N.A. 470.20 470.20 7.97 0.00 N.A.

111

2 LANING  FROM  KANUBARI TO 
START OF BOGIBEEL BRIDGE 
APPROACHES OF NH-52B(EXTN) IN 
ASSAM            

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2010 05/2017 05/2017 268.08 268.08 103.22 0.00 0

112

STRENGTHENING AND 
CONSTRUCTION OF PAVED 
SHOULDERS INCLUDING 
REHABILITATION/REPAIRING OF 
BRIDGES FROM

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 05/2011 02/2018 02/2018 176.22 176.22 106.61 0.00 0

113

STRENGTHENING AND WIDENING OF 
NH-44 FROM KM.173.125 TO KM. 
272.241 OF NH-44 AND ALONG THE 
KARIMGANJ 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2014 02/2018 02/2018 218.31 218.31 0.00 0.00 0

114 REPLACEMENT OF COKE 
CHAMBERS                                              PETROLEUM IOCL 04/2013 02/2016 10/2016 480.00 422.00 238.14 -12.08 8

115 NPGCPL-NABINAGAR STPP - JV 
(3X660 MW)                                              POWER NTPC 01/2013 01/2018 01/2018 12964.60 12964.60 6002.76 0.00 0

116 KBUNL-MUZAFFARPUR TPP STAGE-II-
SUBSIDIARY (2X195 MW)                       POWER NTPC 03/2010 01/2013 03/2016 3984.03 3984.03 3290.44 0.00 38

117 BRBCL-NABINAGAR TPP- JV (4X250 
MW)                                                           POWER NTPC 01/2007 05/2014 09/2017 5353.00 5353.00 5472.83 0.00 40

118 BARH STPP(3X660MW) NTPC                POWER NTPC 02/2005 01/2011 05/2018 8692.97 15095.67 11675.00 73.65 88

119
PRE-CONSTRUCTION ACTIVITIES OF 
1320 MW BUXAR THERMAL POWER 
PLANT                                    

POWER SJVNL 05/2015 12/2016 12/2016 436.68 436.68 439.94 0.00 0

120 GAYA-DALTONGANJ VIA RAFIGANJ 
(NL)                                                           RAILWAYS ECOR 04/2008 N.A. N.A. 445.25 445.25 1.14 0.00 N.A.

121 BIHTA-AURANGABAD (NL)                     RAILWAYS ECOR 04/2008 N.A. N.A. 326.20 326.20 1.68 0.00 N.A.
122 SAKRI-HASANPUR ROAD (NL)               RAILWAYS ECOR 04/1999 N.A. N.A. 175.69 325.00 259.31 84.98 N.A.

BIHAR
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123 CHHAPRA-MUZAFFARPUR (NL)            RAILWAYS ECOR 04/2006 N.A. N.A. 285.07 378.56 111.87 32.80 N.A.

124 MANSI-PURNIA (EXTENSION OF 
MANSI-SAHARSA) GAN ECR                  RAILWAYS ECR 04/1996 03/2012 N.A. 332.92 477.88 498.37 43.54 N.A.

125 JAYANAGAR-DARBHANGA-NARKATIA 
GANJ(GC),ECR                                        RAILWAYS ECR 04/1997 03/2012 N.A. 501.69 1043.56 819.19 108.01 N.A.

126 KOSI BRIDGE (NL), ECR                         RAILWAYS ECR 04/2002 03/2012 N.A. 322.95 341.41 325.36 5.72 N.A.

127 # RAIL-CUM-ROAD BRIDGE AT 
MUNGER (NL), ECR                                 RAILWAYS ECR 04/2002 03/2009 N.A. 921.00 2363.00 1691.12 156.57 N.A.

128 # PATNA GANGA BRIDGE (NL), ECR        RAILWAYS ECR 04/2001 10/2007 N.A. 624.47 2921.00 2521.72 367.76 N.A.

129 HAJIPUR-SUGAULI VIA VAISHALI (NL), 
ECR                                                           RAILWAYS ECR 04/2003 N.A. N.A. 528.65 324.66 227.03 -38.59 N.A.

130 KHAGARIA-KUSHESHWAR ASTHAN 
(NL) (ECR)                                                RAILWAYS ECR 04/1997 N.A. N.A. 162.87 541.00 158.58 232.17 N.A.

131 SAMASTIPUR-DARBANGHA                   RAILWAYS ECR 05/2015 N.A. N.A. 380.00 380.00 0.00 0.00 N.A.
132 DANIAWAN-BIHARSARIF (NL), ECR       RAILWAYS ECR 04/2001 N.A. N.A. 406.92 339.00 204.83 -16.69 N.A.
133 NAWADA-LAXMIPUR (NL)                       RAILWAYS ECR 04/2008 N.A. N.A. 620.57 620.57 0.00 0.00 N.A.

134 DARBANGHA-KUSHESHWARSTHAN 
(NL)                                                           RAILWAYS ECR 04/2005 N.A. N.A. 205.00 205.00 5.21 0.00 N.A.

135 MOTIHARI-SITAMARHI (NL) RAILWAYS ECR 04/2006 N A N A 211 00 926 09 4 41 338 91 N A135 MOTIHARI SITAMARHI (NL)                    RAILWAYS ECR 04/2006 N.A. N.A. 211.00 926.09 4.41 338.91 N.A.

136 SITAMARHI-JAYNAGAR-NIRMALI VIA 
SURSAND (NL)                                         RAILWAYS ECR 04/2008 N.A. N.A. 678.62 239.32 17.17 -64.73 N.A.

137 MUZAFFARPUR-KATRA-ORAI-
JANAKPUR ROAD (NL)                            RAILWAYS ECR 04/2008 N.A. N.A. 228.05 228.05 1.52 0.00 N.A.

138 ARARIA-SUPAUL (NL)                             RAILWAYS ECR 04/2008 N.A. N.A. 304.41 304.41 0.19 0.00 N.A.
139 KURSELA-BIHARIGANJ (NL)                   RAILWAYS ECR 04/2008 N.A. N.A. 192.56 192.56 0.38 0.00 N.A.
140 MUZAFFARPUR-DARBANGHA (NL)       RAILWAYS ECR 04/2008 N.A. N.A. 281.30 281.30 0.58 0.00 N.A.

141
SAKRI-NIRMALI AND JHANJHARPUR-
LAUKAHABAZAR AND SAHARSA-
FORBESGANJ (GC)                              

RAILWAYS ECR 04/2004 N.A. N.A. 372.14 355.81 294.07 -4.39 N.A.

142
JAYNAGAR-BIJALPURA INCLUDING 
EXTENSION BIJALPURA-
BARDIBAS(NEPAL) GC                            

RAILWAYS ECR 04/2009 N.A. N.A. 470.00 470.00 40.00 0.00 N.A.

143 HAJIPUR-RAMDAYALUNAGAR 
DOUBLING                                                RAILWAYS ECR 04/2013 N.A. N.A. 213.01 367.17 17.19 72.37 N.A.

144 MAHARAJGANJ-MASRAKH (NL) - NER  RAILWAYS NER 04/2003 N.A. N.A. 218.19 343.00 216.17 57.20 N.A.

145 KATIHAR - JOGBANI (GC)(NEFR)           RAILWAYS NFR 09/2001 12/2010 03/2018 492.98 1727.27 743.74 250.37 87

146 KISHANGANJ JALALGARH, NL, NEFR   RAILWAYS NFR 04/2008 N.A. 03/2018 282.92 565.13 2.80 99.75 N.A.

147 NEW B.G. LINE FROM ARARIA TO 
GALGALIA (THAKURGUNG), NEFR        RAILWAYS NFR 09/2006 N.A. 03/2019 300.00 827.73 53.52 175.91 N.A.

148 ARA-BHABHUA ROAD (NL)                     RAILWAYS SER 04/2008 N.A. N.A. 490.80 490.80 0.39 0.00 N.A.

149 FOUR LANING OF KOILWAR TO 
BHOJPUR                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 08/2015 N.A. N.A. 814.04 814.04 0.00 0.00 N.A.
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150

REHABILITATION AND UPGRADING 
TO 2 LANE WITH PAVED SHOULDERS 
CONFIGURATION AND 
STRENGTHENING OF ANISH

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2013 08/2014 08/2014 278.39 278.39 22.18 0.00 0

151

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
ANISABAD-AURANG

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 08/2016 08/2016 282.41 282.41 0.00 0.00 0

152

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
ANISABAD-AURANG

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 10/2016 10/2016 358.22 358.22 0.00 0.00 0

153

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
BIRPUR - BIHPUR

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 N.A. N.A. 675.00 675.00 0.00 0.00 N.A.

154
REHABILITATION AND UPGRADING 
TO 2 LANES-2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF       

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 N.A. N.A. 478.35 478.35 0.00 0.00 N.A.

REHABILITATION AND UPGRADING

155

REHABILITATION AND UPGRADING 
TO 2 LANE WITH PAVED SHOULDERS 
CONFIGURATION AND 
STRENGTHENING OF ANISH

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2014 03/2014 09/2016 377.64 377.64 105.83 0.00 30

156 2LANING WITH PS GOPALGANJ-
CHAPPRA                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2011 05/2014 N.A. 325.51 325.00 160.20 -0.16 N.A.

157 DEEWAPUR TO UP/BIHAR BORDER 
(LMNHP-9)-NH-28, KM.402-360.915        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 10/2008 N.A. 300.00 300.00 0.00 0.00 N.A.

158 FOUR LANING OF PATNA TO 
KOILWAR                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 556.07 556.07 0.00 0.00 N.A.

159 FOUR OF SIMARIA - KHAGARIA 
SECTION OF NH-31                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 1041.10 1041.10 0.00 0.00 N.A.

160 FOUR LANING OF FORBESGANJ - 
JOGBANI                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 322.09 322.09 0.00 0.00 N.A.

161 FOUR LANING OF BHOJPUR TO 
BUXAR                                                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/1991 N.A. N.A. 642.41 642.41 0.00 0.00 N.A.

162 FOUR LANING OF BAKHTIYARPUR - 
MOKAMA SECTION OF NH-31                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/1991 N.A. N.A. 1167.45 1167.45 0.00 0.00 N.A.

163 TWO LANING WITH PS OF 
BIHARAHARIF -BARBIGHA - MOKAMA  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 399.54 399.54 0.00 0.00 N.A.
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164 TWO LANING WITH PS OF CHHAPRA -
GOPALGANJ                                            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 854.80 854.80 0.00 0.00 N.A.

165 TWO LANING WITH PS OF CHHAPRA -
REWAGHAT - MUZAFFARPUR               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 516.13 516.13 18.48 0.00 N.A.

166 PATNA-BAKTZARPUR KM.181.3 TO 
KM.231.95                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2011 03/2014 06/2016 574.00 574.00 898.99 0.00 27

167 2-LANNING WITH PS KHAGARIA-
PURNEA                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2011 02/2014 06/2016 664.00 664.00 654.59 0.00 28

168 2 LANNING OF MUZAFFARPUR - 
SONBARSA                                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2011 11/2013 06/2016 511.54 511.54 545.27 0.00 31

169 2-LANNING WITH PS MOTIHARI-
RAXAUL                                                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2011 04/2014 12/2016 375.09 375.09 494.33 0.00 32

170 2 LANNING OF MOKAMA MUNGER
ROAD 
TRANSPORT AND NHAI 05/2011 05/2013 04/2016 351 54 351 54 351 23 0 00 35170 2 LANNING OF MOKAMA-MUNGER       TRANSPORT AND 
HIGHWAYS

NHAI 05/2011 05/2013 04/2016 351.54 351.54 351.23 0.00 35

171 4-LANNING OF CHAPRA-HAJIPUR         
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2011 07/2013 12/2016 575.00 575.00 604.61 0.00 41

172 2-LANING WITH PAVED SHOULDER 
OF MUZAFFARPUR-BARAUNI                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2012 07/2014 12/2017 356.40 356.40 348.00 0.00 41

173 PATNA-MUZZAFFARPUR                        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2010 02/2013 12/2016 671.30 671.30 880.29 0.00 46

174 KOTWA TO DEWAPUR (LMNHP-10)      
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2005 11/2008 03/2016 240.00 240.00 295.38 0.00 88

175 FORBESGANJ TO SIMRAHI (NH-
57)(NHAI)                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 09/2008 04/2016 332.94 332.94 497.20 0.00 91

176

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
SITAMARHIKM 40 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/1991 N.A. N.A. 154.62 154.62 0.00 0.00 N.A.

177

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS (KM 40 TO KM 219.945) 
OF NH-104 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/1991 N.A. N.A. 319.68 319.68 0.00 0.00 N.A.

178 IRRIGATION WORK OF BAGMATI          STEEL HSCL 10/2005 03/2015 03/2017 956.00 956.00 0.00 0.00 24

179
RESIDENTIAL AND OTHER 
COMPLEXES FOR THE CAMPUS OF 
IIT PATNA AT BIHTA                                

URBAN 
DEVELOPMENT CPWD 02/2012 09/2014 07/2015 171.10 202.00 192.24 18.06 10
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180 AMLAI OC EXPANSION SECTOR  B 
(1.50 MTY)                                                COAL SECL 11/2009 03/2016 03/2016 198.59 198.59 125.13 0.00 0

181 AMERA OC RCE                                      COAL SECL 02/2015 03/2018 03/2018 335.97 335.97 34.09 0.00 0
182 BIJARI OC RCE (1.50 MTY)                     COAL SECL 05/2014 03/2020 03/2020 164.49 164.49 76.43 0.00 0
183 AMGAON OPENCAST PROJECT RCE   COAL SECL 07/2015 03/2020 03/2020 316.10 316.10 16.87 0.00 0
184 CHHAL OC SEAM -III (6.00 MTY)             COAL SECL 12/2013 03/2022 03/2022 610.63 610.33 0.00 -0.05 0
185 PELMA OCP(15.00MTY)                          COAL SECL 11/2014 03/2023 03/2023 1624.59 1624.59 5.43 0.00 0
186 DURGAPUR OPENCAST PROJECT       COAL SECL 02/2015 03/2023 03/2023 916.24 916.24 0.00 0.00 0

187 KUSMUNDA EXPN.OCP(SECL)(15-
50)MTY                                                     COAL SECL 08/2013 03/2023 03/2023 7612.33 7612.33 813.94 0.00 0

188 MADANNAGAR OPENCAST PROJECT  COAL SECL 10/2015 03/2024 03/2024 1875.32 1875.32 0.00 0.00 0

189 GEVRA EXPANSION OCP (SECL) (25-
35) MTY                                                    COAL SECL 06/2010 03/2014 03/2016 2675.67 2675.67 2023.54 0.00 24

190 BAROUD OC EXPANSION (RCE)- 
3MTY                                                         COAL SECL 04/2012 03/2016 03/2018 258.56 258.56 102.72 0.00 24

191 MANIKPUR OC EXPANSION (3.5 MTY)  COAL SECL 12/2009 03/2014 03/2018 321.50 321.50 211.06 0.00 48

CHHATISGARH

192 JAGANNATHPOR OCP(3.00MTY)           COAL SECL 09/2008 03/2015 03/2020 152.43 152.43 24.72 0.00 60
193 KARTALI (EAST) OCP (2.50 MTY)           COAL SECL 07/2008 03/2014 03/2020 178.44 178.44 0.30 0.00 72
194 MARKETING TOP AT KORBA                 PETROLEUM IOCL 01/2011 09/2016 09/2016 141.86 232.00 174.38 63.54 0

195 LARA SUPER THERMAL POWER 
PROJECT STAGE-I (2 X 800 MW)           POWER NTPC 12/2012 06/2017 06/2017 11846.00 11846.00 6152.00 0.00 0

196
WR-NR HVDC INTERCONNECTOR 
FOR IPP PROJECTS IN 
CHHATTISGARH                                      

POWER PGCIL 03/2012 06/2015 06/2016 9569.76 9569.76 5922.99 0.00 12

197
SYSTEM STRENTHENING IN RAIPUR 
WARDHA CORRIDOR FOR IPP 
PROJECTS IN CHHATTISGARH             

POWER PGCIL 01/2012 01/2015 06/2016 1422.85 1422.85 1474.62 0.00 17

198

ESTABLISHMENT OF POOLING 
STATIONS AT CHAMPA AND 
RAIGARH FOR IPP GENERATION 
PROJECT IN CHHATTISGARH  

POWER PGCIL 05/2011 05/2014 06/2016 1961.87 2310.58 1801.75 17.77 25

199
SYSTEM STRENGTHENING IN 
NORTH/WEST PART OF WR FOR IPP 
PROJECTS IN CHATTISGARH                

POWER PGCIL 12/2011 08/2014 12/2016 1746.65 2228.71 1501.63 27.60 28

200

TRANSMISSION SYSTEM 
STRENGTHENING IN WESTERN 
PART OF WR FOR IPPS GENERATION 
PROJECTS IN CHATTISGARH 

POWER PGCIL 11/2011 07/2014 12/2016 2127.51 2127.51 2350.13 0.00 29

201 # KIRANDUL - JAGDALPUR DOUBLING    RAILWAYS ECOR 12/2012 N.A. 03/2018 826.57 1143.60 189.12 38.35 N.A.

202
DALLI-RAJHARA - RAOGHAT(PART 
OF DALLI-RAJHARA-
JAGDALPUR),NL,RVNL                           

RAILWAYS RVNL 04/1995 12/2012 N.A. 304.00 304.00 0.00 N.A.

203 SALKA ROAD -ANUPNAGAR LINE 
DOUBLING                                                RAILWAYS RVNL 09/2006 03/2010 12/2017 324.90 385.54 351.79 18.66 93
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204

REHABILITATION AND 
UPGRADATION OF NH-64 FROM 
KM.0.00 TO 28.110(ZIRAKPUR TO 
PATIALA SEC.) TO 4 LANE I

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2015 N.A. N.A. 422.34 422.34 8.89 0.00 N.A.

205
FOUR LANING OF 
ORISSA/CHATTISGARH BORDER - 
AURANG SECTION                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2013 08/2015 03/2016 1232.00 1232.00 0.00 0.00 N.A.

206 FOUR LANING OF SIMGA - 
SARAGAON                                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 596.67 596.67 0.00 0.00 N.A.

207 FOUR LANING OF SARAGAON - 
BILASPUR                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 509.13 509.13 0.00 0.00 N.A.

208 FOUR / SIX LANING OF RAIPUR - 
SIMGA ( PKG-1)                                        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 726.67 726.67 0.00 0.00 N.A.

209

REHABILITATION AND 
UPGRADATION OF NH-111 FROM KM. 
82.500 TO 163.400 (KATHGHORA TO 
SHIVNAGAR SECTION 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2015 12/2015 N.A. 485.44 485.44 0.00 0.00 N.A.

210

REHABILITATION AND  UP 
GRADATION  OF NH-43 FROM 
KM.81.500-KM 130.00 DHAMTARI- 
KANKER SECTION.       

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 10/2014 03/2015 N.A. 213.47 213.47 20.70 0.00 N.A.

211

REHABILITATION AND 
UPGRADATION OF NH-43 KM. 180.00 
TO 241.00 ( BEDMA-DAHIKONDA) 
UNDER NHDP-IV       

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 10/2014 03/2015 N.A. 298.34 298.34 5.26 0.00 N.A.

212

REHABILITATION AND 
UPGRADATION OF NH-43 KM. 241.000 
TO 298.000 (DAHIKONDA TO 
JAGDALPUR) UNDER NHDP-I

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2014 03/2015 N.A. 262.54 262.54 10.14 0.00 N.A.

213

CONSTRUCION OF 2 LANE ROAD 
FROM KM. 28700-292.00, 322.00-
342.00 AND 352.00- 400.00 OF NH 63 
(OLD NH-

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2010 12/2012 N.A. 169.26 169.26 111.73 0.00 N.A.

214

REHABILITATION AND UP 
GRADATION  OF NH-12A FROM 
KM191.422-KM 242.300 CHILPI- 
KAWARDHA SECTION.      

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2015 N.A. N.A. 291.05 291.05 0.00 0.00 N.A.

215

REHABILITATION AND UP 
GRADATION  OF NH-12A FROM 
KM246.849-KM 317.406 KAWARDHA- 
SIMGA SECTION.       

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2014 N.A. N.A. 394.20 394.20 96.04 0.00 N.A.

216 NMDC INTEGRATED STEEL PLANT      STEEL NMDC 01/2010 05/2015 12/2016 15525.00 15525.00 9162.07 0.00 19

217
DEVELOPMENT OF PERMANENT 
BARRACKS AT 21 LOCATIONS AT 
ROWGHAT DEPOSIT                               

STEEL SAIL 04/2014 04/2015 12/2016 188.93 188.93 61.26 0.00 20
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218 EXPANSION OF BHILAI STEEL PLANT  STEEL SAIL 08/2010 03/2013 11/2016 17265.00 17265.00 15905.05 0.00 44

219 DAMAN DEVELOPMENT PROJECT       PETROLEUM ONGC 08/2014 05/2019 03/2020 6086.08 6086.08 749.95 0.00 10

220 AIIMS - MOTHER AND CHILD BLOCK    HEALTH AND 
FAMILY WELFARE HSCC 12/2013 05/2017 05/2017 204.44 204.44 36.17 0.00 0

221 AIIMS - OPD(NEW)                                   HEALTH AND 
FAMILY WELFARE HSCC 08/2014 05/2017 05/2017 293.65 293.65 67.84 0.00 0

222
SAFDARJUNG HOSPITAL, NEW DELHI-
REDEVELOPMENT and OTHERS-
EMERGENCY BLOCK                             

HEALTH AND 
FAMILY WELFARE HSCC 11/2013 01/2016 04/2016 196.70 196.70 165.97 0.00 3

223
SAFDARJUNG HOSPITAL RE-
DEVELOPMENT AND OTHERS -
SUPER SPECIALITY BLOCK                   

HEALTH AND 
FAMILY WELFARE HSCC 09/2013 12/2015 06/2016 444.70 444.70 285.20 0.00 6

224 LHMC NEW DELHI-RE-
DEVELOPMENT                                       

HEALTH AND 
FAMILY WELFARE HSCC 02/2013 11/2013 11/2014 414.11 414.11 210.91 0.00 12

225

CREATION OF 400/220 KV 
SUBSTATIONS IN NCT OF DELHI 
DURING 12TH PLAN PERIOD (PART-
A)                 

POWER PGCIL 03/2015 05/2017 05/2017 1394.52 1394.52 1.70 0.00 0

226

CREATION OF 400/220KV 
SUBSTATIONS IN NCT OF DELHI 
DURING 12TH PLAN PERIOD (PART-
B1)                 

POWER PGCIL 05/2015 07/2017 07/2017 780.33 780.33 0.90 0.00 0

227 GRADE SEPERATOR AT DAYABASTI    RAILWAYS NR 04/1999 N.A. N.A. 156.65 156.65 53.00 0.00 N.A.

228 ANAND VIHAR-TILAK BRIDGE 3RD 
AND 4TH LINE                                          RAILWAYS NR 04/2012 N.A. N.A. 295.68 295.68 0.86 0.00 N.A.

229

CONSTRUCTION OD ADDITIONAL 
COMPLEX FOR THE SUPREM COURT 
OF INDIA AT LAND ADJOINING 
PRAGATI MAIDAN   

URBAN 
DEVELOPMENT CPWD 07/2012 08/2014 N.A. 884.30 884.30 234.42 0.00 N.A.

230

ESTABLISHMENT OF CENTRAL 
ARMED POLICE FORCE INSTITUTE 
OF MEDICAL SCIENCES(CAPFIMS) AT 
NEW DELHI     

URBAN 
DEVELOPMENT CPWD 10/2013 07/2017 07/2017 1219.21 1219.21 10.53 0.00 0

231

CONSTRUCTION OF 108 NOS. GPRA 
TYPE-VII FLATS IN POCKET-I AT 
DEEN DAYAL UPADHYAYA MARG, 
NEW DELHI    

URBAN 
DEVELOPMENT CPWD 06/2015 N.A. N.A. 197.33 197.33 0.00 0.00 N.A.

232
CONSTRUCTION OF HEAD OFFICE 
BUILDING OF PNB ON PLAT NO-4 
SECTOR 10 DWARKA NEW DELHI         

URBAN 
DEVELOPMENT CPWD 05/2012 12/2014 04/2016 405.01 405.01 0.00 0.00 16

D & N HAVELI

DELHI
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233

CONSTRUCTION OF EXTENSION 
BUILDING TO PARLIAMENT HOUSE 
ANNEXE PARLIAMENT HOUSE 
COMPLEX NEW DELHI    

URBAN 
DEVELOPMENT CPWD 05/2009 05/2013 06/2016 261.85 261.85 183.26 0.00 37

234 DELHI MRTS PHASE-III                           URBAN 
DEVELOPMENT DMRCL 09/2011 03/2016 12/2016 38585.00 38585.00 22146.20 0.00 9

235 REDEVELOPMENT OF EAST KIDWAI 
NAGAR                                                     

URBAN 
DEVELOPMENT NBCC 06/2012 11/2019 11/2019 4264.00 4264.00 1317.71 0.00 0

236
CONSTRUCTION OF NEW 
INTERNATIONAL TERMINAL 
BUILDING(GOA)                                       

CIVIL AVIATION AAI 05/2010 05/2012 03/2015 335.61 318.00 305.60 -5.25 34

237

CONSTRUCTION OF MARGOA 
WESTERN BYPASS FOR NH-17 (NEW 
NH-66 ) FROM KM. 26 /200 ( 
CHAINAGE 00/00) TO K

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 03/2015 N.A. N.A. 298.33 298.33 0.00 0.00 N.A.

238

CONST. OF MISSING LINK BETWEEN 
KM. 11/680 TO KM. 14/020 AND 
WIDENING OF EXISTING TWO LANE 
ROAD TO FO

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 03/2015 N.A. N.A. 184.05 184.05 0.00 0.00 N.A.

GOA

ROAD TO FO

239

CONST. OF CANACONA BYPASS 
FROM KM.68/00 (CH.00/00) TO KM. 
85/740 (CH. 7/740 ON PANAJI - 
MANGALORE SE

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 03/2015 N.A. N.A. 280.16 280.16 0.00 0.00 N.A.

240

CONSTRUCTION OF BRIDGE 
INCLUDING APPROACHES ACROSS 
RIVER ZUARI ON NH-17 (NH-66) ON 
PANJIM-MANGALORE 

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2015 N.A. N.A. 936.40 936.40 0.00 0.00 N.A.

241

WIDENING TO 4/6 LANES OF 
EXISTING NH-17 FROM KM 531/934 
(AFTER ZUARI BR.) TO KM 536/250 
JN. WITH VER

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 12/2015 N.A. N.A. 773.98 773.98 0.00 0.00 N.A.

242

WIDENING TO 4/6/8 LANES OF 
EXISTING NH-17 FROM KM 522/615 
(NEAR GMC) TO KM 530/850 JOINING 
NEW ZUIAR

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 12/2015 N.A. N.A. 819.95 819.95 0.00 0.00 N.A.

243
FOUR LANNING OF NH-4A(NH-748) 
FROM KM 118 TO 125 INCL.FOUR 
LANE  KHNDEAPAR BRIDGE                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 03/2015 N.A. 04/2018 297.00 297.00 36.02 0.00 N.A.

244 KAKRAPAR ATOMIC POWER 
PROJECT - 3 AND 4                                 ATOMIC ENERGY NPCIL 10/2009 12/2015 11/2018 11459.00 11459.00 8066.00 0.00 35

245 REVERSE OSMOSIS PLANT FOR ETP 
AT GUJARAT REFINERY                         PETROLEUM IOCL 12/2011 02/2016 07/2016 160.00 160.00 76.60 0.00 5

246 50 MW 10 PERSENT WIND ENERGY 
POWER PROJECT                                   PETROLEUM OIL 11/2015 03/2017 03/2017 500.00 500.00 0.00 0.00 0

247 NAWAGAM-KOYALI PIPELINE 
PROJECT                                                 PETROLEUM ONGC 11/2014 09/2018 09/2018 195.63 195.63 0.00 0.00 0

GUJARAT
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248 GAMJI REDEVELOPMENT PROJECT    PETROLEUM ONGC 05/2015 11/2019 11/2019 1671.22 1881.22 0.00 12.57 0

249 PIPELINE REPLACEMENT PROJECT, 
AHMEDABAD                                           PETROLEUM ONGC 09/2011 07/2016 04/2017 202.25 160.16 77.90 -20.81 9

250 CONSTRUCTION OF 6 ETPS                  PETROLEUM ONGC 03/2009 09/2012 06/2016 317.64 240.95 127.28 -24.14 45

251
TRANSMISSION SYSTEM 
ASSOCIATED WITH KAKRAPAR 
ATOMIC POWER PROJECT - 3 AND 4   

POWER PGCIL 02/2014 10/2016 10/2016 378.71 378.71 125.80 0.00 0

252
TRANSMISSION SYSTEM 
STRENTHENING ASSOCIATED WITH 
MUNDRA UMPP (PART-A)                      

POWER PGCIL 01/2016 07/2018 07/2018 244.19 244.19 0.00 0.00 0

253
TRANSMISSION SYSTEM FOR 
CONNECTIVITY OF ESSAR POWER 
GUJARAT LIMITED                                 

POWER PGCIL 12/2011 02/2014 03/2016 552.44 609.44 600.90 10.32 25

254 PATAN WIND FARM SITE, GUJARAT 
50 MW                                                       POWER THDCIL 10/2015 10/2016 10/2016 315.00 315.00 13.50 0.00 0

255 UDHNA-JALGAON WITH 
ELECTRIFICATION(DOUBLING) (WR)    RAILWAYS WR 04/2008 03/2014 N.A. 1389.62 1389.62 1055.80 0.00 N.A.

256 AHMEDABAD-HIMMATNAGAR-
UDAIPUR (WR)                                         RAILWAYS WR 04/2008 03/2013 N.A. 394.14 385.60 83.50 -2.17 N.A.

257 BHUJ-NALIYA(GC) WITH EXTENSION 
FROM NALIYA TO VAYOR  (WR)            RAILWAYS WR 04/2008 03/2012 N.A. 318.24 321.62 2.91 1.06 N.A.

258
BHAVNAGAR-WORKSHOP FACILITIES 
FOR 50 BG COACHES POH PER 
MONTH (WR)                                  

RAILWAYS WR 04/2006 03/2011 N.A. 117.36 196.95 198.83 67.82 N.A.

259 AHMEDABAD-BOTAD (GC)                     RAILWAYS WR 04/2012 N.A. N.A. 567.18 567.18 31.99 0.00 N.A.
260 DHASA-JETALSAR (GC)                          RAILWAYS WR 04/2012 N.A. N.A. 376.59 376.59 4.58 0.00 N.A.

261 MIYAGAM-KARJAN-DABHOI-
SAMLAYA (GC)                                         RAILWAYS WR 04/2011 N.A. N.A. 439.88 439.88 0.78 0.00 N.A.

262

RAJKOT-VERAVAL,WANSJALIA TO 
JATALSAR WITH NEW MM FOR 
SHAPUR-SARADIYA AND SOMNATH-
KODINAR (GC)       

RAILWAYS WR 04/1994 N.A. N.A. 320.66 913.48 457.67 184.87 N.A.

263 # PALANPUR-SAMAKHAYALI (DL)            RAILWAYS WR 04/2013 N.A. N.A. 1266.89 1266.89 0.00 0.00 N.A.
264 VIRAMGAM-SAMAKHIALI (DL)                RAILWAYS WR 04/2011 N.A. N.A. 446.00 685.17 206.59 53.63 N.A.

265 VIRAMGAM-SURENDRANAGAR (DL)     RAILWAYS WR 04/2010 N.A. N.A. 279.40 279.40 249.02 0.00 N.A.

266 4 LANNING OF GODHARA TO 
GUJARAT/MP BORDER                           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2011 08/2013 N.A. 785.50 785.50 919.56 0.00 N.A.

267 VADODARA-SURAT SECTION                
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2014 08/2016 08/2016 503.16 503.16 0.00 0.00 0

268 AHMEDABAD TO VADODARA 
SECTION                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2013 12/2015 06/2016 2125.24 2125.24 4467.07 0.00 6
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269
4 LANING OF JETPUR SOMNATH 
SECTION OF NH 8D LENGTH KM 
127.6                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2012 09/2014 06/2016 828.00 828.00 0.00 0.00 21

270 SAMAIKHIALI - GANDHIDHAM                
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2010 03/2013 01/2016 805.39 805.39 0.00 0.00 34

271 KANDLA - MUNDRA PORT                      
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2011 07/2013 06/2016 953.88 953.88 0.00 0.00 35

272 4 LANNING OF AHMEDABAD TO 
GODHARA                                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2010 06/2013 06/2016 1008.50 1008.50 1275.83 0.00 36

273
GUJARAT/MAHARASHTRA 
BORDERSURAT-HAZIRA PORT 
SECTION                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2010 09/2012 02/2016 1509.10 1509.10 0.00 0.00 41

274

CONSTRUCTION OF CAMPUS AND 
BUILDING FOR NATIONAL INSTITUTE 
OF PHARMACEUTICAL EDUCATION 
AND RESEARCH(

STEEL HSCL 01/2013 N.A. 12/2017 175.00 175.00 0.00 0.00 N.A.

HARYANA

275 CONSTRUCTION OF HOSPITAL AND 
OPD BLOCK NCI  JHAJJAR                     

HEALTH AND 
FAMILY WELFARE HSCC 09/2014 03/2018 03/2018 505.58 505.58 14.38 0.00 0

276 ROHTAK-MEHAM HANSI                         RAILWAYS NR 04/2012 N.A. N.A. 287.00 576.18 3.40 100.76 N.A.

277 HISSAR-SIRSA VIA AGROHA AND 
FATEHABAD                                             RAILWAYS NR 04/2013 N.A. N.A. 400.00 400.00 0.00 0.00 N.A.

278 JIND-SONEPAT (NL),NR                          RAILWAYS NR 01/2004 03/2012 12/2012 238.56 740.00 639.77 210.19 9
279 ROHTAK - BHIWANI DOUBLING             RAILWAYS NWR 05/2015 N.A. N.A. 400.00 400.00 0.00 0.00 N.A.

280 4-LANING OF ROHTAK - HISSAR 
SECTION                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 03/2013 06/2016 06/2016 959.25 959.25 1194.67 0.00 0

281 PANIPAT-ROHTAK                                   
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2011 10/2014 N.A. 807.00 807.00 0.00 0.00 N.A.

282 4-LANING OF PUNJAB/HARYANA 
BORDER-JIND                                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2012 09/2016 09/2016 438.75 438.75 0.00 0.00 0

283 FOUR LANING OF HISAR - DABWALI 
SECTION WITH PS  - PACKAGE -I         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 02/2018 02/2018 723.54 723.54 235.85 0.00 0

284
UP/HARYANA BORDER - YAMUNA 
NAGAR -SAHA- BARWALA - 
PANCHKULA( PKG - 2)                            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2015 04/2018 04/2018 562.34 562.34 0.00 0.00 0

285 4 LANING OF AMBALA - KAITHAL - 
PACKAGE -2                                             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2016 07/2018 07/2018 574.28 574.28 0.00 0.00 0

HARYANA
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286 FOUR LANING OF HISAR - DABWALI 
SECTION  WITH PS  - PACKAGE -2       

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2015 N.A. 05/2018 867.66 867.66 154.48 0.00 0

287 8 LANING OF MUKARBA CHOWK TO 
PANIPAT                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 2128.72 2128.72 0.00 0.00 N.A.

288 ROHTAK - BAWAL(APPROVED 
LENGTH 97 KM)                                       

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2010 N.A. N.A. 650.00 650.00 0.00 0.00 N.A.

289 4-LANING OF ROHATAK 
JIND(LENGTH 45 KM)                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2013 10/2015 12/2016 283.25 283.25 177.61 0.00 14

290 4 LANING OF AMBALA - KAITHAL - 
PACKAGE -1                                             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 06/2016 06/2018 602.95 602.95 0.00 0.00 24

291 ROHTAK-BAWAL                                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2011 11/2013 06/2016 650.00 650.00 832.39 0.00 31

292 PANIPAT-JALANDHAR 6 LANE(KM 96 ROAD 
TRANSPORT AND NHAI 05/2009 11/2011 12/2016 1108 00 2288 00 3708 29 106 50 61292 TO 387.1 KM)                                            TRANSPORT AND 
HIGHWAYS

NHAI 05/2009 11/2011 12/2016 1108.00 2288.00 3708.29 106.50 61

293 DELHI/ HARYANA BORDER TO 
ROHTAK                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2007 05/2010 06/2016 486.00 486.00 469.41 0.00 73

294 FOUR LANING OF KAITHAL - 
RAJASTHAN BORDER                            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 N.A. 01/2018 1393.00 1393.00 1060.85 0.00 N.A.

295 PARBATI HEP (4X200 MW)  (NHPC) II    POWER NHPC 09/2002 09/2009 12/2018 3919.59 8398.76 5548.25 114.28 111
296 BHANUPALI-BILASPUR BERI NL            RAILWAYS NR 04/2008 N.A. N.A. 1046.88 2966.99 40.80 183.41 N.A.

297
FOUR LANING OF KIRATPUR NEAR 
CHOUK SECTION (73.20 KM TO186.50 
KM)                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2013 11/2016 11/2016 1916.79 1916.79 1288.44 0.00 0

298 FOUR LANING OF PARWANOO -
SOLAN                                                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 934.46 934.46 57.43 0.00 0

299
DIFFERENT BUILDINGS UNDER 
PHASE 1 NORTH FOR IIT MANDI AT 
KAMAND                                     

URBAN 
DEVELOPMENT CPWD 11/2012 11/2014 03/2016 270.83 270.83 57.69 0.00 16

300 PAKAL DUL HYDRO ELECTRIC 
PROJECT (1000 MW)                               POWER CVPPPL 10/2014 04/2020 03/2022 8112.12 8112.12 121.97 0.00 23

301 KISHANGANGA HEP (3X110 MW)          POWER NHPC 01/2009 01/2016 11/2016 3642.04 5751.47 4490.39 57.92 10

302 # UDHAMPUR-SRINAGAR-BARAMULLA   
(NL),NR                                                     RAILWAYS NR 03/1995 11/2002 12/2017 2500.00 20000.00 10722.72 700.00 181

303 FOUR LANING OF UDHAMBUR - 
RAMBAN SECTION OF NH-1A                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 12/2018 12/2018 2136.97 2136.97 0.00 0.00 0

HIMACHAL PRADESH

JAMMU AND KASHMIR
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304 FOUR LANING OF RAMBAN - BANIHAL 
SECTION OF NH-1A                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 06/2019 06/2019 2168.66 2168.66 0.00 0.00 0

305 NASHRI- CHANANI                                  
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2011 06/2015 05/2016 2159.00 2159.00 0.00 0.00 11

306 QUAZIGUND-BANIHAL KM.220.00 TO 
KM.188.00                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2010 07/2015 06/2016 1987.00 1987.00 0.00 0.00 11

307 SRINAGAR TO BANIHAL                         
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2011 06/2014 06/2016 1100.70 1100.70 0.00 0.00 24

308 JAMMU-UDHAMPUR KM.27.5 TO 
KM.67.00                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2010 07/2013 06/2016 1813.76 1813.76 0.00 0.00 35

309 NORTH TISRA AND SOUTH TISRA 
EXPANSION OCP (6MTY)                        COAL BCCL 02/2014 03/2021 03/2017 555.52 555.52 3.52 0.00 -48

310 KAPURIA UG(PSLW)                               COAL BCCL 08/2011 04/2017 04/2017 988.35 988.35 45.27 0.00 0

JHARKHAND

311 MURAIDIH UG TURN-KEY PROJECT     COAL BCCL 02/2011 04/2014 06/2016 339.88 339.88 12.08 0.00 26
312 MADHUBAND NLW WASHERY               COAL BCCL 08/2010 05/2014 10/2016 289.45 289.45 122.07 0.00 29
313 PATHERDIH NLW WASHERY                 COAL BCCL 10/2012 04/2014 11/2016 269.82 269.82 77.34 0.00 31
314 MOONIDIH XV SEAM UG                         COAL BCCL 08/2011 04/2015 04/2019 1230.27 1230.27 49.03 0.00 48
315 RAJRAPPA RCE OCP ( 3.0 MTY)            COAL CCL 12/2009 03/2016 03/2016 510.85 510.85 224.70 0.00 0
316 AMRAPALI OC(12MTY)                            COAL CCL 02/2012 03/2020 03/2020 858.11 858.11 110.10 0.00 0
317 KARMA OCP (1.0MTY)                             COAL CCL 06/2009 03/2014 03/2017 162.46 162.46 71.83 0.00 36
318 TAPIN OCP (2.5 MTY)                              COAL CCL 08/2008 03/2012 03/2016 264.68 264.68 146.05 0.00 48
319 PURNADIH OCP (3.0 MTY)                      COAL CCL 07/2008 03/2013 03/2017 210.98 210.98 151.89 0.00 48
320 CHURI BENTI UG (0.81 MTY)                  COAL CCL 08/2007 03/2011 03/2016 163.51 163.51 36.17 0.00 60
321 NORTH URIMARI OCP (3.0 MTY)            COAL CCL 12/2007 03/2012 03/2017 179.87 179.87 95.17 0.00 60
322 ASHOK EXPN OCP CCL (10 MTY)          COAL CCL 12/2007 03/2011 03/2017 341.63 341.63 128.02 0.00 72
323 MAGADH OC 20 MTY (CCL)                    COAL CCL 08/2008 07/2012 03/2021 706.40 706.40 79.49 0.00 104
324 HURA - C OC (3 MTY)                              COAL ECL 10/2015 03/2022 03/2022 359.69 359.69 6.49 0.00 0
325 RAJMAHAL OC EXP.                                COAL ECL 09/2009 03/2014 09/2016 153.82 153.82 81.37 0.00 30

326
RESITEMENT OF TATA NAGAR AND 
RACHI DEPOTS TO KHUNTI 
(JHARKHAND)                                     

PETROLEUM IOCL 04/2011 05/2015 12/2016 191.96 191.96 112.86 0.00 19

327 BOKARO THERMAL POWER STATION-
A                                                                POWER DVC 08/2006 12/2011 06/2016 2313.00 4237.67 3453.39 83.21 54

328 NORTH KARANPURA STPP (3X660 
MW)                                                           POWER NTPC 02/2014 02/2019 02/2019 14366.58 14366.58 2632.00 0.00 0

329

TRANSMISSION SYSTEM FOR PHASE-
1 GENERATION PROJECTS IN 
JHARKHAND AND WEST BENGAL-
PART-A1            

POWER PGCIL 10/2011 11/2013 06/2016 558.26 558.26 554.11 0.00 31
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330 # KODERMA-RANCHI VIA BARKAKANA 
(NL),ECR                                                   RAILWAYS ECR 03/1999 07/2005 N.A. 2957.21 2957.21 1966.90 0.00 N.A.

331 KODERMA-TILAIYA (NL), ECR                RAILWAYS ECR 04/2002 N.A. N.A. 459.91 418.17 260.67 -9.08 N.A.
332 KODERMA GIRIDH (NL), ECR                 RAILWAYS ECR 04/1996 N.A. 03/2010 768.87 768.87 682.31 0.00 N.A.
333 TINPAHAR - SAHIBGANJ (ER)                RAILWAYS ER 04/2008 03/2012 N.A. 167.73 167.73 124.14 0.00 N.A.

334 MANDARHILL-DUMKA-RAMPURHAT    
(NL),ER                                                     RAILWAYS ER 04/1995 12/2011 N.A. 900.05 900.05 853.83 0.00 N.A.

335 GOELKERA-MANOHARPUR,(LD)(SER)  RAILWAYS SER 03/1997 02/2006 N.A. 261.70 360.00 253.92 37.56 N.A.

336 RAJKHARSWAN- CHAKRADHARPUR 
3RD LINE (20 KM) JHARKHAND             RAILWAYS SER 04/2012 12/2016 12/2016 148.77 209.00 2.64 40.49 0

337 DANGOAPOSI-RAJKHARSWAN 3RD 
LINE DOUBLING                                       RAILWAYS SER 04/2010 12/2015 03/2016 309.44 583.00 144.66 88.40 3

338 RANCHI-LOHARDAGA(GC),SER             RAILWAYS SER 04/1997 06/2004 12/2015 194.07 335.00 230.67 72.62 138

339 MANOHARPUR-BONDAMUNDA 3RD 
LINE DOUBLING                                       RAILWAYS SER 04/2012 N.A. 12/2017 258.20 365.00 2.52 41.36 N.A.

340 4-LANING OF BARHI-HAZARIBAGH       
ROAD 
TRANSPORT AND NHAI 02/2012 02/2014 N.A. 398.00 398.00 0.00 0.00 N.A.
HIGHWAYS

341 HAZARIBAGH-RANCHI                            
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2010 01/2013 N.A. 625.07 625.07 0.00 0.00 N.A.

342
TWO LANE WITH PAVED 
SHOULDERS OF CHAS -RAMGARH 
SECTION OF NH-23                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 09/2017 09/2017 341.61 341.61 114.87 0.00 0

343 RANCHI-RARGA-JAMSETHPUR             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2012 06/2015 05/2017 1479.00 1479.00 498.11 0.00 23

344
CONSTRUCTION OF RURAL ROADS 
WITH FIVE YEAR MAINTEINANCE 
UNDER PMGSY-JHARKHAND                

STEEL HSCL 12/2007 06/2016 06/2016 253.92 253.92 193.97 0.00 0

345
CONSTRUCTION OF RURAL ROAD 
DEVELOPMENT AUTHORITY UNDER 
PHASE-XII                                    

STEEL HSCL 02/2014 12/2016 12/2016 787.29 787.29 251.53 0.00 0

346

CONSTRUCTION OF ROAD AND 
BRIDGE IN GIRIDHI, KODERMA, 
HAZARIBAG, RAMGARH AND 
CHATRA DISTRICT         

STEEL HSCL 12/2007 03/2018 03/2018 200.00 200.00 131.15 0.00 0

347 CONSTRUCTION OF ROAD AND 
BRIDGE UNDER PMGSY                         STEEL HSCL 04/2013 04/2018 04/2018 170.00 170.00 88.91 0.00 0

348

EXPANSION OF GUA ORE MINES 
WITH BENEFICIATION FACILITIES 
AND INSTALLATION OF PELLET 
PLANT           

STEEL SAIL 02/2014 09/2017 N.A. 4749.00 4749.00 13.64 0.00 N.A.

349 NEW SINTER PLANT AT BOKARO 
STEEL PLANT                                          STEEL SAIL 03/2015 10/2017 10/2017 1034.01 1034.01 53.68 0.00 0
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350
MODERNISATION OF STEEL 
MELTING SHOP NO.1 AT BOKARO 
STEEL PLANT                                      

STEEL SAIL 05/2015 12/2017 12/2017 1154.18 1154.18 78.00 0.00 0

351 ALTERNATE GAS NETWORK AT BSL    STEEL SAIL 03/2015 03/2018 03/2018 255.19 255.19 27.42 0.00 0

352  REBUILDING OF COB-7 AT BSL            STEEL SAIL 10/2013 05/2016 12/2016 245.67 245.67 115.64 0.00 7

353 2000 BOYS HOSTEL(1000 DOUNLE 
BEDDED ROOM) AT ISM DHANBAD      

URBAN 
DEVELOPMENT CPWD 09/2012 03/2016 09/2017 171.86 171.86 16.16 0.00 18

354 GAIL GAS LTD BENGALURU CGD 
PROJECT                                                  PETROLEUM GAIL 02/2015 02/2020 02/2020 749.00 749.00 130.87 0.00 0

355 MANGALORE HASSAN MYSORE 
SOLUR LPG PIPELINE (MHMSLPL)        PETROLEUM HPCL 02/2012 11/2015 11/2016 666.00 838.08 606.85 25.84 12

356 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT MANGALORE                    PETROLEUM ISPRL 01/2006 10/2011 04/2016 732.00 1227.00 1105.78 67.62 54

357 KUDGI STPP STAGE 1                            POWER NTPC 01/2012 01/2017 03/2017 15166.19 15166.19 10699.00 0.00 2

358

SUB-STATION EXT. WORKS 
ASSOCIATED WITH TRANS. SYSTEM 
REQUIRED FOR EVACUATION OF 
POWER FROM KUDGI TPS

POWER PGCIL 02/2014 12/2015 05/2016 167.40 167.40 90.50 0.00 5

359 GULBARGA-BIDAR,SCR(NL)                   RAILWAYS SCR 02/1998 N.A. 03/2015 242.42 844.00 798.87 248.16 N.A.
360 MARIKUPPAM - KUPPAM                        RAILWAYS SWR 04/2012 01/1999 N.A. 285.57 279.54 1.38 -2.11 N.A.

361 TUMKUR-CHITRADURGA-
DAVENGERE NL                                      RAILWAYS SWR 04/2011 N.A. N.A. 913.00 1801.01 1.47 97.26 N.A.

362 MUNIRABAD (GINGERA) -RAICHUR 
NL                                                              RAILWAYS SWR 04/2007 N.A. N.A. 179.65 1350.91 380.62 651.97 N.A.

363 BAGALKOT-KUDACHI NL                        RAILWAYS SWR 04/2010 N.A. N.A. 377.93 986.30 100.76 160.97 N.A.

364 CHIKBALLA-PUR-PUTTTAPARTHY-
SRI SATYA SAI NILAYAM NL                  RAILWAYS SWR 04/2013 N.A. N.A. 558.00 692.43 0.00 24.09 N.A.

365 SHIMOGA-HARIHAR NL                          RAILWAYS SWR 04/2011 N.A. N.A. 562.74 832.47 0.94 47.93 N.A.
366 WHITE FIELD-KOLAR NL                         RAILWAYS SWR 04/2011 N.A. N.A. 341.05 348.85 0.34 2.29 N.A.

367 # HOSPET-HUBLI-LONDA-
VASCODAGAMA DL                                 RAILWAYS SWR 04/2010 N.A. N.A. 2127.00 2127.00 325.00 0.00 N.A.

368 TORANAGALLU-RANJITPURA DL          RAILWAYS SWR 04/2011 N.A. N.A. 146.75 167.50 0.32 14.14 N.A.
369 GADAG-WADI NL                                     RAILWAYS SWR 04/2013 N.A. N.A. 1117.00 1922.00 1.89 72.07 N.A.

370 CHIKBALLA-PUR-GOWRIBIDANUR NL  RAILWAYS SWR 04/2013 N.A. N.A. 327.25 367.77 0.00 12.38 N.A.

371 HUBLI-ANKOLA(NL),SWR                        RAILWAYS SWR 04/1997 N.A. N.A. 227.00 2135.00 117.24 840.53 N.A.

372 HASSAN-BANGALORE VIA 
SHRAVANA-BELGOLA(NL),SWR            RAILWAYS SWR 02/1997 N.A. N.A. 295.00 1289.92 1092.98 337.26 N.A.

373 BANGLORE - SATYAMANGALAM 
(NL)(SWR)                                                 RAILWAYS SWR 04/1996 N.A. N.A. 138.00 1382.78 2.81 902.01 N.A.

374 HUBLI- CHIKJAJUR                                  RAILWAYS SWR 03/2015 N.A. N.A. 1900.00 1900.00 0.00 0.00 N.A.
375 ARSIKERE-TUMKUR                                RAILWAYS SWR 03/2015 N.A. N.A. 960.00 960.00 0.00 0.00 N.A.

KARNATAKA
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376
RAMANAGRAM-MYSORE DOUBLING 
WITH ELECTRIFICATION OF 
KENGESII- MUSORE (SWR)                    

RAILWAYS SWR 04/2007 03/2013 09/2015 482.00 874.57 730.11 81.45 30

377 HOSADURGA - CHICKJAJUR (28.89 
KM)                                                            RAILWAYS SWR 04/2010 N.A. 09/2015 203.40 203.40 153.29 0.00 N.A.

378

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
"MADHUGIRI-MULB

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 01/2018 01/2018 219.40 219.40 0.00 0.00 0

379

STRENGTHENING AND WIDENING TO 
TWO LANE WITH PAVED 
SHOULDERS FROM KM.106.00 TO 
153.00 OF NH-218 BIJAP

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2015 11/2015 11/2017 165.67 165.67 2.43 0.00 24

380

STRENGTHENING AND WIDENING TO 
TWO LANE WITH PAVED 
SHOULDERS FROM KM.56.00 TO 
106.00 OF NH-218 BIJAPU

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2015 11/2015 11/2017 159.12 159.12 2.43 0.00 24

381 4-LANING OF GOA/KARNATAKA 
BORDER-KUNDAPUR SECTION             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2014 08/2016 08/2016 1655.01 1655.01 785.00 0.00 0

382

TWO LANE WITH PAVED 
SHOULDERS OF BIJAPUR - 
GULBARGA - HOMNABAD - SECTION 
OF NH-218 ( NEW NH NO -50) 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2015 09/2017 09/2017 709.00 709.00 19.24 0.00 0

383 HUNGUND-SURATHKAL AND 
MANGALORE-KNT/KERALA BORDER   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2010 N.A. N.A. 946.00 946.00 0.00 0.00 N.A.

384 BELGAUM-DHARWAD(NH-4)                  
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2010 N.A. N.A. 480.00 480.00 438.00 0.00 N.A.

385 UGRADATION OF HYDERABAD-
BANGALORE SECTION                           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2010 N.A. N.A. 680.00 680.00 0.00 0.00 N.A.

386 DEVIHALLI-HASSAN                                
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2010 N.A. N.A. 453.00 453.00 487.90 0.00 N.A.

387
4 LANNING OF BELGUM-KHANPUR 
SECTION AND 2 LANING OF 
KHANPUR-KNT/GOA BORDER               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2011 09/2013 12/2016 359.00 359.00 0.00 0.00 39

388 KUNDUPUR-SURATHKAL AND 
MANGLORE                                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2010 N.A. 09/2017 671.00 671.00 818.53 0.00 N.A.

389 FOUR LANING OF HOSPET - 
CHITRADURGA                                        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/1991 N.A. 08/2018 1388.00 1388.00 20.60 0.00 N.A.

390
CONSTRUCTION OF PARAMEDICAL 
AND ALLIED HEALTH INSTITUTE AT 
GULBARGA                                 

STEEL HSCL 07/2011 12/2015 03/2016 324.87 325.00 263.57 0.04 3
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391
CONSTRUCTION OF MEDICAL 
COLLEGE AND HOSPITAL AT 
GULBARGA                                            

STEEL HSCL 05/2005 02/2014 03/2016 768.88 1070.97 1070.97 39.29 25

392  1.2 MTPA PELLET PLANT PROJECT 
,DONIMALAI (NMDC)                               STEEL NMDC 04/2011 04/2013 06/2015 572.00 572.00 490.09 0.00 26

393 7.0 MTPA KUMARASWAMY IRON ORE 
MINE PROJECT (NMDC)                         STEEL NMDC 02/2011 05/2013 08/2015 898.55 898.55 419.60 0.00 27

394 BANGALORE METRO RAIL PROJECT 
PHASE-2                                                   

URBAN 
DEVELOPMENT BMRCL 02/2014 02/2019 02/2019 26405.14 26405.14 30.04 0.00 0

395 BANGALORE  METRO RAIL PROJECT  URBAN 
DEVELOPMENT MRTP 05/2006 06/2011 06/2016 6395.00 11609.00 12712.23 81.53 N.A.

396 INTEGRATED REFINERY EXPANSION 
PROJECT                                                 PETROLEUM BPCL 03/2012 05/2016 05/2016 14225.00 16504.00 11119.68 16.02 0

397 LPG TERMINAL AT KOCHI                      PETROLEUM IOCL 10/2015 10/2017 02/2018 607.06 714.25 99.05 17.66 4

398 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT PADUR                              PETROLEUM ISPRL 01/2006 01/2012 05/2016 993.00 1693.00 1459.15 70.49 52

399 ANGAMALI-SABARIMALA (N.L.)(SR)      RAILWAYS SR 10/1998 N.A. N.A. 550.00 1566.00 137.40 184.73 N.A.

KERALA

400 KUMBALAM-TURAVUR                           RAILWAYS SR 04/2011 N.A. N.A. 252.96 252.96 1.48 0.00 N.A.
401 CHENGANNUR-CHINGAVANAM             RAILWAYS SR 04/2006 N.A. N.A. 191.72 222.95 112.40 16.29 N.A.
402 ERNAKULAM-KUMBALAM                      RAILWAYS SR 04/2010 N.A. N.A. 189.24 189.24 1.52 0.00 N.A.

403 FOUR LANNING OF WALAYAR-
VADAKKANCHERRY SECTION               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2011 10/2013 N.A. 682.00 682.00 34.81 0.00 N.A.

404 NH CONNECTIVITY TO ICTT 
VALLARPADAEU NH - SH                       

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2005 02/2010 N.A. 557.00 557.00 932.30 0.00 N.A.

405 4 LANING OF KAZHAKKOTTAM TO 
MUKKOLA SECTION OF NH-47              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 845.24 845.24 0.00 0.00 N.A.

406 SIX LANNING OF VADAKKANCHERRY 
THRISSURESECTION KM 240 270KM    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2010 08/2012 03/2017 617.00 617.00 0.00 0.00 55

407

CONSTRUCTION OF 6.80 KM 2 LANE 
WITH PAVED SHOULDERS 
ALAPPUZHA BYPASS ON NH47 NEW 
NH 66 FROM KM 408.1

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 09/2017 09/2017 255.75 348.43 13.79 36.24 0

408

CONSTRUCTION OF 13.0 KM 2 LANE 
WITH PAVED SHOULDERS KOLLAM 
BYPASS ON NH47 (NEW NH 66) 
FROM KM 486/50

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 11/2017 11/2017 267.16 352.05 2.79 31.77 0

409
RAIL CONNECTIVITY TO ICTT AT 
VALLARPADAM AT COCHIN PORT 
TRUST                                       

SHIPPING AND 
PORTS RVNL 03/2007 04/2009 08/2016 245.67 409.83 366.20 66.82 88

410 CONSTRUCTION OF MEGA HOSTEL II 
FOR NIT CALICUT KERALA                    

URBAN 
DEVELOPMENT CPWD 01/2010 10/2012 N.A. 165.23 165.23 0.00 0.00 N.A.
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411 KOCHI METRO RAIL PROJECT              URBAN 
DEVELOPMENT KMRCL 07/2012 07/2017 06/2017 5181.79 5181.79 2757.97 0.00 -1

412 AMLOHRI EPR (NCL) (6 MTY , INCR.)    COAL NCL 12/2009 03/2016 03/2016 1352.04 1143.54 847.83 -15.42 0

413 NIGAHI OC EXPANSION PROJECT 10 
MTY TO 15 MTY, SINGRAULI                  COAL NCL 10/2007 03/2012 03/2017 259.40 486.57 157.69 87.58 60

414 RAJNAGAR OCP RPR (1.70 MTY)          COAL SECL 12/2014 03/2021 03/2021 357.80 357.80 113.00 0.00 0
415 KANCHAN OC EXPANSION                    COAL SECL 12/2014 03/2021 03/2021 371.04 371.04 29.15 0.00 0
416 BATURA HIGHWALL PROJECT              COAL SECL 07/2015 03/2022 03/2022 231.92 231.92 0.00 0.00 0
417 RAMPUR BATURA OCP (4.0 MTY)         COAL SECL 08/2015 03/2023 03/2023 1186.64 1186.64 1.33 0.00 0
418 MALACHUA OPENCAST PROJECT        COAL SECL 10/2015 03/2023 03/2023 488.33 488.33 0.00 0.00 0
419 AMRITDHARA OC PROJECT                  COAL SECL 02/2015 03/2023 03/2023 481.60 481.60 0.00 0.00 0

420

EXPANSION OF MALANJKHAND MINE-
DEVELOPMENT OF UNDERGROUND 
MINE UNDER EXISTING OPEN CAST 
MINE OF CAPAC

MINES HCL 09/2011 09/2017 09/2017 1856.00 1856.00 2.02 0.00 0

421 SIX PIPELINE REPLACEMENT 
PROJECT PETROLEUM ONGC 03/2009 01/2017 01/2017 181.02 173.28 78.73 -4.28 0

MADHYA PRADESH

PROJECT                                                 

422 GADARWARA SUPER THERMAL 
POWER PROJECT STAGE-I                   POWER NTPC 03/2013 09/2017 09/2017 11638.55 11638.55 5427.00 0.00 0

423 KHARGONE STPP STAGE I (1320 MW) POWER NTPC 03/2015 09/2019 09/2019 9870.51 9870.51 1536.00 0.00 0

424 TRANSMISSION SYSTEM FOR ULTRA 
MEGA SOLAR PARK (750 MW)               POWER PGCIL 01/2016 03/2017 03/2017 305.04 305.04 0.00 0.00 0

425 BHOPAL BINA 3D LINE DOUBLING        RAILWAYS RVNL 09/2007 03/2010 06/2017 687.20 950.00 896.75 38.24 87

426 CHHINDWARA - NAGPUR (GC)(SECR)  RAILWAYS SECR 04/2005 N.A. 03/2017 383.79 1101.16 194.91 186.92 N.A.

427 RAMGANJMUNDI-BHOPAL (NL),WCR    RAILWAYS WCR 04/2001 N.A. 03/2017 470.92 1225.90 257.59 160.32 N.A.

428 RATLAM-MHOW-KHANDWA-AKOLA 
(GC)                                                           RAILWAYS WR 04/2008 03/2012 N.A. 603.04 1421.25 420.33 135.68 N.A.

429 FOUR LANING OF GWALIOR-
SHIVPURI                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 05/2013 11/2015 01/2016 1055.00 1055.00 0.00 0.00 2

430

FOUR LANING OF SHIVPURI-GUNA 
SECTION OF NH-3 FROM KM236.00 
TO KM 332.100 IN THE STATE OF 
MADHYA PRAD

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2015 01/2019 N.A. 830.36 830.36 0.00 0.00 N.A.

431

FOUR LANING OF SHIVPURI TO 
GUNA SECTION OF NH-3 FROM KM 
236.00 TO KM 332.100   IN THE STATE 
OF MADHY

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2015 01/2016 N.A. 830.36 830.36 0.00 0.00 N.A.

432 BHOPAL-SANCHI                                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2011 01/2013 N.A. 209.00 209.00 0.00 0.00 N.A.
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433
RAJMARG CHORAHA TO 
LAKHNANDON,KM 297 TO KM 351, NH-
26 (NHAI)                                        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 10/2008 N.A. 251.03 251.03 0.00 0.00 N.A.

434

FOUR LANING OF GUNA TO BIAORA 
SECTION OF NH-3 FROM KM 332.100 
TO KM. 426.100 IN THE STATE OF 
MADHYA 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 03/2016 03/2016 1012.90 1012.90 0.00 0.00 0

435 4 LANING OF OBEDULLAGANJ-BETUL 
SECTION                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2012 08/2016 08/2016 912.00 912.00 0.00 0.00 0

436 FOUR LANING OF SHIVPURI - GUNA 
PACKAGE - I                                             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2016 07/2018 07/2018 830.36 830.36 0.00 0.00 0

437 4 LANING OF BIAORA - DEWAS             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 583.79 583.79 0.00 0.00 N.A.

438 4 LANING OF GUNA TO BIAORA            
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 1012.90 1012.90 0.00 0.00 N.A.

ROAD
439 FOUR LANING OF REWA - KATNI - 

JABALPUR  - PACKAGE -II                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2015 N.A. N.A. 795.76 795.76 0.00 0.00 N.A.

440 FOUR LANING OF REWA - KATNI - 
JABALPUR  - PACKAGE -I                       

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2015 N.A. N.A. 794.30 794.30 0.00 0.00 N.A.

441 FOUR LANING OF JABALPUR - 
LAKHNADON                                            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2015 N.A. N.A. 928.83 928.83 0.00 0.00 N.A.

442 FOUR LANING OF REWA - KATNI - 
JABALPUR  - PACKAGE -IV                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2015 N.A. N.A. 810.22 810.22 0.00 0.00 N.A.

443

FOUR LANING OF BIAORA  DEWAS 
SECTION OF NH-3 FROM KM 426.100 
TO KM 566.450 IN THE STATE OF 
MADHYA PR

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 1583.79 1583.79 0.00 0.00 N.A.

444 INDORE-JHABUA-GUJRAT/MP               
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2010 04/2013 03/2016 1175.00 1175.00 0.00 0.00 35

445 INDORE-DEWAS(NH-3)                           
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2010 05/2013 09/2016 325.00 325.00 0.00 0.00 40

446 BIORA-RAJASTHAN BORDER (2L) OF 
NH-12EXT IN MP                                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 03/2013 02/2016 N.A. 257.80 257.80 0.00 0.00 N.A.

447 BHOPAL-BIORA (4L) OF NH-12 IN MP    
ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 11/2011 05/2015 N.A. 704.26 704.26 0.00 0.00 N.A.
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448 BELA(RIWA)-MP/UP BORDER (4L) OF 
NH-7 IN MP                                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 11/2011 02/2015 N.A. 670.82 670.82 0.00 0.00 N.A.

449
INDO-NEPAL BORDER TO RUDHAULI 
SECTION OF NH-233 IN UTTAR 
PRADESH KM 0/0 TO 65/870                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 11/2013 05/2017 05/2017 497.05 497.05 0.00 0.00 0

450

SHAHDOL TO ANUPPUR-
MP/CHATTISGARH BORDER 
SECTION OF NH-78 IN MADYA 
PRADESH KM 142/200 TO 245/0      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 06/2015 05/2017 05/2017 532.49 532.49 0.00 0.00 0

451
JABALPUR-BARELA SECTION  OF NH-
12A IN MADHYA PRADESH KM 477/6 
OF NH-7 TO KM 22/8 OF NH-12A          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 02/2015 05/2017 05/2017 327.32 327.32 0.00 0.00 0

452 KATNI TO UMARIYA SECTION OF NH-
78 IN MADYA PRADESH KM 0 TO 68/4  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 02/2015 07/2017 07/2017 377.83 377.83 0.00 0.00 0

453
MANDLA-CHILPI SECTION  OF NH-12A 
IN MADHYA PRADESH KM 89/6 TO KM 
192/4 OF NH-12A

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 06/2015 12/2017 12/2017 641.02 641.02 0.00 0.00 0
192/4 OF NH-12A                    HIGHWAYS

454
JABALPUR TO HIREN RIVER 
SECTION OF NH-12 IN MADHYA 
PRADESH KM 11/400 TO 66/400            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 11/2015 03/2018 03/2018 628.45 628.45 0.00 0.00 0

455
GOHARGANJ TO BHOPAL SECTION 
OF NH-12 IN MADHYA PRADESH KM 
43 TO 93                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 12/2015 06/2018 06/2018 927.54 927.54 0.00 0.00 0

456
BARELA-MANDLA SECTION  OF NH-
12A IN MADHYA PRADESH KM 22/8 
TO KM 89/6 OF NH-12A                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 06/2015 N.A. N.A. 390.51 390.51 0.00 0.00 N.A.

457 BAMITHA-SATANA (2L+PS) OF NH-75 
IN MP                                                        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 08/2015 N.A. N.A. 257.80 257.00 0.00 -0.31 N.A.

458 MANGAWA-MP/UP BORDER SECTION 
OF NH-27 (4L) IN MP                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 01/2012 04/2015 04/2016 381.86 381.86 0.00 0.00 12

459
UMARIYA TO SHAHDOL SECTION OF 
NH-78 IN MADYA PRADESH KM 68/4 
TO 142/200                             

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 08/2017 08/2017 511.83 511.83 0.00 0.00 0

460 SIDHI TO SINGRAULI SECTION OF NH-
75E (4L)  IN MP                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2011 09/2015 08/2016 871.15 871.15 0.00 0.00 11

461 SATANA-BELA SECTION OF NH-
75(4L) IN MP                                             

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2012 08/2015 09/2016 320.48 320.48 0.00 0.00 13

462
CONSTRUCTION OF CENTRAL 
ACADEMY FOR POLICE TRAINING 
(CAPT) BHOPAL                                   

URBAN 
DEVELOPMENT CPWD 12/2012 12/2014 03/2017 188.87 188.87 93.68 0.00 27

MAHARASHTRA
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463 MUNGOLI NIORGUDA EXTENSION 
(DEEP) OC MINE                                      COAL WCL 11/2015 03/2020 03/2018 498.42 498.42 0.00 0.00 -24

464 GOKUL                                                      COAL WCL 11/2014 03/2018 03/2018 267.67 267.67 175.50 0.00 0
465 NEW MAJRI UG TO OC                           COAL WCL 05/2015 03/2019 03/2019 295.56 295.56 78.27 0.00 0
466 DINESH OCP                                            COAL WCL 11/2014 03/2020 03/2020 611.16 611.16 232.58 0.00 0
467 SINGHORI OC MINE                                COAL WCL 06/2015 03/2020 03/2020 205.49 205.49 1.37 0.00 0
468 PENGANGA OCP(REVISED)                   COAL WCL 09/2014 03/2020 03/2020 441.82 441.82 149.65 0.00 0
469 KAMPTEE DEEP OC MINE                      COAL WCL 11/2015 03/2021 03/2021 277.65 277.65 0.00 0.00 0
470 MAKARDHOKRA I OC                              COAL WCL 09/2014 03/2021 03/2021 266.23 266.23 106.05 0.00 0
471 AMALGAMATED PAUNI-II III OC MINE   COAL WCL 06/2015 03/2021 03/2021 483.69 483.69 48.67 0.00 0
472 BHANEGAON OC                                     COAL WCL 02/2015 03/2023 03/2023 187.94 187.94 39.64 0.00 0
473 ADASA UG TO OC                                   COAL WCL 08/2015 03/2023 03/2023 288.90 288.90 0.00 0.00 0

474 AMALGAMATED YEKONA-I YEKONA-II COAL WCL 08/2015 03/2025 03/2025 727.28 727.28 72.15 0.00 0

475 NEW SEWAGE TREATMENT PLANT 
PACKAGE, RCF TROMBAY                     FERTILISERS RCF 10/2014 11/2016 11/2016 197.79 209.44 56.41 5.89 0

476 IMPLEMENTATION OF 50.4 MW WIND 
POWER PROJECT AT YELLAPUR          MINES NALCO 12/2015 11/2016 11/2016 355.13 355.13 107.67 0.00 0

477
INSTALLATION OF DIESEL 
HYDROTREATMENT UNIT (DHT) AND 
ASSOCIATED FACILITIES                       

PETROLEUM BPCL 05/2015 12/2017 12/2017 2443.00 2443.00 148.72 0.00 0

478 DE-BOTTLENECKING OF SMPL             PETROLEUM IOCL 12/2009 08/2015 06/2016 1584.00 1584.00 1355.41 0.00 10

479 MUMBAI HIGH SOUTH (MHS) 
REDEVELOPMENT PHASE-III                 PETROLEUM ONGC 11/2014 04/2019 03/2019 6068.80 6068.80 1057.64 0.00 -1

480 MH NORTH REDEVELOPMENT 
PHASE III                                                  PETROLEUM ONGC 06/2014 05/2017 05/2017 5706.47 5813.25 3089.78 1.87 0

481 PIPELINE REPLACEMENT PROJECT - PETROLEUM ONGC 02/2015 05/2017 05/2017 2899.93 2098.43 757.83 -27.64 0

482

ENHANCED RECOVERY FROM 
BASSEIN FIELD THROUGH 
INTEGRATED DEVELOPMENT OF 
MUKTA, BASSEIN AND PANNA FORM

PETROLEUM ONGC 01/2015 12/2017 12/2017 4619.94 4619.94 975.16 0.00 0

483
LIFE EXTENSION OF WALL 
PLATFORMS OF MUMBAI HIGH AND 
HEERA FIELDS                                    

PETROLEUM ONGC 12/2015 04/2018 04/2018 3190.69 3190.69 0.00 0.00 0

484
NEELAM REDEVELOPMENT PLAN 
FOR EXPLOITATION OF BASSEIN 
AND MUKTA PAY                                 

PETROLEUM ONGC 08/2015 03/2019 03/2019 2818.88 2818.88 0.00 0.00 0

485 RECONSTRUCTION OF BPA AND BPB 
PLATFORMS                                            PETROLEUM ONGC 03/2013 04/2015 05/2016 1138.50 686.58 595.62 -39.69 13

486 INTEGRATED DEVELOPMENT OF B-
127 FIELDS                                               PETROLEUM ONGC 12/2011 03/2015 06/2017 2059.63 2665.65 1334.59 29.42 27

487 DEVELOPMENT OF C-26 CLUSTER 
FIELDS                                                      PETROLEUM ONGC 03/2012 05/2014 03/2017 2592.17 2592.17 1235.07 0.00 34

488
CONVERSION OF RIG SAGAR 
SAMRAT TO MOBILE OFFSHORE 
PRODUCTION UNIT(MOPS)                    

PETROLEUM ONGC 03/2011 05/2013 12/2016 861.79 1256.72 1017.24 45.83 43
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489 MOUDA STPP STAGE 2                          POWER NTPC 03/2012 09/2016 12/2016 7921.47 7921.47 5285.00 0.00 3
490 SOLAPUR STPP                                       POWER NTPC 03/2012 11/2016 08/2017 9395.18 9395.18 6254.00 0.00 9

491 WESTERN REGION 
STRENGTHENING SCHEME-V               POWER PGCIL 12/2007 09/2010 12/2016 477.69 738.48 602.69 54.59 75

492 WARDHA-NANDED MAHARASHTRA     RAILWAYS CR 04/2008 N.A. N.A. 499.30 2501.05 84.11 400.91 N.A.
493 KALYAN-KASARA 3RD LINE                   RAILWAYS CR 04/2011 N.A. N.A. 277.70 279.70 4.73 0.72 N.A.

494 3RD LINE BETWEEN BHUSAWAL-
JALGAON                                                  RAILWAYS CR 04/2011 N.A. N.A. 184.06 184.06 15.23 0.00 N.A.

495 WARDHA-SEWAGRAM NGP 3RD LINE  RAILWAYS CR 04/2012 N.A. N.A. 297.85 297.85 7.17 0.00 N.A.

496 AHMEDNAGAR-PARLI VAIJNATH(NL) 
CR                                                             RAILWAYS CR 02/1997 N.A. N.A. 514.68 2820.00 329.67 447.91 N.A.

497 AMRAVATI-NARKHER NL(CR)                RAILWAYS CR 06/1994 06/1999 07/2012 663.01 725.00 586.75 9.35 157

498 RUNNING OF 12 CAR TRAINS ON 
HARBOUR LINE                                       RAILWAYS MRTP 04/2012 04/2016 03/2017 714.10 714.10 65.93 0.00 11

499 MUMBAI URBAN TRANSPORT 
PROJECT PHASE-II                                 RAILWAYS MRTP 04/2008 03/2014 03/2019 5300.00 7986.04 2443.62 50.68 60

500 BELAPUR-SEAWOOD-URAN 
ELECTRIFIED DOUBLE LINE(MTP)        RAILWAYS MRTP 03/1996 03/2004 03/2016 495.44 1781.98 440.08 259.68 144

501 MUDKHED-PARBHANI                             RAILWAYS SCR 04/2011 N.A. N.A. 390.60 390.60 4.69 0.00 N.A.

502 NAGPUR - KONDHALI                             
ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 09/2005 06/2006 N.A. 168.00 168.00 279.92 0.00 N.A.

503
WIDENING NH-848 FROM KM 16.000 
TO 34.000, 39.000 TO 57.000 AND KM 
62.000 TO 65/600/JOB NO 992/15-16 

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2015 N.A. N.A. 289.60 289.60 0.00 0.00 N.A.

504

CONSTRUCTION OF HIGH LEVEL 
BRIDGE ACROSS INDRAVATI RIVER 
ON NH-63 (ERSTWHILE NH-16) AND 
CONSTRUCTION

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 12/2011 N.A. N.A. 156.26 156.26 50.94 0.00 N.A.

505

CONSTRUCTION OF HL BRIDGE 
ACROSS GADAVARI RIVER AND ITS 
APPROACHES FOR MISSING LINK 
BETWEEN SIRONCHA

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2011 N.A. N.A. 185.82 185.82 0.00 0.00 N.A.

506

REHABILITATION AND 
UPGRADATION OF END OF 
AHMEDNAGAR BYPASS TO 
KHARWANDI KASAR SECTION OF NH-
222 FROM

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/2015 N.A. N.A. 225.81 225.81 0.00 0.00 N.A.

507 PUNE-SHOLAPUR,PKG-II                        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2011 01/2014 03/2016 835.00 835.00 1684.00 0.00 N.A.

508 TALEGAON-AMRAVATI                           
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2009 11/2013 N.A. 567.00 567.00 1055.94 0.00 N.A.
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509 4 LANING OF SOLAPUR  YEDISHI 
SECTION OF NH-211                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2015 07/2017 07/2017 972.50 972.50 957.02 0.00 0

510 FOUR LANING OF AURANGABAD  - 
YEDISHI                                                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 01/2018 01/2018 1871.34 1871.34 1200.90 0.00 0

511 4 LANING OF AMRAVATI - CHIKHLI 
(PKG-I)                                                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 2288.18 2288.18 0.00 0.00 N.A.

512

CONSTRUCTION OF NH-4B FROM 
KM.21.200 TO KM.27.270( D TO E 
SECTION) AND FROM KM.0.000 TO 
KM.4.492 ( D

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 N.A. N.A. 414.51 414.00 0.00 -0.12 N.A.

513

CONSTRUCTION OF KARALPHATA 
INTERCHANGE FROM 3.600 TO KM 
6.073  OF NH4B AND FROM 5.300 TO 
KM 7.422 ( 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2015 N.A. N.A. 531.13 531.13 0.00 0.00 N.A.

514 4 LANING OF FAGNE - MAH-GUJ 
BORDER ( PKG-3)                                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 1885.74 1885.74 0.00 0.00 N.A.

515
CONSTRUCTION OF GAVANPHATA 
INTERCHANGE FROM 14.740 TO KM 
15.894 ( OLD SH -54) PKG-2                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2015 N.A. N.A. 593.26 593.26 0.00 0.00 N.A.

516

CONSTRUCTION OF FLYOVER AT 
KM.544.650 INCLUDING ROB 
,SERVICE ROADS ,FOOTPATH FOR 
RCC DRAINS ON URBAN

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 649.50 649.50 0.00 0.00 N.A.

517
6/8 LANING OF ROAD PORT 
CONNECTIVITY JNPT PHASE II -
CONSTRUCTION OF NH-348 - PKG3     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 505.00 505.00 0.00 0.00 N.A.

518
4-LANING OF SOLAPUR - 
MAHARASHTRA/ KARNATKA 
SECTION                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2014 11/2016 12/2016 923.04 923.04 297.35 0.00 1

519 NAGPUR-WAINGANGA BRIDGE             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2012 10/2014 03/2016 484.19 484.19 458.86 0.00 17

520
WIDENING OF KHED-SINNAR 
STRETCH OF PUNE NASHIK SECTION 
OF NH-50                                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2013 02/2014 08/2016 1348.20 1348.20 1328.50 0.00 30

521 PANVEL-INDAPUR                                   
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2011 06/2014 12/2016 942.69 942.69 229.16 0.00 30

522 PUNE-SATARA(NH-4)                              
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2010 03/2013 12/2016 1724.55 1724.55 1788.25 0.00 45

523 WADNER-DEVDHARI(NS-60/MH)(KM 
94-123 KM)                                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 11/2012 12/2016 193.45 193.45 30.63 0.00 49
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524

FOUR LANING FROM 
MPMAHARASHTRA BORDER TO 
NAGPUR IC KAMPTEE KANOON AND 
NAGPUR BYPASS                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2010 06/2012 08/2016 1170.52 1170.52 2041.03 0.00 50

525 PIMPALGAON-NASIK-GONDE, NH-3 
(NHDP-PHASE-III)                                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2005 07/2012 03/2017 940.00 940.00 1415.36 0.00 56

526 REHABILATION AND UPGRADATION 
OF NH-222(61) FOM KM 284 TO 337      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 06/2014 11/2016 11/2016 260.39 260.39 0.00 0.00 0

527
REHABILATION AND UPGRADATION 
OF NH-222(61) FOM KM 161.570 TO 
211.00                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 12/2013 11/2016 11/2016 220.72 220.72 0.00 0.00 0

528
REHABILATION AND UPGRADATION 
OF NH-222(61) FOM KM 342.00 TO 
444.00                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 01/2014 N.A. 06/2017 446.77 446.77 0.00 0.00 N.A.

529

CONSTRUCTION OF MAJOR BRIDGE 
WITH APPROACHES ACROSS 
PRANHITA RIVER AT KM 57.300 ON 
NH-63(16)        

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 03/2015 N.A. 10/2017 168.30 168.30 0.00 0.00 N.A.

530

REHABILITATION AND 
AUGMENTAION OF NH-222 FROM KM 
101.00 TO 161.570 UNDER NHDP-IV 
ON EPC MODE. JOB NO

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 11/2014 11/2014 292.98 292.98 95.60 0.00 0

531

CONSTRUCTION OF MAJOR/MINOR 
BRIDGE AND ROB IN 4 LANNING OF 
NH-66(17) MUMBAI-GOA ROAD FROM 
KM 161 TO 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 08/2014 07/2016 07/2016 187.79 187.79 0.00 0.00 0

532

CONSTRUCTION OF OFFSHORE 
CONTAINER BERTHS AND 
DEVELOPMENT OF CONTAINER 
TERMINAL ON BOT BASIS IN MUMB

SHIPPING AND 
PORTS

MUMBAI 
PORT TRU 01/2007 12/2010 01/2016 366.39 669.46 415.80 82.72 61

533
INSTALLATION OF 45MVA SAF T 
WITH OTHER ASSOCIATED 
FACILITIES                                        

STEEL SAIL 12/2011 10/2013 06/2016 187.33 187.33 175.60 0.00 32

534
OFFICE BUILDING FOR INCOME TAX 
DEPARTMENT ON PLOT NO C- 41-43 
G BLOCK BANDRA                        

URBAN 
DEVELOPMENT CPWD 02/2011 11/2014 N.A. 241.33 241.33 87.13 0.00 N.A.

535
CONSTRUCTION OF NISM CAMPUS 
AT PATALGANGA RASAYANI DISTT 
RAIGADH MAHARASTRA                        

URBAN 
DEVELOPMENT CPWD 12/2012 06/2015 11/2016 315.00 315.00 188.33 0.00 17

536
UPGRADATION OF NATIONAL FIRE 
SERVICES COLLEGE AT NAGPUR 
MAHARASTRA                                  

URBAN 
DEVELOPMENT CPWD 06/2010 03/2012 03/2017 205.00 191.97 0.00 -6.36 60

537 MUMBAI METRO LINE 3 (COLABA-
BANDRA-SEEPZ)                                     

URBAN 
DEVELOPMENT MMRCL 07/2013 01/2015 12/2015 23136.00 23136.00 0.00 0.00 11

538 NAGPUR METRO RAIL                            URBAN 
DEVELOPMENT NMRCL 08/2014 03/2018 03/2018 8680.00 8680.00 105.22 0.00 0

MANIPUR
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539 CONSTRUCTION OF POL DEPOT AT 
IMPHAL, MANIPUR                                  PETROLEUM IOCL 08/2010 07/2016 07/2016 103.02 171.04 114.42 66.03 0

540 JIRIBAM TO IMPHAL 
(TUPUI)(NL)(NEFR)                                  RAILWAYS NFR 04/2003 03/2011 03/2019 727.56 6570.75 2787.99 803.12 96

541 NIT ACADEMIC BUILDING AT IMPHAL 
MANIPUR                                                  

URBAN 
DEVELOPMENT CPWD 02/2014 03/2015 03/2015 216.69 216.69 0.00 0.00 0

542 NEW BG LINE FROM BYRNIHAT TO 
SHILLONG                                                RAILWAYS NFR 04/2010 N.A. 03/2020 4083.02 5307.90 7.79 30.00 N.A.

543 2-LANNING OF SHILONG BYPASS         
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 02/2014 N.A. 226.00 226.00 0.00 0.00 N.A.

544
TWO LANING WITH PS OF JOWAI -
MEHALAYA /ASSAM BORDER 
SECTION OF NH-44                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 479.20 479.20 0.00 0.00 N.A.

545 JORBAT - BARAPANI                               
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2011 01/2014 06/2016 536.00 536.00 0.00 0.00 29

2 LANING OF SHILLONG   
NONGSTOIN SECTION OF NH 44 AND ROAD 

MEGHALAYA

546 NONGSTOIN SECTION OF NH 44 AND 
NONGSTOIN  TURA STATE ROAD 
UNDER PHASE A OF SA

TRANSPORT AND 
HIGHWAYS

PWD 12/2010 02/2011 N.A. 1494.48 1494.48 2090.00 0.00 N.A.

547

CONSTRUCTION OF INTERNATIONAL 
CENTRE FOR PERFORMING ARTS 
AND CULTURE, SHILONG IN 
MEGALAYA UNDER NLCP

STEEL HSCL 04/2014 09/2017 09/2017 151.33 151.33 4.84 0.00 0

548 TUIRIAL HYDRO ELECTRIC PROJECT 
(60MW)                                                     POWER NEEPCO 07/1998 07/2006 10/2016 368.72 1381.71 1005.51 274.73 123

549 BHAIRABI SAIRONG, NL, NEFR              RAILWAYS NFR 04/2008 04/2014 03/2018 619.34 2820.25 199.31 355.36 47

550

WIDENING TO 2 LANE, RE-
ALIGNMENT AND GEOMETRIC 
IMPROVEMENT FROM KM 11/00 TO 
KM 114/618 OF NH-44A IN 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2010 03/2011 N.A. 624.41 624.41 219.50 0.00 N.A.

551

CONSTRUCTION OF A NEW 2-LANE 
HIGHWAY FROM KM 71/00  TO 99/83 
IN MIZORAM TO SUPPORT KALADAN 
MULTI MOD

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 08/2010 10/2010 N.A. 193.69 193.69 122.00 0.00 N.A.

552
CONSTRUCTION OF A NEW 2-LANE 
HIGHWAY FROM KM 0.00 (ON NH-54 
NEAR LAWNGTLAI)                         

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 08/2010 10/2010 N.A. 195.04 195.04 157.22 0.00 N.A.

553

CONSTRUCTION OF A NEW 2-LANE 
HIGHWAY FROM KM 38/00  TO 71/00 
IN MIZORAM TO SUPPORT KALADAN 
MULTI MOD

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 08/2010 N.A. N.A. 186.96 186.96 132.80 0.00 N.A.

MIZORAM

MULTI STATE
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554 SUPPLY OF 56 NOS AIRFIELD FIRE 
TENDERS AT VARIOUS AIRPORTS       CIVIL AVIATION AAI 10/2012 03/2015 09/2015 217.60 244.10 30.74 12.18 6

555
NATIONAL AUTOMOTIVE TESTING 
AND  RD INFRASTRUCTURE 
PROJECT (NATRIP)                                 

HEAVY INDUSTRY NATIS 04/2011 09/2011 12/2017 1718.00 3827.30 0.00 122.78 75

556 CRU TO ISOMERIZATION (ISOM)           PETROLEUM BPCL 10/2011 11/2016 12/2016 725.00 725.00 185.40 0.00 1

557
VKPL UPGRADATION AND LAYING OF 
SPURLINE (TO BHILWARA AND 
CHITTORGARH)                               

PETROLEUM GAIL 12/2009 06/2011 03/2016 463.32 463.32 327.10 0.00 57

558 PHUPLUR-HALDIA PIPELINE 
PROJECT PHASE-I                                  PETROLEUM GAIL 07/2009 01/2013 12/2018 3957.00 3561.00 112.83 -10.01 71

559 KOCHI-KOOTANAD BANGALORE 
MANGALORE PIPELINE PROJECT        PETROLEUM GAIL 06/2009 12/2012 02/2019 2915.00 2915.00 1381.47 0.00 74

560 URAN CHAKAN/SHIKRAPUR LPG 
PIPELINE                                                  PETROLEUM HPCL 12/2009 10/2014 03/2017 309.81 462.79 275.04 49.38 29

561

AUGMENTATION OF PARADIP-
HALDIA-DURGAPUR LPG PIPELINE 
AND ITS EXTENSION UPTO PATNA 
AND MUZAFFARPUR   

PETROLEUM IOCL 01/2015 N.A. N.A. 1823.00 1823.00 2.18 0.00 N.A.

562 PARADIP HYDERABAD PIPLEINE PETROLEUM IOCL 01/2015 N A N A 2321 00 2321 00 2 56 0 00 N A562 PARADIP HYDERABAD PIPLEINE          PETROLEUM IOCL 01/2015 N.A. N.A. 2321.00 2321.00 2.56 0.00 N.A.

563

JAIPUR-PANIPAT NAPTHA PIPELINE 
ALONG WITH AUGMENTATION OF 
KOYALI-SANGANER PRODUCT 
PIPELINE          

PETROLEUM IOCL 02/2015 N.A. N.A. 890.00 890.00 3.61 0.00 N.A.

564 PARADIP LPG IMPORT FACILITY           PETROLEUM IOCL 01/2015 07/2018 12/2018 690.00 690.00 0.00 0.00 5

565 AUGMENTATION OF PARADIP 
HALDIA BARAUNI PIPELINE                   PETROLEUM IOCL 08/2011 08/2015 06/2016 586.00 586.00 440.18 0.00 10

566 PARADIP HALDIA DURGAPUR LPG 
PIPELINE                                                  PETROLEUM IOCL 02/2011 08/2015 03/2017 913.00 913.00 523.10 0.00 19

567 PARADIP-RAIPUR- RANCHI PIPELINE   PETROLEUM IOCL 08/2009 09/2012 06/2016 1793.00 1793.00 1387.48 0.00 45

568 PURCHASE OF 2 NOS. OF 2000 HP 
DRILLING RIG                                           PETROLEUM OIL 04/2010 06/2012 01/2016 270.00 251.66 172.53 -6.79 N.A.

569

SECONDARY TANK FARM WITH 
DEHYDRATION FACILITY AND 
EFFLUENT TREATMENT PLANT AT 
MADHUBAN              

PETROLEUM OIL 07/2011 03/2017 03/2018 352.56 450.55 12.10 27.79 12

570 ADDITIONAL DEVELOPMENT OF 
VASAI EAST FIELD                                  PETROLEUM ONGC 03/2014 12/2018 12/2018 2476.82 2476.82 673.48 0.00 0

571 INTEGRATED DEVELOPMENT OF 
VASHISTA AND S-1 FIELDS                    PETROLEUM ONGC 05/2013 04/2016 12/2017 4124.35 4124.35 633.74 0.00 20

572
DEVELOPMENT OF SHALLOW 
WATER WELLS IN EASTERN 
OFFSHORE                                              

PETROLEUM ONGC 04/2013 04/2015 05/2017 284.82 284.82 0.00 0.00 25

573 IOR OF B-173A FIELD                              PETROLEUM ONGC 01/2012 03/2014 05/2016 352.49 352.49 141.15 0.00 26

574 DEVELOPMENT OF WESTERN 
PERIPHERY OF MH SOUTH FIELD        PETROLEUM ONGC 04/2012 12/2014 06/2017 600.17 600.17 375.14 0.00 30

575 CONSTRUCTION OF 12 OFFSHORE 
SUPPLY VESSELS(OSV)                         PETROLEUM ONGC 06/2007 09/2011 10/2016 736.65 736.65 514.33 0.00 61
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576 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME - XXX        POWER PGCIL 02/2014 06/2016 06/2016 539.82 539.82 133.60 0.00 0

577 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME - XXXII         POWER PGCIL 02/2014 06/2016 06/2016 908.08 908.08 249.80 0.00 0

578 INSTALLATION OF BUS RECTOR AND 
ICT IN WESTERN REGION                      POWER PGCIL 05/2014 07/2016 07/2016 303.07 303.07 25.10 0.00 0

579 STATIC VAR COMPENSATORS 
(SVCS) IN NORTHERN REGION             POWER PGCIL 05/2014 08/2016 08/2016 829.98 829.98 138.90 0.00 0

580 EASTERN REGION STRENGTHENING 
SCHEME-XII                                             POWER PGCIL 05/2014 11/2016 11/2016 522.29 522.29 120.80 0.00 0

581 SYSTEM STRENGTHENING - XX IN 
SOUTHERN REGIONAL GRID                 POWER PGCIL 08/2014 02/2017 02/2017 288.49 288.49 76.80 0.00 0

582
TRANSMISSION SYSTEM 
ASSOCIATED WITH LARA STPS-I 
(2X800) GEN. PROJECT OF NTPC         

POWER PGCIL 06/2014 04/2017 04/2017 400.47 400.47 57.90 0.00 0

583
GREEN ENERGY CORRIDORS INTER-
STATE TRANSMISSION SCHEME 
(ISTS) - PART A                              

POWER PGCIL 04/2015 04/2017 04/2017 1479.30 1479.30 113.20 0.00 0

584 SYSTEM STRENGTHENING IN 
SOUTHERN REGION - XXIII                    POWER PGCIL 01/2015 07/2017 07/2017 203.28 203.28 18.38 0.00 0

585 INSTALLATION OF STATCOMS IN 
WESTERN REGION                                 POWER PGCIL 03/2015 09/2017 09/2017 1071.24 1071.24 0.10 0.00 0

586
TRANSMISSION SYSTEM 
ASSOICATED WITH TEHRI PUMP 
STORAGE PLANT (PSP)                          

POWER PGCIL 01/2015 10/2017 10/2017 871.62 871.62 38.50 0.00 0

587

SUB-STATION WORKS ASSOCIATED 
WITH SYSTEM STRENGTHENING IN 
SOUTHERN REGION FOR IMPORT OF 
POWER FROM E

POWER PGCIL 11/2014 11/2017 11/2017 972.42 972.42 74.00 0.00 0

588

TRANSMISSION SYSTEM 
STRENGTHENING IN WR-NR 
TRANSMISSION CORRIDOR FOR 
IPPS IN CHHATTISGARH           

POWER PGCIL 06/2014 03/2018 03/2018 5151.37 5151.37 719.20 0.00 0

589
TRANSMISSION SYSTEM 
ASSOCIATED WITH KISHENGANAGA 
HEP                                                

POWER PGCIL 01/2015 03/2018 03/2018 268.80 268.80 26.40 0.00 0

590

ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NR 
UNDER FIBER OPTIC EXPANSION 
PROJECT (ADDITIO

POWER PGCIL 03/2015 03/2018 03/2018 197.40 197.40 0.00 0.00 0

591
INTER-REGIONAL SYSTEM 
STRENGTHENING SCHEME IN WR 
AND NR (PART-B)                                    

POWER PGCIL 12/2014 04/2018 04/2018 6517.36 6517.36 430.30 0.00 0

592
GREEN ENERGY CORRIDORS INTER-
STATE TRANSMISSION SCHEME -
PART B                                      

POWER PGCIL 04/2015 04/2018 04/2018 3705.61 3705.61 352.70 0.00 0

593 WARDHA-HYDERABAD 765 KV LINK     POWER PGCIL 01/2015 05/2018 05/2018 3662.02 3662.02 451.20 0.00 0
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594
GREEN ENERGY CORRIDORS: INTER-
STATE TRANSMISSION SCHEME 
(ISTS) - PART C                             

POWER PGCIL 07/2015 07/2018 07/2018 2247.37 2247.37 16.50 0.00 0

595 SYSTEM STRENGTHENING XXIV IN 
SOUTHERN REGION                               POWER PGCIL 01/2016 07/2018 07/2018 1455.47 1455.47 0.00 0.00 0

596 TRANSMISSION SYSTEM 
ASSOCIATED WITH MAUDA STAGE-II   POWER PGCIL 09/2013 05/2016 06/2016 1575.30 1575.30 864.80 0.00 1

597 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXV          POWER PGCIL 09/2013 03/2016 06/2016 680.69 680.69 484.19 0.00 3

598
AUGMENTATION OF 
TRANSFORMERS IN NORTHERN 
REGION - PART B                                    

POWER PGCIL 03/2014 03/2016 06/2016 155.57 155.57 8.90 0.00 3

599 EASTERN REGION STRENGTHENING 
SCHEME -IX                                             POWER PGCIL 02/2014 02/2016 06/2016 196.58 196.58 28.80 0.00 4

600 EASTERN REGION STRENGTHENING 
SCHEME-V                                               POWER PGCIL 10/2013 04/2016 09/2016 1364.52 1364.52 556.04 0.00 5

601 UNIFIED REAL TIME DYNAMIC STATE 
MEASUREMENT PHASE-I                       POWER PGCIL 01/2014 04/2016 11/2016 374.63 374.63 17.20 0.00 7

602

COMMON SYS. ASSOCIATED WITH 
EAST COAST ENERGY PVT LTD AND 
NCC POWER PROJECTS LTD LTOA 
GEN  PART- B  

POWER PGCIL 03/2013 12/2015 12/2016 2514.88 2514.88 1080.15 0.00 12

603 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVIII       POWER PGCIL 09/2012 05/2015 06/2016 524.40 524.40 348.02 0.00 13

604

COMMON TR. SYS. ASSOCIATED 
WITH EAST COAST AND NCC POWER 
PROJECTS IN SRIKAKULAM AREA 
A.P. PART- C   

POWER PGCIL 03/2013 06/2015 08/2016 514.20 514.20 369.70 0.00 14

605

COMMON SYSTEM ASSOCIATED 
WITH EAST COAST ENERGY PVT. 
LTD. AND  NCC POWER PROJECTS 
LTD. LTOA GENERATI

POWER PGCIL 06/2012 06/2015 08/2016 1909.24 1909.24 1088.53 0.00 14

606
TRANSMISSION SYSTEM 
ASSOCIATED WITH 
KRISHNAPATNAM UMPP-PART B          

POWER PGCIL 02/2012 10/2014 04/2016 1927.16 1940.58 1604.27 0.70 18

607 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXIV         POWER PGCIL 11/2011 11/2014 06/2016 723.63 723.63 606.22 0.00 19

608
TR. SYS. FOR PHASE-I PROJ. IN 
JHARKHAN AND WEST BENGAL 
PART-B                                       

POWER PGCIL 02/2012 10/2014 06/2016 3201.44 3201.44 3186.31 0.00 20

609

TR SYSTEM FOR PHASE-I 
GENERATION PROJECTS IN 
JHARKHAND AND WEST BENGAL-
PART-A2                      

POWER PGCIL 12/2011 08/2014 05/2016 2422.66 2422.66 2448.76 0.00 21

610
ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN 
NORTHERN REGION                               

POWER PGCIL 03/2012 09/2014 06/2016 198.63 198.63 104.63 0.00 21
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611

TRANSMISSION SYSTEM FOR 
TRANSFER OF POWER FROM 
GEN.PROJ IN SIKKIM TO NR/WR 
PART-B                   

POWER PGCIL 03/2011 11/2013 03/2016 1585.12 1585.12 1623.96 0.00 28

612 SYTEM STRENGTHENING XIII OF SR 
GRID                                                         POWER PGCIL 10/2011 06/2014 12/2016 487.49 639.46 448.72 31.17 30

613 SYTEM STRENGTHENING OF 
SOUTHERN REGION - XIV                      POWER PGCIL 12/2011 08/2014 03/2017 297.33 346.79 312.57 16.63 31

614 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME XVI              POWER PGCIL 07/2010 07/2013 06/2016 752.64 689.03 561.02 -8.45 35

615 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXI            POWER PGCIL 08/2010 04/2013 05/2016 1677.57 1677.57 1471.42 0.00 37

616

TRANSMISSION SYSTEM FOR 
TRANSFER OF POWER FROM 
GEN.PROJ IN SIKKIM TO NR/WR 
PART-A                   

POWER PGCIL 05/2010 01/2013 05/2016 250.03 390.51 246.70 56.19 40

617 NORTHERN REGION TRANSMISSION 
STRENGTHENING SCHEME                   POWER PGCIL 03/2010 11/2012 04/2016 965.58 965.58 776.84 0.00 41

618 SYSTEM STRENGTHENING IN NR 
FOR SASAN AND MUNDRA (UMPP)      POWER PGCIL 12/2009 08/2012 06/2016 1216.83 1216.83 1073.59 0.00 46

619
TRANSMISSION SYSTEM 
ASSOCIATED WITH PALLATANA 
GBPP and  BPTS.                                     

POWER PGCIL 02/2010 12/2012 12/2016 2144.00 2932.88 2315.20 36.79 48

620 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XIX            POWER PGCIL 02/2009 02/2012 04/2016 410.29 410.29 373.67 0.00 50

621
TR. SYSTEM ASSOCIATED WITH 
MUNDRA ULTRA MEGA POWER 
PROJECT                                          

POWER PGCIL 10/2008 10/2012 12/2016 4824.12 4824.12 4277.58 0.00 50

622 EASTERN REGION STRENGTHENING 
SCHEME-III                                               POWER PGCIL 07/2010 11/2012 03/2017 1272.80 1731.10 1268.73 36.01 52

623 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT             POWER PGCIL 02/2009 08/2013 12/2017 11130.19 13762.80 11612.50 23.65 52

624 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XVIII          POWER PGCIL 02/2009 11/2011 06/2016 509.66 509.66 558.96 0.00 55

625 SYSTEM STRENGTHENING XII OF SR  POWER PGCIL 02/2010 06/2012 03/2017 232.34 232.34 219.29 0.00 57
626 PANVEL PEN DOUBLING                        RAILWAYS CR 04/2006 N.A. 01/2015 96.16 260.16 240.21 170.55 N.A.
627 PEN ROHA DOUBLING                            RAILWAYS CR 04/2007 N.A. 03/2015 98.74 203.00 227.84 105.59 N.A.

628 DEDICATED FREIGHT CORRIDOR 
PROJECT                                                  RAILWAYS DFCC 10/2006 N.A. N.A. 81459.00 28181.00 0.00 -65.40 N.A.

629 GAYA-CHATRA (NL)                                RAILWAYS ECOR 04/2008 N.A. N.A. 415.67 415.67 14.00 0.00 N.A.
630 HAJIPUR - BACHAWARA                         RAILWAYS ECR 05/2015 N.A. N.A. 720.00 720.00 0.00 0.00 N.A.
631 DEOGHAR - SULTANGANJ (INL),  ER    RAILWAYS ER 04/2000 12/2012 N.A. 607.09 607.09 561.14 0.00 N.A.

632
LILUAH-DANKUNI 3RD LINE, MM FOR 
DANKUNI-JONGALPARA-FURFURA 
SHARIF NL                                

RAILWAYS ER 04/2009 03/2014 03/2014 257.42 257.42 67.97 0.00 0

633 PLASSEY-JIAGANJ DOUBLING              RAILWAYS ER 04/2011 03/2015 03/2015 248.07 248.07 29.10 0.00 0

634 PRINCEPGHAT-MAJERHAT 
DOUBLING OF CIRCULAR RAILWAY     RAILWAYS ER 04/2011 03/2017 03/2017 299.60 299.60 0.00 0.00 0
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635
KATWA-PATULI DOUBLING WITH 
NEW MM FOR AHMEDPUR-KATWA 
GC                                             

RAILWAYS ER 04/2010 03/2017 03/2017 423.66 423.66 163.59 0.00 0

636
SONDALIA-CHAMPAPUKUR 
DOUBLING WITH NEW MM FOR BIRA-
CHAKIA NL                                        

RAILWAYS ER 04/2010 N.A. N.A. 277.28 277.28 67.82 0.00 N.A.

637

DANKUNI-CHANDANPUR 4TH LINE, 
1ST PHASE OF DANKUNI-
SHAKTIGARH 4TH LINE WITH MM 
BARUIPARA FURFURA NL  

RAILWAYS ER 04/2010 N.A. N.A. 296.44 296.44 4.55 0.00 N.A.

638
HOWRAH DIVISION- PLATFORM 
SHELTER (40 C CATEGORY 
STATIONS)                                          

RAILWAYS ER 04/2010 N.A. N.A. 157.94 157.94 43.34 0.00 N.A.

639
BARIARPIUR-MANANPURVIA 
KHARAGPUER, LACHIMPUR-
BARAHAT                                                

RAILWAYS ER 04/2007 N.A. N.A. 450.55 450.55 13.53 0.00 N.A.

640 TARAKESHWAR-MAGRA NEW BG 
LINE                                                          RAILWAYS ER 04/2010 N.A. N.A. 365.17 365.17 1.35 0.00 N.A.

641 HANSDIHA-GODDA NL                            RAILWAYS ER 04/2011 N.A. N.A. 267.09 267.09 1.50 0.00 N.A.
642 SAINTHIA-TARAPITH 3RD LINE              RAILWAYS ER 04/2011 N.A. N.A. 193.44 193.44 53.01 0.00 N.A.
643 BOINCHI-SHAKTIGARH 3RD LINE          RAILWAYS ER 04/2011 N.A. N.A. 175.80 175.80 1.46 0.00 N.A.

644

NEW ALIPUR TO AKRA, MM FOR 
BUDGE BUDGE-PUJALI NL, PUJALI-
ULUBERIA(BIRSHIVPUR) AND PUJALI-
BAHRAHAT NL

RAILWAYS ER 04/2010 N.A. N.A. 494.54 494.54 31.20 0.00 N.A.

645
SONARPUR-CANNING WITH NEW MM 
FOR KALIKAPUR-MINAKHAN VIA 
GHATAKPUR NL                                

RAILWAYS ER 04/2000 N.A. N.A. 297.47 297.47 51.82 0.00 N.A.

646

CHANDPARA-BANGAON DOUBLING 
WITH EXENSION TO CHANDBAZAR 
AND NEW MM FOR BONGAON-
PORAMAHESHTALA & CHAND

RAILWAYS ER 04/2003 N.A. N.A. 337.96 337.96 61.36 0.00 N.A.

647

MAGRAHAT-DIAMOND HARBOUR 
WITH MM SANGRAMPUR-
KRISHANCHANDPUR AND DIAMOND 
HATBOUR - BAHRAHAT-KULPI NL 

RAILWAYS ER 04/2009 N.A. N.A. 493.96 493.96 121.27 0.00 N.A.

648 SANTOSHPUR-REMOUNT ROAD VIA 
GARDEN REACH- METIABRUZE            RAILWAYS ER 04/2010 N.A. N.A. 268.52 268.52 78.81 0.00 N.A.

649

HOWRAH-DEVELOPMENT OF 
STATION INCLUDING SEGRAGATION 
OF AARIVAL/DEPARTURE AND 
OTHER AMENITIES        

RAILWAYS ER 04/2011 N.A. N.A. 166.89 166.89 0.02 0.00 N.A.

650 MONIGRAM- NIMTITA                              RAILWAYS ER 04/2012 N.A. N.A. 250.93 250.93 0.14 0.00 N.A.

651

LAKSHMIKANTAPUR-NAMKHANA 
SUBSEQUENTLY MM FOR 
NAMKHANA-CHANDRANAGAR, 
KAKDWIP-BUDAKHALI AND 
CHANDRANAG

RAILWAYS ER 04/1987 N.A. N.A. 406.99 406.99 141.55 0.00 N.A.

116

116



SN PROJECT SECTOR IMPLEMEN
TING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In 
crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

652 SULTANGANJ-KATURIA VIA 
ASARGANJ, TARAPUR AND BELHAR    RAILWAYS ER 04/2007 N.A. N.A. 450.00 450.00 7.91 0.00 N.A.

653 HANSNABAD-HINGALGANJ NEW BG 
LINE                                                          RAILWAYS ER 04/2010 N.A. N.A. 172.03 172.03 5.86 0.00 N.A.

654 PIRPAINTI-JASIDIH                                  RAILWAYS ER 04/2013 N.A. N.A. 915.98 915.98 0.09 0.00 N.A.
655 BANDEL-BOINCHI 3RD LINE                   RAILWAYS ER 04/2011 N.A. N.A. 288.35 288.35 9.60 0.00 N.A.
656 PIRPAINTI-BHAGALPUR                         RAILWAYS ER 04/2011 N.A. N.A. 261.38 261.38 21.21 0.00 N.A.

657
HABRA-CHANDPARA, MM FOR 
MACHALANDPUR-SWARUPNAGAR 
NL                                                 

RAILWAYS ER 04/2000 N.A. N.A. 157.17 157.17 76.90 0.00 N.A.

658

KALINARAYANPUR-KRISHNANAGAR 
DOUBLING ALONGWITH 
KRISHNANAGAR - CHAPRA NEW 
LINE AND NAIHATI-RANAGHAT 3

RAILWAYS ER 04/2001 N.A. N.A. 923.52 923.52 208.10 0.00 N.A.

659
CHINPAI-SAINTHIA DOUBLING, MM 
FOR PRANTI-SURI, CHOWRIGACHA-
SAINTHIA VIA KANDI NL                    

RAILWAYS ER 04/2005 N.A. N.A. 595.91 595.91 89.60 0.00 N.A.

660
KALINARAYANPUR-SHANTIPUR 
DOUBLING WITH NEW MM FOR 
RANAGHAT-DUTTAPHULIA NEW LINE  

RAILWAYS ER 04/2010 N.A. N.A. 174.56 174.56 63.08 0.00 N.A.

661

DHOLPUR-SIRMUTTRA WITH 
EXTENSION TO GANGAPURCITY AND 
MOHARI-TANTPUR & TANPUR-BANSI 
PAHARPUR         

RAILWAYS NCR 04/2010 02/2019 02/2019 622.41 2030.50 3.61 226.23 0

662 GWALIOR-SEOPURKALA WITH 
EXTENSION TO KOTA (GC)                    RAILWAYS NCR 04/2011 02/2020 02/2020 1176.09 3845.60 2.33 226.98 0

663 GUNA-ETAWAH VIA SHIVPURI-
GWALIOR -BHIND NL,  (NCR)                 RAILWAYS NCR 04/1986 03/1994 03/2015 158.77 608.02 602.10 282.96 252

664 HATHUA-BHATNI (N L)  (NER)                RAILWAYS NER 04/2005 N.A. N.A. 230.03 230.03 172.58 0.00 N.A.

665 CHHITAUNI TAMKUHI ROAD 
KUSHINAGAR GOPALGANJ UP              RAILWAYS NER 03/2007 N.A. N.A. 243.78 243.78 30.05 0.00 N.A.

666 CHHAPRA-BALLIA UP                             RAILWAYS NER 03/2013 N.A. N.A. 295.00 494.92 4.22 67.77 N.A.

667 KAPTANGANJ-THAWE-SIWAN-
CHHAPRA  GC (NER)                              RAILWAYS NER 04/1999 N.A. 03/2016 744.71 744.71 576.86 0.00 N.A.

668 ALUABARI ROAD SILIGURI JUNCTION 
VIA GALGALIA, NEFR                              RAILWAYS NFR 12/2006 03/2011 N.A. 170.00 485.00 417.70 185.29 N.A.

669 NEW MAYNAGURI TO JOGIGHOPA 
VIA CHANGRABANDHA (NL),NEFR        RAILWAYS NFR 04/2000 12/2008 03/2018 733.00 2531.34 1732.43 245.34 111

670 NEW BG LINE FROM JAGBANI TO 
BIRATNAGAR                                           RAILWAYS NFR 04/2010 N.A. 03/2017 241.52 394.28 233.46 63.25 N.A.

671 NEW BG LINE FROM BALURGHAT TO 
HILLY NFR                                                RAILWAYS NFR 04/2010 N.A. 03/2018 242.22 679.57 40.41 180.56 N.A.

672 MURKONGSELEK-PASIGHAT NL           RAILWAYS NFR 04/2011 N.A. 03/2018 165.82 435.58 0.56 162.68 N.A.
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673

NEW JALPAIGURI-SILIGURI-NEW 
BONGAIGAON INCLUDING BR. LINE 
AND MM FOR CHALSA-NAXAL& 
RAJABHATKHOWA-JAI

RAILWAYS NFR 04/1999 N.A. 03/2018 523.17 1653.55 1040.11 216.06 N.A.

674 NEW BONGAIGAON-RANGIA-
KAMAKGHYA DOUBLING                        RAILWAYS NFR 04/2013 N.A. 03/2019 1798.00 1887.90 0.00 5.00 N.A.

675 NANGALDAM-TALWARA(NL),NR            RAILWAYS NR 03/1981 07/2012 N.A. 450.00 2100.00 391.95 366.67 N.A.

676 JALANDHAR-PATHANKOT-JAMMU-
TAWI (LD),NR                                           RAILWAYS NR 03/2002 06/2007 N.A. 625.30 847.75 835.14 35.57 N.A.

677 DELHI-SOHNA-NUH-FIROZPUR-
JHIRKA-ALWAR                                       RAILWAYS NR 04/2013 N.A. N.A. 1239.00 1239.00 0.00 0.00 N.A.

678 DEOBAND (MUZAFFARNAGAR)- 
ROORKEE NL                                           RAILWAYS NR 04/2007 N.A. N.A. 336.91 336.91 144.25 0.00 N.A.

679
AMBALA CANTT-DHAPPER PH-1 
WITH NEW MM OF DHAPPER-
CHANDIGARH                                         

RAILWAYS NR 04/2010 N.A. N.A. 338.54 338.54 129.14 0.00 N.A.

680 JAKHAL-MANSA DOUBLING ON SPR 
SECTION                                                  RAILWAYS NR 04/2008 N.A. N.A. 162.96 162.96 143.62 0.00 N.A.

681 YAMUNANAGAR-CHANDIGARH VIA 
SADHAURA NARAYANGARH RAILWAYS NR 04/2013 N.A. N.A. 876.00 876.00 0.00 0.00 N.A.SADHAURA NARAYANGARH                  

682 CHANDIGARH-BADDI NL                        RAILWAYS NR 04/2007 N.A. N.A. 328.14 328.14 0.31 0.00 N.A.
683 PHULERA - DIGANA DOUBLING             RAILWAYS NWR 05/2015 N.A. N.A. 600.00 600.00 0.00 0.00 N.A.

684 RATLAM-DUNGARPUR VIA 
BANSWARA (NL)                                      RAILWAYS NWR 04/2011 N.A. N.A. 2082.75 3500.00 54.23 68.05 N.A.

685 GADWAL - RAICHUR (NL), SCR              RAILWAYS SCR 04/1998 02/2011 N.A. 92.63 270.00 376.18 191.48 N.A.
686 JAGGAYYAPET - MELLACHERUVU       RAILWAYS SCR 04/2007 01/1999 N.A. 313.24 313.24 230.62 0.00 N.A.
687 KONDAPALLI-PENUBALLI                       RAILWAYS SCR 04/2013 N.A. N.A. 723.00 723.00 0.00 0.00 N.A.

688 # KAZIPET-VIJAYAWADA 3RD LINE 
WITH ELECTRIFICATION                        RAILWAYS SCR 04/2012 N.A. N.A. 1054.35 2200.00 51.67 108.66 N.A.

689 AKOLA-KHANDWA GC AKOLA-AKOT    RAILWAYS SCR 04/2008 N.A. N.A. 184.26 2000.00 17.32 985.42 N.A.

690 BHADRACHALAM-KOVVUR                    RAILWAYS SCR 04/2012 N.A. N.A. 923.23 923.23 1.01 0.00 N.A.

691 BHADRACHALAM ROAD-SATTUPALLI  RAILWAYS SCR 04/2010 N.A. N.A. 337.49 337.50 0.21 0.00 N.A.

692 KADAPA-BANGALORE (NL), KADAPA-
PENDLIMARRI PH-I                                  RAILWAYS SCR 04/2008 N.A. N.A. 2050.00 2050.00 194.45 0.00 N.A.

693 MUNEERABAD-
MAHABOOBNAGAR(NL),SCR                 RAILWAYS SCR 04/1997 N.A. 03/2015 218.24 645.00 309.19 195.55 N.A.

694 # GONDIA-JABALPUR(GC),(SECR)           RAILWAYS SECR 02/1997 03/1998 12/2019 386.30 1544.40 590.26 299.79 261
695 MM FROM BURAMARA-CHAKULIA        RAILWAYS SER 04/2008 01/1999 N.A. 466.48 800.00 0.83 71.50 N.A.

696 DIGHA-JALESWAR INCLUDING MM 
FOR DIGHA-EGRA                                   RAILWAYS SER 04/2010 N.A. 12/2019 553.63 1009.00 7.50 82.25 N.A.

697 QUILON-TIRUNELVELI-TENKASI-
VIRUDHUNAGAR(SR)(GC)                      RAILWAYS SR 03/1998 N.A. N.A. 280.00 1122.00 889.95 300.71 N.A.

698 CHENNAI-CUDDALORE VIA 
MAMALLAPURAM                                    RAILWAYS SR 04/2008 N.A. N.A. 523.52 1200.00 2.07 129.22 N.A.
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699 # VILLUPURAM-DINDIGUL WITH 
ELECTRIFICATION                                  RAILWAYS SR 04/2008 N.A. N.A. 822.39 1280.83 1031.83 55.74 N.A.

700 KURUPPANTHARA-CHINGAVANAM      RAILWAYS SR 04/2007 N.A. N.A. 270.14 346.15 14.61 28.14 N.A.

701 MADURAI-TUTICORIN VIA 
ARUPPUKKOTTAI                                    RAILWAYS SR 04/2011 N.A. N.A. 601.43 800.00 0.69 33.02 N.A.

702 CALICUT-MANGALORE (DL) (SR)          RAILWAYS SR 02/1996 N.A. 02/2012 240.00 579.37 599.40 141.40 N.A.

703 SRINIVASA-PURA-MADANAPALLI NL    RAILWAYS SWR 04/2013 N.A. N.A. 296.00 466.65 0.00 57.65 N.A.

704 RAYADURGA-TUMKUR NL                     RAILWAYS SWR 04/2007 N.A. N.A. 970.34 1743.00 359.06 79.63 N.A.
705 MIRAJ-LONDA                                          RAILWAYS SWR 03/2015 N.A. N.A. 1830.00 1830.00 0.00 0.00 N.A.
706 YELAHANKA-PENUKONDA                     RAILWAYS SWR 05/2015 N.A. N.A. 860.43 860.43 0.00 0.00 N.A.
707 HOTGI-KUDGI-GADAG                            RAILWAYS SWR 03/2015 N.A. N.A. 1618.00 1618.00 0.00 0.00 N.A.

708 # LALITPUR-SATNA-REWA-SINGRULI  
NL,  (NCR)                                                 RAILWAYS WCR 09/1998 05/2008 N.A. 247.66 3500.00 1007.95 1313.23 N.A.

709 VIRAMGAM-BHILDI(WR),GC                   RAILWAYS WR 04/1990 N.A. N.A. 155.66 548.01 201.26 252.06 N.A.
710 CHOTTAUDEPUR-DHAR(NL)                  RAILWAYS WR 04/2007 N.A. N.A. 1347.26 1347.26 164.55 0.00 N.A.

711 DAHOD-INDORE VIA SARDARPUR, 
JHABUA AND DHAR (NL)                        RAILWAYS WR 04/2007 N.A. N.A. 1640.04 1640.04 187.84 0.00 N.A.

ROAD
712 FOUR LANING OF ORISSA 

CHATTISHGARH BORDER                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2013 08/2015 03/2016 1232.00 1232.00 927.19 0.00 N.A.

713 SURAT- DAHISAR(SIX LANE) KM 263 
TO KM 502                                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2009 08/2011 N.A. 1693.75 1693.75 0.00 0.00 N.A.

714 GWALIOR-JHANSI, NH-75                       
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 12/2009 N.A. 604.00 604.00 0.00 0.00 N.A.

715
DEVELOPMENT OF SIX LANE 
EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-III)                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 788.51 788.51 0.00 0.00 0

716 DELHI AGRA APPROVED LENGTH 
180.0 KM                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2012 04/2015 04/2016 1928.22 1928.22 1607.34 0.00 12

717 4 LANING OF NAGPUR-BETUL               
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 08/2014 03/2016 2498.76 2498.76 0.00 0.00 19

718 VARANASI-AURANGABAD KM.786 TO 
KM.978.40                                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2011 03/2014 04/2017 2848.00 2848.00 574.74 0.00 37

719 MUZAFFARNAGAR-HARIDWAR             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2011 03/2013 06/2016 754.00 754.00 1071.52 0.00 39

720 DHOLPUR - MORENA SECTION 
(INCLUDING CHAMBOL BRIDGE) NH-3 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 09/2010 04/2016 232.45 232.45 0.00 0.00 67
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721

WIDENING AND STG.OF EXISTING 
TWO-LANE CARRIAGEWAY TO FOUR 
LANES WITH PAVED SIDE 
SHOULDERS OF AMRTISA

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 789.83 789.83 72.79 0.00 N.A.

722 NETWORK FOR SPECTRUM                  TELECOMMUNICA
TIONS DOT 03/2012 07/2015 03/2017 13334.00 13334.00 196.20 0.00 20

723

NETWORK FOR SPECTRUM (NFS) 
OFC LAYING PROJECT, PACKAGE  F 
AND G, A PART OF INTELLIGENT 
FIBER OPTIC C

TELECOMMUNICA
TIONS ITI 09/2014 09/2014 03/2017 2111.17 2011.17 1360.00 -4.74 30

724
NEW LINE FROM DIMAPUR TO 
ZUBZA(KOHIMA) NATIONAL PROJECT 
(NEFR)                                      

RAILWAYS NFR 04/2006 03/2015 03/2020 850.00 2973.42 10.44 249.81 60

725 DIMAPUR-TIZIT NL                                  RAILWAYS NFR 04/2013 N.A. 03/2020 4274.00 4487.70 0.00 5.00 N.A.

726

WIDENING OF 2(TWO) LANING OF 
LONGLENG-CHANTONGYA ROAD, 
MON-TAMLU-MERANGKONG ROAD, 
PHEK- PFUTSERO ROA

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2010 02/2011 N.A. 1296.00 1296.00 0.00 0.00 N.A.

NAGALAND

727 BHUBANESWARI OCP, MCL (20.0 
MTY)                                                         COAL MCL 12/2007 03/2017 03/2017 490.10 490.10 206.38 0.00 0

728 KULDA EXPN OC. (5.00 MTY)                 COAL MCL 06/2014 03/2018 03/2018 289.03 289.03 0.00 0.00 0

729 BASUNDHARA (WEST) OC EXTN(7.00 
MTY)                                                         COAL MCL 05/2014 03/2019 03/2019 479.15 479.15 10.89 0.00 0

730 JAGANNATH RE-ORGANISATION 
OC.(6.00 MTY)                                          COAL MCL 05/2014 03/2019 03/2019 337.66 337.66 0.74 0.00 0

731 GARJANBAHAL OCP                               COAL MCL 11/2014 03/2021 03/2021 1375.38 1375.38 179.12 0.00 0
732 SIARMAL OCP (40.00MTY)                      COAL MCL 05/2014 03/2026 03/2026 3756.36 3756.36 620.96 0.00 0
733 KANIHA OCP, MCL, (10.0 MTY)               COAL MCL 12/2007 03/2013 03/2017 457.77 457.77 229.69 0.00 48
734 HINGULA OC-II EXP. PH-III (15 MTY)      COAL MCL 11/2008 03/2013 03/2017 479.53 479.63 185.35 0.02 48
735 TALABIRA OCP                                        COAL MCL 03/2008 03/2016 03/2020 447.72 447.72 52.36 0.00 48

736 ANANTA OC EXPANSION PH-III (15.0 
MTY)                                                         COAL MCL 08/2008 03/2012 03/2017 207.28 207.28 207.71 0.00 60

737 GOPAL PRASAD OCP (15MTY)              COAL MCL 02/2008 03/2015 03/2021 395.87 395.87 76.74 0.00 72

738 KULDA OCP (MAHANADI COALFIELDS 
LTD)                                                          COAL MCL 01/2005 03/2010 03/2017 302.96 302.96 303.14 0.00 84

739 BALRAM OCP EXTENSION,MCL 8.00 
MTY                                                           COAL MCL 12/2007 03/2010 03/2017 172.08 172.08 152.18 0.00 84

740 PETCOKE EVACUATION PROJECT AT 
PARADIP REFINERY                               PETROLEUM IOCL 03/2014 03/2017 03/2017 238.50 238.50 18.62 0.00 0

741 POLYPROPYLENE PLANT AT 
PARADIP REFINERY                               PETROLEUM IOCL 03/2014 09/2017 09/2017 3150.00 3150.00 193.74 0.00 0

742 DARLIPALLI STPP STAGE-I (2X800 
MW)                                                           POWER NTPC 02/2014 08/2018 08/2018 12532.44 12532.44 3068.00 0.00 0

743 TRANSMISSION SYSTEM 
ASSOCIATED WITH DARLIPALLI TPS   POWER PGCIL 01/2016 06/2018 06/2018 187.04 187.04 0.00 0.00 0

ODISHA
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744 DELANG-PURI DOUBLING                      RAILWAYS ECOR 03/2011 03/2015 N.A. 165.16 234.71 137.01 42.11 N.A.
745 TALCHER-BIMALAGARH(NL)(ECOR)     RAILWAYS ECOR 04/2005 N.A. N.A. 810.78 810.80 160.80 0.00 N.A.

746 KHURDA ROAD-BOLANGIR(NL)ECOR   RAILWAYS ECOR 04/1994 N.A. N.A. 470.21 1995.25 355.02 324.33 N.A.

747 # SAMBALPUR-TALCHER DOUBLING      RAILWAYS ECOR 03/2011 N.A. N.A. 679.27 1111.99 60.31 63.70 N.A.
748 BHADRAK - NERGUNDI 3RD LINE         RAILWAYS ECOR 03/2013 N.A. N.A. 858.67 837.33 1.15 -2.49 N.A.
749 JHARSUGUDA-RENGALI DOUBLING     RAILWAYS ECOR 03/2006 N.A. N.A. 201.00 230.00 218.67 14.43 N.A.

750 SAMBALPUR - ANGUL RLY. 
ELECTRIFICATION                                  RAILWAYS ECOR 03/2012 N.A. 12/2016 155.81 155.81 18.25 0.00 N.A.

751 # SUKINDA ROAD - ANGUL (NL)(ECOR)   RAILWAYS RVNL 04/1998 02/2015 N.A. 183.23 1202.70 185.46 556.39 N.A.

752 # HARIDASPUR-PARADEEP(NL)               RAILWAYS RVNL 04/1996 N.A. N.A. 301.64 1185.64 577.84 293.06 N.A.
753 RAJATGARH-BARANG(LD),ECOR          RAILWAYS RVNL 04/1999 02/2009 04/2016 166.16 325.50 349.36 95.90 86

754 KHURDA ROAD - BARANG 3RD LINE 
(DL) (ECOR)                                              RAILWAYS RVNL 04/2000 03/2009 10/2016 133.41 318.33 322.75 138.61 91

755 CUTTACK - BARANG (LD)                       RAILWAYS RVNL 04/1995 N.A. 10/2014 127.13 225.00 193.37 76.98 N.A.

756 CHAMPAJHARAN-BIMALGARH 
DOUBLING EXTENSION                          RAILWAYS SER 04/2010 03/2015 12/2016 149.90 230.00 68.67 53.44 21

757

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
BHOJPUR-CHHATAB

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 10/2017 10/2017 218.63 218.63 0.00 0.00 0

758

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
NABARANGPUR-KOK

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 05/2018 05/2018 229.41 229.41 0.00 0.00 0

759 SAMBALPUR-BARGARH-
CHHATISGARH/ORISSA BORDER         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2011 05/2014 N.A. 909.00 909.00 844.10 0.00 N.A.

760

2/4 LANING OF TALCHAR -DUBARI-
CHANDIKHOLE SECTION OF NH-200 
FROM KM 301.89 TO KM 427.85 
INCLUDING KM

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 12/2017 12/2017 996.37 996.37 0.00 0.00 0

761 4 LANING OF BAHARAGORA - 
SINGHARA                                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 1282.94 1282.94 0.00 0.00 N.A.

762 FOUR LANING WITH PS TALEBANI -
SMBALPUR                                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 752.28 752.28 0.00 0.00 N.A.

763 SIX LANING OF CHANDIKHOL-
JAGATPUR-BHUBANESWAR                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2011 06/2014 03/2016 1047.00 1047.00 0.00 0.00 21

764 PANIKHOLI-RIMOLI                                  
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2012 09/2014 10/2016 1410.00 1410.00 0.00 0.00 25

765 BHUBANESWAR TO PURI                       
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2011 08/2013 03/2016 500.29 500.29 0.00 0.00 31
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766 NIROLI-ROXY-RAJAMUNDA                   
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2011 01/2014 12/2016 586.00 586.00 0.00 0.00 35

767 IMPROVEMENT FROM KM 0/0 TO 68/0  
ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2013 10/2016 10/2016 319.80 319.80 0.00 0.00 0

768

REHABILITATION AND UP-
GRADATION OF NH-149 FROM KM 
0.00 TO KM 68.280 (PALLAHARA-PITRI 
JUNCTION) IN TH

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 07/2014 01/2017 01/2017 342.05 342.05 0.00 0.00 0

769

WIDENING TO 2 LANE AND 
IMPROVEMENT FROM KM 100/700 TO 
186/700 OF VIJAYWADA RANCI 
ROUTE IN ODISHA    

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2011 11/2017 11/2017 159.39 159.39 10.56 0.00 0

770

WIDENING TO 2 LANE AND 
IMPROVEMENT VIJAYWADA RANCI 
ROUTE FROM KM 377-700 TO 471-900 
(BERHMAPUR-TAPTA

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2011 08/2015 03/2018 191.08 191.08 42.58 0.00 31

771 INSTALLATION OF NEW HOT STRIP 
MILL AT RSP                                            STEEL SAIL 04/2015 04/2018 04/2018 3127.30 3127.30 309.85 0.00 0

772 UPGRADATION OF BLAST FURNACE-
1 AT RSP                                                  STEEL SAIL 06/2014 04/2016 09/2016 708.91 708.91 363.11 0.00 5

773
CONSTRUCTION OF MAIN BUILDING 
SCHOOL OF INFRASTRUCTURE  
INCLUDING TWI NOS LAB                      

URBAN 
DEVELOPMENT CPWD 11/2012 02/2015 N.A. 238.43 238.43 0.00 0.00 N.A.

774

MANSA-BHATINDA PH-1 INCLUDING 
MM FOR RAMA MANDI(RAMAN)-
MAUR MANDI VIA TALWANDI SABOO 
NL             

RAILWAYS NR 04/2009 N.A. N.A. 396.04 369.00 188.93 -6.83 N.A.

775 QADIAN-BEAS                                          RAILWAYS NR 04/2011 N.A. N.A. 205.22 205.22 1.54 0.00 N.A.

776 FOUR LANING OF KHARAR - KURALI 
SECTION OF NH-21                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 12/2017 12/2017 239.23 239.23 0.00 0.00 0

777 FOUR LANING OF CHADIGARH - 
KHARAR                                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2015 12/2017 12/2017 447.29 447.29 0.00 0.00 0

778

IMPROVEMENT OF AMRITSAR 
BYPASS BY CONSTRUCTION OF 
ADDITIONAL STRUCTURE AND 
SERVICE ROADS ON NH-1    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 N.A. N.A. 273.06 273.06 0.00 0.00 N.A.

779 JALANDHAR - AMRITSAR                       
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2014 01/2016 01/2017 523.85 523.85 77.49 0.00 12

780 FOUR LANNING OF LUDHIYANA- 
TALWANDI SECTION                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2014 N.A. 12/2016 479.00 479.00 349.60 0.00 N.A.

PUNJAB
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781

REHABILITATION AND 
UPGRADATION OF NH-64 FROM 
KM.28.110 TO 50.000(ZIRAKPUR TO 
PATIALA SEC.) TO 4 LANE

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 435.90 435.90 15.50 0.00 N.A.

782

WIDENING AND REHABILITATION OF 
THE EXISTING PATIALA BYEPASS 
FROM EXISTING KM.50/0 TO 69/280) 
ON NH-6

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2015 N.A. N.A. 279.68 279.68 29.39 0.00 N.A.

783

4-LAINING WITH PAVED SHOULDERS 
OF SANGRUR TO DOGAL KALAN 
SEC.OF NH-71(NEW NH-52) FROM 
KM.181.805 TO 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2014 N.A. N.A. 463.65 463.65 256.48 0.00 N.A.

784

4 LAINING WITH PAVED SHOULDERS 
OF DOGAL KALAN TO 
PUNJAB/HARYANA BORDER SEC.OF 
NH-71(NEW NH-52) FROM 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2014 N.A. N.A. 573.96 605.00 198.10 5.41 N.A.

785

4-LANES WITH PAVED SIDE 
SHOULDERS OF END OF SANGRUR 
BYPASS TO  TAPA SEC,IF NH-
64(NEW NH-07) FROM EXI

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 483.38 483.38 45.64 0.00 N.A.

64(NEW NH-07) FROM EXI

786

4-LANES WITH PAVED SIDE 
SHOULDERS OF TAPA TO BATHINDA 
SEC.OF NH-64(NEW NH-07) FROM 
EXISING KM.168/0 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 616.36 616.36 25.87 0.00 N.A.

787

4 LANES WITH PAVED SIDE 
SHOULDERS OF END OF PATIALA 
BYPASS TO START OF SANGRUR 
BYEPASS SEC.OF NH-64(

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 486.74 486.74 89.68 0.00 N.A.

788

CONST.OF 4 LANES WITH PAVED 
SHOUDLERS OF HARIKE BYPASS 
FROM EXISTING KM.158.350 TO 
166.925 OF NH-15(

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 312.79 312.79 0.00 0.00 N.A.

789

CONST.OF SANGRUR 
BYPASS(EXISTING KM.106.170 TO 
116.950) AND DHANOULA 
BYPASS(EXISTING KM.138.030 TO K

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 07/2014 N.A. N.A. 319.80 319.80 51.28 0.00 N.A.

790

DEVELOPMENT TO FOUR LANE WITH 
PAVED SHOULDERS OF SHAHKOT-
MOGA SECTION OF NH-71 (NEW NH-
52) FROM EXIS

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2015 N.A. N.A. 766.36 766.36 12.08 0.00 N.A.

791
4-LANING OF  LAMBRA-SHAHKOT 
SECTION OF NH-71  FROM KM 12.00 
TO 44.600                               

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2015 N.A. N.A. 847.02 847.02 299.55 0.00 N.A.

792
4-LANING OF MOGA -TALLEWAL 
SECTION OF NH-71 FROM KM 77.200 
TO 114.00                                

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2015 N.A. N.A. 889.24 889.24 388.43 0.00 N.A.
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793

DEVELOPMENT TO FOUR LANE WITH 
PAVED SHOULDERS OF TALLEWAL-
BARNALA SECTION OF NH-71 FROM 
EXISTING KM 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2015 N.A. N.A. 578.38 578.38 0.00 0.00 N.A.

794

WIDENING STG.OF EXISTING TWO-
LANE CARRIAGEWAY TO FOUR 
LANES WITH PAVED SIDE 
SHOULDERS OF HARIKE-ZIRA

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 06/2015 N.A. N.A. 892.17 892.17 14.70 0.00 N.A.

795

WIDENING STG.OF EXISTING TWO-
LANE CARRIAGEWAY TO FOUR 
LANES WITH PAVED SIDE 
SHOULDERS OF FARIDKOT-KO

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 06/2015 N.A. N.A. 899.21 899.21 13.13 0.00 N.A.

796
CONSTRUCTION OF DIFFERENT 
BUILDINGS UNDER PHASE-I FOR IIT 
ROPAR AT ROPAR, PUNJAB                  

URBAN 
DEVELOPMENT CPWD 02/2014 01/2015 N.A. 388.00 388.00 115.19 0.00 N.A.

797 RAJASTHAN ATOMIC POWER 
PROJECT -7 AND  8 (2X700 MW)           ATOMIC ENERGY NPCIL 10/2009 12/2016 12/2019 12320.00 12320.00 5792.00 0.00 36

798 HADLA LIGNITE MINE PROJECT(1.90 
MTPA) COAL NLC 03/2015 09/2019 09/2019 522.45 522.45 2.56 0.00 0

RAJASTHAN

MTPA)                                                       

799 BITHNOK LIGNITE MINE PROJECT 
(2.25 MTPA)                                              COAL NLC 03/2015 12/2019 12/2019 513.63 513.63 67.25 0.00 0

800 IMPLEMENTATION OF 50 MW WIND 
POWER PROJECT AT DEVIKOT            MINES NALCO 12/2015 11/2016 11/2016 344.50 344.50 126.21 0.00 0

801 50 MW CAPACITY WIND POWER 
PROJECT UNDER PHASE II                    PETROLEUM HPCL 11/2011 03/2013 10/2016 310.00 370.00 17.84 19.35 43

802
WIND POWER PROJECT AT 
LAKHMANA IN JAISALMER 
(RAJASTHAN) 50MW                               

POWER NHPC 02/2015 02/2016 03/2016 302.49 302.49 271.07 0.00 1

803
TRANSMISSION SYSTEM 
ASSOCIATED WITH RAPP 7 and 8 - 
PART B                                           

POWER PGCIL 07/2015 11/2017 11/2017 307.18 307.18 12.70 0.00 0

804
JAIPUR - RINGUS - CHURU AND 
SIKAR - LOHARU GUAGE 
CONVERSION (NWR)                              

RAILWAYS NWR 04/2008 03/2014 N.A. 653.19 653.55 258.78 0.06 N.A.

805
SURATPURA - HANUMANGARH - 
SRIGANGANAGAR GUAGE 
CONVERSION (NWR)                              

RAILWAYS NWR 04/2008 03/2014 N.A. 516.23 516.23 597.72 0.00 N.A.

806 HIMMATNAGAR - UDAIPUR GAUGE 
CANVESSION (NWR)                               RAILWAYS NWR 04/2008 03/2015 03/2015 829.74 829.74 96.76 0.00 0

807 DAUSA-GANGAPUR CITY(NL),NWR      RAILWAYS NWR 02/1997 N.A. N.A. 410.08 410.08 297.58 0.00 N.A.

808
AJMER(NASIRABAD)- SAWAI 
MADHOPUR (CHAUTH KA BARWARA) 
VIS TONK NL                                    

RAILWAYS NWR 05/2015 N.A. N.A. 873.71 873.71 0.00 0.00 N.A.

809 BANGURGRAM-GURIYA PATCH 
DOUBLING                                                RAILWAYS NWR 04/2012 N.A. N.A. 246.08 246.08 4.20 0.00 N.A.

810 THIYAT HAMIRA-SANU                           RAILWAYS NWR 04/2013 N.A. N.A. 236.93 262.00 0.41 10.58 N.A.
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811 AJMER-KOTA (NASIRABAD-JAUNDRI)  RAILWAYS NWR 04/2013 N.A. N.A. 822.00 822.00 0.00 0.00 N.A.

812 PUSHKAR-MERTA                                   RAILWAYS NWR 04/2013 N.A. N.A. 323.00 323.00 0.00 0.00 N.A.

813 MAVLI JUNCTION-BARI SADRI, MM OF 
AJMER- CHITTSURGARH-UDAIPUR      RAILWAYS NWR 04/2013 N.A. N.A. 456.00 855.16 557.82 87.54 N.A.

814
RATANGARH-SARDARSAHAR (MM OF 
SADULPUR-BIKANER AND 
RATANGARH-DEGANA GC)                    

RAILWAYS NWR 04/2010 N.A. N.A. 739.65 872.22 794.11 17.92 N.A.

815 GURIYA-MARWAR AND KARJODA-
PALANPUR                                               RAILWAYS NWR 04/2011 N.A. N.A. 239.73 179.32 75.76 -25.20 N.A.

816 AJMER-BANGURGRAM                           RAILWAYS NWR 04/2011 N.A. N.A. 213.39 218.39 23.63 2.34 N.A.

817 RANI-MARWAR JN. PATCH 
DOUBLING                                                RAILWAYS NWR 04/2012 N.A. N.A. 288.97 288.97 1.09 0.00 N.A.

818 ALWAR-BANDIKUI DOUBLING                RAILWAYS NWR 04/2013 N.A. N.A. 242.09 242.09 0.39 0.00 N.A.

819 4 LANING OF GOMTI CHAURAHA - 
UDAIPUR                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 03/2012 10/2015 03/2016 914.50 914.50 1108.96 0.00 5

820 GURGAON - KOTPUTLI - JAIPUR (SIX 
LANE)                                                        

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 02/2008 10/2011 06/2016 1673.70 1673.70 2816.74 0.00 56

821

WIDENING AND STRENGTHENING OF 
NH-15 TO TWO LANES WITH PAVED 
SHOULDER FROM EXISTING KM 
173/0 TO KM 24

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 02/2015 03/2015 N.A. 383.40 383.40 131.09 0.00 N.A.

822

WIDENING AND STRENGTHENING OF 
NH-65 TO FOUR LANES WITH PAVED 
SHOULDERS FROM EXISTING KM 
267+500 TO K

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2014 01/2015 N.A. 269.22 269.22 27.00 0.00 N.A.

823
WIDENING AND STRENGHENING OF 
NH-65 TO TWO LANES WITH PAVED 
SHOULDERS FROM EXISTING               

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2014 01/2015 N.A. 257.09 257.09 15.17 0.00 N.A.

824
REHABILITATION AND UPGRADING 
TO 2 LANES-2 LANE WITH PAVED 
SHOULDERS                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2013 05/2014 N.A. 278.87 278.87 0.00 0.00 N.A.

825

REHABILITATION AND UPGRADING 
TO 2 LNES-2 LANE WITH PAVED 
SHOULDERS CONFIGURATION AND 
STRENGTHENING O

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 04/2014 N.A. 376.52 376.52 171.16 0.00 N.A.

826

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
LALSOT-KARAULI 

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 05/2016 05/2016 208.87 208.87 0.00 0.00 0

827

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
PRATAPGARH-PADI

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 10/2016 10/2016 269.26 269.26 0.00 0.00 0
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828

WIDENING TO 4 LANE WITH PAVED 
SHOULDER WITH CC PAVEMENT 
FROM KM 256/550 TO KM 289/500 ON 
KOTA-DARAH 

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 12/2015 06/2018 06/2018 621.43 621.43 0.00 0.00 0

829 2-LANING WITH PS OF JHALAWAR-
RAJASTHAN-MP. BORDER                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2014 01/2016 N.A. 177.32 177.32 86.65 0.00 N.A.

830 JAIPUR-TONK-DEOLI                              
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2010 12/2012 N.A. 792.06 792.06 1983.00 0.00 N.A.

831 2-LANING WITH PS BHILWARA-
LODPURA SECTION                                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2014 03/2016 03/2016 240.10 240.10 151.72 0.00 0

832 4 - LANING OF RAJSAMAND-
GANGAPUR-BHILWARA                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2013 04/2016 04/2016 677.79 677.79 849.40 0.00 0

833

2-LANE WITH PAVED SHOULDER 
WITH PROVISION OF CAPACITY 
AUGMENTATION OF RAJASTHAN 
BORDER-FATEHPUR-SALA

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2012 08/2016 08/2016 530.07 530.07 234.21 0.00 0

834 TWO LANING WITH PAVED 
SHOULDER OF KARAUII - DHOLPUR    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2014 09/2016 09/2016 425.19 425.19 217.87 0.00 0

835 JODHPUR - BARMER SECTION OF 
PACKAGE -II                                             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2014 04/2017 04/2017 206.12 206.12 112.00 0.00 0

836 JODHPUR - BARMER SECTION OF 
PACKAGE -I                                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2014 04/2017 04/2017 264.72 264.72 98.18 0.00 0

837 PADI - DAHOD                                          
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2014 05/2017 05/2017 279.14 279.14 62.77 0.00 0

838

TWO LANE WITH PAVED 
SHOULDERS OF JODHPUR  - 
POKARAN  SECTION OF NH-114 ( 
NEW NH NO -50)             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 07/2017 07/2017 455.60 455.60 54.50 0.00 0

839 2 LANING WITH PS OF GULABPURA - 
UNIARA                                                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2015 10/2017 10/2017 597.00 597.00 0.00 0.00 0

840

TWO LANING WITH PAVED 
SHOULDER BARMER - SANCHOR - 
GUJARAT BODER ( UP TO GANDHAV 
BRIDGE) SECTION OF N

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 02/2018 02/2018 538.08 538.08 38.08 0.00 0

841 JAISALMER - BARMER                            
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 02/2018 02/2018 482.27 482.27 40.75 0.00 0

842 PHALODI -JAISALMER SECTION OF 
NH-15 TO TWO/FOUR LANE WITH PS   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 567.51 567.51 42.79 0.00 0
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843

BIKANER - PHALODI SECTION TO 
FOUR LANING FROM KM.4.200 TO KM 
55.25 AND TWO-LANE PAVED 
SHOULDER FROM 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2014 04/2018 04/2018 822.90 822.90 55.00 0.00 0

844
TWO LANING WITH PS OF UNCHA 
NAGLA - KHANUWARA - ROPPAS -
DHOLPUR                                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 275.90 275.90 0.00 0.00 N.A.

845 2-LANING WITH PS LAMBIA-JAITRAN-
RAIPUR                                                     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2014 12/2015 05/2016 158.04 158.04 117.97 0.00 5

846
WIDENING AND STRENGTHENING TO 
2-LANE WITH PS OF NIMBI JODHA-
DEGANA-MERTA CITY SECTION           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2014 01/2016 06/2016 368.15 368.15 184.28 0.00 5

847 REENGUS SIKAR                                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2012 09/2014 02/2016 333.51 333.51 226.96 0.00 17

848 BEAWAR PALI PINDWARA                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2011 06/2014 06/2016 2388.51 2388.00 2490.61 -0.02 24

ROAD
849 JAIPUR-REENGUS                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2010 02/2013 04/2016 267.81 267.81 699.60 0.00 38

850 DEOLI-KOTA                                             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2011 07/2013 12/2016 593.00 593.00 1036.26 0.00 41

851 KISHANGARH-AJMER-BEAWER            
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2009 05/2012 04/2016 795.00 795.00 1607.78 0.00 47

852 CHAMBAL BRIDGE, NH-76 (RJ-5)           
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 02/2010 05/2017 275.00 281.31 168.31 2.29 87

853 KOTA BYPASS,RJ-4, NH-76 (NHAI)        
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 10/2008 04/2016 275.00 250.39 274.11 -8.95 90

854

NH 79 OF CHITTORGARH NEEMUCH 
MP BORDER KM 183 000 TO KM 221 
400 BY FOUR LANING WITH PAVED 
SHOULDER A

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 09/2012 10/2013 N.A. 511.00 511.00 0.00 0.00 N.A.

855

NH 79 CHITTORGARH NEEMUCH MP 
BORDER FOUR LANING AND NH 113 
NIMBAHERA PRATAPGARH TWO 
LANING          

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 09/2012 10/2013 N.A. 511.00 511.00 0.00 0.00 N.A.

856

CONSTRUCTION OF MEDICAL 
COLLEGE CAMPUS FOR 100 MBBS 
ADMISSION ANNUALLY AND UP-
GRADATION OF GOVT. DIS

STEEL HSCL 05/2015 03/2017 03/2017 189.00 189.00 0.00 0.00 0
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857

DEVELOPMENT OF PERMANENT 
CAMPUS FOR IIT JODHPUR (PHASE-
1),AT KARWAR,NH-65,JODHPUR 
RAJASTHAN         

URBAN 
DEVELOPMENT CPWD 08/2014 03/2015 03/2015 350.02 350.02 0.00 0.00 0

858 CONSTRUCTION OF NEW AIRPORT 
AT PAKYONG(SIKKIM) AIRPORT           CIVIL AVIATION AAI 01/2009 01/2011 09/2017 309.46 309.46 424.30 0.00 80

859 SEVOK RANGPO, NEFR                          RAILWAYS NFR 04/2008 12/2015 03/2020 1339.48 4190.00 88.56 212.81 51

860
CONSTRUCTION OF 2-LANE 
NAYABAZAR - LEGSHIP  ROAD IN 
WEST SIKKIM.                                    

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 04/2013 08/2013 N.A. 151.59 151.59 7.19 0.00 N.A.

861
CONSTRUCTION OF 2-LANE TARKU 
DAMTHANG NAMCHI ROAD IN SOUTH 
SIKKIM.                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 04/2013 08/2013 N.A. 166.27 166.27 0.00 0.00 N.A.

862
CONSTRUCTION OF 2-LANE MELLI 
MANPUR NAMCHI ROAD IN SOUTH 
SIKKIM                                     

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2013 02/2013 N.A. 182.28 182.00 49.42 -0.15 N.A.

863 PROTOTYPE FAST BREEDER ATOMIC ENERGY BHAVNI 09/2003 09/2010 09/2016 3492 00 5677 00 5187 55 62 57 72

SIKKIM

TAMIL NADU

863 REACTOR (BHAVINI, 500 MWE)             ATOMIC ENERGY BHAVNI 09/2003 09/2010 09/2016 3492.00 5677.00 5187.55 62.57 72

864 KUDANKULAM APP (NPCIL)                   ATOMIC ENERGY NPCIL 12/2001 12/2008 05/2016 13171.00 22462.00 21304.00 70.54 89

865
WIND POWER 
PROJECT,KAZHUNEERKULAM,TAMIL
NADU                                                        

COAL NLC 04/2012 10/2014 04/2016 364.75 364.75 197.05 0.00 18

866 NEYVELI NEW THERMAL POWER 
PROJECT(2X500 MW)                             COAL NLC 06/2011 12/2015 04/2018 5907.11 5907.11 1813.37 0.00 28

867 EXPANSION OF MINE-I (LEASE AREA) 
AND MINE-I A (3.0 TO 7.0 MTPA)            COAL NLC 04/2013 06/2015 08/2019 1458.17 1458.17 30.39 0.00 50

868 DHDS REVAMP FOR MEETING BS-IV 
DIESEL QUALITY                                     PETROLEUM CPCL 02/2016 04/2017 04/2017 367.11 367.11 0.00 0.00 0

869
NEW CRUDE OIL PIPELINE PROJECT 
FROM CHENNAI PORT TO MANALI 
REFINERY                                 

PETROLEUM CPCL 05/2015 11/2016 04/2017 257.87 257.87 35.76 0.00 5

870 RESID UPGRADATION PROJECT          PETROLEUM CPCL 03/2013 11/2015 11/2016 3110.36 3110.36 1666.63 0.00 12

871 MOUNDED BULLET PROJECT AT 
CPCL                                                         PETROLEUM CPCL 12/2012 12/2014 03/2016 279.00 279.00 190.86 0.00 15

872 ENNORE-TRICHY-MADURAI LPG 
PIPELINE                                                  PETROLEUM IOCL 05/2013 N.A. N.A. 711.00 711.00 7.98 0.00 N.A.

873 NEW MARKETING TERMINAL AT 
ENNORE                                                   PETROLEUM IOCL 11/2006 N.A. N.A. 171.83 171.83 0.00 0.00 N.A.

874
CONNECTIVITY FOR KUDANKULAM 3 
AND 4 (2000MW) WITH INTERSTATE 
TRANSMISSION SYSTEM                    

POWER PGCIL 01/2016 05/2018 05/2018 162.11 162.11 0.00 0.00 0
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875

COMMON SYSTEM ASSOCIATED 
WITH COASTAL ENERGEN PRIVATE 
LIMITED AND IND-BARATH 
POWER(MADRAS) LIMITED L

POWER PGCIL 09/2011 09/2014 09/2016 1940.13 1940.13 1991.86 0.00 24

876 KUNADANKULAM APP TRANS 
SYSTEM (PGCIL)                                     POWER PGCIL 05/2005 11/2008 12/2016 1779.29 2187.32 1907.75 22.93 97

877 EXTENSION OF MRTS FROM 
VELACHERY TO STN. THOMAS, MTP   RAILWAYS MRTP 04/2006 06/2013 06/2013 495.74 495.74 315.66 0.00 0

878 QUILON-TIRUNELVELI - 
TRICHENDUR, TENKASI                         RAILWAYS SR 04/1999 01/1999 N.A. 460.94 1030.00 0.00 123.46 N.A.

879 KARUR-SALEM(NL),SR                           RAILWAYS SR 02/1997 N.A. N.A. 155.55 800.00 800.70 414.30 N.A.

880
MAYLADUTHURAI-THIRUVARUR-
KARAIKUDI-THIRU 'PONDI'-
AGASTIYAMPALLI                                    

RAILWAYS SR 09/2007 N.A. N.A. 404.19 1383.45 457.88 242.28 N.A.

881 TINDIVANAM-GINGEE-
TIRUVANNAMALAI (NL)                           RAILWAYS SR 09/2006 N.A. N.A. 125.00 490.00 67.57 292.00 N.A.

882 TIDIVANAM-NAGARI (NL)                        RAILWAYS SR 09/2006 N.A. N.A. 456.00 1080.00 194.61 136.84 N.A.

883 TIRUCHIRAPPALI-NAGORE-
KARAIKKAL(SR)(GC) RAILWAYS SR 09/1995 N.A. N.A. 100.00 980.00 596.66 880.00 N.A.883 KARAIKKAL(SR)(GC)                               RAILWAYS SR 09/1995 N.A. N.A. 100.00 980.00 596.66 880.00 N.A.

884
THANJAVUR - PONMALAI DOUBLING 
(46.96 KM) WITH BYE-PASS LINE 
BEFORE PONMALAI (1.13 KM)               

RAILWAYS SR 04/2011 N.A. N.A. 190.10 190.10 33.19 0.00 N.A.

885 ATTIPPATTU-PUTTUR                            RAILWAYS SR 04/2008 N.A. N.A. 446.87 528.00 2.96 18.16 N.A.

886
SRIPERUMBUDUR-GUDUVANCHERY 
WITH SPUR TO IRUNGATTUKKOTTAI-
AVADI-SRIPERUMBUDUR                       

RAILWAYS SR 04/2013 N.A. N.A. 839.00 1500.00 0.01 78.78 N.A.

887 CUDDALORE-SALEM VIA 
VRIDDHACHALAM GC                             RAILWAYS SR 04/1999 N.A. N.A. 198.68 556.64 268.56 180.17 N.A.

888 CHENNAI BEACH-TAMBARAM-
CHENGALPATTU SUBURBAN GC          RAILWAYS SR 04/1998 N.A. N.A. 271.24 520.00 462.69 91.71 N.A.

889 ERODE-PALANI                                        RAILWAYS SR 04/2008 N.A. N.A. 288.57 603.22 1.64 109.04 N.A.
890 MADURAI-BODINAYAKKANUR               RAILWAYS SR 04/2008 N.A. N.A. 164.41 450.00 16.97 173.71 N.A.

891

CHENGALPATTU-VILLUPURAM 
DOUBLING WITH NEW MM FOR 
TAMBARAM-CHENGALPATTU 3RD 
LINE GC ALONWITH ELECTRIF

RAILWAYS SR 04/2007 N.A. 03/2015 247.00 951.24 619.87 285.12 N.A.

892 DINDIGUL-POLLACHI-PALGHAT-
POLLACHI AND COIMBATORE               RAILWAYS SR 09/2006 N.A. 03/2016 343.17 914.98 846.18 166.63 N.A.

893

CONSTRUCTION OF PAVED 
SHOULDERS IN KM.81/0 TO 203/0 
INCLUDING RECONSTRUCTION AND 
WIDENING OF CULVERT

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2015 08/2015 N.A. 258.97 268.92 20.80 3.84 N.A.
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894

CONSTRUCTION OF PAVED 
SHOULDERS INCULDING 
STRENGTHENING OF EXISTING 
CARRIAGEWAY FROM KM 0-0-51-0  I-

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 11/2015 08/2015 N.A. 154.14 154.14 2.55 0.00 N.A.

895

REHABILITATION AND 
UPGRADATION OF NH 226 E FROM 0-
1 - 66-20 TO 2 LANE WITH PAVED 
SHOULDERS ON EPC MO

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2015 07/2015 N.A. 157.18 161.70 2.55 2.88 N.A.

896
NEW 4 LANE ELEVATED ROAD FROM 
CHENNAI AIRPORT-MADURAVOYAL 
NH NO.4                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2010 09/2013 N.A. 1655.00 1655.00 641.78 0.00 N.A.

897 TRICHY - KARUR                                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2007 07/2008 N.A. 516.00 516.00 626.93 0.00 N.A.

898 PONDICHERRY TO TINDIVANAM 
SECTION OF NH-66                                 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/1991 01/2008 N.A. 285.00 285.00 0.00 0.00 N.A.

899 THANJAVUR - PUDUKOTTAI SECTION ROAD 
TRANSPORT AND NHAI 11/2014 11/2016 11/2016 563 92 563 92 103 08 0 00 0899 OF NH-226                                                TRANSPORT AND 
HIGHWAYS

NHAI 11/2014 11/2016 11/2016 563.92 563.92 103.08 0.00 0

900 THIRUMAYAM - MANAMADURAI 
SECTION                                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2014 01/2017 01/2017 401.11 401.11 200.96 0.00 0

901

2 LANING WITH PAVED SHOULDER 
OF KARAIKUDI - RAMANATHAPURAM  
SECTION OF NH-210 INCLUDING 500 
M ON SH-

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2014 06/2017 06/2017 451.58 451.58 28.00 0.00 0

902

FOUR LANING OF MADURAI - 
RAMANATHAPURAM (KM 5. TO KM 
81) AND TWO LANING WITH PS KM 81 
TO KM 120     

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2015 11/2017 11/2017 1387.11 1387.11 114.38 0.00 0

903 TWO LANING WITH PS  OF 
NAGAPATTINAM - THANJAVUR             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2015 12/2017 12/2017 563.92 563.92 11.37 0.00 0

904 WALAJAPET POONAMALEE KM 106.8 
TO KM 13.8                                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2013 11/2015 03/2017 1287.95 1287.95 715.50 0.00 16

905
SIX LANNING OF HOSUR- 
KRISHNAGRI NH-7 KM.33.130 TO 
KM.93.00                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2011 12/2013 01/2016 535.00 535.00 913.00 0.00 25

906
2-LANING OF KRISHNAGIRI-
TINDIVANAM (APPROVED LENHTH 
170 KM)                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2012 04/2014 12/2016 624.00 624.00 343.75 0.00 32

907
DEVELOPMENT OF ADIQUATE ROAD 
CONNECTIVITY TO CHENNAI- 
ENNORE PORT CONNECTIVITY            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2011 06/2013 06/2016 600.00 600.00 307.41 0.00 36

130

130



SN PROJECT SECTOR IMPLEMEN
TING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In 
crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

908
SIX LANNING OF KRISHNAGIRI- 
WALAJHAPET SECTION KM.0.00 TO 
KM.148.3 NH-46                            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2011 12/2013 12/2016 1250.00 1250.00 1326.02 0.00 36

909 CHENGAPALLI  TO COIMBATORE 
BYPASS KM-102.035-144.740 KM           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2010 03/2013 06/2016 852.00 852.00 863.58 0.00 39

910 2 LANING OF DINDIGUL - PERIGULAM 
THENI- KUMILI                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2011 08/2013 03/2017 485.00 485.00 282.68 0.00 43

911 TWO LANING OF TRICHY - 
KARAIKUDI AND TRYCHI BYPASS         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2010 05/2013 12/2017 374.00 374.00 303.94 0.00 55

912 CHENNAI-TADA(SIX LANE)                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2009 10/2011 06/2016 353.37 353.37 365.08 0.00 56

913 CAPITAL DREDGING PHASE-III AT 
KAMARAJAR PORT LIMITED                  

SHIPPING AND 
PORTS KPL 12/2014 04/2017 04/2017 274.85 274.85 104.26 0.00 0

914 CONSTRUCTION OF COAL BERTH-3 
AT KAMARAJAR PORT LIMITED            

SHIPPING AND 
PORTS KPL 10/2013 06/2017 06/2017 198.94 198.94 88.01 0.00 0

CONSTRUCTION OF COAL BERTH 4 SHIPPING AND915 CONSTRUCTION OF COAL BERTH-4 
AT KAMARAJAR PORT LIMITED            

SHIPPING AND 
PORTS KPL 02/2015 12/2017 12/2017 244.50 258.33 12.28 5.66 0

916 CONSTRUCTION OF RORO CUM GCB-
II AT KAMARAJAR PORT LIMITED          

SHIPPING AND 
PORTS KPL 09/2015 01/2018 01/2018 210.00 210.00 0.00 0.00 0

917 SETHUSAMUDRAM SHIP CHANNEL 
PROJECT                                                 

SHIPPING AND 
PORTS

PORT 
TRUST 06/2005 10/2008 N.A. 2427.40 2427.40 841.02 0.00 N.A.

918 ENNORE MANALI EXPRESS WAY,F/O 
SPECIAL PURPOSE VEHICLE (SPV)      

SHIPPING AND 
PORTS

PORT 
TRUST 10/2002 03/2006 07/2016 150.00 600.00 525.49 300.00 124

919 CHENNAI METRO RAIL LTD (PHASE 
1)                                                               

URBAN 
DEVELOPMENT CMRL 02/2009 12/2015 08/2016 14600.00 14600.00 12472.32 0.00 8

920

C/O OF 152 NOS TYPE-II, 304 NOS, 
TYPE-III, 76 NOS, TYPE-IV QTRS. FOR 
INCOME TAX DEPARTMENT AT 
CENTRA

URBAN 
DEVELOPMENT CPWD 12/2015 N.A. N.A. 209.00 209.00 0.00 0.00 N.A.

921 STAGE I OF PHASE C/O PERMANENT 
CAMPUS FOR IIM                                    

URBAN 
DEVELOPMENT CPWD 04/2014 09/2016 01/2017 332.72 332.72 105.95 0.00 4

922 JALLARAM SHAFT PROJECT                 COAL SCCL 09/2007 03/2013 N.A. 467.78 467.78 2.85 0.00 N.A.
923  KOYAGUDEM OPENCAST PROJECT   COAL SCCL 10/2015 03/2018 03/2018 426.79 426.79 0.00 0.00 0

924 KAKATIYAKHANI OPENCAST-2 
PROJECT                                                 COAL SCCL 05/2015 03/2019 03/2019 397.09 397.09 0.05 0.00 0

925 RG OC -III EXTENSION (PHASE -II) 
PROJECT                                                 COAL SCCL 06/2012 06/2015 03/2017 365.01 365.01 6.56 0.00 21

926 RKP OCP PHASE-I                                   COAL SCCL 03/2010 03/2015 03/2017 209.78 209.78 86.48 0.00 24
927 RFR OF MANUGURU OC PROJECT       COAL SCCL 11/2012 03/2016 03/2018 430.45 486.27 93.51 12.97 24

928 KALYANIKHANI OPENCAST PROJECT  COAL SCCL 07/2012 07/2016 03/2019 417.33 417.33 27.85 0.00 32

TELANGANA

131

131



SN PROJECT SECTOR IMPLEMEN
TING 
AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In 
crore)

COST 
ANTICIPATED 
(Rs. In crore)

 REPORTED 
CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

929 ADRIYALA SHAFT PROJECT                  COAL SCCL 12/2009 03/2013 03/2016 212.34 1228.39 872.21 478.50 36
930 KISTARAM OCP                                       COAL SCCL 11/2010 03/2015 03/2018 242.29 242.29 8.03 0.00 36
931 JALAGAM VENGALA RAO OCP-II           COAL SCCL 07/2011 03/2015 03/2018 447.06 447.06 77.44 0.00 36
932 RCE OF INDARAM OCP(1.20 MTPA)      COAL SCCL 07/2011 03/2015 03/2018 162.76 162.76 1.31 0.00 36

933 MANUGURU OC-II  EXTENSION 
PHASE-II                                                   COAL SCCL 03/2010 03/2012 03/2016 181.19 181.19 83.51 0.00 48

934 KAKATIYA LONGWALL                            COAL SCCL 12/2008 12/2012 03/2017 453.63 453.63 120.89 0.00 51

935 SHANTIKHANI LONGWALL PROJ-
SCCL                                                         COAL SCCL 10/2006 03/2012 03/2018 249.03 249.03 119.06 0.00 72

936 RAMAGUNDAM  OC-II EXTENSION        COAL SCCL 12/2009 03/2012 03/2023 418.97 489.62 475.38 16.86 132

937
 MULTI MODAL TRANSPORT 
SYSTEM(MMTS) PHASE-II 
HYDERABAD                                            

RAILWAYS MRTP 04/2012 03/2016 12/2017 632.68 816.55 135.06 29.06 21

938 MACHERLA-NALGONDA(NL)(SCR)        RAILWAYS SCR 07/1998 07/2008 07/2008 125.00 480.00 3.51 284.00 0

939 MANOHARABAD-KOTHPALL NEW 
LINE(SCR)                                                RAILWAYS SCR 04/2006 N.A. N.A. 378.56 791.59 5.41 109.11 N.A.

940 MANUGURU-RAMAGUNDAM                  RAILWAYS SCR 04/2013 N.A. N.A. 1112.00 1112.00 0.00 0.00 N.A.

941 PEDAPALLI-KARIMNAGAR-
NIZAMABAD NL(SCR) RAILWAYS SCR 12/1994 N.A. 02/2014 124.43 925.30 712.02 643.63 N.A.NIZAMABAD NL(SCR)                              

942 ARMUR TO KADLOOR YELLAREDDY    
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2010 02/2012 N.A. 390.56 390.56 0.00 0.00 N.A.

943 4 LANNING OF MH-KNT BORDER 
SANGAREDDY SECTION OF NH-9         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2014 09/2016 09/2016 1266.60 1266.60 0.00 0.00 0

944 YADGIRI-WARANGAL OF NH 202(NEW 
NH 163) UNDER NHDP-IV                       

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2014 N.A. N.A. 1123.17 1123.17 0.00 0.00 N.A.

945 FOUR LANING OF YADGIRI - 
WARANGAL                                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 1423.96 1423.96 0.00 0.00 N.A.

946

YAN TO NIRMAL SEREHABILITATION 
AND UPGRADATION OF NH -222  
FROM KM 615.00 TO 668.60 
(KALCTION) TO TW

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2013 03/2016 03/2016 244.08 244.08 114.72 0.00 N.A.

947

 REHABILITATION AND 
UPGRADATION OF NH -765 FROM KM 
23.00 TO 108.00 (HYDERABAD TO 
DINDI SECTION) TO T

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 03/2016 03/2016 340.00 340.00 0.00 0.00 N.A.

948

REHABILITATION AND 
UPGRADATION OF NH -565 FROM KM 
1.00 TO 86.057 (NAKREKAL TO 
NAGARJUNSAGAR DAM SECT

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 01/2014 03/2016 03/2016 270.00 270.00 50.85 0.00 N.A.
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949

CONSTRUCTION OF GODAVARI 
RIVER BRIDGE NEAR VENKATPURAM 
INCLUDING APPROACH ROAD ON NH-
202 UNDER LWE S

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2011 12/2015 N.A. 218.31 339.82 282.02 55.66 N.A.

950

REHABILITATION AND 
UPGRADATION OF NH -365 FROM KM 
72.600 TO 121.00 (THANAMCHERLA  
TO JAMANDLAPALLY S

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2013 03/2016 03/2016 177.18 177.18 116.28 0.00 0

951

REHABILITATION AND 
UPGRADATION OF NH -365 FROM KM 
154.00 TO 187.00 (MANGALWARPET 
TO MALLAPLLY SECTIO

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 12/2013 03/2016 03/2016 158.65 158.65 103.55 0.00 0

952

REHABILITATION AND 
UPGRADATION OF NH-221 FROM KM 
71/2 TO 121/0 (OF VIJAYAWADA-
JAGDALPUR AP BORDER TO

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 10/2014 12/2016 12/2016 244.30 156.09 61.17 -36.11 0

953

EPC- CORRIDOR APPROACH WORKS 
- NH (O): WIDENING EXISTING 2 LANE 
TO 2 LANE WITH PAVED SHOULDERS 
IN KM

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 03/2015 01/2017 01/2017 153.21 153.21 0.00 0.00 0

954

REHABILITATION AND 
UPGRADATION OF NH-221 FROM KM 
121/0 TO 165/00 (OF VIJAYAWADA-
JAGDALPUR RUDRAMPUR 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 10/2014 02/2017 02/2017 295.47 313.27 12.80 6.02 0

955 TRIPURA GAS BASED POWER 
PROJECT                                                  POWER NEEPCO 07/2009 07/2013 01/2016 421.01 1007.57 985.52 139.32 30

956 AGARTALA SABROOM, NL, NEFR         RAILWAYS NFR 04/2008 03/2014 03/2018 813.34 2876.00 823.83 253.60 48

957 # CONSTRUCTION OF NL FROM 
KUMARGHAT-AGARTALA                       RAILWAYS NFR 04/1999 03/2007 03/2016 895.00 1242.25 1047.10 38.80 108

958 AGARTALA-AKHAURA NL                       RAILWAYS NFR 04/2012 N.A. 03/2018 252.00 886.65 0.00 251.85 N.A.

959

IMPROVEMENT/ WIDENING TO TWO 
LANING WITH PAVED SHOULDER OF 
UDAIPUR-SABROOM SECTION FROM 
KM 55.00 TO 

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 05/2014 04/2017 04/2017 497.89 497.89 49.78 0.00 0

960

2 LANING WITH PAVED SHOULDER 
OF AGARTALA-UDAIPUR SECTION 
OF NH-44 FROM KM 6.800 TO KM 
55.00 IN THE S

ROAD 
TRANSPORT AND 
HIGHWAYS

NHIDCL 10/2014 03/2018 03/2018 369.00 369.00 18.45 0.00 0

961
CONSTRUCTION AND 
MAINTEINANCE OF RURAL ROAD 
UNDER PMGSY PHASE VI                      

STEEL HSCL 12/2007 12/2016 12/2016 202.61 227.00 197.59 12.04 0

TRIPURA
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962
CONSTRUCTION AND 
MAINTEINANCE OF RURAL ROAD 
UNDER PMGSY PHASE VIII                    

STEEL HSCL 10/2011 12/2016 07/2017 175.49 206.71 125.65 17.79 7

963
CONSTRUCTION AND 
MAINTEINANCE OF RURAL ROAD 
UNDER PMGSY PHASE V                       

STEEL HSCL 03/2007 12/2015 03/2017 149.73 175.94 177.06 17.50 15

964
KHADIA EXPANSION OPENCAST 
PROJECT(4 TO 10 MTPA,6MTPA 
INCREMENTAL)                                   

COAL NCL 06/2011 03/2018 03/2018 1131.28 1131.28 236.49 0.00 0

965 KRISHNASHILA (NCL) (4MTY)                COAL NCL 06/2011 03/2013 03/2016 789.88 741.62 511.06 -6.11 36

966 AIIMS-RAEBARELI-HOUSING                 HEALTH AND 
FAMILY WELFARE HSCC 10/2013 11/2013 06/2016 159.50 159.50 120.80 0.00 31

967 FGUTPP, UNCHAHAR STAGE-IV 
(1X500 MW)                                              POWER NTPC 07/2013 12/2016 12/2016 3363.12 3363.12 1261.00 0.00 0

968 TANDA TPP STAGE-II (2X660 MW)         POWER NTPC 09/2014 03/2019 03/2019 9188.98 9188.98 1226.00 0.00 0
969 MUNPL-MEJA TPP - JV (2X660 MW)      POWER NTPC 04/2012 12/2016 09/2017 9750.89 9750.89 5079.75 0.00 9

970 DHUKWAN SMALL HYDRO PROJECT   POWER THDCIL 05/2011 02/2014 02/2018 195.42 195.42 62.56 0.00 48

971 AGRA-ETAWAH VIA FATEHABAD AND 
BAH (NL) NCR                                          RAILWAYS NCR 04/1999 12/2009 06/2015 108.00 432.72 436.85 300.67 66

972 ETAWAH-MAINPURI (NL),NCR               RAILWAYS NCR 04/1997 12/2008 10/2015 120.00 245.39 249.33 104.49 82
973 GHAZIPUR - AUNRIHAR (40 KM)            RAILWAYS NER 04/2014 N.A. N.A. 182.92 197.73 0.00 8.10 N.A.

974 ANANDNAGAR GHUGHALI VIA 
MAHRAJGANJ UP                                    RAILWAYS NER 03/2013 N.A. N.A. 307.00 307.00 0.00 0.00 N.A.

975 BHOJIPUR TANAKPUR VIA PILIBHIT     RAILWAYS NER 03/2008 N.A. N.A. 195.64 195.64 94.11 0.00 N.A.

976 AUNRIHAR MANDUADIH GAZIPUR 
VARANASI UP                                          RAILWAYS NER 03/2012 N.A. N.A. 199.75 199.75 76.08 0.00 N.A.

977
KAPILVASTU-BASTI VIA BANSI 
SIDHARTHNAGAR BASTI NAUGARH 
UP                                           

RAILWAYS NER 03/2013 N.A. N.A. 643.00 643.00 0.00 0.00 N.A.

978 # KANPUR KASGANJ MATHURA(GC) 
NER                                                           RAILWAYS NER 03/1997 N.A. 03/2018 677.97 1651.54 1621.40 143.60 N.A.

979 MEERUT-MUZAFARNAGAR PATCH 
DL                                                              RAILWAYS NR 04/2012 N.A. N.A. 377.44 377.44 7.50 0.00 N.A.

980 FAIZABAD-LALGANJ VIA AKBARGANJ, 
MAHARAJGANJ AND RAEBARELI          RAILWAYS NR 04/2013 N.A. N.A. 654.00 654.00 0.00 0.00 N.A.

981 UNCHAHAR-AMETHI                               RAILWAYS NR 04/2012 N.A. N.A. 380.00 380.00 1.38 0.00 N.A.

982 # UTRATIA-ZAFRABAD, NR (LINE 
DOUBLING)                                              RAILWAYS NR 04/2006 03/2010 03/2017 325.00 2434.00 419.45 648.92 84

983
ELECTRIFICATION OF KHURJA-
MEERUT-SAHARANPUR AND G'BAD-
MEERUT                                        

RAILWAYS RE 02/2008 03/2012 03/2016 171.10 275.08 141.55 60.77 48

984 #
GONDA GORAKHPUR LOOP WITH 
ANAND NAGAR NAUTANWA GC (260 
KM)                                          

RAILWAYS WCR 04/1997 N.A. N.A. 836.26 1072.51 0.00 28.25 N.A.
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985
CONSTRUCTION OF RING ROAD FOR  
RAEBARELI CITY (PHASE -I) ON 
EASTERN SIDE OF NH 24B                  

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/2014 03/2016 03/2016 282.41 282.41 31.64 0.00 N.A.

986
WIDNG WITH PS AND STRNG FROM 
KM.0.00 TO 50.675 OF NH-730A EPC 
MODE                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 05/2013 08/2015 03/2016 164.54 164.54 0.00 0.00 N.A.

987
STRENGTHENING WITH PROVISION 
OF PAVED SHOULDER IN KM. 0.00 TO 
46.470 OF NH-96(330) EPC MODE         

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 10/2014 10/2016 10/2016 227.74 227.74 87.30 0.00 0

988

CONSTN FOR FOUR LANING OF 
BABATPUR-VARANASI SECTION OF 
NH-56 (231) KM 263.00 TO 280.25 
(EPC MODE)   

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 03/2015 N.A. N.A. 629.74 629.74 0.00 0.00 N.A.

989
WIDENING ANDSTRENGTHENING 
FROM KM.505.00 TO 538.00 OF NH-
730 (EPC MODE)                             

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 12/2014 N.A. N.A. 207.88 207.88 0.00 0.00 N.A.

990
WIDENING AND STRENGTHENING 
FROM KM.505.00 TO 538.00 OF NH-
730 (EPC MODE)

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 12/2014 N.A. N.A. 207.88 207.88 0.00 0.00 N.A.
730 (EPC MODE)                            HIGHWAYS

991 2 LANING WITH PS AGRA ALIGARH      
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 10/2012 10/2014 N.A. 250.50 250.50 0.00 0.00 N.A.

992 2 LANING WITH PS KANPUR KABRAI    
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2013 07/2014 N.A. 373.47 373.47 358.30 0.00 N.A.

993 LUCKNOW-RAIBAREILI                           
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/1999 07/2012 N.A. 635.90 635.90 0.00 0.00 N.A.

994 2-LANING WITH PAVED SHOULDER 
OF RAEBARELI TO JAUNPUR                

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2014 06/2016 06/2016 569.38 569.38 737.51 0.00 0

995 FOUR LANING OF VARANASI BYPASS 
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 05/2015 05/2017 05/2017 261.09 261.09 31.17 0.00 0

996
DEVELOPMENT OF SIX LANE 
EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-VI)                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 768.56 768.56 0.00 0.00 0

997
DEVELOPMENT OF SIX LANE 
EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-V)                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 664.53 664.53 0.00 0.00 0

998
DEVELOPMENT OF SIX LANE 
EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-IV)                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 789.31 789.31 0.00 0.00 0

999
DEVELOPMENT OF SIX LANE 
EASTERN PERIPHERAL 
EXPRESSWAY ( PKG-II)                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 785.78 785.78 0.00 0.00 0
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1000 FOUR LANING OF SULTANPUR TO 
VARANASI (PKG-II)                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2016 06/2018 06/2018 815.28 815.28 0.00 0.00 0

1001 FOUR LANING OF SULTANPUR TO 
VARANASI (PKG-I)                                   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 01/2016 06/2018 06/2018 1027.53 1027.53 0.00 0.00 0

1002 FOUR LANING OF GHAGHRA BRIDGE 
TO VARANASI (PKG-II)                            

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 06/2018 06/2018 667.00 667.00 0.00 0.00 0

1003 FOUR LANING OF GHAGHRA BRIDGE 
TO VARANASI (PKG-III)                           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2016 07/2018 07/2018 667.00 667.00 0.00 0.00 0

1004 6 LANING OF AGRA - ETAWAH 
BYPASS                                                    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 1657.20 1657.20 0.00 0.00 N.A.

1005 ETAWAH CHAKERI                                  
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2013 09/2015 06/2016 1573.00 1573.00 1850.00 0.00 9

1006
2-LANING WITH PAVED SHOULDERS 
OF RAEBARELI BANDA SECTION OF

ROAD 
TRANSPORT AND NHAI 04/2014 01/2016 10/2016 351 34 351 34 160 49 0 00 91006 OF RAEBARELI - BANDA SECTION OF 

NH-232                                
TRANSPORT AND 
HIGHWAYS

NHAI 04/2014 01/2016 10/2016 351.34 351.34 160.49 0.00 9

1007 2-LANING WITH PAVED SHOULDERS 
OF TANDA -RAEBARELI                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2014 01/2016 10/2016 495.78 495.78 239.48 0.00 9

1008 2-LANING WITH PS SITARGANJ 
BAREILY SECTION                                  

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 06/2014 01/2016 12/2016 301.04 301.04 39.38 0.00 11

1009
2 LANING WITH PAVED SHOULDER 
OF SITARGANJ - TANAKUR  SECTION 
OF NH-125                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 09/2015 09/2016 09/2017 368.73 368.73 70.23 0.00 12

1010 4-LANING OF GHAGHRA BRIDGE TO 
VARANSI ( PACKAGE -I)                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 06/2016 06/2018 611.65 611.65 0.00 0.00 24

1011 GHAZIABAD-ALIGARH NH-91                 
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 08/2013 04/2016 1141.00 1141.00 1948.67 0.00 32

1012 2-LANING WITH PS RAIBAREILI TO 
ALLAHABAD                                             

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 07/2012 01/2014 09/2016 291.36 291.36 320.46 0.00 32

1013 MURADABAD-BAREILY                           
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2010 06/2013 06/2016 1267.00 1267.00 2187.71 0.00 36

1014 BAREILY-SITAPUR (NH-24)                     
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 03/2011 09/2013 12/2016 1046.00 1046.00 533.13 0.00 39

1015 GANGA BRIDGE TO RAMDEVI 
CROSSING PH.II NH-25, KM.75-80.06    

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 09/2008 06/2016 155.00 201.66 244.34 30.10 93
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1016 AGRA-BYPASS(NS-1/UP-1), NH-2,3       
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 09/2007 06/2016 348.16 348.16 362.77 0.00 105

1017
BAHRAICH BYPASS TO RUPAIDHA 
SECTION NH-28C IN UTTAR 
PRADESH KM 99 TO150                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 01/2014 10/2016 10/2016 397.04 397.04 0.00 0.00 0

1018

JUNCTION WITH MDR-13 NEAR 
JARWAL TO BAHRAICH SECTION OF 
NH-28C IN UTTAR PRADESH KM 43 
TO 93         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 10/2013 10/2016 10/2016 283.45 283.45 0.00 0.00 0

1019
RUDHAULI TO GHAGRA BRIDGE 
SECTION OF NH-233 IN UTTAR 
PRADESH KM 65/870 TO 122/270          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 10/2013 03/2017 03/2017 445.89 445.89 0.00 0.00 0

1020
BARABANKI TO JUNCTION WITH MDR 
13 NEAR JARWAL SECTION OF NH-
28C IN UTTAR PRADESH KM 0 TO 43   

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 10/2013 03/2017 03/2017 317.76 317.76 140.88 0.00 0

1021
SONOULI TO GORAKHPUR SECTION 
OF NH-29E IN UTTAR PRADESH KM 
0/0 TO 80/0

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 10/2013 03/2017 03/2017 493.94 493.94 0.00 0.00 0
0/0 TO 80/0                              HIGHWAYS

1022
ALLAHABAD TO UP/MP BORDER 
SECTION OF NH-27 IN UTTAR 
PRADESH                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

NHDP 06/2015 03/2018 03/2018 774.57 774.57 0.00 0.00 0

1023

2-LANING OF LALPUL-MANMAO-
CHANGLANG ROAD(NH-52B) (NEW 
NH NO.215)FROM KM 0.00 TO KM 
68.30INTHE STATE 

ROAD 
TRANSPORT AND 
HIGHWAYS

PWD 11/2010 03/2017 03/2017 305.49 305.49 122.11 0.00 0

1024 LATA-TAPOVAN HYDRO ELECTRIC 
POWER PROJECT 3X57 MW                  POWER NTPC 07/2012 08/2017 08/2017 1527.00 1527.00 143.00 0.00 0

1025 TAPOVAN-VISHNUGAD HEP 
(4X130MW)                                               POWER NTPC 11/2006 03/2013 06/2019 2978.48 3846.30 2788.00 29.14 75

1026 TEHRI PUMPED STORAGE 
PLANT(1000MW)                                      POWER THDCIL 07/2006 02/2016 09/2019 1657.00 2978.86 1706.73 79.77 43

1027 VISHNUGAD PIPALKOTI HYDRO 
ELECTRIC PROJECT                               POWER THDCIL 08/2008 06/2013 12/2019 2491.58 2491.58 824.04 0.00 78

1028 HARIDWAR-LAKSAR                               RAILWAYS NR 04/2012 N.A. N.A. 219.83 329.97 2.38 50.10 N.A.

1029 HARIDWAR DEHRADUN APPROVED 
LENGTH 69                                               

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 11/2011 10/2013 09/2016 478.51 478.00 277.41 -0.11 35

1030 JHANJRA COMBINED PR(3.50 MTY)      COAL ECL 11/2015 03/2022 03/2022 602.86 602.86 188.76 0.00 0

1031 SONEPUR BAZARI (COMB) OCP (8.0 
MTY)                                                         COAL ECL 08/2012 03/2018 07/2018 1055.05 1055.05 225.81 0.00 4

1032 CONSTRUCTION OF HOSPITAL 
BLOCK, IIT, KHARAGPUR                       

HEALTH AND 
FAMILY WELFARE HSCC 12/2014 05/2017 05/2017 168.90 168.90 3.63 0.00 0

UTTARAKHAND

WEST BENGAL
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1033
DISTILLATE YIELD IMPROVEMENT 
PROJECT (COKER) AT HALDIA 
REFINERY                                     

PETROLEUM IOCL 03/2014 09/2017 12/2017 3076.00 3076.00 284.19 0.00 3

1034 RAGHUNATHPUR THERMAL POWER 
STATION PHASE-I                                   POWER DVC 04/2007 02/2011 03/2016 4122.00 9606.82 8357.23 133.06 61

1035 TEESTA LOW DAM HEP, STAGE-IV 
(4X40 MW)  (NHPC)                                  POWER NHPC 09/2005 09/2009 09/2016 1061.38 2193.08 2011.96 106.63 84

1036 RAMMAM-III HEPP (3X40 MW)                POWER NTPC 09/2014 09/2019 09/2019 1381.84 1381.84 174.00 0.00 0

1037

TRANSMISSION SYSTEM FOR 
DEVELOPMENT OF POOLING STN. IN 
NR PART OF WEST BENGAL AND 
TRANSFER OF POWER 

POWER PGCIL 04/2010 01/2015 03/2017 4404.57 4404.57 2556.75 0.00 26

1038 DAKSHIN-BARASAL-
LAKSHMIKANTAPUR                               RAILWAYS ER 04/2009 12/2011 N.A. 533.38 533.38 114.38 0.00 N.A.

1039 BARDHAMAN-KATWA (GC)                    RAILWAYS ER 04/2007 12/2010 N.A. 1106.62 1106.62 244.99 0.00 N.A.

1040 PANDABESWAR-CHINPAI DOUBLING 
(ER)                                                           RAILWAYS ER 04/2004 12/2010 N.A. 293.74 293.74 140.08 0.00 N.A.

1041 TARAKESWAR - BISHNUPUR NEW 
BG LINE (NL), ER                                     RAILWAYS ER 04/2000 N.A. N.A. 1188.91 1188.91 687.63 0.00 N.A.

1042 BAZAR SAU -AZIMGANJ JN. 
DOUBLING                                                RAILWAYS ER 04/2012 N.A. N.A. 255.64 255.64 0.00 0.00 N.A.

1043 GHUTIASHARIF-CANNING (ER)              RAILWAYS ER 04/2009 12/2011 11/2013 611.03 611.03 140.48 0.00 23

1044
BANDEL-NAIHATI NEW RAIL BRIDGE 
IN REPLACEMENT OF JUBILEE 
BRIDGE NO.8 (ER)                           

RAILWAYS ER 04/1999 12/2012 09/2015 207.52 207.52 223.44 0.00 33

1045
TOLLYGANJ-GARIA WITH EXTENSION 
TO DUM DUM-NOAPARA AND 
NOAPARA-NSCB AIRPORT(MTP)           

RAILWAYS MRTP 03/2000 12/2006 N.A. 1049.69 3404.92 3551.53 224.37 N.A.

1046 CIRCULAR RAILWAY INCLUDING 
REMOUNT ROAD TO SANTOSHPUR     RAILWAYS MRTP 04/2009 N.A. N.A. 573.78 573.78 166.89 0.00 N.A.

1047
EAST WEST METRO CORRIDOR 
FROM HOWRAH MAIDAN TO SALT 
LAKE                                            

RAILWAYS MRTP 03/2013 03/2016 06/2018 4874.58 4874.58 1911.65 0.00 27

1048 NEW COOCHBEHAR TO SAMUKTALA  RAILWAYS NFR 04/2011 N.A. 03/2018 209.77 441.45 85.78 110.44 N.A.

1049 NEW COOCHBEHAR-GUMANIHAT 
PATCH DOUBLING PROJECT                 RAILWAYS NFR 04/2012 N.A. 03/2018 283.55 288.81 11.74 1.86 N.A.

1050
NEW BG RLY LINE FROM EKLAKHI-
BALURGHAT INCLUDING GAZOLE-
ITAHAR(NL),NEFR                             

RAILWAYS NFR 04/1983 N.A. 03/2019 36.80 1336.57 255.55 3531.98 N.A.

1051 NEW BG LINE FROM KALIYAGANJ TO 
BUNIADPUR                                             RAILWAYS NFR 04/2010 N.A. 03/2019 221.42 563.13 22.39 154.33 N.A.

1052

NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM 
BARANAGAR TO BARRACKPORE 
AND DAKSHINESHWAR (MTP)    

RAILWAYS RVNL 04/2010 03/2014 N.A. 2298.42 1655.68 38.46 -27.96 N.A.
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1053
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NOAPARA-
BARASAI VIA BIMANBANDER (MTP)      

RAILWAYS RVNL 04/2010 03/2016 06/2016 2397.72 2397.72 204.56 0.00 3

1054
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM JOKA TO 
BINOY BADAL DINESH BAGH.                

RAILWAYS RVNL 04/2010 03/2016 12/2018 2913.51 2095.20 619.56 -28.09 33

1055

NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NSCB 
AIRPORT TO NEW GARIA VIA 
RAJARHAT (MTP)        

RAILWAYS RVNL 04/2010 03/2016 12/2020 3951.98 3161.58 878.29 -20.00 57

1056 HOWRAH-AMTA-CHAMPADANGA NL    
(SER)                                                        RAILWAYS SER 04/1974 03/2007 N.A. 393.46 154.46 -60.74 N.A.

1057 MM FROM PANSKURA-GHATAL NL       RAILWAYS SER 04/2011 01/1999 N.A. 276.69 426.00 0.00 53.96 N.A.
1058 BOWAICHANDI-ARAMBAGH                   RAILWAYS SER 04/2010 N.A. N.A. 267.37 434.00 35.90 62.32 N.A.

1059 BHADUTOLA-JHARGRAM VIA 
LALGARH (NL)                                          RAILWAYS SER 04/2011 N.A. N.A. 289.64 760.00 0.09 162.39 N.A.

1060 TAMLUK-BASULYA-SUTAHATA 
DOUBLING                                                RAILWAYS SER 04/2010 06/2013 01/2015 171.02 171.00 166.84 -0.01 19

1061 TAMLUK DIGHA,LINE DOUBLING 
(SER)                                                        RAILWAYS SER 03/1984 06/2005 12/2019 293.97 1428.00 466.36 385.76 174

1062 BANKURA - DAMODAR (GC) (SER)        RAILWAYS SER 03/1998 03/2005 12/2019 111.90 2371.85 486.25 2019.62 177

1063 CONSTRUCTION OF ISLAMPUR BY 
PASS                                                         

ROAD 
TRANSPORT AND 
HIGHWAYS

DORTH 10/2015 N.A. N.A. 361.15 361.15 0.00 0.00 N.A.
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1064

REHABILITATION AND UPGRADING 
TO 2 LANES/2 LANE WITH PAVED 
SHOULDERS CONFIGURATION OF 
BANKUARA- PURUL

ROAD 
TRANSPORT AND 
HIGHWAYS

MORTH 01/1991 03/2018 03/2018 322.00 322.00 0.00 0.00 0

1065 SILIGURI TO ISLAMPUR (WB-7)             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2003 07/2008 N.A. 225.00 225.00 0.00 0.00 N.A.

1066
4 LANING OF NH-31D FROM 
GHOSHPUKUR - SALSALABARI ( KM 
0.00 TO KM . 83.785)                          

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 12/2015 06/2018 06/2018 1083.00 1083.00 0.00 0.00 0

1067 SIX-LANING OF BARWA ADDA-
PANAGARH                                              

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2014 N.A. N.A. 1665.00 1665.00 0.00 0.00 N.A.

1068 6-LANING OF DHANKUNI-
KHARAGPUR SECTION                           

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 04/2012 09/2014 05/2016 1396.18 1396.18 2310.32 0.00 20

1069 KRISHNANAGAR-BERHAMPUR             
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2012 07/2014 02/2017 702.16 702.16 391.77 0.00 31

ROAD
1070 BARSAT-KRISHNANAGAR                      

ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 08/2012 02/2015 12/2017 867.00 867.00 278.17 0.00 34

1071 4-LANING OF FARAKA-RAIGANJ            
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 08/2013 08/2016 1078.84 1078.84 1876.89 0.00 36

1072 4-LANING OF RAIGANJ-DALKOLA          
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 08/2013 05/2017 580.43 580.43 226.67 0.00 45

1073 4-LANING OF BRAHAMPORE-FARAKA  
ROAD 
TRANSPORT AND 
HIGHWAYS

NHAI 02/2011 08/2013 07/2017 998.79 998.79 1674.79 0.00 47

1074

CONSTRUCTION OF WORKSHOPS 
AND BUILDINGS FOR 24 NOS NEW 
INDUSTRIAL TRAINING 
INSTITUTES(ITI) IN DIFFER

STEEL HSCL 08/2012 03/2016 03/2016 185.37 185.37 0.00 0.00 0

1075
CONSTRUCTION OF PERMANENT 
CAMPUS OF IISER KOLKATA AT 
HARINGHANTA KALYANI NADIA            

URBAN 
DEVELOPMENT CPWD 02/2014 09/2015 04/2017 156.57 156.57 41.86 0.00 19

1076
ACADEMIC CUM RESIDENTIAL 
CAMPUS AT HARINGHANTA KALYANI 
WB FOR IISER KOLKATA                        

URBAN 
DEVELOPMENT CPWD 01/2009 06/2012 05/2016 225.81 225.81 143.72 0.00 47

#  Information / data in respect of Ministry of Railways projects except those marked '# ' is as on 01.01.2015. The Ministry of Raiways has 
resumed data updation of 20 projects from February 2016 (reporting month is December 2015) which have been identified by them for 
monitoring on OCMS.
 ^  Cost Overrun = [(Anticipated - Original Cost.)/Original Cost] *100
$ Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
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1
CONSTRUCTION OF NEW INTEGRATED 
TERMINAL BUILDING AT VSI AIRPORT, 
PORTBLAIR                          

CIVIL 
AVIATION AAI 10/2013 09/2018 09/2018 314.61 314.61 17.82 0.00 0

2 CHINCHINNADA KAKINADA JUNCTION 
POINT PIPE LINE                                              

PETROLEU
M GAIL 07/2014 01/2017 06/2016 419.04 419.04 360.00 0.00 -7

3
TRANSMISSION SYSTEM FOR 
CONNECTIVITY FOR NCC POWER 
PROJECTS LTD.                                    

POWER PGCIL 08/2014 02/2017 02/2017 188.75 188.75 0.00 0.00 0

4
SUBSTATION WORKS ASSOCIATED WITH 
HYDERABAD (MAHESHWARAM) POOLING 
STATION                            

POWER PGCIL 03/2015 03/2018 03/2018 550.06 550.06 29.30 0.00 0

5
REMOVAL OF  CONSTRAINTS IN 400KV 
BAYS EXTENSIONS AT 400KV VEMAGIRI 
SS                               

POWER PGCIL 01/2016 07/2018 07/2018 207.88 207.88 0.00 0.00 0

6

TRANSMISSION SYSTEM FOR ULTRA 
MEGA SOLAR PARK IN ANANTPUR 
DISTRICT, ANDHRA PRADESH- PART A 
(PHASE-I)

POWER PGCIL 05/2015 05/2016 06/2016 312.94 312.94 51.00 0.00 1

7
COMMON SYSTEM ASSOCIATED WITH 
ISGS PROJECTS IN VEMAGIRI AREA OF 
ANDHRA PRADESH PART-A1              

POWER PGCIL 03/2012 06/2014 N.A. 206.44 206.44 43.97 0.00 N.A.

8 VIJAYWADA-GUDUGOLANU-BHIMAVARAM-
NARSAPUR DL (221 KM)                                 RAILWAYS RVNL 03/2012 N.A. 03/2020 1503.71 1503.71 138.60 0.00 N.A.

9 NANDYAL-YERRAGUNTLA(NL),SCR              RAILWAYS SCR 03/1996 02/2009 N.A. 155.74 883.00 0.00 466.97 N.A.

10 OBULAVARIPALLE-
KRISHNAPATNAM(RVNL)                                RAILWAYS RVNL 07/2006 03/2008 N.A. 743.00 732.81 0.00 -1.37 N.A.

11 RAICHUR-GUNTAKAL(DL)(SCR)                     RAILWAYS RVNL 04/2003 12/2007 N.A. 136.62 360.00 0.00 163.50 N.A.
12 KOTLPALLI-NARASAPUR (NL)  (SCR)            RAILWAYS SCR 12/2001 N.A. N.A. 330.00 1047.00 0.03 217.27 N.A.
13 GUDUR-DURGARAJAPATNAM                       RAILWAYS SCR 04/2011 N.A. N.A. 283.54 283.54 0.16 0.00 N.A.
14 CUMBUM-PRODDATUR                                   RAILWAYS SCR 04/2013 N.A. N.A. 829.00 829.00 0.00 0.00 N.A.
15 NADIKUDE-SRI KALAHASTI                            RAILWAYS SCR 04/2011 N.A. N.A. 1313.48 1313.48 0.64 0.00 N.A.

16
REHABILITATION AND UPGRADATION OF 
NH -67  FROM KM 589/0 TO 641/0  
(MYDUKUR  TO  DORNALA T-JUNCTION )

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 02/2017 02/2017 241.61 241.61 46.68 0.00 0

17
REHABILITATION AND UPGRADATION OF 
NH-67 FROM KM 695.000 TO KM 741.950 
(ATMAKUR   NELLORE SECTION) IN

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2014 02/2017 02/2017 297.78 330.00 0.00 10.82 0

Annexure-IV
STATEMENT REFERRED TO IN REPLY TO PART (a) OF LOK SABHA STARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR INFRASTRUCTURE  PROJECTS COSTING Rs. 150 CRORE AND ABOVE  (as on 01.06.2016)

ANDAMAN & NICOBAR ISLANDS

ANDHRA PRADESH
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18
FOUR LANING OF 5.122 KM OF NH9 ( NEW 
NH 65) FROM KM 269.900 ( DESIGN CH0.0 ) 
TO KM 275-622( DESIGN C

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 07/2015 12/2015 12/2016 333.21 333.21 0.00 0.00 12

19 FOUR LANING OF 5.122 KM OF NH9( NEW 
NH 65) FROM KM 269.900( DESIGN CH0.0 )  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 07/2015 12/2015 12/2016 333.21 333.21 0.00 0.00 12

20 REHABILITATION AND UPGRADATION OF 
NH-167 FROM KM 70                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 04/2015 05/2016 224.83 224.83 0.00 0.00 13

21
REHABILITATION AND UPGRADATION OF 
NH-42 FROM KM 4 to350 TO KM 75 to 600 
TO TWO LANE WITH PAVE SOLDOU

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 09/2015 08/2017 309.01 309.01 61.94 0.00 23

22

REHABILITATION AND UPGRADATION OF 
NH-565 FROM KM.198/694 TO 294/0 
(MARKAPURAM TO VAGGAMPALLE 
SECTION

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2014 06/2014 06/2016 417.61 417.61 0.00 0.00 24

23
REHABILITATION AND UPGRADATION OF 
NH-565 FROM KM 294.00 TO 361.327 
(VAGGAMPALLE- DORNALA T-JUNCTION)

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2014 07/2014 07/2016 258.99 258.99 16.54 0.00 24

24
REHABILITATION AND UPGRADATION OF 
EXISTING NH-565  FROM KM.86.057 TO 
133.922 OF NAGARJUNASAGAR DAM T

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 11/2014 11/2016 195.45 195.45 0.00 0.00 24

25
REHABILITATION AND UPGRADATION OF 
EXISTING NH-565 OF  FROM KM.154.900 
TO 198.694 OF DAVULAPALLY  TO 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2014 11/2014 11/2016 170.21 170.21 5.65 0.00 24

26

REHABILITATION UPGRADATION OF NH-
67 FROM KM 641.000 TO KM 695.000 
(DORNALA T JUNCTION TO ATMAKUR 
SEC

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 07/2014 02/2015 02/2017 251.55 251.55 38.13 0.00 24

27
REHABILITATION AND UPGRADATION OF 
EXISTING NH-167 FROM KM 70/000 TO KM 
125-150                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 05/2015 05/2017 224.83 224.83 0.00 0.00 24
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28
REHABILITATION AND UPGRADATION OF 
NH-219 FROM KM 58-600 TO KM 140-750  
IN THE STATE OF ANDHRA PRADES

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 10/2015 10/2017 271.45 271.45 0.00 0.00 24

29
SIX LANNING OF NELLORE-
CHILKALURIPET KM.1182.802 TO 
KM.1366.547                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2011 05/2014 06/2016 1535.00 1535.00 2774.72 0.00 25

30 CUDDAPAH-MYDUKUR-KURNOOL KM-
167.750-356.502 KM                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2010 05/2013 08/2016 1585.00 1585.00 1966.41 0.00 39

31 TIRUPATI - TIRUTHANI - CHENNAI                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2011 10/2013 12/2017 571.00 571.00 622.90 0.00 50

32
FOUR LANING OF 5.122 KM OF NH 9 (NEW 
NH 65) FROM KM 269/900 (DESIGN CH. 0/0) 
TO KM 275/022 (DESIGN C

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 10/2015 11/2015 N.A. 333.21 333.21 0.00 0.00 N.A.

33
REHABILITATION AND UP-GRADATION OF 
NH-221 (NEW NH-30) FROM KM 32.735 TO 
KM 71.200 (CHANDRAGUDEM TO A

ROAD 
TRANSPOR
T AND 
HIGHWAYS

DORTH 12/2014 02/2015 N.A. 201.12 201.12 0.00 0.00 N.A.

34
REHABILITATION AND UPGRADATION 
FROM KM.425 400 TO 509 400  NH-565 OF 
PENCHALAKONA TO YERPEDU CONTRAC

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 07/2014 N.A. 361.30 207.40 192.97 -42.60 N.A.

35
REHABILITATION AND UPGRADATION OF 
NH -18 FROM KM 57/0 TO KM 108/850 
PILERU TO RAYACHOTY SECTION TO T

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 175.03 175.00 0.00 -0.02 N.A.

36
REHABILITATION AND UPGRADATION OF 
NH-42 (OLD NO.205) FROM KM.134/0 TO 
202/050 (MUDIGUBBA TO ANANTHAP

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 266.00 266.00 0.00 0.00 N.A.

37
REHABILITATION AND UP-GRADATION OF 
NH-221 (NEW NH-30) FROM KM 0.0 TO 
32.735(IBRAHIMAPATNAM TO CHANDR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 07/2015 N.A. N.A. 314.43 314.43 0.00 0.00 N.A.
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38
REHABILITATION AND UP-GRADATION OF 
NH-214 (NEW NH-216) FROM KM 0.0 TO 
26.150(KATHIPUDI TO START OF K

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2015 N.A. N.A. 480.21 480.21 0.00 0.00 N.A.

39
FOUR LANNING OF NH-9 FROM 
VIJAYWADA-MACHLIPATNAM (KM 0.000 
TO 63.800)                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 N.A. N.A. 1134.97 1134.97 0.00 0.00 N.A.

40 TURBO BLOWER - 5                                        STEEL RINL 12/2009 09/2016 03/2017 280.00 280.00 49.55 0.00 6
41 3RD CONVERTER AND  4TH CASTER           STEEL RINL 07/2011 07/2016 03/2017 974.76 974.76 325.11 0.00 8

42 REVAMPING OF SINTER MACHINES - 1 
AND 2                                                              STEEL RINL 12/2009 10/2016 06/2017 343.00 488.40 91.15 42.39 8

43 BLAST FURNACE-2 CATEGORY-1 CAPITAL 
REPAIRS                                                          STEEL RINL 07/2011 07/2015 11/2016 877.73 877.73 514.06 0.00 16

44 SMS-1 CONVERTERS REVAMPING               STEEL RINL 05/2012 07/2015 09/2017 404.16 404.16 319.32 0.00 26

45

CONSTRUCTION OF 123 BLOCKS IN 
TELENGANA AND 167 BLOCKS IN A.P. 
FOR INDOOR SPORTS HALL UNDER RAJIV 
GA

STEEL HSCL 07/2014 01/1999 N.A. 232.00 232.00 0.00 0.00 N.A.

46
CONSTRUCTION OF SOUTHERN 
REGIONAL CENTER FOR NSG AT 
IBRAHIMPATNAM HYDERABAD                     

URBAN 
DEVELOPM
ENT

CPWD 06/2014 03/2017 03/2017 157.84 157.84 32.40 0.00 0

47
REHABILITATION AND STRENGTHENING 
OF SEWEWRAGE SYSTEM IN OLD CITY 
AREA ON SOUTH OF MUSI IN ZONE 2 IN 

URBAN 
DEVELOPM
ENT

JnNURM 08/2007 N.A. N.A. 246.90 246.90 0.00 0.00 N.A.

48 RAZE REBUILD AND REVAMP OF 
MARKETING DEPOT AT DOIMUKH                

PETROLEU
M IOCL 01/2016 02/2019 02/2019 247.52 247.52 1.44 0.00 0

49 PARE HYDRO ELECTRIC PROJECT              POWER NEEPCO 12/2008 08/2013 12/2016 573.99 1581.04 1191.99 175.45 40

50 KAMENG HYDROELECTRIC PROJECT 
(NEEPCO)                                                         POWER NEEPCO 12/2004 12/2009 03/2017 2496.90 6179.96 4657.36 147.51 87

51 SUBANSIRI LOWER H.E.P (8X250 MW)  
(NHPC)                                                            POWER NHPC 09/2003 09/2010 N.A. 6285.33 17435.15 8505.71 177.39 N.A.

52
2 LANING FROM PASIGHAT TO PANGIN 
SECTION OF NH-229 FROM KM 41.3 TO KM 
58.42 (EXISTING KM 42 TO KM 59

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 03/2015 05/2018 05/2018 194.11 194.11 0.00 0.00 0

53 2 LANING FROM PASIGHAT TO PANGIN 
SECTION OF NH-229 FROM KM 0 TO KM 28 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 03/2015 05/2018 05/2018 235.08 235.08 0.00 0.00 0

ARUNACHAL PRADESH
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54
2 LANING FROM LONGDING TO KANUBARI 
OF NH-52B FROM KM 0 TO KM 47.213 IN 
ARUNACHAL PRADESH            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 03/2015 06/2018 06/2018 394.00 394.00 0.00 0.00 0

55
CONSTRUCTION OF 2-LANE ROAD FROM 
KM 33 TO KM 65.00 OF AKAJAN-LIKABALI-
BAME ROAD IN ARUNACHAL PRADESH

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 07/2015 10/2018 10/2018 197.16 197.16 0.00 0.00 0

56
2 LANING OF SINGER RIVER TO SIZOH 
NALA IN ARUNACHAL PRADESH ON EPC 
BASIS                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 10/2015 01/2019 01/2019 179.82 179.82 0.00 0.00 0

57
TWO LANING OF GOBOK - SIJON NALLAH 
(CORRECSPONDING TO EXISTING CH: 
27.00 TO KM75.00) IN ARUNACHAL PR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2012 05/2012 N.A. 207.03 207.03 0.00 0.00 N.A.

58

TWO LANING OF KHONSA - TISSA - 
LONGDING (NH-52B) (42.50 KM) IN 
ARUNACHAL PRADESH UNDER 
ARUNACHAL PRA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2011 02/2012 N.A. 156.63 276.00 132.21 76.21 N.A.

59

TWO LANING OF LALPUL- MANMAO- 
CHANGLANG ROAD (NH-52B) IN 
ARUNACHAL PRADESH UNDER 
ARUNACHAL PRADESH P

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2010 03/2011 N.A. 305.49 305.49 0.00 0.00 N.A.

60

TWO LANING OF HOJ POTIN SECTION OF 
NH 229 (19.06 KM) IN ARUNACHAL 
PRADESH UNDER ARUNACHAL PRADESH 
PA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2009 09/2010 N.A. 165.00 165.00 0.00 0.00 N.A.

61

TWO LANING OF YUPIA - HOJ SECTION 
(20.40 KM) IN ARUNACHAL PRADESH 
UNDER ARUNACHAL PRADESH PACKAGE 
OF

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2009 09/2010 N.A. 104.00 201.00 0.00 93.27 N.A.

62
FOUR LANING OF ITANAGAR - HOLONGI 
SECTION OF NH-52A (19.26 KM) IN 
ARUNACHAL PRADESH UNDER PHASE 'A' 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2011 N.A. N.A. 264.16 264.16 0.00 0.00 N.A.

ASSAM
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63 LGBRIMH-TEZPUR, ASSAM                            

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 07/2012 12/2014 03/2016 175.57 175.57 113.50 0.00 N.A.

64 ASSAM GAS CRACKER PROJECT                 PETROCHE
MICALS BCPL 04/2006 04/2012 12/2015 5460.61 9965.00 9895.57 82.49 N.A.

65 TWENTY NOS. FEEDER GAS LINES              PETROLEU
M OIL 03/2009 12/2016 12/2016 228.64 214.19 147.72 -6.32 0

66 DIESEL HYDROTREATOR                               PETROLEU
M NRL 07/2015 01/2018 01/2018 1031.37 1031.37 50.74 0.00 0

67
UPGRADATION OF CRUDE OIL PUMP 
STATIONS OF NAHARKATIYA-BARAUNI 
CRUDE OIL TRUNK PIPELINE              

PETROLEU
M OIL 09/2012 03/2015 12/2016 871.35 1200.00 607.83 37.72 21

68
RESITING OF TINSUKIA TERMINAL 
PROJECT (DIGBOI MARKETING TERMINAL 
PROJECT)                           

PETROLEU
M IOCL 06/2012 07/2014 01/2017 150.00 150.00 140.02 0.00 30

69 ASSAM RENEWAL PROJECT FOR GROUP 
A                                                                   

PETROLEU
M ONGC 03/2009 03/2013 03/2017 2465.15 2378.89 1803.18 -3.50 48

70
CONSTRUCTION OF ONE ETP AND 
THREE ETPS CUM WATER INJECTION 
PLANTS(WIP)                              

PETROLEU
M ONGC 06/2010 01/2014 N.A. 202.94 202.94 2.95 0.00 N.A.

71 BONGAIGAON THERMAL POWER 
PROJECT                                                          POWER NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 6031.00 54.25 66

    72  
#

BPUTRA BRIDGE AT BOGIBIL AND LINK 
LINES NEFR                                                      RAILWAYS NFR 09/1997 04/2008 06/2017 1500.00 4996.19 0.00 233.08 110

73 KATAKHAL TO BHAIRABI                                RAILWAYS NFR 04/1998 12/2012 03/2016 227.90 331.40 133.65 45.41 N.A.

   74  
#

LUMDING-SILCHAR JIRIBAM, BADARPUR-
BARAIGRAM KUMARGHAT NATIONAL 
PROJECT                              

RAILWAYS NFR 04/1996 03/2009 03/2016 1676.31 5500.00 4061.80 228.10 N.A.

75 NEW B.G. LINE FROM TETELIA TO 
BYRNIHAT (NATIONAL PROJECT), NEFR      RAILWAYS NFR 09/2006 N.A. 03/2017 200.00 496.24 181.19 148.12 N.A.

76 AMBARI FALAKATA TO NEW MAYNAGURI   RAILWAYS NFR 04/2011 N.A. 03/2018 312.12 453.10 76.78 45.17 N.A.

77 LUMDING-HOJAI PATCH DOUBLING 
PROJECT                                                          RAILWAYS NFR 04/2012 N.A. 03/2019 246.07 364.06 0.11 47.95 N.A.

78
2 LANING  FROM  KANUBARI TO START 
OF BOGIBEEL BRIDGE APPROACHES OF 
NH-52B(EXTN) IN ASSAM            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2010 05/2017 05/2017 268.08 268.08 0.00 0.00 0

79

STRENGTHENING AND CONSTRUCTION 
OF PAVED SHOULDERS INCLUDING 
REHABILITATION/REPAIRING OF BRIDGES 
FROM

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 05/2011 02/2018 02/2018 176.22 176.22 0.00 0.00 0

80
STRENGTHENING AND WIDENING OF NH-
44 FROM KM.173.125 TO KM. 272.241 OF 
NH-44 AND ALONG THE KARIMGANJ 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2014 02/2018 02/2018 218.31 218.31 0.00 0.00 0
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81
FOUR LANING OF NUMALIGARH TO 
JORHAT SECTION FROM KM. 402.500 TO 
KM. 453.000 (DESIGN KM 403.200 TO KM

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 05/2015 05/2018 05/2018 454.89 454.89 0.00 0.00 0

82
4 LANING OF JORHAT TO JHANJI 
SECTION FROM KM. 453.00 TO KM. 491.08 
(DESIGN KM 403.200 TO KM 454.240)

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 06/2015 06/2018 06/2018 437.39 437.39 0.00 0.00 0

83
FOUR LANING OF JHANJHI JN TO DEMOW 
SECTION FROM KM. 491.050 TO KM. 
535.250(DESIGN KM 490.800 TO KM 5

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 06/2015 06/2018 06/2018 463.49 463.49 0.00 0.00 0

84
4 LANING FROM GOHPUR TO HOLONGI 
SECTION FROM KM 264.10 OF NH 52 TO 
KM 20.37 OF NH 52A               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 12/2015 06/2018 06/2018 223.30 223.30 0.00 0.00 0

85
FOUR LANING FROM GOHPUR TO 
HOLONGI SECTION FROM KM 264.10 OF 
NH 52 TO KM 20.37 OF NH 52A            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 03/2015 11/2018 11/2018 168.39 168.39 0.00 0.00 0

86
4 LANING FROM KALIABOR  TINALI TO 
DOLABARI SECTION FROM KM 0.0 TO KM 
17.3 OF NH 37A INCL. ADDITIONAL

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 10/2014 11/2018 11/2018 588.95 588.95 0.00 0.00 0

87
4 LANING FROM END OF NAGAON 
BYPASS TO RANGAGARA (KM. 278.60 TO 
KM. 297.00) OF NH-37ON EPC BASIS     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 12/2015 12/2018 12/2018 225.02 225.02 0.00 0.00 0

88
4 LANING FROM RANGAGARA TO 
KALIABHOR TINALI FROM KM 297.00 TO 
KM 315.315 OF NH-37 ON EPC BASIS.     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 12/2015 12/2018 12/2018 289.99 289.99 0.00 0.00 0

89
FOUR LANING FROM BISWANATH 
CHARIALI TO GOHPUR FROM KM 208 TO 
KM 264.10 OF NH-52                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 06/2016 01/2019 01/2019 829.00 829.00 0.00 0.00 0

90 BRAHMPUTRA BRIDGE,NH NO-31                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 04/2010 09/2016 217.61 309.56 394.92 42.25 77
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91 HARANGAJO TO MAIBANG (AS-23), 
KM.126.450 TO KM.140.700                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 02/2009 06/2016 280.00 361.00 416.89 28.93 88

92 HARANGAJO TO MAIBANG, NH-54                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 07/2009 12/2016 196.00 331.23 365.05 68.99 89

93 MAIBANG TO LUMDING (AS-25), KM.83.400 
TO KM.111.000                                                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 04/2009 12/2016 199.81 385.13 210.69 92.75 92

94 MAIBANG TO LUMDING (AS-27), KM.40.000 
TO KM.60.500                                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 04/2009 12/2016 200.00 200.00 245.83 0.00 92

95 NAGAON TO DHARAMTUL (AS-2)                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 06/2008 06/2016 264.72 264.72 314.37 0.00 96

96 NALBARI TO BIJNI (AS-6)                                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 06/2008 06/2016 225.00 225.00 313.50 0.00 96

97 BIJNI TO ASSAM WB BORDER (NH-
31.C)(1)(NHAI)                                                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 06/2008 06/2016 195.00 195.00 290.54 0.00 96

98 BIJNI TO ASSAM /WB.BORDER (NH-
31.C)(NHAI)                                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 06/2008 06/2016 237.80 237.80 403.91 0.00 96

99 MAIBANG TO LUMDING (AS-26), KM.60.500 
TO KM.83.400, NH-54                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 11/2008 12/2016 167.64 167.64 269.27 0.00 97

100 MAIBANG TO LUMDING (AS-24), 
KM.111.000 TO KM.126.450                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 11/2008 12/2016 155.04 280.13 196.14 80.68 97
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101 DHARAMTUL TO SONAPUR,KM 205-183 
(AS-20)                                                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 05/2008 07/2016 160.00 160.00 199.50 0.00 98

102 GUWHATI TO NALBARI (AS-4)                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 04/2008 07/2016 175.96 175.96 309.01 0.00 99

103 NALBARI T BIJNI (AS-7)                                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 04/2008 12/2016 208.00 208.00 302.65 0.00 104

104 SONAPUR TO GUWAHTI (AS-3)                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 03/2008 12/2016 245.00 245.00 214.88 0.00 105

105 HARANGAJO TO MAIBANG,KM 164.08-
190.587 NH-54                                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 09/2007 03/2017 212.00 212.00 121.97 0.00 114

106 BIJNI TO ASSAM/WB BORDER PH.II, 
KM.30.00 TO 0.00, NH-31 C                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 06/2005 12/2016 230.00 230.00 202.97 0.00 138

107
2 LANING OF  OF LUMDING-DIPHU- MANJA 
ROAD (L=54.37 KM.) HAFLONG JATINGA 
ROAD (L=7.46 KM.) BASKA BAR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2010 02/2011 N.A. 470.20 470.20 0.00 0.00 N.A.

108
4 LANING FROM JAMUGURI TO 
BISWANATH CHARIALI FROM KM 182 TO 
KM 208 OF NH-52                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 01/1991 N.A. N.A. 520.01 520.01 0.00 0.00 N.A.

109 REPLACEMENT OF COKE CHAMBERS         PETROLEU
M IOCL 04/2013 02/2016 10/2016 480.00 422.00 263.28 -12.08 8

110 PRE-CONSTRUCTION ACTIVITIES OF 1320 
MW BUXAR THERMAL POWER PLANT          POWER SJVNL 05/2015 12/2016 12/2016 436.68 436.68 441.19 0.00 0

111 NPGCPL-NABINAGAR STPP - JV (3X660 
MW)                                                               POWER NTPC 01/2013 01/2018 01/2018 12964.60 12964.60 6214.19 0.00 0

112 BRBCL-NABINAGAR TPP- JV (4X250 MW)     POWER NTPC 01/2007 05/2014 09/2017 5353.00 5353.00 5594.02 0.00 40
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113 BARH STPP(3X660MW) NTPC                        POWER NTPC 02/2005 01/2011 05/2018 8692.97 15095.67 11805.00 73.65 88

114 KBUNL-MUZAFFARPUR TPP STAGE-II- 
SUBSIDIARY (2X195 MW)                                POWER NTPC 03/2010 01/2013 03/2016 3984.03 3984.03 3329.07 0.00 N.A.

115 KATIHAR - JOGBANI (GC)(NEFR)                   RAILWAYS NFR 09/2001 12/2010 03/2018 492.98 1727.27 742.05 250.37 87
116 KISHANGANJ JALALGARH, NL, NEFR           RAILWAYS NFR 04/2008 N.A. 03/2018 282.92 565.13 2.22 99.75 N.A.

117 NEW B.G. LINE FROM ARARIA TO 
GALGALIA (THAKURGUNG), NEFR                RAILWAYS NFR 09/2006 N.A. 03/2019 300.00 827.73 43.87 175.91 N.A.

118 MANSI-PURNIA (EXTENSION OF MANSI-
SAHARSA) GAN ECR                                       RAILWAYS ECR 04/1996 03/2012 N.A. 332.92 477.88 495.40 43.54 N.A.

119 JAYANAGAR-DARBHANGA-NARKATIA 
GANJ(GC),ECR                                                 RAILWAYS ECR 04/1997 03/2012 N.A. 501.69 1043.56 0.00 108.01 N.A.

120 KOSI BRIDGE (NL), ECR                                  RAILWAYS ECR 04/2002 03/2012 N.A. 322.95 341.41 320.39 5.72 N.A.

   121  
#

RAIL-CUM-ROAD BRIDGE AT MUNGER 
(NL), ECR                                                          RAILWAYS ECR 04/2002 03/2009 N.A. 921.00 2363.00 1649.05 156.57 N.A.

   122  
# PATNA GANGA BRIDGE (NL), ECR                RAILWAYS ECR 04/2001 10/2007 N.A. 624.47 2921.00 2463.56 367.76 N.A.

123 MAHARAJGANJ-MASRAKH (NL) - NER          RAILWAYS NER 04/2003 N.A. N.A. 218.19 343.00 191.82 57.20 N.A.

124 HAJIPUR-SUGAULI VIA VAISHALI (NL), ECR RAILWAYS ECR 04/2003 N.A. N.A. 528.65 324.66 221.71 -38.59 N.A.

125 KHAGARIA-KUSHESHWAR ASTHAN (NL) 
(ECR)                                                               RAILWAYS ECR 04/1997 N.A. N.A. 162.87 541.00 147.39 232.17 N.A.

126 SAMASTIPUR-DARBANGHA                           RAILWAYS ECR 05/2015 N.A. N.A. 380.00 380.00 0.00 0.00 N.A.
127 DANIAWAN-BIHARSARIF (NL), ECR               RAILWAYS ECR 04/2001 N.A. N.A. 406.92 339.00 200.00 -16.69 N.A.
128 ARA-BHABHUA ROAD (NL)                             RAILWAYS SER 04/2008 N.A. N.A. 490.80 490.80 0.39 0.00 N.A.
129 NAWADA-LAXMIPUR (NL)                               RAILWAYS ECR 04/2008 N.A. N.A. 620.57 620.57 0.00 0.00 N.A.

130 GAYA-DALTONGANJ VIA RAFIGANJ (NL)      RAILWAYS ECOR 04/2008 N.A. N.A. 445.25 445.25 1.14 0.00 N.A.

131 BIHTA-AURANGABAD (NL)                              RAILWAYS ECOR 04/2008 N.A. N.A. 326.20 326.20 1.68 0.00 N.A.
132 SAKRI-HASANPUR ROAD (NL)                       RAILWAYS ECOR 04/1999 N.A. N.A. 175.69 325.00 253.10 84.98 N.A.
133 CHHAPRA-MUZAFFARPUR (NL)                     RAILWAYS ECOR 04/2006 N.A. N.A. 285.07 378.56 111.71 32.80 N.A.

134 DARBANGHA-KUSHESHWARSTHAN (NL)     RAILWAYS ECR 04/2005 N.A. N.A. 205.00 205.00 5.21 0.00 N.A.

135 MOTIHARI-SITAMARHI (NL)                            RAILWAYS ECR 04/2006 N.A. N.A. 211.00 926.09 4.41 338.91 N.A.

136 SITAMARHI-JAYNAGAR-NIRMALI VIA 
SURSAND (NL)                                                 RAILWAYS ECR 04/2008 N.A. N.A. 678.62 239.32 17.17 -64.73 N.A.

137 MUZAFFARPUR-KATRA-ORAI-JANAKPUR 
ROAD (NL)                                                        RAILWAYS ECR 04/2008 N.A. N.A. 228.05 228.05 1.52 0.00 N.A.

138 ARARIA-SUPAUL (NL)                                      RAILWAYS ECR 04/2008 N.A. N.A. 304.41 304.41 0.19 0.00 N.A.
139 KURSELA-BIHARIGANJ (NL)                           RAILWAYS ECR 04/2008 N.A. N.A. 192.56 192.56 0.38 0.00 N.A.
140 MUZAFFARPUR-DARBANGHA (NL)                RAILWAYS ECR 04/2008 N.A. N.A. 281.30 281.30 0.58 0.00 N.A.

141
SAKRI-NIRMALI AND JHANJHARPUR-
LAUKAHABAZAR AND SAHARSA-
FORBESGANJ (GC)                              

RAILWAYS ECR 04/2004 N.A. N.A. 372.14 355.81 283.44 -4.39 N.A.

142
JAYNAGAR-BIJALPURA INCLUDING 
EXTENSION BIJALPURA-
BARDIBAS(NEPAL) GC                                 

RAILWAYS ECR 04/2009 N.A. N.A. 470.00 470.00 40.00 0.00 N.A.
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143 HAJIPUR-RAMDAYALUNAGAR DOUBLING   RAILWAYS ECR 04/2013 N.A. N.A. 213.01 367.17 13.00 72.37 N.A.

144

ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION 
AND UPGRADING TO 2-LANES/2 -LANE 
WITH P

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 02/2016 05/2016 05/2016 178.85 178.85 0.00 0.00 0

145

ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION 
AND UPGRADING TO 2-LANES/2 -LANE 
WITH P

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 02/2016 05/2016 05/2016 553.30 553.30 0.00 0.00 0

146

ENGINEERING, PROCUREMENT, AND 
CONSTRUCTION OF REHABILITATION 
AND UPGRADING TO 2-LANES/2 -LANE 
WITH P

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 11/2013 07/2016 07/2016 683.83 683.83 0.00 0.00 0

147
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION AND STRENGTHENING 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 02/2014 07/2016 07/2016 665.50 665.50 0.00 0.00 0

148

STRENGTHENING & WIDENING WORK OF 
EXISTING 2-LANE TO TWO LANE WITH 
PAVED SHOULDER AND GEMETRIC 
IMPROV

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 07/2016 07/2016 206.80 206.80 0.00 0.00 0

149
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF ANISABAD-AURANG

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 08/2016 08/2016 282.41 282.41 75.32 0.00 0

150
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF ANISABAD-AURANG

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 10/2016 10/2016 358.22 358.22 200.21 0.00 0

151
FOUR LANING OF GAYA-HISUA-RAJGIRI-
NALANDA-BIHARSHARIF SECTION (KM0.00 
TO 92.935) ON NH-82 IN BIHAR  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/2014 10/2016 10/2016 1408.85 1408.85 0.00 0.00 0

152 PATNA-BAKTZARPUR KM.181.3 TO 
KM.231.95                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2011 03/2014 07/2016 574.00 574.00 899.51 0.00 28
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153 2-LANNING WITH PS KHAGARIA-PURNEA    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2011 02/2014 07/2016 664.00 664.00 654.59 0.00 29

154

REHABILITATION AND UPGRADING TO 2 
LANE WITH PAVED SHOULDERS 
CONFIGURATION AND STRENGTHENING 
OF ANISH

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2014 03/2014 09/2016 377.64 377.64 0.00 0.00 30

155 2 LANNING OF MUZAFFARPUR - 
SONBARSA                                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2011 11/2013 07/2016 511.54 511.54 547.77 0.00 32

156 2-LANNING WITH PS MOTIHARI-RAXAUL     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2011 04/2014 03/2017 375.09 375.09 504.79 0.00 35

157 2 LANNING OF MOKAMA-MUNGER                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2011 05/2013 07/2016 351.54 351.54 351.23 0.00 38

158 4-LANNING OF CHAPRA-HAJIPUR                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2011 07/2013 12/2016 575.00 575.00 604.70 0.00 41

159 2-LANING WITH PAVED SHOULDER OF 
MUZAFFARPUR-BARAUNI                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2012 07/2014 12/2017 356.40 356.40 349.00 0.00 41

160 PATNA-MUZZAFFARPUR                                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2010 02/2013 12/2016 671.30 671.30 880.54 0.00 46

161 FORBESGANJ TO SIMRAHI (NH-57)(NHAI)    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 09/2008 07/2016 332.94 332.94 509.08 0.00 94

162
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF ANISABAD-AURANG

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/2013 08/2014 08/2014 322.01 322.01 102.34 0.00 N.A.
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163
CONSTRUCTION OF BHAGALPUR BYPASS 
FROM KM 124/175 TO 140/200 OF NH-80 
UNDER EPC MODE                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 08/2015 11/2015 11/2015 288.24 288.24 16.23 0.00 N.A.

164

REHABILITATION AND UPGRADING TO 2 
LANE WITH PAVED SHOULDERS 
CONFIGURATION AND STRENGTHENING 
OF ANISH

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2013 08/2014 N.A. 278.39 278.39 22.18 0.00 N.A.

165
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF BIRPUR - BIHPUR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 N.A. N.A. 675.00 675.00 0.00 0.00 N.A.

166 FOUR LANING OF PATNA TO KOILWAR        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 556.07 556.07 0.00 0.00 N.A.

167 FOUR OF SIMARIA - KHAGARIA SECTION 
OF NH-31                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 1041.10 1041.10 0.00 0.00 N.A.

168 FOUR LANING OF KOILWAR TO BHOJPUR  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 814.04 814.04 0.00 0.00 N.A.

169 FOUR LANING OF FORBESGANJ - 
JOGBANI                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 322.09 322.09 0.00 0.00 N.A.

170 FOUR LANING OF BHOJPUR TO BUXAR       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/1991 N.A. N.A. 642.41 642.41 0.00 0.00 N.A.

171 FOUR LANING OF BAKHTIYARPUR - 
MOKAMA SECTION OF NH-31                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/1991 N.A. N.A. 1167.45 1167.45 0.00 0.00 N.A.

172 TWO LANING WITH PS OF BIHARAHARIF -
BARBIGHA - MOKAMA                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 399.54 399.54 0.00 0.00 N.A.
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173
REHABILITATION AND UPGRADING TO 2 
LANES-2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 N.A. N.A. 478.35 478.35 0.00 0.00 N.A.

174 TWO LANING WITH PS OF CHHAPRA -
GOPALGANJ                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 854.80 854.80 19.97 0.00 N.A.

175 TWO LANING WITH PS OF CHHAPRA -
REWAGHAT - MUZAFFARPUR                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 516.13 516.13 19.85 0.00 N.A.

176
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF SITAMARHIKM 40 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/1991 N.A. N.A. 154.62 154.62 0.00 0.00 N.A.

177
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
(KM 40 TO KM 219.945) OF NH-104 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/1991 N.A. N.A. 319.68 319.68 0.00 0.00 N.A.

178 IRRIGATION WORK OF BAGMATI                  STEEL HSCL 10/2005 03/2015 03/2017 956.00 956.00 650.26 0.00 24

179 AMERA OC RCE                                               COAL SECL 02/2015 03/2018 03/2018 335.97 335.97 34.16 0.00 0
180 BIJARI OC RCE (1.50 MTY)                              COAL SECL 05/2014 03/2020 03/2020 164.49 164.49 85.76 0.00 0
181 AMGAON OPENCAST PROJECT RCE            COAL SECL 07/2015 03/2020 03/2020 316.10 316.10 17.28 0.00 0
182 CHHAL OC SEAM -III (6.00 MTY)                     COAL SECL 12/2013 03/2022 03/2022 610.63 610.33 0.00 -0.05 0
183 PELMA OCP(15.00MTY)                                   COAL SECL 11/2014 03/2023 03/2023 1624.59 1624.59 5.53 0.00 0
184 DURGAPUR OPENCAST PROJECT                COAL SECL 02/2015 03/2023 03/2023 916.24 916.24 0.00 0.00 0

185 KUSMUNDA EXPN.OCP(SECL)(15-50)MTY    COAL SECL 08/2013 03/2023 03/2023 7612.33 7612.33 816.71 0.00 0

186 GEVRA EXPANSION OCP (SECL) (35-70) 
MTY                                                              COAL SECL 06/2010 03/2023 03/2023 11816.40 11816.40 2052.88 0.00 0

187 MADANNAGAR OPENCAST PROJECT          COAL SECL 10/2015 03/2024 03/2024 1875.32 1875.32 0.00 0.00 0

188 AMLAI OC EXPANSION SECTOR  B (1.50 
MTY)                                                             COAL SECL 11/2009 03/2016 03/2018 198.59 198.59 134.17 0.00 24

189 BAROUD OC EXPANSION (RCE)- 3MTY        COAL SECL 04/2012 03/2016 03/2018 258.56 258.56 122.15 0.00 24
190 MANIKPUR OC EXPANSION (3.5 MTY)          COAL SECL 12/2009 03/2014 03/2018 321.50 321.50 197.76 0.00 48
191 JAGANNATHPOR OCP(3.00MTY)                   COAL SECL 09/2008 03/2015 03/2020 152.43 152.43 25.47 0.00 60
192 KARTALI (EAST) OCP (2.50 MTY)                   COAL SECL 07/2008 03/2014 03/2020 178.44 178.44 0.35 0.00 72

193 MARKETING TOP AT KORBA                          PETROLEU
M IOCL 01/2011 09/2016 09/2016 141.86 232.00 126.06 63.54 0

194 LARA SUPER THERMAL POWER PROJECT 
STAGE-I (2 X 800 MW)                                     POWER NTPC 12/2012 06/2017 06/2017 11846.00 11846.00 6374.00 0.00 0

CHHATISGARH
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195 WR-NR HVDC INTERCONNECTOR FOR 
IPP PROJECTS IN CHHATTISGARH               POWER PGCIL 03/2012 06/2015 12/2016 9569.76 9569.76 6249.99 0.00 18

196
SYSTEM STRENTHENING IN RAIPUR 
WARDHA CORRIDOR FOR IPP PROJECTS 
IN CHHATTISGARH                      

POWER PGCIL 01/2012 01/2015 10/2016 1422.85 1422.85 1509.12 0.00 21

197

ESTABLISHMENT OF POOLING STATIONS 
AT CHAMPA AND RAIGARH FOR IPP 
GENERATION PROJECT IN 
CHHATTISGARH  

POWER PGCIL 05/2011 05/2014 07/2016 1961.87 2310.58 1817.95 17.77 26

198

TRANSMISSION SYSTEM 
STRENGTHENING IN WESTERN PART OF 
WR FOR IPPS GENERATION PROJECTS IN 
CHATTISGARH 

POWER PGCIL 11/2011 07/2014 12/2016 2127.51 2127.51 2371.53 0.00 29

199
SYSTEM STRENGTHENING IN 
NORTH/WEST PART OF WR FOR IPP 
PROJECTS IN CHATTISGARH                       

POWER PGCIL 12/2011 08/2014 03/2017 1746.65 2228.71 1532.93 27.60 31

200 SALKA ROAD -ANUPNAGAR LINE 
DOUBLING                                                        RAILWAYS RVNL 09/2006 03/2010 12/2017 324.90 385.54 0.00 18.66 93

   201  
# KIRANDUL - JAGDALPUR DOUBLING            RAILWAYS ECOR 12/2012 N.A. 03/2018 826.57 1143.60 0.00 38.35 N.A.

202 DALLI-RAJHARA - RAOGHAT(PART OF 
DALLI-RAJHARA-JAGDALPUR),NL,RVNL       RAILWAYS RVNL 04/1995 12/2012 N.A. 304.00 631.78 0.00 107.82 N.A.

203 FOUR LANING OF ORISSA/CHATTISGARH 
BORDER - AURANG SECTION                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2013 08/2015 11/2016 1232.00 1232.00 1110.29 0.00 15

204
REHABILITATION AND UPGRADATION OF 
NH-111 FROM KM. 82.500 TO 163.400 
(KATHGHORA TO SHIVNAGAR SECTION 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2015 12/2015 N.A. 485.44 485.44 0.00 0.00 N.A.

205
REHABILITATION AND  UP GRADATION  
OF NH-43 FROM KM.81.500-KM 130.00 
DHAMTARI- KANKER SECTION.       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 10/2014 03/2015 N.A. 213.47 213.47 0.00 0.00 N.A.

206
REHABILITATION AND UPGRADATION OF 
NH-43 KM. 180.00 TO 241.00 ( BEDMA-
DAHIKONDA) UNDER NHDP-IV       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 10/2014 03/2015 N.A. 298.34 298.34 0.00 0.00 N.A.

207

REHABILITATION AND UPGRADATION OF 
NH-43 KM. 241.000 TO 298.000 
(DAHIKONDA TO JAGDALPUR) UNDER 
NHDP-I

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2014 03/2015 N.A. 262.54 262.54 0.00 0.00 N.A.
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208
CONSTRUCION OF 2 LANE ROAD FROM 
KM. 28700-292.00, 322.00-342.00 AND 
352.00- 400.00 OF NH 63 (OLD NH-

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2010 12/2012 N.A. 169.26 169.26 0.00 0.00 N.A.

209
REHABILITATION AND UP GRADATION  OF 
NH-12A FROM KM191.422-KM 242.300 
CHILPI- KAWARDHA SECTION.      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2015 N.A. N.A. 291.05 291.05 0.00 0.00 N.A.

210
REHABILITATION AND UP GRADATION  OF 
NH-12A FROM KM246.849-KM 317.406 
KAWARDHA- SIMGA SECTION.       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2014 N.A. N.A. 394.20 394.20 0.00 0.00 N.A.

211
REHABILITATION AND UPGRADATION OF 
NH-64 FROM KM.0.00 TO 28.110(ZIRAKPUR 
TO PATIALA SEC.) TO 4 LANE I

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 N.A. N.A. 422.34 422.34 49.93 0.00 N.A.

212 FOUR LANING OF SIMGA - SARAGAON        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 596.67 596.67 0.00 0.00 N.A.

213 FOUR LANING OF SARAGAON - BILASPUR  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 509.13 509.13 0.00 0.00 N.A.

214 FOUR / SIX LANING OF RAIPUR - SIMGA ( 
PKG-1)                                                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 726.67 726.67 0.00 0.00 N.A.

215
DEVELOPMENT OF PERMANENT 
BARRACKS AT 21 LOCATIONS AT 
ROWGHAT DEPOSIT                                

STEEL SAIL 04/2014 04/2015 12/2016 188.93 188.93 76.97 0.00 20

216 NMDC INTEGRATED STEEL PLANT               STEEL NMDC 01/2010 05/2015 12/2017 15525.00 15525.00 9392.34 0.00 31
217 EXPANSION OF BHILAI STEEL PLANT          STEEL SAIL 08/2010 03/2013 11/2016 17265.00 17265.00 16118.07 0.00 44

218 DAMAN DEVELOPMENT PROJECT                PETROLEU
M ONGC 08/2014 05/2019 03/2020 6086.08 6086.08 962.98 0.00 10

219 AIIMS - MOTHER AND CHILD BLOCK             

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 12/2013 05/2017 05/2017 204.44 204.44 57.15 0.00 0

D & N HAVELI

DELHI
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220 AIIMS - OPD(NEW)                                           

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 08/2014 05/2017 05/2017 293.65 293.65 84.03 0.00 0

221
SAFDARJUNG HOSPITAL RE-
DEVELOPMENT AND OTHERS -SUPER 
SPECIALITY BLOCK                               

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 09/2013 12/2015 06/2016 444.70 444.70 400.00 0.00 6

222 LHMC NEW DELHI-RE-DEVELOPMENT         

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 02/2013 11/2013 11/2014 414.11 414.11 210.92 0.00 N.A.

223
SAFDARJUNG HOSPITAL, NEW DELHI-
REDEVELOPMENT and OTHERS-
EMERGENCY BLOCK                             

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 11/2013 01/2016 04/2016 196.70 196.70 197.38 0.00 N.A.

224
CREATION OF 400/220 KV SUBSTATIONS 
IN NCT OF DELHI DURING 12TH PLAN 
PERIOD (PART-A)                 

POWER PGCIL 03/2015 05/2017 05/2017 1394.52 1394.52 1.70 0.00 0

225
CREATION OF 400/220KV SUBSTATIONS 
IN NCT OF DELHI DURING 12TH PLAN 
PERIOD (PART-B1)                 

POWER PGCIL 05/2015 07/2017 07/2017 780.33 780.33 0.90 0.00 0

226 GRADE SEPERATOR AT DAYABASTI            RAILWAYS NR 04/1999 N.A. N.A. 156.65 156.65 50.64 0.00 N.A.

227 ANAND VIHAR-TILAK BRIDGE 3RD AND 
4TH LINE                                                           RAILWAYS NR 04/2012 N.A. N.A. 295.68 295.68 0.68 0.00 N.A.

228
ESTABLISHMENT OF CENTRAL ARMED 
POLICE FORCE INSTITUTE OF MEDICAL 
SCIENCES(CAPFIMS) AT NEW DELHI     

URBAN 
DEVELOPM
ENT

CPWD 10/2013 07/2017 07/2017 1219.21 1219.21 0.00 0.00 0

229 REDEVELOPMENT OF EAST KIDWAI 
NAGAR                                                              

URBAN 
DEVELOPM
ENT

NBCC 06/2012 11/2019 11/2019 4264.00 5298.00 1458.93 24.25 0

230 DELHI MRTS PHASE-III                                    
URBAN 
DEVELOPM
ENT

DMRCL 09/2011 03/2016 12/2016 38585.00 38585.00 22638.84 0.00 9

231
CONSTRUCTION OF HEAD OFFICE 
BUILDING OF PNB ON PLAT NO-4 SECTOR 
10 DWARKA NEW DELHI                 

URBAN 
DEVELOPM
ENT

CPWD 05/2012 12/2014 05/2016 405.01 405.01 222.23 0.00 17

232

CONSTRUCTION OF EXTENSION 
BUILDING TO PARLIAMENT HOUSE 
ANNEXE PARLIAMENT HOUSE COMPLEX 
NEW DELHI    

URBAN 
DEVELOPM
ENT

CPWD 05/2009 05/2013 06/2016 261.85 261.85 0.00 0.00 37

233

CONSTRUCTION OD ADDITIONAL 
COMPLEX FOR THE SUPREM COURT OF 
INDIA AT LAND ADJOINING PRAGATI 
MAIDAN   

URBAN 
DEVELOPM
ENT

CPWD 07/2012 08/2014 N.A. 884.30 884.30 280.48 0.00 N.A.

234
CONSTRUCTION OF 100 NOS. GPRA TYPE-
VII FLATS IN POCKET-I AT DEEN DAYAL 
UPADHYAYA MARG, NEW DELHI    

URBAN 
DEVELOPM
ENT

CPWD 06/2015 N.A. N.A. 197.33 197.33 0.14 0.00 N.A.
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235
CONSTRUCTION OF NEW 
INTERNATIONAL TERMINAL 
BUILDING(GOA)                                            

CIVIL 
AVIATION AAI 05/2010 05/2012 03/2015 335.61 318.00 305.59 -5.25 N.A.

236
FOUR LANNING OF NH-4A(NH-748) FROM 
KM 118 TO 125 INCL.FOUR LANE  
KHNDEAPAR BRIDGE                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 03/2015 N.A. 04/2018 297.00 297.00 38.33 0.00 N.A.

237
CONSTRUCTION OF MARGOA WESTERN 
BYPASS FOR NH-17 (NEW NH-66 ) FROM 
KM. 26 /200 ( CHAINAGE 00/00) TO K

ROAD 
TRANSPOR
T AND 
HIGHWAYS

DORTH 03/2015 N.A. N.A. 298.33 298.33 16.10 0.00 N.A.

238
CONST. OF MISSING LINK BETWEEN KM. 
11/680 TO KM. 14/020 AND WIDENING OF 
EXISTING TWO LANE ROAD TO FO

ROAD 
TRANSPOR
T AND 
HIGHWAYS

DORTH 03/2015 N.A. N.A. 184.05 184.05 16.07 0.00 N.A.

239
CONST. OF CANACONA BYPASS FROM 
KM.68/00 (CH.00/00) TO KM. 85/740 (CH. 
7/740 ON PANAJI - MANGALORE SE

ROAD 
TRANSPOR
T AND 
HIGHWAYS

DORTH 03/2015 N.A. N.A. 280.16 280.16 25.55 0.00 N.A.

240
CONSTRUCTION OF BRIDGE INCLUDING 
APPROACHES ACROSS RIVER ZUARI ON 
NH-17 (NH-66) ON PANJIM-MANGALORE 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2015 N.A. N.A. 936.40 936.40 54.54 0.00 N.A.

241
WIDENING TO 4/6 LANES OF EXISTING NH-
17 FROM KM 531/934 (AFTER ZUARI BR.) 
TO KM 536/250 JN. WITH VER

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 12/2015 N.A. N.A. 773.98 773.98 0.00 0.00 N.A.

242
WIDENING TO 4/6/8 LANES OF EXISTING 
NH-17 FROM KM 522/615 (NEAR GMC) TO 
KM 530/850 JOINING NEW ZUIAR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 12/2015 N.A. N.A. 819.95 819.95 0.00 0.00 N.A.

243 KAKRAPAR ATOMIC POWER PROJECT - 3 
AND 4                                                             

ATOMIC 
ENERGY NPCIL 10/2009 12/2015 11/2018 11459.00 11459.00 8418.00 0.00 35

244 50 MW 10 PERSENT WIND ENERGY 
POWER PROJECT                                           

PETROLEU
M OIL 11/2015 03/2017 03/2017 500.00 500.00 0.00 0.00 0

245 NAWAGAM-KOYALI PIPELINE PROJECT       PETROLEU
M ONGC 11/2014 09/2018 09/2018 195.63 195.63 24.60 0.00 0

246 GAMJI REDEVELOPMENT PROJECT             PETROLEU
M ONGC 05/2015 11/2019 11/2019 1671.22 1881.22 0.00 12.57 0

GOA

GUJARAT
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247 REVERSE OSMOSIS PLANT FOR ETP AT 
GUJARAT REFINERY                                       

PETROLEU
M IOCL 12/2011 02/2016 07/2016 160.00 160.00 83.33 0.00 5

248 PIPELINE REPLACEMENT PROJECT, 
AHMEDABAD                                                    

PETROLEU
M ONGC 09/2011 07/2016 04/2017 202.25 160.16 79.68 -20.81 9

249 CONSTRUCTION OF 6 ETPS                          PETROLEU
M ONGC 03/2009 09/2012 06/2016 317.64 240.95 136.40 -24.14 45

250 PATAN WIND FARM SITE, GUJARAT 50 
MW                                                                 POWER THDCIL 10/2015 10/2016 10/2016 315.00 315.00 46.34 0.00 0

251
TRANSMISSION SYSTEM ASSOCIATED 
WITH KAKRAPAR ATOMIC POWER 
PROJECT - 3 AND 4                         

POWER PGCIL 02/2014 10/2016 10/2016 378.71 378.71 136.10 0.00 0

252
TRANSMISSION SYSTEM STRENTHENING 
ASSOCIATED WITH MUNDRA UMPP (PART-
A)                               

POWER PGCIL 01/2016 07/2018 07/2018 244.19 244.19 0.00 0.00 0

253
TRANSMISSION SYSTEM FOR 
CONNECTIVITY OF ESSAR POWER 
GUJARAT LIMITED                                 

POWER PGCIL 12/2011 02/2014 03/2016 552.44 609.44 501.60 10.32 N.A.

254 UDHNA-JALGAON WITH 
ELECTRIFICATION(DOUBLING) (WR)            RAILWAYS WR 04/2008 03/2014 N.A. 1389.62 1389.62 0.00 0.00 N.A.

255 AHMEDABAD-HIMMATNAGAR-UDAIPUR 
(WR)                                                                  RAILWAYS WR 04/2008 03/2013 N.A. 394.14 385.60 0.00 -2.17 N.A.

256 BHUJ-NALIYA(GC) WITH EXTENSION 
FROM NALIYA TO VAYOR  (WR)                    RAILWAYS WR 04/2008 03/2012 N.A. 318.24 321.62 0.00 1.06 N.A.

257
BHAVNAGAR-WORKSHOP FACILITIES 
FOR 50 BG COACHES POH PER MONTH 
(WR)                                  

RAILWAYS WR 04/2006 03/2011 N.A. 117.36 196.95 197.77 67.82 N.A.

258 AHMEDABAD-BOTAD (GC)                              RAILWAYS WR 04/2012 N.A. N.A. 567.18 567.18 2.00 0.00 N.A.
259 DHASA-JETALSAR (GC)                                  RAILWAYS WR 04/2012 N.A. N.A. 376.59 376.59 2.00 0.00 N.A.

260 MIYAGAM-KARJAN-DABHOI-SAMLAYA 
(GC)                                                                  RAILWAYS WR 04/2011 N.A. N.A. 439.88 439.88 0.70 0.00 N.A.

261
RAJKOT-VERAVAL,WANSJALIA TO 
JATALSAR WITH NEW MM FOR SHAPUR-
SARADIYA AND SOMNATH-KODINAR (GC)   

RAILWAYS WR 04/1994 N.A. N.A. 320.66 913.48 457.55 184.87 N.A.

   262  
# PALANPUR-SAMAKHAYALI (DL)                     RAILWAYS WR 04/2013 N.A. N.A. 1266.89 1266.89 0.00 0.00 N.A.

263 VIRAMGAM-SAMAKHIALI (DL)                        RAILWAYS WR 04/2011 N.A. N.A. 446.00 685.17 107.61 53.63 N.A.
264 VIRAMGAM-SURENDRANAGAR (DL)             RAILWAYS WR 04/2010 N.A. N.A. 279.40 279.40 184.82 0.00 N.A.

265 VADODARA-SURAT SECTION                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2014 08/2016 08/2016 503.16 503.16 243.76 0.00 0

266 AHMEDABAD TO VADODARA SECTION        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2013 12/2015 06/2016 2125.24 2125.24 4508.05 0.00 6

159

159



SN PROJECT SECTOR IMPLEMENTI
NG AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONIN
G (month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

267 KANDLA - MUNDRA PORT                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2011 07/2013 06/2016 953.88 953.88 973.33 0.00 35

268 4 LANNING OF AHMEDABAD TO 
GODHARA                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2010 06/2013 06/2016 1008.50 1008.50 1282.25 0.00 36

269 4 LANING OF JETPUR SOMNATH SECTION 
OF NH 8D LENGTH KM 127.6                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2012 09/2014 10/2017 828.00 828.00 871.15 0.00 37

270 SAMAIKHIALI - GANDHIDHAM                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2010 03/2013 07/2016 805.39 805.39 1405.85 0.00 40

271 GUJARAT/MAHARASHTRA 
BORDERSURAT-HAZIRA PORT SECTION     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2010 09/2012 12/2016 1509.10 1509.10 3127.97 0.00 51

272 4 LANNING OF GODHARA TO 
GUJARAT/MP BORDER                                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2011 08/2013 N.A. 785.50 785.50 923.28 0.00 N.A.

273
FOUR LANING OF BHAVNAGAR-TALAJA 
SECTION OF NH-8E FROM KM. 7.090 TO 
KM. 53.585 (DESIGN CH FROM KM. 6.

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2016 N.A. N.A. 998.18 998.18 0.00 0.00 N.A.

274
FOUR LANING OF TALAJA   MAHUVA 
SECTION OF NH   8E FROM KM. 53.585 TO 
KM. 100.100 (DESIGN CHAINAGE FR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2016 N.A. N.A. 834.64 834.64 0.00 0.00 N.A.

275
FOUR LANING OF KAGAVADAR - UNA 
SECTION OF NH-8E FROM KM 139.915 TO 
KM 180.478 (PACKAGE-IV) IN THE ST

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2016 N.A. N.A. 723.64 723.64 0.00 0.00 N.A.

276
FOUR LANING OF UNA TO KODINAR OF 
NH-8E FROM KM. 180.478 TO KM 221.610 
(PACKAGE-V) IN THE STATE OF GU

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2016 N.A. N.A. 763.08 763.08 0.00 0.00 N.A.

160

160



SN PROJECT SECTOR IMPLEMENTI
NG AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONIN
G (month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

277
SIX-LANING OF KAMREJ-CHALTHAN 
SECTION OF NH-8 FROM KM 248.100 TO 
KM 264.350 INCLUDING LONG TERM REME

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2016 N.A. N.A. 425.60 425.60 0.00 0.00 N.A.

278 CONSTRUCTION OF 4-LANE LADDOWAL 
BYPASS                                                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2016 N.A. N.A. 364.56 364.56 0.00 0.00 N.A.

279

CONSTRUCTION OF CAMPUS AND 
BUILDING FOR NATIONAL INSTITUTE OF 
PHARMACEUTICAL EDUCATION AND 
RESEARCH(

STEEL HSCL 01/2013 N.A. 12/2017 175.00 175.00 0.00 0.00 N.A.

280 CONSTRUCTION OF HOSPITAL AND OPD 
BLOCK NCI  JHAJJAR                                      

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 09/2014 03/2018 03/2018 505.58 505.58 37.00 0.00 0

281 JIND-SONEPAT (NL),NR                                  RAILWAYS NR 01/2004 03/2012 12/2012 238.56 740.00 541.83 210.19 N.A.
282 ROHTAK-MEHAM HANSI                                 RAILWAYS NR 04/2012 N.A. N.A. 287.00 576.18 2.83 100.76 N.A.

283 HISSAR-SIRSA VIA AGROHA AND 
FATEHABAD                                                     RAILWAYS NR 04/2013 N.A. N.A. 400.00 400.00 0.00 0.00 N.A.

284 ROHTAK - BHIWANI DOUBLING                     RAILWAYS NWR 05/2015 N.A. N.A. 400.00 400.00 0.00 0.00 N.A.

285 4-LANING OF ROHTAK - HISSAR SECTION   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2013 06/2016 06/2016 959.25 959.25 1224.37 0.00 0

286 FOUR LANING OF HISAR - DABWALI 
SECTION WITH PS  - PACKAGE -I                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 02/2018 02/2018 723.54 723.54 242.22 0.00 0

287 UP/HARYANA BORDER - YAMUNA NAGAR -
SAHA- BARWALA - PANCHKULA( PKG - 2)    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2015 04/2018 04/2018 562.34 562.34 0.00 0.00 0

288 4 LANING OF AMBALA - KAITHAL - 
PACKAGE -2                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 07/2018 07/2018 574.28 574.28 0.00 0.00 0

289 4-LANING OF ROHATAK JIND(LENGTH 45 
KM)                                                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2013 10/2015 12/2016 283.25 283.25 179.61 0.00 14

HARYANA
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290 4 LANING OF AMBALA - KAITHAL - 
PACKAGE -1                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 06/2016 06/2018 602.95 602.95 0.00 0.00 24

291 ROHTAK-BAWAL                                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2011 11/2013 12/2016 650.00 650.00 832.39 0.00 37

292 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 
387.1 KM)                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2009 11/2011 12/2016 1108.00 2288.00 3789.91 106.50 61

293 DELHI/ HARYANA BORDER TO ROHTAK      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2007 05/2010 12/2016 486.00 486.00 469.41 0.00 79

294 FOUR LANING OF KAITHAL - RAJASTHAN 
BORDER                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 N.A. 01/2018 1393.00 1393.00 1206.28 0.00 N.A.

295 FOUR LANING OF HISAR - DABWALI 
SECTION  WITH PS  - PACKAGE -2                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2015 N.A. 05/2018 867.66 867.66 179.20 0.00 N.A.

296 8 LANING OF MUKARBA CHOWK TO 
PANIPAT                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 2128.72 2128.72 0.00 0.00 N.A.

297 PARBATI HEP (4X200 MW)  (NHPC) II            POWER NHPC 09/2002 09/2009 12/2018 3919.59 8398.75 5671.34 114.28 111
298 BHANUPALI-BILASPUR BERI NL                    RAILWAYS NR 04/2008 N.A. N.A. 1046.88 2966.99 40.78 183.41 N.A.

299 FOUR LANING OF KIRATPUR NEAR 
CHOUK SECTION (73.20 KM TO186.50 KM)   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2013 11/2016 11/2016 1916.79 1916.79 1438.53 0.00 0

300 FOUR LANING OF PARWANOO -SOLAN       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 934.46 934.46 57.43 0.00 0

HIMACHAL PRADESH
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301 2 LANE WITH PAVED SHOULDERS ON 
KULLU TO MANALI (KM 272/00 TO 309/345)  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2016 N.A. N.A. 273.20 273.20 0.00 0.00 N.A.

302 DIFFERENT BUILDINGS UNDER PHASE 1 
NORTH FOR IIT MANDI AT KAMAND              

URBAN 
DEVELOPM
ENT

CPWD 11/2012 11/2014 03/2016 270.83 270.83 0.00 0.00 N.A.

303 KISHANGANGA HEP (3X110 MW)                   POWER NHPC 01/2009 01/2016 11/2016 3642.04 5783.17 4558.57 58.79 10

304 PAKAL DUL HYDRO ELECTRIC PROJECT 
(1000 MW)                                                         POWER CVPPPL 10/2014 04/2020 03/2022 8112.12 8112.12 141.80 0.00 23

    305 
#

UDHAMPUR-SRINAGAR-BARAMULLA   
(NL),NR                                                              RAILWAYS NR 03/1995 11/2002 12/2018 2500.00 19565.00 0.00 682.60 193

306 FOUR LANING OF UDHAMBUR - RAMBAN 
SECTION OF NH-1A                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 12/2018 12/2018 2136.97 2136.97 0.00 0.00 0

307 FOUR LANING OF RAMBAN - BANIHAL 
SECTION OF NH-1A                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 06/2019 06/2019 2168.66 2168.66 0.00 0.00 0

308 NASHRI- CHANANI                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2011 06/2015 07/2016 2159.00 2159.00 4125.67 0.00 13

309 QUAZIGUND-BANIHAL KM.220.00 TO 
KM.188.00                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2010 07/2015 07/2017 1987.00 1987.00 1637.87 0.00 24

310 SRINAGAR TO BANIHAL                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2011 06/2014 12/2016 1100.70 1100.70 1282.79 0.00 30

311 JAMMU-UDHAMPUR KM.27.5 TO KM.67.00   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2010 07/2013 12/2016 1813.76 1813.76 2405.99 0.00 41

312 NORTH TISRA AND SOUTH TISRA 
EXPANSION OCP (6MTY)                                COAL BCCL 02/2014 03/2021 03/2017 555.52 555.52 3.52 0.00 -48

313 KAPURIA UG(PSLW)                                        COAL BCCL 08/2011 04/2017 04/2017 988.35 988.35 45.26 0.00 0

JAMMU AND KASHMIR

JHARKHAND
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314 AMRAPALI OC(12MTY)                                    COAL CCL 02/2012 03/2020 03/2020 858.11 858.11 110.10 0.00 0
315 HURA - C OC (3 MTY)                                      COAL ECL 10/2015 03/2022 03/2022 359.69 359.69 6.49 0.00 0
316 MADHUBAND NLW WASHERY                       COAL BCCL 08/2010 05/2014 10/2016 289.45 289.45 122.47 0.00 29
317 RAJMAHAL OC EXP.                                        COAL ECL 09/2009 03/2014 09/2016 153.82 153.82 82.30 0.00 30
318 PATHERDIH NLW WASHERY                          COAL BCCL 10/2012 04/2014 11/2016 269.82 269.82 79.72 0.00 31
319 MURAIDIH UG TURN-KEY PROJECT             COAL BCCL 02/2011 04/2014 03/2017 339.88 339.88 12.08 0.00 35
320 KARMA OCP (1.0MTY)                                     COAL CCL 06/2009 03/2014 03/2017 162.46 162.46 72.04 0.00 36
321 MOONIDIH XV SEAM UG                                 COAL BCCL 08/2011 04/2015 04/2019 1230.27 1230.27 49.04 0.00 48
322 NORTH URIMARI OCP (3.0 MTY)                    COAL CCL 12/2007 03/2012 03/2017 179.87 179.87 95.73 0.00 60
323 ASHOK EXPN OCP CCL (10 MTY)                  COAL CCL 12/2007 03/2011 03/2017 341.63 341.63 121.94 0.00 72
324 MAGADH OC 20 MTY (CCL)                            COAL CCL 08/2008 07/2012 03/2021 706.40 706.40 79.49 0.00 104
325 RAJRAPPA RCE OCP ( 3.0 MTY)                    COAL CCL 12/2009 03/2016 03/2016 510.85 510.85 224.70 0.00 N.A.
326 PURNADIH OCP (3.0 MTY)                              COAL CCL 07/2008 03/2013 03/2016 210.98 210.98 152.14 0.00 N.A.
327 TAPIN OCP (2.5 MTY)                                      COAL CCL 08/2008 03/2012 03/2016 264.68 264.68 147.62 0.00 N.A.
328 CHURI BENTI UG (0.81 MTY)                          COAL CCL 08/2007 03/2011 03/2016 163.51 163.51 36.16 0.00 N.A.

329 RESITEMENT OF TATA NAGAR AND 
RACHI DEPOTS TO KHUNTI (JHARKHAND)  

PETROLEU
M IOCL 04/2011 05/2015 12/2016 191.96 191.96 77.80 0.00 19

330 NORTH KARANPURA STPP (3X660 MW)       POWER NTPC 02/2014 02/2019 02/2019 14366.58 14366.58 2862.00 0.00 0

331
TRANSMISSION SYSTEM FOR PHASE-1 
GENERATION PROJECTS IN JHARKHAND 
AND WEST BENGAL-PART-A1            

POWER PGCIL 10/2011 11/2013 06/2016 558.26 558.26 590.81 0.00 31

332 BOKARO THERMAL POWER STATION-A      POWER DVC 08/2006 12/2011 09/2016 2313.00 4237.67 3533.84 83.21 57

333 RAJKHARSWAN- CHAKRADHARPUR 3RD 
LINE (20 KM) JHARKHAND                              RAILWAYS SER 04/2012 12/2016 12/2016 148.77 209.00 0.36 40.49 0

334 KODERMA GIRIDH (NL), ECR                         RAILWAYS ECR 04/1996 N.A. 03/2010 768.87 768.87 595.54 0.00 N.A.
335 RANCHI-LOHARDAGA(GC),SER                     RAILWAYS SER 04/1997 06/2004 12/2015 194.07 335.00 0.00 72.62 N.A.

336 DANGOAPOSI-RAJKHARSWAN 3RD LINE 
DOUBLING                                                        RAILWAYS SER 04/2010 12/2015 03/2016 309.44 583.00 74.85 88.40 N.A.

337 MANOHARPUR-BONDAMUNDA 3RD LINE 
DOUBLING                                                        RAILWAYS SER 04/2012 N.A. 12/2017 258.20 365.00 1.19 41.36 N.A.

338 TINPAHAR - SAHIBGANJ (ER)                         RAILWAYS ER 04/2008 03/2012 N.A. 167.73 167.73 84.90 0.00 N.A.

339 MANDARHILL-DUMKA-RAMPURHAT    
(NL),ER                                                              RAILWAYS ER 04/1995 12/2011 N.A. 900.05 900.05 0.00 0.00 N.A.

340 GOELKERA-MANOHARPUR,(LD)(SER)          RAILWAYS SER 03/1997 02/2006 N.A. 261.70 360.00 0.00 37.56 N.A.

   341 
#

KODERMA-RANCHI VIA BARKAKANA 
(NL),ECR                                                           RAILWAYS ECR 03/1999 07/2005 N.A. 2957.21 2957.21 0.00 0.00 N.A.

342 KODERMA-TILAIYA (NL), ECR                        RAILWAYS ECR 04/2002 N.A. N.A. 459.91 418.17 252.86 -9.08 N.A.

343 TWO LANE WITH PAVED SHOULDERS OF 
CHAS -RAMGARH SECTION OF NH-23          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 09/2017 09/2017 341.61 341.61 120.70 0.00 0
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344 RANCHI-RARGA-JAMSETHPUR                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2012 06/2015 05/2017 1479.00 1479.00 520.79 0.00 23

345 4-LANNING OF MAHULIA BAHARAGORA-
JH/WB BORDER SECTION                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2016 N.A. N.A. 997.15 997.15 0.00 0.00 N.A.

346
CONSTRUCTION OF RURAL ROADS WITH 
FIVE YEAR MAINTEINANCE UNDER 
PMGSY-JHARKHAND                       

STEEL HSCL 12/2007 06/2016 06/2016 253.92 253.92 194.47 0.00 0

347
CONSTRUCTION OF RURAL ROAD 
DEVELOPMENT AUTHORITY UNDER 
PHASE-XII                                    

STEEL HSCL 02/2014 12/2016 12/2016 787.29 787.29 306.73 0.00 0

348
EXPANSION OF GUA ORE MINES WITH 
BENEFICIATION FACILITIES AND 
INSTALLATION OF PELLET PLANT           

STEEL SAIL 02/2014 09/2017 09/2017 4749.00 4749.00 13.76 0.00 0

349 NEW SINTER PLANT AT BOKARO STEEL 
PLANT                                                              STEEL SAIL 03/2015 10/2017 10/2017 1034.01 1034.01 61.81 0.00 0

350 MODERNISATION OF STEEL MELTING 
SHOP NO.1 AT BOKARO STEEL PLANT        STEEL SAIL 05/2015 12/2017 12/2017 1154.18 1154.18 103.44 0.00 0

351
CONSTRUCTION OF ROAD AND BRIDGE 
IN GIRIDHI, KODERMA, HAZARIBAG, 
RAMGARH AND CHATRA DISTRICT         

STEEL HSCL 12/2007 03/2018 03/2018 200.00 200.00 134.15 0.00 0

352 ALTERNATE GAS NETWORK AT BSL            STEEL SAIL 03/2015 03/2018 03/2018 255.19 255.19 35.87 0.00 0

353 CONSTRUCTION OF ROAD AND BRIDGE 
UNDER PMGSY                                                STEEL HSCL 04/2013 04/2018 04/2018 170.00 170.00 99.91 0.00 0

354  REBUILDING OF COB-7 AT BSL                    STEEL SAIL 10/2013 05/2016 12/2016 245.67 245.67 117.68 0.00 7

355 2000 BOYS HOSTEL(1000 DOUNLE 
BEDDED ROOM) AT ISM DHANBAD               

URBAN 
DEVELOPM
ENT

CPWD 09/2012 03/2016 09/2017 171.86 171.86 20.21 0.00 18

356 GAIL GAS LTD BENGALURU CGD 
PROJECT                                                          

PETROLEU
M GAIL 02/2015 02/2020 02/2020 749.00 749.00 0.00 0.00 0

357 MANGALORE HASSAN MYSORE SOLUR 
LPG PIPELINE (MHMSLPL)                              

PETROLEU
M HPCL 02/2012 11/2015 11/2016 666.00 838.08 616.04 25.84 12

358 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT MANGALORE                            

PETROLEU
M ISPRL 01/2006 10/2011 04/2016 732.00 1227.00 951.70 67.62 N.A.

359 KUDGI STPP STAGE 1                                     POWER NTPC 01/2012 01/2017 03/2017 15166.19 15166.19 10871.00 0.00 2

360

SUB-STATION EXT. WORKS ASSOCIATED 
WITH TRANS. SYSTEM REQUIRED FOR 
EVACUATION OF POWER FROM KUDGI 
TPS

POWER PGCIL 02/2014 12/2015 07/2016 167.40 167.40 91.20 0.00 7

361 GULBARGA-BIDAR,SCR(NL)                           RAILWAYS SCR 02/1998 N.A. 03/2015 242.42 844.00 527.87 248.16 N.A.

362
RAMANAGRAM-MYSORE DOUBLING WITH 
ELECTRIFICATION OF KENGESII- 
MUSORE (SWR)                           

RAILWAYS SWR 04/2007 03/2013 09/2015 482.00 874.57 0.00 81.45 N.A.

KARNATAKA

165

165



SN PROJECT SECTOR IMPLEMENTI
NG AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONIN
G (month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

363 HOSADURGA - CHICKJAJUR (28.89 KM)       RAILWAYS SWR 04/2010 N.A. 09/2015 203.40 203.40 143.28 0.00 N.A.
364 MARIKUPPAM - KUPPAM                                RAILWAYS SWR 04/2012 01/1999 N.A. 285.57 279.54 1.38 -2.11 N.A.

365 TUMKUR-CHITRADURGA-DAVENGERE NL  RAILWAYS SWR 04/2011 N.A. N.A. 913.00 1801.01 1.13 97.26 N.A.

366 MUNIRABAD (GINGERA) -RAICHUR NL         RAILWAYS SWR 04/2007 N.A. N.A. 179.65 1350.91 363.28 651.97 N.A.
367 BAGALKOT-KUDACHI NL                                RAILWAYS SWR 04/2010 N.A. N.A. 377.93 986.30 95.16 160.97 N.A.

368 CHIKBALLA-PUR-PUTTTAPARTHY-SRI 
SATYA SAI NILAYAM NL                                  RAILWAYS SWR 04/2013 N.A. N.A. 558.00 692.43 0.00 24.09 N.A.

369 SHIMOGA-HARIHAR NL                                   RAILWAYS SWR 04/2011 N.A. N.A. 562.74 832.47 0.94 47.93 N.A.
370 WHITE FIELD-KOLAR NL                                 RAILWAYS SWR 04/2011 N.A. N.A. 341.05 348.85 0.34 2.29 N.A.

  371 
#

HOSPET-HUBLI-LONDA-VASCODAGAMA 
DL                                                                   RAILWAYS SWR 04/2010 N.A. N.A. 2127.00 2127.00 282.11 0.00 N.A.

372 TORANAGALLU-RANJITPURA DL                   RAILWAYS SWR 04/2011 N.A. N.A. 146.75 167.50 0.32 14.14 N.A.
373 GADAG-WADI NL                                              RAILWAYS SWR 04/2013 N.A. N.A. 1117.00 1922.00 1.39 72.07 N.A.
374 CHIKBALLA-PUR-GOWRIBIDANUR NL           RAILWAYS SWR 04/2013 N.A. N.A. 327.25 367.77 0.00 12.38 N.A.
375 HUBLI-ANKOLA(NL),SWR                                RAILWAYS SWR 04/1997 N.A. N.A. 227.00 2135.00 0.00 840.53 N.A.

376 HASSAN-BANGALORE VIA SHRAVANA-
BELGOLA(NL),SWR                                          RAILWAYS SWR 02/1997 N.A. N.A. 295.00 1289.92 0.00 337.26 N.A.

377 BANGLORE - SATYAMANGALAM 
(NL)(SWR)                                                         RAILWAYS SWR 04/1996 N.A. N.A. 138.00 1382.78 2.77 902.01 N.A.

378 HUBLI- CHIKJAJUR                                          RAILWAYS SWR 03/2015 N.A. N.A. 1900.00 1900.00 0.00 0.00 N.A.
379 ARSIKERE-TUMKUR                                        RAILWAYS SWR 03/2015 N.A. N.A. 960.00 960.00 0.00 0.00 N.A.

380 4-LANING OF GOA/KARNATAKA BORDER-
KUNDAPUR SECTION                                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2014 08/2016 08/2016 1655.01 1655.01 845.00 0.00 0

381
TWO LANE WITH PAVED SHOULDERS OF 
BIJAPUR - GULBARGA - HOMNABAD - 
SECTION OF NH-218 ( NEW NH NO -50) 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2015 09/2017 09/2017 709.00 709.00 0.00 0.00 0

382
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF "MADHUGIRI-MULB

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 01/2018 01/2018 219.40 219.40 0.00 0.00 0

383

STRENGTHENING AND WIDENING TO 
TWO LANE WITH PAVED SHOULDERS 
FROM KM.106.00 TO 153.00 OF NH-218 
BIJAP

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 11/2015 11/2017 165.67 165.67 0.00 0.00 24

384

STRENGTHENING AND WIDENING TO 
TWO LANE WITH PAVED SHOULDERS 
FROM KM.56.00 TO 106.00 OF NH-218 
BIJAPU

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 11/2015 11/2017 159.12 159.12 0.00 0.00 24
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385
4 LANNING OF BELGUM-KHANPUR 
SECTION AND 2 LANING OF KHANPUR-
KNT/GOA BORDER                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2011 09/2013 12/2016 359.00 359.00 2.74 0.00 39

386 HUNGUND-SURATHKAL AND MANGALORE-
KNT/KERALA BORDER                                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2010 N.A. 06/2016 946.00 946.00 818.53 0.00 N.A.

387 FOUR LANING OF HOSPET - 
CHITRADURGA                                                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/1991 N.A. 08/2018 1388.00 1388.00 98.23 0.00 N.A.

388 4-LANNING EXISTING KM 189.700 TO 
237.00] HASSAN TO MARANAHALLY             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 701.40 701.40 0.00 0.00 N.A.

389 4-LANNING EXISTING KM 263.00 TO 
328.00] ADDAHOLE TO BANTAWAL               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 870.00 870.00 0.00 0.00 N.A.

390 CONSTRUCTION OF MEDICAL COLLEGE 
AND HOSPITAL AT GULBARGA                      STEEL HSCL 05/2005 02/2014 03/2016 768.88 1070.97 1070.97 39.29 N.A.

391
CONSTRUCTION OF PARAMEDICAL AND 
ALLIED HEALTH INSTITUTE AT 
GULBARGA                                 

STEEL HSCL 07/2011 12/2015 04/2016 324.87 324.87 263.57 0.00 N.A.

392 BANGALORE METRO RAIL PROJECT 
PHASE-2                                                           

URBAN 
DEVELOPM
ENT

BMRCL 02/2014 02/2019 03/2020 26405.14 26405.14 692.81 0.00 13

393 BANGALORE  METRO RAIL PROJECT           
URBAN 
DEVELOPM
ENT

MRTP 05/2006 06/2011 11/2016 6395.00 14405.01 13905.48 125.25 65

394 INTEGRATED REFINERY EXPANSION 
PROJECT                                                          

PETROLEU
M BPCL 03/2012 05/2016 05/2016 14225.00 16504.00 5969.01 16.02 0

395 PALAKKAD LPG PLANT                                   PETROLEU
M BPCL 02/2015 06/2017 06/2017 184.00 184.00 0.00 0.00 0

396 LPG TERMINAL AT KOCHI                              PETROLEU
M IOCL 10/2015 10/2017 02/2018 607.06 714.25 57.80 17.66 4

397 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT PADUR                                       

PETROLEU
M ISPRL 01/2006 01/2012 05/2016 993.00 1693.00 1398.50 70.49 52

398 ANGAMALI-SABARIMALA (N.L.)(SR)               RAILWAYS SR 10/1998 N.A. N.A. 550.00 1566.00 137.40 184.73 N.A.
399 KUMBALAM-TURAVUR                                    RAILWAYS SR 04/2011 N.A. N.A. 252.96 252.96 1.48 0.00 N.A.
400 CHENGANNUR-CHINGAVANAM                     RAILWAYS SR 04/2006 N.A. N.A. 191.72 222.95 112.40 16.29 N.A.
401 ERNAKULAM-KUMBALAM                               RAILWAYS SR 04/2010 N.A. N.A. 189.24 189.24 1.52 0.00 N.A.

KERALA
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402
CONSTRUCTION OF 6.80 KM 2 LANE WITH 
PAVED SHOULDERS ALAPPUZHA BYPASS 
ON NH47 NEW NH 66 FROM KM 408.1

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 09/2017 09/2017 255.75 348.43 0.02 36.24 0

403
CONSTRUCTION OF 13.0 KM 2 LANE WITH 
PAVED SHOULDERS KOLLAM BYPASS ON 
NH47 (NEW NH 66) FROM KM 486/50

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 11/2017 11/2017 267.16 352.05 0.02 31.77 0

404 SIX LANNING OF VADAKKANCHERRY 
THRISSURESECTION KM 240 270KM            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2010 08/2012 03/2017 617.00 617.00 283.01 0.00 55

405 4 LANING OF KAZHAKKOTTAM TO 
MUKKOLA SECTION OF NH-47                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 N.A. 11/2017 845.24 845.24 95.28 0.00 N.A.

406
4 LANNING OF MUKKOLA JUNCTION TO 
KERALA/ TAMIL NADU BORDER FROM KM 
26.500 TO KM 43.000 OF NH-47 IN T

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2016 N.A. N.A. 804.97 804.97 0.00 0.00 N.A.

407 RAIL CONNECTIVITY TO ICTT AT 
VALLARPADAM AT COCHIN PORT TRUST   

SHIPPING 
AND PORTS RVNL 03/2007 04/2009 08/2016 245.67 409.83 350.68 66.82 88

408 KOCHI METRO RAIL PROJECT                       
URBAN 
DEVELOPM
ENT

KMRCL 07/2012 07/2017 06/2017 5181.79 5181.79 0.00 0.00 -1

409 CONSTRUCTION OF MEGA HOSTEL II FOR 
NIT CALICUT KERALA                                     

URBAN 
DEVELOPM
ENT

CPWD 01/2010 10/2012 N.A. 165.23 165.23 0.00 0.00 N.A.

410 RAJNAGAR OCP RPR (1.70 MTY)                   COAL SECL 12/2014 03/2021 03/2021 357.80 357.80 113.00 0.00 0
411 KANCHAN OC EXPANSION                             COAL SECL 12/2014 03/2021 03/2021 371.04 371.04 27.52 0.00 0

412 AMADAND OPENCAST EXPANSION 
PROJECT                                                          COAL SECL 03/2016 03/2021 03/2021 869.44 869.44 0.00 0.00 0

413 BATURA HIGHWALL PROJECT                       COAL SECL 07/2015 03/2022 03/2022 231.92 231.92 0.00 0.00 0
414 RAMPUR BATURA OCP (4.0 MTY)                  COAL SECL 08/2015 03/2023 03/2023 1186.64 1186.64 12.75 0.00 0
415 MALACHUA OPENCAST PROJECT                COAL SECL 10/2015 03/2023 03/2023 488.33 488.33 0.00 0.00 0
416 AMRITDHARA OC PROJECT                           COAL SECL 02/2015 03/2023 03/2023 481.60 481.60 0.00 0.00 0

417 NIGAHI OC EXPANSION PROJECT 10 MTY 
TO 15 MTY, SINGRAULI                                   COAL NCL 10/2007 03/2012 03/2017 259.40 486.57 158.12 87.58 60

418

EXPANSION OF MALANJKHAND MINE-
DEVELOPMENT OF UNDERGROUND MINE 
UNDER EXISTING OPEN CAST MINE OF 
CAPAC

MINES HCL 09/2011 09/2017 04/2020 1856.00 1176.00 11.08 -36.64 31

MADHYA PRADESH
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419 SIX PIPELINE REPLACEMENT PROJECT      PETROLEU
M ONGC 03/2009 01/2017 01/2017 181.02 173.28 94.48 -4.28 0

420 TRANSMISSION SYSTEM FOR ULTRA 
MEGA SOLAR PARK (750 MW)                       POWER PGCIL 01/2016 03/2017 03/2017 305.04 305.04 9.30 0.00 0

421 GADARWARA SUPER THERMAL POWER 
PROJECT STAGE-I                                           POWER NTPC 03/2013 09/2017 09/2017 11638.55 11638.55 5789.00 0.00 0

422 KHARGONE STPP STAGE I (1320 MW)          POWER NTPC 03/2015 09/2019 09/2019 9870.51 9870.51 1570.00 0.00 0
423 BHOPAL BINA 3D LINE DOUBLING                RAILWAYS RVNL 09/2007 03/2010 06/2017 687.20 950.00 0.00 38.24 87
424 RAMGANJMUNDI-BHOPAL (NL),WCR            RAILWAYS WCR 04/2001 N.A. 03/2017 470.92 1225.90 238.69 160.32 N.A.
425 CHHINDWARA - NAGPUR (GC)(SECR)          RAILWAYS SECR 04/2005 N.A. 03/2017 383.79 1101.16 0.00 186.92 N.A.

426 RATLAM-MHOW-KHANDWA-AKOLA (GC)      RAILWAYS WR 04/2008 03/2012 N.A. 603.04 1421.25 0.00 135.68 N.A.

427 4 LANING OF OBEDULLAGANJ-BETUL 
SECTION                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2012 08/2016 08/2016 912.00 912.00 120.43 0.00 0

428
INDO-NEPAL BORDER TO RUDHAULI 
SECTION OF NH-233 IN UTTAR PRADESH 
KM 0/0 TO 65/870                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 11/2013 05/2017 05/2017 497.05 497.05 0.54 0.00 0

429

SHAHDOL TO ANUPPUR-
MP/CHATTISGARH BORDER SECTION OF 
NH-78 IN MADYA PRADESH KM 142/200 TO 
245/0      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 06/2015 05/2017 05/2017 532.49 532.49 166.22 0.00 0

430
JABALPUR-BARELA SECTION  OF NH-12A 
IN MADHYA PRADESH KM 477/6 OF NH-7 
TO KM 22/8 OF NH-12A          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 02/2015 05/2017 05/2017 327.32 327.32 162.33 0.00 0

431 KATNI TO UMARIYA SECTION OF NH-78 IN 
MADYA PRADESH KM 0 TO 68/4                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 02/2015 07/2017 07/2017 377.83 377.83 63.38 0.00 0

432
UMARIYA TO SHAHDOL SECTION OF NH-
78 IN MADYA PRADESH KM 68/4 TO 
142/200                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 08/2017 08/2017 511.83 511.83 40.87 0.00 0

433
MANDLA-CHILPI SECTION  OF NH-12A IN 
MADHYA PRADESH KM 89/6 TO KM 192/4 
OF NH-12A                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 06/2015 12/2017 12/2017 641.02 641.02 89.88 0.00 0
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434
JABALPUR TO HIREN RIVER SECTION OF 
NH-12 IN MADHYA PRADESH KM 11/400 
TO 66/400                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 11/2015 03/2018 03/2018 628.45 628.45 20.74 0.00 0

435 GOHARGANJ TO BHOPAL SECTION OF NH-
12 IN MADHYA PRADESH KM 43 TO 93         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 12/2015 06/2018 06/2018 927.54 927.54 29.18 0.00 0

436 FOUR LANING OF SHIVPURI - GUNA 
PACKAGE - I                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 07/2018 07/2018 830.36 830.36 50.24 0.00 0

437 FOUR LANING OF GWALIOR-SHIVPURI        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2013 11/2015 06/2016 1055.00 1055.00 1328.85 0.00 7

438 SIDHI TO SINGRAULI SECTION OF NH-75E 
(4L)  IN MP                                                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2011 09/2015 08/2016 871.15 871.15 393.88 0.00 11

439 SATANA-BELA SECTION OF NH-75(4L) IN 
MP                                                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2012 08/2015 09/2016 320.48 320.48 192.55 0.00 13

440 INDORE-DEWAS(NH-3)                                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2010 05/2013 09/2016 325.00 325.00 474.22 0.00 40

441 INDORE-JHABUA-GUJRAT/MP                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2010 04/2013 10/2016 1175.00 1175.00 1206.00 0.00 42

442 FOUR LANING OF REWA - KATNI - 
JABALPUR  - PACKAGE -II                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2015 N.A. 06/2017 795.76 795.76 0.00 0.00 N.A.

443 FOUR LANING OF REWA - KATNI - 
JABALPUR  - PACKAGE -I                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2015 N.A. 06/2017 794.30 794.30 0.00 0.00 N.A.
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444 FOUR LANING OF REWA - KATNI - 
JABALPUR  - PACKAGE -IV                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2015 N.A. 06/2017 810.22 810.22 0.00 0.00 N.A.

445 FOUR LANING OF JABALPUR - 
LAKHNADON                                                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2015 N.A. 12/2017 928.83 928.83 0.00 0.00 N.A.

446
FOUR LANING OF GUNA TO BIAORA 
SECTION OF NH-3 FROM KM 332.100 TO 
KM. 426.100 IN THE STATE OF MADHYA 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 03/2016 N.A. 1012.90 1012.90 0.00 0.00 N.A.

447 BIORA-RAJASTHAN BORDER (2L) OF NH-
12EXT IN MP                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 03/2013 02/2016 N.A. 257.80 257.80 69.06 0.00 N.A.

448 BHOPAL-BIORA (4L) OF NH-12 IN MP            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 11/2011 05/2015 N.A. 704.26 704.26 205.09 0.00 N.A.

449 MANGAWA-MP/UP BORDER SECTION OF 
NH-27 (4L) IN MP                                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 01/2012 04/2015 N.A. 381.86 381.86 252.03 0.00 N.A.

450 BELA(RIWA)-MP/UP BORDER (4L) OF NH-7 
IN MP                                                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 11/2011 02/2015 N.A. 670.82 670.82 590.00 0.00 N.A.

451
BARELA-MANDLA SECTION  OF NH-12A IN 
MADHYA PRADESH KM 22/8 TO KM 89/6 
OF NH-12A                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 06/2015 N.A. N.A. 390.51 390.51 43.25 0.00 N.A.

452 BAMITHA-SATANA (2L+PS) OF NH-75 IN 
MP                                                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 08/2015 N.A. N.A. 257.80 257.00 16.19 -0.31 N.A.

453 4 LANING OF BIAORA - DEWAS                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 583.79 583.79 0.00 0.00 N.A.
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454 4 LANING OF GUNA TO BIAORA                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 1012.90 1012.90 0.00 0.00 N.A.

455
FOUR LANING OF BIAORA  DEWAS 
SECTION OF NH-3 FROM KM 426.100 TO 
KM 566.450 IN THE STATE OF MADHYA PR

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 N.A. N.A. 1583.79 1583.79 0.00 0.00 N.A.

456 CONSTRUCTION OF CENTRAL ACADEMY 
FOR POLICE TRAINING (CAPT) BHOPAL      

URBAN 
DEVELOPM
ENT

CPWD 12/2012 12/2014 03/2017 188.87 188.87 10254.28 0.00 27

457 GOKUL                                                              COAL WCL 11/2014 03/2018 03/2018 267.67 267.67 176.70 0.00 0
458 NEW MAJRI UG TO OC                                    COAL WCL 05/2015 03/2019 03/2019 295.56 295.56 79.99 0.00 0

459 MUNGOLI NIORGUDA EXTENSION (DEEP) 
OC MINE                                                           COAL WCL 11/2015 03/2020 03/2020 498.42 498.42 0.16 0.00 0

460 DINESH OCP                                                    COAL WCL 11/2014 03/2020 03/2020 611.16 611.16 241.61 0.00 0
461 SINGHORI OC MINE                                         COAL WCL 06/2015 03/2020 03/2020 205.49 205.49 51.37 0.00 0
462 PENGANGA OCP(REVISED)                           COAL WCL 09/2014 03/2020 03/2020 441.82 441.82 151.27 0.00 0
463 KAMPTEE DEEP OC MINE                              COAL WCL 11/2015 03/2021 03/2021 277.65 277.65 0.00 0.00 0
464 MAKARDHOKRA I OC                                      COAL WCL 09/2014 03/2021 03/2021 266.23 266.23 109.53 0.00 0
465 AMALGAMATED PAUNI-II III OC MINE            COAL WCL 06/2015 03/2021 03/2021 483.69 483.69 52.98 0.00 0
466 BHANEGAON OC                                             COAL WCL 02/2015 03/2023 03/2023 187.94 187.94 57.11 0.00 0
467 ADASA UG TO OC                                            COAL WCL 08/2015 03/2023 03/2023 288.90 288.90 0.00 0.00 0
468 AMALGAMATED YEKONA-I YEKONA-II          COAL WCL 08/2015 03/2025 03/2025 727.28 727.28 68.42 0.00 0

469
GAS TURBO GENERATOR AND HEAT 
RECOVERY STEAM GENERATOR 
PROJECT RCF THAL.                             

FERTILISER
S RCF 02/2016 12/2017 12/2017 470.00 470.00 24.53 0.00 0

470 NEW SEWAGE TREATMENT PLANT 
PACKAGE, RCF TROMBAY                             

FERTILISER
S RCF 10/2014 11/2016 09/2017 197.79 209.44 68.56 5.89 10

471 IMPLEMENTATION OF 50.4 MW WIND 
POWER PROJECT AT YELLAPUR                  MINES NALCO 12/2015 11/2016 11/2016 355.13 355.13 94.67 0.00 0

472 MUMBAI HIGH SOUTH (MHS) 
REDEVELOPMENT PHASE-III                         

PETROLEU
M ONGC 11/2014 04/2019 03/2019 6068.80 6068.80 1564.94 0.00 -1

473 MH NORTH REDEVELOPMENT PHASE III     PETROLEU
M ONGC 06/2014 05/2017 05/2017 5706.47 5813.25 3921.33 1.87 0

474 PIPELINE REPLACEMENT PROJECT -4         PETROLEU
M ONGC 02/2015 05/2017 05/2017 2899.93 2098.43 1149.03 -27.64 0

475
INSTALLATION OF DIESEL 
HYDROTREATMENT UNIT (DHT) AND 
ASSOCIATED FACILITIES                          

PETROLEU
M BPCL 05/2015 12/2017 12/2017 2443.00 2443.00 205.94 0.00 0

476

ENHANCED RECOVERY FROM BASSEIN 
FIELD THROUGH INTEGRATED 
DEVELOPMENT OF MUKTA, BASSEIN AND 
PANNA FORM

PETROLEU
M ONGC 01/2015 12/2017 12/2017 4619.94 4619.94 1092.98 0.00 0

MAHARASHTRA
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477 LPG STORAGE TERMINAL AT PALAKKAD, 
KERALA                                                            

PETROLEU
M BPCL 02/2015 12/2017 12/2017 184.00 184.00 12.44 0.00 0

478 LIFE EXTENSION OF WALL PLATFORMS 
OF MUMBAI HIGH AND HEERA FIELDS         

PETROLEU
M ONGC 12/2015 04/2018 04/2018 3190.69 3190.69 71.26 0.00 0

479 CONSTRUCTION OF COASTAL POL 
TERMINAL AT ENNORE                                   

PETROLEU
M BPCL 08/2014 04/2018 04/2018 393.00 393.00 0.00 0.00 0

480 LPG IMPORT TERMINAL AT HALDIA, WEST 
BENGAL                                                          

PETROLEU
M BPCL 01/1991 10/2018 10/2018 694.00 694.00 57.19 0.00 0

481
NEELAM REDEVELOPMENT PLAN FOR 
EXPLOITATION OF BASSEIN AND MUKTA 
PAY                                 

PETROLEU
M ONGC 08/2015 03/2019 03/2019 2818.88 2818.88 0.00 0.00 0

482 DE-BOTTLENECKING OF SMPL                     PETROLEU
M IOCL 12/2009 08/2015 06/2016 1584.00 1584.00 1193.37 0.00 10

483 RECONSTRUCTION OF BPA AND BPB 
PLATFORMS                                                     

PETROLEU
M ONGC 03/2013 04/2015 12/2016 1138.50 686.58 0.00 -39.69 20

484 DEVELOPMENT OF C-26 CLUSTER FIELDS PETROLEU
M ONGC 03/2012 05/2014 03/2017 2592.17 2592.17 1251.65 0.00 34

485 INTEGRATED DEVELOPMENT OF B-127 
FIELDS                                                              

PETROLEU
M ONGC 12/2011 03/2015 03/2018 2059.63 2665.65 1351.65 29.42 36

486
CONVERSION OF RIG SAGAR SAMRAT TO 
MOBILE OFFSHORE PRODUCTION 
UNIT(MOPS)                             

PETROLEU
M ONGC 03/2011 05/2013 12/2016 861.79 1256.72 1055.36 45.83 43

487 MOUDA STPP STAGE 2                                   POWER NTPC 03/2012 09/2016 12/2016 7921.47 7921.47 5507.00 0.00 3
488 SOLAPUR STPP                                               POWER NTPC 03/2012 11/2016 08/2017 9395.18 9395.18 6465.00 0.00 9

489 WESTERN REGION STRENGTHENING 
SCHEME-V                                                        POWER PGCIL 12/2007 09/2010 03/2017 477.69 738.48 603.59 54.59 78

490 RUNNING OF 12 CAR TRAINS ON 
HARBOUR LINE                                                RAILWAYS MRTP 04/2012 04/2016 03/2017 714.10 714.10 65.20 0.00 11

491 MUMBAI URBAN TRANSPORT PROJECT 
PHASE-II                                                           RAILWAYS MRTP 04/2008 03/2014 03/2019 5300.00 7986.04 2423.55 50.68 60

492 BELAPUR-SEAWOOD-URAN ELECTRIFIED 
DOUBLE LINE(MTP)                                         RAILWAYS MRTP 03/1996 03/2004 N.A. 495.44 1781.98 0.00 259.68 N.A.

493 AMRAVATI-NARKHER NL(CR)                        RAILWAYS CR 06/1994 06/1999 N.A. 663.01 725.00 0.00 9.35 N.A.
494 WARDHA-NANDED MAHARASHTRA              RAILWAYS CR 04/2008 N.A. N.A. 499.30 2501.05 68.25 400.91 N.A.
495 KALYAN-KASARA 3RD LINE                            RAILWAYS CR 04/2011 N.A. N.A. 277.70 279.70 3.51 0.72 N.A.

496 3RD LINE BETWEEN BHUSAWAL-
JALGAON                                                          RAILWAYS CR 04/2011 N.A. N.A. 184.06 184.06 2.19 0.00 N.A.

497 WARDHA-SEWAGRAM NGP 3RD LINE          RAILWAYS CR 04/2012 N.A. N.A. 297.85 297.85 3.90 0.00 N.A.
498 MUDKHED-PARBHANI                                     RAILWAYS SCR 04/2011 N.A. N.A. 390.60 390.60 2.11 0.00 N.A.

499 AHMEDNAGAR-PARLI VAIJNATH(NL) CR      RAILWAYS CR 02/1997 N.A. N.A. 514.68 2820.00 0.00 447.91 N.A.

500

CONSTRUCTION OF MAJOR/MINOR 
BRIDGE AND ROB IN 4 LANNING OF NH-
66(17) MUMBAI-GOA ROAD FROM KM 161 
TO 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 08/2014 07/2016 07/2016 187.79 187.79 57.60 0.00 0
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501 REHABILATION AND UPGRADATION OF 
NH-222(61) FOM KM 284 TO 337                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 06/2014 11/2016 11/2016 260.39 260.39 96.89 0.00 0

502 REHABILATION AND UPGRADATION OF 
NH-222(61) FOM KM 161.570 TO 211.00         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 12/2013 11/2016 11/2016 220.72 220.72 101.82 0.00 0

503 4 LANING OF SOLAPUR  YEDISHI 
SECTION OF NH-211                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2015 07/2017 07/2017 972.50 972.50 1056.13 0.00 0

504 FOUR LANING OF AURANGABAD  - 
YEDISHI                                                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 01/2018 01/2018 1871.34 1871.34 1383.01 0.00 0

505 4-LANING OF SOLAPUR - MAHARASHTRA/ 
KARNATKA SECTION                                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2014 11/2016 12/2016 923.04 923.04 322.35 0.00 1

506 WIDENING OF KHED-SINNAR STRETCH 
OF PUNE NASHIK SECTION OF NH-50          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2013 02/2014 08/2016 1348.20 1348.20 1411.60 0.00 30

507 PANVEL-INDAPUR                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2011 06/2014 12/2016 942.69 942.69 347.50 0.00 30

508 PUNE-SATARA(NH-4)                                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2010 03/2013 12/2016 1724.55 1724.55 1861.80 0.00 45

509 PIMPALGAON-NASIK-GONDE, NH-3 (NHDP-
PHASE-III)                                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2005 07/2012 05/2017 940.00 940.00 1415.36 0.00 58

510
FOUR LANING FROM MPMAHARASHTRA 
BORDER TO NAGPUR IC KAMPTEE 
KANOON AND NAGPUR BYPASS                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2010 06/2012 03/2018 1170.52 1170.52 2041.03 0.00 69
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511 REHABILATION AND UPGRADATION OF 
NH-222(61) FOM KM 342.00 TO 444.00           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 01/2014 N.A. 06/2017 446.77 446.77 97.05 0.00 N.A.

512
CONSTRUCTION OF MAJOR BRIDGE 
WITH APPROACHES ACROSS PRANHITA 
RIVER AT KM 57.300 ON NH-63(16)        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 03/2015 N.A. 10/2017 168.30 168.30 13.43 0.00 N.A.

513
REHABILITATION AND AUGMENTAION OF 
NH-222 FROM KM 101.00 TO 161.570 
UNDER NHDP-IV ON EPC MODE. JOB NO

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 11/2014 N.A. 292.98 292.98 103.66 0.00 N.A.

514 TALEGAON-AMRAVATI                                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2009 11/2013 N.A. 567.00 567.00 1055.94 0.00 N.A.

515 NAGPUR - KONDHALI                                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2005 06/2006 N.A. 168.00 168.00 279.92 0.00 N.A.

516
WIDENING NH-848 FROM KM 16.000 TO 
34.000, 39.000 TO 57.000 AND KM 62.000 
TO 65/600/JOB NO 992/15-16 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2015 N.A. N.A. 289.60 289.60 0.05 0.00 N.A.

517
CONSTRUCTION OF HIGH LEVEL BRIDGE 
ACROSS INDRAVATI RIVER ON NH-63 
(ERSTWHILE NH-16) AND CONSTRUCTION

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 12/2011 N.A. N.A. 156.26 156.26 65.16 0.00 N.A.

518
CONSTRUCTION OF HL BRIDGE ACROSS 
GADAVARI RIVER AND ITS APPROACHES 
FOR MISSING LINK BETWEEN SIRONCHA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2011 N.A. N.A. 185.82 185.82 205.97 0.00 N.A.

519

REHABILITATION AND UPGRADATION OF 
END OF AHMEDNAGAR BYPASS TO 
KHARWANDI KASAR SECTION OF NH-222 
FROM

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/2015 N.A. N.A. 225.81 225.81 6.50 0.00 N.A.

520 4 LANING OF AMRAVATI - CHIKHLI (PKG-I)  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 2288.18 2288.18 0.00 0.00 N.A.
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521

CONSTRUCTION OF NH-4B FROM 
KM.21.200 TO KM.27.270( D TO E 
SECTION) AND FROM KM.0.000 TO 
KM.4.492 ( D

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 N.A. N.A. 414.51 414.00 0.00 -0.12 N.A.

522
CONSTRUCTION OF KARALPHATA 
INTERCHANGE FROM 3.600 TO KM 6.073  
OF NH4B AND FROM 5.300 TO KM 7.422 ( 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2015 N.A. N.A. 531.13 531.13 0.00 0.00 N.A.

523 4 LANING OF FAGNE - MAH-GUJ BORDER 
( PKG-3)                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 1885.74 1885.74 0.00 0.00 N.A.

524
CONSTRUCTION OF GAVANPHATA 
INTERCHANGE FROM 14.740 TO KM 
15.894 ( OLD SH -54) PKG-2                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2015 N.A. N.A. 593.26 593.26 0.00 0.00 N.A.

525

CONSTRUCTION OF FLYOVER AT 
KM.544.650 INCLUDING ROB ,SERVICE 
ROADS ,FOOTPATH FOR RCC DRAINS ON 
URBAN

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 649.50 649.50 0.00 0.00 N.A.

526
6/8 LANING OF ROAD PORT 
CONNECTIVITY JNPT PHASE II -
CONSTRUCTION OF NH-348 - PKG3              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 505.00 505.00 0.00 0.00 N.A.

527
BALANCE WORK OF 4-LANNING FROM KM 
153.000 TO KM 175.000 OF NAGPUR- 
HYDERABAD SECTION NS-62          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 197.69 197.69 0.00 0.00 N.A.

528 NAGPUR RING ROAD PACKAGE-1                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 546.00 546.00 0.00 0.00 N.A.

529 NAGPUR RING ROAD PACKAGE-2                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 591.66 591.66 0.00 0.00 N.A.

530
BALANCE WORK OF 4-LANNING FROM KM 
94.000 TO KM 123.000 OF NAGPUR- 
HYDERABAD SECTION NS-60           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 244.00 244.00 0.00 0.00 N.A.
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531

CONSTRUCTION OF OFFSHORE 
CONTAINER BERTHS AND DEVELOPMENT 
OF CONTAINER TERMINAL ON BOT BASIS 
IN MUMB

SHIPPING 
AND PORTS

MUMBAI 
PORT TRU 01/2007 12/2010 01/2016 366.39 669.46 411.12 82.72 N.A.

532 INSTALLATION OF 45MVA SAF T WITH 
OTHER ASSOCIATED FACILITIES                  STEEL SAIL 12/2011 10/2013 06/2016 187.33 187.33 177.22 0.00 32

533 NAGPUR METRO RAIL                                    
URBAN 
DEVELOPM
ENT

NMRCL 08/2014 03/2018 03/2018 8680.00 8680.00 112.67 0.00 0

534
CONSTRUCTION OF NISM CAMPUS AT 
PATALGANGA RASAYANI DISTT RAIGADH 
MAHARASTRA                         

URBAN 
DEVELOPM
ENT

CPWD 12/2012 06/2015 11/2016 315.00 315.00 192.10 0.00 17

535
OFFICE BUILDING FOR INCOME TAX 
DEPARTMENT ON PLOT NO C- 41-43 G 
BLOCK BANDRA                        

URBAN 
DEVELOPM
ENT

CPWD 02/2011 11/2014 03/2017 241.33 241.33 93.43 0.00 28

536
UPGRADATION OF NATIONAL FIRE 
SERVICES COLLEGE AT NAGPUR 
MAHARASTRA                                  

URBAN 
DEVELOPM
ENT

CPWD 06/2010 03/2012 03/2017 205.00 191.97 0.00 -6.36 60

537 MUMBAI METRO LINE 3 (COLABA-BANDRA-
SEEPZ)                                                           

URBAN 
DEVELOPM
ENT

MMRCL 07/2013 01/2015 12/2015 23136.00 23136.00 0.00 0.00 N.A.

538 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)       RAILWAYS NFR 04/2003 03/2011 03/2019 727.56 6570.75 2023.82 803.12 96

539 NIT ACADEMIC BUILDING AT IMPHAL 
MANIPUR                                                          

URBAN 
DEVELOPM
ENT

CPWD 02/2014 03/2015 10/2017 216.69 216.69 17.54 0.00 31

540 NEW BG LINE FROM BYRNIHAT TO 
SHILLONG                                                         RAILWAYS NFR 04/2010 N.A. 03/2020 4083.02 5307.90 3.37 30.00 N.A.

541 JORBAT - BARAPANI                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2011 01/2014 06/2017 536.00 536.00 687.42 0.00 41

542

2 LANING OF SHILLONG   NONGSTOIN 
SECTION OF NH 44 AND NONGSTOIN  
TURA STATE ROAD UNDER PHASE A OF 
SA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2010 02/2011 N.A. 1494.48 1494.48 0.00 0.00 N.A.

543
TWO LANING WITH PS OF JOWAI -
MEHALAYA /ASSAM BORDER SECTION OF 
NH-44                                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 479.20 479.20 6.14 0.00 N.A.

544

CONSTRUCTION OF INTERNATIONAL 
CENTRE FOR PERFORMING ARTS AND 
CULTURE, SHILONG IN MEGALAYA 
UNDER NLCP

STEEL HSCL 04/2014 09/2017 09/2017 151.33 151.33 9.21 0.00 0

MEGHALAYA

MIZORAM

MANIPUR
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545 TUIRIAL HYDRO ELECTRIC PROJECT 
(60MW)                                                              POWER NEEPCO 07/1998 07/2006 03/2017 368.72 1441.52 1036.04 290.95 128

546 BHAIRABI SAIRONG, NL, NEFR                      RAILWAYS NFR 04/2008 04/2014 03/2018 619.34 2820.25 171.50 355.36 47

547
WIDENING TO 2 LANE, RE-ALIGNMENT 
AND GEOMETRIC IMPROVEMENT FROM 
KM 11/00 TO KM 114/618 OF NH-44A IN 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2010 03/2011 N.A. 624.41 624.41 0.00 0.00 N.A.

548

CONSTRUCTION OF A NEW 2-LANE 
HIGHWAY FROM KM 71/00  TO 99/83 IN 
MIZORAM TO SUPPORT KALADAN MULTI 
MOD

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 08/2010 10/2010 N.A. 193.69 193.69 0.00 0.00 N.A.

549
CONSTRUCTION OF A NEW 2-LANE 
HIGHWAY FROM KM 0.00 (ON NH-54 NEAR 
LAWNGTLAI)                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 08/2010 10/2010 N.A. 195.04 195.04 130.82 0.00 N.A.

550 SUPPLY OF 56 NOS AIRFIELD FIRE 
TENDERS AT VARIOUS AIRPORTS               

CIVIL 
AVIATION AAI 10/2012 03/2015 09/2015 217.60 244.10 0.04 12.18 N.A.

551 NATIONAL AUTOMOTIVE TESTING AND  
RD INFRASTRUCTURE PROJECT (NATRIP) 

HEAVY 
INDUSTRY NATIS 04/2011 09/2011 12/2017 1718.00 3827.30 2289.00 122.78 75

552 ADDITIONAL DEVELOPMENT OF VASAI 
EAST FIELD                                                      

PETROLEU
M ONGC 03/2014 12/2018 12/2018 2476.82 2476.82 851.43 0.00 0

553 CRU TO ISOMERIZATION (ISOM)                   PETROLEU
M BPCL 10/2011 11/2016 12/2016 725.00 725.00 260.57 0.00 1

554 PARADIP LPG IMPORT FACILITY                   PETROLEU
M IOCL 01/2015 07/2018 12/2018 690.00 690.00 0.00 0.00 5

555 AUGMENTATION OF PARADIP HALDIA 
BARAUNI PIPELINE                                          

PETROLEU
M IOCL 08/2011 08/2015 06/2016 586.00 586.00 295.67 0.00 10

556
SECONDARY TANK FARM WITH 
DEHYDRATION FACILITY AND EFFLUENT 
TREATMENT PLANT AT MADHUBAN             

PETROLEU
M OIL 07/2011 03/2017 05/2018 352.56 450.55 10.60 27.79 14

557 PARADIP HALDIA DURGAPUR LPG 
PIPELINE                                                           

PETROLEU
M IOCL 02/2011 08/2015 03/2017 913.00 913.00 379.89 0.00 19

558 INTEGRATED DEVELOPMENT OF 
VASHISTA AND S-1 FIELDS                            

PETROLEU
M ONGC 05/2013 04/2016 12/2017 4124.35 4124.35 738.42 0.00 20

559 DEVELOPMENT OF SHALLOW WATER 
WELLS IN EASTERN OFFSHORE                   

PETROLEU
M ONGC 04/2013 04/2015 05/2017 284.82 284.82 7.98 0.00 25

560 URAN CHAKAN SHIKRAPUR LPG PIPELINE PETROLEU
M HPCL 12/2009 10/2014 03/2017 309.81 462.79 282.55 49.38 29

561 IOR OF B-173A FIELD                                      PETROLEU
M ONGC 01/2012 03/2014 12/2016 352.49 352.49 181.39 0.00 33

562 DEVELOPMENT OF WESTERN 
PERIPHERY OF MH SOUTH FIELD                 

PETROLEU
M ONGC 04/2012 12/2014 03/2018 600.17 600.17 375.14 0.00 39

MULTI STATE
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563 PARADIP-RAIPUR- RANCHI PIPELINE           PETROLEU
M IOCL 08/2009 09/2012 06/2016 1793.00 1793.00 1087.70 0.00 45

564 PURCHASE OF 2 NOS. OF 2000 HP 
DRILLING RIG                                                   

PETROLEU
M OIL 04/2010 06/2012 08/2016 270.00 251.66 172.53 -6.79 50

565
VKPL UPGRADATION AND LAYING OF 
SPURLINE (TO BHILWARA AND 
CHITTORGARH)                               

PETROLEU
M GAIL 12/2009 06/2011 10/2016 463.32 463.32 342.64 0.00 64

566 CONSTRUCTION OF 12 OFFSHORE 
SUPPLY VESSELS(OSV)                                 

PETROLEU
M ONGC 06/2007 09/2011 03/2017 736.65 736.65 514.71 0.00 66

567 PHUPLUR-HALDIA PIPELINE PROJECT 
PHASE-I                                                            

PETROLEU
M GAIL 07/2009 01/2013 12/2018 3957.00 3561.00 147.80 -10.01 71

568 KOCHI-KOOTANAD BANGALORE 
MANGALORE PIPELINE PROJECT                 

PETROLEU
M GAIL 06/2009 12/2012 02/2019 2915.00 2915.00 1381.75 0.00 74

569

AUGMENTATION OF PARADIP-HALDIA-
DURGAPUR LPG PIPELINE AND ITS 
EXTENSION UPTO PATNA AND 
MUZAFFARPUR   

PETROLEU
M IOCL 01/2015 N.A. N.A. 1823.00 1823.00 0.00 0.00 N.A.

570 PARADIP HYDERABAD PIPLEINE                  PETROLEU
M IOCL 01/2015 N.A. N.A. 2321.00 2321.00 0.30 0.00 N.A.

571
JAIPUR-PANIPAT NAPTHA PIPELINE 
ALONG WITH AUGMENTATION OF KOYALI-
SANGANER PRODUCT PIPELINE          

PETROLEU
M IOCL 02/2015 N.A. N.A. 890.00 890.00 0.00 0.00 N.A.

572 STATIC VAR COMPENSATORS (SVCS) IN 
NORTHERN REGION                                       POWER PGCIL 05/2014 08/2016 08/2016 829.98 829.98 218.10 0.00 0

573 EASTERN REGION STRENGTHENING 
SCHEME-XII                                                      POWER PGCIL 05/2014 11/2016 11/2016 522.29 522.29 176.30 0.00 0

574 SYSTEM STRENGTHENING - XX IN 
SOUTHERN REGIONAL GRID                         POWER PGCIL 08/2014 02/2017 02/2017 288.49 288.49 90.10 0.00 0

575
TRANSMISSION SYSTEM ASSOCIATED 
WITH LARA STPS-I (2X800) GEN. 
PROJECT OF NTPC                        

POWER PGCIL 06/2014 04/2017 04/2017 400.47 400.47 105.20 0.00 0

576
GREEN ENERGY CORRIDORS INTER-
STATE TRANSMISSION SCHEME (ISTS) - 
PART A                              

POWER PGCIL 04/2015 04/2017 04/2017 1479.30 1479.30 131.60 0.00 0

577 SYSTEM STRENGTHENING IN SOUTHERN 
REGION - XXIII                                                  POWER PGCIL 01/2015 07/2017 07/2017 203.28 203.28 18.80 0.00 0

578
TRANSMISSION SYSTEM ASSOICATED 
WITH TEHRI PUMP STORAGE PLANT 
(PSP)                                  

POWER PGCIL 01/2015 10/2017 10/2017 871.62 871.62 52.50 0.00 0

579
SUB-STATION WORKS ASSOCIATED WITH 
SYSTEM STRENGTHENING IN SOUTHERN 
REGION FOR IMPORT OF POWER FROM E

POWER PGCIL 11/2014 11/2017 11/2017 972.42 972.42 100.70 0.00 0

580

TRANSMISSION SYSTEM 
STRENGTHENING IN WR-NR 
TRANSMISSION CORRIDOR FOR IPPS IN 
CHHATTISGARH           

POWER PGCIL 06/2014 03/2018 03/2018 5151.37 5151.37 835.40 0.00 0

581 TRANSMISSION SYSTEM ASSOCIATED 
WITH KISHENGANAGA HEP                           POWER PGCIL 01/2015 03/2018 03/2018 268.80 268.80 41.70 0.00 0
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582

ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NR UNDER 
FIBER OPTIC EXPANSION PROJECT 
(ADDITIO

POWER PGCIL 03/2015 03/2018 03/2018 197.40 197.40 1.20 0.00 0

583
INTER-REGIONAL SYSTEM 
STRENGTHENING SCHEME IN WR AND 
NR (PART-B)                                    

POWER PGCIL 12/2014 04/2018 04/2018 6517.36 6517.36 594.70 0.00 0

584 GREEN ENERGY CORRIDORS INTER-
STATE TRANSMISSION SCHEME -PART B   POWER PGCIL 04/2015 04/2018 04/2018 3705.61 3705.61 475.20 0.00 0

585 WARDHA-HYDERABAD 765 KV LINK             POWER PGCIL 01/2015 05/2018 05/2018 3662.02 3662.02 550.60 0.00 0

586
GREEN ENERGY CORRIDORS: INTER-
STATE TRANSMISSION SCHEME (ISTS) - 
PART C                             

POWER PGCIL 07/2015 07/2018 07/2018 2247.37 2247.37 16.50 0.00 0

587 SYSTEM STRENGTHENING XXIV IN 
SOUTHERN REGION                                       POWER PGCIL 01/2016 07/2018 07/2018 1455.47 1455.47 9.90 0.00 0

588 TRANSMISSION SYSTEM ASSOCIATED 
WITH MAUDA STAGE-II                                   POWER PGCIL 09/2013 05/2016 09/2016 1575.30 1575.30 947.00 0.00 4

589 INSTALLATION OF BUS RECTOR AND ICT 
IN WESTERN REGION                                     POWER PGCIL 05/2014 07/2016 12/2016 303.07 303.07 55.20 0.00 5

590 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXV                   POWER PGCIL 09/2013 03/2016 09/2016 680.69 680.69 501.79 0.00 6

591 AUGMENTATION OF TRANSFORMERS IN 
NORTHERN REGION - PART B                       POWER PGCIL 03/2014 03/2016 09/2016 155.57 155.57 24.80 0.00 6

592 EASTERN REGION STRENGTHENING 
SCHEME-V                                                        POWER PGCIL 10/2013 04/2016 12/2016 1364.52 1364.52 669.04 0.00 8

593 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME - XXX                 POWER PGCIL 02/2014 06/2016 03/2017 539.82 539.82 155.50 0.00 9

594 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME - XXXII                 POWER PGCIL 02/2014 06/2016 03/2017 908.08 908.08 355.10 0.00 9

595 EASTERN REGION STRENGTHENING 
SCHEME -IX                                                      POWER PGCIL 02/2014 02/2016 12/2016 196.58 196.58 34.30 0.00 10

596 INSTALLATION OF STATCOMS IN 
WESTERN REGION                                          POWER PGCIL 03/2015 09/2017 07/2018 1071.24 1071.24 0.70 0.00 10

597 UNIFIED REAL TIME DYNAMIC STATE 
MEASUREMENT PHASE-I                               POWER PGCIL 01/2014 04/2016 03/2017 374.63 374.63 25.90 0.00 11

598 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVIII                POWER PGCIL 09/2012 05/2015 06/2016 524.40 524.40 351.52 0.00 13

599

COMMON TR. SYS. ASSOCIATED WITH 
EAST COAST AND NCC POWER 
PROJECTS IN SRIKAKULAM AREA A.P. 
PART- C   

POWER PGCIL 03/2013 06/2015 08/2016 514.20 514.20 377.40 0.00 14

600

COMMON SYSTEM ASSOCIATED WITH 
EAST COAST ENERGY PVT. LTD. AND  
NCC POWER PROJECTS LTD. LTOA 
GENERATI

POWER PGCIL 06/2012 06/2015 08/2016 1909.24 1909.24 1131.93 0.00 14

601

COMMON SYS. ASSOCIATED WITH EAST 
COAST ENERGY PVT LTD AND NCC 
POWER PROJECTS LTD LTOA GEN  PART- 
B  

POWER PGCIL 03/2013 12/2015 06/2017 2514.88 2514.88 1150.35 0.00 18
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602 TR. SYS. FOR PHASE-I PROJ. IN 
JHARKHAN AND WEST BENGAL PART-B      POWER PGCIL 02/2012 10/2014 06/2016 3201.44 3201.44 3282.11 0.00 20

603
TR SYSTEM FOR PHASE-I GENERATION 
PROJECTS IN JHARKHAND AND WEST 
BENGAL-PART-A2                      

POWER PGCIL 12/2011 08/2014 05/2016 2422.66 2422.66 2477.66 0.00 21

604 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXIV                  POWER PGCIL 11/2011 11/2014 09/2016 723.63 723.63 685.62 0.00 22

605
ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NORTHERN 
REGION                                

POWER PGCIL 03/2012 09/2014 09/2016 198.63 198.63 108.13 0.00 24

606 SYTEM STRENGTHENING OF SOUTHERN 
REGION - XIV                                                    POWER PGCIL 12/2011 08/2014 09/2016 297.33 346.79 313.27 16.63 25

607 SYTEM STRENGTHENING XIII OF SR GRID  POWER PGCIL 10/2011 06/2014 03/2017 487.49 639.46 448.22 31.17 33

608 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXI                    POWER PGCIL 08/2010 04/2013 06/2016 1677.57 1677.57 1477.82 0.00 38

609 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME XVI                       POWER PGCIL 07/2010 07/2013 09/2016 752.64 689.03 566.02 -8.45 38

610
TRANSMISSION SYSTEM FOR TRANSFER 
OF POWER FROM GEN.PROJ IN SIKKIM 
TO NR/WR PART-A                   

POWER PGCIL 05/2010 01/2013 06/2016 250.03 390.51 256.30 56.19 41

611 NORTHERN REGION TRANSMISSION 
STRENGTHENING SCHEME                           POWER PGCIL 03/2010 11/2012 05/2016 965.58 965.58 789.74 0.00 42

612 SYSTEM STRENGTHENING IN NR FOR 
SASAN AND MUNDRA (UMPP)                       POWER PGCIL 12/2009 08/2012 09/2016 1216.83 1216.83 1075.29 0.00 49

613 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XIX                    POWER PGCIL 02/2009 02/2012 06/2016 410.29 410.29 386.37 0.00 52

614 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT                     POWER PGCIL 02/2009 08/2013 12/2017 11130.19 13762.80 11798.90 23.65 52

615 TR. SYSTEM ASSOCIATED WITH MUNDRA 
ULTRA MEGA POWER PROJECT                   POWER PGCIL 10/2008 10/2012 03/2017 4824.12 4824.12 4315.78 0.00 53

616 TRANSMISSION SYSTEM ASSOCIATED 
WITH PALLATANA GBPP and  BPTS.             POWER PGCIL 02/2010 12/2012 06/2017 2144.00 2932.88 2324.80 36.79 54

617 EASTERN REGION STRENGTHENING 
SCHEME-III                                                       POWER PGCIL 07/2010 11/2012 06/2017 1272.80 1731.10 1290.13 36.01 55

618 SYSTEM STRENGTHENING XII OF SR          POWER PGCIL 02/2010 06/2012 03/2017 232.34 232.34 219.59 0.00 57

619 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XVIII                  POWER PGCIL 02/2009 11/2011 09/2016 509.66 509.66 574.16 0.00 58

620
TRANSMISSION SYSTEM FOR TRANSFER 
OF POWER FROM GEN.PROJ IN SIKKIM 
TO NR/WR PART-B                   

POWER PGCIL 03/2011 11/2013 03/2016 1585.12 1585.12 1452.46 0.00 N.A.

621 TRANSMISSION SYSTEM ASSOCIATED 
WITH KRISHNAPATNAM UMPP-PART B        POWER PGCIL 02/2012 10/2014 04/2016 1927.16 1940.58 1630.37 0.70 N.A.

622 PRINCEPGHAT-MAJERHAT DOUBLING OF 
CIRCULAR RAILWAY                                       RAILWAYS ER 04/2011 03/2017 03/2017 299.60 299.60 0.00 0.00 0

623 KATWA-PATULI DOUBLING WITH NEW MM 
FOR AHMEDPUR-KATWA GC                         RAILWAYS ER 04/2010 03/2017 03/2017 423.66 423.66 163.59 0.00 0
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624
DHOLPUR-SIRMUTTRA WITH EXTENSION 
TO GANGAPURCITY AND MOHARI-
TANTPUR & TANPUR-BANSI PAHARPUR      

RAILWAYS NCR 04/2010 02/2019 02/2019 622.41 2030.50 1.20 226.23 0

625 GWALIOR-SEOPURKALA WITH 
EXTENSION TO KOTA (GC)                            RAILWAYS NCR 04/2011 02/2020 02/2020 1176.09 3845.60 1.52 226.98 0

626 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR                       RAILWAYS NFR 04/2000 12/2008 03/2018 733.00 2531.34 1552.33 245.34 111

627 # GONDIA-JABALPUR(GC),(SECR)                    RAILWAYS SECR 02/1997 03/1998 12/2019 386.30 1544.40 0.00 299.79 261

628
LILUAH-DANKUNI 3RD LINE, MM FOR 
DANKUNI-JONGALPARA-FURFURA 
SHARIF NL                                

RAILWAYS ER 04/2009 03/2014 03/2014 257.42 257.42 67.47 0.00 N.A.

629 PANVEL PEN DOUBLING                                RAILWAYS CR 04/2006 N.A. 01/2015 96.16 260.16 218.04 170.55 N.A.
630 PLASSEY-JIAGANJ DOUBLING                       RAILWAYS ER 04/2011 03/2015 03/2015 248.07 248.07 12.88 0.00 N.A.
631 PEN ROHA DOUBLING                                    RAILWAYS CR 04/2007 N.A. 03/2015 98.74 203.00 196.74 105.59 N.A.

632 KAPTANGANJ-THAWE-SIWAN-CHHAPRA  
GC (NER)                                                          RAILWAYS NER 04/1999 N.A. 03/2016 744.71 744.71 519.50 0.00 N.A.

633 NEW BG LINE FROM JAGBANI TO 
BIRATNAGAR                                                   RAILWAYS NFR 04/2010 N.A. 03/2017 241.52 394.28 148.33 63.25 N.A.

634 NEW BG LINE FROM BALURGHAT TO 
HILLY NFR                                                        RAILWAYS NFR 04/2010 N.A. 03/2018 242.22 679.57 39.60 180.56 N.A.

635 MURKONGSELEK-PASIGHAT NL                   RAILWAYS NFR 04/2011 N.A. 03/2018 165.82 435.58 0.46 162.68 N.A.

636

NEW JALPAIGURI-SILIGURI-NEW 
BONGAIGAON INCLUDING BR. LINE AND 
MM FOR CHALSA-NAXAL& 
RAJABHATKHOWA-JAI

RAILWAYS NFR 04/1999 N.A. 03/2018 523.17 1653.55 1038.26 216.06 N.A.

637 NEW BONGAIGAON-RANGIA-KAMAKGHYA 
DOUBLING                                                        RAILWAYS NFR 04/2013 N.A. 03/2019 1798.00 1887.90 0.00 5.00 N.A.

638 DIGHA-JALESWAR INCLUDING MM FOR 
DIGHA-EGRA                                                    RAILWAYS SER 04/2010 N.A. 12/2019 553.63 1009.00 7.08 82.25 N.A.

639 DEOGHAR - SULTANGANJ (INL),  ER             RAILWAYS ER 04/2000 12/2012 N.A. 607.09 607.09 544.25 0.00 N.A.
640 NANGALDAM-TALWARA(NL),NR                    RAILWAYS NR 03/1981 07/2012 N.A. 450.00 2100.00 0.00 366.67 N.A.

641 ALUABARI ROAD SILIGURI JUNCTION VIA 
GALGALIA, NEFR                                             RAILWAYS NFR 12/2006 03/2011 N.A. 170.00 485.00 417.14 185.29 N.A.

642 GADWAL - RAICHUR (NL), SCR                      RAILWAYS SCR 04/1998 02/2011 N.A. 92.63 270.00 293.59 191.48 N.A.

   643 
#

LALITPUR-SATNA-REWA-SINGRULI  NL,  
(NCR)                                                            RAILWAYS WCR 09/1998 05/2008 N.A. 247.66 3500.00 0.00 1313.23 N.A.

644 JALANDHAR-PATHANKOT-JAMMU-TAWI 
(LD),NR                                                              RAILWAYS NR 03/2002 06/2007 N.A. 625.30 847.75 830.17 35.57 N.A.

645 JAGGAYYAPET - MELLACHERUVU                RAILWAYS SCR 04/2007 01/1999 N.A. 313.24 313.24 178.56 0.00 N.A.
646 MM FROM BURAMARA-CHAKULIA                 RAILWAYS SER 04/2008 01/1999 N.A. 466.48 800.00 0.83 71.50 N.A.

647 GUNA-ETAWAH VIA SHIVPURI-GWALIOR -
BHIND NL,  (NCR)                                             RAILWAYS NCR 04/1986 03/1994 N.A. 158.77 608.02 0.00 282.96 N.A.

648 CALICUT-MANGALORE (DL) (SR)                   RAILWAYS SR 02/1996 N.A. N.A. 240.00 579.37 0.00 141.40 N.A.

649 QUILON-TIRUNELVELI-TENKASI-
VIRUDHUNAGAR(SR)(GC)                              RAILWAYS SR 03/1998 N.A. N.A. 280.00 1122.00 834.61 300.71 N.A.

650 HATHUA-BHATNI (N L)  (NER)                         RAILWAYS NER 04/2005 N.A. N.A. 230.03 230.03 151.26 0.00 N.A.
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651 VIRAMGAM-BHILDI(WR),GC                            RAILWAYS WR 04/1990 N.A. N.A. 155.66 548.01 0.00 252.06 N.A.

652 SONDALIA-CHAMPAPUKUR DOUBLING 
WITH NEW MM FOR BIRA-CHAKIA NL           RAILWAYS ER 04/2010 N.A. N.A. 277.28 277.28 55.74 0.00 N.A.

653
DANKUNI-CHANDANPUR 4TH LINE, 1ST 
PHASE OF DANKUNI-SHAKTIGARH 4TH 
LINE WITH MM BARUIPARA FURFURA NL  

RAILWAYS ER 04/2010 N.A. N.A. 296.44 296.44 3.86 0.00 N.A.

654 HOWRAH DIVISION- PLATFORM SHELTER 
(40 C CATEGORY STATIONS)                         RAILWAYS ER 04/2010 N.A. N.A. 157.94 157.94 41.67 0.00 N.A.

655 BARIARPIUR-MANANPURVIA 
KHARAGPUER, LACHIMPUR-BARAHAT        RAILWAYS ER 04/2007 N.A. N.A. 450.55 450.55 10.91 0.00 N.A.

656 TARAKESHWAR-MAGRA NEW BG LINE        RAILWAYS ER 04/2010 N.A. N.A. 365.17 365.17 1.29 0.00 N.A.
657 HANSDIHA-GODDA NL                                    RAILWAYS ER 04/2011 N.A. N.A. 267.09 267.09 1.50 0.00 N.A.
658 SAINTHIA-TARAPITH 3RD LINE                      RAILWAYS ER 04/2011 N.A. N.A. 193.44 193.44 15.86 0.00 N.A.
659 BOINCHI-SHAKTIGARH 3RD LINE                  RAILWAYS ER 04/2011 N.A. N.A. 175.80 175.80 1.22 0.00 N.A.

660

NEW ALIPUR TO AKRA, MM FOR BUDGE 
BUDGE-PUJALI NL, PUJALI-
ULUBERIA(BIRSHIVPUR) AND PUJALI-
BAHRAHAT NL

RAILWAYS ER 04/2010 N.A. N.A. 494.54 494.54 31.20 0.00 N.A.

661
SONARPUR-CANNING WITH NEW MM FOR 
KALIKAPUR-MINAKHAN VIA GHATAKPUR 
NL                                

RAILWAYS ER 04/2000 N.A. N.A. 297.47 297.47 51.81 0.00 N.A.

662

CHANDPARA-BANGAON DOUBLING WITH 
EXENSION TO CHANDBAZAR AND NEW 
MM FOR BONGAON-PORAMAHESHTALA & 
CHAND

RAILWAYS ER 04/2003 N.A. N.A. 337.96 337.96 60.00 0.00 N.A.

663

MAGRAHAT-DIAMOND HARBOUR WITH 
MM SANGRAMPUR-KRISHANCHANDPUR 
AND DIAMOND HATBOUR - BAHRAHAT-
KULPI NL 

RAILWAYS ER 04/2009 N.A. N.A. 493.96 493.96 118.87 0.00 N.A.

664 SANTOSHPUR-REMOUNT ROAD VIA 
GARDEN REACH- METIABRUZE                    RAILWAYS ER 04/2010 N.A. N.A. 268.52 268.52 78.81 0.00 N.A.

665

HOWRAH-DEVELOPMENT OF STATION 
INCLUDING SEGRAGATION OF 
AARIVAL/DEPARTURE AND OTHER 
AMENITIES        

RAILWAYS ER 04/2011 N.A. N.A. 166.89 166.89 0.02 0.00 N.A.

666 KONDAPALLI-PENUBALLI                               RAILWAYS SCR 04/2013 N.A. N.A. 723.00 723.00 0.00 0.00 N.A.

   667  
#

KAZIPET-VIJAYAWADA 3RD LINE WITH 
ELECTRIFICATION                                           RAILWAYS SCR 04/2012 N.A. N.A. 1054.35 2200.00 0.42 108.66 N.A.

668 AKOLA-KHANDWA GC AKOLA-AKOT             RAILWAYS SCR 04/2008 N.A. N.A. 184.26 2000.00 17.32 985.42 N.A.
669 BHADRACHALAM-KOVVUR                            RAILWAYS SCR 04/2012 N.A. N.A. 923.23 923.23 0.00 0.00 N.A.

670 DELHI-SOHNA-NUH-FIROZPUR-JHIRKA-
ALWAR                                                              RAILWAYS NR 04/2013 N.A. N.A. 1239.00 1239.00 0.00 0.00 N.A.

671 DEOBAND (MUZAFFARNAGAR)- ROORKEE 
NL                                                                 RAILWAYS NR 04/2007 N.A. N.A. 336.91 336.91 142.78 0.00 N.A.

672 SRINIVASA-PURA-MADANAPALLI NL            RAILWAYS SWR 04/2013 N.A. N.A. 296.00 466.65 0.00 57.65 N.A.
673 RAYADURGA-TUMKUR NL                              RAILWAYS SWR 04/2007 N.A. N.A. 970.34 1743.00 332.55 79.63 N.A.
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674 BHADRACHALAM ROAD-SATTUPALLI           RAILWAYS SCR 04/2010 N.A. N.A. 337.49 337.50 0.21 0.00 N.A.

675 KADAPA-BANGALORE (NL), KADAPA-
PENDLIMARRI PH-I                                          RAILWAYS SCR 04/2008 N.A. N.A. 2050.00 2050.00 176.88 0.00 N.A.

676 AMBALA CANTT-DHAPPER PH-1 WITH 
NEW MM OF DHAPPER-CHANDIGARH          RAILWAYS NR 04/2010 N.A. N.A. 338.54 338.54 104.75 0.00 N.A.

677 JAKHAL-MANSA DOUBLING ON SPR 
SECTION                                                           RAILWAYS NR 04/2008 N.A. N.A. 162.96 162.96 141.13 0.00 N.A.

678 YAMUNANAGAR-CHANDIGARH VIA 
SADHAURA NARAYANGARH                          RAILWAYS NR 04/2013 N.A. N.A. 876.00 876.00 0.00 0.00 N.A.

679 CHANDIGARH-BADDI NL                                 RAILWAYS NR 04/2007 N.A. N.A. 328.14 328.14 0.17 0.00 N.A.
680 MONIGRAM- NIMTITA                                      RAILWAYS ER 04/2012 N.A. N.A. 250.93 250.93 0.00 0.00 N.A.

681 MUNEERABAD-
MAHABOOBNAGAR(NL),SCR                          RAILWAYS SCR 04/1997 N.A. N.A. 218.24 645.00 0.00 195.55 N.A.

682 PHULERA - DIGANA DOUBLING                     RAILWAYS NWR 05/2015 N.A. N.A. 600.00 600.00 0.00 0.00 N.A.
683 MIRAJ-LONDA                                                  RAILWAYS SWR 03/2015 N.A. N.A. 1830.00 1830.00 0.00 0.00 N.A.
684 YELAHANKA-PENUKONDA                             RAILWAYS SWR 05/2015 N.A. N.A. 860.43 860.43 0.00 0.00 N.A.
685 HOTGI-KUDGI-GADAG                                     RAILWAYS SWR 03/2015 N.A. N.A. 1618.00 1618.00 0.00 0.00 N.A.
686 HAJIPUR - BACHAWARA                                 RAILWAYS ECR 05/2015 N.A. N.A. 720.00 720.00 0.00 0.00 N.A.

687 CHHITAUNI TAMKUHI ROAD KUSHINAGAR 
GOPALGANJ UP                                               RAILWAYS NER 03/2007 N.A. N.A. 243.78 243.78 27.13 0.00 N.A.

688 CHHAPRA-BALLIA UP                                      RAILWAYS NER 03/2013 N.A. N.A. 295.00 494.92 0.32 67.77 N.A.
689 CHOTTAUDEPUR-DHAR(NL)                          RAILWAYS WR 04/2007 N.A. N.A. 1347.26 1347.26 145.82 0.00 N.A.

690 DAHOD-INDORE VIA SARDARPUR, 
JHABUA AND DHAR (NL)                                 RAILWAYS WR 04/2007 N.A. N.A. 1640.04 1640.04 160.44 0.00 N.A.

691 RATLAM-DUNGARPUR VIA BANSWARA 
(NL)                                                                  RAILWAYS NWR 04/2011 N.A. N.A. 2082.75 3500.00 49.62 68.05 N.A.

692 GAYA-CHATRA (NL)                                         RAILWAYS ECOR 04/2008 N.A. N.A. 415.67 415.67 13.88 0.00 N.A.

693 CHENNAI-CUDDALORE VIA 
MAMALLAPURAM                                             RAILWAYS SR 04/2008 N.A. N.A. 523.52 1200.00 2.04 129.22 N.A.

  694 
#

VILLUPURAM-DINDIGUL WITH 
ELECTRIFICATION                                           RAILWAYS SR 04/2008 N.A. N.A. 822.39 1280.83 819.60 55.74 N.A.

695 KURUPPANTHARA-CHINGAVANAM               RAILWAYS SR 04/2007 N.A. N.A. 270.14 346.15 14.61 28.14 N.A.

696 MADURAI-TUTICORIN VIA 
ARUPPUKKOTTAI                                            RAILWAYS SR 04/2011 N.A. N.A. 601.43 800.00 0.48 33.02 N.A.

697

LAKSHMIKANTAPUR-NAMKHANA 
SUBSEQUENTLY MM FOR NAMKHANA-
CHANDRANAGAR, KAKDWIP-BUDAKHALI 
AND CHANDRANAG

RAILWAYS ER 04/1987 N.A. N.A. 406.99 406.99 140.17 0.00 N.A.

698 SULTANGANJ-KATURIA VIA ASARGANJ, 
TARAPUR AND BELHAR                                  RAILWAYS ER 04/2007 N.A. N.A. 450.00 450.00 7.41 0.00 N.A.

699 HANSNABAD-HINGALGANJ NEW BG LINE    RAILWAYS ER 04/2010 N.A. N.A. 172.03 172.03 5.05 0.00 N.A.

700 PIRPAINTI-JASIDIH                                          RAILWAYS ER 04/2013 N.A. N.A. 915.98 915.98 0.09 0.00 N.A.
701 BANDEL-BOINCHI 3RD LINE                           RAILWAYS ER 04/2011 N.A. N.A. 288.35 288.35 6.00 0.00 N.A.
702 PIRPAINTI-BHAGALPUR                                  RAILWAYS ER 04/2011 N.A. N.A. 261.38 261.38 14.71 0.00 N.A.

703 HABRA-CHANDPARA, MM FOR 
MACHALANDPUR-SWARUPNAGAR NL         RAILWAYS ER 04/2000 N.A. N.A. 157.17 157.17 76.53 0.00 N.A.
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704

KALINARAYANPUR-KRISHNANAGAR 
DOUBLING ALONGWITH KRISHNANAGAR - 
CHAPRA NEW LINE AND NAIHATI-
RANAGHAT 3

RAILWAYS ER 04/2001 N.A. N.A. 923.52 923.52 204.98 0.00 N.A.

705
CHINPAI-SAINTHIA DOUBLING, MM FOR 
PRANTI-SURI, CHOWRIGACHA-SAINTHIA 
VIA KANDI NL                    

RAILWAYS ER 04/2005 N.A. N.A. 595.91 595.91 88.26 0.00 N.A.

706
KALINARAYANPUR-SHANTIPUR 
DOUBLING WITH NEW MM FOR 
RANAGHAT-DUTTAPHULIA NEW LINE          

RAILWAYS ER 04/2010 N.A. N.A. 174.56 174.56 53.02 0.00 N.A.

707 DEDICATED FREIGHT CORRIDOR 
PROJECT                                                          RAILWAYS DFCC 10/2006 N.A. N.A. 81459.00 28181.00 0.00 -65.40 N.A.

708 DEVELOPMENT OF SIX LANE EASTERN 
PERIPHERAL EXPRESSWAY ( PKG-III)          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 788.51 788.51 0.00 0.00 0

709 DELHI AGRA APPROVED LENGTH 180.0 
KM                                                                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2012 04/2015 01/2017 1928.22 1928.22 1681.02 0.00 21

710 4 LANING OF NAGPUR-BETUL                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2011 08/2014 12/2016 2498.76 2498.76 2488.49 0.00 28

711 VARANASI-AURANGABAD KM.786 TO 
KM.978.40                                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2011 03/2014 04/2017 2848.00 2848.00 642.56 0.00 37

712 MUZAFFARNAGAR-HARIDWAR                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2011 03/2013 12/2016 754.00 754.00 1086.07 0.00 45

713 SURAT- DAHISAR(SIX LANE) KM 263 TO 
KM 502                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2009 08/2011 12/2016 1693.75 1693.75 2675.28 0.00 64

714 DHOLPUR - MORENA SECTION 
(INCLUDING CHAMBOL BRIDGE) NH-3          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 09/2010 06/2016 232.45 232.45 343.71 0.00 69
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715 GWALIOR-JHANSI, NH-75                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 12/2009 N.A. 604.00 604.00 423.83 0.00 N.A.

716

WIDENING AND STG.OF EXISTING TWO-
LANE CARRIAGEWAY TO FOUR LANES 
WITH PAVED SIDE SHOULDERS OF 
AMRTISA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 789.83 789.83 135.20 0.00 N.A.

717
NETWORK FOR SPECTRUM (NFS) OFC 
LAYING PROJECT, PACKAGE  F AND G, A 
PART OF INTELLIGENT FIBER OPTIC C

TELECOMM
UNICATION
S

ITI 09/2014 09/2014 03/2017 2111.17 2011.17 301.57 -4.74 30

718 NETWORK FOR SPECTRUM                           
TELECOMM
UNICATION
S

DOT 03/2012 07/2015 N.A. 13334.00 13334.00 0.00 0.00 N.A.

719
NEW LINE FROM DIMAPUR TO 
ZUBZA(KOHIMA) NATIONAL PROJECT 
(NEFR)                                      

RAILWAYS NFR 04/2006 03/2015 03/2020 850.00 2973.42 9.23 249.81 60

720 DIMAPUR-TIZIT NL                                           RAILWAYS NFR 04/2013 N.A. 03/2020 4274.00 4487.70 0.00 5.00 N.A.

721

WIDENING OF 2(TWO) LANING OF 
LONGLENG-CHANTONGYA ROAD, MON-
TAMLU-MERANGKONG ROAD, PHEK- 
PFUTSERO ROA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2010 02/2011 N.A. 1296.00 1296.00 0.00 0.00 N.A.

722 BHUBANESWARI OCP, MCL (20.0 MTY)        COAL MCL 12/2007 03/2017 03/2017 490.10 490.10 206.70 0.00 0
723 KULDA EXPN OC. (5.00 MTY)                          COAL MCL 06/2014 03/2018 03/2018 289.03 289.03 0.00 0.00 0

724 BASUNDHARA (WEST) OC EXTN(7.00 
MTY)                                                                 COAL MCL 05/2014 03/2019 03/2019 479.15 479.15 14.11 0.00 0

725 JAGANNATH RE-ORGANISATION OC.(6.00 
MTY)                                                             COAL MCL 05/2014 03/2019 03/2019 337.66 337.66 0.93 0.00 0

726 GARJANBAHAL OCP                                        COAL MCL 11/2014 03/2021 03/2021 1375.38 1375.38 181.27 0.00 0
727 SIARMAL OCP (40.00MTY)                              COAL MCL 05/2014 03/2026 03/2026 3756.36 3756.36 621.53 0.00 0
728 KANIHA OCP, MCL, (10.0 MTY)                       COAL MCL 12/2007 03/2013 03/2017 457.77 457.77 229.76 0.00 48
729 HINGULA OC-II EXP. PH-III (15 MTY)              COAL MCL 11/2008 03/2013 03/2017 479.53 479.53 187.63 0.00 48
730 TALABIRA OCP                                                 COAL MCL 03/2008 03/2016 03/2020 447.72 447.72 52.36 0.00 48

731 ANANTA OC EXPANSION PH-III (15.0 MTY)   COAL MCL 08/2008 03/2012 03/2017 207.28 207.28 198.11 0.00 60

732 GOPAL PRASAD OCP (15MTY)                       COAL MCL 02/2008 03/2015 03/2021 395.87 395.87 76.74 0.00 72

733 BALRAM OCP EXTENSION,MCL 8.00 MTY    COAL MCL 12/2007 03/2010 03/2017 172.08 172.08 182.26 0.00 84

734 KULDA OCP (MAHANADI COALFIELDS 
LTD)                                                                 COAL MCL 01/2005 03/2010 03/2016 302.96 302.96 318.74 0.00 N.A.

735 POLYPROPYLENE PLANT AT PARADIP 
REFINERY                                                         

PETROLEU
M IOCL 03/2014 09/2017 12/2017 3150.00 3150.00 197.31 0.00 3

NAGALAND

ODISHA
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736 PETCOKE EVACUATION PROJECT AT 
PARADIP REFINERY                                        

PETROLEU
M IOCL 03/2014 03/2017 08/2017 238.50 238.50 23.30 0.00 5

737 TRANSMISSION SYSTEM ASSOCIATED 
WITH DARLIPALLI TPS                                    POWER PGCIL 01/2016 06/2018 06/2018 187.04 187.04 1.60 0.00 0

738 DARLIPALLI STPP STAGE-I (2X800 MW)       POWER NTPC 02/2014 08/2018 08/2018 12532.44 12532.44 3377.00 0.00 0

739 CHAMPAJHARAN-BIMALGARH DOUBLING 
EXTENSION                                                      RAILWAYS SER 04/2010 03/2015 12/2016 149.90 230.00 54.96 53.44 21

740 KHURDA ROAD - BARANG 3RD LINE (DL) 
(ECOR)                                                           RAILWAYS RVNL 04/2000 03/2009 10/2016 133.41 318.33 0.00 138.61 91

741 CUTTACK - BARANG (LD)                               RAILWAYS RVNL 04/1995 N.A. 10/2014 127.13 225.00 0.00 76.98 N.A.
742 RAJATGARH-BARANG(LD),ECOR                  RAILWAYS RVNL 04/1999 02/2009 04/2016 166.16 325.50 331.99 95.90 N.A.

743 SAMBALPUR - ANGUL RLY. 
ELECTRIFICATION                                           RAILWAYS ECOR 03/2012 N.A. 12/2016 155.81 155.81 14.00 0.00 N.A.

744 DELANG-PURI DOUBLING                              RAILWAYS ECOR 03/2011 03/2015 N.A. 165.16 234.71 63.99 42.11 N.A.
  745 

# SUKINDA ROAD - ANGUL (NL)(ECOR)           RAILWAYS RVNL 04/1998 02/2015 N.A. 183.23 1202.70 0.00 556.39 N.A.

746 # HARIDASPUR-PARADEEP(NL)                       RAILWAYS RVNL 04/1996 N.A. N.A. 301.64 1185.64 436.77 293.06 N.A.

747 TALCHER-BIMALAGARH(NL)(ECOR)             RAILWAYS ECOR 04/2005 N.A. N.A. 810.78 810.80 133.24 0.00 N.A.
748 KHURDA ROAD-BOLANGIR(NL)ECOR           RAILWAYS ECOR 04/1994 N.A. N.A. 470.21 1995.25 295.90 324.33 N.A.

 749 # SAMBALPUR-TALCHER DOUBLING               RAILWAYS ECOR 03/2011 N.A. N.A. 679.27 1111.99 12.45 63.70 N.A.

750 BHADRAK - NERGUNDI 3RD LINE                  RAILWAYS ECOR 03/2013 N.A. N.A. 858.67 837.33 0.66 -2.49 N.A.
751 JHARSUGUDA-RENGALI DOUBLING             RAILWAYS ECOR 03/2006 N.A. N.A. 201.00 230.00 207.45 14.43 N.A.

752 IMPROVEMENT FROM KM 0/0 TO 68/0          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2013 10/2016 10/2016 319.80 319.80 0.00 0.00 0

753
REHABILITATION AND UP-GRADATION OF 
NH-149 FROM KM 0.00 TO KM 68.280 
(PALLAHARA-PITRI JUNCTION) IN TH

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 07/2014 01/2017 01/2017 342.05 342.05 0.00 0.00 0

754
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF BHOJPUR-CHHATAB

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 10/2017 10/2017 218.63 218.63 41.21 0.00 0

755

WIDENING TO 2 LANE AND 
IMPROVEMENT FROM KM 100/700 TO 
186/700 OF VIJAYWADA RANCI ROUTE IN 
ODISHA    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2011 11/2017 11/2017 159.39 159.39 0.00 0.00 0

756

2/4 LANING OF TALCHAR -DUBARI-
CHANDIKHOLE SECTION OF NH-200 
FROM KM 301.89 TO KM 427.85 
INCLUDING KM

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 12/2017 12/2017 996.37 996.37 0.00 0.00 0
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757
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF NABARANGPUR-KOK

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 05/2018 05/2018 229.41 229.41 10.32 0.00 0

758

WIDENING TO 2 LANE AND 
IMPROVEMENT VIJAYWADA RANCI 
ROUTE FROM KM 377-700 TO 471-900 
(BERHMAPUR-TAPTA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2011 08/2015 03/2018 191.08 191.08 0.00 0.00 31

759 SIX LANING OF CHANDIKHOL-JAGATPUR-
BHUBANESWAR                                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2011 06/2014 03/2017 1047.00 1047.00 1629.85 0.00 33

760 PANIKHOLI-RIMOLI                                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2012 09/2014 06/2017 1410.00 1410.00 1736.50 0.00 33

761 NIROLI-ROXY-RAJAMUNDA                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2011 01/2014 12/2016 586.00 586.00 160.54 0.00 35

762 BHUBANESWAR TO PURI                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2011 08/2013 12/2016 500.29 500.29 875.45 0.00 40

763 4 LANING OF BAHARAGORA - SINGHARA    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 1282.94 1282.94 0.00 0.00 N.A.

764 FOUR LANING WITH PS TALEBANI -
SMBALPUR                                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 752.28 752.28 0.00 0.00 N.A.

765 JHARPOKHARIA-BARIPADA-BALESHWAR 
SECTION                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2016 N.A. N.A. 1069.65 1069.65 0.00 0.00 N.A.

766 INSTALLATION OF NEW HOT STRIP MILL 
AT RSP                                                           STEEL SAIL 04/2015 04/2018 04/2018 3127.30 3127.30 369.00 0.00 0

767 UPGRADATION OF BLAST FURNACE-1 AT 
RSP                                                               STEEL SAIL 06/2014 04/2016 09/2016 708.91 708.91 428.06 0.00 5
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768
MANSA-BHATINDA PH-1 INCLUDING MM 
FOR RAMA MANDI(RAMAN)-MAUR MANDI 
VIA TALWANDI SABOO NL             

RAILWAYS NR 04/2009 N.A. N.A. 396.04 369.00 88.77 -6.83 N.A.

769 QADIAN-BEAS                                                  RAILWAYS NR 04/2011 N.A. N.A. 205.22 205.22 1.54 0.00 N.A.

770 FOUR LANING OF KHARAR - KURALI 
SECTION OF NH-21                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 12/2017 12/2017 239.23 239.23 8.05 0.00 0

771 FOUR LANING OF CHADIGARH - KHARAR   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2015 12/2017 12/2017 447.29 447.29 0.00 0.00 0

772 JALANDHAR - AMRITSAR                                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2014 01/2016 03/2017 523.85 523.85 89.07 0.00 14

773 FOUR LANNING OF LUDHIYANA- 
TALWANDI SECTION                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2014 N.A. 12/2016 479.00 479.00 353.96 0.00 N.A.

774

REHABILITATION AND UPGRADATION OF 
NH-64 FROM KM.28.110 TO 
50.000(ZIRAKPUR TO PATIALA SEC.) TO 4 
LANE

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 435.90 435.90 50.74 0.00 N.A.

775
WIDENING AND REHABILITATION OF THE 
EXISTING PATIALA BYEPASS FROM 
EXISTING KM.50/0 TO 69/280) ON NH-6

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2015 N.A. N.A. 279.68 279.68 77.55 0.00 N.A.

776
4-LAINING WITH PAVED SHOULDERS OF 
SANGRUR TO DOGAL KALAN SEC.OF NH-
71(NEW NH-52) FROM KM.181.805 TO 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2014 N.A. N.A. 463.65 463.65 280.16 0.00 N.A.

777

4 LAINING WITH PAVED SHOULDERS OF 
DOGAL KALAN TO PUNJAB/HARYANA 
BORDER SEC.OF NH-71(NEW NH-52) 
FROM 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2014 N.A. N.A. 573.96 605.00 217.74 5.41 N.A.

PUNJAB
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778
4-LANES WITH PAVED SIDE SHOULDERS 
OF END OF SANGRUR BYPASS TO  TAPA 
SEC,IF NH-64(NEW NH-07) FROM EXI

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 483.38 483.38 101.48 0.00 N.A.

779
4-LANES WITH PAVED SIDE SHOULDERS 
OF TAPA TO BATHINDA SEC.OF NH-
64(NEW NH-07) FROM EXISING KM.168/0 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 616.36 616.36 96.10 0.00 N.A.

780
4 LANES WITH PAVED SIDE SHOULDERS 
OF END OF PATIALA BYPASS TO START 
OF SANGRUR BYEPASS SEC.OF NH-64(

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 02/2015 N.A. N.A. 486.74 486.74 189.42 0.00 N.A.

781

CONST.OF 4 LANES WITH PAVED 
SHOUDLERS OF HARIKE BYPASS FROM 
EXISTING KM.158.350 TO 166.925 OF NH-
15(

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 N.A. N.A. 312.79 312.79 27.40 0.00 N.A.

782
CONST.OF SANGRUR BYPASS(EXISTING 
KM.106.170 TO 116.950) AND DHANOULA 
BYPASS(EXISTING KM.138.030 TO K

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 07/2014 N.A. N.A. 319.80 319.80 102.69 0.00 N.A.

783

DEVELOPMENT TO FOUR LANE WITH 
PAVED SHOULDERS OF SHAHKOT-MOGA 
SECTION OF NH-71 (NEW NH-52) FROM 
EXIS

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2015 N.A. N.A. 766.36 766.36 267.63 0.00 N.A.

784
4-LANING OF  LAMBRA-SHAHKOT 
SECTION OF NH-71  FROM KM 12.00 TO 
44.600                               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2015 N.A. N.A. 847.02 847.02 299.81 0.00 N.A.

785 4-LANING OF MOGA -TALLEWAL SECTION 
OF NH-71 FROM KM 77.200 TO 114.00          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2015 N.A. N.A. 889.24 889.24 389.64 0.00 N.A.

786

DEVELOPMENT TO FOUR LANE WITH 
PAVED SHOULDERS OF TALLEWAL-
BARNALA SECTION OF NH-71 FROM 
EXISTING KM 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2015 N.A. N.A. 578.38 578.38 128.53 0.00 N.A.

787

IMPROVEMENT OF AMRITSAR BYPASS BY 
CONSTRUCTION OF ADDITIONAL 
STRUCTURE AND SERVICE ROADS ON 
NH-1    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 N.A. N.A. 273.06 273.06 0.00 0.00 N.A.
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788

WIDENING STG.OF EXISTING TWO-LANE 
CARRIAGEWAY TO FOUR LANES WITH 
PAVED SIDE SHOULDERS OF HARIKE-
ZIRA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 06/2015 N.A. N.A. 892.17 892.17 45.25 0.00 N.A.

789

WIDENING STG.OF EXISTING TWO-LANE 
CARRIAGEWAY TO FOUR LANES WITH 
PAVED SIDE SHOULDERS OF FARIDKOT-
KO

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 06/2015 N.A. N.A. 899.21 899.21 42.99 0.00 N.A.

790
CONSTRUCTION OF DIFFERENT 
BUILDINGS UNDER PHASE-I FOR IIT 
ROPAR AT ROPAR, PUNJAB                    

URBAN 
DEVELOPM
ENT

CPWD 02/2014 01/2015 N.A. 388.00 388.00 122.90 0.00 N.A.

791 RAJASTHAN ATOMIC POWER PROJECT -7 
AND  8 (2X700 MW)                                          

ATOMIC 
ENERGY NPCIL 10/2009 12/2016 12/2019 12320.00 12320.00 6302.00 0.00 36

792 HADLA LIGNITE MINE PROJECT(1.90 
MTPA)                                                               COAL NLC 03/2015 09/2019 09/2019 522.45 522.45 2.56 0.00 0

793 BITHNOK LIGNITE MINE PROJECT (2.25 
MTPA)                                                            COAL NLC 03/2015 12/2019 12/2019 513.63 513.63 67.25 0.00 0

794 IMPLEMENTATION OF 50 MW WIND 
POWER PROJECT AT DEVIKOT                     MINES NALCO 12/2015 11/2016 11/2016 344.50 344.50 120.21 0.00 0

795 50 MW CAPACITY WIND POWER 
PROJECT UNDER PHASE II                            

PETROLEU
M HPCL 11/2011 03/2013 01/2017 310.00 370.00 17.76 19.35 46

796 TRANSMISSION SYSTEM ASSOCIATED 
WITH RAPP 7 and 8 - PART B                          POWER PGCIL 07/2015 11/2017 11/2017 307.18 307.18 12.70 0.00 0

797 WIND POWER PROJECT AT LAKHMANA IN 
JAISALMER (RAJASTHAN) 50MW                   POWER NHPC 02/2015 02/2016 05/2016 302.49 302.49 273.44 0.00 3

798 HIMMATNAGAR - UDAIPUR GAUGE 
CANVESSION (NWR)                                       RAILWAYS NWR 04/2008 03/2015 03/2015 829.74 829.74 93.08 0.00 N.A.

799 JAIPUR - RINGUS - CHURU AND SIKAR - 
LOHARU GUAGE CONVERSION (NWR)         RAILWAYS NWR 04/2008 03/2014 N.A. 653.19 653.55 251.60 0.06 N.A.

800
SURATPURA - HANUMANGARH - 
SRIGANGANAGAR GUAGE CONVERSION 
(NWR)                                      

RAILWAYS NWR 04/2008 03/2014 N.A. 516.23 516.23 587.83 0.00 N.A.

801 DAUSA-GANGAPUR CITY(NL),NWR               RAILWAYS NWR 02/1997 N.A. N.A. 410.08 410.08 0.00 0.00 N.A.

802 AJMER(NASIRABAD)- SAWAI MADHOPUR 
(CHAUTH KA BARWARA) VIS TONK NL         RAILWAYS NWR 05/2015 N.A. N.A. 873.71 873.71 0.00 0.00 N.A.

803 BANGURGRAM-GURIYA PATCH 
DOUBLING                                                        RAILWAYS NWR 04/2012 N.A. N.A. 246.08 246.08 4.13 0.00 N.A.

804 THIYAT HAMIRA-SANU                                    RAILWAYS NWR 04/2013 N.A. N.A. 236.93 262.00 0.41 10.58 N.A.
805 AJMER-KOTA (NASIRABAD-JAUNDRI)           RAILWAYS NWR 04/2013 N.A. N.A. 822.00 822.00 0.00 0.00 N.A.
806 PUSHKAR-MERTA                                            RAILWAYS NWR 04/2013 N.A. N.A. 323.00 323.00 0.00 0.00 N.A.

807 MAVLI JUNCTION-BARI SADRI, MM OF 
AJMER- CHITTSURGARH-UDAIPUR              RAILWAYS NWR 04/2013 N.A. N.A. 456.00 855.16 557.70 87.54 N.A.

808
RATANGARH-SARDARSAHAR (MM OF 
SADULPUR-BIKANER AND RATANGARH-
DEGANA GC)                              

RAILWAYS NWR 04/2010 N.A. N.A. 739.65 872.22 792.43 17.92 N.A.

RAJASTHAN
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809 GURIYA-MARWAR AND KARJODA-
PALANPUR                                                       RAILWAYS NWR 04/2011 N.A. N.A. 239.73 179.32 30.33 -25.20 N.A.

810 AJMER-BANGURGRAM                                   RAILWAYS NWR 04/2011 N.A. N.A. 213.39 218.39 21.65 2.34 N.A.
811 RANI-MARWAR JN. PATCH DOUBLING         RAILWAYS NWR 04/2012 N.A. N.A. 288.97 288.97 0.62 0.00 N.A.
812 ALWAR-BANDIKUI DOUBLING                        RAILWAYS NWR 04/2013 N.A. N.A. 242.09 242.09 0.00 0.00 N.A.

813
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF LALSOT-KARAULI 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 05/2016 05/2016 208.87 208.87 219.99 0.00 0

814

2-LANE WITH PAVED SHOULDER WITH 
PROVISION OF CAPACITY 
AUGMENTATION OF RAJASTHAN 
BORDER-FATEHPUR-SALA

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2012 08/2016 08/2016 530.07 530.07 234.56 0.00 0

815 TWO LANING WITH PAVED SHOULDER OF 
KARAUII - DHOLPUR                                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2014 09/2016 09/2016 425.19 425.19 217.87 0.00 0

816
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF PRATAPGARH-PADI

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 10/2016 10/2016 269.26 269.26 218.10 0.00 0

817 JODHPUR - BARMER SECTION OF 
PACKAGE -II                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2014 04/2017 04/2017 206.12 206.12 112.00 0.00 0

818 JODHPUR - BARMER SECTION OF 
PACKAGE -I                                                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2014 04/2017 04/2017 264.72 264.72 104.69 0.00 0

819 PADI - DAHOD                                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2014 05/2017 05/2017 279.14 279.14 95.18 0.00 0

820
TWO LANE WITH PAVED SHOULDERS OF 
JODHPUR  - POKARAN  SECTION OF NH-
114 ( NEW NH NO -50)             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 07/2017 07/2017 455.60 455.60 54.50 0.00 0
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821 2 LANING WITH PS OF GULABPURA - 
UNIARA                                                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2015 10/2017 10/2017 597.00 597.00 29.08 0.00 0

822
TWO LANING WITH PAVED SHOULDER 
BARMER - SANCHOR - GUJARAT BODER ( 
UP TO GANDHAV BRIDGE) SECTION OF N

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 02/2018 02/2018 538.08 538.08 47.18 0.00 0

823 JAISALMER - BARMER                                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 02/2018 02/2018 482.27 482.27 58.99 0.00 0

824 PHALODI -JAISALMER SECTION OF NH-15 
TO TWO/FOUR LANE WITH PS                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 567.51 567.51 42.79 0.00 0

825
BIKANER - PHALODI SECTION TO FOUR 
LANING FROM KM.4.200 TO KM 55.25 AND 
TWO-LANE PAVED SHOULDER FROM 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2014 04/2018 04/2018 822.90 822.90 80.00 0.00 0

826

WIDENING TO 4 LANE WITH PAVED 
SHOULDER WITH CC PAVEMENT FROM 
KM 256/550 TO KM 289/500 ON KOTA-
DARAH 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 12/2015 06/2018 06/2018 621.43 621.43 0.00 0.00 0

827 4 - LANING OF RAJSAMAND-GANGAPUR-
BHILWARA                                                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2013 04/2016 06/2016 677.79 677.79 878.97 0.00 2

828 2-LANING WITH PS BHILWARA-LODPURA 
SECTION                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2014 03/2016 06/2016 240.10 240.10 158.65 0.00 3

829
WIDENING AND STRENGTHENING TO 2-
LANE WITH PS OF NIMBI JODHA-DEGANA-
MERTA CITY SECTION               

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2014 01/2016 06/2016 368.15 368.15 184.28 0.00 5

830 2-LANING WITH PS LAMBIA-JAITRAN-
RAIPUR                                                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2014 12/2015 06/2016 158.04 158.04 117.97 0.00 6
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831 4 LANING OF GOMTI CHAURAHA - 
UDAIPUR                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2012 10/2015 06/2016 914.50 914.50 1128.25 0.00 8

832 REENGUS SIKAR                                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2012 09/2014 06/2016 333.51 333.51 226.96 0.00 21

833 BEAWAR PALI PINDWARA                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2011 06/2014 06/2016 2388.51 2388.00 2490.61 -0.02 24

834 JAIPUR-REENGUS                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2010 02/2013 06/2016 267.81 267.81 699.60 0.00 40

835 DEOLI-KOTA                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2011 07/2013 12/2016 593.00 593.00 1038.84 0.00 41

836 GURGAON - KOTPUTLI - JAIPUR (SIX 
LANE)                                                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2008 10/2011 06/2016 1673.70 1673.70 2946.14 0.00 56

837 CHAMBAL BRIDGE, NH-76 (RJ-5)                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 02/2010 05/2017 275.00 281.31 178.26 2.29 87

838

WIDENING AND STRENGTHENING OF NH-
15 TO TWO LANES WITH PAVED 
SHOULDER FROM EXISTING KM 173/0 TO 
KM 24

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 02/2015 03/2015 N.A. 383.40 383.40 224.68 0.00 N.A.

839

WIDENING AND STRENGTHENING OF NH-
65 TO FOUR LANES WITH PAVED 
SHOULDERS FROM EXISTING KM 267+500 
TO K

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2014 01/2015 N.A. 269.22 269.22 59.97 0.00 N.A.

840
WIDENING AND STRENGHENING OF NH-
65 TO TWO LANES WITH PAVED 
SHOULDERS FROM EXISTING                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2014 01/2015 N.A. 257.09 257.09 53.14 0.00 N.A.
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841 REHABILITATION AND UPGRADING TO 2 
LANES-2 LANE WITH PAVED SHOULDERS   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2013 05/2014 N.A. 278.87 278.87 0.00 0.00 N.A.

842

REHABILITATION AND UPGRADING TO 2 
LNES-2 LANE WITH PAVED SHOULDERS 
CONFIGURATION AND STRENGTHENING 
O

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 04/2014 N.A. 376.52 376.52 0.00 0.00 N.A.

843
NH 79 OF CHITTORGARH NEEMUCH MP 
BORDER KM 183 000 TO KM 221 400 BY 
FOUR LANING WITH PAVED SHOULDER A

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 09/2012 10/2013 N.A. 511.00 511.00 0.00 0.00 N.A.

844
NH 79 CHITTORGARH NEEMUCH MP 
BORDER FOUR LANING AND NH 113 
NIMBAHERA PRATAPGARH TWO LANING    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 09/2012 10/2013 N.A. 511.00 511.00 0.00 0.00 N.A.

845 TWO LANING WITH PS OF UNCHA NAGLA - 
KHANUWARA - ROPPAS -DHOLPUR             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2015 N.A. N.A. 275.90 275.90 0.00 0.00 N.A.

846

CONSTRUCTION OF MEDICAL COLLEGE 
CAMPUS FOR 100 MBBS ADMISSION 
ANNUALLY AND UP-GRADATION OF 
GOVT. DIS

STEEL HSCL 05/2015 03/2017 03/2017 189.00 189.00 0.00 0.00 0

847
DEVELOPMENT OF PERMANENT CAMPUS 
FOR IIT JODHPUR (PHASE-1),AT 
KARWAR,NH-65,JODHPUR RAJASTHAN       

URBAN 
DEVELOPM
ENT

CPWD 08/2014 03/2015 03/2017 350.02 350.02 128.26 0.00 24

848 CONSTRUCTION OF NEW AIRPORT AT 
PAKYONG(SIKKIM) AIRPORT                         

CIVIL 
AVIATION AAI 01/2009 01/2011 09/2017 309.46 309.46 338.57 0.00 80

849 SEVOK RANGPO, NEFR                                  RAILWAYS NFR 04/2008 12/2015 03/2020 1339.48 4190.00 82.80 212.81 51

850 CONSTRUCTION OF 2-LANE NAYABAZAR - 
LEGSHIP  ROAD IN WEST SIKKIM.                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 04/2013 08/2013 N.A. 151.59 151.59 0.00 0.00 N.A.

851
CONSTRUCTION OF 2-LANE TARKU 
DAMTHANG NAMCHI ROAD IN SOUTH 
SIKKIM.                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 04/2013 08/2013 N.A. 166.27 166.27 0.00 0.00 N.A.

SIKKIM
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852 CONSTRUCTION OF 2-LANE MELLI 
MANPUR NAMCHI ROAD IN SOUTH SIKKIM 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2013 02/2013 N.A. 182.28 182.00 24.36 -0.15 N.A.

853 PROTOTYPE FAST BREEDER REACTOR 
(BHAVINI, 500 MWE)                                        

ATOMIC 
ENERGY BHAVNI 09/2003 09/2010 09/2016 3492.00 5677.00 4933.84 62.57 72

854 KUDANKULAM APP (NPCIL)                            ATOMIC 
ENERGY NPCIL 12/2001 12/2008 05/2016 13171.00 22462.00 21626.00 70.54 89

855
WIND POWER 
PROJECT,KAZHUNEERKULAM,TAMILNAD
U                                                         

COAL NLC 04/2012 10/2014 06/2016 364.75 364.75 206.86 0.00 20

856 NEYVELI NEW THERMAL POWER 
PROJECT(2X500 MW)                                      COAL NLC 06/2011 12/2015 04/2018 5907.11 5907.11 1970.87 0.00 28

857 EXPANSION OF MINE-I (LEASE AREA) AND 
MINE-I A (3.0 TO 7.0 MTPA)                             COAL NLC 04/2013 06/2015 08/2019 1458.17 1458.17 49.41 0.00 50

858 DHDS REVAMP FOR MEETING BS-IV 
DIESEL QUALITY                                              

PETROLEU
M CPCL 02/2016 04/2017 04/2017 367.11 367.11 7.76 0.00 0

859 ENNORE TERMINAL                                        PETROLEU
M BPCL 08/2014 04/2018 04/2018 393.00 393.00 0.00 0.00 0

860
NEW CRUDE OIL PIPELINE PROJECT 
FROM CHENNAI PORT TO MANALI 
REFINERY                                 

PETROLEU
M CPCL 05/2015 11/2016 04/2017 257.87 257.87 36.05 0.00 5

861 RESID UPGRADATION PROJECT                   PETROLEU
M CPCL 03/2013 11/2015 11/2016 3110.36 3110.36 1768.00 0.00 12

862 ENNORE-TRICHY-MADURAI LPG PIPELINE  PETROLEU
M IOCL 05/2013 N.A. N.A. 711.00 711.00 4.80 0.00 N.A.

863 NEW MARKETING TERMINAL AT ENNORE   PETROLEU
M IOCL 11/2006 N.A. N.A. 171.83 171.83 0.00 0.00 N.A.

864
CONNECTIVITY FOR KUDANKULAM 3 AND 
4 (2000MW) WITH INTERSTATE 
TRANSMISSION SYSTEM                    

POWER PGCIL 01/2016 05/2018 05/2018 162.11 162.11 3.50 0.00 0

865

COMMON SYSTEM ASSOCIATED WITH 
COASTAL ENERGEN PRIVATE LIMITED 
AND IND-BARATH POWER(MADRAS) 
LIMITED L

POWER PGCIL 09/2011 09/2014 12/2016 1940.13 1940.13 2040.76 0.00 27

866 KUNADANKULAM APP TRANS SYSTEM 
(PGCIL)                                                              POWER PGCIL 05/2005 11/2008 06/2017 1779.29 2187.32 1907.75 22.93 103

867 EXTENSION OF MRTS FROM VELACHERY 
TO STN. THOMAS, MTP                                   RAILWAYS MRTP 04/2006 06/2013 06/2013 495.74 495.74 309.13 0.00 N.A.

868

CHENGALPATTU-VILLUPURAM DOUBLING 
WITH NEW MM FOR TAMBARAM-
CHENGALPATTU 3RD LINE GC ALONWITH 
ELECTRIF

RAILWAYS SR 04/2007 N.A. 03/2015 247.00 951.24 544.59 285.12 N.A.

869 DINDIGUL-POLLACHI-PALGHAT-POLLACHI 
AND COIMBATORE                                          RAILWAYS SR 09/2006 N.A. 03/2016 343.17 914.98 0.00 166.63 N.A.

870 QUILON-TIRUNELVELI - TRICHENDUR, 
TENKASI                                                           RAILWAYS SR 04/1999 01/1999 N.A. 460.94 1030.00 0.00 123.46 N.A.

TAMIL NADU
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871 KARUR-SALEM(NL),SR                                    RAILWAYS SR 02/1997 N.A. N.A. 155.55 800.00 0.00 414.30 N.A.

872
MAYLADUTHURAI-THIRUVARUR-
KARAIKUDI-THIRU 'PONDI'-
AGASTIYAMPALLI                                     

RAILWAYS SR 09/2007 N.A. N.A. 404.19 1383.45 0.00 242.28 N.A.

873 TINDIVANAM-GINGEE-TIRUVANNAMALAI 
(NL)                                                               RAILWAYS SR 09/2006 N.A. N.A. 125.00 490.00 0.00 292.00 N.A.

874 TIDIVANAM-NAGARI (NL)                                RAILWAYS SR 09/2006 N.A. N.A. 456.00 1080.00 0.00 136.84 N.A.

875 TIRUCHIRAPPALI-NAGORE-
KARAIKKAL(SR)(GC)                                        RAILWAYS SR 09/1995 N.A. N.A. 100.00 980.00 576.17 880.00 N.A.

876
THANJAVUR - PONMALAI DOUBLING 
(46.96 KM) WITH BYE-PASS LINE BEFORE 
PONMALAI (1.13 KM)               

RAILWAYS SR 04/2011 N.A. N.A. 190.10 190.10 29.93 0.00 N.A.

877 ATTIPPATTU-PUTTUR                                     RAILWAYS SR 04/2008 N.A. N.A. 446.87 528.00 2.96 18.16 N.A.

878
SRIPERUMBUDUR-GUDUVANCHERY WITH 
SPUR TO IRUNGATTUKKOTTAI-AVADI-
SRIPERUMBUDUR                        

RAILWAYS SR 04/2013 N.A. N.A. 839.00 1500.00 0.01 78.78 N.A.

879 CUDDALORE-SALEM VIA 
VRIDDHACHALAM GC                                     RAILWAYS SR 04/1999 N.A. N.A. 198.68 556.64 266.66 180.17 N.A.

880 CHENNAI BEACH-TAMBARAM-
CHENGALPATTU SUBURBAN GC                  RAILWAYS SR 04/1998 N.A. N.A. 271.24 520.00 461.30 91.71 N.A.

881 ERODE-PALANI                                                RAILWAYS SR 04/2008 N.A. N.A. 288.57 603.22 1.49 109.04 N.A.
882 MADURAI-BODINAYAKKANUR                       RAILWAYS SR 04/2008 N.A. N.A. 164.41 450.00 13.54 173.71 N.A.

883 THANJAVUR - PUDUKOTTAI SECTION OF 
NH-226                                                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2014 11/2016 11/2016 563.92 563.92 118.39 0.00 0

884 THIRUMAYAM - MANAMADURAI SECTION   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2014 01/2017 01/2017 401.11 401.11 230.86 0.00 0

885

2 LANING WITH PAVED SHOULDER OF 
KARAIKUDI - RAMANATHAPURAM  
SECTION OF NH-210 INCLUDING 500 M ON 
SH-

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2014 06/2017 06/2017 451.58 451.58 28.00 0.00 0

886

FOUR LANING OF MADURAI - 
RAMANATHAPURAM (KM 5. TO KM 81) 
AND TWO LANING WITH PS KM 81 TO KM 
120     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2015 11/2017 11/2017 1387.11 1387.11 162.58 0.00 0

887 TWO LANING WITH PS  OF 
NAGAPATTINAM - THANJAVUR                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2015 12/2017 12/2017 563.92 563.92 11.37 0.00 0
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888 WALAJAPET POONAMALEE KM 106.8 TO 
KM 13.8                                                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2013 11/2015 10/2017 1287.95 1287.95 757.57 0.00 23

889 SIX LANNING OF HOSUR- KRISHNAGRI NH-
7 KM.33.130 TO KM.93.00                                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2011 12/2013 06/2016 535.00 535.00 923.90 0.00 30

890 2-LANING OF KRISHNAGIRI-TINDIVANAM 
(APPROVED LENHTH 170 KM)                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2012 04/2014 12/2016 624.00 624.00 350.79 0.00 32

891
DEVELOPMENT OF ADIQUATE ROAD 
CONNECTIVITY TO CHENNAI- ENNORE 
PORT CONNECTIVITY                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2011 06/2013 06/2016 600.00 600.00 312.80 0.00 36

892 CHENGAPALLI  TO COIMBATORE BYPASS 
KM-102.035-144.740 KM                                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2010 03/2013 06/2016 852.00 852.00 889.34 0.00 39

893
SIX LANNING OF KRISHNAGIRI- 
WALAJHAPET SECTION KM.0.00 TO 
KM.148.3 NH-46                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2011 12/2013 12/2017 1250.00 1250.00 1328.76 0.00 48

894 2 LANING OF DINDIGUL - PERIGULAM 
THENI- KUMILI                                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2011 08/2013 12/2017 485.00 485.00 308.23 0.00 52

895 TWO LANING OF TRICHY - KARAIKUDI 
AND TRYCHI BYPASS                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2010 05/2013 12/2017 374.00 374.00 237.46 0.00 55

896 CHENNAI-TADA(SIX LANE)                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2009 10/2011 06/2016 353.37 353.37 365.08 0.00 56

897

CONSTRUCTION OF PAVED SHOULDERS 
IN KM.81/0 TO 203/0 INCLUDING 
RECONSTRUCTION AND WIDENING OF 
CULVERT

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 08/2015 N.A. 258.97 268.92 0.00 3.84 N.A.
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898

CONSTRUCTION OF PAVED SHOULDERS 
INCULDING STRENGTHENING OF 
EXISTING CARRIAGEWAY FROM KM 0-0-
51-0  I-

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 11/2015 08/2015 N.A. 154.14 154.14 0.00 0.00 N.A.

899
REHABILITATION AND UPGRADATION OF 
NH 226 E FROM 0-1 - 66-20 TO 2 LANE 
WITH PAVED SHOULDERS ON EPC MO

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 07/2015 N.A. 157.18 161.70 0.00 2.88 N.A.

900
NEW 4 LANE ELEVATED ROAD FROM 
CHENNAI AIRPORT-MADURAVOYAL NH 
NO.4                                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2010 09/2013 N.A. 1655.00 1655.00 641.78 0.00 N.A.

901 TRICHY - KARUR                                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2007 07/2008 N.A. 516.00 516.00 761.19 0.00 N.A.

902
FOUR LANNING OF TAMIL NADU KERALA 
BORDER TO VILLUKURI FROM KM. 43.00 
TO 70.25 OF NH-47 UNDER NHDP-PH

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2016 N.A. N.A. 707.82 707.82 0.00 0.00 N.A.

903

FOUR LANNING OF VILLUKURI TO 
KANYAKUMARI SECTION FROM KM 70.25 
TO 96.714 OF NH-47 AND NAGERCOIL TO 
K

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2016 N.A. N.A. 641.17 641.17 0.00 0.00 N.A.

904 CAPITAL DREDGING PHASE-III AT 
KAMARAJAR PORT LIMITED                           

SHIPPING 
AND PORTS KPL 12/2014 04/2017 04/2017 274.85 274.85 106.95 0.00 0

905 CONSTRUCTION OF COAL BERTH-3 AT 
KAMARAJAR PORT LIMITED                           

SHIPPING 
AND PORTS KPL 10/2013 06/2017 06/2017 198.94 235.15 144.74 18.20 0

906 CONSTRUCTION OF COAL BERTH-4 AT 
KAMARAJAR PORT LIMITED                           

SHIPPING 
AND PORTS KPL 02/2015 12/2017 12/2017 244.50 258.33 9.77 5.66 0

907 CONSTRUCTION OF RORO CUM GCB-II AT 
KAMARAJAR PORT LIMITED                           

SHIPPING 
AND PORTS KPL 09/2015 01/2018 01/2018 210.00 210.00 0.00 0.00 0

908 ENNORE MANALI EXPRESS WAY,F/O 
SPECIAL PURPOSE VEHICLE (SPV)              

SHIPPING 
AND PORTS PORT TRUST 10/2002 03/2006 07/2016 150.00 600.00 139.80 300.00 124

909 SETHUSAMUDRAM SHIP CHANNEL 
PROJECT                                                          

SHIPPING 
AND PORTS PORT TRUST 06/2005 10/2008 N.A. 2427.40 2427.40 831.21 0.00 N.A.
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910 STAGE I OF PHASE C/O PERMANENT 
CAMPUS FOR IIM                                             

URBAN 
DEVELOPM
ENT

CPWD 04/2014 09/2016 01/2017 332.72 332.72 111.57 0.00 4

911 CHENNAI METRO RAIL LTD (PHASE 1)         
URBAN 
DEVELOPM
ENT

CMRL 02/2009 12/2015 08/2016 14600.00 14600.00 12669.25 0.00 8

912
C/O OF 152 NOS TYPE-II, 304 NOS, TYPE-
III, 76 NOS, TYPE-IV QTRS. FOR INCOME 
TAX DEPARTMENT AT CENTRA

URBAN 
DEVELOPM
ENT

CPWD 12/2015 N.A. N.A. 209.00 209.00 0.00 0.00 N.A.

913  KOYAGUDEM OPENCAST PROJECT            COAL SCCL 10/2015 03/2018 03/2018 426.79 426.79 0.00 0.00 0

914 KAKATIYAKHANI OPENCAST-2 PROJECT    COAL SCCL 05/2015 03/2019 03/2019 397.09 397.09 0.73 0.00 0

915  KALYANIKHANI 6 INCLINE PROJECT            COAL SCCL 12/2015 03/2020 03/2020 477.65 477.65 0.00 0.00 0

916 RG OC -III EXTENSION (PHASE -II) 
PROJECT                                                          COAL SCCL 06/2012 06/2015 03/2017 365.01 365.01 39.49 0.00 21

917 RKP OCP PHASE-I                                           COAL SCCL 03/2010 03/2015 03/2017 209.78 209.78 87.97 0.00 24
918 RFR OF MANUGURU OC PROJECT               COAL SCCL 11/2012 03/2016 03/2018 430.45 486.27 93.52 12.97 24
919 KALYANIKHANI OPENCAST PROJECT          COAL SCCL 07/2012 07/2016 03/2019 417.33 417.33 28.27 0.00 32
920 KISTARAM OCP                                                COAL SCCL 11/2010 03/2015 03/2018 242.29 242.29 0.09 0.00 36
921 JALAGAM VENGALA RAO OCP-II                   COAL SCCL 07/2011 03/2015 03/2018 447.06 447.06 85.33 0.00 36
922 RCE OF INDARAM OCP(1.20 MTPA)              COAL SCCL 07/2011 03/2015 03/2018 162.76 162.76 1.31 0.00 36
923 KAKATIYA LONGWALL                                    COAL SCCL 12/2008 12/2012 03/2017 453.63 453.63 121.58 0.00 51
924 MANUGURU OC-II  EXTENSION PHASE-II     COAL SCCL 03/2010 03/2012 03/2017 181.19 181.19 108.66 0.00 60
925 SHANTIKHANI LONGWALL PROJ-SCCL        COAL SCCL 10/2006 03/2012 03/2018 249.03 249.03 119.06 0.00 72
926 RAMAGUNDAM  OC-II EXTENSION                COAL SCCL 12/2009 03/2012 03/2023 418.97 489.62 481.32 16.86 132
927 ADRIYALA SHAFT PROJECT                          COAL SCCL 12/2009 03/2013 03/2016 212.34 1228.39 878.08 478.50 N.A.
928 JALLARAM SHAFT PROJECT                          COAL SCCL 09/2007 03/2013 N.A. 467.78 467.78 2.85 0.00 N.A.

929 TELANGANA SUPER THERMAL POWER 
PROJECT PHASE I                                           POWER NTPC 01/2016 07/2020 07/2020 10598.98 10598.98 8.00 0.00 0

930  MULTI MODAL TRANSPORT 
SYSTEM(MMTS) PHASE-II HYDERABAD       RAILWAYS MRTP 04/2012 03/2016 12/2017 632.68 816.55 44.13 29.06 21

931 PEDAPALLI-KARIMNAGAR-NIZAMABAD 
NL(SCR)                                                            RAILWAYS SCR 12/1994 N.A. 02/2014 124.43 925.30 0.00 643.63 N.A.

932 MACHERLA-NALGONDA(NL)(SCR)                RAILWAYS SCR 07/1998 07/2008 N.A. 125.00 480.00 0.00 284.00 N.A.

933 MANOHARABAD-KOTHPALL NEW 
LINE(SCR)                                                         RAILWAYS SCR 04/2006 N.A. N.A. 378.56 791.59 0.00 109.11 N.A.

934 MANUGURU-RAMAGUNDAM                          RAILWAYS SCR 04/2013 N.A. N.A. 1112.00 1112.00 0.00 0.00 N.A.

935 4 LANNING OF MH-KNT BORDER 
SANGAREDDY SECTION OF NH-9                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2014 09/2016 09/2016 1266.60 1266.60 901.00 0.00 0

TELANGANA
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936

REHABILITATION AND UPGRADATION OF 
NH-221 FROM KM 71/2 TO 121/0 (OF 
VIJAYAWADA-JAGDALPUR AP BORDER 
TO

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 10/2014 12/2016 12/2016 244.30 156.09 0.00 -36.11 0

937
EPC- CORRIDOR APPROACH WORKS - NH 
(O): WIDENING EXISTING 2 LANE TO 2 
LANE WITH PAVED SHOULDERS IN KM

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2015 01/2017 01/2017 153.21 153.21 0.00 0.00 0

938
REHABILITATION AND UPGRADATION OF 
NH-221 FROM KM 121/0 TO 165/00 (OF 
VIJAYAWADA-JAGDALPUR RUDRAMPUR 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 10/2014 02/2017 02/2017 295.47 313.27 0.00 6.02 0

939
REHABILITATION AND UPGRADATION OF 
NH -365 FROM KM 72.600 TO 121.00 
(THANAMCHERLA  TO JAMANDLAPALLY S

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2013 03/2016 N.A. 177.18 177.18 0.00 0.00 N.A.

940

REHABILITATION AND UPGRADATION OF 
NH -365 FROM KM 154.00 TO 187.00 
(MANGALWARPET TO MALLAPLLY 
SECTIO

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2013 03/2016 N.A. 158.65 158.65 0.00 0.00 N.A.

941
YAN TO NIRMAL SEREHABILITATION AND 
UPGRADATION OF NH -222  FROM KM 
615.00 TO 668.60 (KALCTION) TO TW

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 12/2013 03/2016 N.A. 244.08 244.08 0.00 0.00 N.A.

942
 REHABILITATION AND UPGRADATION OF 
NH -765 FROM KM 23.00 TO 108.00 
(HYDERABAD TO DINDI SECTION) TO T

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 03/2016 N.A. 340.00 340.00 0.00 0.00 N.A.

943

REHABILITATION AND UPGRADATION OF 
NH -565 FROM KM 1.00 TO 86.057 
(NAKREKAL TO NAGARJUNSAGAR DAM 
SECT

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 01/2014 03/2016 N.A. 270.00 270.00 0.00 0.00 N.A.

944

CONSTRUCTION OF GODAVARI RIVER 
BRIDGE NEAR VENKATPURAM INCLUDING 
APPROACH ROAD ON NH-202 UNDER 
LWE S

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 03/2011 12/2015 N.A. 218.31 339.82 208.28 55.66 N.A.

945 FOUR LANING OF YADGIRI - WARANGAL     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 N.A. N.A. 1423.96 1423.96 0.00 0.00 N.A.
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946 TRIPURA GAS BASED POWER PROJECT     POWER NEEPCO 07/2009 07/2013 N.A. 421.01 1007.57 988.44 139.32 N.A.
947 AGARTALA SABROOM, NL, NEFR                  RAILWAYS NFR 04/2008 03/2014 03/2018 813.34 2876.00 546.61 253.60 48

   948 
#

CONSTRUCTION OF NL FROM 
KUMARGHAT-AGARTALA                               RAILWAYS NFR 04/1999 03/2007 03/2016 895.00 1242.25 955.94 38.80 N.A.

949 AGARTALA-AKHAURA NL                               RAILWAYS NFR 04/2012 N.A. 03/2018 252.00 886.65 0.00 251.85 N.A.

950

IMPROVEMENT/ WIDENING TO TWO 
LANING WITH PAVED SHOULDER OF 
UDAIPUR-SABROOM SECTION FROM KM 
55.00 TO 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 05/2014 04/2017 04/2017 497.89 497.89 0.00 0.00 0

951
2 LANING WITH PAVED SHOULDER OF 
AGARTALA-UDAIPUR SECTION OF NH-44 
FROM KM 6.800 TO KM 55.00 IN THE S

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHIDCL 10/2014 03/2018 03/2018 369.00 369.00 0.00 0.00 0

952 CONSTRUCTION AND MAINTEINANCE OF 
RURAL ROAD UNDER PMGSY PHASE VI      STEEL HSCL 12/2007 12/2016 12/2016 202.61 227.00 200.17 12.04 0

953 CONSTRUCTION AND MAINTEINANCE OF 
RURAL ROAD UNDER PMGSY PHASE VIII    STEEL HSCL 10/2011 12/2016 07/2017 175.49 206.71 141.17 17.79 7

954 CONSTRUCTION AND MAINTEINANCE OF 
RURAL ROAD UNDER PMGSY PHASE V       STEEL HSCL 03/2007 12/2015 03/2017 149.73 175.94 178.61 17.50 15

955
KHADIA EXPANSION OPENCAST 
PROJECT(4 TO 10 MTPA,6MTPA 
INCREMENTAL)                                   

COAL NCL 06/2011 03/2018 03/2018 1131.28 1131.28 292.86 0.00 0

956 AIIMS-RAEBARELI-HOUSING                          

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 10/2013 11/2013 06/2016 159.50 159.50 124.00 0.00 31

957 FGUTPP, UNCHAHAR STAGE-IV (1X500 
MW)                                                                POWER NTPC 07/2013 12/2016 12/2016 3363.12 3363.12 1396.00 0.00 0

958 TANDA TPP STAGE-II (2X660 MW)                 POWER NTPC 09/2014 03/2019 03/2019 9188.98 9188.98 1473.00 0.00 0
959 MUNPL-MEJA TPP - JV (2X660 MW)               POWER NTPC 04/2012 12/2016 09/2017 9750.89 9750.89 5228.66 0.00 9
960 DHUKWAN SMALL HYDRO PROJECT            POWER THDCIL 05/2011 02/2014 02/2018 195.42 195.42 68.91 0.00 48

961 # UTRATIA-ZAFRABAD, NR (LINE 
DOUBLING)                                                       RAILWAYS NR 04/2006 03/2010 03/2017 325.00 2434.00 274.91 648.92 84

962 ETAWAH-MAINPURI (NL),NCR                        RAILWAYS NCR 04/1997 12/2008 10/2015 120.00 245.39 210.67 104.49 N.A.

963 ELECTRIFICATION OF KHURJA-MEERUT-
SAHARANPUR AND G'BAD-MEERUT             RAILWAYS RE 02/2008 03/2012 03/2016 171.10 275.08 141.55 60.77 N.A.

     
964  # KANPUR KASGANJ MATHURA(GC) NER       RAILWAYS NER 03/1997 N.A. 03/2018 677.97 1651.54 0.00 143.60 N.A.

UTTAR PRADESH

TRIPURA
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965 AGRA-ETAWAH VIA FATEHABAD AND BAH 
(NL) NCR                                                          RAILWAYS NCR 04/1999 12/2009 N.A. 108.00 432.72 0.00 300.67 N.A.

966 MEERUT-MUZAFARNAGAR PATCH DL         RAILWAYS NR 04/2012 N.A. N.A. 377.44 377.44 0.36 0.00 N.A.

967 FAIZABAD-LALGANJ VIA AKBARGANJ, 
MAHARAJGANJ AND RAEBARELI                  RAILWAYS NR 04/2013 N.A. N.A. 654.00 654.00 0.00 0.00 N.A.

968 UNCHAHAR-AMETHI                                        RAILWAYS NR 04/2012 N.A. N.A. 380.00 380.00 1.02 0.00 N.A.

 969# GONDA GORAKHPUR LOOP WITH ANAND 
NAGAR NAUTANWA GC (260 KM)                  RAILWAYS WCR 04/1997 N.A. N.A. 836.26 1072.51 0.00 28.25 N.A.

970 GHAZIPUR - AUNRIHAR (40 KM)                    RAILWAYS NER 04/2014 N.A. N.A. 182.92 197.73 0.00 8.10 N.A.

971 ANANDNAGAR GHUGHALI VIA 
MAHRAJGANJ UP                                            RAILWAYS NER 03/2013 N.A. N.A. 307.00 307.00 0.00 0.00 N.A.

972 BHOJIPUR TANAKPUR VIA PILIBHIT              RAILWAYS NER 03/2008 N.A. N.A. 195.64 195.64 79.93 0.00 N.A.

973 AUNRIHAR MANDUADIH GAZIPUR 
VARANASI UP                                                   RAILWAYS NER 03/2012 N.A. N.A. 199.75 199.75 45.47 0.00 N.A.

974 KAPILVASTU-BASTI VIA BANSI 
SIDHARTHNAGAR BASTI NAUGARH UP       RAILWAYS NER 03/2013 N.A. N.A. 643.00 643.00 0.00 0.00 N.A.

975
STRENGTHENING WITH PROVISION OF 
PAVED SHOULDER IN KM. 0.00 TO 46.470 
OF NH-96(330) EPC MODE         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 10/2014 10/2016 10/2016 227.74 227.74 0.00 0.00 0

976
BAHRAICH BYPASS TO RUPAIDHA 
SECTION NH-28C IN UTTAR PRADESH KM 
99 TO150                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 01/2014 10/2016 10/2016 397.04 397.04 17.71 0.00 0

977
JUNCTION WITH MDR-13 NEAR JARWAL 
TO BAHRAICH SECTION OF NH-28C IN 
UTTAR PRADESH KM 43 TO 93         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 10/2013 10/2016 10/2016 283.45 283.45 21.03 0.00 0

978
RUDHAULI TO GHAGRA BRIDGE SECTION 
OF NH-233 IN UTTAR PRADESH KM 65/870 
TO 122/270                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 10/2013 03/2017 03/2017 445.89 445.89 20.11 0.00 0

979

2-LANING OF LALPUL-MANMAO-
CHANGLANG ROAD(NH-52B) (NEW NH 
NO.215)FROM KM 0.00 TO KM 68.30INTHE 
STATE 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

PWD 11/2010 03/2017 03/2017 305.49 305.49 0.00 0.00 0

980
BARABANKI TO JUNCTION WITH MDR 13 
NEAR JARWAL SECTION OF NH-28C IN 
UTTAR PRADESH KM 0 TO 43         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 10/2013 03/2017 03/2017 317.76 317.76 15.70 0.00 0
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981
SONOULI TO GORAKHPUR SECTION OF 
NH-29E IN UTTAR PRADESH KM 0/0 TO 
80/0                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 10/2013 03/2017 03/2017 493.94 493.94 20.76 0.00 0

982 FOUR LANING OF VARANASI BYPASS          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 05/2015 05/2017 05/2017 261.09 261.09 34.10 0.00 0

983 ALLAHABAD TO UP/MP BORDER SECTION 
OF NH-27 IN UTTAR PRADESH                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHDP 06/2015 03/2018 03/2018 774.57 774.57 6.33 0.00 0

984 DEVELOPMENT OF SIX LANE EASTERN 
PERIPHERAL EXPRESSWAY ( PKG-VI)         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 768.56 768.56 0.00 0.00 0

985 DEVELOPMENT OF SIX LANE EASTERN 
PERIPHERAL EXPRESSWAY ( PKG-V)          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 664.53 664.53 0.00 0.00 0

986 DEVELOPMENT OF SIX LANE EASTERN 
PERIPHERAL EXPRESSWAY ( PKG-IV)         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 789.31 789.31 0.00 0.00 0

987 DEVELOPMENT OF SIX LANE EASTERN 
PERIPHERAL EXPRESSWAY ( PKG-II)           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 03/2018 03/2018 785.78 785.78 0.00 0.00 0

988 FOUR LANING OF SULTANPUR TO 
VARANASI (PKG-II)                                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 06/2018 06/2018 815.28 815.28 0.00 0.00 0

989 FOUR LANING OF SULTANPUR TO 
VARANASI (PKG-I)                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 06/2018 06/2018 1027.53 1027.53 0.00 0.00 0

990 FOUR LANING OF GHAGHRA BRIDGE TO 
VARANASI (PKG-II)                                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 06/2018 06/2018 667.00 667.00 0.00 0.00 0
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991 FOUR LANING OF GHAGHRA BRIDGE TO 
VARANASI (PKG-III)                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2016 07/2018 07/2018 667.00 667.00 0.00 0.00 0

992 ETAWAH CHAKERI                                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2013 09/2015 06/2016 1573.00 1573.00 1873.80 0.00 9

993 2-LANING WITH PAVED SHOULDERS OF 
RAEBARELI - BANDA SECTION OF NH-232   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2014 01/2016 10/2016 351.34 351.34 183.87 0.00 9

994 2-LANING WITH PAVED SHOULDERS OF 
TANDA -RAEBARELI                                        

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2014 01/2016 10/2016 495.78 495.78 301.70 0.00 9

995 2-LANING WITH PS SITARGANJ BAREILY 
SECTION                                                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 06/2014 01/2016 12/2016 301.04 301.04 45.61 0.00 11

996
2 LANING WITH PAVED SHOULDER OF 
SITARGANJ - TANAKUR  SECTION OF NH-
125                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 09/2015 09/2016 09/2017 368.73 368.73 99.84 0.00 12

997 4-LANING OF GHAGHRA BRIDGE TO 
VARANSI ( PACKAGE -I)                                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 06/2016 06/2018 611.65 611.65 0.00 0.00 24

998 2-LANING WITH PS RAIBAREILI TO 
ALLAHABAD                                                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2012 01/2014 09/2016 291.36 291.36 352.08 0.00 32

999 GHAZIABAD-ALIGARH NH-91                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2011 08/2013 07/2016 1141.00 1141.00 1948.72 0.00 35

1000 MURADABAD-BAREILY                                   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2010 06/2013 06/2016 1267.00 1267.00 2666.14 0.00 36

205

205



SN PROJECT SECTOR IMPLEMENTI
NG AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONIN
G (month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATED 
(Rs. In crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN^ 
(%)

TIME 
OVERRUN$ 
(MONTHS)

1001 BAREILY-SITAPUR (NH-24)                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2011 09/2013 12/2016 1046.00 1046.00 593.99 0.00 39

1002 GANGA BRIDGE TO RAMDEVI CROSSING 
PH.II NH-25, KM.75-80.06                                 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 09/2008 06/2016 155.00 201.66 247.51 30.10 93

1003 AGRA-BYPASS(NS-1/UP-1), NH-2,3                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2003 09/2007 06/2016 348.16 348.16 380.30 0.00 105

1004
CONSTRUCTION OF RING ROAD FOR  
RAEBARELI CITY (PHASE -I) ON EASTERN 
SIDE OF NH 24B                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/2014 03/2016 N.A. 282.41 282.41 0.00 0.00 N.A.

1005 WIDNG WITH PS AND STRNG FROM 
KM.0.00 TO 50.675 OF NH-730A EPC MODE 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 05/2013 08/2015 N.A. 164.54 164.54 0.00 0.00 N.A.

1006
CONSTN FOR FOUR LANING OF 
BABATPUR-VARANASI SECTION OF NH-56 
(231) KM 263.00 TO 280.25 (EPC MODE)   

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 03/2015 N.A. N.A. 629.74 629.74 0.00 0.00 N.A.

1007 6 LANING OF AGRA - ETAWAH BYPASS       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 07/2015 N.A. N.A. 1657.20 1657.20 0.00 0.00 N.A.

1008
WIDENING ANDSTRENGTHENING FROM 
KM.505.00 TO 538.00 OF NH-730 (EPC 
MODE)                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 12/2014 N.A. N.A. 207.88 207.88 0.00 0.00 N.A.

1009
WIDENING AND STRENGTHENING FROM 
KM.505.00 TO 538.00 OF NH-730 (EPC 
MODE)                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 12/2014 N.A. N.A. 207.88 207.88 0.00 0.00 N.A.

1010 MEERUT-BULANDSHAHAR                             

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 N.A. N.A. 683.24 683.24 0.45 0.00 N.A.
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1011 DELHI-MEERUT EXPRESSWAY PKG-I KM 0 
TO 8.360 KM                                                     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 N.A. N.A. 701.12 701.12 0.00 0.00 N.A.

1012 DELHI-MEERUT EXPRESSWAY PKG-III 6 
LANNING FROM KM 27.740 TO 49.346 KM    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 01/2016 N.A. N.A. 1081.57 1081.57 0.00 0.00 N.A.

1013 ALIGARH MORADABAD SECTION OF NH-
93 FROM KM 85.650 TO KM 232.020              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 676.73 676.73 0.00 0.00 N.A.

1014
4-LANNING OF VARANASI GORAKHPUR 
SECTION OF NH-29 FROM 12.00 TO 88.00 
KM [PACKAGE-II] (GORAKPUR)     

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1404.50 1404.50 0.00 0.00 N.A.

1015
4-LANNING OF VARANASI GORAKHPUR 
SECTION OF NH-29 FROM 88.00 148.00 KM 
4-LANNING OF VARANASI GORAKHPU

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1396.74 1396.74 0.00 0.00 N.A.

1016
4-LANNING OF VARANASI GORAKHPUR 
SECTION OF NH-29 FROM 148.00 208.300 
KM [PACKAGE-IV]                

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1587.49 1587.49 0.00 0.00 N.A.

1017

FOUR LANNING OF RAMPUR- 
KATHGODAM SECTION OF NH-87 FROM 
KM 0.000 (KM. 190.000 OF NH-24) TO KM 
42.791

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 899.00 899.00 0.00 0.00 N.A.

1018
4-LANING OF GAGALHERI- SAHARANPUR- 
YAMUNANAGAR (UP/HARYANA BORDER) 
SECTION OF NH-73 FROM KM 33.000 (

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1668.00 1668.00 0.00 0.00 N.A.

1019
4-LANNING OF HARIDWAR-NAGINA 
SECTION OF NH-74 FROM KM 0.000 (KM 
204.300 OF NH-58) TO KM 73.00       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1408.00 1408.00 0.00 0.00 N.A.

1020
4-LANNING OF NAGINA-KASHIPUR 
SECTION OF NH-74 FROM KM 73.00 TO KM 
175.00                            

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1737.00 1737.00 0.00 0.00 N.A.
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1021 LATA-TAPOVAN HYDRO ELECTRIC 
POWER PROJECT 3X57 MW                           POWER NTPC 07/2012 08/2017 08/2017 1527.00 1527.00 144.00 0.00 0

1022 TEHRI PUMPED STORAGE 
PLANT(1000MW)                                              POWER THDCIL 07/2006 02/2016 09/2019 1657.00 2978.86 1752.36 79.77 43

1023 TAPOVAN-VISHNUGAD HEP (4X130MW)      POWER NTPC 11/2006 03/2013 06/2019 2978.48 3846.30 2843.00 29.14 75

1024 VISHNUGAD PIPALKOTI HYDRO ELECTRIC 
PROJECT                                                          POWER THDCIL 08/2008 06/2013 12/2019 2491.58 2491.58 835.82 0.00 78

1025 HARIDWAR-LAKSAR                                        RAILWAYS NR 04/2012 N.A. N.A. 219.83 329.97 0.34 50.10 N.A.

1026 HARIDWAR DEHRADUN APPROVED 
LENGTH 69                                                       

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 11/2011 10/2013 09/2016 478.51 478.00 277.41 -0.11 35

1027

FOUR LANNING OF RAMPUR- 
KATHGODAM SECTION OF NH-87 FROM 
KM 42.791  (DESIGN CHAINAGE 43.446) TO 
KM 88

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 720.00 720.00 0.00 0.00 N.A.

1028

4-LANNING OF CHUTMALPUR-
GANESHPUR SECTION OF NH-72A FROM 
KM 0.000 (KM 22.825 OF MH-73) TO KM 
17.900 

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 1443.00 1443.00 0.00 0.00 N.A.

1029 JHANJRA COMBINED PR(3.50 MTY)              COAL ECL 11/2015 03/2022 03/2022 602.86 602.86 189.80 0.00 0

1030 SONEPUR BAZARI (COMB) OCP (8.0 MTY)   COAL ECL 08/2012 03/2018 09/2018 1055.05 1055.05 226.29 0.00 6

1031 CONSTRUCTION OF HOSPITAL BLOCK, 
IIT, KHARAGPUR                                              

HEALTH 
AND 
FAMILY 
WELFARE

HSCC 12/2014 05/2017 05/2017 168.90 168.90 12.50 0.00 0

1032 NEW 250 TMTPA LPG PLANT AT 
PANAGARH                                                       

PETROLEU
M HPCL 08/2014 09/2017 09/2017 190.45 190.45 53.48 0.00 0

1033 HALDIA LPG IMPORT FACILITY                      PETROLEU
M BPCL 03/2015 10/2018 10/2018 694.00 694.00 0.00 0.00 0

1034 DISTILLATE YIELD IMPROVEMENT 
PROJECT (COKER) AT HALDIA REFINERY   

PETROLEU
M IOCL 03/2014 09/2017 03/2018 3076.00 3076.00 301.36 0.00 6

1035 RAMMAM-III HEPP (3X40 MW)                        POWER NTPC 09/2014 09/2019 09/2019 1381.84 1381.84 193.00 0.00 0

1036

TRANSMISSION SYSTEM FOR 
DEVELOPMENT OF POOLING STN. IN NR 
PART OF WEST BENGAL AND TRANSFER 
OF POWER 

POWER PGCIL 04/2010 01/2015 03/2017 4404.57 4404.57 2705.35 0.00 26

1037 TEESTA LOW DAM HEP, STAGE-IV (4X40 
MW)  (NHPC)                                                     POWER NHPC 09/2005 09/2009 09/2016 1061.38 2336.74 2020.05 120.16 84

1038 RAGHUNATHPUR THERMAL POWER 
STATION PHASE-I                                            POWER DVC 04/2007 02/2011 03/2016 4122.00 9606.82 8445.21 133.06 N.A.

UTTARAKHAND

WEST BENGAL
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1039
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NOAPARA-
BARASAI VIA BIMANBANDER (MTP)              

RAILWAYS RVNL 04/2010 03/2016 06/2016 2397.72 2397.72 197.20 0.00 3

1040 EAST WEST METRO CORRIDOR FROM 
HOWRAH MAIDAN TO SALT LAKE                 RAILWAYS MRTP 03/2013 03/2016 06/2018 4874.58 4874.58 1881.65 0.00 27

1041
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM JOKA TO BINOY 
BADAL DINESH BAGH.                    

RAILWAYS RVNL 04/2010 03/2016 12/2018 2913.51 2095.20 536.64 -28.09 33

1042
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NSCB AIRPORT 
TO NEW GARIA VIA RAJARHAT (MTP)        

RAILWAYS RVNL 04/2010 03/2016 12/2020 3951.98 3161.58 0.00 -20.00 57

1043 TAMLUK DIGHA,LINE DOUBLING (SER)        RAILWAYS SER 03/1984 06/2005 12/2019 293.97 1428.00 0.00 385.76 174
1044 BANKURA - DAMODAR (GC) (SER)                RAILWAYS SER 03/1998 03/2005 12/2019 111.90 2371.85 479.90 2019.62 177
1045 GHUTIASHARIF-CANNING (ER)                      RAILWAYS ER 04/2009 12/2011 11/2013 611.03 611.03 135.48 0.00 N.A.

1046 TAMLUK-BASULYA-SUTAHATA DOUBLING  RAILWAYS SER 04/2010 06/2013 01/2015 171.02 171.00 139.69 -0.01 N.A.

1047
BANDEL-NAIHATI NEW RAIL BRIDGE IN 
REPLACEMENT OF JUBILEE BRIDGE NO.8 
(ER)                           

RAILWAYS ER 04/1999 12/2012 09/2015 207.52 207.52 191.41 0.00 N.A.

1048 NEW COOCHBEHAR TO SAMUKTALA           RAILWAYS NFR 04/2011 N.A. 03/2018 209.77 441.45 34.34 110.44 N.A.

1049 NEW COOCHBEHAR-GUMANIHAT PATCH 
DOUBLING PROJECT                                      RAILWAYS NFR 04/2012 N.A. 03/2018 283.55 288.81 1.10 1.86 N.A.

1050
NEW BG RLY LINE FROM EKLAKHI-
BALURGHAT INCLUDING GAZOLE-
ITAHAR(NL),NEFR                             

RAILWAYS NFR 04/1983 N.A. 03/2019 36.80 1336.57 0.00 3531.98 N.A.

1051 NEW BG LINE FROM KALIYAGANJ TO 
BUNIADPUR                                                      RAILWAYS NFR 04/2010 N.A. 03/2019 221.42 563.13 21.43 154.33 N.A.

1052

NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM BARANAGAR TO 
BARRACKPORE AND DAKSHINESHWAR 
(MTP)    

RAILWAYS RVNL 04/2010 03/2014 N.A. 2298.42 1655.68 35.44 -27.96 N.A.

1053 DAKSHIN-BARASAL-LAKSHMIKANTAPUR    RAILWAYS ER 04/2009 12/2011 N.A. 533.38 533.38 109.76 0.00 N.A.

1054 BARDHAMAN-KATWA (GC)                             RAILWAYS ER 04/2007 12/2010 N.A. 1106.62 1106.62 234.57 0.00 N.A.

1055 PANDABESWAR-CHINPAI DOUBLING (ER)   RAILWAYS ER 04/2004 12/2010 N.A. 293.74 293.74 139.08 0.00 N.A.

1056 HOWRAH-AMTA-CHAMPADANGA NL    
(SER)                                                                 RAILWAYS SER 04/1974 03/2007 N.A. 393.46 1026.00 0.00 160.76 N.A.

1057
TOLLYGANJ-GARIA WITH EXTENSION TO 
DUM DUM-NOAPARA AND NOAPARA-
NSCB AIRPORT(MTP)                     

RAILWAYS MRTP 03/2000 12/2006 N.A. 1049.69 3404.92 3544.30 224.37 N.A.

1058 MM FROM PANSKURA-GHATAL NL               RAILWAYS SER 04/2011 01/1999 N.A. 276.69 426.00 0.00 53.96 N.A.

1059 TARAKESWAR - BISHNUPUR NEW BG 
LINE (NL), ER                                                    RAILWAYS ER 04/2000 N.A. N.A. 1188.91 1188.91 671.52 0.00 N.A.

1060 BAZAR SAU -AZIMGANJ JN. DOUBLING        RAILWAYS ER 04/2012 N.A. N.A. 255.64 255.64 0.00 0.00 N.A.
1061 BOWAICHANDI-ARAMBAGH                           RAILWAYS SER 04/2010 N.A. N.A. 267.37 434.00 34.01 62.32 N.A.

1062 BHADUTOLA-JHARGRAM VIA LALGARH 
(NL)                                                                 RAILWAYS SER 04/2011 N.A. N.A. 289.64 760.00 0.09 162.39 N.A.
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1063 CIRCULAR RAILWAY INCLUDING 
REMOUNT ROAD TO SANTOSHPUR             RAILWAYS MRTP 04/2009 N.A. N.A. 573.78 573.78 166.89 0.00 N.A.

1064
REHABILITATION AND UPGRADING TO 2 
LANES/2 LANE WITH PAVED SHOULDERS 
CONFIGURATION OF BANKUARA- PURUL

ROAD 
TRANSPOR
T AND 
HIGHWAYS

MORTH 01/1991 03/2018 03/2018 322.00 322.00 66.59 0.00 0

1065
4 LANING OF NH-31D FROM 
GHOSHPUKUR - SALSALABARI ( KM 0.00 
TO KM . 83.785)                          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 12/2015 06/2018 06/2018 1083.00 1083.00 0.00 0.00 0

1066 6-LANING OF DHANKUNI-KHARAGPUR 
SECTION                                                           

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2012 09/2014 12/2016 1396.18 1396.18 2409.45 0.00 27

1067 KRISHNANAGAR-BERHAMPUR                      

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2012 07/2014 02/2017 702.16 702.16 391.77 0.00 31
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1068 BARSAT-KRISHNANAGAR                              

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 08/2012 02/2015 12/2017 867.00 867.00 278.17 0.00 34

1069 4-LANING OF FARAKA-RAIGANJ                    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2011 08/2013 08/2016 1078.84 1078.84 2101.14 0.00 36

1070 4-LANING OF RAIGANJ-DALKOLA                  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2011 08/2013 05/2017 580.43 580.43 268.87 0.00 45

1071 4-LANING OF BRAHAMPORE-FARAKA          

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 02/2011 08/2013 07/2017 998.79 998.79 1731.54 0.00 47

1072 SIX-LANING OF BARWA ADDA-PANAGARH  

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 04/2014 N.A. 09/2016 1665.00 1665.00 1321.84 0.00 N.A.

1073 CONSTRUCTION OF ISLAMPUR BY PASS    

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 10/2015 N.A. 01/2018 361.15 361.15 0.00 0.00 N.A.

1074 CONSTRUCTION OF ROB  FLYOVER AT 
RANICHAK, HALDIA                                         

ROAD 
TRANSPOR
T AND 
HIGHWAYS

NHAI 03/2016 N.A. N.A. 229.37 229.37 0.00 0.00 N.A.

1075
CONSTRUCTION OF WORKSHOPS AND 
BUILDINGS FOR 24 NOS NEW INDUSTRIAL 
TRAINING INSTITUTES(ITI) IN DIFFER

STEEL HSCL 08/2012 03/2016 03/2016 185.37 185.37 178.30 0.00 N.A.

1076
CONSTRUCTION OF PERMANENT 
CAMPUS OF IISER KOLKATA AT 
HARINGHANTA KALYANI NADIA                    

URBAN 
DEVELOPM
ENT

CPWD 02/2014 09/2015 04/2017 156.57 156.57 44.61 0.00 19

#  Information / data in respect of Ministry of Railways projects except those marked '# ' is as on 01.01.2015. The Ministry of Raiways has 
resumed data updation of 20 projects from February 2016 (reporting month is December 2015) which have been identified by them for monitoring 
on OCMS.
 ^  Cost Overrun = [(Anticipated - Original Cost.)/Original Cost] *100
$ Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
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1
TRANSMISSION SYSTEM FOR ULTRA MEGA 
SOLAR PARK IN ANANTPUR DISTRICT, 
ANDHRA PRADESH- PART A (PHASE-I)

POWER PGCIL 05/2015 05/2016 06/2016 312.94 312.94 51.00 0.00 1

2 SIX LANNING OF NELLORE-CHILKALURIPET 
KM.1182.802 TO KM.1366.547                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 11/2011 05/2014 06/2016 1535.00 1535.00 2774.72 0.00 25

3 CUDDAPAH-MYDUKUR-KURNOOL KM-
167.750-356.502 KM                                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 11/2010 05/2013 08/2016 1585.00 1585.00 1966.41 0.00 39

4 TIRUPATI - TIRUTHANI - CHENNAI                   
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2011 10/2013 12/2017 571.00 571.00 622.90 0.00 50

5
FOUR LANING OF 5.122 KM OF NH9 ( NEW 
NH 65) FROM KM 269.900 ( DESIGN CH0.0 ) 
TO KM 275-622( DESIGN C

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 07/2015 12/2015 12/2016 333.21 333.21 0.00 0.00 12

6 FOUR LANING OF 5.122 KM OF NH9( NEW 
NH 65) FROM KM 269.900( DESIGN CH0.0 )    

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 07/2015 12/2015 12/2016 333.21 333.21 0.00 0.00 12

7 REHABILITATION AND UPGRADATION OF 
NH-167 FROM KM 70                                         

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 02/2015 04/2015 05/2016 224.83 224.83 0.00 0.00 13

8
REHABILITATION AND UPGRADATION OF 
NH-42 FROM KM 4 to350 TO KM 75 to 600 TO 
TWO LANE WITH PAVE SOLDOU

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 03/2015 09/2015 08/2017 309.01 309.01 61.94 0.00 23

9

REHABILITATION AND UPGRADATION OF 
NH-565 FROM KM.198/694 TO 294/0 
(MARKAPURAM TO VAGGAMPALLE 
SECTION

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 02/2014 06/2014 06/2016 417.61 417.61 0.00 0.00 24

10
REHABILITATION AND UPGRADATION OF 
NH-565 FROM KM 294.00 TO 361.327 
(VAGGAMPALLE- DORNALA T-JUNCTION)

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 02/2014 07/2014 07/2016 258.99 258.99 16.54 0.00 24

Annexure-V

STATEMENT REFERRED TO IN REPLY TO PART (b) OF LOK SABHA UNSTARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR INFRASTRUCTURE PROJECTS COSTING Rs. 150 CRORE AND ABOVE SHOWING  TIME OVERRUNS  (as on 01.06.2016)

ANDHRA PRADESH
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11
REHABILITATION AND UPGRADATION OF 
EXISTING NH-565  FROM KM.86.057 TO 
133.922 OF NAGARJUNASAGAR DAM T

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 01/2014 11/2014 11/2016 195.45 195.45 0.00 0.00 24

12
REHABILITATION AND UPGRADATION OF 
EXISTING NH-565 OF  FROM KM.154.900 TO 
198.694 OF DAVULAPALLY  TO 

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 02/2014 11/2014 11/2016 170.21 170.21 5.65 0.00 24

13
REHABILITATION UPGRADATION OF NH-67 
FROM KM 641.000 TO KM 695.000 
(DORNALA T JUNCTION TO ATMAKUR SEC

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 07/2014 02/2015 02/2017 251.55 251.55 38.13 0.00 24

14
REHABILITATION AND UPGRADATION OF 
EXISTING NH-167 FROM KM 70/000 TO KM 
125-150                      

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 02/2015 05/2015 05/2017 224.83 224.83 0.00 0.00 24

15
REHABILITATION AND UPGRADATION OF 
NH-219 FROM KM 58-600 TO KM 140-750  IN 
THE STATE OF ANDHRA PRADES

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 03/2015 10/2015 10/2017 271.45 271.45 0.00 0.00 24

16 TURBO BLOWER - 5                                          STEEL RINL 12/2009 09/2016 03/2017 280.00 280.00 49.55 0.00 6
17 3RD CONVERTER AND  4TH CASTER             STEEL RINL 07/2011 07/2016 03/2017 974.76 974.76 325.11 0.00 8

18 REVAMPING OF SINTER MACHINES - 1 AND 
2                                                              STEEL RINL 12/2009 10/2016 06/2017 343.00 488.40 91.15 42.39 8

19 BLAST FURNACE-2 CATEGORY-1 CAPITAL 
REPAIRS                                                          STEEL RINL 07/2011 07/2015 11/2016 877.73 877.73 514.06 0.00 16

20 SMS-1 CONVERTERS REVAMPING                 STEEL RINL 05/2012 07/2015 09/2017 404.16 404.16 319.32 0.00 26

21 PARE HYDRO ELECTRIC PROJECT                POWER NEEPCO 12/2008 08/2013 12/2016 573.99 1581.04 1191.99 175.45 40

22 KAMENG HYDROELECTRIC PROJECT 
(NEEPCO)                                                           POWER NEEPCO 12/2004 12/2009 03/2017 2496.90 6179.96 4657.36 147.51 87

23
RESITING OF TINSUKIA TERMINAL 
PROJECT (DIGBOI MARKETING TERMINAL 
PROJECT)                           

PETROLEUM IOCL 06/2012 07/2014 01/2017 150.00 150.00 140.02 0.00 30

24
UPGRADATION OF CRUDE OIL PUMP 
STATIONS OF NAHARKATIYA-BARAUNI 
CRUDE OIL TRUNK PIPELINE              

PETROLEUM OIL 09/2012 03/2015 12/2016 871.35 1200.00 607.83 37.72 21

25 ASSAM RENEWAL PROJECT FOR GROUP A PETROLEUM ONGC 03/2009 03/2013 03/2017 2465.15 2378.89 1803.18 -3.50 48

26 BONGAIGAON THERMAL POWER PROJECT  POWER NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 6031.00 54.25 66

  27 # BPUTRA BRIDGE AT BOGIBIL AND LINK 
LINES NEFR                                                        RAILWAYS NFR 09/1997 04/2008 06/2017 1500.00 4996.19 0.00 233.08 110

ARUNACHAL PRADESH

ASSAM
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28 BRAHMPUTRA BRIDGE,NH NO-31                   
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2010 09/2016 217.61 309.56 394.92 42.25 77

29 HARANGAJO TO MAIBANG (AS-23), 
KM.126.450 TO KM.140.700                               

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 02/2009 06/2016 280.00 361.00 416.89 28.93 88

30 HARANGAJO TO MAIBANG, NH-54                  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 07/2009 12/2016 196.00 331.23 365.05 68.99 89

31 MAIBANG TO LUMDING (AS-25), KM.83.400 
TO KM.111.000                                                 

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2009 12/2016 199.81 385.13 210.69 92.75 92

32 MAIBANG TO LUMDING (AS-27), KM.40.000 
TO KM.60.500                                                  

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2009 12/2016 200.00 200.00 245.83 0.00 92

33 NAGAON TO DHARAMTUL (AS-2)                    
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 06/2016 264.72 264.72 314.37 0.00 96

34 NALBARI TO BIJNI (AS-6)                                  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 06/2016 225.00 225.00 313.50 0.00 96

35 BIJNI TO ASSAM WB BORDER (NH-
31.C)(1)(NHAI)                                                     

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 06/2016 195.00 195.00 290.54 0.00 96

36 BIJNI TO ASSAM /WB.BORDER (NH-
31.C)(NHAI)                                                         

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2008 06/2016 237.80 237.80 403.91 0.00 96

37 MAIBANG TO LUMDING (AS-26), KM.60.500 
TO KM.83.400, NH-54                                         

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 11/2008 12/2016 167.64 167.64 269.27 0.00 97

38 MAIBANG TO LUMDING (AS-24), KM.111.000 
TO KM.126.450                                                

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 11/2008 12/2016 155.04 280.13 196.14 80.68 97

39 DHARAMTUL TO SONAPUR,KM 205-183 (AS-
20)                                                             

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 05/2008 07/2016 160.00 160.00 199.50 0.00 98

40 GUWHATI TO NALBARI (AS-4)                          
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2008 07/2016 175.96 175.96 309.01 0.00 99

41 NALBARI T BIJNI (AS-7)                                     
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 04/2008 12/2016 208.00 208.00 302.65 0.00 104
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42 SONAPUR TO GUWAHTI (AS-3)                        
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 03/2008 12/2016 245.00 245.00 214.88 0.00 105

43 HARANGAJO TO MAIBANG,KM 164.08-
190.587 NH-54                                                    

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2007 03/2017 212.00 212.00 121.97 0.00 114

44 BIJNI TO ASSAM/WB BORDER PH.II, 
KM.30.00 TO 0.00, NH-31 C                               

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 06/2005 12/2016 230.00 230.00 202.97 0.00 138

45 REPLACEMENT OF COKE CHAMBERS           PETROLEUM IOCL 04/2013 02/2016 10/2016 480.00 422.00 263.28 -12.08 8
46 BRBCL-NABINAGAR TPP- JV (4X250 MW)       POWER NTPC 01/2007 05/2014 09/2017 5353.00 5353.00 5594.02 0.00 40
47 BARH STPP(3X660MW) NTPC                          POWER NTPC 02/2005 01/2011 05/2018 8692.97 15095.67 11805.00 73.65 88
48 KATIHAR - JOGBANI (GC)(NEFR)                     RAILWAYS NFR 09/2001 12/2010 03/2018 492.98 1727.27 742.05 250.37 87

49

REHABILITATION AND UPGRADING TO 2 
LANE WITH PAVED SHOULDERS 
CONFIGURATION AND STRENGTHENING 
OF ANISH

ROAD 
TRANSPORT 
AND HIGHWAYS

MORTH 10/2014 03/2014 09/2016 377.64 377.64 0.00 0.00 30

50 PATNA-BAKTZARPUR KM.181.3 TO 
KM.231.95                                                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 03/2014 07/2016 574.00 574.00 899.51 0.00 28

51 2-LANNING WITH PS KHAGARIA-PURNEA      
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 02/2014 07/2016 664.00 664.00 654.59 0.00 29

52 2 LANNING OF MUZAFFARPUR - 
SONBARSA                                                         

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 11/2013 07/2016 511.54 511.54 547.77 0.00 32

53 2-LANNING WITH PS MOTIHARI-RAXAUL       
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 10/2011 04/2014 03/2017 375.09 375.09 504.79 0.00 35

54 2 LANNING OF MOKAMA-MUNGER                  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 05/2013 07/2016 351.54 351.54 351.23 0.00 38

55 4-LANNING OF CHAPRA-HAJIPUR                   
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 07/2013 12/2016 575.00 575.00 604.70 0.00 41

56 2-LANING WITH PAVED SHOULDER OF 
MUZAFFARPUR-BARAUNI                                

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 07/2012 07/2014 12/2017 356.40 356.40 349.00 0.00 41

BIHAR
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57 PATNA-MUZZAFFARPUR                                  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 08/2010 02/2013 12/2016 671.30 671.30 880.54 0.00 46

58 FORBESGANJ TO SIMRAHI (NH-57)(NHAI)      
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2008 07/2016 332.94 332.94 509.08 0.00 94

59 IRRIGATION WORK OF BAGMATI                    STEEL HSCL 10/2005 03/2015 03/2017 956.00 956.00 650.26 0.00 24

60 AMLAI OC EXPANSION SECTOR  B (1.50 
MTY)                                                             COAL SECL 11/2009 03/2016 03/2018 198.59 198.59 134.17 0.00 24

61 BAROUD OC EXPANSION (RCE)- 3MTY          COAL SECL 04/2012 03/2016 03/2018 258.56 258.56 122.15 0.00 24
62 MANIKPUR OC EXPANSION (3.5 MTY)            COAL SECL 12/2009 03/2014 03/2018 321.50 321.50 197.76 0.00 48
63 JAGANNATHPOR OCP(3.00MTY)                     COAL SECL 09/2008 03/2015 03/2020 152.43 152.43 25.47 0.00 60
64 KARTALI (EAST) OCP (2.50 MTY)                     COAL SECL 07/2008 03/2014 03/2020 178.44 178.44 0.35 0.00 72

65 WR-NR HVDC INTERCONNECTOR FOR IPP 
PROJECTS IN CHHATTISGARH                        POWER PGCIL 03/2012 06/2015 12/2016 9569.76 9569.76 6249.99 0.00 18

66
SYSTEM STRENTHENING IN RAIPUR 
WARDHA CORRIDOR FOR IPP PROJECTS 
IN CHHATTISGARH                      

POWER PGCIL 01/2012 01/2015 10/2016 1422.85 1422.85 1509.12 0.00 21

67
ESTABLISHMENT OF POOLING STATIONS 
AT CHAMPA AND RAIGARH FOR IPP 
GENERATION PROJECT IN CHHATTISGARH 

POWER PGCIL 05/2011 05/2014 07/2016 1961.87 2310.58 1817.95 17.77 26

68
TRANSMISSION SYSTEM STRENGTHENING 
IN WESTERN PART OF WR FOR IPPS 
GENERATION PROJECTS IN CHATTISGARH 

POWER PGCIL 11/2011 07/2014 12/2016 2127.51 2127.51 2371.53 0.00 29

69
SYSTEM STRENGTHENING IN 
NORTH/WEST PART OF WR FOR IPP 
PROJECTS IN CHATTISGARH                       

POWER PGCIL 12/2011 08/2014 03/2017 1746.65 2228.71 1532.93 27.60 31

70 SALKA ROAD -ANUPNAGAR LINE 
DOUBLING                                                          RAILWAYS RVNL 09/2006 03/2010 12/2017 324.90 385.54 0.00 18.66 93

71 FOUR LANING OF ORISSA/CHATTISGARH 
BORDER - AURANG SECTION                          

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2013 08/2015 11/2016 1232.00 1232.00 1110.29 0.00 15

72 NMDC INTEGRATED STEEL PLANT                 STEEL NMDC 01/2010 05/2015 12/2017 15525.00 15525.00 9392.34 0.00 31

73
DEVELOPMENT OF PERMANENT 
BARRACKS AT 21 LOCATIONS AT 
ROWGHAT DEPOSIT                                

STEEL SAIL 04/2014 04/2015 12/2016 188.93 188.93 76.97 0.00 20

74 EXPANSION OF BHILAI STEEL PLANT            STEEL SAIL 08/2010 03/2013 11/2016 17265.00 17265.00 16118.07 0.00 44

CHHATISGARH

D & N HAVELI
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75 DAMAN DEVELOPMENT PROJECT                  PETROLEUM ONGC 08/2014 05/2019 03/2020 6086.08 6086.08 962.98 0.00 10

76
SAFDARJUNG HOSPITAL RE-
DEVELOPMENT AND OTHERS -SUPER 
SPECIALITY BLOCK                               

HEALTH AND 
FAMILY 
WELFARE

HSCC 09/2013 12/2015 06/2016 444.70 444.70 400.00 0.00 6

77
CONSTRUCTION OF HEAD OFFICE 
BUILDING OF PNB ON PLAT NO-4 SECTOR 
10 DWARKA NEW DELHI                 

URBAN 
DEVELOPMENT CPWD 05/2012 12/2014 05/2016 405.01 405.01 222.23 0.00 17

78

CONSTRUCTION OF EXTENSION BUILDING 
TO PARLIAMENT HOUSE ANNEXE 
PARLIAMENT HOUSE COMPLEX NEW 
DELHI    

URBAN 
DEVELOPMENT CPWD 05/2009 05/2013 06/2016 261.85 261.85 0.00 0.00 37

79 DELHI MRTS PHASE-III                                      URBAN 
DEVELOPMENT DMRCL 09/2011 03/2016 12/2016 38585.00 38585.00 22638.84 0.00 9

80 KAKRAPAR ATOMIC POWER PROJECT - 3 
AND 4                                                             ATOMIC ENERGY NPCIL 10/2009 12/2015 11/2018 11459.00 11459.00 8418.00 0.00 35

81 REVERSE OSMOSIS PLANT FOR ETP AT 
GUJARAT REFINERY                                         PETROLEUM IOCL 12/2011 02/2016 07/2016 160.00 160.00 83.33 0.00 5

82 PIPELINE REPLACEMENT PROJECT, 
AHMEDABAD                                                      PETROLEUM ONGC 09/2011 07/2016 04/2017 202.25 160.16 79.68 -20.81 9

83 CONSTRUCTION OF 6 ETPS                            PETROLEUM ONGC 03/2009 09/2012 06/2016 317.64 240.95 136.40 -24.14 45

84 AHMEDABAD TO VADODARA SECTION          
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2013 12/2015 06/2016 2125.24 2125.24 4508.05 0.00 6

85 KANDLA - MUNDRA PORT                                
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 07/2013 06/2016 953.88 953.88 973.33 0.00 35

86 4 LANNING OF AHMEDABAD TO GODHARA   
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2010 06/2013 06/2016 1008.50 1008.50 1282.25 0.00 36

87 4 LANING OF JETPUR SOMNATH SECTION 
OF NH 8D LENGTH KM 127.6                            

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 09/2014 10/2017 828.00 828.00 871.15 0.00 37

88 SAMAIKHIALI - GANDHIDHAM                          
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2010 03/2013 07/2016 805.39 805.39 1405.85 0.00 40

89 GUJARAT/MAHARASHTRA BORDERSURAT-
HAZIRA PORT SECTION                                    

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2010 09/2012 12/2016 1509.10 1509.10 3127.97 0.00 51

DELHI

GUJARAT

HARYANA
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90 4-LANING OF ROHATAK JIND(LENGTH 45 
KM)                                                              

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 10/2013 10/2015 12/2016 283.25 283.25 179.61 0.00 14

91 4 LANING OF AMBALA - KAITHAL - 
PACKAGE -1                                                       

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2015 06/2016 06/2018 602.95 602.95 0.00 0.00 24

92 ROHTAK-BAWAL                                                
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 11/2013 12/2016 650.00 650.00 832.39 0.00 37

93 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 
387.1 KM)                                                         

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2009 11/2011 12/2016 1108.00 2288.00 3789.91 106.50 61

94 DELHI/ HARYANA BORDER TO ROHTAK        
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2007 05/2010 12/2016 486.00 486.00 469.41 0.00 79

95 PARBATI HEP (4X200 MW)  (NHPC) II              POWER NHPC 09/2002 09/2009 12/2018 3919.59 8398.75 5671.34 114.28 111

96 PAKAL DUL HYDRO ELECTRIC PROJECT 
(1000 MW)                                                          POWER CVPPPL 10/2014 04/2020 03/2022 8112.12 8112.12 141.80 0.00 23

97 KISHANGANGA HEP (3X110 MW)                     POWER NHPC 01/2009 01/2016 11/2016 3642.04 5783.17 4558.57 58.79 10

  98 # UDHAMPUR-SRINAGAR-BARAMULLA   
(NL),NR                                                               RAILWAYS NR 03/1995 11/2002 12/2018 2500.00 19565.00 0.00 682.60 193

99 NASHRI- CHANANI                                             
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2011 06/2015 07/2016 2159.00 2159.00 4125.67 0.00 13

100 QUAZIGUND-BANIHAL KM.220.00 TO 
KM.188.00                                                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 07/2010 07/2015 07/2017 1987.00 1987.00 1637.87 0.00 24

101 SRINAGAR TO BANIHAL                                    
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 06/2011 06/2014 12/2016 1100.70 1100.70 1282.79 0.00 30

102 JAMMU-UDHAMPUR KM.27.5 TO KM.67.00     
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 07/2010 07/2013 12/2016 1813.76 1813.76 2405.99 0.00 41

103 MADHUBAND NLW WASHERY                         COAL BCCL 08/2010 05/2014 10/2016 289.45 289.45 122.47 0.00 29
104 PATHERDIH NLW WASHERY                            COAL BCCL 10/2012 04/2014 11/2016 269.82 269.82 79.72 0.00 31
105 MURAIDIH UG TURN-KEY PROJECT               COAL BCCL 02/2011 04/2014 03/2017 339.88 339.88 12.08 0.00 35
106 MOONIDIH XV SEAM UG                                   COAL BCCL 08/2011 04/2015 04/2019 1230.27 1230.27 49.04 0.00 48
107 KARMA OCP (1.0MTY)                                       COAL CCL 06/2009 03/2014 03/2017 162.46 162.46 72.04 0.00 36

HIMACHAL PRADESH

JAMMU AND KASHMIR
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108 NORTH URIMARI OCP (3.0 MTY)                      COAL CCL 12/2007 03/2012 03/2017 179.87 179.87 95.73 0.00 60
109 ASHOK EXPN OCP CCL (10 MTY)                    COAL CCL 12/2007 03/2011 03/2017 341.63 341.63 121.94 0.00 72
110 MAGADH OC 20 MTY (CCL)                              COAL CCL 08/2008 07/2012 03/2021 706.40 706.40 79.49 0.00 104
111 RAJMAHAL OC EXP.                                          COAL ECL 09/2009 03/2014 09/2016 153.82 153.82 82.30 0.00 30

112 RESITEMENT OF TATA NAGAR AND RACHI 
DEPOTS TO KHUNTI (JHARKHAND)                PETROLEUM IOCL 04/2011 05/2015 12/2016 191.96 191.96 77.80 0.00 19

113 BOKARO THERMAL POWER STATION-A        POWER DVC 08/2006 12/2011 09/2016 2313.00 4237.67 3533.84 83.21 57

114
TRANSMISSION SYSTEM FOR PHASE-1 
GENERATION PROJECTS IN JHARKHAND 
AND WEST BENGAL-PART-A1            

POWER PGCIL 10/2011 11/2013 06/2016 558.26 558.26 590.81 0.00 31

115 RANCHI-RARGA-JAMSETHPUR                       
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2012 06/2015 05/2017 1479.00 1479.00 520.79 0.00 23

116  REBUILDING OF COB-7 AT BSL                      STEEL SAIL 10/2013 05/2016 12/2016 245.67 245.67 117.68 0.00 7

117 2000 BOYS HOSTEL(1000 DOUNLE BEDDED 
ROOM) AT ISM DHANBAD                                 

URBAN 
DEVELOPMENT CPWD 09/2012 03/2016 09/2017 171.86 171.86 20.21 0.00 18

118 MANGALORE HASSAN MYSORE SOLUR 
LPG PIPELINE (MHMSLPL)                                PETROLEUM HPCL 02/2012 11/2015 11/2016 666.00 838.08 616.04 25.84 12

119 KUDGI STPP STAGE 1                                       POWER NTPC 01/2012 01/2017 03/2017 15166.19 15166.19 10871.00 0.00 2

120

SUB-STATION EXT. WORKS ASSOCIATED 
WITH TRANS. SYSTEM REQUIRED FOR 
EVACUATION OF POWER FROM KUDGI 
TPS

POWER PGCIL 02/2014 12/2015 07/2016 167.40 167.40 91.20 0.00 7

121
STRENGTHENING AND WIDENING TO TWO 
LANE WITH PAVED SHOULDERS FROM 
KM.106.00 TO 153.00 OF NH-218 BIJAP

ROAD 
TRANSPORT 
AND HIGHWAYS

MORTH 03/2015 11/2015 11/2017 165.67 165.67 0.00 0.00 24

122
STRENGTHENING AND WIDENING TO TWO 
LANE WITH PAVED SHOULDERS FROM 
KM.56.00 TO 106.00 OF NH-218 BIJAPU

ROAD 
TRANSPORT 
AND HIGHWAYS

MORTH 03/2015 11/2015 11/2017 159.12 159.12 0.00 0.00 24

123
4 LANNING OF BELGUM-KHANPUR 
SECTION AND 2 LANING OF KHANPUR-
KNT/GOA BORDER                          

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 09/2013 12/2016 359.00 359.00 2.74 0.00 39

124 BANGALORE METRO RAIL PROJECT 
PHASE-2                                                             

URBAN 
DEVELOPMENT BMRCL 02/2014 02/2019 03/2020 26405.14 26405.14 692.81 0.00 13

125 BANGALORE  METRO RAIL PROJECT             URBAN 
DEVELOPMENT MRTP 05/2006 06/2011 11/2016 6395.00 14405.01 13905.48 125.25 65

126 LPG TERMINAL AT KOCHI                                PETROLEUM IOCL 10/2015 10/2017 02/2018 607.06 714.25 57.80 17.66 4

127 STRATEGIC CRUDE OIL STORAGE 
PROJECT AT PADUR                                         PETROLEUM ISPRL 01/2006 01/2012 05/2016 993.00 1693.00 1398.50 70.49 52

KARNATAKA

KERALA
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128 SIX LANNING OF VADAKKANCHERRY 
THRISSURESECTION KM 240 270KM              

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2010 08/2012 03/2017 617.00 617.00 283.01 0.00 55

129 RAIL CONNECTIVITY TO ICTT AT 
VALLARPADAM AT COCHIN PORT TRUST     

SHIPPING AND 
PORTS RVNL 03/2007 04/2009 08/2016 245.67 409.83 350.68 66.82 88

130 NIGAHI OC EXPANSION PROJECT 10 MTY 
TO 15 MTY, SINGRAULI                                     COAL NCL 10/2007 03/2012 03/2017 259.40 486.57 158.12 87.58 60

131

EXPANSION OF MALANJKHAND MINE-
DEVELOPMENT OF UNDERGROUND MINE 
UNDER EXISTING OPEN CAST MINE OF 
CAPAC

MINES HCL 09/2011 09/2017 04/2020 1856.00 1176.00 11.08 -36.64 31

132 BHOPAL BINA 3D LINE DOUBLING                  RAILWAYS RVNL 09/2007 03/2010 06/2017 687.20 950.00 0.00 38.24 87

133 FOUR LANING OF GWALIOR-SHIVPURI          
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2013 11/2015 06/2016 1055.00 1055.00 1328.85 0.00 7

134 INDORE-DEWAS(NH-3)                                      
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 11/2010 05/2013 09/2016 325.00 325.00 474.22 0.00 40

135 INDORE-JHABUA-GUJRAT/MP                         
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 10/2010 04/2013 10/2016 1175.00 1175.00 1206.00 0.00 42

136 SIDHI TO SINGRAULI SECTION OF NH-75E 
(4L)  IN MP                                                    

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 11/2011 09/2015 08/2016 871.15 871.15 393.88 0.00 11

137 SATANA-BELA SECTION OF NH-75(4L) IN 
MP                                                              

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 01/2012 08/2015 09/2016 320.48 320.48 192.55 0.00 13

138 CONSTRUCTION OF CENTRAL ACADEMY 
FOR POLICE TRAINING (CAPT) BHOPAL        

URBAN 
DEVELOPMENT CPWD 12/2012 12/2014 03/2017 188.87 188.87 10254.28 0.00 27

139 NEW SEWAGE TREATMENT PLANT 
PACKAGE, RCF TROMBAY                               FERTILISERS RCF 10/2014 11/2016 09/2017 197.79 209.44 68.56 5.89 10

140 DE-BOTTLENECKING OF SMPL                       PETROLEUM IOCL 12/2009 08/2015 06/2016 1584.00 1584.00 1193.37 0.00 10

141 RECONSTRUCTION OF BPA AND BPB 
PLATFORMS                                                       PETROLEUM ONGC 03/2013 04/2015 12/2016 1138.50 686.58 0.00 -39.69 20

142 DEVELOPMENT OF C-26 CLUSTER FIELDS   PETROLEUM ONGC 03/2012 05/2014 03/2017 2592.17 2592.17 1251.65 0.00 34

143 INTEGRATED DEVELOPMENT OF B-127 
FIELDS                                                              PETROLEUM ONGC 12/2011 03/2015 03/2018 2059.63 2665.65 1351.65 29.42 36

MADHYA PRADESH

MAHARASHTRA
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144
CONVERSION OF RIG SAGAR SAMRAT TO 
MOBILE OFFSHORE PRODUCTION 
UNIT(MOPS)                             

PETROLEUM ONGC 03/2011 05/2013 12/2016 861.79 1256.72 1055.36 45.83 43

145 MOUDA STPP STAGE 2                                     POWER NTPC 03/2012 09/2016 12/2016 7921.47 7921.47 5507.00 0.00 3
146 SOLAPUR STPP                                                 POWER NTPC 03/2012 11/2016 08/2017 9395.18 9395.18 6465.00 0.00 9

147 WESTERN REGION STRENGTHENING 
SCHEME-V                                                          POWER PGCIL 12/2007 09/2010 03/2017 477.69 738.48 603.59 54.59 78

148 RUNNING OF 12 CAR TRAINS ON 
HARBOUR LINE                                                  RAILWAYS MRTP 04/2012 04/2016 03/2017 714.10 714.10 65.20 0.00 11

149 MUMBAI URBAN TRANSPORT PROJECT 
PHASE-II                                                             RAILWAYS MRTP 04/2008 03/2014 03/2019 5300.00 7986.04 2423.55 50.68 60

150 4-LANING OF SOLAPUR - MAHARASHTRA/ 
KARNATKA SECTION                                        

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 06/2014 11/2016 12/2016 923.04 923.04 322.35 0.00 1

151 WIDENING OF KHED-SINNAR STRETCH OF 
PUNE NASHIK SECTION OF NH-50                  

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2013 02/2014 08/2016 1348.20 1348.20 1411.60 0.00 30

152 PANVEL-INDAPUR                                             
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2011 06/2014 12/2016 942.69 942.69 347.50 0.00 30

153 PUNE-SATARA(NH-4)                                        
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 10/2010 03/2013 12/2016 1724.55 1724.55 1861.80 0.00 45

154 PIMPALGAON-NASIK-GONDE, NH-3 (NHDP-
PHASE-III)                                                       

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2005 07/2012 05/2017 940.00 940.00 1415.36 0.00 58

155
FOUR LANING FROM MPMAHARASHTRA 
BORDER TO NAGPUR IC KAMPTEE 
KANOON AND NAGPUR BYPASS                 

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2010 06/2012 03/2018 1170.52 1170.52 2041.03 0.00 69

156 INSTALLATION OF 45MVA SAF T WITH 
OTHER ASSOCIATED FACILITIES                    STEEL SAIL 12/2011 10/2013 06/2016 187.33 187.33 177.22 0.00 32

157
CONSTRUCTION OF NISM CAMPUS AT 
PATALGANGA RASAYANI DISTT RAIGADH 
MAHARASTRA                         

URBAN 
DEVELOPMENT CPWD 12/2012 06/2015 11/2016 315.00 315.00 192.10 0.00 17

158
OFFICE BUILDING FOR INCOME TAX 
DEPARTMENT ON PLOT NO C- 41-43 G 
BLOCK BANDRA                        

URBAN 
DEVELOPMENT CPWD 02/2011 11/2014 03/2017 241.33 241.33 93.43 0.00 28

159
UPGRADATION OF NATIONAL FIRE 
SERVICES COLLEGE AT NAGPUR 
MAHARASTRA                                  

URBAN 
DEVELOPMENT CPWD 06/2010 03/2012 03/2017 205.00 191.97 0.00 -6.36 60

MANIPUR
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160 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)         RAILWAYS NFR 04/2003 03/2011 03/2019 727.56 6570.75 2023.82 803.12 96

161 NIT ACADEMIC BUILDING AT IMPHAL 
MANIPUR                                                            

URBAN 
DEVELOPMENT CPWD 02/2014 03/2015 10/2017 216.69 216.69 17.54 0.00 31

162 JORBAT - BARAPANI                                         
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 01/2014 06/2017 536.00 536.00 687.42 0.00 41

163 TUIRIAL HYDRO ELECTRIC PROJECT 
(60MW)                                                               POWER NEEPCO 07/1998 07/2006 03/2017 368.72 1441.52 1036.04 290.95 128

164 BHAIRABI SAIRONG, NL, NEFR                        RAILWAYS NFR 04/2008 04/2014 03/2018 619.34 2820.25 171.50 355.36 47

165 NATIONAL AUTOMOTIVE TESTING AND  RD 
INFRASTRUCTURE PROJECT (NATRIP)         

HEAVY 
INDUSTRY NATIS 04/2011 09/2011 12/2017 1718.00 3827.30 2289.00 122.78 75

166 CRU TO ISOMERIZATION (ISOM)                     PETROLEUM BPCL 10/2011 11/2016 12/2016 725.00 725.00 260.57 0.00 1

167
VKPL UPGRADATION AND LAYING OF 
SPURLINE (TO BHILWARA AND 
CHITTORGARH)                               

PETROLEUM GAIL 12/2009 06/2011 10/2016 463.32 463.32 342.64 0.00 64

168 PHUPLUR-HALDIA PIPELINE PROJECT 
PHASE-I                                                             PETROLEUM GAIL 07/2009 01/2013 12/2018 3957.00 3561.00 147.80 -10.01 71

169 KOCHI-KOOTANAD BANGALORE 
MANGALORE PIPELINE PROJECT                   PETROLEUM GAIL 06/2009 12/2012 02/2019 2915.00 2915.00 1381.75 0.00 74

170 URAN CHAKAN SHIKRAPUR LPG PIPELINE   PETROLEUM HPCL 12/2009 10/2014 03/2017 309.81 462.79 282.55 49.38 29
171 PARADIP LPG IMPORT FACILITY                     PETROLEUM IOCL 01/2015 07/2018 12/2018 690.00 690.00 0.00 0.00 5

172 AUGMENTATION OF PARADIP HALDIA 
BARAUNI PIPELINE                                            PETROLEUM IOCL 08/2011 08/2015 06/2016 586.00 586.00 295.67 0.00 10

173 PARADIP HALDIA DURGAPUR LPG 
PIPELINE                                                             PETROLEUM IOCL 02/2011 08/2015 03/2017 913.00 913.00 379.89 0.00 19

174 PARADIP-RAIPUR- RANCHI PIPELINE             PETROLEUM IOCL 08/2009 09/2012 06/2016 1793.00 1793.00 1087.70 0.00 45

175
SECONDARY TANK FARM WITH 
DEHYDRATION FACILITY AND EFFLUENT 
TREATMENT PLANT AT MADHUBAN              

PETROLEUM OIL 07/2011 03/2017 05/2018 352.56 450.55 10.60 27.79 14

176 PURCHASE OF 2 NOS. OF 2000 HP 
DRILLING RIG                                                     PETROLEUM OIL 04/2010 06/2012 08/2016 270.00 251.66 172.53 -6.79 50

177 INTEGRATED DEVELOPMENT OF 
VASHISTA AND S-1 FIELDS                              PETROLEUM ONGC 05/2013 04/2016 12/2017 4124.35 4124.35 738.42 0.00 20

178 DEVELOPMENT OF SHALLOW WATER 
WELLS IN EASTERN OFFSHORE                     PETROLEUM ONGC 04/2013 04/2015 05/2017 284.82 284.82 7.98 0.00 25

179 IOR OF B-173A FIELD                                        PETROLEUM ONGC 01/2012 03/2014 12/2016 352.49 352.49 181.39 0.00 33

180 DEVELOPMENT OF WESTERN PERIPHERY 
OF MH SOUTH FIELD                                        PETROLEUM ONGC 04/2012 12/2014 03/2018 600.17 600.17 375.14 0.00 39

MEGHALAYA

MIZORAM

MULTI STATE
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181 CONSTRUCTION OF 12 OFFSHORE 
SUPPLY VESSELS(OSV)                                   PETROLEUM ONGC 06/2007 09/2011 03/2017 736.65 736.65 514.71 0.00 66

182 TRANSMISSION SYSTEM ASSOCIATED 
WITH MAUDA STAGE-II                                     POWER PGCIL 09/2013 05/2016 09/2016 1575.30 1575.30 947.00 0.00 4

183 INSTALLATION OF BUS RECTOR AND ICT 
IN WESTERN REGION                                       POWER PGCIL 05/2014 07/2016 12/2016 303.07 303.07 55.20 0.00 5

184 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXV                     POWER PGCIL 09/2013 03/2016 09/2016 680.69 680.69 501.79 0.00 6

185 AUGMENTATION OF TRANSFORMERS IN 
NORTHERN REGION - PART B                         POWER PGCIL 03/2014 03/2016 09/2016 155.57 155.57 24.80 0.00 6

186 EASTERN REGION STRENGTHENING 
SCHEME-V                                                          POWER PGCIL 10/2013 04/2016 12/2016 1364.52 1364.52 669.04 0.00 8

187 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME - XXX                   POWER PGCIL 02/2014 06/2016 03/2017 539.82 539.82 155.50 0.00 9

188 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME - XXXII                   POWER PGCIL 02/2014 06/2016 03/2017 908.08 908.08 355.10 0.00 9

189 EASTERN REGION STRENGTHENING 
SCHEME -IX                                                        POWER PGCIL 02/2014 02/2016 12/2016 196.58 196.58 34.30 0.00 10

190 INSTALLATION OF STATCOMS IN 
WESTERN REGION                                            POWER PGCIL 03/2015 09/2017 07/2018 1071.24 1071.24 0.70 0.00 10

191 UNIFIED REAL TIME DYNAMIC STATE 
MEASUREMENT PHASE-I                                 POWER PGCIL 01/2014 04/2016 03/2017 374.63 374.63 25.90 0.00 11

192 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXVIII                  POWER PGCIL 09/2012 05/2015 06/2016 524.40 524.40 351.52 0.00 13

193
COMMON TR. SYS. ASSOCIATED WITH 
EAST COAST AND NCC POWER PROJECTS 
IN SRIKAKULAM AREA A.P. PART- C   

POWER PGCIL 03/2013 06/2015 08/2016 514.20 514.20 377.40 0.00 14

194
COMMON SYSTEM ASSOCIATED WITH 
EAST COAST ENERGY PVT. LTD. AND  NCC 
POWER PROJECTS LTD. LTOA GENERATI

POWER PGCIL 06/2012 06/2015 08/2016 1909.24 1909.24 1131.93 0.00 14

195

COMMON SYS. ASSOCIATED WITH EAST 
COAST ENERGY PVT LTD AND NCC 
POWER PROJECTS LTD LTOA GEN  PART- 
B  

POWER PGCIL 03/2013 12/2015 06/2017 2514.88 2514.88 1150.35 0.00 18

196 TR. SYS. FOR PHASE-I PROJ. IN JHARKHAN 
AND WEST BENGAL PART-B                            POWER PGCIL 02/2012 10/2014 06/2016 3201.44 3201.44 3282.11 0.00 20

197
TR SYSTEM FOR PHASE-I GENERATION 
PROJECTS IN JHARKHAND AND WEST 
BENGAL-PART-A2                      

POWER PGCIL 12/2011 08/2014 05/2016 2422.66 2422.66 2477.66 0.00 21
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198 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXIV                    POWER PGCIL 11/2011 11/2014 09/2016 723.63 723.63 685.62 0.00 22

199
ESTABLISHMENT OF FIBER OPTIC 
COMMUNICATION SYSTEM IN NORTHERN 
REGION                                

POWER PGCIL 03/2012 09/2014 09/2016 198.63 198.63 108.13 0.00 24

200 SYTEM STRENGTHENING OF SOUTHERN 
REGION - XIV                                                      POWER PGCIL 12/2011 08/2014 09/2016 297.33 346.79 313.27 16.63 25

201 SYTEM STRENGTHENING XIII OF SR GRID    POWER PGCIL 10/2011 06/2014 03/2017 487.49 639.46 448.22 31.17 33

202 NORTHERN REGION SYSTEM 
STRENGTHENING SCHEME-XXI                      POWER PGCIL 08/2010 04/2013 06/2016 1677.57 1677.57 1477.82 0.00 38

203 NORTHERN REGION SYSTEM 
STRENGHENING SCHEME XVI                         POWER PGCIL 07/2010 07/2013 09/2016 752.64 689.03 566.02 -8.45 38

204
TRANSMISSION SYSTEM FOR TRANSFER 
OF POWER FROM GEN.PROJ IN SIKKIM TO 
NR/WR PART-A                   

POWER PGCIL 05/2010 01/2013 06/2016 250.03 390.51 256.30 56.19 41

205 NORTHERN REGION TRANSMISSION 
STRENGTHENING SCHEME                             POWER PGCIL 03/2010 11/2012 05/2016 965.58 965.58 789.74 0.00 42

206 SYSTEM STRENGTHENING IN NR FOR 
SASAN AND MUNDRA (UMPP)                         POWER PGCIL 12/2009 08/2012 09/2016 1216.83 1216.83 1075.29 0.00 49

207 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XIX                      POWER PGCIL 02/2009 02/2012 06/2016 410.29 410.29 386.37 0.00 52

208 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT                       POWER PGCIL 02/2009 08/2013 12/2017 11130.19 13762.80 11798.90 23.65 52

209 TR. SYSTEM ASSOCIATED WITH MUNDRA 
ULTRA MEGA POWER PROJECT                     POWER PGCIL 10/2008 10/2012 03/2017 4824.12 4824.12 4315.78 0.00 53

210 TRANSMISSION SYSTEM ASSOCIATED 
WITH PALLATANA GBPP and  BPTS.               POWER PGCIL 02/2010 12/2012 06/2017 2144.00 2932.88 2324.80 36.79 54

211 EASTERN REGION STRENGTHENING 
SCHEME-III                                                         POWER PGCIL 07/2010 11/2012 06/2017 1272.80 1731.10 1290.13 36.01 55

212 SYSTEM STRENGTHENING XII OF SR            POWER PGCIL 02/2010 06/2012 03/2017 232.34 232.34 219.59 0.00 57

213 NORTHERN REGION SYSTEM 
STRENGHTENING SCHEME-XVIII                    POWER PGCIL 02/2009 11/2011 09/2016 509.66 509.66 574.16 0.00 58

214 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR                         RAILWAYS NFR 04/2000 12/2008 03/2018 733.00 2531.34 1552.33 245.34 111

  215 # GONDIA-JABALPUR(GC),(SECR)                      RAILWAYS SECR 02/1997 03/1998 12/2019 386.30 1544.40 0.00 299.79 261

216 DELHI AGRA APPROVED LENGTH 180.0 KM  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 10/2012 04/2015 01/2017 1928.22 1928.22 1681.02 0.00 21

217 4 LANING OF NAGPUR-BETUL                         
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2014 12/2016 2498.76 2498.76 2488.49 0.00 28
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218 VARANASI-AURANGABAD KM.786 TO 
KM.978.40                                                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 03/2014 04/2017 2848.00 2848.00 642.56 0.00 37

219 MUZAFFARNAGAR-HARIDWAR                        
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 03/2013 12/2016 754.00 754.00 1086.07 0.00 45

220 SURAT- DAHISAR(SIX LANE) KM 263 TO KM 
502                                                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2009 08/2011 12/2016 1693.75 1693.75 2675.28 0.00 64

221 DHOLPUR - MORENA SECTION (INCLUDING 
CHAMBOL BRIDGE) NH-3                                  

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2010 06/2016 232.45 232.45 343.71 0.00 69

222
NETWORK FOR SPECTRUM (NFS) OFC 
LAYING PROJECT, PACKAGE  F AND G, A 
PART OF INTELLIGENT FIBER OPTIC C

TELECOMMUNIC
ATIONS ITI 09/2014 09/2014 03/2017 2111.17 2011.17 301.57 -4.74 30

223
NEW LINE FROM DIMAPUR TO 
ZUBZA(KOHIMA) NATIONAL PROJECT 
(NEFR)                                      

RAILWAYS NFR 04/2006 03/2015 03/2020 850.00 2973.42 9.23 249.81 60

224 KANIHA OCP, MCL, (10.0 MTY)                         COAL MCL 12/2007 03/2013 03/2017 457.77 457.77 229.76 0.00 48
225 HINGULA OC-II EXP. PH-III (15 MTY)                COAL MCL 11/2008 03/2013 03/2017 479.53 479.53 187.63 0.00 48
226 TALABIRA OCP                                                   COAL MCL 03/2008 03/2016 03/2020 447.72 447.72 52.36 0.00 48

227 ANANTA OC EXPANSION PH-III (15.0 MTY)     COAL MCL 08/2008 03/2012 03/2017 207.28 207.28 198.11 0.00 60

228 GOPAL PRASAD OCP (15MTY)                         COAL MCL 02/2008 03/2015 03/2021 395.87 395.87 76.74 0.00 72
229 BALRAM OCP EXTENSION,MCL 8.00 MTY      COAL MCL 12/2007 03/2010 03/2017 172.08 172.08 182.26 0.00 84

230 POLYPROPYLENE PLANT AT PARADIP 
REFINERY                                                           PETROLEUM IOCL 03/2014 09/2017 12/2017 3150.00 3150.00 197.31 0.00 3

231 PETCOKE EVACUATION PROJECT AT 
PARADIP REFINERY                                          PETROLEUM IOCL 03/2014 03/2017 08/2017 238.50 238.50 23.30 0.00 5

232 KHURDA ROAD - BARANG 3RD LINE (DL) 
(ECOR)                                                           RAILWAYS RVNL 04/2000 03/2009 10/2016 133.41 318.33 0.00 138.61 91

233 CHAMPAJHARAN-BIMALGARH DOUBLING 
EXTENSION                                                        RAILWAYS SER 04/2010 03/2015 12/2016 149.90 230.00 54.96 53.44 21

234 SIX LANING OF CHANDIKHOL-JAGATPUR-
BHUBANESWAR                                                 

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2011 06/2014 03/2017 1047.00 1047.00 1629.85 0.00 33

235 PANIKHOLI-RIMOLI                                            
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 09/2014 06/2017 1410.00 1410.00 1736.50 0.00 33

NAGALAND

ODISHA
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236 NIROLI-ROXY-RAJAMUNDA                              
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 07/2011 01/2014 12/2016 586.00 586.00 160.54 0.00 35

237 BHUBANESWAR TO PURI                                 
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 08/2013 12/2016 500.29 500.29 875.45 0.00 40

238
WIDENING TO 2 LANE AND IMPROVEMENT 
VIJAYWADA RANCI ROUTE FROM KM 377-
700 TO 471-900 (BERHMAPUR-TAPTA

ROAD 
TRANSPORT 
AND HIGHWAYS

PWD 12/2011 08/2015 03/2018 191.08 191.08 0.00 0.00 31

239 UPGRADATION OF BLAST FURNACE-1 AT 
RSP                                                               STEEL SAIL 06/2014 04/2016 09/2016 708.91 708.91 428.06 0.00 5

240 JALANDHAR - AMRITSAR                                  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2014 01/2016 03/2017 523.85 523.85 89.07 0.00 14

241 RAJASTHAN ATOMIC POWER PROJECT -7 
AND  8 (2X700 MW)                                            ATOMIC ENERGY NPCIL 10/2009 12/2016 12/2019 12320.00 12320.00 6302.00 0.00 36

242 50 MW CAPACITY WIND POWER PROJECT 
UNDER PHASE II                                                PETROLEUM HPCL 11/2011 03/2013 01/2017 310.00 370.00 17.76 19.35 46

243 WIND POWER PROJECT AT LAKHMANA IN 
JAISALMER (RAJASTHAN) 50MW                     POWER NHPC 02/2015 02/2016 05/2016 302.49 302.49 273.44 0.00 3

244 4 - LANING OF RAJSAMAND-GANGAPUR-
BHILWARA                                                          

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 10/2013 04/2016 06/2016 677.79 677.79 878.97 0.00 2

245 2-LANING WITH PS BHILWARA-LODPURA 
SECTION                                                           

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2014 03/2016 06/2016 240.10 240.10 158.65 0.00 3

246
WIDENING AND STRENGTHENING TO 2-
LANE WITH PS OF NIMBI JODHA-DEGANA-
MERTA CITY SECTION               

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2014 01/2016 06/2016 368.15 368.15 184.28 0.00 5

247 2-LANING WITH PS LAMBIA-JAITRAN-
RAIPUR                                                              

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2014 12/2015 06/2016 158.04 158.04 117.97 0.00 6

248 4 LANING OF GOMTI CHAURAHA - UDAIPUR 
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 10/2015 06/2016 914.50 914.50 1128.25 0.00 8

249 REENGUS SIKAR                                               
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2012 09/2014 06/2016 333.51 333.51 226.96 0.00 21

PUNJAB

RAJASTHAN
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250 BEAWAR PALI PINDWARA                                
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2011 06/2014 06/2016 2388.51 2388.00 2490.61 -0.02 24

251 JAIPUR-REENGUS                                             
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 08/2010 02/2013 06/2016 267.81 267.81 699.60 0.00 40

252 DEOLI-KOTA                                                       
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 01/2011 07/2013 12/2016 593.00 593.00 1038.84 0.00 41

253 GURGAON - KOTPUTLI - JAIPUR (SIX LANE)  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2008 10/2011 06/2016 1673.70 1673.70 2946.14 0.00 56

254 CHAMBAL BRIDGE, NH-76 (RJ-5)                     
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 02/2010 05/2017 275.00 281.31 178.26 2.29 87

255
DEVELOPMENT OF PERMANENT CAMPUS 
FOR IIT JODHPUR (PHASE-1),AT 
KARWAR,NH-65,JODHPUR RAJASTHAN         

URBAN 
DEVELOPMENT CPWD 08/2014 03/2015 03/2017 350.02 350.02 128.26 0.00 24

256 CONSTRUCTION OF NEW AIRPORT AT 
PAKYONG(SIKKIM) AIRPORT                           CIVIL AVIATION AAI 01/2009 01/2011 09/2017 309.46 309.46 338.57 0.00 80

257 SEVOK RANGPO, NEFR                                    RAILWAYS NFR 04/2008 12/2015 03/2020 1339.48 4190.00 82.80 212.81 51

258 PROTOTYPE FAST BREEDER REACTOR 
(BHAVINI, 500 MWE)                                          ATOMIC ENERGY BHAVNI 09/2003 09/2010 09/2016 3492.00 5677.00 4933.84 62.57 72

259 KUDANKULAM APP (NPCIL)                              ATOMIC ENERGY NPCIL 12/2001 12/2008 05/2016 13171.00 22462.00 21626.00 70.54 89

260 WIND POWER 
PROJECT,KAZHUNEERKULAM,TAMILNADU   COAL NLC 04/2012 10/2014 06/2016 364.75 364.75 206.86 0.00 20

261 NEYVELI NEW THERMAL POWER 
PROJECT(2X500 MW)                                        COAL NLC 06/2011 12/2015 04/2018 5907.11 5907.11 1970.87 0.00 28

262 EXPANSION OF MINE-I (LEASE AREA) AND 
MINE-I A (3.0 TO 7.0 MTPA)                               COAL NLC 04/2013 06/2015 08/2019 1458.17 1458.17 49.41 0.00 50

263 NEW CRUDE OIL PIPELINE PROJECT FROM 
CHENNAI PORT TO MANALI REFINERY          PETROLEUM CPCL 05/2015 11/2016 04/2017 257.87 257.87 36.05 0.00 5

264 RESID UPGRADATION PROJECT                     PETROLEUM CPCL 03/2013 11/2015 11/2016 3110.36 3110.36 1768.00 0.00 12

265
COMMON SYSTEM ASSOCIATED WITH 
COASTAL ENERGEN PRIVATE LIMITED AND 
IND-BARATH POWER(MADRAS) LIMITED L

POWER PGCIL 09/2011 09/2014 12/2016 1940.13 1940.13 2040.76 0.00 27

SIKKIM

TAMIL NADU
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266 KUNADANKULAM APP TRANS SYSTEM 
(PGCIL)                                                               POWER PGCIL 05/2005 11/2008 06/2017 1779.29 2187.32 1907.75 22.93 103

267 WALAJAPET POONAMALEE KM 106.8 TO 
KM 13.8                                                            

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 06/2013 11/2015 10/2017 1287.95 1287.95 757.57 0.00 23

268 SIX LANNING OF HOSUR- KRISHNAGRI NH-
7 KM.33.130 TO KM.93.00                                  

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 06/2011 12/2013 06/2016 535.00 535.00 923.90 0.00 30

269 2-LANING OF KRISHNAGIRI-TINDIVANAM 
(APPROVED LENHTH 170 KM)                          

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2012 04/2014 12/2016 624.00 624.00 350.79 0.00 32

270
DEVELOPMENT OF ADIQUATE ROAD 
CONNECTIVITY TO CHENNAI- ENNORE 
PORT CONNECTIVITY                      

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 06/2011 06/2013 06/2016 600.00 600.00 312.80 0.00 36

271 CHENGAPALLI  TO COIMBATORE BYPASS 
KM-102.035-144.740 KM                                     

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2010 03/2013 06/2016 852.00 852.00 889.34 0.00 39

272
SIX LANNING OF KRISHNAGIRI- 
WALAJHAPET SECTION KM.0.00 TO 
KM.148.3 NH-46                            

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 12/2013 12/2017 1250.00 1250.00 1328.76 0.00 48

273 2 LANING OF DINDIGUL - PERIGULAM 
THENI- KUMILI                                                    

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2011 08/2013 12/2017 485.00 485.00 308.23 0.00 52

274 TWO LANING OF TRICHY - KARAIKUDI AND 
TRYCHI BYPASS                                                

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 05/2010 05/2013 12/2017 374.00 374.00 237.46 0.00 55

275 CHENNAI-TADA(SIX LANE)                               
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2009 10/2011 06/2016 353.37 353.37 365.08 0.00 56

276 ENNORE MANALI EXPRESS WAY,F/O 
SPECIAL PURPOSE VEHICLE (SPV)                

SHIPPING AND 
PORTS PORT TRUST 10/2002 03/2006 07/2016 150.00 600.00 139.80 300.00 124

277 CHENNAI METRO RAIL LTD (PHASE 1)           URBAN 
DEVELOPMENT CMRL 02/2009 12/2015 08/2016 14600.00 14600.00 12669.25 0.00 8

278 STAGE I OF PHASE C/O PERMANENT 
CAMPUS FOR IIM                                               

URBAN 
DEVELOPMENT CPWD 04/2014 09/2016 01/2017 332.72 332.72 111.57 0.00 4

279 RG OC -III EXTENSION (PHASE -II) 
PROJECT                                                            COAL SCCL 06/2012 06/2015 03/2017 365.01 365.01 39.49 0.00 21

280 RKP OCP PHASE-I                                             COAL SCCL 03/2010 03/2015 03/2017 209.78 209.78 87.97 0.00 24
281 RFR OF MANUGURU OC PROJECT                 COAL SCCL 11/2012 03/2016 03/2018 430.45 486.27 93.52 12.97 24
282 KALYANIKHANI OPENCAST PROJECT            COAL SCCL 07/2012 07/2016 03/2019 417.33 417.33 28.27 0.00 32

TELANGANA
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283 KISTARAM OCP                                                  COAL SCCL 11/2010 03/2015 03/2018 242.29 242.29 0.09 0.00 36
284 JALAGAM VENGALA RAO OCP-II                     COAL SCCL 07/2011 03/2015 03/2018 447.06 447.06 85.33 0.00 36
285 RCE OF INDARAM OCP(1.20 MTPA)                COAL SCCL 07/2011 03/2015 03/2018 162.76 162.76 1.31 0.00 36
286 KAKATIYA LONGWALL                                      COAL SCCL 12/2008 12/2012 03/2017 453.63 453.63 121.58 0.00 51
287 MANUGURU OC-II  EXTENSION PHASE-II       COAL SCCL 03/2010 03/2012 03/2017 181.19 181.19 108.66 0.00 60
288 SHANTIKHANI LONGWALL PROJ-SCCL          COAL SCCL 10/2006 03/2012 03/2018 249.03 249.03 119.06 0.00 72
289 RAMAGUNDAM  OC-II EXTENSION                  COAL SCCL 12/2009 03/2012 03/2023 418.97 489.62 481.32 16.86 132

290  MULTI MODAL TRANSPORT 
SYSTEM(MMTS) PHASE-II HYDERABAD         RAILWAYS MRTP 04/2012 03/2016 12/2017 632.68 816.55 44.13 29.06 21

291 AGARTALA SABROOM, NL, NEFR                    RAILWAYS NFR 04/2008 03/2014 03/2018 813.34 2876.00 546.61 253.60 48

292 CONSTRUCTION AND MAINTEINANCE OF 
RURAL ROAD UNDER PMGSY PHASE VIII      STEEL HSCL 10/2011 12/2016 07/2017 175.49 206.71 141.17 17.79 7

293 CONSTRUCTION AND MAINTEINANCE OF 
RURAL ROAD UNDER PMGSY PHASE V         STEEL HSCL 03/2007 12/2015 03/2017 149.73 175.94 178.61 17.50 15

294 AIIMS-RAEBARELI-HOUSING                            
HEALTH AND 
FAMILY 
WELFARE

HSCC 10/2013 11/2013 06/2016 159.50 159.50 124.00 0.00 31

295 MUNPL-MEJA TPP - JV (2X660 MW)                 POWER NTPC 04/2012 12/2016 09/2017 9750.89 9750.89 5228.66 0.00 9
296 DHUKWAN SMALL HYDRO PROJECT              POWER THDCIL 05/2011 02/2014 02/2018 195.42 195.42 68.91 0.00 48

 297 # UTRATIA-ZAFRABAD, NR (LINE DOUBLING)   RAILWAYS NR 04/2006 03/2010 03/2017 325.00 2434.00 274.91 648.92 84

298 ETAWAH CHAKERI                                            
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2013 09/2015 06/2016 1573.00 1573.00 1873.80 0.00 9

299 2-LANING WITH PAVED SHOULDERS OF 
RAEBARELI - BANDA SECTION OF NH-232     

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2014 01/2016 10/2016 351.34 351.34 183.87 0.00 9

300 2-LANING WITH PAVED SHOULDERS OF 
TANDA -RAEBARELI                                          

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2014 01/2016 10/2016 495.78 495.78 301.70 0.00 9

301 2-LANING WITH PS SITARGANJ BAREILY 
SECTION                                                          

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 06/2014 01/2016 12/2016 301.04 301.04 45.61 0.00 11

302
2 LANING WITH PAVED SHOULDER OF 
SITARGANJ - TANAKUR  SECTION OF NH-
125                              

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 09/2015 09/2016 09/2017 368.73 368.73 99.84 0.00 12

TRIPURA

UTTAR PRADESH
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303 4-LANING OF GHAGHRA BRIDGE TO 
VARANSI ( PACKAGE -I)                                    

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2015 06/2016 06/2018 611.65 611.65 0.00 0.00 24

304 2-LANING WITH PS RAIBAREILI TO 
ALLAHABAD                                                        

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 07/2012 01/2014 09/2016 291.36 291.36 352.08 0.00 32

305 GHAZIABAD-ALIGARH NH-91                            
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 07/2016 1141.00 1141.00 1948.72 0.00 35

306 MURADABAD-BAREILY                                     
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2010 06/2013 06/2016 1267.00 1267.00 2666.14 0.00 36

307 BAREILY-SITAPUR (NH-24)                               
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 03/2011 09/2013 12/2016 1046.00 1046.00 593.99 0.00 39

308 GANGA BRIDGE TO RAMDEVI CROSSING 
PH.II NH-25, KM.75-80.06                                   

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2008 06/2016 155.00 201.66 247.51 30.10 93

309 AGRA-BYPASS(NS-1/UP-1), NH-2,3                  
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 12/2003 09/2007 06/2016 348.16 348.16 380.30 0.00 105

310 TAPOVAN-VISHNUGAD HEP (4X130MW)        POWER NTPC 11/2006 03/2013 06/2019 2978.48 3846.30 2843.00 29.14 75

311 TEHRI PUMPED STORAGE PLANT(1000MW)  POWER THDCIL 07/2006 02/2016 09/2019 1657.00 2978.86 1752.36 79.77 43

312 VISHNUGAD PIPALKOTI HYDRO ELECTRIC 
PROJECT                                                          POWER THDCIL 08/2008 06/2013 12/2019 2491.58 2491.58 835.82 0.00 78

313 HARIDWAR DEHRADUN APPROVED 
LENGTH 69                                                         

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 11/2011 10/2013 09/2016 478.51 478.00 277.41 -0.11 35

314 SONEPUR BAZARI (COMB) OCP (8.0 MTY)     COAL ECL 08/2012 03/2018 09/2018 1055.05 1055.05 226.29 0.00 6

315 DISTILLATE YIELD IMPROVEMENT 
PROJECT (COKER) AT HALDIA REFINERY     PETROLEUM IOCL 03/2014 09/2017 03/2018 3076.00 3076.00 301.36 0.00 6

316 TEESTA LOW DAM HEP, STAGE-IV (4X40 
MW)  (NHPC)                                                      POWER NHPC 09/2005 09/2009 09/2016 1061.38 2336.74 2020.05 120.16 84

317

TRANSMISSION SYSTEM FOR 
DEVELOPMENT OF POOLING STN. IN NR 
PART OF WEST BENGAL AND TRANSFER 
OF POWER 

POWER PGCIL 04/2010 01/2015 03/2017 4404.57 4404.57 2705.35 0.00 26

UTTARAKHAND

WEST BENGAL
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318 EAST WEST METRO CORRIDOR FROM 
HOWRAH MAIDAN TO SALT LAKE                   RAILWAYS MRTP 03/2013 03/2016 06/2018 4874.58 4874.58 1881.65 0.00 27

319
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NOAPARA-
BARASAI VIA BIMANBANDER (MTP)               

RAILWAYS RVNL 04/2010 03/2016 06/2016 2397.72 2397.72 197.20 0.00 3

320
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM JOKA TO BINOY 
BADAL DINESH BAGH.                    

RAILWAYS RVNL 04/2010 03/2016 12/2018 2913.51 2095.20 536.64 -28.09 33

321
NEW WORK FOR CONSTRUCTION OF 
METRO RAILWAY FROM NSCB AIRPORT TO 
NEW GARIA VIA RAJARHAT (MTP)        

RAILWAYS RVNL 04/2010 03/2016 12/2020 3951.98 3161.58 0.00 -20.00 57

322 TAMLUK DIGHA,LINE DOUBLING (SER)          RAILWAYS SER 03/1984 06/2005 12/2019 293.97 1428.00 0.00 385.76 174
323 BANKURA - DAMODAR (GC) (SER)                  RAILWAYS SER 03/1998 03/2005 12/2019 111.90 2371.85 479.90 2019.62 177

324 6-LANING OF DHANKUNI-KHARAGPUR 
SECTION                                                             

ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 04/2012 09/2014 12/2016 1396.18 1396.18 2409.45 0.00 27

325 KRISHNANAGAR-BERHAMPUR                        
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2012 07/2014 02/2017 702.16 702.16 391.77 0.00 31

326 BARSAT-KRISHNANAGAR                                
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 08/2012 02/2015 12/2017 867.00 867.00 278.17 0.00 34

327 4-LANING OF FARAKA-RAIGANJ                      
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 08/2016 1078.84 1078.84 2101.14 0.00 36

328 4-LANING OF RAIGANJ-DALKOLA                    
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 05/2017 580.43 580.43 268.87 0.00 45

329 4-LANING OF BRAHAMPORE-FARAKA            
ROAD 
TRANSPORT 
AND HIGHWAYS

NHAI 02/2011 08/2013 07/2017 998.79 998.79 1731.54 0.00 47

330
CONSTRUCTION OF PERMANENT CAMPUS 
OF IISER KOLKATA AT HARINGHANTA 
KALYANI NADIA                      

URBAN 
DEVELOPMENT CPWD 02/2014 09/2015 04/2017 156.57 156.57 44.61 0.00 19

#  Information / data in respect of Ministry of Railways projects except those marked '# ' is as on 01.01.2015. The Ministry of Raiways has 
resumed data updation of 20 projects from February 2016 (reporting month is December 2015) which have been identified by them for 
monitoring on OCMS.
 ^  Cost Overrun = [(Anticipated - Original Cost.)/Original Cost] *100
$ Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
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1 RAICHUR-GUNTAKAL(DL)(SCR)                                  RAILWAYS RVNL 04/2003 12/2007 N.A. 136.62 360.00 0.00 163.50
2 NANDYAL-YERRAGUNTLA(NL),SCR                           RAILWAYS SCR 03/1996 02/2009 N.A. 155.74 883.00 0.00 466.97
3 KOTLPALLI-NARASAPUR (NL)  (SCR)                         RAILWAYS SCR 12/2001 N.A. N.A. 330.00 1047.00 0.03 217.27

4
REHABILITATION AND UPGRADATION OF NH-67 
FROM KM 695.000 TO KM 741.950 (ATMAKUR   
NELLORE SECTION) IN

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 11/2014 02/2017 02/2017 297.78 330.00 0.00

10.82
5 REVAMPING OF SINTER MACHINES - 1 AND 2         STEEL RINL 12/2009 10/2016 06/2017 343.00 488.40 91.15 42.39

6 KAMENG HYDROELECTRIC PROJECT (NEEPCO)    POWER NEEPCO 12/2004 12/2009 03/2017 2496.90 6179.96 4657.36 147.51
7 PARE HYDRO ELECTRIC PROJECT                           POWER NEEPCO 12/2008 08/2013 12/2016 573.99 1581.04 1191.99 175.45
8 SUBANSIRI LOWER H.E.P (8X250 MW)  (NHPC)        POWER NHPC 09/2003 09/2010 N.A. 6285.33 17435.15 8505.71 177.39

9
TWO LANING OF KHONSA - TISSA - LONGDING 
(NH-52B) (42.50 KM) IN ARUNACHAL PRADESH 
UNDER ARUNACHAL PRA

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 12/2011 02/2012 N.A. 156.63 276.00 132.21

76.21

10
TWO LANING OF YUPIA - HOJ SECTION (20.40 KM) 
IN ARUNACHAL PRADESH UNDER ARUNACHAL 
PRADESH PACKAGE OF

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 12/2009 09/2010 N.A. 104.00 201.00 0.00

93.27

11 ASSAM GAS CRACKER PROJECT                              PETROCHEMIC
ALS BCPL 04/2006 04/2012 12/2015 5460.61 9965.00 9895.57 82.49

12
UPGRADATION OF CRUDE OIL PUMP STATIONS 
OF NAHARKATIYA-BARAUNI CRUDE OIL TRUNK 
PIPELINE              

PETROLEUM OIL 09/2012 03/2015 12/2016 871.35 1200.00 607.83
37.72

13 BONGAIGAON THERMAL POWER PROJECT             POWER NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 6031.00 54.25

14 # LUMDING-SILCHAR JIRIBAM, BADARPUR-
BARAIGRAM KUMARGHAT NATIONAL PROJECT     RAILWAYS NFR 04/1996 03/2009 03/2016 1676.31 5500.00 4061.80 228.10

15 # BPUTRA BRIDGE AT BOGIBIL AND LINK LINES 
NEFR                                                        RAILWAYS NFR 09/1997 04/2008 06/2017 1500.00 4996.19 0.00 233.08

16 NEW B.G. LINE FROM TETELIA TO BYRNIHAT 
(NATIONAL PROJECT), NEFR                                     RAILWAYS NFR 09/2006 N.A. 03/2017 200.00 496.24 181.19 148.12

17 AMBARI FALAKATA TO NEW MAYNAGURI                RAILWAYS NFR 04/2011 N.A. 03/2018 312.12 453.10 76.78 45.17
18 LUMDING-HOJAI PATCH DOUBLING PROJECT         RAILWAYS NFR 04/2012 N.A. 03/2019 246.07 364.06 0.11 47.95
19 KATAKHAL TO BHAIRABI                                             RAILWAYS NFR 04/1998 12/2012 03/2016 227.90 331.40 133.65 45.41

Annexure-VI

STATEMENT REFERRED TO IN REPLY TO PART (b) OF LOK SABHA UNSTARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR INFRASTRUCTURE  PROJECTS COSTING Rs. 150 CRORE AND ABOVE SHOWING COST OVERRUNS  (as on 01.06.2016)

ANDHRA PRADESH

ARUNACHAL PRADESH

ASSAM
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20 MAIBANG TO LUMDING (AS-25), KM.83.400 TO 
KM.111.000                                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2009 12/2016 199.81 385.13 210.69

92.75

21 HARANGAJO TO MAIBANG, NH-54                             

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 07/2009 12/2016 196.00 331.23 365.05

68.99

22 MAIBANG TO LUMDING (AS-24), KM.111.000 TO 
KM.126.450                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 11/2008 12/2016 155.04 280.13 196.14

80.68

23 BRAHMPUTRA BRIDGE,NH NO-31                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2010 09/2016 217.61 309.56 394.92

42.25

24 HARANGAJO TO MAIBANG (AS-23), KM.126.450 TO 
KM.140.700                                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 02/2009 06/2016 280.00 361.00 416.89

28.93

25 BARH STPP(3X660MW) NTPC                                     POWER NTPC 02/2005 01/2011 05/2018 8692.97 15095.67 11805.00 73.65
26 SAKRI-HASANPUR ROAD (NL)                                    RAILWAYS ECOR 04/1999 N.A. N.A. 175.69 325.00 253.10 84.98
27 CHHAPRA-MUZAFFARPUR (NL)                                  RAILWAYS ECOR 04/2006 N.A. N.A. 285.07 378.56 111.71 32.80

28 # PATNA GANGA BRIDGE (NL), ECR                             RAILWAYS ECR 04/2001 10/2007 N.A. 624.47 2921.00 2463.56 367.76

29 # RAIL-CUM-ROAD BRIDGE AT MUNGER (NL), ECR    RAILWAYS ECR 04/2002 03/2009 N.A. 921.00 2363.00 1649.05 156.57
30 MOTIHARI-SITAMARHI (NL)                                         RAILWAYS ECR 04/2006 N.A. N.A. 211.00 926.09 4.41 338.91

31 JAYANAGAR-DARBHANGA-NARKATIA 
GANJ(GC),ECR                                                           RAILWAYS ECR 04/1997 03/2012 N.A. 501.69 1043.56 0.00 108.01

32 KHAGARIA-KUSHESHWAR ASTHAN (NL) (ECR)        RAILWAYS ECR 04/1997 N.A. N.A. 162.87 541.00 147.39 232.17
33 HAJIPUR-RAMDAYALUNAGAR DOUBLING                RAILWAYS ECR 04/2013 N.A. N.A. 213.01 367.17 13.00 72.37

34 MANSI-PURNIA (EXTENSION OF MANSI-SAHARSA) 
GAN ECR                                                   RAILWAYS ECR 04/1996 03/2012 N.A. 332.92 477.88 495.40 43.54

35 KOSI BRIDGE (NL), ECR                                               RAILWAYS ECR 04/2002 03/2012 N.A. 322.95 341.41 320.39 5.72
36 MAHARAJGANJ-MASRAKH (NL) - NER                       RAILWAYS NER 04/2003 N.A. N.A. 218.19 343.00 191.82 57.20
37 KATIHAR - JOGBANI (GC)(NEFR)                                RAILWAYS NFR 09/2001 12/2010 03/2018 492.98 1727.27 742.05 250.37

38 NEW B.G. LINE FROM ARARIA TO GALGALIA 
(THAKURGUNG), NEFR                                            RAILWAYS NFR 09/2006 N.A. 03/2019 300.00 827.73 43.87 175.91

39 KISHANGANJ JALALGARH, NL, NEFR                        RAILWAYS NFR 04/2008 N.A. 03/2018 282.92 565.13 2.22 99.75

40 MARKETING TOP AT KORBA                                       PETROLEUM IOCL 01/2011 09/2016 09/2016 141.86 232.00 126.06 63.54

BIHAR

CHHATISGARH
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41
SYSTEM STRENGTHENING IN NORTH/WEST 
PART OF WR FOR IPP PROJECTS IN 
CHATTISGARH                       

POWER PGCIL 12/2011 08/2014 03/2017 1746.65 2228.71 1532.93
27.60

42
ESTABLISHMENT OF POOLING STATIONS AT 
CHAMPA AND RAIGARH FOR IPP GENERATION 
PROJECT IN CHHATTISGARH  

POWER PGCIL 05/2011 05/2014 07/2016 1961.87 2310.58 1817.95
17.77

43 # KIRANDUL - JAGDALPUR DOUBLING                         RAILWAYS ECOR 12/2012 N.A. 03/2018 826.57 1143.60 0.00 38.35

44 DALLI-RAJHARA - RAOGHAT(PART OF DALLI-
RAJHARA-JAGDALPUR),NL,RVNL                               RAILWAYS RVNL 04/1995 12/2012 N.A. 304.00 631.78 0.00 107.82

45 SALKA ROAD -ANUPNAGAR LINE DOUBLING           RAILWAYS RVNL 09/2006 03/2010 12/2017 324.90 385.54 0.00 18.66

46 REDEVELOPMENT OF EAST KIDWAI NAGAR            URBAN 
DEVELOPMENT NBCC 06/2012 11/2019 11/2019 4264.00 5298.00 1458.93

24.25

47 GAMJI REDEVELOPMENT PROJECT                          PETROLEUM ONGC 05/2015 11/2019 11/2019 1671.22 1881.22 0.00 12.57

48 TRANSMISSION SYSTEM FOR CONNECTIVITY OF 
ESSAR POWER GUJARAT LIMITED                            POWER PGCIL 12/2011 02/2014 03/2016 552.44 609.44 501.60 10.32

49
RAJKOT-VERAVAL,WANSJALIA TO JATALSAR 
WITH NEW MM FOR SHAPUR-SARADIYA AND 
SOMNATH-KODINAR (GC)       

RAILWAYS WR 04/1994 N.A. N.A. 320.66 913.48 457.55
184.87

50 VIRAMGAM-SAMAKHIALI (DL)                                     RAILWAYS WR 04/2011 N.A. N.A. 446.00 685.17 107.61 53.63

51 BHAVNAGAR-WORKSHOP FACILITIES FOR 50 BG 
COACHES POH PER MONTH (WR)                             RAILWAYS WR 04/2006 03/2011 N.A. 117.36 196.95 197.77 67.82

52 BHUJ-NALIYA(GC) WITH EXTENSION FROM 
NALIYA TO VAYOR  (WR)                                           RAILWAYS WR 04/2008 03/2012 N.A. 318.24 321.62 0.00 1.06

53 JIND-SONEPAT (NL),NR                                               RAILWAYS NR 01/2004 03/2012 12/2012 238.56 740.00 541.83 210.19
54 ROHTAK-MEHAM HANSI                                              RAILWAYS NR 04/2012 N.A. N.A. 287.00 576.18 2.83 100.76

55 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 387.1 KM) 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2009 11/2011 12/2016 1108.00 2288.00 3789.91

106.50

56 PARBATI HEP (4X200 MW)  (NHPC) II                         POWER NHPC 09/2002 09/2009 12/2018 3919.59 8398.75 5671.34 114.28
57 BHANUPALI-BILASPUR BERI NL                                 RAILWAYS NR 04/2008 N.A. N.A. 1046.88 2966.99 40.78 183.41

58 KISHANGANGA HEP (3X110 MW)                                POWER NHPC 01/2009 01/2016 11/2016 3642.04 5783.17 4558.57 58.79
59 # UDHAMPUR-SRINAGAR-BARAMULLA   (NL),NR        RAILWAYS NR 03/1995 11/2002 12/2018 2500.00 19565.00 0.00 682.60

60 BOKARO THERMAL POWER STATION-A                   POWER DVC 08/2006 12/2011 09/2016 2313.00 4237.67 3533.84 83.21

HARYANA

HIMACHAL PRADESH

JAMMU AND KASHMIR

JHARKHAND

DELHI

GUJARAT
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61 DANGOAPOSI-RAJKHARSWAN 3RD LINE 
DOUBLING                                                            RAILWAYS SER 04/2010 12/2015 03/2016 309.44 583.00 74.85 88.40

62 RANCHI-LOHARDAGA(GC),SER                                  RAILWAYS SER 04/1997 06/2004 12/2015 194.07 335.00 0.00 72.62

63 MANOHARPUR-BONDAMUNDA 3RD LINE 
DOUBLING                                                             RAILWAYS SER 04/2012 N.A. 12/2017 258.20 365.00 1.19 41.36

64 GOELKERA-MANOHARPUR,(LD)(SER)                       RAILWAYS SER 03/1997 02/2006 N.A. 261.70 360.00 0.00 37.56

65 RAJKHARSWAN- CHAKRADHARPUR 3RD LINE (20 
KM) JHARKHAND                                               RAILWAYS SER 04/2012 12/2016 12/2016 148.77 209.00 0.36 40.49

66 MANGALORE HASSAN MYSORE SOLUR LPG 
PIPELINE (MHMSLPL)                                                PETROLEUM HPCL 02/2012 11/2015 11/2016 666.00 838.08 616.04 25.84

67 STRATEGIC CRUDE OIL STORAGE PROJECT AT 
MANGALORE                                                    PETROLEUM ISPRL 01/2006 10/2011 04/2016 732.00 1227.00 951.70 67.62

68 GULBARGA-BIDAR,SCR(NL)                                        RAILWAYS SCR 02/1998 N.A. 03/2015 242.42 844.00 527.87 248.16
69 HUBLI-ANKOLA(NL),SWR                                             RAILWAYS SWR 04/1997 N.A. N.A. 227.00 2135.00 0.00 840.53
70 BANGLORE - SATYAMANGALAM (NL)(SWR)             RAILWAYS SWR 04/1996 N.A. N.A. 138.00 1382.78 2.77 902.01
71 MUNIRABAD (GINGERA) -RAICHUR NL                      RAILWAYS SWR 04/2007 N.A. N.A. 179.65 1350.91 363.28 651.97

72 HASSAN-BANGALORE VIA SHRAVANA-
BELGOLA(NL),SWR                                                       RAILWAYS SWR 02/1997 N.A. N.A. 295.00 1289.92 0.00 337.26

73 TUMKUR-CHITRADURGA-DAVENGERE NL               RAILWAYS SWR 04/2011 N.A. N.A. 913.00 1801.01 1.13 97.26
74 GADAG-WADI NL                                                           RAILWAYS SWR 04/2013 N.A. N.A. 1117.00 1922.00 1.39 72.07
75 BAGALKOT-KUDACHI NL                                             RAILWAYS SWR 04/2010 N.A. N.A. 377.93 986.30 95.16 160.97

76 RAMANAGRAM-MYSORE DOUBLING WITH 
ELECTRIFICATION OF KENGESII- MUSORE (SWR)  RAILWAYS SWR 04/2007 03/2013 09/2015 482.00 874.57 0.00

81.45
77 SHIMOGA-HARIHAR NL                                                RAILWAYS SWR 04/2011 N.A. N.A. 562.74 832.47 0.94 47.93

78 CHIKBALLA-PUR-PUTTTAPARTHY-SRI SATYA SAI 
NILAYAM NL                                                 RAILWAYS SWR 04/2013 N.A. N.A. 558.00 692.43 0.00 24.09

79 CHIKBALLA-PUR-GOWRIBIDANUR NL                        RAILWAYS SWR 04/2013 N.A. N.A. 327.25 367.77 0.00 12.38
80 TORANAGALLU-RANJITPURA DL                                RAILWAYS SWR 04/2011 N.A. N.A. 146.75 167.50 0.32 14.14
81 WHITE FIELD-KOLAR NL                                              RAILWAYS SWR 04/2011 N.A. N.A. 341.05 348.85 0.34 2.29

82 CONSTRUCTION OF MEDICAL COLLEGE AND 
HOSPITAL AT GULBARGA                                           STEEL HSCL 05/2005 02/2014 03/2016 768.88 1070.97 1070.97 39.29

83 BANGALORE  METRO RAIL PROJECT                        URBAN 
DEVELOPMENT MRTP 05/2006 06/2011 11/2016 6395.00 14405.01 13905.48

125.25

84 INTEGRATED REFINERY EXPANSION PROJECT      PETROLEUM BPCL 03/2012 05/2016 05/2016 14225.00 16504.00 5969.01 16.02
85 LPG TERMINAL AT KOCHI                                           PETROLEUM IOCL 10/2015 10/2017 02/2018 607.06 714.25 57.80 17.66

86 STRATEGIC CRUDE OIL STORAGE PROJECT AT 
PADUR                                                        PETROLEUM ISPRL 01/2006 01/2012 05/2016 993.00 1693.00 1398.50 70.49

87 ANGAMALI-SABARIMALA (N.L.)(SR)                            RAILWAYS SR 10/1998 N.A. N.A. 550.00 1566.00 137.40 184.73

KARNATAKA

KERALA
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88 CHENGANNUR-CHINGAVANAM                                  RAILWAYS SR 04/2006 N.A. N.A. 191.72 222.95 112.40 16.29

89
CONSTRUCTION OF 6.80 KM 2 LANE WITH PAVED 
SHOULDERS ALAPPUZHA BYPASS ON NH47 NEW 
NH 66 FROM KM 408.1

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 01/2014 09/2017 09/2017 255.75 348.43 0.02

36.24

90
CONSTRUCTION OF 13.0 KM 2 LANE WITH PAVED 
SHOULDERS KOLLAM BYPASS ON NH47 (NEW NH 
66) FROM KM 486/50

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 01/2014 11/2017 11/2017 267.16 352.05 0.02

31.77

91 RAIL CONNECTIVITY TO ICTT AT VALLARPADAM 
AT COCHIN PORT TRUST                                       

SHIPPING AND 
PORTS RVNL 03/2007 04/2009 08/2016 245.67 409.83 350.68 66.82

92 NIGAHI OC EXPANSION PROJECT 10 MTY TO 15 
MTY, SINGRAULI                                             COAL NCL 10/2007 03/2012 03/2017 259.40 486.57 158.12 87.58

93 BHOPAL BINA 3D LINE DOUBLING                             RAILWAYS RVNL 09/2007 03/2010 06/2017 687.20 950.00 0.00 38.24
94 CHHINDWARA - NAGPUR (GC)(SECR)                       RAILWAYS SECR 04/2005 N.A. 03/2017 383.79 1101.16 0.00 186.92
95 RAMGANJMUNDI-BHOPAL (NL),WCR                         RAILWAYS WCR 04/2001 N.A. 03/2017 470.92 1225.90 238.69 160.32
96 RATLAM-MHOW-KHANDWA-AKOLA (GC)                   RAILWAYS WR 04/2008 03/2012 N.A. 603.04 1421.25 0.00 135.68

97 NEW SEWAGE TREATMENT PLANT PACKAGE, 
RCF TROMBAY                                                     FERTILISERS RCF 10/2014 11/2016 09/2017 197.79 209.44 68.56 5.89

98 INTEGRATED DEVELOPMENT OF B-127 FIELDS      PETROLEUM ONGC 12/2011 03/2015 03/2018 2059.63 2665.65 1351.65 29.42

99 CONVERSION OF RIG SAGAR SAMRAT TO 
MOBILE OFFSHORE PRODUCTION UNIT(MOPS)      PETROLEUM ONGC 03/2011 05/2013 12/2016 861.79 1256.72 1055.36 45.83

100 MH NORTH REDEVELOPMENT PHASE III                  PETROLEUM ONGC 06/2014 05/2017 05/2017 5706.47 5813.25 3921.33 1.87
101 WESTERN REGION STRENGTHENING SCHEME-V  POWER PGCIL 12/2007 09/2010 03/2017 477.69 738.48 603.59 54.59
102 AHMEDNAGAR-PARLI VAIJNATH(NL) CR                   RAILWAYS CR 02/1997 N.A. N.A. 514.68 2820.00 0.00 447.91
103 WARDHA-NANDED MAHARASHTRA                           RAILWAYS CR 04/2008 N.A. N.A. 499.30 2501.05 68.25 400.91
104 AMRAVATI-NARKHER NL(CR)                                     RAILWAYS CR 06/1994 06/1999 N.A. 663.01 725.00 0.00 9.35
105 KALYAN-KASARA 3RD LINE                                         RAILWAYS CR 04/2011 N.A. N.A. 277.70 279.70 3.51 0.72

106 MUMBAI URBAN TRANSPORT PROJECT PHASE-II  RAILWAYS MRTP 04/2008 03/2014 03/2019 5300.00 7986.04 2423.55 50.68

107 BELAPUR-SEAWOOD-URAN ELECTRIFIED 
DOUBLE LINE(MTP)                                                   RAILWAYS MRTP 03/1996 03/2004 N.A. 495.44 1781.98 0.00 259.68

108
CONSTRUCTION OF OFFSHORE CONTAINER 
BERTHS AND DEVELOPMENT OF CONTAINER 
TERMINAL ON BOT BASIS IN MUMB

SHIPPING AND 
PORTS

MUMBAI 
PORT TRU 01/2007 12/2010 01/2016 366.39 669.46 411.12

82.72

109 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)                    RAILWAYS NFR 04/2003 03/2011 03/2019 727.56 6570.75 2023.82 803.12

110 NEW BG LINE FROM BYRNIHAT TO SHILLONG        RAILWAYS NFR 04/2010 N.A. 03/2020 4083.02 5307.90 3.37 30.00

MADHYA PRADESH

MAHARASHTRA

MANIPUR

MEGHALAYA

MIZORAM
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111 TUIRIAL HYDRO ELECTRIC PROJECT (60MW)          POWER NEEPCO 07/1998 07/2006 03/2017 368.72 1441.52 1036.04 290.95
112 BHAIRABI SAIRONG, NL, NEFR                                   RAILWAYS NFR 04/2008 04/2014 03/2018 619.34 2820.25 171.50 355.36

113 SUPPLY OF 56 NOS AIRFIELD FIRE TENDERS AT 
VARIOUS AIRPORTS                                          CIVIL AVIATION AAI 10/2012 03/2015 09/2015 217.60 244.10 0.04 12.18

114 NATIONAL AUTOMOTIVE TESTING AND  RD 
INFRASTRUCTURE PROJECT (NATRIP)                    

HEAVY 
INDUSTRY NATIS 04/2011 09/2011 12/2017 1718.00 3827.30 2289.00 122.78

115 URAN CHAKAN SHIKRAPUR LPG PIPELINE              PETROLEUM HPCL 12/2009 10/2014 03/2017 309.81 462.79 282.55 49.38

116
SECONDARY TANK FARM WITH DEHYDRATION 
FACILITY AND EFFLUENT TREATMENT PLANT AT 
MADHUBAN              

PETROLEUM OIL 07/2011 03/2017 05/2018 352.56 450.55 10.60
27.79

117 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT                                  POWER PGCIL 02/2009 08/2013 12/2017 11130.19 13762.80 11798.90 23.65

118 TRANSMISSION SYSTEM ASSOCIATED WITH 
PALLATANA GBPP and  BPTS.                                     POWER PGCIL 02/2010 12/2012 06/2017 2144.00 2932.88 2324.80 36.79

119 EASTERN REGION STRENGTHENING SCHEME-III   POWER PGCIL 07/2010 11/2012 06/2017 1272.80 1731.10 1290.13 36.01
120 SYTEM STRENGTHENING XIII OF SR GRID               POWER PGCIL 10/2011 06/2014 03/2017 487.49 639.46 448.22 31.17

121
TRANSMISSION SYSTEM FOR TRANSFER OF 
POWER FROM GEN.PROJ IN SIKKIM TO NR/WR 
PART-A                   

POWER PGCIL 05/2010 01/2013 06/2016 250.03 390.51 256.30
56.19

122 SYTEM STRENGTHENING OF SOUTHERN REGION 
- XIV                                                        POWER PGCIL 12/2011 08/2014 09/2016 297.33 346.79 313.27 16.63

123 TRANSMISSION SYSTEM ASSOCIATED WITH 
KRISHNAPATNAM UMPP-PART B                               POWER PGCIL 02/2012 10/2014 04/2016 1927.16 1940.58 1630.37 0.70

124 PANVEL PEN DOUBLING                                             RAILWAYS CR 04/2006 N.A. 01/2015 96.16 260.16 218.04 170.55
125 PEN ROHA DOUBLING                                                 RAILWAYS CR 04/2007 N.A. 03/2015 98.74 203.00 196.74 105.59

126 GWALIOR-SEOPURKALA WITH EXTENSION TO 
KOTA (GC)                                                      RAILWAYS NCR 04/2011 02/2020 02/2020 1176.09 3845.60 1.52 226.98

127
DHOLPUR-SIRMUTTRA WITH EXTENSION TO 
GANGAPURCITY AND MOHARI-TANTPUR & 
TANPUR-BANSI PAHARPUR         

RAILWAYS NCR 04/2010 02/2019 02/2019 622.41 2030.50 1.20
226.23

128 GUNA-ETAWAH VIA SHIVPURI-GWALIOR -BHIND 
NL,  (NCR)                                                  RAILWAYS NCR 04/1986 03/1994 N.A. 158.77 608.02 0.00 282.96

129 CHHAPRA-BALLIA UP                                                   RAILWAYS NER 03/2013 N.A. N.A. 295.00 494.92 0.32 67.77

130 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR                                    RAILWAYS NFR 04/2000 12/2008 03/2018 733.00 2531.34 1552.33 245.34

131
NEW JALPAIGURI-SILIGURI-NEW BONGAIGAON 
INCLUDING BR. LINE AND MM FOR CHALSA-
NAXAL& RAJABHATKHOWA-JAI

RAILWAYS NFR 04/1999 N.A. 03/2018 523.17 1653.55 1038.26
216.06

132 NEW BG LINE FROM BALURGHAT TO HILLY NFR    RAILWAYS NFR 04/2010 N.A. 03/2018 242.22 679.57 39.60 180.56

133 ALUABARI ROAD SILIGURI JUNCTION VIA 
GALGALIA, NEFR                                                  RAILWAYS NFR 12/2006 03/2011 N.A. 170.00 485.00 417.14 185.29

MULTI STATE

237

237



SN PROJECT SECTOR IMPLEMENTI
NG AGENCY

DATE OF 
APPROVAL 
(month/year)

ORIGINAL 
DATE OF 
COMMISSIONI
NG 
(month/year)

ANTICIPATED 
DATE OF 
COMMISSIONIN
G (month/year)

COST 
ORIGINAL 
(Rs. In crore)

COST 
ANTICIPATE
D (Rs. In 
crore)

CUMULATIVE 
EXPENDITURE  
(Rs. In crore)

COST 
OVERRUN ^
 (%)

134 MURKONGSELEK-PASIGHAT NL                                RAILWAYS NFR 04/2011 N.A. 03/2018 165.82 435.58 0.46 162.68
135 NEW BG LINE FROM JAGBANI TO BIRATNAGAR      RAILWAYS NFR 04/2010 N.A. 03/2017 241.52 394.28 148.33 63.25

136 NEW BONGAIGAON-RANGIA-KAMAKGHYA 
DOUBLING                                                            RAILWAYS NFR 04/2013 N.A. 03/2019 1798.00 1887.90 0.00 5.00

137 NANGALDAM-TALWARA(NL),NR                                 RAILWAYS NR 03/1981 07/2012 N.A. 450.00 2100.00 0.00 366.67

138 JALANDHAR-PATHANKOT-JAMMU-TAWI (LD),NR     RAILWAYS NR 03/2002 06/2007 N.A. 625.30 847.75 830.17 35.57
139 RATLAM-DUNGARPUR VIA BANSWARA (NL)            RAILWAYS NWR 04/2011 N.A. N.A. 2082.75 3500.00 49.62 68.05
140 AKOLA-KHANDWA GC AKOLA-AKOT                          RAILWAYS SCR 04/2008 N.A. N.A. 184.26 2000.00 17.32 985.42

141 # KAZIPET-VIJAYAWADA 3RD LINE WITH 
ELECTRIFICATION                                                    RAILWAYS SCR 04/2012 N.A. N.A. 1054.35 2200.00 0.42 108.66

142 MUNEERABAD-MAHABOOBNAGAR(NL),SCR            RAILWAYS SCR 04/1997 N.A. N.A. 218.24 645.00 0.00 195.55
143 GADWAL - RAICHUR (NL), SCR                                   RAILWAYS SCR 04/1998 02/2011 N.A. 92.63 270.00 293.59 191.48
144 BHADRACHALAM ROAD-SATTUPALLI                        RAILWAYS SCR 04/2010 N.A. N.A. 337.49 337.50 0.21 0.00

145 # GONDIA-JABALPUR(GC),(SECR)                                 RAILWAYS SECR 02/1997 03/1998 12/2019 386.30 1544.40 0.00 299.79

146 DIGHA-JALESWAR INCLUDING MM FOR DIGHA-
EGRA                                                          RAILWAYS SER 04/2010 N.A. 12/2019 553.63 1009.00 7.08 82.25

147 MM FROM BURAMARA-CHAKULIA                              RAILWAYS SER 04/2008 01/1999 N.A. 466.48 800.00 0.83 71.50

148 QUILON-TIRUNELVELI-TENKASI-
VIRUDHUNAGAR(SR)(GC)                                           RAILWAYS SR 03/1998 N.A. N.A. 280.00 1122.00 834.61 300.71

149 CHENNAI-CUDDALORE VIA MAMALLAPURAM          RAILWAYS SR 04/2008 N.A. N.A. 523.52 1200.00 2.04 129.22
150 # VILLUPURAM-DINDIGUL WITH ELECTRIFICATION   RAILWAYS SR 04/2008 N.A. N.A. 822.39 1280.83 819.60 55.74
151 CALICUT-MANGALORE (DL) (SR)                                RAILWAYS SR 02/1996 N.A. N.A. 240.00 579.37 0.00 141.40
152 MADURAI-TUTICORIN VIA ARUPPUKKOTTAI            RAILWAYS SR 04/2011 N.A. N.A. 601.43 800.00 0.48 33.02
153 KURUPPANTHARA-CHINGAVANAM                            RAILWAYS SR 04/2007 N.A. N.A. 270.14 346.15 14.61 28.14
154 RAYADURGA-TUMKUR NL                                           RAILWAYS SWR 04/2007 N.A. N.A. 970.34 1743.00 332.55 79.63
155 SRINIVASA-PURA-MADANAPALLI NL                         RAILWAYS SWR 04/2013 N.A. N.A. 296.00 466.65 0.00 57.65

156 # LALITPUR-SATNA-REWA-SINGRULI  NL,  (NCR)       RAILWAYS WCR 09/1998 05/2008 N.A. 247.66 3500.00 0.00 1313.23
157 VIRAMGAM-BHILDI(WR),GC                                         RAILWAYS WR 04/1990 N.A. N.A. 155.66 548.01 0.00 252.06

158 NEW LINE FROM DIMAPUR TO ZUBZA(KOHIMA) 
NATIONAL PROJECT (NEFR)                                      RAILWAYS NFR 04/2006 03/2015 03/2020 850.00 2973.42 9.23 249.81

159 DIMAPUR-TIZIT NL                                                        RAILWAYS NFR 04/2013 N.A. 03/2020 4274.00 4487.70 0.00 5.00

160 KHURDA ROAD-BOLANGIR(NL)ECOR                        RAILWAYS ECOR 04/1994 N.A. N.A. 470.21 1995.25 295.90 324.33
161 # SAMBALPUR-TALCHER DOUBLING                            RAILWAYS ECOR 03/2011 N.A. N.A. 679.27 1111.99 12.45 63.70
162 DELANG-PURI DOUBLING                                           RAILWAYS ECOR 03/2011 03/2015 N.A. 165.16 234.71 63.99 42.11
163 JHARSUGUDA-RENGALI DOUBLING                          RAILWAYS ECOR 03/2006 N.A. N.A. 201.00 230.00 207.45 14.43
164 TALCHER-BIMALAGARH(NL)(ECOR)                          RAILWAYS ECOR 04/2005 N.A. N.A. 810.78 810.80 133.24 0.00

165 # SUKINDA ROAD - ANGUL (NL)(ECOR)                        RAILWAYS RVNL 04/1998 02/2015 N.A. 183.23 1202.70 0.00 556.39

NAGALAND

ODISHA
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166 # HARIDASPUR-PARADEEP(NL)                                    RAILWAYS RVNL 04/1996 N.A. N.A. 301.64 1185.64 436.77 293.06

167 KHURDA ROAD - BARANG 3RD LINE (DL) (ECOR)    RAILWAYS RVNL 04/2000 03/2009 10/2016 133.41 318.33 0.00 138.61
168 RAJATGARH-BARANG(LD),ECOR                               RAILWAYS RVNL 04/1999 02/2009 04/2016 166.16 325.50 331.99 95.90
169 CUTTACK - BARANG (LD)                                            RAILWAYS RVNL 04/1995 N.A. 10/2014 127.13 225.00 0.00 76.98

170 CHAMPAJHARAN-BIMALGARH DOUBLING 
EXTENSION                                                           RAILWAYS SER 04/2010 03/2015 12/2016 149.90 230.00 54.96 53.44

171
4 LAINING WITH PAVED SHOULDERS OF DOGAL 
KALAN TO PUNJAB/HARYANA BORDER SEC.OF 
NH-71(NEW NH-52) FROM 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 11/2014 N.A. N.A. 573.96 605.00 217.74

5.41

172 50 MW CAPACITY WIND POWER PROJECT 
UNDER PHASE II                                                    PETROLEUM HPCL 11/2011 03/2013 01/2017 310.00 370.00 17.76 19.35

173 MAVLI JUNCTION-BARI SADRI, MM OF AJMER- 
CHITTSURGARH-UDAIPUR                                        RAILWAYS NWR 04/2013 N.A. N.A. 456.00 855.16 557.70 87.54

174 RATANGARH-SARDARSAHAR (MM OF SADULPUR-
BIKANER AND RATANGARH-DEGANA GC)                RAILWAYS NWR 04/2010 N.A. N.A. 739.65 872.22 792.43

17.92
175 THIYAT HAMIRA-SANU                                                 RAILWAYS NWR 04/2013 N.A. N.A. 236.93 262.00 0.41 10.58
176 AJMER-BANGURGRAM                                                RAILWAYS NWR 04/2011 N.A. N.A. 213.39 218.39 21.65 2.34

177 JAIPUR - RINGUS - CHURU AND SIKAR - LOHARU 
GUAGE CONVERSION (NWR)                                   RAILWAYS NWR 04/2008 03/2014 N.A. 653.19 653.55 251.60 0.06

178 CHAMBAL BRIDGE, NH-76 (RJ-5)                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 02/2010 05/2017 275.00 281.31 178.26

2.29

179 SEVOK RANGPO, NEFR                                               RAILWAYS NFR 04/2008 12/2015 03/2020 1339.48 4190.00 82.80 212.81

180 PROTOTYPE FAST BREEDER REACTOR (BHAVINI, 
500 MWE)                                                   

ATOMIC 
ENERGY BHAVNI 09/2003 09/2010 09/2016 3492.00 5677.00 4933.84 62.57

181 KUDANKULAM APP (NPCIL)                                         ATOMIC 
ENERGY NPCIL 12/2001 12/2008 05/2016 13171.00 22462.00 21626.00 70.54

182 KUNADANKULAM APP TRANS SYSTEM (PGCIL)      POWER PGCIL 05/2005 11/2008 06/2017 1779.29 2187.32 1907.75 22.93

183 MAYLADUTHURAI-THIRUVARUR-KARAIKUDI-
THIRU 'PONDI'-AGASTIYAMPALLI                               RAILWAYS SR 09/2007 N.A. N.A. 404.19 1383.45 0.00 242.28

184 TIRUCHIRAPPALI-NAGORE-KARAIKKAL(SR)(GC)     RAILWAYS SR 09/1995 N.A. N.A. 100.00 980.00 576.17 880.00

185
CHENGALPATTU-VILLUPURAM DOUBLING WITH 
NEW MM FOR TAMBARAM-CHENGALPATTU 3RD 
LINE GC ALONWITH ELECTRIF

RAILWAYS SR 04/2007 N.A. 03/2015 247.00 951.24 544.59
285.12

PUNJAB

RAJASTHAN

SIKKIM

TAMIL NADU
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186
SRIPERUMBUDUR-GUDUVANCHERY WITH SPUR 
TO IRUNGATTUKKOTTAI-AVADI-
SRIPERUMBUDUR                        

RAILWAYS SR 04/2013 N.A. N.A. 839.00 1500.00 0.01
78.78

187 KARUR-SALEM(NL),SR                                                 RAILWAYS SR 02/1997 N.A. N.A. 155.55 800.00 0.00 414.30
188 TIDIVANAM-NAGARI (NL)                                             RAILWAYS SR 09/2006 N.A. N.A. 456.00 1080.00 0.00 136.84

189 DINDIGUL-POLLACHI-PALGHAT-POLLACHI AND 
COIMBATORE                                                   RAILWAYS SR 09/2006 N.A. 03/2016 343.17 914.98 0.00 166.63

190 QUILON-TIRUNELVELI - TRICHENDUR, TENKASI     RAILWAYS SR 04/1999 01/1999 N.A. 460.94 1030.00 0.00 123.46
191 TINDIVANAM-GINGEE-TIRUVANNAMALAI (NL)          RAILWAYS SR 09/2006 N.A. N.A. 125.00 490.00 0.00 292.00
192 CUDDALORE-SALEM VIA VRIDDHACHALAM GC      RAILWAYS SR 04/1999 N.A. N.A. 198.68 556.64 266.66 180.17
193 ERODE-PALANI                                                             RAILWAYS SR 04/2008 N.A. N.A. 288.57 603.22 1.49 109.04
194 MADURAI-BODINAYAKKANUR                                    RAILWAYS SR 04/2008 N.A. N.A. 164.41 450.00 13.54 173.71

195 CHENNAI BEACH-TAMBARAM-CHENGALPATTU 
SUBURBAN GC                                                     RAILWAYS SR 04/1998 N.A. N.A. 271.24 520.00 461.30 91.71

196 ATTIPPATTU-PUTTUR                                                  RAILWAYS SR 04/2008 N.A. N.A. 446.87 528.00 2.96 18.16

197
CONSTRUCTION OF PAVED SHOULDERS IN 
KM.81/0 TO 203/0 INCLUDING RECONSTRUCTION 
AND WIDENING OF CULVERT

ROAD 
TRANSPORT 
AND 
HIGHWAYS

MORTH 03/2015 08/2015 N.A. 258.97 268.92 0.00

3.84

198
REHABILITATION AND UPGRADATION OF NH 226 
E FROM 0-1 - 66-20 TO 2 LANE WITH PAVED 
SHOULDERS ON EPC MO

ROAD 
TRANSPORT 
AND 
HIGHWAYS

MORTH 03/2015 07/2015 N.A. 157.18 161.70 0.00

2.88

199 CONSTRUCTION OF COAL BERTH-3 AT 
KAMARAJAR PORT LIMITED                                        

SHIPPING AND 
PORTS KPL 10/2013 06/2017 06/2017 198.94 235.15 144.74 18.20

200 CONSTRUCTION OF COAL BERTH-4 AT 
KAMARAJAR PORT LIMITED                                        

SHIPPING AND 
PORTS KPL 02/2015 12/2017 12/2017 244.50 258.33 9.77 5.66

201 ENNORE MANALI EXPRESS WAY,F/O SPECIAL 
PURPOSE VEHICLE (SPV)                                         

SHIPPING AND 
PORTS PORT TRUST 10/2002 03/2006 07/2016 150.00 600.00 139.80 300.00

202 ADRIYALA SHAFT PROJECT                                       COAL SCCL 12/2009 03/2013 03/2016 212.34 1228.39 878.08 478.50
203 RAMAGUNDAM  OC-II EXTENSION                             COAL SCCL 12/2009 03/2012 03/2023 418.97 489.62 481.32 16.86
204 RFR OF MANUGURU OC PROJECT                            COAL SCCL 11/2012 03/2016 03/2018 430.45 486.27 93.52 12.97

205  MULTI MODAL TRANSPORT SYSTEM(MMTS) 
PHASE-II HYDERABAD                                              RAILWAYS MRTP 04/2012 03/2016 12/2017 632.68 816.55 44.13 29.06

206 PEDAPALLI-KARIMNAGAR-NIZAMABAD NL(SCR)     RAILWAYS SCR 12/1994 N.A. 02/2014 124.43 925.30 0.00 643.63
207 MANOHARABAD-KOTHPALL NEW LINE(SCR)           RAILWAYS SCR 04/2006 N.A. N.A. 378.56 791.59 0.00 109.11
208 MACHERLA-NALGONDA(NL)(SCR)                             RAILWAYS SCR 07/1998 07/2008 N.A. 125.00 480.00 0.00 284.00

TELANGANA
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209
CONSTRUCTION OF GODAVARI RIVER BRIDGE 
NEAR VENKATPURAM INCLUDING APPROACH 
ROAD ON NH-202 UNDER LWE S

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 03/2011 12/2015 N.A. 218.31 339.82 208.28

55.66

210
REHABILITATION AND UPGRADATION OF NH-221 
FROM KM 121/0 TO 165/00 (OF VIJAYAWADA-
JAGDALPUR RUDRAMPUR 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

PWD 10/2014 02/2017 02/2017 295.47 313.27 0.00

6.02

211 TRIPURA GAS BASED POWER PROJECT                  POWER NEEPCO 07/2009 07/2013 N.A. 421.01 1007.57 988.44 139.32
212 AGARTALA SABROOM, NL, NEFR                               RAILWAYS NFR 04/2008 03/2014 03/2018 813.34 2876.00 546.61 253.60
213 AGARTALA-AKHAURA NL                                            RAILWAYS NFR 04/2012 N.A. 03/2018 252.00 886.65 0.00 251.85

214 # CONSTRUCTION OF NL FROM KUMARGHAT-
AGARTALA                                                          RAILWAYS NFR 04/1999 03/2007 03/2016 895.00 1242.25 955.94 38.80

215 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE VIII                              STEEL HSCL 10/2011 12/2016 07/2017 175.49 206.71 141.17 17.79

216 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE V                                 STEEL HSCL 03/2007 12/2015 03/2017 149.73 175.94 178.61 17.50

217 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE VI                                STEEL HSCL 12/2007 12/2016 12/2016 202.61 227.00 200.17 12.04

218 AGRA-ETAWAH VIA FATEHABAD AND BAH (NL) 
NCR                                                          RAILWAYS NCR 04/1999 12/2009 N.A. 108.00 432.72 0.00 300.67

219 ETAWAH-MAINPURI (NL),NCR                                     RAILWAYS NCR 04/1997 12/2008 10/2015 120.00 245.39 210.67 104.49
220 # KANPUR KASGANJ MATHURA(GC) NER                    RAILWAYS NER 03/1997 N.A. 03/2018 677.97 1651.54 0.00 143.60
221 GHAZIPUR - AUNRIHAR (40 KM)                                 RAILWAYS NER 04/2014 N.A. N.A. 182.92 197.73 0.00 8.10

222 # UTRATIA-ZAFRABAD, NR (LINE DOUBLING)              RAILWAYS NR 04/2006 03/2010 03/2017 325.00 2434.00 274.91 648.92

223 ELECTRIFICATION OF KHURJA-MEERUT-
SAHARANPUR AND G'BAD-MEERUT                          RAILWAYS RE 02/2008 03/2012 03/2016 171.10 275.08 141.55 60.77

224 # GONDA GORAKHPUR LOOP WITH ANAND NAGAR 
NAUTANWA GC (260 KM)                                          RAILWAYS WCR 04/1997 N.A. N.A. 836.26 1072.51 0.00 28.25

225 GANGA BRIDGE TO RAMDEVI CROSSING PH.II NH-
25, KM.75-80.06                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2008 06/2016 155.00 201.66 247.51

30.10

226 TAPOVAN-VISHNUGAD HEP (4X130MW)                   POWER NTPC 11/2006 03/2013 06/2019 2978.48 3846.30 2843.00 29.14
227 TEHRI PUMPED STORAGE PLANT(1000MW)             POWER THDCIL 07/2006 02/2016 09/2019 1657.00 2978.86 1752.36 79.77
228 HARIDWAR-LAKSAR                                                     RAILWAYS NR 04/2012 N.A. N.A. 219.83 329.97 0.34 50.10

229 RAGHUNATHPUR THERMAL POWER STATION 
PHASE-I                                                          POWER DVC 04/2007 02/2011 03/2016 4122.00 9606.82 8445.21 133.06

UTTAR PRADESH

UTTARAKHAND

WEST BENGAL

TRIPURA
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230 TEESTA LOW DAM HEP, STAGE-IV (4X40 MW)  
(NHPC)                                                      POWER NHPC 09/2005 09/2009 09/2016 1061.38 2336.74 2020.05 120.16

231
TOLLYGANJ-GARIA WITH EXTENSION TO DUM 
DUM-NOAPARA AND NOAPARA-NSCB 
AIRPORT(MTP)                     

RAILWAYS MRTP 03/2000 12/2006 N.A. 1049.69 3404.92 3544.30
224.37

232 NEW BG RLY LINE FROM EKLAKHI-BALURGHAT 
INCLUDING GAZOLE-ITAHAR(NL),NEFR                    RAILWAYS NFR 04/1983 N.A. 03/2019 36.80 1336.57 0.00 3531.98

233 NEW BG LINE FROM KALIYAGANJ TO BUNIADPUR RAILWAYS NFR 04/2010 N.A. 03/2019 221.42 563.13 21.43 154.33
234 NEW COOCHBEHAR TO SAMUKTALA                        RAILWAYS NFR 04/2011 N.A. 03/2018 209.77 441.45 34.34 110.44

235 NEW COOCHBEHAR-GUMANIHAT PATCH 
DOUBLING PROJECT                                                   RAILWAYS NFR 04/2012 N.A. 03/2018 283.55 288.81 1.10 1.86

236 BANKURA - DAMODAR (GC) (SER)                             RAILWAYS SER 03/1998 03/2005 12/2019 111.90 2371.85 479.90 2019.62
237 TAMLUK DIGHA,LINE DOUBLING (SER)                     RAILWAYS SER 03/1984 06/2005 12/2019 293.97 1428.00 0.00 385.76
238 HOWRAH-AMTA-CHAMPADANGA NL    (SER)           RAILWAYS SER 04/1974 03/2007 N.A. 393.46 1026.00 0.00 160.76
239 BHADUTOLA-JHARGRAM VIA LALGARH (NL)            RAILWAYS SER 04/2011 N.A. N.A. 289.64 760.00 0.09 162.39
240 BOWAICHANDI-ARAMBAGH                                        RAILWAYS SER 04/2010 N.A. N.A. 267.37 434.00 34.01 62.32
241 MM FROM PANSKURA-GHATAL NL                            RAILWAYS SER 04/2011 01/1999 N.A. 276.69 426.00 0.00 53.96

#  Information / data in respect of Ministry of Railways projects except those marked '# ' is as on 01.01.2015. The Ministry of Raiways has resumed data updation of 20 projects from February 
2016 (reporting month is December 2015) which have been identified by them for monitoring on OCMS.
 ^  Cost Overrun = Anticipated Cost - Original Cost
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1 REVAMPING OF SINTER MACHINES - 1 AND 2             STEEL RINL 12/2009 10/2016 06/2017 343.00 488.40 91.15 42.39 8

2 PARE HYDRO ELECTRIC PROJECT                               POWER NEEPCO 12/2008 08/2013 12/2016 573.99 1581.04 1191.99 175.45 40
3 KAMENG HYDROELECTRIC PROJECT (NEEPCO)       POWER NEEPCO 12/2004 12/2009 03/2017 2496.90 6179.96 4657.36 147.51 87

4
UPGRADATION OF CRUDE OIL PUMP STATIONS OF 
NAHARKATIYA-BARAUNI CRUDE OIL TRUNK 
PIPELINE              

PETROLEUM OIL 09/2012 03/2015 12/2016 871.35 1200.00 607.83 37.72 21

5 BONGAIGAON THERMAL POWER PROJECT                POWER NTPC 01/2008 09/2011 03/2017 4375.35 6749.18 6031.00 54.25 66

  6 # BPUTRA BRIDGE AT BOGIBIL AND LINK LINES 
NEFR                                                        RAILWAYS NFR 09/1997 04/2008 06/2017 1500.00 4996.19 0.00 233.08 110

7 MAIBANG TO LUMDING (AS-25), KM.83.400 TO 
KM.111.000                                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2009 12/2016 199.81 385.13 210.69 92.75 92

8 MAIBANG TO LUMDING (AS-24), KM.111.000 TO 
KM.126.450                                                

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 11/2008 12/2016 155.04 280.13 196.14 80.68 97

9 HARANGAJO TO MAIBANG, NH-54                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 07/2009 12/2016 196.00 331.23 365.05 68.99 89

10 BRAHMPUTRA BRIDGE,NH NO-31                                 

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 04/2010 09/2016 217.61 309.56 394.92 42.25 77

11 HARANGAJO TO MAIBANG (AS-23), KM.126.450 TO 
KM.140.700                                              

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 02/2009 06/2016 280.00 361.00 416.89 28.93 88

12 BARH STPP(3X660MW) NTPC                                         POWER NTPC 02/2005 01/2011 05/2018 8692.97 15095.67 11805.00 73.65 88
13 KATIHAR - JOGBANI (GC)(NEFR)                                    RAILWAYS NFR 09/2001 12/2010 03/2018 492.98 1727.27 742.05 250.37 87

14 SYSTEM STRENGTHENING IN NORTH/WEST PART 
OF WR FOR IPP PROJECTS IN CHATTISGARH            POWER PGCIL 12/2011 08/2014 03/2017 1746.65 2228.71 1532.93 27.60 31

Annexure-VII

STATEMENT REFERRED TO IN REPLY TO PART (b) OF LOK SABHA UNSTARRED QUESTION NO 1806  DUE FOR ANSWER ON  27.07.2016

STATE-WISE DETAILS OF  CENTRAL SECTOR PROJECTS INFRASTRUCTURE COSTING Rs. 150 CRORE AND ABOVE SHOWING BOTH  TIME AND COST OVERRUNS 
 (as on 01.06.2016)

ANDHRA PRADESH

ARUNACHAL PRADESH

ASSAM

BIHAR

CHHATISGARH
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15
ESTABLISHMENT OF POOLING STATIONS AT 
CHAMPA AND RAIGARH FOR IPP GENERATION 
PROJECT IN CHHATTISGARH  

POWER PGCIL 05/2011 05/2014 07/2016 1961.87 2310.58 1817.95 17.77 26

16 SALKA ROAD -ANUPNAGAR LINE DOUBLING              RAILWAYS RVNL 09/2006 03/2010 12/2017 324.90 385.54 0.00 18.66 93

17 PANIPAT-JALANDHAR 6 LANE(KM 96 TO 387.1 KM)    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 05/2009 11/2011 12/2016 1108.00 2288.00 3789.91 106.50 61

18 PARBATI HEP (4X200 MW)  (NHPC) II                             POWER NHPC 09/2002 09/2009 12/2018 3919.59 8398.75 5671.34 114.28 111

19 KISHANGANGA HEP (3X110 MW)                                   POWER NHPC 01/2009 01/2016 11/2016 3642.04 5783.17 4558.57 58.79 10
   20 # UDHAMPUR-SRINAGAR-BARAMULLA   (NL),NR           RAILWAYS NR 03/1995 11/2002 12/2018 2500.00 19565.00 0.00 682.60 193

21 BOKARO THERMAL POWER STATION-A                       POWER DVC 08/2006 12/2011 09/2016 2313.00 4237.67 3533.84 83.21 57

22 MANGALORE HASSAN MYSORE SOLUR LPG 
PIPELINE (MHMSLPL)                                                PETROLEUM HPCL 02/2012 11/2015 11/2016 666.00 838.08 616.04 25.84 12

23 BANGALORE  METRO RAIL PROJECT                           
URBAN 
DEVELOPMEN MRTP 05/2006 06/2011 11/2016 6395.00 14405.01 13905.48 125.25 65

24 LPG TERMINAL AT KOCHI                                               PETROLEUM IOCL 10/2015 10/2017 02/2018 607.06 714.25 57.80 17.66 4

25 STRATEGIC CRUDE OIL STORAGE PROJECT AT 
PADUR                                                        PETROLEUM ISPRL 01/2006 01/2012 05/2016 993.00 1693.00 1398.50 70.49 52

26 RAIL CONNECTIVITY TO ICTT AT VALLARPADAM AT 
COCHIN PORT TRUST                                       

SHIPPING AND 
PORTS RVNL 03/2007 04/2009 08/2016 245.67 409.83 350.68 66.82 88

27 NIGAHI OC EXPANSION PROJECT 10 MTY TO 15 
MTY, SINGRAULI                                             COAL NCL 10/2007 03/2012 03/2017 259.40 486.57 158.12 87.58 60

28 BHOPAL BINA 3D LINE DOUBLING                                 RAILWAYS RVNL 09/2007 03/2010 06/2017 687.20 950.00 0.00 38.24 87

29 NEW SEWAGE TREATMENT PLANT PACKAGE, RCF 
TROMBAY                                                     FERTILISERS RCF 10/2014 11/2016 09/2017 197.79 209.44 68.56 5.89 10

30 CONVERSION OF RIG SAGAR SAMRAT TO MOBILE 
OFFSHORE PRODUCTION UNIT(MOPS)                        PETROLEUM ONGC 03/2011 05/2013 12/2016 861.79 1256.72 1055.36 45.83 43

31 INTEGRATED DEVELOPMENT OF B-127 FIELDS         PETROLEUM ONGC 12/2011 03/2015 03/2018 2059.63 2665.65 1351.65 29.42 36
32 WESTERN REGION STRENGTHENING SCHEME-V      POWER PGCIL 12/2007 09/2010 03/2017 477.69 738.48 603.59 54.59 78
33 MUMBAI URBAN TRANSPORT PROJECT PHASE-II      RAILWAYS MRTP 04/2008 03/2014 03/2019 5300.00 7986.04 2423.55 50.68 60

34 JIRIBAM TO IMPHAL (TUPUI)(NL)(NEFR)                       RAILWAYS NFR 04/2003 03/2011 03/2019 727.56 6570.75 2023.82 803.12 96

HARYANA

HIMACHAL PRADESH

JAMMU AND KASHMIR

JHARKHAND

KARNATAKA

KERALA

MADHYA PRADESH

MAHARASHTRA

MANIPUR

MIZORAM
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35 TUIRIAL HYDRO ELECTRIC PROJECT (60MW)             POWER NEEPCO 07/1998 07/2006 03/2017 368.72 1441.52 1036.04 290.95 128
36 BHAIRABI SAIRONG, NL, NEFR                                      RAILWAYS NFR 04/2008 04/2014 03/2018 619.34 2820.25 171.50 355.36 47

37 NATIONAL AUTOMOTIVE TESTING AND  RD 
INFRASTRUCTURE PROJECT (NATRIP)                        

HEAVY 
INDUSTRY NATIS 04/2011 09/2011 12/2017 1718.00 3827.30 2289.00 122.78 75

38 URAN CHAKAN SHIKRAPUR LPG PIPELINE                 PETROLEUM HPCL 12/2009 10/2014 03/2017 309.81 462.79 282.55 49.38 29

39
SECONDARY TANK FARM WITH DEHYDRATION 
FACILITY AND EFFLUENT TREATMENT PLANT AT 
MADHUBAN              

PETROLEUM OIL 07/2011 03/2017 05/2018 352.56 450.55 10.60 27.79 14

40
TRANSMISSION SYSTEM FOR TRANSFER OF 
POWER FROM GEN.PROJ IN SIKKIM TO NR/WR 
PART-A                   

POWER PGCIL 05/2010 01/2013 06/2016 250.03 390.51 256.30 56.19 41

41 TRANSMISSION SYSTEM ASSOCIATED WITH 
PALLATANA GBPP and  BPTS.                                       POWER PGCIL 02/2010 12/2012 06/2017 2144.00 2932.88 2324.80 36.79 54

42 EASTERN REGION STRENGTHENING SCHEME-III      POWER PGCIL 07/2010 11/2012 06/2017 1272.80 1731.10 1290.13 36.01 55
43 SYTEM STRENGTHENING XIII OF SR GRID                  POWER PGCIL 10/2011 06/2014 03/2017 487.49 639.46 448.22 31.17 33

44 NORTH- EAST NORTH WESTERN 
INTERCONNECTOR I PROJECT                                     POWER PGCIL 02/2009 08/2013 12/2017 11130.19 13762.80 11798.90 23.65 52

45 SYTEM STRENGTHENING OF SOUTHERN REGION - 
XIV                                                        POWER PGCIL 12/2011 08/2014 09/2016 297.33 346.79 313.27 16.63 25

46 NEW MAYNAGURI TO JOGIGHOPA VIA 
CHANGRABANDHA (NL),NEFR                                       RAILWAYS NFR 04/2000 12/2008 03/2018 733.00 2531.34 1552.33 245.34 111

  47 # GONDIA-JABALPUR(GC),(SECR)                                    RAILWAYS SECR 02/1997 03/1998 12/2019 386.30 1544.40 0.00 299.79 261

48 NEW LINE FROM DIMAPUR TO ZUBZA(KOHIMA) 
NATIONAL PROJECT (NEFR)                                      RAILWAYS NFR 04/2006 03/2015 03/2020 850.00 2973.42 9.23 249.81 60

49 KHURDA ROAD - BARANG 3RD LINE (DL) (ECOR)       RAILWAYS RVNL 04/2000 03/2009 10/2016 133.41 318.33 0.00 138.61 91

50 CHAMPAJHARAN-BIMALGARH DOUBLING 
EXTENSION                                                           RAILWAYS SER 04/2010 03/2015 12/2016 149.90 230.00 54.96 53.44 21

51 50 MW CAPACITY WIND POWER PROJECT UNDER 
PHASE II                                                    PETROLEUM HPCL 11/2011 03/2013 01/2017 310.00 370.00 17.76 19.35 46

52 CHAMBAL BRIDGE, NH-76 (RJ-5)                                    

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 02/2010 05/2017 275.00 281.31 178.26 2.29 87

53 SEVOK RANGPO, NEFR                                                  RAILWAYS NFR 04/2008 12/2015 03/2020 1339.48 4190.00 82.80 212.81 51

54 PROTOTYPE FAST BREEDER REACTOR (BHAVINI, 
500 MWE)                                                   

ATOMIC 
ENERGY BHAVNI 09/2003 09/2010 09/2016 3492.00 5677.00 4933.84 62.57 72

ODISHA

MULTI STATE

NAGALAND

RAJASTHAN

SIKKIM

TAMIL NADU
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55 KUDANKULAM APP (NPCIL)                                            ATOMIC 
ENERGY NPCIL 12/2001 12/2008 05/2016 13171.00 22462.00 21626.00 70.54 89

56 KUNADANKULAM APP TRANS SYSTEM (PGCIL)          POWER PGCIL 05/2005 11/2008 06/2017 1779.29 2187.32 1907.75 22.93 103

57 ENNORE MANALI EXPRESS WAY,F/O SPECIAL 
PURPOSE VEHICLE (SPV)                                         

SHIPPING AND 
PORTS PORT TRUST 10/2002 03/2006 07/2016 150.00 600.00 139.80 300.00 124

58 RAMAGUNDAM  OC-II EXTENSION                                COAL SCCL 12/2009 03/2012 03/2023 418.97 489.62 481.32 16.86 132
59 RFR OF MANUGURU OC PROJECT                               COAL SCCL 11/2012 03/2016 03/2018 430.45 486.27 93.52 12.97 24

60  MULTI MODAL TRANSPORT SYSTEM(MMTS) 
PHASE-II HYDERABAD                                              RAILWAYS MRTP 04/2012 03/2016 12/2017 632.68 816.55 44.13 29.06 21

61 AGARTALA SABROOM, NL, NEFR                                  RAILWAYS NFR 04/2008 03/2014 03/2018 813.34 2876.00 546.61 253.60 48

62 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE VIII                                 STEEL HSCL 10/2011 12/2016 07/2017 175.49 206.71 141.17 17.79 7

63 CONSTRUCTION AND MAINTEINANCE OF RURAL 
ROAD UNDER PMGSY PHASE V                                    STEEL HSCL 03/2007 12/2015 03/2017 149.73 175.94 178.61 17.50 15

  64 # UTRATIA-ZAFRABAD, NR (LINE DOUBLING)                 RAILWAYS NR 04/2006 03/2010 03/2017 325.00 2434.00 274.91 648.92 84

65 GANGA BRIDGE TO RAMDEVI CROSSING PH.II NH-
25, KM.75-80.06                                           

ROAD 
TRANSPORT 
AND 
HIGHWAYS

NHAI 12/2003 09/2008 06/2016 155.00 201.66 247.51 30.10 93

66 TAPOVAN-VISHNUGAD HEP (4X130MW)                       POWER NTPC 11/2006 03/2013 06/2019 2978.48 3846.30 2843.00 29.14 75
67 TEHRI PUMPED STORAGE PLANT(1000MW)                POWER THDCIL 07/2006 02/2016 09/2019 1657.00 2978.86 1752.36 79.77 43

68 TEESTA LOW DAM HEP, STAGE-IV (4X40 MW)  
(NHPC)                                                      POWER NHPC 09/2005 09/2009 09/2016 1061.38 2336.74 2020.05 120.16 84

69 BANKURA - DAMODAR (GC) (SER)                                 RAILWAYS SER 03/1998 03/2005 12/2019 111.90 2371.85 479.90 2019.62 177
70 TAMLUK DIGHA,LINE DOUBLING (SER)                         RAILWAYS SER 03/1984 06/2005 12/2019 293.97 1428.00 0.00 385.76 174

UTTARAKHAND

#  Information / data in respect of Ministry of Railways projects except those marked '# ' is as on 01.01.2015. The Ministry of Raiways has resumed 
data updation of 20 projects from February 2016 (reporting month is December 2015) which have been identified by them for monitoring on OCMS.
 ^  Cost Overrun = [(Anticipated - Original Cost.)/Original Cost] *100
$ Time overrun = Anticipated Date of Commissioning minus Original Date of Commissioning 
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