GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

RAJYA SABHA
UNSTARRED QUESTION NO. 2654
ANSWERED ON 19TH MARCH, 2018

STUCK UP ROAD PROJECTS

2654. SHRI KAPIL SIBAL:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

(a) whether it is a fact that Government is planning to terminate the stuck up road projects, if so, the details thereof and reasons therefor;

(b)  if so, the details regarding the work done on these projects;

(c) the details about the stuck road projects and reasons therefor, State/UT-wise; and

(d) the details of amount stuck in these blocked road projects and the plans of Government in order to redeem the costs?


ANSWER

THE MINISTER OF STATE IN THE MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

(SHRI MANSUKH L. MANDAVIYA)
(a) to (d) No Sir. However Government has taken comprehensive policy measures to reduce previous stuck-up (languishing) projects. Some of these project required termination of the existing contracts, followed by restructuring of the projects and rebidding. Delay in stuck-up projects cannot be attributed to only one reason. Reason for delay included delay in land acquisition, delay in statutory clearances, delay in Railway Over Bridge (ROB) clearance, delay in handing over of irrigation land, delay in shifting of utilities, addition / deletion / relocation of various structures and financial crunch of the Concessionaire etc.  There were 78 projects which were languishing for various reasons. However, action to put all these projects back on track has already been taken.  Details are given in the Annexure. 


Annexure 
ANNEXURE REFERRED TO IN REPLY OF RAJYA SABHA UNSTARRED QUESTION NO. 2654 ANSWERED ON 19.03.2018 ASKED BY SHRI KAPIL SIBAL REGARDING ‘STUCK UP ROAD PROJECTS’
Status of Languishing Projects
	S. No
	Project Name
	State
	 Length  
(in km)
	Action

	1
	Anandpuram-Vishakhapatnam-Ankapalli
(6-lane)
	Andhra Pradesh
	58.22
	Terminated & Rebid

	2
	Kudapa-Mydukur-Kurnool
	Andhra Pradesh
	188.752
	Issue Resolved

	3
	Vijayawada-Gundugolanu
	Andhra Pradesh
	103.59
	Terminated & Rebid

	4
	Rajahmundary-Gundugulanu
(6-lane)
	Andhra Pradesh
	120.74
	Terminated & Rebid

	5
	Vijayawada-Machipatnam
(4-lane)
	Andhra Pradesh
	64.6
	Terminated & Awarded

	6
	Bakhtiyarpur-Khagaria
(4-lane)
	Bihar
	112.98
	Terminated & Awarded

	7
	Patna- Muzzaffarpur
	Bihar
	63
	Issue Resolved

	8
	 Chappra-Hajipur
	Bihar
	65
	Through Policy Intervention - OTFIS

	9
	Motihari-Raxaul 
	Bihar
	68.79
	Terminated

	10
	Forbesganj - Jogbani
(4-lane)
	Bihar
	9.53
	Terminated & Awarded

	11
	Gopalganj-Chhapra
(2-lane)
	Bihar
	92.2
	Terminated & Awarded

	12
	Patna-Buxar
(4-lane)
	Bihar
	112
	Terminated & Awarded

	13
	Aurangabad- Barwa Adda
(6-lane)
	Bihar /Jharkhand
	221.51
	Terminated & Awarded

	14
	Orissa /Chhattisgarh Boarder - Aurang section
	Chhattisgarh
	150.4
	Issue Resolved

	15
	Raipur-Bilaspur
(4-lane)
	Chhattisgarh
	126.53
	Terminated & Awarded

	16
	Narmada Bridge (Vadodara- Surat)
(6-lane)
	Gujarat
	6.74
	Terminated & Awarded

	17
	Rohtak - Jind Section 
	Haryana
	48.6
	Terminated

	18
	Haryana/Uttar Pradesh Border-Yamunanagar-Barwala-Panchkula
(4-lane)
	Haryana
	104.77
	Terminated & Awarded

	19
	Punjab/Haryana Border - Jind
(4-lane)
	Haryana
	68
	Terminated & Awarded

	20
	Delhi-Haryana border to Rohtak
	Haryana
	63.49
	Issue Resolved

	21
	Panipat - Jalandhar  
	Haryana/ Punjab
	291
	Issue Resolved

	22
	Delhi - Agra
	Haryana/ Uttar Pradesh
	179.5
	Broadly no issue to be resolved. Delay is on account of slow progress by the concessionaire. Around 80% physical progress achieved.

	23
	Quazigund-Banihal
	J&K
	15.25
	The concessionaire has requested for OTFIS for Rs. 575 crores, EOT for 559 days due to force majeure reasons under process.

	24
	Srinagar-Banihal
	J&K
	67.76
	Issue Resolved

	25
	Barhi - Hazaribagh
(4-lane)
	Jharkhand
	41.31
	Terminated & Awarded

	26
	Ranchi - Rargaon - Jamshedpur
	Jharkhand
	163.5
	Through Policy Intervention-OTFIS

	27
	Mahulia-Bahragora
(4-lane)
	Jharkhand 
	71.61
	Terminated & Awarded

	28
	Barwa Adda-Panagarh
(6-lane)
	Jharkhand /West Bengal
	122.88
	Terminated & Awarded

	29
	Hospet- Chitradurga
(4-lane)
	Karnataka
	120
	Terminated & Awarded

	30
	Hospet-Bellary- KNT/AP Border
(4-lane)
	Karnataka
	95.44
	Issue Resolved

	31
	Belgaum-Khanapur                                                                                                                                                                                                                                                                                              
	Karnataka
	81.89
	Terminated & Reawarded

	32
	Hoskote-Dobbaspet       
	Karnataka
	80.02
	Terminated & awarded

	33
	Kundpur-Suratkal
	Karnataka
	91.08
	Issue resolved

	34
	Kannur-Kuttipuram (Package-I)
(4-lane)
	Kerala
	83.2
	Foreclosed

	35
	Kannur-Kuttipuram (Package-II)
(4-lane)
	Kerala
	81.5
	Foreclosed

	36
	Karnataka/Kerala Border-Kannur
(4-lane)
	Kerala
	126.62
	Foreclosed

	37
	Vadakkancherry - Thrissure section
	Kerala
	30
	Issue Resolved

	38
	Bhopal-sanchi
(2-lane with paved shoulders)
	Madhya Pradesh
	53.78
	Terminated & Awarded

	39
	Gwalior -Jhansi
(4-lane)
	Madhya Pradesh
	75
	Issue Resolved

	40
	Jabalpur-Katni-Rewa
(4-lane)
	Madhya Pradesh
	225.69
	Terminated & Awarded

	41
	Jabalpur-Lakhnadon
(4-lane)
	Madhya Pradesh
	82.82
	Terminated & Awarded

	42
	Indore-Jhabua-Gujrat/MP 
	Madhya Pradesh
	155.15
	Through Policy Intervention-OTFIS

	43
	Obedullaganj - Betul 
	Madhya Pradesh
	121.36
	Terminated & Awarded

	44
	Shivpuri- Dewas
(4-lane)
	Madhya Pradesh
	320.21
	Terminated & Awarded

	45
	Gwalior-Shivpuri
	Madhya Pradesh
	125.3
	Issue Resolved

	46
	Amravati-Jalgaon
(4-lane)
	Maharashtra
	208.84
	Terminated & Awarded

	47
	Jalgaon-Gujarat Border
(4-lane)
	Maharashtra
	275.23
	Terminated & Awarded

	48
	Pune – Satara
	Maharashtra
	140.35
	Issue Resolved

	49
	Khed - Sinnar Section
	Maharashtra
	137.946
	Issue Resolved

	50
	Panvel-Indapur
	Maharashtra
	84
	Through Policy Intervention-OTFIS

	51
	Solapur-Bijapur
(4-lane)
	Maharashtra
	110.54
	Terminated & Awarded

	52
	Jawai-Meghalaya-Assam Border
(2-lane)
	Meghalaya
	102
	Terminated & Awarded

	53
	Angul- Sambalpur
(4-lane)
	Orissa
	153
	Terminated & Awarded

	54
	Birmitrapur-Barkote
(2/4-lane)
	Orissa
	125.62
	Terminated & Awarded

	55
	Cuttack-Angul
(4-lane)
	Orissa
	112
	Terminated & Awarded

	56
	Panikholi-Rimoli 
	Orissa
	163
	Issue Resolved

	57
	Rimoli - Roxy - Rajamunda
	Orissa
	96
	Terminated & Awarded

	58
	Ludhiana- Talwandi section
	Punjab
	78
	Issue Resolved

	59
	Gurgaon - Kotputli - Jaipur 
	Rajasthan
	225.6
	Through Policy Intervention-OTFIS

	60
	Deoli-Kota-Jhalawar
(4-lane)
	Rajasthan
	83.04
	Issue Resolved

	61
	Coimbatore-Mettupalayam
(4-lane)
	Tamil Nadu
	54
	Foreclosed & DPR under preparation

	62
	Chennai - Tada 
	Tamil Nadu
	43
	Terminated & Awarded

	63
	Elevated Road from Chennai Port - Maduravoyal
	Tamil Nadu
	19
	Terminated

	64
	Walajapet-Poonamalee
	Tamil Nadu
	93
	Terminated & Rebid

	65
	Varanasi-Aurangabad
	UP/Bihar
	192.4
	Issue Resolved

	66
	Aligarh-Kanpur
(2-lane)
	Uttar Pradesh
	268
	Terminated & Rebid

	67
	Agra-Etawah Bypass
(6-lane)
	Uttar Pradesh
	124.52
	Terminated & Awarded

	68
	Lucknow-Sultanpur
(4-lane)
	Uttar Pradesh
	125.9
	Terminated & Awarded

	69
	Meerut- Bulandshahar
(4-lane)
	Uttar Pradesh
	62.52
	Terminated & Awarded

	70
	Raibariely to Allahabad
	Uttar Pradesh
	119
	OTFIS granted and work in progress.

	71
	Bareily - Sitapur
	Uttar Pradesh
	151.2
	Work is in progress and PCOD is likely date. Is 31.03.2018

	72
	Rampur-Kathgodam
(4-lane)
	Uttar Pradesh/ Uttrakhand
	93.29
	Terminated & Awarded

	73
	Haridwar - Dehradun
	Uttarakhand
	39
	One Time Fund Infusion for Rs. 279.88 crore approved by Board in its meetings held on 16.11.2017 & 01.12.2017. Draft Tripartite Agreement is in process for approval. Fund will be released after signing of Tripartite Agreement.

	74
	Muzaffarpur-haridwar
	Uttarakhand
	80
	Issue Resolved

	75
	Barasat - Krishnanagar
	West Bengal
	84
	Terminated stretch and handed over to PWD for balance work. RFP to be invited.

	76
	Krishnanagar - Berhampore
	West Bengal
	78
	The project has been recommenced under NHAI policy of OTFIS the work is in progress

	77
	Raiganj-Dalkola
	West Bengal
	50
	Terminated & Rebid

	78
	Farakka-Raiganj
	West Bengal
	102.429
	Issue Resolved
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