

ANNEXURE

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) & (b) OF THE UNSTARRED QUESTION NO. 1444 DUE FOR ANSWER ON 05.12.2011 IN THE RAJYA SABHA.

Implementation action plan and timelines

Sl. No.	Detail	Timeline
1.	Setting up of Incubating Entity (consisting of Mission Team including members from MoCAFPD, MoPNG, and a professional consultancy)	By December 2011
2.	Incubating Entity participating with willing States	By December 2011
3.	Incubating Entity undertaking pilots in a few States	By March 2012
4.	Setting up of the PDSN	By April 2012
5.	PDSN partnering with willing States	By April 2012
6.	PDSN taking up Pilots in a few States	December 2012
7.	Full coverage of participating States	Ongoing
