

STATE-WISE AND CATEGORY-WISE DETAILS OF PROJECTS REPORTED ONGOING AT THE END OF XI FIVE YEAR PLAN

Sl No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
(Rs. In Crores, Potential in Th. Ha.)												
1	ANDHRA PRADESH	AMR SLBC Project	Major	Nalgonda	Krishna	5635.38 (Unapproved)	1983	3239.74	6770.05	149.74	103.45	2014
2	ANDHRA PRADESH	Anantha Venkata Reddy HNSS Project	Major	Kurnool, Ananthapur, Kadapa and	Krishna	6850 (Unapproved)	2005	5329.04	6850	243.8	32.375	2013
3	ANDHRA PRADESH	BRR Vamsadhara Project Phase I of Stage II(Final)	Major	Srikakulam District	Vamsadhara	123.936 (Original)	2002	137.74	142.74	25.204	25.204	2011
4	ANDHRA PRADESH	BRR Vamsadhara Project Phase II of Stage II (Fanal)	Major	Srikakulam District	Vamsadhara	933.9 (Unapproved)	2005	680.15	784.44	18.211	8.094	2013
5	ANDHRA PRADESH	C.B.R.Right Canal Scheme	Major	Ananthapur,Kadapa	Chitravathi	405.82 (Unapproved)	2005	326.682	626.82	24.039	2.023	2013
6	ANDHRA PRADESH	Chintalapudi Lift Irrigation Scheme	Major	West Godavari,Krishna	Godavari	1701 (original)	2009	95.07	1701	80.94	0	2014
7	ANDHRA PRADESH	Gandikota CBR Lift Irrigation Schemes	Major	Kadapa and Anantapur	Chitravathi and Penna River	2059 (Unapproved)	2007	1557.06	2059	8.387	0	2013
8	ANDHRA PRADESH	Gandikota Lift Irrigation Scheme (Included in GNSS	Major	Kadapa	Confluence point of River Penna and Chitravathi	278.4 (Unapproved)	2005	730.74	837	19.223	4	2012
9	ANDHRA PRADESH	Indira Sagar Polavaram Project	Major	Visakhapatnam,East Godavari , West Godavri ,Krishna	Godavari	16010.45	2005	4779.6	16010.45	291.534	0	2016
10	ANDHRA PRADESH	Indiramma Flood Flow Canal Project	Major	Karimnagar and Warangal	Manair	4266.09	1997	2754.02	4729.26	89.03	0	2014
11	ANDHRA PRADESH	IndiraSagar Rudrammakota Lift Irrigation	Major	Khammam, Krishna and West Godavari	Godavari	1824 (Unapproved)	2007	1061.69	1824	81.315	81.315	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
12	ANDHRA PRADESH	J CHOKKA RAO DEVADULA LIFT IRRIGATION	Major	WARANGAL, KARIMNAGAR AND NALGONDA	GODAVARI	9427.73	2003	6386.6	9427.73	249	81.704	2014
13	ANDHRA PRADESH	Jawahar Nettampadu Lift Irrigation Scheme	Major	Mahabubnagar	Krishna	1298 (Unapproved)	2005	1538.32	1661	80.94	20.23	2012
14	ANDHRA PRADESH	Jyothi Rao Pule Dummgudem Nagarjuna Sagar	Major	Nalgonda, Khammam, Krishna, West	Godavari	19521.42	2008	747.22	19551.16	Not Available	0	2015
15	ANDHRA PRADESH	K.L.Rao Sagar Pulichintala Project	Major-ERM	Guntur, Krishna, West Godavari and Prakasam	Krishna	1281	2004	909.7	1281	Not Available	0	2013
16	ANDHRA PRADESH	Kinnersani Reservoir Project	Medium	Khammam	Kinnersani	32.54	2005	33.71	47.71	4.048	4.049	2011
17	ANDHRA PRADESH	Koilsagar Lift Irrigation Scheme	Major	Mahaboobnagar	Krishna	359	2005	340.82	358.92	20.33	0	2012
18	ANDHRA PRADESH	M. Bagareddy Singur Project	Major	Medak, Hyderabad	Manjeera	84.45 (Original)	2006	63.55	89.06	16.91	16.91	2012
19	ANDHRA PRADESH	Mahatma Gandhi Kalvakurthy Lift Irrigation Scheme	Major	Mahabubnagar	Krishna	2990 (Unapproved)	2003	2421.08	3008.62	137.59	5.26	2013
20	ANDHRA PRADESH	Modernisation of Tungabhadra Project Low Level	Major-ERM	Kurnool	Tunga Bhadra	179 (Original)	2008	93.44	180	61.163	61.163	2013
21	ANDHRA PRADESH	Modikuntavagu Reservoir Project	Medium	Khammam	Modikuntavagu	225.42	2005	98.99	314.99	5.5	0	2014
22	ANDHRA PRADESH	NTR Telugu Ganga Project (Final)	Major	Kurnool, Kadapa, Nellore and Chittoor	Krishna and Pennar Rivers	4432	1983	3600.9	4432	211.469	211.469	2013
23	ANDHRA PRADESH	Offshore Reservoir Scheme on Mahendratnaya	Medium	Srikakulam	Mahendratnaya	127 (Unapproved)	2008	50.6	126.99	9.955	0	2012

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
24	ANDHRA PRADESH	PABR Stage II (Yadiki Canal System)	Major-ERM*	Anantapur	Tungabhadra and Pennar	536 (Unapproved)	2005	699.61	756.21	20.882	1.821	2012
25	ANDHRA PRADESH	Palemvagu	Medium	Khammam	Jallavagu	160.57 (Unapproved)	2005	107.83	191.29	4.102	0	2012
26	ANDHRA PRADESH	Peddavagu Diversion Scheme at Jagannathpur	Medium	Adilabad	Peddavagu	124.64 (Original)	2004	90.85	124.62	6.07	0	2012
27	ANDHRA PRADESH	Poola Subbaiah Veligonda Project	Major	Prakasam,Nellore and Kadapa	Flood waters of river Krishna	5150 (Unapproved)	2004	2868.84	5150.1	181.1	0	2013
28	ANDHRA PRADESH	Pulikanuma Lift Irrigation Scheme	Medium	Kurnool	Tungabhadra	261.19 (Unapproved)	2008	180.26	261.19	10.684	0	2012
29	ANDHRA PRADESH	Raising and widening of Flood banks to 1986	Major	East Godavri	Godavri	620	2007	530	620	Not Available	0	2011
30	ANDHRA PRADESH	Rajiv Bhima Lift Irrigation Scheme Project	Major	Mahaboobnagar	Krishna	1969	2004	1918.51	2158.4	82.15	82.15	2012
31	ANDHRA PRADESH	Rajiv Dummugudem Lift Irrigation Scheme	Major	Karimnagar and Warangal	Godavari	1681 (Unapproved)	2007	625.03	1668.88	80.936	12.95	2012
32	ANDHRA PRADESH	Somasila Swarnamukhi Link canal	Major	Nellore,Chittoor	Pennar	437.42 (Unapproved)	2007	107.62	437.42	49.777	0	2012
33	ANDHRA PRADESH	Sri Komarambheem Project	Medium	Adilabad	Peddavagu	274.14	2004	479.44	520.14	18.413	6.07	2012
34	ANDHRA PRADESH	Sri Krishna Devaraya Galeru Nagari Sujala	Major	Kadapa,Nellore and Chittoor	Krishna	8053.36 (Unapproved)	2005	4746.88	8053.15	124.44	0	2013
35	ANDHRA PRADESH	Sri Pothula Chenchaiiah Paleru Reservoir Project	Medium	Prakasam	Paleru	50.5 (Unapproved)	2007	34.75	50.5	3.845	0	2012

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
36	ANDHRA PRADESH	Sri Rama Sagar Project Stage II	Major	Warangal, Khammam and Nalgonda	Godavari	1043.14	1995	1137.03	1248.141	178.07	31.977	2012
37	ANDHRA PRADESH	Sripada Yellampally Project (Final)	Major	Karimnagar and Medak	Godavari	5157 (Unapproved)	2004	2979.31	5157	190.206	20.235	2015
38	ANDHRA PRADESH	Srisailam Right Bank Canal	Major	Kurnool,Kadapa	Krishna	1185.58	1982	683.85	848.85	76.892	70.298	2013
39	ANDHRA PRADESH	Tadipudi Lift Irrigation Scheme	Major	West Godavari,Krishna Dist	Godavari	526.23	2004	498.84	526.23	83.61	83.612	2012
40	ANDHRA PRADESH	Tarakarama Thirtha Sagaram Reservoir Project	Medium	Vizinagaram	Champavathi	NA	2006	93.49	220.04	10	5	2012
41	ANDHRA PRADESH	Venkatanagaram Pumping Scheme	Major	East Godavari	Godavari	124.18	2005	106.72	124.25	13.76	6.07	2012
42	ANDHRA PRADESH	Yerram China Poli Reddy Korisapadu Lift Irrigation	Medium	Prakasam	Gundlakamma	177 (Unapproved)	2008	108.98	177	8.094	0	2012
43	ASSAM	Borolia	Medium	Kamrup	Pagladiya	135.43 (Unapproved)	1980	88.19	135.93	13.562	7	2012
44	ASSAM	Champamati	Major	Kokrajhar	Champamati	147.24	1980	208.26	309.22	24.994	12.955	2013
45	ASSAM	Dhansiri	Major	Udalgiri	Dhansiri	401.24 (Original)	1976	389.05	596.16	83.366	53.258	2013
46	BIHAR	Batane Reservoir Project	Medium	Aurangabad of Bihar and Plamu of Jharkhand	Batane	113.81	1976	85.03	113.81	12.126	9.32	2013
47	BIHAR	Bateshwarsthan Pump Canal Scheme	Major	Bhagalpur, Godda	Ganga	389.31 (Unapproved)	1978	186.6988	348.6988	22.328	1	2013
48	BIHAR	Durgawati Reservoir Project	Major	Kaimur, Rohtas	Durgawati	983.1	1976	688.52266	983.11266	39.61	21.3	2013

Sl No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
49	BIHAR	Eastern Gandak Canal Project (E.R.M.)	ERM	East Champaran, West Champaran, Muzaf	Gandak	684.78	2009	587.48	684.76	576	350	2013
50	BIHAR	Eastern Kosi Canal Project (E.R.M.)	ERM	Supaul, Saharsa, Madhepura, Purnia, Araria,	Kosi	750.75 (Original)	2009	377.94	677.94	735.5	535.5	2011
51	BIHAR	Kundghat Reservoir Scheme	Medium	Jamui	BahUnapprovedr	55.71 (Unapproved)	2009	10.9172	55.7172	2.035	0	2013
52	BIHAR	Nepal Benefit Scheme 2009 Gandak Project	Major	East Champaran, West champaran, Nawal Parasi, Bara	Gandak	171.84 (Original)	2010	137.584	181.844	84	43.8	2013
53	BIHAR	North Koel Reservoir Project	Major	Aurangabad, Gaya, Palamu	North Koel	814.72 (Unapproved)	1971	743.74	1306.16	124.27	71	2015
54	BIHAR	Punpun Barrage Project	Major	Patna, Arawal, Jehanabad	Punpun	658.12	1998	257.85	658.12	13.68	2	2013
55	BIHAR	ResidUnapprovedlwork of Shivanagar, Salempur Sub	Major	Gaya	Morhar	7.93 (Unapproved)	2009	3.58	8.23	3.5	0.15	2013
56	BIHAR	Restoration of Dariyapur Wier and its Distributary	Major-ERM	Nalanda, Shekhpura	Sakari	19.49 (Unapproved)	2010	7.9325	19.49	10.78	0	2013
57	BIHAR	Tilaiya Dhadhar Diversion Scheme	Major	Gaya	Dhadhar	301.79 (Unapproved)	1979	135.16	155.16	6.9	0	2013
58	BIHAR	Uderasthan Barrage Scheme	Major	Gaya, Nalanda, Jehanabad	Phalgu	349.35 (Unapproved)	2007	66.56	349.35	43.035	0	2013
59	CHHATTISGARH	Ghumariya Nalla Irrigation Project	Medium	Rajnandgaon	Ghumariya	47.79 (Original)	2005	42.73	45.57	3.2	3.2	2012
60	CHHATTISGARH	Karra Nalla Barrage	Medium	Kabirdham, Rajandgoan	Karra Nalla Atharah Nalla	99.19 (original)	2009	83.14	89.14	4.1	2.825	2013

Sl No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
61	CHHATTISGARH	Kelo Project Raigarh	Major	Raigarh Janjgir Champa	Kelo River	598.91	2007	407.78	577.13	22.81	5	2014
62	CHHATTISGARH	Kharung Tank Project ERM	ERM	Bilaspur	Kharung	140	2007	86.03	140	15.8	9.7	2014
63	CHHATTISGARH	SONDUR RESERVIOR PROJECT	Major	DHAMTARI, RAIPUR	SONDUR	635.75 (Unapproved)	1978	325.85	624.39	38.47	15.09	2013
64	CHHATTISGARH	Sukha Nalla Barrage Project	Medium	Rajnandgaon	Sukha Nalla	109.2 (Unapproved)	2005	93.11	109.2	6.27	0	2012
65	CHHATTISGARH	Sutiapat Medium Project	Medium	Kabirdham, Rajandgoan	Karra Nadi	98.6173	2003	71.69	94.17	6.96	5.46	2013
66	GOA	Tillari	Major	North Goa	Tillari	1612.15	1987	1015.66	1215.66	21.056	18.389	2012
67	GUJARAT	Aji IV	Medium	Jamnagar	Aji	132.62	1998	145.39	146.78	3.75	6.99	2012
68	GUJARAT	Fatewadi	ERM	Ahmedabad	Sabarmati	122.45	2009	4.46	122.45	Not Available	0	2016
69	GUJARAT	Ghelo	ERM	Bhavnagar	Ghelo	2.25	1960	0.0636	2.3136	3.136	3.136	2016
70	GUJARAT	Harnav	ERM	Sabarkantha	Harnav	0.0797	2008	5.45	7.97	Not Available	0	2012
71	GUJARAT	Hathmati	ERM	Sabarkantha	Hathmati	0.0863	2009	6.45	8.63	Not Available	0	2012
72	GUJARAT	Kalubhar	ERM	Bhavnagar	Kalubhar	3.25	1978	0	3.25	4.702	4.702	2016
73	GUJARAT	Kharicut	ERM	Ahmedabad	Kharicut	15.12	2011	2	15.12	Not Available	0	2013
74	GUJARAT	Koliyari	Medium	Panchmahal	Mahi	37.71	1996	20.57	37.71	1.91	0	2014

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
75	GUJARAT	Machchhu III	Medium	Rajkot	Machchhu	55	2009	38.2398	47.2398	1.389	0.2	2013
76	GUJARAT	Mazam	ERM	Sabarkantha	Mazam	0.0406	2010	4.06	4.06	Not Available	0	2011
77	GUJARAT	Meshwo	ERM	Sabarkantha	Meshwo	0.0532	2010	5.32	5.32	Not Available	0	2011
78	GUJARAT	Ozat II	Medium	Junagadh	Ozat	99.52	1995	93.4865	109.4565	9.961	4.396	2012
79	GUJARAT	Sardar Sarovar (Narmada) Project	Major	15	Narmada	39240.45	1987	25747.04	39240.45	1792	837.829	2016
80	GUJARAT	Shetrunji	ERM	Bhavnagar	Shetrunji	25	1955	8.55	43.55	34.472	34.472	2016
81	GUJARAT	Sukhbhadar	ERM	Bhavnagar	Sukhbhadar	4	1977	0.119	4.119	5.41	5.41	2016
82	GUJARAT	Ukai Kakrapar	ERM	Surat,Valsad,Navsari,Bharuch	Tapi	265.56	2008	62.66	252.66	Not Available	0	2020
83	GUJARAT	Vaidy	ERM	Sabarkantha	Suron	0.0365	2012	3.65	3.65	Not Available	0	2013
84	GUJARAT	Watrak	ERM	Sabarkantha	Watrak	0.03	2012	0.5	3	Not Available	0	2013
85	HARYANA	BML HANSI BRANCH BUTANA BRANCH MULTI PURPOSE	Major	Ambala Kurukshetra Kaithal Jind	YAMUNA	392 (Unapproved)	2006	392	393	85.02	0	2012
86	HARYANA	Irrigation works for better Water Management under	Medium	Ambala, Kaithal, Kurukshetra, Hisar, Bhiwani,	Yamuna	295.36 (Unapproved)	2009	95.36	195.36	457.7	147.84	2012
87	HARYANA	Shahbad Nalvi Irrigation Scheme	Major	Yamunanagar Ambala Kurukshetra	YAMUNA	267.27 (Unapproved)	2006	165.39	170.39	92.27	0	2012
88	JHARKHAND	AMANAT BARRAGE PROJECT	Major	PALAMAU	AMANAT	341.1 (Unapproved)	2002	243.41	320.41	22.195	0	2015
89	JHARKHAND	BATESHWARSTHAN PUMP CANAL SCHEME	Major	GODDA	GANGA	389.31	2011	25	100.31	4.87	0	2013

Sl No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
90	JHARKHAND	ERM OF KAJHIA WEIR SCHEME	ERM	GODDA	KAJHIA	4.7274 (Unapproved)	2009	4.774	4.774	3.5	3.5	2012
91	JHARKHAND	ERM OF SUNDAR RESERVOIR SCHEME	ERM	GODDA	SUNDAR	4.98 (Unapproved)	2008	4.9689	4.9689	10.5	5.635	2012
92	JHARKHAND	GARHI RESERVOIR SCHEME	Medium	CHATRA	GARHI	121.63 (Unapproved)	2001	70.11	121.11	Not Available	0	2014
93	JHARKHAND	KANTI RESERVOIR SCHEME	Medium	KHUNTI	CHHATA	113.16528 (Unapproved)	2008	2	113.26	5.286	0	2015
94	JHARKHAND	KONAR IRRIGATION PROJECT	Major	HAZARIBAGH GIRIDIH	KONAR	348.38 (Unapproved)	1975	224.23	469.23	62.79	0	2014
95	JHARKHAND	NORTH KOEL RESERVOIR PROJECT	Major	GARHWA PALAMAU AURANGABAD	NORTH KOEL	1289.5 (Unapproved)	1973	607	707	104	36	2017
96	JHARKHAND	PUNASI RESERVOIR SCHEME	Major	DEOGHAR	AJAY	593.43 (Unapproved)	1982	126.55	586.55	24.291	0	2016
97	JHARKHAND	RAISA RESERVOIR SCHEME	Medium	RANCHI	RAISA	77.68 (original)	2010	41.39	77.89	3.145	0	2013
98	JHARKHAND	RESTORATION OF GONDA RESERVOIR SCHEME	ERM	HAZARIBAGH	GONDA NALA	0.68 (Unapproved)	2008	0.68	0.68	0.75	0.75	2012
99	JHARKHAND	RESTORATION OF KUTIPISI WEIR SCHEME	ERM	HAZARIBAGH	MAJHGAWAN	0.25 (Unapproved)	2010	0.26	0.26	0.4	0.4	2012
100	JHARKHAND	SUBERNAREKHA MULTIPURPOSE PROJECT	Major	EAST SINGHBHUM WEST SINGHBHUM	SUBERNAREKHA	6613.74	1978	2855.3	6613.71	236.84	22.2	2015
101	JHARKHAND	SURU RESERVOIR SCHEME	Medium	SARAIKELA KHARSAWAN	SURU	96.3232 (Unapproved)	1982	37.345	100.625	4.44	0	2014
102	KARNATAKA	Amarja Project	Medium	Gulbarga	Amarja	278 (Unapproved)	1973	223.06	304.44	8.903	7.067	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
103	KARNATAKA	Ballary Nalla Irrigation Project	Major	Belgaum	Ballary Nalla	288	2005	165.84	288	8.2	0	2015
104	KARNATAKA	Basapur Lift Irrigation Scheme	Medium	Haveri	Varada	9.36 (Unapproved)	1992	25.414	29.414	2	2	2009
105	KARNATAKA	Bennithora Project	Major	Gulbarga	Bennithora	389.5 (Unapproved)	1973	457.87	480.94	20.234	21.661	2011
106	KARNATAKA	Bhima Lift Irrigation Scheme	Major	Gulbarga	Bhima	20 (Unapproved)	1993	455.38	551.93	24.292	15.275	2012
107	KARNATAKA	Dhudhaganga project	Major	Belgaum	Dhudhaganga river	309.8	1992	138.1	309.8	15.167	4.87	2014
108	KARNATAKA	GARAKAHALLI LIFT IRRIGATION SCHEME	Medium	Ramanagara	Shimsha	9.88 (Unapproved)	2010	12.9595	12.9595	Not Available	0	2011
109	KARNATAKA	HEMAVATHY	Major	Hassan,Mandya, Mysore,Tumkur	HEMAVATHY	3877 (Unapproved)	1967	13294.44	13382.82	125.83	124.995	2012
110	KARNATAKA	Hippargi Irrigation project	Major	Belgaum and Bagalkot	Krishna River	1521.78	1973	1346.42	1522.23	74.742	59.307	2013
111	KARNATAKA	Hiraneykeshi Lift Irrigation Schem	Medium	Belgaum	Hiraneykeshi River	30 (original)	2005	22.48	30	Not Available	0	2012
112	KARNATAKA	HUCCHANAKOPPAL U LIS	Medium	Hassan	HEMAVATHY	50 (Unapproved)	1986	48.33	53.43	3.36	3.363	2012
113	KARNATAKA	KACHENAHALLI	Medium	Hassan	HEMAVATHY	165 (Unapproved)	1993	41.16	56.66	5.1	3.238	2012
114	KARNATAKA	Lowermullamari	Medium	Gulbarga	Mullamari	220	1973	206.58	228.09	9.713	9.713	2012

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
115	KARNATAKA	Markendeya Reservoir project	Major	Belgaum	Markendeya	341.84	1998	327	342	19.105	14.385	2012
116	KARNATAKA	Nanjapura LIS	Medium	Mysore, Mandya	Cauvery	31.6 (Unapproved)	1998	68.7208	68.7208	4.049	4.049	2011
117	KARNATAKA	Ramthal (Marol) Lift Irrigation Projects	Major	Bagalkot, Bijapur	Krishna	412	2003	519.5	1039	26.2	15.83	2012
118	KARNATAKA	Rolli Mannikeri Lift Irrigation Scheme	Medium	Bagalkot	Krishna	111 (Unapproved)	2010	10.74	22	2.35	0	2012
119	KARNATAKA	Singatalur L.I.S	Major	Bellary,gadga,koppal	Tungabhadra	123 (Unapproved)	1998	479.69	1894.5	68.894	8.528	2013
120	KARNATAKA	SRI RAMESHWARA LIFT IRRIGATION SCHEME	Major	BELGAUM	GHATAPRABHA	111 (Unapproved)	2007	188.85	331.55	13.8	0	2013
121	KARNATAKA	VARAHI IRRIGATION PROJECT	Major	UDUPI	VARAHI	10 (Unapproved)	1979	477.13	569.53	15.702	2.025	2012
122	KARNATAKA	Y.kaggal	Medium	Bellary	Vedavathi(Hagari)	13 (Unapproved)	2004	2.652	55.81	Not Available	0	2013
123	KARNATAKA	YAGACHI	Medium	Hassan	YAGACHI	35.38 (Unapproved)	1983	374.69	401.89	14.97	11.385	2012
124	KERALA	Banasura sagar irrigation project	Medium	Wayanadu	Kadamanthode	185.5	1999	69.62	1169.62	2.8	2.8	2015
125	KERALA	Karapuzha Irrigation Project	Medium	Wayanadu	Karapuzha	441.5	1978	287.56	297.56	8.721	0.33	2013
126	KERALA	Muvattupuzha Valley Irrigation Project	Major	Ernakulam,Idukki,kottayam	Muvattupuzha	878	1983	782.668	889.668	37.737	35.725	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
127	KERALA	Palakapandy	Medium	Palakkad	Palakapandy	12.9	2005	21.24	21.74	Not Available	0	2015
128	MADHYA PRADESH	BAGHARRU PROJECT	Medium	VIDISHA	BAGHARRU	61.81 (Unapproved)	2008	40.77	61.81	3.35	0	2012
129	MADHYA PRADESH	Ban Sagar Major Project Canal Unit II	Major	Rewa Satna Sidhi Shahdol	Sone	2143.65	1978	3778.04	4377.04	41	197.311	2012
130	MADHYA PRADESH	Bardha Dam	Medium	Sheopur	Bansrai	2.32 (Unapproved)	2000	10.401	12.721	1.457	0.8	2013
131	MADHYA PRADESH	Bargi Diversion Project	Major	Jabalpur, Katni, Satna, Rewa	Narmada	5127.22	1979	1677.77	5127.22	245.01	60.31	2014
132	MADHYA PRADESH	GHOGRA COMPLEX MEDIUM PROJECT	Medium	SEHORE	AJNAL	97.85 (Unapproved)	2011	46.08	97.84	7.775	0	2013
133	MADHYA PRADESH	Halone	Major	Mandla	Holane	414.21 (original)	2012	122.77	414.21	13.048	0	2016
134	MADHYA PRADESH	Indira Sagar Project (Canal)	Major	Khargone, Khandwa, Barwani	Narmada	3182.77	1992	1743.71	3182.77	123	60.61	2016
135	MADHYA PRADESH	Jobat	Medium	Dhar	Hathni	230.61	1984	209.28	230.61	9.848	9.848	2012
136	MADHYA PRADESH	kanera L.I.S.	Major	Bhind	Chambal	117.76 (Unapproved)	1980	38.42	117.88	15.5	0	2014
137	MADHYA PRADESH	KHIRKIYA CANAL EXTENSION PROJECT	Medium-ERM	HARDA	TAWA	17.18 (Unapproved)	2008	2.74	17.18	2.7	0.5	2013
138	MADHYA PRADESH	Kushalpura Medium Project	Medium	Rajgarh	Dudhi	83.97 (Unapproved)	2003	66.61	83.97	7.54	0	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
139	MADHYA PRADESH	Lower Goi	Major	Barwani	Goi	360.37 (original)	2009	216.33	360.37	13.76	0	2014
140	MADHYA PRADESH	MAHUnapprovedR MEDIUM PROJECT	Medium	SHIVPURI	MAHUnapprovedR	191.27	1980	73.67	215.77	13.775	0	2013
141	MADHYA PRADESH	Man	Major	Dhar	Man	246.03	1997	211.31	246.03	15	15	2012
142	MADHYA PRADESH	Omkareshwar Proeject (Canal)	Major	Khargone, Khandwa, Dhar	Narmada	2504.8	2001	1108.16	2504.8	146.8	50	2015
143	MADHYA PRADESH	Pench diversion project	Major	Chhindwara Seoni	Pench	1286.46	1987	272.43	1286.46	89.378	0	2015
144	MADHYA PRADESH	Punasa L I S	Major	Khandwa	Narmada	488.08	2008	436.71	488.08	35	16	2012
145	MADHYA PRADESH	Rajiv Sagar Project	Major	Balaghat Bhandara	Bawan Thadi	1407.19	1976	323.1446	1407.1946	29.412	29.412	2012
146	MADHYA PRADESH	Rani Awanti Bai Lodhi Sagar Project	Major	Jabalpur, Narsinghpur	Narmada	1514.89 (Unapproved)	1971	1643.14	1793.14	157	150.94	2013
147	MADHYA PRADESH	Rehabilitation of CRMC km 0 to 93	Major	sheopur	Chambal	1919 (Unapproved)	2007	384.62	614.43	Not Available	0	2012
148	MADHYA PRADESH	REHTI PROJECT	Medium	VIDISHA , SAGAR	REHTI	47.09 (Unapproved)	2008	38.58	47.09	2.905	0	2013
149	MADHYA PRADESH	SAGAR PROJECT	Medium	VIDISHA	SAGAR	226.76 (Unapproved)	2008	173.74	226.96	17.061	1	2013
150	MADHYA PRADESH	SANJAY SAGAR (BAH)	Medium	VIDISHA , BHOPAL	BAH	250.33	2006	237.43	250.33	17.807	8	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
151	MADHYA PRADESH	SAS PROJECT PHASE 2	Medium	Vidisha	Halali	32.6825 (Unapproved)	2004	42.1754	66.7154	3.054	2.464	2012
152	MADHYA PRADESH	SINDH PHASE 1	Major	SHIVPURI	SINDH	56.42 (Unapproved)	1974	32.241	32.741	10.577	9.377	2013
153	MADHYA PRADESH	Singhpur Bairaj	Medium	Chhatarpur	Urmil	1515 (Unapproved)	2009	121	201	10.2	3.5	2012
154	MADHYA PRADESH	Strengthening and Renovation of Tawa RBC	ERM	Hoshagabad	Tawa	13.06 (Unapproved)	2007	21.69	21.69	6.07	5.47	2016
155	MADHYA PRADESH	Upper Beda	Medium	Khargone	Beda	208.6	2003	182.42	208.6	9.9	9.9	2012
156	MADHYA PRADESH	Upper Kaketo Irrigation Project	Medium	Gwalior Sheopur Shivpuri	Parwati	183.06 (original)	2008	77.81	183.06	9.366	0	2015
157	MADHYA PRADESH	Upper Narmada	Major	Dindori, Anuppur	Narmada	683.93 (original)	2012	125.57	683.93	18.62	0	2016
158	MAHARASHTRA	Ambehoal	Medium	Kolhapur	Ambehoal	29.31 (Unapproved)	2001	76.98	114.93	3.925	0	2013
159	MAHARASHTRA	Andhali Project	Medium	Satara	Man	17.97 (Unapproved)	1986	18.02	19.01	2.322	2.092	2012
160	MAHARASHTRA	Andra Valley	Medium	Pune	Indrayani	34.46 (Unapproved)	1997	89.14	103.55	4.194	4.194	2013
161	MAHARASHTRA	Arjuna 1	Medium	Ratnagiri	Arjuna	476.49 (Unapproved)	2001	369.21	432.08	9.411	1.868	2015
162	MAHARASHTRA	Aruna 1	Medium	Sindhudurg	Aruna	669.8 (Unapproved)	2006	206.4	669.8	9.027	2.21	2013
163	MAHARASHTRA	Arunawati Major Project	Major	Yavatmal	Arunawati	331.18	1980	307.24	332.18	24.003	24.003	2013
164	MAHARASHTRA	Ashti Lift Irrigation Scheme	Major	Solapur	Bhima(Ashti Tank)	134.82 (Unapproved)	1997	52.13	137.26	9	0	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
165	MAHARASHTRA	Barshi Lift Irrigation Scheme	Major	Solapur	Sina	197.07 (Unapproved)	1997	114.03	214.12	15	6.3	2013
166	MAHARASHTRA	Bawanthadi Interstate Project	Major	Gondia, Bhandara	Bawanthadi	749.33	1975	642.4	750.35	27.708	27.202	2012
167	MAHARASHTRA	Bembla	Major	Yavatmal	Bembla	2176.28	1992	1444.47	1998.22	53.968	42.505	2014
168	MAHARASHTRA	Bhama Askhed	Major	Pune	Bhama	63.14 (Unapproved)	1995	220.32	575.84	41.02	0	2014
169	MAHARASHTRA	BHATSA 1	Major	THANE	BHATSA	1092.66	1969	543.2861	1092.6594	42.55	13.812	2016
170	MAHARASHTRA	Bhima Sina Link Canal SHEME	Medium	Solapur	Bhima	304 (Unapproved)	1997	228.77	304.8	32.66	32.66	2014
171	MAHARASHTRA	Bordi	Medium	Amravati	Bordi	100.8 (Unapproved)	2008	151.97	423.29	4.126	0	2015
172	MAHARASHTRA	Bori Medium Project	Major	Solapur	Harna	72.29 (Unapproved)	1998	62.04	63.29	3.75	3.75	2013
173	MAHARASHTRA	Chaskaman	Major	Pune	Bhima	10.65 (original)	1977	523.07	728.49	70.23	64.355	2015
174	MAHARASHTRA	Chikotra	Medium	Kolhapur	Chikotra	4.28 (Unapproved)	1997	124.93	137.94	9.11	9.11	2012
175	MAHARASHTRA	Chilhwadi Medium Project	Medium	Pune	Mandvi	194.23 (Unapproved)	1998	115.68	145.68	6.37	2	2013
176	MAHARASHTRA	Chitri	Medium	Kolhapur	Hiranyakeshi	12.3 (Unapproved)	1992	90.23	100.1	9.653	9.653	2012
177	MAHARASHTRA	Dahigaon Lift Scheme	Major	Solapur	Bhima	178.99 (Unapproved)	1997	89.84	178.99	10.5	1.2	2013
178	MAHARASHTRA	DARA PROJECT	Medium	NANDURBAR	WAKI	117.62 (Unapproved)	1987	55.43	73.8	3.449	0.5	2013
179	MAHARASHTRA	DEHALI PROJECT	Medium	NANDURBAR	DEHALI	91.5 (Unapproved)	1984	72.23	91.5	3.481	1.2	2014

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
180	MAHARASHTRA	Deharji 1	Medium	Thane	Deharji	339.58 (Unapproved)	2012	146.29	339.58	6.979	0	2017
181	MAHARASHTRA	Deoghar 1	Medium	Sindhudurg	Deoghar	353.7 (Unapproved)	1987	261.23	353.7	8.122	3.848	2013
182	MAHARASHTRA	Dhamani	Medium	Kolhapur	Dhamani	120.23 (Unapproved)	2000	290.37	691.43	1.4	0	2014
183	MAHARASHTRA	Dhapewada Project	Major	Bhandara, Gondia	Wainganga	917.03	2007	408.29	908.29	98.558	0	2020
184	MAHARASHTRA	Dhom Balkawadi Project	Major	Satara,Pune	Krishna	848.89	1997	576.26	848.89	25.5	10.654	2013
185	MAHARASHTRA	Dudhganga	Major	Kolhapur	Dudhganga	1457.6 (original)	1976	666.96	1712.8	59.933	10.677	2015
186	MAHARASHTRA	Ekrukht Lift Irrigation Scheme	Major	Solapur	Bhima(Hipparga Tank)	169.09 (Unapproved)	1997	76.92	175.92	17.31	0.1	2012
187	MAHARASHTRA	Gadnadi 1	Medium	Ratnagiri	Gad	651.95 (Unapproved)	1987	492.84	651.95	4.296	2.266	2013
188	MAHARASHTRA	Garga	Medium	Amravati	Garga	116.64 (Unapproved)	2010	20.86	216.54	4.281	0	2015
189	MAHARASHTRA	Ghataprabha	Medium	Kolhapur	Ghataprabha	34.92 (Unapproved)	1997	88.18	127.16	6.37	6.37	20132
190	MAHARASHTRA	Ghungshi	Medium	Akola	Purna	170.15 (original)	2009	129.41	322.68	6.66	0	2015
191	MAHARASHTRA	Gosikhurd National Project	Major	Nagpur, Bhandara, Chandrapur	Wainganga	7777.85	1983	5681.74	6857.55	250.8	113.045	2014
192	MAHARASHTRA	Gunjawani	Major	Pune	Kanandi	86.77 (Unapproved)	1998	206.28	596.4	26.995	0	2017
193	MAHARASHTRA	HARANBARI LEFT BANK CANAL	ERM	NASHIK	MOSAM	46.5 (Unapproved)	1999	9.05	46.5	0.246	0.146	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
194	MAHARASHTRA	Hetawane 1	Medium	Raigad	Bhogeshwari	413.34 (Unapproved)	1986	302.68	413.34	6.566	2.411	2015
195	MAHARASHTRA	Human	Major	Chandrapur	Human	1016.49	1983	279.01	1429.01	46.117	0	2021
196	MAHARASHTRA	In complete Khadakpurna	Major	Buldana	Khadakpurna	917.95	1997	786.96	965.6	75.08	18.29	2012
197	MAHARASHTRA	Jam Medium Project	Medium	Nagpur	Jam River	188.9	1984	179.56	191.11	7.184	7.184	2013
198	MAHARASHTRA	Jambre	Medium	Kolhapur	Trmrarni	17.3 (Unapproved)	2000	90.37	148.77	5.35	2	2013
199	MAHARASHTRA	Jamda Medium Project	Medium	1)Ratnagiri 2)Sindhudurg	Jamda	515.29 (Unapproved)	2006	333.01	515.26	4.9	0	2016
200	MAHARASHTRA	JAMKHEDI PROJECT	Medium	DHULE	JAMKHEDI	48 (Unapproved)	1993	41.87	48	2.75	2.75	2013
201	MAHARASHTRA	Janai Shir sai Lift Irrigation Scheme	Major	Pune	KDK Canal	56.92 (Unapproved)	1994	246.34	411.7	15.488	9.34	2012
202	MAHARASHTRA	Jangamhatti	Medium	Kolhapur	Honhal Nall	3.5 (Unapproved)	1981	26.67	30.32	5.73	5.73	2012
203	MAHARASHTRA	Jigaon Major Project	Major	Buldana, Akola	Purna	4044.14	2008	1366.43	4044.14	101.088	0	2017
204	MAHARASHTRA	Jihe Kathapur Lift Scheme	Major	Satara	Krishna	900 (Unapproved)	2000	183.32	938.341	22	0	2014
205	MAHARASHTRA	Kadvi	Medium	Kolhapur	Potphuji	3.47 (Unapproved)	1986	84.34	110.13	13.74	13.74	2012
206	MAHARASHTRA	Kalmodi	Medium	Pune	Arala	54.31 (Unapproved)	2000	58.31	160.53	8.256	1.64	2013
207	MAHARASHTRA	Kalpathri Medium Project	Medium	Gondia	Local Nalla	82.17	2004	63.25	82.18	2.059	1.8	2012
208	MAHARASHTRA	Kar River Project	Medium	Wardha and Nagpur	Kar River	226.51	1980	206.71	226.51	6.744	5.358	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
209	MAHARASHTRA	Kasari	Medium	Kolhapur	Kasari	6.16 (Unapproved)	1983	32.43	35.62	14.19	14.19	2012
210	MAHARASHTRA	Katangi Medium Project	Medium	Gondia	Local Nalla	82.17	1996	48.55	68.17	2.453	2	2012
211	MAHARASHTRA	Kavathe Kenjal Lift Scheme	Major	Satara	On Dhom Left Bank Canal	130 (Unapproved)	2005	97.79	190.11	5.78	0	2013
212	MAHARASHTRA	KELZAR DY.NO.8	ERM	NASHIK	ARAM	2.46 (Unapproved)	1999	2.36	2.36	0.092	0.092	2012
213	MAHARASHTRA	Khadakpurna Major Project	Major	Buldana	Khadakpurna	917.95	1994	786.96	964.6	24.864	18.29	2012
214	MAHARASHTRA	KORDI NALLA PROJECT	Medium	NANDURBAR	KORDI	117.62 (Unapproved)	2009	76.34	122.1	3.659	1.6	2014
215	MAHARASHTRA	Korle Satandi1	Medium	1) Sindhudurg 2) Ratnagiri	Satandi Nalla	NA	2002	89.03	205.03	4	0	2015
216	MAHARASHTRA	Krishna Koyna Lift Irrigation Project	Major	Pune,Ahamadnagar,Solapur	Kukadi,Meena	82.43 (original)	1984	1611.74	1916.59	109.127	49.224	2014
217	MAHARASHTRA	Krishna Project	Major	Satara,Sangli	Krishna,Venna	906.66 (Unapproved)	1968	726.29	1115.46	74	73.248	2012
218	MAHARASHTRA	Kudali Project	Medium	Satara	Kudali	271.79 (original)	1997	249.58	425.32	8.48	1.65	2013
219	MAHARASHTRA	Kumbhi	Medium	Kolhapur	Kumbhi	4.61 (Unapproved)	1981	70.68	85.09	13.5	13.5	2012
220	MAHARASHTRA	Lal Nalla Project	Medium	Wardha and Chandrapur	Lal Nalla	202.51	1994	160.83	202.51	7.29	3.667	2012
221	MAHARASHTRA	Lendi Interstate Project	Major	Nanded	Lendi	554.55 (Unapproved)	1986	321.74	624.57	26.924	1	2013
222	MAHARASHTRA	Lower Chulband Medium Project	Medium	Bhandara	Chulband	117.19	1995	77.03	119.18	8.876	0.2	2014
223	MAHARASHTRA	LOWER PANZARA MEDIUM PROJECT	Medium	DHULE	PANZARA	347.31 (original)	1989	303.19	347.3	7.585	5.8	2013

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
224	MAHARASHTRA	Lower pedhi	Major	Amravati	Pedhi	283.1 (original)	2008	300.37	829.79	12.292	0	2015
225	MAHARASHTRA	Lower Wardha Major Project	Major	Wardha	Wardha	2356.57	1980	1108.94	2200.55	63.333	31.289	2015
226	MAHARASHTRA	MANIKPUNJ PROJECT	Medium	NASHIK, JALGAON	MANYAD	51.92 (Unapproved)	1999	47.84	51.92	2.685	2.685	2013
227	MAHARASHTRA	Mhaswad R.B.C. K.M. 1 to 8.60	Medium	Satara, Sangli	Mann	4.82 (Unapproved)	1978	0.18	4.82	0.375	0	2014
228	MAHARASHTRA	Morna(Gureghar)Project	Medium	Satara	Morna	129.641 (original)	1996	109.12	197.9	5.423	0.842	2013
229	MAHARASHTRA	NAGAN PROJECT	Medium	NANDURBAR	NAGAN	125 (Unapproved)	1990	69.34	92.82	3.356	0.5	2014
230	MAHARASHTRA	Nagewadi Project	Medium	Satara	Bavdhan Nalla.	51.95 (Unapproved)	1994	48.9	64.9	2.418	0.713	2012
231	MAHARASHTRA	Nardave 1	Medium	Sindhudurg	Gad	446.7 (Unapproved)	2001	336.39	446.7	12.53	12.53	2013
232	MAHARASHTRA	Navargaon	Medium	Yavatmal	Nirguda	70.7	1987	63.36	71.7	2.878	7.878	2013
233	MAHARASHTRA	New Gated Weir Khodshi	Major	Satara, Sangli	Krishna	27.73 (Unapproved)	1979	11.082	27.732	Not Available	0	2015
234	MAHARASHTRA	Nira Deoghar	Major	Pune, Satara, Solapur	Nira	61.67 (Unapproved)	1996	606.17	7785.36	60.581	4.486	2015
235	MAHARASHTRA	Pandhari	Medium	Amravati	Wardha	179.42 (Unapproved)	2006	489.12	1064.69	8.37	0	2015
236	MAHARASHTRA	PANZAN LEFT BANK CANAL (EXTEN)	ERM	DHULE	GIRNA	18.7 (Unapproved)	1999	10.63	18.63	3.1999	2.749	2013
237	MAHARASHTRA	Patgaon	Medium	Kolhapur	Vedganga	5.4 (Unapproved)	1983	104.42	150.48	12.07	12.07	2012
238	MAHARASHTRA	Pedhi Barrage	Medium	Amravati	Pedhi	62.77 (Unapproved)	2010	32.52	114.64	2.232	0	2015

Sl No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
239	MAHARASHTRA	Pentakli	Major	Buldana, Washim	Painganga	230.27	1989	204.44	231.27	14.332	17.332	2012
240	MAHARASHTRA	PRAKASHA BURAI L.I.S.	Medium	NANDURBAR	TAPI	110.1 (Unapproved)	2001	1.62	111.1	7.439	0	2019
241	MAHARASHTRA	PUNAND PROJECT	Major	NASHIK	PUNAND	340.56	1982	252.08	340.56	10.846	9.727	2012
242	MAHARASHTRA	Purandar Lift Irrigation Scheme	Major	Pune	Mutha	178.92 (Unapproved)	2000	316.5	440	25.1	18.968	2013
243	MAHARASHTRA	Purna	Medium	Amravati	Purna	213.1	1995	225.41	227.41	7.53	10.53	2012
244	MAHARASHTRA	Purna Barrage 2 (Nerdhamna)	Medium	Akola	Purna	181.99 (Unapproved)	2009	203.24	778.12	7.302	0	2015
245	MAHARASHTRA	Rajegoan Kati Lift Irrigation Scheme	Medium	Gondia	Bagh	87.43	2005	57.83	87.44	4.56	0.5	2014
246	MAHARASHTRA	Sapan	Medium	Amravati	Sapan	1200.7 (original)	2000	375.95	753.16	6.38	6.38	2013
247	MAHARASHTRA	Sarambala 1	Medium	Sindhudurg	Terekhol	184.73 (Unapproved)	2006	75.83	184.73	11.142	0	2015
248	MAHARASHTRA	SARANGKHEDA BARRAGE	Medium	NANDURBAR	TAPI	202.97 (original)	1999	225.48	275.48	11.519	11.519	2012
249	MAHARASHTRA	Sarfnulla	Medium	Kolhapur	Hiranyakeshi	33 (Unapproved)	2008	61.45	143.7	3.386	0	2014
250	MAHARASHTRA	Shirala Lift Scheme	Medium	Osmanabad	Sina	102.39 (Unapproved)	2009	56.94	102.54	2.85	0	2015
251	MAHARASHTRA	Shirapur Lift Irrigation Scheme	Major	Solapur	Sina	177.62 (Unapproved)	1997	79.4	181.38	10	3	2013
252	MAHARASHTRA	SHIVAN PROJECT	Medium	NANDURBAR	SHIVAN	73.8 (Unapproved)	1994	55.43	73.8	3.395	3.395	2013
253	MAHARASHTRA	Sina Bhose Khind Tunnel	Medium	Ahamadnagar	NA	117.54 (Unapproved)	2001	83.04	117.54	Not Available	0	2013
254	MAHARASHTRA	Sina Kolegaon Project	Major	Osmanabad	Sina	455.28 (Unapproved)	1993	309.94	455.28	12.584	5.72	2015

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
255	MAHARASHTRA	Sina Mehekari Medium With Lift	Medium	Beed	Mehekari	118.09 (Unapproved)	2006	74.75	149.88	4.04	4.04	2013
256	MAHARASHTRA	Sonapur Tomta LIS	Medium	Wardha	Madan Nalla	50.82 (Unapproved)	1997	44.55	50.82	2.441	2.441	2012
257	MAHARASHTRA	SULWADE BARRAGE	Medium	DHULE	TAPI	290.88 (original)	1995	241.67	290.88	8.582	8.582	2012
258	MAHARASHTRA	SULWADE JAMPHAL KANOLI L.I.S.	Major	DHULE	TAPI	1716.77 (Unapproved)	2001	18.71	1716.76	52.72	0	2019
259	MAHARASHTRA	Surewada Lift Irrigation Scheme	Medium	Bhandara	Wainganga	68.59 (original)	2010	11	68.59	7.05	0	2015
260	MAHARASHTRA	SURYA 1	Major	THANE	SURYA	781.78	1973	471.2979	781.78	27.188	23.107	2015
261	MAHARASHTRA	Talamba 1	Major	Sindhudurg	Karli	816.65	2001	172.46	816.65	28.9	0	2022
262	MAHARASHTRA	TALWADE BHAMER FEEDER CANAL	ERM	NASHIK	MOSAM	10.9 (Unapproved)	1999	4.37	10.92	0.495	0.495	2013
263	MAHARASHTRA	Tarali Project	Major	Satara	Tarali	870.9	1997	734.54	1057.43	23.241	4.8	2014
264	MAHARASHTRA	Tedhwa Shiwani Lift Irrigation Scheme	Medium	Gondia	Wainganga	106.55	2009	31.62	106.55	4.938	0	2015
265	MAHARASHTRA	Tembhu Lift Irrigation Scheme	Major	Satara, Sangli, Soapur	Krishna	3450.35 (original)	1996	1510.83	3358.43	111.856	4.417	2017
266	MAHARASHTRA	Temghar	Major	Pune	Mulshi	70.51 (Unapproved)	1997	304.83	323.53	1.45	1.45	2012
267	MAHARASHTRA	TILLARI INTERSTATE IRRIGATION PROJECT 1	Major	SINDHUDURG	TILLARI	1612.15	1982	930.276	1050.947	9.68	8.302	2014
268	MAHARASHTRA	Uma Barrage	Medium	Akola	Uma	78.61 (Unapproved)	2009	105.76	293.66	5.51	0	2015
269	MAHARASHTRA	Urmodi Project	Major	Satara	Urmodi	1324.14 (Unapproved)	1997	643.32	1323.69	43.87	3.25	2014

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
270	MAHARASHTRA	Utawali	Medium	Buldana and Akola	Utawali and Lendi Nalla	109.64	1999	111.75	113.75	5.394	7.394	2011
271	MAHARASHTRA	Uttarmand Project	Medium	Satara	Uttarmand	123.169 (original)	1997	115.78	123.17	7.68	7.68	2012
272	MAHARASHTRA	Vangana Lift Scheme	Major	Satara	On Dhom Left Bank Canal	130 (Unapproved)	2005	67.33	150.81	5.08	2.25	2011
273	MAHARASHTRA	Vasana Lift Scheme	Major	Satara	On Dhom Left Bank cANAL	175 (Unapproved)	2006	97.76	212.21	5.88	0	2013
274	MAHARASHTRA	WADI SHEWADI PROJECT	Medium	DHULE	BURAI	258.33 (Unapproved)	1993	120.91	258.33	7.176	3.45	2013
275	MAHARASHTRA	Waghur	Major	Jalgaon	Waghur	1183.55	1978	549.59	1183.55	38.57	19.229	2015
276	MAHARASHTRA	Wakurde Lift Irrigation Schme	Major	Sangli, Satara	Warna	109.68 (Unapproved)	2000	106.45	693	28.035	0.15	2016
277	MAHARASHTRA	Wan	Major	Akola, Buldana	Wan	276.32	1979	264	276.82	19.177	23.177	2012
278	MAHARASHTRA	Wang Project	Medium	Satara	Wang	162.78 (original)	1997	198.23	317.67	8.74	2.332	2012
279	MAHARASHTRA	Wardha Barrage	Medium	Ya	Wardha	188.99 (Unapproved)	2010	11.54	267.54	5.663	0	2015
280	MAHARASHTRA	Warna	Major	Kolhapur	Warna	337.81 (original)	1976	630.9	2149.95	87	77.105	2016
281	MAHARASHTRA	Wasni	Medium	Amravati	Sapan	200.7 (Unapproved)	2009	81.19	226.84	4.317	0	2015
282	MANIPUR	Khuga Multipurpose Project Manipur	Medium	Churachandpur Bishnupur	Khuga River	381.28	1983	401.04	439.35	15	15	2011
283	MANIPUR	Thoubal Multipurpose Project Manipur	Major	Imphal East	Thoubal River	982	1980	977.02	1072	33.449	33.441	2011

Sl No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
284	ORISSA	Anandapur Barrage Project Phase II	Major	Keonjhar, Balasore, Bhadrak	Baitarani	482.26 (original)	2005	268.87	1363.87	56.72	0	2015
285	ORISSA	Baghalati Irrigation Project	Medium	Ganjam	Bahuda	45.44 (original)	1996	141.95	152.95	7.12	7.12	2012
286	ORISSA	Brutang Irrigation Project	Major	Nayagarh	Brutang	227.25 (original)	2012	0	1200	30.29	0	2021
287	ORISSA	Chheligada Dam Project	Medium	Ganjam, Gajapati	Badjore	201.01	2003	105.23	355.23	3.876	0	2017
288	ORISSA	Deo Irrigation Project	Medium	Mayurbhanj, Keonjhar	Deo	52.22 (original)	1997	106.66	366.66	15.65	0	2017
289	ORISSA	Dhauragoth Irrigation Project	Medium	Angul	Dhauragoth	16.8 (original)	2013	0	280	3.01	0	2019
290	ORISSA	HadUnapproved Irrigation Project	Medium	Cuttack	HadUnapproved	61.48 (original)	2005	35.23	220.23	5.728	0	2017
291	ORISSA	Ib Irrigation Project	Major	Sundargarh	Ib	1139.98 (original)	2014	0	2200	106.279	0	2022
292	ORISSA	Improvement Remal Irrigation Project	ERM	Keonjhar	Remal	15.47 (Unapproved)	2008	9.617	12.57	5.607	0	2014
293	ORISSA	Improvement Sunei Irrigation Project	ERM	Balasore, Mayurbhanj	Sunei	15.47 (Unapproved)	2008	9.35	25.93	14.159	0	2014
294	ORISSA	Improvement Taladanda Main Canal	ERM	Jagatsinghpur	Mahanadi	15.47 (Unapproved)	2008	41.24	101.32	53.601	0	2014
295	ORISSA	Improvement to Gohira Irrigation Project	ERM	Deogarh	Gohira Nalla	23.1 (original)	2008	8.44	23.1	12.456	0	2014
296	ORISSA	Kanupur Irrigation Project	Major	Keonjhar	Baitarani	1067.51	2003	812.6	1212.6	47.709	17.39	2014

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
297	ORISSA	Lower Indra Irrigation Project	Major	NUnapprovedpada, Bolangir	Indra	1182.23	1999	1161.46	1311.46	38.87	23.26	2012
298	ORISSA	Lower Suktel Irrigation Project	Major	Bolangir, Sonepur	Suktel	1041.81	1999	370.04	1370.04	29.845	0	2017
299	ORISSA	Mahanadi Chitrotpala Irrigation Project	Major	Jagatsinghpur	Mahanadi	395.45	2008	261.12	399.78	25.16	11.95	2014
300	ORISSA	Mahendranaya Irrigation Project	Medium	Gajapati	Mahendranaya	100.98 (original)	2013	0	395	9.504	0	2019
301	ORISSA	Manjore Irrigation Project	Medium	Angul	Manjore	99.53	1996	205	255	10.433	3.542	2014
302	ORISSA	Ong Dam Project	Major	Bargarh, Bolangir	Ong	304.66 (original)	2009	49.698	1049.698	34.5	0	2019
303	ORISSA	RajUnapproved Irrigation Project	Medium	Khurda	RajUnapproved	17.65 (Unapproved)	1999	13.35	18.35	2.69	0	2014
304	ORISSA	Rengali Left Bank Canal II	Major	Angul, Dhenkanal, Jagajpur	Brahmani	1958.34	1997	1033.19	2133.19	177.65	55.43	2019
305	ORISSA	Rengali Right Bank Canal Project	Major	Angul, Dhenkanal, Jagajpur, Cuttack	Brahmani	1290.93	1996	878.59	1878.59	143.49	33.88	2015
306	ORISSA	Ret Irrigation Project	Medium	Kalahandi	Ret	86.14 (original)	2003	148.66	348.66	9.775	0	2014
307	ORISSA	Rukura Irrigation Project	Medium	Sundargarh	Rukura	25.22 (original)	1999	107.35	207.35	7.648	0	2014
308	ORISSA	Samakoi Irrigation Project	Medium	Angul	Samakoi	43.85 (original)	2014	0	0	10.906	0	2021

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
309	ORISSA	Subarnarekha Irrigation Project	Major	Mayurbhanj, Balasore	Subarnarekha	4049.93	1987	2225.67	4225.67	187.462	58.506	2015
310	ORISSA	Telengiri Irrigation Project	Medium	Koraput	Telengiri	474.05	2003	203.97	443.97	13.829	0	2014
311	ORISSA	Upper Indravati Extension Project	ERM	Kalahandi	Indravati	564.77	2003	455.73	555.73	41.794	41.794	2012
312	ORISSA	Upper Lanth Irrigation Project	Medium	Bolangir	Upper Lanth	48.99 (original)	2014	0	0	6.105	0	2021
313	PUNJAB	Kandi Canal Extension Hoshiarpur to	Major-ERM	Hoshiarpur and Nawanshahr	Beas	540.24	2005	490.54	735.54	23.326	23.326	2011
314	PUNJAB	Rehabilitation of I Patiala Feeder and Kotla Branch	ERM	Ludhiana, Patiala, Sangrur, Mansa	sutlej	123.3 (original)	2007	157.06	157.06	68.624	68.624	2011
315	PUNJAB	Shahpurkandi Dam Project	Major	Gurdaspur Amritsar Kath Unapproved	Ravi	2285.81	1999	543.14	2192.63	37.173	0	2015
316	UTTAR PRADESH	ARJUN SAHAYAK	Major	HAMIRPUR, MAHOBA	DHASAN	806.5 (original)	2009	355.13	818.63	44.38	5	2012
317	UTTAR PRADESH	BADAYUN IRRIGATION SCHEME	Major	BAREILLY, BADAYUN	RAMGANGA	332.12 (original)	2011	0	326.54	37.45	10	2014
318	UTTAR PRADESH	Bansagar Project	Major	M.P. Sidhi, U.P. Allahabad, Mirzapur	Sone River	3148.91	1997	2208.3175	3148.9175	150.132	50	2012
319	UTTAR PRADESH	KACHNAUDHA DAM	Major	LALITPUR	SAJNAM	423.45	2007	295.3	407.1	10.85	3.25	2012
320	UTTAR PRADESH	KANHAR IRRIGATION PROJECT	Major	SONBHADRA	KANHAR RIVER	652.58 (original)	1977	131.87	675.69	27.9	0	2014

SI No.	State	Project Name	Type of Project	Districts Benefitted	River	Estimated Cost *	Start Year	Likely expenditure upto 2011-12	Cost considered for XII plan formulation	Ultimate Irrigation Potential	Likely Potential Creation upto 2011-12	Likely Year of Completion
321	UTTAR PRADESH	MADHYA GANGA CANAL STAGE 2	Major	MURADABAD, J.P. NAGAR, BADAYUN,	GANGA	1105 (original)	2007	761.47	1014.69	146.53	62.16	2012
322	UTTAR PRADESH	MODERNIZATION OF CHAUDHARY CHARAN SINGH	ERM	MAHOBA, HAMIRPUR	DHASAN	299.36	1978	249.14	277.44	14.58	0	2012
323	UTTAR PRADESH	RESTORATION OF GANDAK CANAL SYSTEM	ERM	DEORIA, KUSHINAGAR, GORAKHPUR,	GANDAK	217.12	2009	61	147.36	173	30	2012
324	UTTAR PRADESH	RESTORATION OF SARDA SAHAYAK SYSTEM	ERM	FAIZABAD, SULTANPUR, BARABANKI,	SARDA	319.23 (original)	2009	165.5	317.25	790	345.54	2012
325	WEST BENGAL	Subarnarekha Barrage Project	Major	Purba and Paschim Medinipur	Subarnarekha	2032.69 (Unapproved)	1991	70.36	2022	114.98	0	2020
326	WEST BENGAL	Teesta Barrage Project	Major	Coochbehar, Jalpaiguri, Darjeeling, Uttar	Teesta	2988.61	1976	1644.57	2988.61	527	234.85	2015
			148 MJ, 138 MD, 40 ERM	196 DPAP, 13 DDP, 46 TSP		189556.9936		179924.13	332063.79	15206.02	6385.775	674549
DPAP: Drought Prone Area programme, DDP: Desert Development Programme, TSP: Tribal Sub Plan												
** 15 Districts- Narmada, Bharuch, Vadadara, Panchmahal, Kheda, Ahmedabad, Gandhinagar, Mehsana, Surendranagar, Patan, Banaskantha, Kutch, Rajkot, Bhavnagar and Anand.												

Estimated Cost * – Indicates Unapproved cost, Original estimated cost and Latest cost based on availability of data

The data pertaining to Andhra Pradesh is for undivided Andhra Pradesh.

STATEMENT REFERRED IN REPLY TO PART (b&c) OF UNSTARRED QUESTION NO.620 TO BE ANSWERED IN RAJYA
SABHA ON 14.07.2014 REGARDING CAPACITY OF IRRIGATION

STATE-WISE AND PROJECT-WISE DETAILS OF PROJECTS REPORTED ONGOING AT END OF XI FIVE YEAR PLAN (Delayed beyond Normal Gestation period of Completion)													
													(Rs. In Crore)
Sl No.	STATE	Project Name	Type of Project	Districts Benefitted	River Basin	River	Approval Status by Planning Commission	Un approved Cost	Original Cost	Latest Estimated Cost (Appd.)*	Start Year	Reasons for delay	% of Cost Escalation **
1	ANDHRA PRADESH	AMR SLBC Project	Major	Nalgonda	Krishna	Krishna	UA	5635.38		6770.05	1983	Land Acquisition	20
2	ANDHRA PRADESH	Indiramma Flood Flow Canal Project	Major	Karimnagar and Warangal	Godavari	Manair	UA	4729.26		4266.09	1997	Land Aquisition and R&R	-10
3	ANDHRA PRADESH	NTR Telugu Ganga Project (Final)	Major	Kurnool,Kadapa,Nellore and Chittoor	Krishna and Pennar	Krishna and Pennar Rivers	APD		220.22	4432	1983	Land Aquisition & Forest Land	1913
4	ANDHRA PRADESH	Peddavagu Diversion Scheme at Jagannathpur Project	Medium	Adilabad	Godavari	Peddavagu	APD		124.64	124.62	2004	Land Aquisition & Forest Land	0
5	ANDHRA PRADESH	Sri Komarambheem Project	Medium	Adilabad	Godavari	Peddavagu	APD		202.59	274.14	2004	Land Aquisition & Forest Land and R&R	35
6	ANDHRA PRADESH	Sri Rama Sagar Project Stage II	Major	Warangal, Khammam and Nalgonda	Godavari	Godavari	APD		697.7	1043.14	1995	Land Aquisition	50
7	ANDHRA PRADESH	Srisailem Right Bank Canal	Major	Kurnool,Kadapa	Penna	Krishna	APD		220.22	1185.58	1982	Land Aquisition and funds shortage	438
8	ASSAM	Borolia	Medium	Kamrup	Brahmaputra	Pagladiya	UA	135.43		135.93	1980	Funds shortage, Land Aquisition, Law and order	0
9	ASSAM	Champamati	Major	Kokrajhar	Brahmaputra	Champamati	APD		15.32	147.24	1980	Land Aquisition, law and order	861
10	ASSAM	Dhansiri	Major	Udalgiri	Brahmaputra	Dhansiri	APD		401.24	596.16	1976	Disturbed area	49
11	BIHAR	Batane Reservoir Project	Medium	Aurangabad of Bihar and Palamu of Jharkhand	Sone	Batane	APD		4.0077	113.81	1976	Land Aquisition, Interstate Problem and Funds shortage	2740
12	BIHAR	Bateshwarsthan Pump Canal Scheme	Major	Bhagalpur, Godda	Ganga	Ganga	UA	389.31		348.6988	1978	Paucity of funds upto 1989, Land Aquisition, interstate problem	-10
13	BIHAR	Durgawati Reservoir Project	Major	Kaimur, Rohtas	Sone	Durgawati	APD		25.3	983.1	1976	Delay in Forest Clearance, Paucity of Fund , hindrance by local People	3786
14	BIHAR	North Koel Reservoir Project	Major	Aurangabad, Gaya, Palamu	Sone Basin	North Koel	UA	814.72		1306.16	1971	Environment and forest clearance, Land Aquisition, inter-state issues	60
15	BIHAR	Tilaiya Dhadhar Diversion Scheme	Major	Gaya	Sone	Dhadhar	UA	301.79		155.16	1979	Inter-state problem, Land Aquisition, change in scope.	-49
16	CHHATTIS GARH	SONDUR RESERVIOR PROJECT	Major	DHAMTARI, RAIPUR	MAHANADI	SONDUR	UA	635.75		624.39	1978	NON CLEARANCE OF FOREST AND PAUCITY OF FUND	-2
17	CHHATTIS GARH	Sutiyapat Medium Project	Medium	Kabirdham, Rajandgoan	Mahanadi Basin	Karra Nadi	APD		16.95	98.6173	2003	Dealy in fixing agency	482
18	GOA	Tillari	Major	North Goa	Tillari	Tillari	APD		217.22	1612.15	1987	Land Aquisition, insufficient funds, review of project.	642
19	GUJARAT	Aji IV	Medium	Jamnagar	Aji	Aji	UA			132.62	1998	Land Aquisition	
20	GUJARAT	Koliyari	Medium	Panchmahal	Mahi	Mahi	APD		6.26	37.71	1996	PAP problem	502
21	GUJARAT	Ozat II	Medium	Junagadh	Ozat	Ozat	APD		43.03	99.52	1995	non-availability of Stone Quarry	131
22	GUJARAT	Sardar Sarovar (Narmada) Project	Major	15	Narmada	Narmada	APD		6406.04	39240.45	1987	Land Aquisition	513
23	JHARKHAND	GARHI RESERVOIR SCHEME	Medium	CHATRA	DAMODAR	GARHI	UA	121.63		121.11	2001	Clearance of coal ministry awaited due to presence of coal mines in reservoir area	0

24	JHARKHAND	KONAR IRRIGATION PROJECT	Major	HAZARIBAGH GIRIDIH	BARAKARQ	KONAR	UA	348.38	469.23	1975	Contractual problems in canal tunnel reach	35
25	JHARKHAND	NORTH KOEL RESERVOIR PROJECT	Major	GARHWA PALAMAU AURANGABAD	SONE	NORTH KOEL	UA	1289.5	707	1973	Environment and Forest Clearance, inter-state issues	-45
26	JHARKHAND	PUNASI RESERVOIR SCHEME	Major	DEOGHAR	AJAY	AJAY	UA	593.43	586.55	1982	Forest clearance and R&R	-1
27	JHARKHAND	SUBERNAREKHA MULTIPURPOSE PROJECT	Major	EAST SINGHBHUM WEST SINGHBHUM SARAİKELA KHARSAWAN	SUBERNAREKHA	SUBERNAREKHA	APD	357.7	6613.74	1978	Funds shortage	1749
28	JHARKHAND	SURU RESERVOIR SCHEME	Medium	SARAİKELA KHARSAWAN	KHARKAI	SURU	UA	96.3232	100.625	1982	Land Aquisition	4
29	KARNATAKA	Amarja Project	Medium	Gulbarga	Krishna	Amarja	UA	278	304.44	1973	Rectification of RBC and LBC	10
30	KARNATAKA	Basapur Lift Irrigation Scheme	Medium	Haveri	Krishna	Varada	UA	9.36	29.414	1992	Yet to be cleared by TAC	214
31	KARNATAKA	Bennithora Project	Major	Gulbarga	Krishna	Bennithora	UA	389.5	480.94	1973	Land Aquisition	23
32	KARNATAKA	Bhima Lift Irrigation Scheme	Major	Gulbarga	Krishna	Bhima	UA	20	551.93	1993	Land Aquisition, obstruction by landowners demanding higher compensation, insufficient budget and delay in release of funds to project	2660
33	KARNATAKA	Dhudhaganga project	Major	Belgaum	Krishna	Dhudhaganga river	UA	278	309.8	1992	FIC works executed only during non-crop period and objection by farmers to deposit 10 % contribution	11
34	KARNATAKA	HEMAVATHY	Major	Hassan,Mandya,Mysore,Tumkur	Cauvery	HEMAVATHY	UA	3877	13382.82	1967	Land Aquisition	245
35	KARNATAKA	Hippargi Irrigation project	Major	Belgaum and Bagalkot	Krishna basin K 2	Krishna River	APD	186.7	1521.78	1973	FIC works executed only during non-crop period and objection by farmers to deposit 10 % contribution	715
36	KARNATAKA	HUCCHANAKOPPALU LIS	Medium	Hassan	CAUVERY	HEMAVATHY	UA	50	53.43	1986	Appraisal of project held up for want of water allocation under Cauvery Water Disputes Tribunal (CWDT)	7
37	KARNATAKA	KACHENAHALLI	Medium	Hassan	CAUVERY	HEMAVATHY	UA	165	56.66	1993	Appraisal of project held up for want of water allocation under CWDT	-66
38	KARNATAKA	Lowermullamari	Medium	Gulbarga	Krishna	Mullamari	UA	8.4	220	1973	Funds shortage, Land Aquisition, Shifting of PAPs	2519
39	KARNATAKA	Nanjapura LIS	Medium	Mysore, Mandya	Cauvery	Cauvery	UA	31.6	68.7208	1998	Design aspects	117
40	KARNATAKA	VARAHI IRRIGATION PROJECT	Major	UDUPI	VARAHI	VARAHI	UA	10	569.53	1979	Land Aquisition, heavy rains, slips and slope failures in deep cut canals in hilly regions	5595
41	KARNATAKA	Y.kaggal	Medium	Bellary	Krishna	Vedavathi(Hagara)	UA	13	55.81	2004	Information not available	329
42	KARNATAKA	YAGACHI	Medium	Hassan	CAUVERY	YAGACHI	UA	35.38	401.89	1983	paucity of funds & Land Aquisition	1036

43	KERALA	Banasura sagar irrigation project	Medium	Wayanadu	Cauvery basin	Kadamanthode	APD		150.12	185.5	1999	Land Aquisition	24
44	KERALA	Karapuzha Irrigation Project	Medium	Wayanadu	Kabani	Karapuzha	APD		7.6	441.5	1978	Land Aquisition	5709
45	KERALA	Muvattupuzha Valley Irrigation Project	Major	Ernakulam,Idukki,kottayam	Muvattupuzha	Muvattupuzha	APD		48.08	878	1983	Land Aquisition & court cases	1726
46	MADHYA PRADESH	Ban Sagar Major Project Canal Unit II	Major	Rewa Satna Sidhi Shahdol	Ganga Basin	Sone	APD		47.4	2143.65	1978	Land Aquisition	4422
47	MADHYA PRADESH	Bardha Dam	Medium	Sheopur	Yamuna	Bansrai	UA	2.32		12.721	2000	Land Aquisition for canal system	448
48	MADHYA PRADESH	Bargi Diversion Project	Major	Jabalpur, Katni, Satna, Rewa	Narmada Basin	Narmada	APD		1101.23	5127.22	1979	Land Aquisition	366
49	MADHYA PRADESH	Indira Sagar Project (Canal)	Major	Khargone, Khandwa, Barwani	Narmada Basin	Narmada	APD		405.4	3182.77	1992	Forest Clearance, Land Aquisition, Court Cases.	685
50	MADHYA PRADESH	Jobat	Medium	Dhar	Narmada Basin	Hathni	APD		30.75	230.61	1984	SHEER ZONE TREATMENT AND RESOURCES CONSTRAINT	650
51	MADHYA PRADESH	kanera L.I.S.	Major	Bhind	Yamuna Basin	Chambal	UA	117.76		117.88	1980	non clearance of wildlife chambal Ghariyal sanctuary .	0
52	MADHYA PRADESH	Kushalpura Medium Project	Medium	Rajgarh	Chambal	Dudhi	UA	83.97		83.97	2003	Land Aquisition & refixation of agency	0
53	MADHYA PRADESH	MAHUAR MEDIUM PROJECT	Medium	SHIVPURI	YAMUNA BASIN	MAHUAR	APD		10.99	191.27	1980	Forest land clearance and insufficient funds	1640
54	MADHYA PRADESH	Man	Major	Dhar	Narmada Basin	Man	APD		44.1	246.03	1997	RESOURCES CONSTRAINT AND LITIGATION	458
55	MADHYA PRADESH	Pench diversion project	Major	Chhindwara Seoni	Godawari	Pench	APD		583.4	1286.46	1987	Land Aquisition	121
56	MADHYA PRADESH	Rajiv Sagar Project	Major	Balaghat Bhandara	Godawari	Bawan Thadi	APD		1181.75	1407.19	1976	Forest clearance	19
57	MADHYA PRADESH	Rani Awanti Bai Lodhi Sagar Project	Major	Jabalpur, Narsinghpur	Narmada Basin	Narmada	UA	1514.89		1793.14	1971	Resources Constraint.	18
58	MADHYA PRADESH	SAS PROJECT PHASE 2	Medium	Vidisha	Betwa Basin	Halali	UA	32.6825		66.7154	2004	World Bank aided modernization project likely to be taken up for construction in October 2012	104
59	MADHYA PRADESH	SINDH PHASE 1	Major	SHIVPURI	YAMUNA BASIN	SINDH	UA	56.42		32.741	1974	NON CLEARANCE OF LAND ACQUISITION CASES AND CLEARANCE OF FOREST CASE	-42
60	MADHYA PRADESH	Upper Beda	Medium	Khargone	Narmada Basin	Beda	APD		87.86	208.6	2003	Forest Clearance, Land Aquisition, Court Cases.	137
61	MAHARASHTRA	Ambehoal	Medium	Kolhapur	Krishna	Ambehoal	UA	29.31		114.93	2001	Lack of funds	292
62	MAHARASHTRA	Andhali Project	Medium	Satara	Bhima	Man	UA	17.97		19.01	1986	Shortage Of Funds, Land Aquisition	6
63	MAHARASHTRA	Andra Valley	Medium	Pune	Krishna	Indrayani	UA	34.46		103.55	1997	Forest Clearance	200
64	MAHARASHTRA	Arjuna 1	Medium	Ratnagiri	Kodavali	Arjuna	UA	476.49		432.08	2001	Land Aquisition	-9
65	MAHARASHTRA	Arunawati Major Project	Major	Yavatmal	Godawari	Arunawati	APD		66.48	331.18	1980	non-availability of funds	398
66	MAHARASHTRA	Ashti Lift Irrigation Scheme	Major	Solapur	Krishna	Bhima(Ashti Tank)	UA	134.82		137.26	1997	Shortage Of Funds	2
67	MAHARASHTRA	Barshi Lift Irrigation Scheme	Major	Solapur	Krishna	Sina	UA	197.07		214.12	1997	Shortage Of Funds	9

68	MAHARAS HTRA	Bawanthadi Interstate Project	Major	Gondia, Bhandara	Godawari	Bawanthadi	APD		11.65	749.33	1975	Forest clearance	6332
69	MAHARAS HTRA	Bembla	Major	Yavatmal	Godawari	Bembla	APD		190.36	2176.28	1992	Non-availability of funds, Land Aquisition	1043
70	MAHARAS HTRA	Bhama Askhed	Major	Pune	Krishna	Bhama	UA	63.14		575.84	1995	Lack of Funds	812
71	MAHARAS HTRA	BHATSA 1	Major	THANE	ULHAS	BHATSA	APD		13.68	1092.66	1969	FOREST LAND ACQUISITION	7887
72	MAHARAS HTRA	Bhima Sina Link Canal SHEME	Medium	Solapur	Krishna	Bhima	UA	304		304.8	1997	Land Aquisition, Shortage Of Funds	0
73	MAHARAS HTRA	Chaskaman	Major	Pune	Krishna	Bhima	APD		10.65	728.49	1977	Lack of Funds	6740
74	MAHARAS HTRA	Chikotra	Medium	Kolhapur	Krishna	Chikotra	UA	4.28		137.94	1997	Land Aquisition and R&R	3123
75	MAHARAS HTRA	Chilhwadi Medium Project	Medium	Pune	Krishna	Mandvi	UA	194.23		145.68	1998	Shortage Of Funds.	-25
76	MAHARAS HTRA	Chitri	Medium	Kolhapur	Krishna	Hiranyakeshi	UA	12.3		100.1	1992	Land Aquisition and R&R	714
77	MAHARAS HTRA	Dahigaon Lift Scheme	Major	Solapur	Krishna	Bhima	UA	178.99		178.99	1997	Shortage Of Funds	0
78	MAHARAS HTRA	DARA PROJECT	Medium	NANDURBAR	TAPI	WAKI	UA	117.62		73.8	1987	DUE TO FOREST LAND PROBLEM	-37
79	MAHARAS HTRA	DEHALI PROJECT	Medium	NANDURBAR	TAPI	DEHALI	UA	91.5		91.5	1984	INSUFFICIENT FUNDS	0
80	MAHARAS HTRA	Deoghar 1	Medium	Sindhudurg	Deogad	Deoghar	UA	353.7		353.7	1987	Land Aquisition	0
81	MAHARAS HTRA	Dhamani	Medium	Kolhapur	Krishna	Dhamani	UA	120.23		691.43	2000	Lack of Funds	475
82	MAHARAS HTRA	Dhom Balkawadi Project	Major	Satara,Pune	Krishna	Krishna	APD	475.29	848.89		1997	Shortage of Funds, Change In Scope, Change In Design, R&R	79
83	MAHARAS HTRA	Dudhganga	Major	Kolhapur	Krishna	Dudhganga	APD	1457.6		1712.8	1976	Insufficient Funds	18
84	MAHARAS HTRA	Ekrukh Lift Irrigation Scheme	Major	Solapur	Krishna	Bhima(Hipparga Tank)	UA	169.09		175.92	1997	Shortage Of Funds	4
85	MAHARAS HTRA	Gadnadi 1	Medium	Ratnagiri	Shastri	Gad	UA	651.95		651.95	1987	OPPOSE OF P.A.Ps	0
86	MAHARAS HTRA	Ghataprabha	Medium	Kolhapur	Krishna	Ghataprabha	UA	34.92		127.16	1997	Shortage of funds, Land Aquisition and R&R	264
87	MAHARAS HTRA	Gosikhurd National Project	Major	Nagpur, Bhandara, Chandrapur	Godawari	Wainganga	APD	0	372.22	7777.85	1983	Not applicable	1990
88	MAHARAS HTRA	Hetawane 1	Medium	Raigad	Patalganga	Bhogeshwari	UA	413.34		413.34	1986	Land Aquisition & delay in development of command area due to SEZ	0
89	MAHARAS HTRA	Human	Major	Chandrapur	Godawari	Human	APD	33.68	1016.49		1983	Non approval of forest land	2918
90	MAHARAS HTRA	Jam Medium Project	Medium	Nagpur	Godawari	Jam River	UA	188.9	188.9		1984	Shortage of funds & Land Aquisition	0
91	MAHARAS HTRA	Jambre	Medium	Kolhapur	Krishna	Trmrparni	UA	17.3		148.77	2000	R&R and Land Aquisition	760
92	MAHARAS HTRA	JAMKHEDI PROJECT	Medium	DHULE	TAPI	JAMKHEDI	UA	48		48	1993	Land Aquisition	0
93	MAHARAS HTRA	Janai Shirnai Lift Irrigation Scheme	Major	Pune	Krishna	KDK Canal	UA	56.92		411.7	1994	Lack of Funds	623
94	MAHARAS HTRA	Jangamhatti	Medium	Kolhapur	Krishna	Honhal Nall	UA	3.5		30.32	1981	R&R and Land Aquisition	766
95	MAHARAS HTRA	Kadvi	Medium	Kolhapur	Krishna	Potphuji	UA	3.47		110.13	1986	R&R and Land Aquisition	3074
96	MAHARAS HTRA	Kalmodi	Medium	Pune	Krishna	Arala	UA	54.31		160.53	2000	Lack of Funds	196
97	MAHARAS HTRA	Kalpathri Medium Project	Medium	Gondia	Godawari	Local Nalla	APD	9.77	82.17		2004	Not applicable	741
98	MAHARAS HTRA	Kar River Project	Medium	Wardha and Nagpur	Godawari	Kar River	APD	170.04	226.51		1980	shortage of funds and Land Aquisition	33
99	MAHARAS HTRA	Kasari	Medium	Kolhapur	Krishna	Kasari	UA	6.16		35.62	1983	R&R and Land Aquisition	478

100	MAHARAS HTRA	Katangi Medium Project	Medium	Gondia	Godavari	Local Nalla	APD		9.66	82.17	1996	Land Aquisition	751
101	MAHARAS HTRA	Khadakpurna Major Project	Major	Buldana	Godawari	Khadakpurna	APD		578.56	917.95	1994	R&R and Land Aquisition	59
102	MAHARAS HTRA	Korle Satandi1	Medium	1) Sindhudurg 2) Ratnagiri	Waghotan	Satandi Nalla	UA	121.76		205.03	2002	Strong local opposition in initial stage Delay in land acquisition procedure	68
103	MAHARAS HTRA	Krishna Koyna Lift Irrigation Project	Major	Pune,Ahamad nagar,Solapur	Krishna	Kukadi,Meena	APD		82.43	1916.59	1984	Shortage Of Funds, Land Aquisition, Forest Clearance	2225
104	MAHARAS HTRA	Krishna Project	Major	Satara,Sangli	Krishna	Krishna,Venna	UA	906.66		1115.46	1968	Change in Scope, Shortage of Funds, Land Aquisition	23
105	MAHARAS HTRA	Kudali Project	Medium	Satara	Krishna	Kudali	APD		271.79	425.32	1997	Shortage of Funds, Change In Design, R&R	56
106	MAHARAS HTRA	Kumbhi	Medium	Kolhapur	Krishna	Kumbhi	UA	4.61		85.09	1981	R&R and Land Aquisition	1746
107	MAHARAS HTRA	Lal Nalla Project	Medium	Wardha and Chandrapur	Godawari	Lal Nalla	APD		103.49	202.51	1994	Shortage of funds and Land Aquisition	96
108	MAHARAS HTRA	Lendi Interstate Project	Major	Nanded	Godavari	Lendi	UA	554.55		624.57	1986	R&R, Land Aquisition, Shortage of funds	13
109	MAHARAS HTRA	Lower Chulband Medium Project	Medium	Bhandara	Godawari	Chulband	UA	1016.49		117.19	1995	Funds problem	-88
110	MAHARAS HTRA	LOWER PANZARA MEDIUM PROJECT	Medium	DHULE	TAPI	PANZARA	APD		347.31	347.3	1989	FUNDS PROBLEM	0
111	MAHARAS HTRA	Lower Wardha Major Project	Major	Wardha	Godavari	Wardha	APD		857.7	2356.57	1980	Shortage of fund	175
112	MAHARAS HTRA	MANIKPUNJ PROJECT	Medium	NASHIK, JALGAON	TAPI	MANYAD	UA	51.92		51.92	1999	INSUFFICIENT FUNDS	0
113	MAHARAS HTRA	Mhaswad R.B.C. K.M. 1 to 8.60	Medium	Satara, Sangli	Bhima	Mann	UA	4.82		4.82	1978	Lack of Funds	0
114	MAHARAS HTRA	Morna(Gureghar)Project	Medium	Satara	Krishna	Morna	APD		129.641	197.9	1996	Shortage of Funds, Land Aquisition and R&R	53
115	MAHARAS HTRA	NAGAN PROJECT	Medium	NANDURBAR	TAPI	NAGAN	UA	125		92.82	1990	INSUFFICIENT FUNDS	-26
116	MAHARAS HTRA	Nagewadi Project	Medium	Satara	Krishna	Bavdhan Nalla.	UA	51.95		64.9	1994	Shortage Of Funds	25
117	MAHARAS HTRA	Nardave 1	Medium	Sindhudurg	Gad	Gad	UA	446.7		446.7	2001	Clearance of Identified Forest	0
118	MAHARAS HTRA	Navargaon	Medium	Yavatmal	Godawari	Nirguda	APD		8.72	70.7	1987	non-availability of funds	711
119	MAHARAS HTRA	New Gated Weir Khodshi	Major	Satara, Sangli	Krishna	Krishna	UA	27.73		27.732	1979	Shortage of funds	0
120	MAHARAS HTRA	Nira Deoghar	Major	Pune, Satara, Solapur	Krishna	Nira	UA	61.67		7785.36	1996	Lack of funds	12524
121	MAHARAS HTRA	Patgaon	Medium	Kolhapur	Krishna	Vedganga	UA	5.4		150.48	1983	R&R and Land Aquisition	2687
122	MAHARAS HTRA	Pentakli	Major	Buldana, Washim	Gpdawari	Painganga	APD	0	16.85	230.27	1989	Land Aquisition	1267
123	MAHARAS HTRA	PRAKASHA BURAI L.I.S.	Medium	NANDURBAR	TAPI	TAPI	UA	110.1		111.1	2001	INSUFFICIENT FUNDS	1
124	MAHARAS HTRA	PUNAND PROJECT	Major	NASHIK	TAPI	PUNAND	APD		29.92	340.56	1982	INSUFFICIENT FUNDS	1038
125	MAHARAS HTRA	Purna	Medium	Amravati	Tapi	Purna	APD		123.79	213.1	1995	Land Aquisition	72
126	MAHARAS HTRA	Sapan	Medium	Amravati	Tapi	Sapan	APD		1200.7	753.16	2000	Forest land clearance & increase in height of dam	-37
127	MAHARAS HTRA	SARANGKHEDA BARRAGE	Medium	NANDURBAR	TAPI	TAPI	APD		202.97	275.48	1999	INSUFFICIENT FUNDS	36
128	MAHARAS HTRA	Shirapur Lift Irrigation Scheme	Major	Solapur	Krishna	Sina	UA	177.62		181.38	1997	Shortage Of Funds	2

129	MAHARASHTRA	SHIVAN PROJECT	Medium	NANDURBAR	TAPI	SHIVAN	UA	73.8		73.8	1994	INSUFFICIENT FUNDS	0
130	MAHARASHTRA	Sina Bhoze Khind Tunnel	Medium	Ahamadnagar	Krishna	NA	UA	117.54		117.54	2001	Shortage of Funds, Land Aquisition	0
131	MAHARASHTRA	Sina Kolegaon Project	Major	Osmanabad	Krishna	Sina	UA	455.28		455.28	1993	Delay In Mechanical And Electrical Componants	0
132	MAHARASHTRA	Sonapur Tomtalis	Medium	Wardha	Godawari	Madan Nalla	UA	50.82		50.82	1997	Shoratage of funds and Land Aquisition	0
133	MAHARASHTRA	SULWADE BARRAGE	Medium	DHULE	TAPI	TAPI	APD		290.88	290.88	1995	INSUFFICIENT FUNDS	0
134	MAHARASHTRA	SURYA 1	Major	THANE	VAITARNA	SURYA	APD		18.9	781.78	1973	FOREST LAND CLEARANCE	4036
135	MAHARASHTRA	Tarali Project	Major	Satara	Krishna	Tarali	APD		504.96	870.9	1997	Shortage Of Funds, Change In Scope, R&R	72
136	MAHARASHTRA	Tembhu Lift Irrigation Scheme	Major	Satara, Sangli, Soapur	Krishna	Krishna	APD		3450.35	3358.43	1996	Lack of funds	-3
137	MAHARASHTRA	Temghar	Major	Pune	Krishna	Mulshi	UA	70.51		323.53	1997	Lack of funds	359
138	MAHARASHTRA	TILLARI INTERSTATE IRRIGATION PROJECT 1	Major	SINDHUDURG	TILLARI	TILLARI	APD		217.22	1612.15	1982	opposition of PAPS, Land Aquisition	642
139	MAHARASHTRA	Urmodi Project	Major	Satara	Krishna	Urmodi	UA	1324.14		1323.69	1997	Shortage of Funds, Change in Scope, R&R	0
140	MAHARASHTRA	Utawali	Medium	Buldana and Akola	Tapi	Utawali and Lendi Nalla	APD		35.78	109.64	1999	Land Aquisition	206
141	MAHARASHTRA	Uttarmand Project	Medium	Satara	Krishna	Uttarmand	APD		123.169	123.17	1997	Shortage of Funds, Land Aquisition, R&R	0
142	MAHARASHTRA	WADI SHEWADI PROJECT	Medium	DHULE	TAPI	BURAI	UA	258.33		258.33	1993	INSUFFICIENT FUNDS	0
143	MAHARASHTRA	Waghur	Major	Jalgaon	Tapi basin	Waghur	APD		12.28	1183.55	1978	Land Aquisition, R&R, Forest and Environmental clearance, shortage of funds.	9538
144	MAHARASHTRA	Wan	Major	Akola, Buldana	Tapi	Wan	APD		13.37	276.32	1979	Conjunctive use	1967
145	MAHARASHTRA	Wang Project	Medium	Satara	Krishna	Wang	APD		162.78	317.67	1997	Shortage of Funds, Land Aquisition and R&R	95
146	MAHARASHTRA	Warna	Major	Kolhapur	Krishna	Warna	APD		337.81	2149.95	1976	Shortage of funds	536
147	MANIPUR	Khuga Multipurpose Project Manipur	Medium	Churachandpur Bishnupur	Khuga River Basin	Khuga River	APD		15	381.28	1983	Law and order, inadequate funds and Land Aquisition	2442
148	MANIPUR	Thoubal Multipurpose Project Manipur	Major	Imphal East	Manipur River Basin	Thoubal River	APD		47.25	982	1980	Disputed land, Local disturbance, non-availability of construction material	1978
149	ORISSA	Baghalati Irrigation Project	Medium	Ganjam	Bahuda	Bahuda	APD		45.44	152.95	1996	Land Aquisition	237
150	ORISSA	Chheligada Dam Project	Medium	Ganjam, Gajapati	Vamsadhara	Badjore	APD		52.96	201.01	2003	PAPs agitation	280
151	ORISSA	Deo Irrigation Project	Medium	Mayurbhanj, Keonjhar	Baitarani	Deo	APD		52.22	366.66	1997	R&R	602
152	ORISSA	Manjore Irrigation Project	Medium	Angul	Mahanadi	Manjore	APD		37.7	99.53	1996	Land Aquisition	164
153	ORISSA	Rajua Irrigation Project	Medium	Khurda	Mahanadi	Rajua	UA	17.65		18.35	1999	Land Aquisition & contractual problems	4
154	ORISSA	Rengali Left Bank Canal II	Major	Angul, Dhenkanal, Jajpur	Brahmani	Brahmani	APD		705.15	1958.34	1997	Funding constraint and forest clearance	178

155	ORISSA	Rengali Right Bank Canal Project	Major	Angul,Dhenkanal,Jajpur,Cuttack	Brahmani	Brahmani	APD		738.27	1290.93	1996	Land Aquisition, 7 Railway line crossing, 9 NH crossing, shifting of 33 KV towerline	75
156	ORISSA	Ret Irrigation Project	Medium	Kalahandi	Mahanadi	Ret	APD		86.14	348.66	2003	R&R	305
157	ORISSA	Rukura Irrigation Project	Medium	Sundargarh	Brahmani	Rukura	APD		25.22	207.35	1999	PAPs agitation	722
158	ORISSA	Subarnarekha Irrigation Project	Major	Mayurbhanj, Balasore	Subarnarekha	Subarnarekha	APD		790.32	4049.93	1987	Interstate issues	412
159	ORISSA	Telengiri Irrigation Project	Medium	Koraput	Kolab	Telengiri	APD		106.18	474.05	2003	Land Aquisition, finalisation of spillway site	346
160	UTTAR PRADESH	Bansagar Project	Major	M.P. Sidhi, U.P. Allahabad, Mirzapur	Ganga Basin	Sone River	APD		330.19	3148.91	1997	interstate dispute and forest land clearance	854
161	UTTAR PRADESH	KANHAR IRRIGATION PROJECT	Major	SONBHADRA	GANGA BASIN	KANHAR RIVER	APD		652.58	0	1977	INTER STATE DISPUTE	-100
162	WEST BENGAL	Subarnarekha Barrage Project	Major	Purba and Paschim Medinipur	Subarnarekha	Subarnarekha	UA	2032.69		2022	1991	Shortage of funds	-1
163	WEST BENGAL	Teesta Barrage Project	Major	Coochbehar, Jalpaiguri, Darjeeling, Uttar Dinajpur, Dakshin Dinajpur, Malda	Teesta Sub Basin of Brahmaputra Basin	Teesta	APD		69.72	2988.61	1976	Land Aquisition and non-uniform flow of fund	4187
77 Major, 86 Medium													
* Shaded Values in Col.11 indicate the considered cost for XII Plan formulation instead of Latest Estimated Approved Cost.													
**Negative values in Col. 17 indicate LEC less than Unapproved Cost													
The data pertaining to Andhra Pradesh is for undivided Andhra Pradesh.													