

GOVERNMENT OF INDIA
MINISTRY OF TRIBAL AFFAIRS
RAJYASABHA
UNSTARRED QUESTION NO- 1745
TO BE ANSWERED ON- 15/03/2023

EKALAVYA MODEL RESIDENTIAL SCHOOLS

1745 MS.SUSHMITADEV:

Will the Minister of TRIBAL AFFAIRS be pleased to state:

- (a) whether it is a fact that 10 Eklavya Model Residential Schools have been sanctioned in the state of Assam, and none are functional or completed;
- (b) the reasons for delay in setting up of these schools;
- (c) by when does Government plan to complete setting up of these schools; and
- (d) the details of the status of the establishment/construction of buildings/hostels for Eklavya Model Residential Schools (EMRSs) in Assam and Tripura?

ANSWER

MINISTER OF STATE TRIBAL AFFAIRS
(SMT. RENUKA SINGH SARUTA)

(a) to (c): 14 EMRSs have been sanctioned in the state of Assam as on date, out of which 1 EMRS at Baksa (Barama) is reported to be functional from its own building. Further, construction of 7 EMRSs are in progress and the remaining are in pre-construction stages. As per guidelines of the scheme, it is the responsibility of the concerned State to provide suitable land free from all encumbrances. The main reasons for delay are identification of suitable land free from encumbrances by the state, etc. The State has been advised to make the schools functional in alternative buildings having requisite infrastructure including availability of teachers. Government has set a target to establish 740 EMRSs across the country including Assam by 2025-26.

(d): The details of the construction status of EMRSs in Assam and Tripura are as under:

Status of EMRSs in Assam					
S. No	District	Block	Year of Sanction	Functioning Status	Construction Status
1	Baksa	Baksa (Barama)	2010-11	Functional	Academic Block has been completed. Hostels and Staff Qtrs Are under construction
2	Baksa	Jalah (Pt)	2020-21	Non-Functional	In Progress
3	Barpeta	Bajali	2015-16	Non-Functional	In Progress
4	Dhemaji	Jonai (Murkongselek)	2020-21	Non-Functional	In Progress
5	Dima Hasao	Haflong (Diyang Valley)	2018-19	Non-Functional	In Progress
6	Dima Hasao	Umrangso	2022-23	Non-Functional	Yet to Start
7	Goalpara	Dudhnai (Kuchdhowa)	2022-23	Non-Functional	Yet to Start
8	Kamrup	Boko	2022-23	Non-Functional	Yet to Start
9	Karbi Anglong	Howraghat (Diphu)	2016-17	Non-Functional	In Progress
10	Karbi Anglong	Phuloni	2020-21	Non-Functional	Yet to Start
11	Karbi Anglong	Silonijan (Rongmongwe)	2020-21	Non-Functional	Yet to Start
12	Kokrajhar	Chapar (Pt)	2016-17	Non-Functional	In Progress
13	Udalguri	Khoirabari (Pt)	2022-23	Non-Functional	Yet to Start
14	West Karbi Anglong	Donka (Rongkhang)	2020-21	Non-Functional	Yet to Start

Status of EMRSs in Tripura					
S. No.	District	Block	Year of Sanction	Functioning Status	Construction Status
1	Dhalai	Ambassa	2016-17	Functional	In Progress
2	Dhalai	Chhamanu	2018-19	NonFunctional	In Progress
3	Dhalai	Dumburnagar	2021-22	NonFunctional	In Progress
4	Dhalai	Manu	2020-21	NonFunctional	In Progress
5	Gomati	Amarpur	2016-17	NonFunctional	In Progress
6	Gomati	Bokafa	1998-99	Functional	Completed
7	Gomati	Karbuk (Silachari)	2019-20	NonFunctional	In Progress
8	Gomati	Killa	2018-19	Functional	In Progress
9	Gomati	Ompi	2021-22	NonFunctional	In Progress
10	Gomati	Rupaichhari	2019-20	Non Functional	In Progress
11	Khowai	Mungiakumi	2019-20	NonFunctional	Yet to Start
12	Khowai	Padmabil	2020-21	NonFunctional	In Progress
13	Khowai	Tulashikhar	2010-11	Functional	Completed
14	North Tripura	Damchhara	2021-22	NonFunctional	Yet to Start
15					
16	North Tripura	Dasda	2021-22	NonFunctional	Yet to Start
17	North Tripura	Laljuri	2021-22	NonFunctional	Yet to Start
18	Sepahijala	Jampuijala	2018-19 (Old)	NonFunctional	In Progress
19	Unakoti	Kumarghat	1997-98	Functional	Completed
20	West Tripura	Belbari	1997-98	Functional	Completed
21	West Tripura	Hezamara	2019-20	Non Functional	In Progress
