

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
RAJYA SABHA
UNSTARRED QUESTION NO-3281
ANSWERED ON-29/03/2023

PROJECTS UNDER BHARAT MALA YOJANA IN UTTARAKHAND

3281. DR. KALPANA SAINI:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) the current status of projects approved under Bharat Mala Yojana in Uttarakhand;
- (b) the funds allocated to Uttarakhand during the last five years under the scheme;
- (c) by when the work being carried out under this scheme is likely to be completed; and
- (d) the project-wise details thereof?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

(a) to (d) The details are annexed.

ANNEXURE REFERRED TO IN REPLY TO PARTS (a) TO (d) OF RAJYA SABHA UNSTARRED QUESTION NO. 3281 ON 29TH MARCH, 2023 ASKED BY DR. KALPANA SAINI REGARDING 'PROJECTS UNDER BHARAT MALA YOJANA IN UTTARAKHAND'

Sr. No	Name of Project	Design Length (km)	Total Project Cost (Rs. in Cr)	Schedule-Extended / Targeted date of completion	Physical progress (in %age)
1	6L access-controlled highway of Daat kali Tunnel - Dehradun of Ganeshpur – Dehradun section from km.16.380 to km.19.785 of NH-72A under Bharatmala Pariyojna (Package-3)	3.405	169.08	31.03.2024	20.13%
2	Access control provisions of section from Saharanpur bypass to Ganeshpur section of NH-72A PKG - 2 under Bharatmala Pariyojna On EPC Mode	27.93	753.09	03.11.2024	5.00 %
3	Spur to Haridwar from Saharanpur Bypass of Delhi-Dehradun Expressway under Bharatmala Pariyojna on HAM mode	51	2095.21	19.02.2025	Appointed date recently declared on 20.02.2023
4	Proposed Bypass for Rudrapur Town under Bharatmala Pariyojna	21	1051.73	Bids under evaluation	
5	Inclusion of access road bridge connectivity between NH – 09 in Uttarakhand and four – lane Mahakali bridge at Kanchanpur , Nepal (Bharatmala Pariyojana) under Bharatmala Pariyojna	4	314.31	02.09.2024	Appointed date recently declared on 03.03.2023
6	Construction of Haridwar Bypass (Pkg-I) under Bharatmala Pariyojna on HAM mode	15	1602.89	31.10.2024	6.75 %
7	Rehabilitation and upgradation of Askot - Lipulekh on EPC basis for Phase-I (existing Km72.000 to Km 107.620) [Design 21+330 to Km 56+935] under project Hirak of BRO in the State of Uttarakhand under Bharatmala Pariyojna	36	603.92	02.12.23	11.84
8	Widening to 2-lane with paved Shoulder congratulation of Tawaghat (Ch. 56.935) to Kali Mandir (ch. 133.078) road (Excluding Bypass portion from ch. 95.748 to ch. 113.828 in 18.08 km) on NH-09 under Bharatmala Pariyojna in the state of Uttarakhand	58	649.6	Bids have been invited.	

9	Upgradation of the Stretch from Kali Mandir to Lipulekh Pass of NH-09 Under Bharatmala in the State of Uttarakhand	26	292.04	Bids have been invited.
10	Widening to 2-lane with hard Shoulder configuration of Mana (Ch. 0.00) to Mana Pass (Ch. 50.987) road on NH-07 under Bharatmala Pariyojna in the State of Uttarakhand	51	573.96	Bids have been invited.
11	Rehabilitation & up gradation of existing road to 2-lane with hard shoulder from Joshimath (Km 0.00) to Saraithota (Km 29.725) road on NH-107B under Bharatmala Pariyojna on EPC mode in the State of Uttarakhand	30	338.38	Bids have been invited.
12	Up-gradation to 2-lane with Hard shoulder configuration of Surraithota (Ch. 29.725km) to Malari (Ch. 60.550km) road on NH-107B under Bharatmala Pariyojna in the State of Uttarakhand	31	292.75	Bids have been invited.
13	Up-gradation to 2-lane configuration of Karnprayag Simli Gwaldham section of NH109K	70	Work of preparation of DPR has been taken up.	
14	Up-gradation to 2-lane configuration of Gwaldham Baijnath Jauljibi section of NH109K	234	Work of preparation of DPR has been taken up.	
15	Up-gradation to 2-lane configuration of Bhaironghati – Nelong – Naga on NH134A	70	Work of preparation of DPR has been taken up.	
