

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
RAJYA SABHA
UNSTARRED QUESTION NO-1520
ANSWERED ON – 02/08/2023

FOUR LANING OF GHAZIPUR-HAJIPUR NH

1520. SHRI NEERAJ SHEKHAR:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:

- (a) the details of progress as on date in upgradation and four laning of National Highways between Ghazipur, Uttar Pradesh and Hajipur, Bihar; and
- (b) the details of fund allocated, released and utilised for the same during 2022-23 and 2023-24 till date?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

- (a) & (b) The details of stretches connecting Ghazipur, Uttar Pradesh to Hajipur, Bihar are annexed.

ANNEXURE REFERRED TO PART (a) & (b) OF RAJYA SABHA UNSTARRED QUESTION NO. 1520 FOR ANSWER ON 02ND AUGUST, 2023 ASKED BY SHRI NEERAJ SHEKHAR REGARDING 'FOUR LANING OF GHAZIPUR-HAJIPUR NH'

Details of stretches connecting Ghazipur, Uttar Pradesh to Hajipur, Bihar

Sr. No	Name of Stretch	Length (km)	Progress of work	Funds allocated during 2022-23 to till date (Rs. in crore)	Funds released during 2022-23 to till date (Rs. in crore)
1	Construction of four lane highway from Ghazipur – Ballia - UP/Bihar State Border section of National Highway (NH) - 31 [Package I (from Hridaipur (km 0.000) to Shahapur (km 42.500)] in the State of Uttar Pradesh	42.50	Work commenced on 16.06.2023	1423	571.91
2	Construction of four lane highway from Ghazipur - Ballia - UP/Bihar State Border section of NH-31 [Package II [from Shahpur (42.500) to Pindari (km 78.150)] in the State of Uttar Pradesh	35.65	Work awarded	1247.18	539.06
3	Construction of four lane highway from Ghazipur - Ballia - UP/Bihar State Border section of NH-31 [Package III [from Pindari (km 78.150) to Rawalganj Bypass (km 117.120)] in the State of Uttar Pradesh	38.97	Work awarded	1493.57	408.88
4	From East approach of Jai Prabhu Setu, Manjhi to Brahmpur Bridge, Chhapra	14	Two-laning already completed.		
5	Construction of proposed four-Lane Revalganj Bypass on NH-19 in the State of Bihar	7.155	Work commenced on 10.07.2023	422.08	18.13
6	Four-laning of Chhapra to Hajipur section	66.74	77.48%	The work is taken up on Built, Operate and Transfer (BOT) (Annuity) mode.	
