

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
RAJYA SABHA
UNSTARRED QUESTION NO-1853
ANSWERED ON-11/12/2024

RING ROAD IN JABALPUR

1853. SMT. SUMITRA BALMIK:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS be pleased to state:-

- (a) the total outlay and the total length of the ring road under development in Jabalpur;
- (b) the status of the project, completion and total project timelines;
- (c) whether there is a plan to connect Jabalpur to the Bundelkhand expressway at Chitrakoot; and
- (d) if so, the details thereof and if not, whether the Ministry will consider any such proposal?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

- (a) The Total capital cost of Jabalpur Ring Road Project is approx Rs. 3700 Cr. with total length of 113.925 Km.
- (b) Total lengths 113.925 Km. of Jabalpur Ring Road Projects have been divided into five Packages. The status the project package wise is tabulated as below:

S. No.	Project Name	Appointed date (Start date)	Scheduled Completion date
(i)	Barela to Manegaon (Pkg-1, JRR, length 16.15 Km.),	07.03.2023	07.03.2025
(ii)	Manegaon to NH-45 (Pkg-2, JRR, length 20.13 Km.)	08.03.2024	08.03.2026
(iii)	NH-45 to Kushner (Pkg-3, JRR, length 36.30 Km.)	05.03.2024	05.03.2026
(iv)	Kushner to Amjhar (Pkg-4, JRR, length 23.47 Km.)	06.03.2024	06.03.2026
(v)	Amjhar to Barela (Pkg-5, JRR, length 17.850 Km)	Yet to be awarded	

(c) to (d) The connectivity between Jabalpur and Bundelkhand Expressway via Chitrakot is through 4 lane NH-30 (Jabalpur-Katni-Maihar) and 2 lane Paved Shoulder NH-135 BG (Maihar-Satna-Kothi-Chitrakoot). Ministry has awarded the Detailed Project Report (DPR) for 4 laning of Satna-Katni-Chitrakoot. Further up gradation would be based on outcome of DPR considering techno-commercial requirement, inter-se-priority and availability of fund etc.
