

GOVERNMENT OF INDIA
MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION

RAJYA SABHA
UNSTARRED QUESTION NO.799
TO BE ANSWERED ON 02.12.2024

CENTRAL GOVERNMENT PROJECTS IN KARNATAKA

799. SHRI LAHAR SINGH SIROYA:

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

- (a) the details of the approved projects in Railways, Highways, Jal Shakti, Rural Development and Urban Development to be implemented in the State of Karnataka and funds earmarked for the same, during the last two years; and
- (b) the details of approved projects to be implemented in the State of Karnataka, across Ministries, which are stuck with the State Government, during the above said period?

ANSWER

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION; MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF PLANNING AND MINISTER OF STATE IN THE MINISTRY OF CULTURE [RAO INDERJIT SINGH]

- (a) The Ministry of Statistics and Programme Implementation is mandated to monitor Ongoing Central Sector Infrastructure Projects costing ₹ 150 crore and above on time and cost overrun, based on the information reported by the Line Ministries/ Project Implementing Agencies on the Online Computerized Monitoring System (OCMS) of this Ministry. As on 01.11.2024, there exist total 1747 projects on the monitor of this ministry which includes 82 projects in state of Karnataka. The detail of these projects is available at www.cspm.gov.in.

The number of projects in the State of Karnataka along with its Original and Anticipated cost as implemented by M/o Railways, M/o Road Transport & Highways and M/o Urban Development is at **Annexure-I**.

- (b) The sector-wise delayed projects in the State of Karnataka, based on the information reported by the Line Ministries/ Project Implementing Agencies on the Online Computerized Monitoring System (OCMS), is at **Annexure-II**

Annexure-I**ANNEXURE REFERRED TO IN REPLY TO PART (a) OF THE RAJYA SABHA****UNSTARRED QUESTION NO. 799 TO BE ANSWERED ON 02/12//2024*****(Cost in Rs Crore)***

01-11-2024 (latest report)				Mar-24			Mar-23			Mar-22		
Sector	Project Count	Original cost	Anticipated cost	Project Count	Original cost	Anticipated cost	Project Count	Original cost	Anticipated cost	Project Count	Original cost	Anticipated cost
Railways	12	13426.22	14544.41	14	14420.82	15979.86	9	12984.88	18759.44	14	16179.76	22281.06
Road Transport & Highways	58	37488.98	42480.92	58	43532.69	45537.26	26	13732.23	15034.9	31	20686.54	23822.08
Urban Development	2	41193.24	41193.24	2	41193.24	41193.24	2	41193.24	41193.24	2	41193.24	41193.24
Grand Total	72	92108.44	98218.57	74	99146.75	102710.36	37	67910.35	74987.58	47	78059.54	87296.38

**The projects of Rural Development & Water Resources (Jal Shakti) in the State of Karnataka are not available on OCMS.*

Annexure-II

ANNEXURE REFERRED TO IN REPLY TO PART (b) OF THE RAJYA SABHA

UNSTARRED QUESTION NO. 799 TO BE ANSWERED ON 02/12//2024

S.No	Sector	Project Count	Delayed Project Count	Range of Time Overrun (in months)
1	Civil Aviation	2	0	-
2	Department of Higher Education	2	1	9
3	Petroleum	4	2	5-27
4	Power	2	0	-
5	Railways	12	7	3-129
6	Road Transport and Highways	58	25	2-100
7	Urban Development	2	1	49
	Total	82	36	