

GOVERNMENT OF INDIA
MINISTRY OF FISHERIES, ANIMAL HUSBANDRY AND DAIRYING
DEPARTMENT OF FISHERIES

RAJYA SABHA

UNSTARRED QUESTION No. 1973
TO BE ANSWERED ON 06TH AUGUST, 2025

Fishing harbours under FIDF in AP

1973. Shri Masthan Rao Yadav Beedha:

Will the Minister of *Fisheries, Animal Husbandry and Dairying* be pleased to state:

- (a) whether it is a fact that four fishing harbours have been approved in Andhra Pradesh under the Fisheries Infrastructure Development Fund (FIDF);
- (b) if so, the details of the locations of these harbours and how they were selected to be developed;
- (c) total funds allocated to Andhra Pradesh for the building of these harbours;
- (d) by when these are expected to be completed;
- (e) the current progress of the work, fishing harbour-wise;
- (f) whether there has been any time and cost overrun; and
- (g) if so, the details thereof?

ANSWER

MINISTER OF STATE FOR FISHERIES, ANIMAL HUSBANDRY AND DAIRYING

(SHRI GEORGE KURIAN)

(a) to (g): The Department of Fisheries, Ministry of Fisheries, Animal Husbandry and Dairying during the financial year 2019-20 accorded approvals to the proposals of Government of Andhra Pradesh for development of 4 (four) new fishing harbours at a total cost of Rs. 1291.40 crore with restricting the project cost at Rs. 600 cr under the Fisheries and Aquaculture Infrastructure Development Fund (FIDF). Project-wise details of the fishing harbour projects approved under FIDF along with current are furnished as below:

(Rs in crores)

Sl No	Name of the Project	District	Date of Approval	Project Cost	Project cost admissible for Interest Subvention	Progress as Reported by State Government
1	Fishing Harbour at Uppada	East Godavari	26/03/2020	289.400	150.000	Project Ongoing 78.69% work completed.
2	Fishing Harbour Project at Machilipattinam	Krishna	26/03/2020	252.000	150.000	68.95% work completed.
3	Fishing Harbour Project at Nizampattinam	Guntur	26/03/2020	340.780	150.000	Project Ongoing 79.95 % work completed.
4	Fishing Harbour Project at Vodarevu	Prakasham	26/03/2020	409.220	150.000	Initial stage of project implementation.

Time period of 3 years for each fishing harbour project has been stipulated for the completion of project. The Government of Andhra Pradesh has not reported any time and cost overrun in respect of aforesaid 4 fishing harbour projects approved under Fisheries and Aquaculture Infrastructure Development Fund (FIDF).
