

GOVERNMENT OF INDIA
MINISTRY OF FOOD PROCESSING INDUSTRIES
RAJYA SABHA

UNSTARRED QUESTION NO: 3898
ANSWERED ON 27TH MARCH, 2026

STATUS OF MEGA FOOD PARKS

3898. SHRI SANJAY SINGH:

Will the Minister of **FOOD PROCESSING INDUSTRIES** be pleased to state:

- (a) total number of mega food parks sanctioned, completed, operational, cancelled and non-functional under the Mega Food Park Scheme (MFPS) since its inception, State-wise;
- (b) whether it is a fact that the mandatory requirement of 50 acres of contiguous land led to significant delays in project execution and cancellation of several projects;
- (c) number of projects that faced delays due to non-availability of land, bank loan refusals and failure to meet staged subsidy conditions; and
- (d) total funds allocated, released and actually utilised under the Scheme, year-wise since inception?

ANSWER

THE MINISTER OF STATE FOR FOOD PROCESSING INDUSTRIES
(SHRI RAVNEET SINGH)

(a) to (c): Ministry of Food Processing Industries was implementing Mega Food Park Scheme (MFPS), a component scheme under the Pradhan Mantri Kisan Sampada Yojana (PMKSY), from 2008 to 31.03.2021. Scheme functions with a cluster based approach based on a hub and spoke model by establishing Mega Food Parks with the aim to facilitate establishment of a strong food processing industry backed by an efficient supply chain including creation of infrastructure for primary processing and storage near the farm in the form of Primary Processing Centres (PPCs) and Collection Centres (CCs) and common facilities and enabling infrastructure like roads, electricity, water, Effluent Treatment Plant (ETP) facilities etc. at Central Processing Centre (CPC). The scheme was demand driven and proposals were invited through Expression of Interest. The responsibility of execution, ownership and management of the Mega Food Park (MFP) vests with a Special Purpose Vehicle (SPV) / Implementing Agency (IA). At least 50 acres of land was required to be arranged by the SPV / Implementing agency (IA) for the Central Processing Centre of the Mega Food Park. The implementation of MFP scheme has already been discontinued with effect from 01.04.2021 with provision for committed liabilities only. Under the Mega Food Park scheme, as on 20.03.2026 41 MFPs in 25 states are in various stages of implementation. Details of these parks including the Status of implementation are at **Annexure I**. The state wise details of cancelled MFP projects from the inception is at **Annexure-II**

The scheme had a requirement of at least 50 acres of land, which often was a deterrent in hilly and difficult areas. After taking into account recommendations of many state Governments & Working Group constituted under 12th FC, a new scheme of Agro Processing Cluster was launched under PMKSY to develop common infrastructure in relatively smaller geographical area of 10 acres.

As per the Scheme Guidelines, the completion period for Mega Food Park (MFP) projects has been stipulated as 30 months from the date of final approval of the project. With reference to the status of implementation of 41 sanctioned projects, as indicated in **Annexure-I**, the major reasons for delay in execution of the ongoing MFP projects are as follows:

- (i) Challenges faced by Special Purpose Vehicle (SPV) / Implementing Agency (IA) in leasing industrial plots to the required number of food processing units and ensuring their operationalization as per scheme guidelines.
- (ii) Delays in obtaining statutory clearances from State Governments.
- (iii) Revisions in the Detailed Project Report (DPR) and project components after the final approval.
- (iv) Changes in shareholding patterns, delays in term loan sanction and disbursements.
- (v) Financial constraints faced by project promoters, etc.

(d): The details of total funds allocated, released and actually utilised under the Scheme, year-wise since inception is at **ANNEXURE-III**

ANNEXURE REFERRED TO IN REPLY TO PART (a) TO (c) OF THE RAJYA SABHA UNSTARRED QUESTION NO. 3898 ANSWERED ON 27TH MARCH, 2026 “STATUS OF MEGA FOOD PARKS”

State wise details of 41 Mega Food Park Projects approved under the Mega Food Park Scheme in the country along with their status of implementation and central assistance released as on 28.02.2026:

								(₹ in Crore)
Sr. No.	SPV/IA Name	Distt.	State/UT Name	Date of Final Approval	Total project cost	Approved grant	Grant Released	Status
1	Srini Food Park Pvt Ltd	Chittoor	Andhra Pradesh	30-Mar-09	121.1	49.92	49.92	Operational
2	Godavari Mega Aqua Food Park Pvt Ltd	West Godavari	Andhra Pradesh	16-Dec-13	122.6	50	44.53	Operational
3	Andhra Pradesh Industrial Infrastructure Corporation Ltd (APIIC)	Krishna	Andhra Pradesh	31-Dec-15	112.94	50	37.65	Under Implementation
4	Rongoge Mega Food Park Pvt Ltd	Papum Pare	Arunachal Pradesh	12-Sep-19	73.02	43.25	12.02	Under Implementation
5	North East Mega Food Park Ltd	Nalbari	Assam	30-Mar-09	84.96	48.84	48.84	Operational
6	Bihar Industrial Area Development Authority (BIADA)	Muzaffarpur	Bihar	07-Apr-22	180.57	45.40	12.25	Under Implementation
7	Pristine Mega Food Park Pvt Ltd	Khagaria	Bihar	06-Aug-14	120.13	41.9	34.80	Under Implementation
8	Indus Best Mega Food Park Pvt Ltd	Raipur	Chhattisgarh	04-Jun-14	96.58	43.96	39.57	Operational
9	Gujarat Agro Infrastructure Mega Food Park Pvt Ltd	Surat	Gujarat	22-May-14	121.86	46.69	46.69	Operational
10	Fanidhar Mega Food Park Pvt Ltd	Mehsana	Gujarat	16-Aug-17	151.05	50	50	Operational
11	Haryana State Cooperative Supply and Marketing Federation Ltd (HAFED)	Rohtak	Haryana	21-Feb-18	179.75	50	28.70	Under Implementation
12	Haryana State Industrial and Infrastructure Development Corporation Ltd (HSIIDC)	Sonapat	Haryana	06-Nov-15	155.58	44.94	33.85	Operational
13	Cremica Food Park Pvt Ltd	Una	Himachal Pradesh	06-Aug-14	107.34	50	45	Operational
14	RFK Greens Food Park Pvt Ltd	Pulwama	Jammu & Kashmir	19-Feb-14	79.43	50	29.03	Under Implementation
15	Integrated Food Park Ltd	Tumkur	Karnataka	29-Mar-11	144.33	48.72	48.72	Operational
16	Favorich Infra Pvt Ltd	Mandya	Karnataka	19-Dec-17	87.10	43.55	37.57	Under Implementation
17	Kerala Industrial Infrastructure Development Corporation (KINFRA)	Palakkad	Kerala	27-Nov-15	105.39	50	50	Operational
18	Kerala State Industrial Development Corporation Ltd (KSIDC)	Alappuzha	Kerala	27-Nov-15	129.15	50	37.8	Operational

19	Indus Mega Food Park Pvt Ltd	Khargone	Madhya Pradesh	27-Aug-12	131.28	49.37	49.37	Operational
20	Avantee Mega Food Park Pvt Ltd	Dewas	Madhya Pradesh	31-Dec-15	146.07	50	40	Operational
21	Satara Mega Food Park Pvt Ltd	Satara	Maharashtra	06-Aug-14	139.33	50	45	Operational
22	Paithan Mega Food Park Pvt Ltd	Aurangabad	Maharashtra	08-Mar-13	124.52	48.82	43.94	Operational
23	Wardha Mega Food Park Pvt Ltd	Wardha	Maharashtra	13-Jan-16	92.36	50	15	Under Implementation
24	Manipur Food Industries Corporation Ltd	Thoubal	Manipur	29-Jan-20	81.83	43.254	9.49	Under Implementation
25	Meghalaya Industrial Development Corporation Ltd. (MIDC)	North Garo Hills	Meghalaya	23-Nov-21	65.86	48.30	5.385	Under Implementation
26	Zoram Mega Food Park Pvt Ltd	Kolasib	Mizoram	10-Jun-15	75.2	50	44.62	Operational
27	Doys Agri Resources Pvt Ltd	Dimapur	Nagaland	16-Aug-17	71.79	50	38.78	Under Implementation
28	MITS Mega Food Park Ltd	Rayagada	Odisha	16-Apr-12	87.88	45.94	44.95	Operational
29	Odisha Industrial Infrastructure Development Corporation (IDCO)	Khordha	Odisha	06-Nov-15	121.95	50	37.8	Under Implementation
30	International Mega Food Park Ltd	Fazilka	Punjab	25-May-11	130.38	50	45	Operational
31	Sukhjot Mega Food Park and Infra Ltd	Kapurthala	Punjab	06-Nov-15	107.83	48.7	38.76	Operational
32	Punjab Agro Industries Corporation Ltd (PAIC)	Ludhiana	Punjab	27-Nov-15	112.87	37.73	37.62	Under Implementation
33	Greentech Mega Food Park Pvt Ltd	Ajmer	Rajasthan	19-Feb-14	110.35	49.88	44.9	Operational
34	Shree Ram Mega Food Park Private Limited	Bikaner	Rajasthan	07-Apr-22	132.81	50	13.49	Under Implementation
35	Tamil Nadu State Agricultural Marketing Board (TN SAMB)	Tirunelveli	Tamil Nadu	23-Jun-21	77.024	23.64	13.27	Under Implementation
36	Smart Agro Food Park Pvt Ltd	Nizamabad	Telangana	10-Jun-15	108.95	50	44.99	Operational
37	Telangana State Industrial Infrastructure Corporation Ltd (TSIIC)	Khammam	Telangana	05-Feb-16	109.59	49.79	28.49	Under Implementation
38	Sikaria Mega Food Park (P) Ltd	West Tripura	Tripura	30-Nov-11	77.79	48.39	45	Operational
39	Patanjali Food and Herbal Park Pvt Ltd	Haridwar	Uttarakhand	30-Mar-09	95.08	50	50	Operational
40	Himalayan Food Park Pvt Ltd	Udham Singh Nagar	Uttarakhand	23-Jan-14	122.54	47.79	47.79	Operational
41	Jangipur Bengal Mega Food Park Ltd	Murshidabad	West Bengal	16-Mar-10	132.7	50	45	Operational
					4628.86	1948.77	1515.58	

**ANNEXURE REFERRED TO IN REPLY TO PART (a) TO (c) OF THE RAJYA SABHA UNSTARRED QUESTION NO. 3898 ANSWERED ON 27TH MARCH, 2026
“STATUS OF MEGA FOOD PARKS”**

State wise details of cancelled MFP projects from the inception:

Sr. No.	State	No of projects cancelled
01.	Jharkhand	01
02.	Telangana	01
03.	Tamil Nadu	01
04.	Maharashtra	01
05.	Gujarat	01
06.	Uttar Pradesh	03

ANNEXURE III**ANNEXURE REFERRED TO IN REPLY TO PART (d) OF THE RAJYA SABHA UNSTARRED QUESTION NO. 3898 ANSWERED ON 27TH MARCH, 2026 “STATUS OF MEGA FOOD PARKS”**

Details of total funds allocated/ released and utilised under the Scheme, year-wise since inception:

(₹ in Crore)

Year	Fund Allocated	Fund Utilised
2007-08	16.50	11.34
2008-09	28.00	27.63
2009-10	23.93	18.49
2010-11	76.69	76.99
2011-12	94.39	83.56
2012-13	93.20	93.11
2013-14	110.25	94.11
2014-15	63.94	63.94
2015-16*	119.50	125.17
2016-17	300.15	300.08
2017-18	298.56	296.71
2018-19	182.86	181.46
2019-20	140	106.73
2020-21	61.85	61.86
2021-22	54.37	52.59
2022-23	24.80	22.14
2023-24	20.66	20.64
2024-25	32.55	10.01
2025-26	50.05	20.73 (As on 20.03.2026)

*In F.Y. 2015-16, Fund has been allocated for the entire Infrastructure Development Scheme comprising of Mega Food Park, Cold Chain and Modernization of Abattoirs.
