

GOVERNMENT OF INDIA
MINISTRY OF DEFENCE
DEPARTMENT OF DEFENCE
LOK SABHA

UNSTARRED QUESTION NO.5593

TO BE ANSWERED ON THE 7TH APRIL, 2017

ROAD PROJECT IN JAMMU AND KASHMIR

5593. SHRI JUGAL KISHORE:

Will the Minister of DEFENCE j{k k ea=h
be pleased to state:

- (a) whether a number of road projects of the Border Roads Organisation (BRO) in Jammu & Kashmir has been delayed;
- (b) if so, the details thereof, project-wise; and
- (c) the time by which such road projects are likely to be completed?

A N S W E R

MINISTER OF STATE
IN THE MINISTRY OF DEFENCE

(DR. SUBHASH BHAMRE)

र० र रा० य मं०ी

(डा. सुभाष भामरे)

(a) & (b): Yes, Madam. 9 road projects of length 58.13 km are delayed in Jammu and Kashmir due to the following reasons:-

- (i) Delay in Forest / Wildlife clearance.
 - (ii) Limited working season.
 - (iii) Difficulties in availability of construction material.
 - (iv) Delay in land acquisition.
 - (v) Damages due to natural disasters such as flash floods.
- (c) These 9 road projects are likely to be completed by 2018.
