

Status of DBT implementation in pilot districts

Sr. No	District	Retailers / PoS Required	PoS Received / Deployed	Master Training	DBT Status
1	Krishna (AP)	973	973/973	Completed	Live (1st Oct 16)
2	West Godavari (AP)	1100	1100/1100	Completed	Live (1st Oct 16)
3	Una (HP)	230	230/221	Completed	Live (1st Jan 17)
4	Hoshangabad (MP)	246	217/214	Completed	Live (1st Jan 17)
5	Pali (Rajasthan)	343	343/270	Completed	Live (1st Jan 17)
6	Rangareddy (Telangana)	205	205/184	Completed	Live (1st Jan 17)
7	Kishanganj (Bihar)	349	344/308	Completed	Live (1st Feb 17)
8	Karnal (HR)	772	772/590	Completed	Live (1st Feb 17)
9	Kurukshetra (HR)	550	520/332	Completed	Live (1st Feb 17)
10	Nasik (Maharashtra)	1346	1200/1200	Completed	Live (1st Feb 17)
11	Raigarh (Maharashtra)	200	200/200	Completed	Live (1st Feb 17)
12	Tumkur (Karnataka)	533	305/282	Completed	Live (1st Mar 17)
13	Narmada, (Gujarat)	95	95/95	Completed	Live (1st Mar 17)
14	Thrissur, (Kerala)	178	200/200	Completed	Live (1st Mar 17)
15	Malda, (WB)	800	Not Implemented as State Govt. has not shown any interest.		
16	South 24Parganas,WB)	1225			
17	Begusarai, (Bihar)	694	Three additional districts were included in Pilot on 27th January, 2017. Sensitization process has been initiated. Procurement & deployment of devices in progress.		
18	Dhanbad, (Jharkhand)	26			
19	Gorakhpur, (UP)	1488			
	Total	11353	6422/5928		