

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA
UNSTARRED QUESTION No. 839
ANSWERED ON 20TH JULY, 2017

DELAY IN CONSTRUCTION OF FLYOVER

839. SHRI SANTOKH SINGH CHAUDHARY:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) whether the Government is aware about the delay in construction work of flyovers/bridges in Panipat and Jalandhar Highway, if so, the details thereof;
- (b) the details of number of incomplete flyovers/bridges on Panipat and Jalandhar National Highway; and
- (c) the steps taken by the Government in this regard?

ANSWER

THE MINISTER OF STATE IN THE
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS
(SHRI PON. RADHAKRISHNAN)

- (a) Yes Madam. Out of total 71 numbers of flyovers, 63 flyovers have been completed and opened to traffic and balance 8 numbers of flyovers are yet to be completed.
- (b) The details of the 8 numbers of incomplete flyovers are as under:
 - i. Km 213.130
 - ii. Km 230.785
 - iii. Km 311.434
 - iv. Km 312.285
 - v. Km 316.886
 - vi. Km 353.815
 - vii. Km 371.125
 - viii. Km 372.525
- (c) PCOD has been issued by Independent Engineer on 30.09.2015. Concessionaires have been directed to ensure completion of 4 numbers of flyovers in the scope (i.e. km 213.130, km 316.886, km 371.125 and km 372.525) by 31.12.2017. Remaining 4 number of flyovers which include change of scope are targeted for completion by 31.08.2018.
