

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA
UNSTARRED QUESTION NO. 987
ANSWERED ON 21ST DECEMBER, 2017

FOUR LANING OF ROAD

987. SHRI RAM TAHAL CHOUDHARY:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सडक परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the prescribed time limit for the completion of four laning of road between Ranchi to Tatanagar;
- (b) the reasons for the delay of the above said work; and
- (c) the steps taken by the Government to get the above said work completed at the earliest and the outcome thereof?

ANSWER

THE MINISTER OF STATE IN THE
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

(SHRI MANSUKH L. MANDAVIYA)

- (a) The scheduled completion period for 4-laning of Ranchi to Tatanagar stretch of NH-33 (length 163.500 km) was 912 days from appointed dated i.e. 04-12-2012.
- (b) There has been delay in completion of project due to delay in acquisition of land as well as financial issues with the concessionaire. At present, the physical progress is 46.60%.
- (c) Recently, NHAI Board has accorded approval for one time fund infusion in the project subject to achievement of 50% physical progress.
