

**GOVERNMENT OF INDIA  
MINISTRY OF HEALTH AND FAMILY WELFARE  
DEPARTMENT OF HEALTH AND FAMILY WELFARE**

**LOK SABHA  
STARRED QUESTION NO. 33  
TO BE ANSWERED ON THE 3<sup>RD</sup> FEBRUARY, 2023**

**UPGRADATION OF GOVERNMENT MEDICAL COLLEGES**

**†\*33. MS. LOCKET CHATTERJEE:  
SHRI RAMESH CHANDER KAUSHIK:**

Will the Minister of HEALTH AND FAMILY WELFARE be pleased to state:

- (a) the progress report of the project of upgradation of Government Medical Colleges (GMC) in West Bengal, Haryana, Maharashtra, Bihar, Madhya Pradesh, Jharkhand under Pradhan Mantri Swasthya Suraksha Yojana (PMSSY);
- (b) whether the said projects are not being completed in time;
- (c) if so, the reasons therefor;
- (d) the provisions made for the quality check of the upgradation works of the said colleges done by the construction agencies particularly of Bhagalpur Government Medical College;
- (e) the details of the action permissible under the Rules against the agencies responsible for the delay in construction work and the supply of medical equipments; and
- (f) the details of the specific action taken against the defaulting agencies so far?

**ANSWER  
THE MINISTER OF HEALTH AND FAMILY WELFARE  
(DR MANSUKH MANDAVIYA)**

(a) to (f) A Statement is laid on the Table of the House.

**STATEMENT REFERRED TO IN REPLY TO LOK SABHA  
STARRED QUESTION NO. 33 FOR 3<sup>RD</sup> FEBRUARY, 2023**

(a) to (c): Total 75 (seventy-five) projects of upgradation of Government Medical Colleges/Institutions (GMCI) have been approved under the Pradhan Mantri Swasthya Suraksha Yojana (PMSSY) in various States/ UTs including in West Bengal, Haryana, Maharashtra, Bihar, Madhya Pradesh, Jharkhand under the various Phases of PMSSY. The details of the projects in the above mentioned States are at Annexure.

Completion of projects depends on a number of factors including availability of land, finalisation of layout plan, statutory approvals, site specific issues relating to water /electricity supply, availability of human resources, litigation etc.

(d) M/s Rail India Technical and Economic Service (M/S RITES) (A Government of India Enterprises) has been engaged by the Ministry for Third Party Quality Audit (TPQA) of the construction of works relating to upgradation of Government Medical Colleges/Institutions undertaken under Phase-III, IV and V of PMSSY where the Executing Agency is other than CPWD. The project upgradation of Bhagalpur Medical College is being executed by the Central Public Works Department (CPWD).

(e) to (f) As per Memorandum of Agreement (MoA) of the Ministry with the Executing Agency for civil works, in case of delay in implementation of the project there is a provision for imposing liquidated damages on the Executing Agency at the rate of 0.5% of the consultancy fees per week subject to a maximum of 10% of consultancy fee if the failure can be attributed directly to the Executing Agency. In case of Memorandum of Understanding of the Ministry with CPWD, compensation is levied by CPWD on the contractor for delayed completion of work at rate prescribed by GFR/CPWD manual. As regards supply of medical equipment, if the deliverables are not submitted as per procurement policy, the Procurement Support Agency (PSA), is liable to pay 1% of the total cost of the services for delay of each week or part thereof, not exceeding 10% of the total value of the contract.

**Annexure**

Status of Upgradation of GMCIs projects in West Bengal, Haryana, Maharashtra, Bihar, Madhya Pradesh, Jharkhand under the various Phase of Pradhan Mantri Swasthya Suraksha Yojana (PMSSY).

S. No.	State	Phase of PMSSY	Name of GMC/Institute	Physical Progress	Status of functionality
1	Bihar	III	Sri Krishna Medical College, Muzaffarpur	69.38%	Not functional
2		III	Govt. Medical College, Darbhanga	87.50%	Functional
3		IV	PMCH Patna	46%	Not functional
4		IV	GMC Gaya	98.5%	Not Functional
5		IV	GMC Bhagalpur	99%	Not functional
6		V(B)	IGIMS, Patna	50%	Not functional
7	Haryana	II	PGIMS Rohtak	100%	Functional
8	Jharkhand	I	Rajendra Institute of Medical Sciences, (RIMS) Ranchi	100%	Functional
9		III	Patliputra Medical College, Dhanbad	99%	Not functional
10	Madhya Pradesh	III	Shyam Shah Medical College, Rewa	100%	Functional
11		III	Netaji Subhash Chandra Bose Medical College, Jabalpur	100%	Functional
12		III	GR Medical College, Gwalior	100%	Functional
13		IV	GMC Indore	100%	Functional
14	Maharashtra	I	Grants Medical College Mumbai	100%	Functional
15		II	Govt Medical College, Nagpur	100%	Functional
16		III	Govt Medical College, Aurangabad	100%	Functional

17		III	Govt Medical College, Latur	100%	Not functional
18		III	Govt Medical College, Akola	100%	Functional
19		III	Shri Vasantao NaikGovt Medical College, Yavatmal	100%	Functional
20	West Bengal	I	Kolkata Medical College	100%	Functional
21		III	BS Medical College, Bankura	100%	Functional
22		III	Govt. Medical College, Malda	100%	Functional
23		III	NBMC, Siliguri, Darjeeling	100%	Functional

\*\*\*\*