

**GOVERNMENT OF INDIA  
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA  
UNSTARRED QUESTION NO. 3839  
ANSWERED ON 23<sup>RD</sup> MARCH, 2023**

**ROAD PROJECTS IN RAJASTHAN**  
**†3839. SHRI DEVJI M. PATEL:**

**Will the Minister of ROAD TRANSPORT AND HIGHWAYS**

सड़क परिवहन और राजमार्ग मंत्री

**be pleased to state the details and the present status of approved/ongoing road projects in the State of Rajasthan including Jalore and Sirohi districts?**

**ANSWER**

**THE MINISTER OF ROAD TRANSPORT & HIGHWAYS  
(SHRI NITIN JAIRAM GADKARI)**

**At present 80 projects covering a length of 2571 km at a cost of Rs 34,182 Crore are ongoing/approved on NHs in the State of Rajasthan including those in the district of Jalore. There is no approved/ongoing projects in district of Sirohi as of now. The status and details of the NH projects in Jalore district is as below.**

<b>SI No</b>	<b>Name of Project</b>	<b>Name of District</b>	<b>Cost in Rs Crores</b>	<b>Appointed Date</b>	<b>Target Date of Completion</b>	<b>Physical Progress (%)</b>
<b>1</b>	<b>Deogarh (near Dhandhaniya)- Rajasthan/Gujarat Border (Phase-I) from 125+000 to km 150+000 (AJ/DRGB- Package-6)</b>	<b>Jalore</b>	<b>846.69</b>	<b>12.08.21</b>	<b>11.08.23</b>	<b>66.59</b>

<b>2</b>	<b>Deogarh (near Dhandhaniya)- Rajasthan/Gujarat Border (Phase-I) from 150+000 to km 180+000 (AJ/DRGB- Package-7)</b>	<b>Jalore</b>	<b>662.08</b>	<b>16.07.21</b>	<b>15.07.23</b>	<b>65.80</b>
<b>3</b>	<b>Deogarh (near Dhandhaniya)- Rajasthan/Gujarat Border (Phase-I) from 180+000 to km 207+100 (AJ/DRGB- Package-8)</b>	<b>Jalore</b>	<b>543.44</b>	<b>18.10.21</b>	<b>17.10.23</b>	<b>58.12</b>
<b>4</b>	<b>Overlay/Strengthening proposal of Gandhav Bridge to Gujarat Border of NH-68 from Km. 259+300 to Km. 297+200, in the state of Rajasthan</b>	<b>Jalore</b>	<b>34.02</b>	<b>21.07.22</b>	<b>06.04.23</b>	<b>92.00</b>
<b>5</b>	<b>Rectification of Black Spot ID no.RJ-032/Jalore: Reg .Construction of 6-lane VUP with Service Road at Km 268.620 of NH-15 (Jaisalmer-Barmer section) in the state of Rajsthan on EPC mode.</b>	<b>Jalore</b>	<b>28.67</b>	<b>18.12.18</b>	<b>30.06.23</b>	<b>83.00</b>
<b>6</b>	<b>Construction of 4 lane ROB at Km 102/00 on NH- 325 at LC no. C-48 at Jalore in state of Rajasthan.</b>	<b>Jalore</b>	<b>92.40</b>	<b>18.10.21</b>	<b>17.10.23</b>	<b>28.00</b>

<b>7</b>	<b>Construction of 2 lane with paved shoulder for the work of "Development of remaining sections of NH-325 (Balotra to sanderao via Jalore) to 2 lane with paved shoulder configuration by Construction of Bypasses for town portions:(1) Asotra-Brahmdham bypass (2) Siwana Bypass (3) Mokalsar Bypass (4) Major realignment at Kathadi (5) Major realignment at Bishangarh (6) Jalore Bypass (7) Ahore Town portion (8) Dujana Bypass in the state of Rajasthan" on EPC Mode</b>	<b>Barmer Jalore Pali</b>	<b>411.40</b>	<b>12.05.22</b>	<b>11.05.24</b>	<b>8.45</b>
----------	--	-----------------------------------	---------------	-----------------	-----------------	-------------

\*\*\*\*\*