

**GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA
UNSTARRED QUESTION NO. 3521
ANSWERED ON 10TH AUGUST, 2023**

NATIONAL HIGHWAY NO. 347-A

3521. SHRI RAMDAS C. TADAS:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS

सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the reasons for slow pace of project work from Salod - Pulgaon - Arvi Talegaon under National Highway No. 347-A in Maharashtra;**
- (b) the time by which this project is likely to be completed; and**
- (c) the steps being taken by the Government to complete the project within the stipulated time?**

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

(a) to (c) The construction work in a length of 13.70 km of Arvi Talegaon project in the stretch of Salod-Pulgaon- Arvi Talegaon on NH-347A in the state of Maharashtra is delayed due to Non-Performance of previous two contractors (namely M/s.Vasishta Projects & M/s. PMA Construction Company) and their Contract Agreements were terminated. Now, the aforesaid work of Arvi Talegaon has been awarded to a new agency i.e. M/s. Drishti Structural Engg. Pvt. Ltd., Mumbai on 20.06.2023. The scheduled date of completion of the project is 12 months after declaration of appointed date.
