

**GOVERNMENT OF INDIA  
MINISTRY OF RAILWAYS**

**LOK SABHA  
UNSTARRED QUESTION NO.2875  
TO BE ANSWERED ON 20.12.2023**

**ROB AT BELAGAVI**

**2875. SHRIMATI ANGADI MANGAL SURESH:**

**Will the Minister of RAILWAYS be pleased to state:**

- (a) the number of Road Over Bridges (ROBs) sanctioned in the Belagavi city under South Western Railway (SWR);**
- (b) the present status of the ROB at LC No. 381 (second lane) in Belagavi city and the reasons why the construction work is held up under SWR;**
- (c) whether there has been a new plan proposed in lieu of the existing approved plan, if so, the details thereof; and**
- (d) the time by which the said work is likely to be completed?**

**ANSWER**

**MINISTER OF RAILWAYS, COMMUNICATIONS AND  
ELECTRONICS & INFORMATION TECHNOLOGY**

**(SHRI ASHWINI VAISHNAW)**

**(a) to (d): As on 01.12.2023, there are total 167 Nos. sanctioned works of Road Over Bridges (ROBs)/ Road Under Bridges (RUBs) in the State of Karnataka, out of which, 57 Nos. have been completed & 110 Nos. are at different stages of planning, tendering & execution.**

**The work of ROB (Road Over Bridge) in lieu of LC No: 381 in Belagavi City is sanctioned on cost sharing basis. This is a 4-lane ROB**

**planned to be constructed in two stages, being executed by Railway on single entity basis. In first phase, two lane ROB was commissioned on 12.10.2022. The construction of approach towards Belagavi side of another 2-lane ROB has been started. The construction of approach towards khanapur side of this ROB is held up as State Govt. has proposed to modify the already approved General arrangement drawing (GAD). Revised cost as per proposed GAD has been advised to State Govt.**

**\*\*\*\*\***