

GOVERNMENT OF INDIA
MINISTRY OF SHIPPING
LOK SABHA
UNSTARRED QUESTION NO. 765
TO BE ANSWERED ON 21st NOVEMBER, 2019

JETTY FOR NAVI MUMBAI

765. SHRI RAJAN VICHARE:

Will the Minister of SHIPPING be pleased to state:

पोत परिवहन मंत्री

- (a) Whether it is a fact that construction work related to Jetty in Narul situated in Navi Mumbai under Thane region should have been completed by December, 2019 and if so, the reasons for delay and the time by which it is likely to be completed and to start water transport; and
- (b) Whether any order has been passed to Maritime Board regarding it and if so, the details thereof?

ANSWER

MINISTER OF STATE (INDEPENDENT CHARGE) FOR SHIPPING
(SHRI MANSUKH MANDAVIYA)

- (a) Maharashtra Maritime Board (MMB) had initially planned to complete the construction work of a Jetty at Narul situated in Navi Mumbai by December, 2019. However the work was delayed due to non-availability of environment clearance from Forest Department, Hon'ble High Court permission for cutting of mangroves and technical difficulties in the alignment. The alignment of Jetty in creek portion was kept on hold by MMB and Mumbai Port Trust (MBPT) due to requirement of navigational channel. Revised alignment is under finalisation. Construction work is targeted for completion by May, 2020.
- (b) No, Sir.
