

GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS

LOK SABHA
UNSTARRED QUESTION NO. 4256
ANSWERED ON 19TH MARCH, 2020

STATUS OF ROAD PROJECTS

4256. DR. RAJDEEP ROY:

Will the Minister of ROAD TRANSPORT AND HIGHWAYS
सड़क परिवहन और राजमार्ग मंत्री

be pleased to state:

- (a) the present status of Silchar-Guwahati four-lane expressway *via* Haflong;
- (b) the present status of Silchar bypass (Ram Nagar ISBT to Sonabarighat to Kashipur);
- (c) the present status of road from Balachera to Englabari *via* Kathakhal; and
- (d) the time frame set for completion of work on the said projects?

ANSWER

THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS

(SHRI NITIN JAIRAM GADKARI)

- (a) Four laning of Silchar-Guwahati National Highway *via* Haflong has been completed substantially. However, Jatinga-Harangajao section and Narimbanglo-Jatinga Section were affected due to natural calamities for which Detailed Project Report has been started. Moreover, the work for development to 4-lane of Balachera-Harangajao section of NH-54 has also been started.
- (b) The work of construction of Silchar bypass (Ram Nagar ISBT to Sonabarighat to Kashipur) is envisaged for foreclosure due to poor performance of Contractor.
- (c) Balachera to Englabari *via* Kathakhal stretch has been taken up for upgradation. The stretch from Balachera to Badarpur *via* Kathakhal and has already been completed and preparation of Detailed Project Report from Badarpur to Englabari has been taken up.
- (d) The work of the entire stretch is likely to be completed by 2023.
