

**GOVERNMENT OF INDIA  
MINISTRY OF ROAD TRANSPORT AND HIGHWAYS**

**LOK SABHA  
UNSTARRED QUESTION NO. 784  
ANSWERED ON 17<sup>TH</sup> SEPTEMBER, 2020**

**FOUR-LANING PROJECTS IN KARNATAKA**

**784. SHRI NALIN KUMAR KATEEL:**

**Will the Minister of ROAD TRANSPORT AND HIGHWAYS**

**सड़क परिवहन और राजमार्ग मंत्री**

**be pleased to state:**

- (a) whether the Government has taken up the works of four-laning projects in the State of Karnataka and if so, the details thereof;**
- (b) whether the said projects are running behind schedule;**
- (c) if so, the details thereof along with the reasons therefor;**
- (d) whether the Government has undertaken any measures to review the work schedule of the said projects; and**
- (e) if so, the details thereof along with the time frame set for paying the supplementary award to landowners with due interest?**

**ANSWER**

**THE MINISTER OF ROAD TRANSPORT AND HIGHWAYS**

**(SHRI NITIN JAIRAM GADKARI)**

**(a) to (d) 14 projects for 4-laning in the State of Karnataka comprising length of about 1,209 km with total cost of about Rs.**

**17,263 crores are in different stages of implementation. The list of projects along with progress is provided at Annexure. Out of 14 projects, 06 projects are running behind schedule due to delay in land acquisition, forest clearance, COVID-19 pandemic etc. and stoppage of work by local residents for want of higher compensation etc. Several meetings have been conducted at various levels for expeditious completion of the highway projects.**

**(e) The payment of supplementary awards to the land owners has been planned to be completed by December, 2020.**

**ANNEXURE REFERRED TO IN REPLY TO PARTS (a) TO (d) OF LOK SABHA UNSTARRED QUESTION NO. 784 FOR ANSWER ON 17-09-2020 ASKED BY SHRI NALIN KUMAR KATEEL REGARDING 'FOUR-LANING PROJECTS IN KARNATAKA'**

**The list of 4-laning projects in the State of Karnataka**

Sr. No.	Project Name	NH No.	Project Length (Km.)	Project Cost	Length Completed (Km)	Physical Progress (%)
				(Rs. in Cr)		
1	Goa / Karnataka Border - Kundapur	66	187.24	1655.01	152.9	82
2	Hospet - Chitradurga	50	120	1388	119	96.5
3	Hassan to Maranahally	48	45.14	701	2.7	17.5
4	Hubli - Hospet	63	143.72	2272.2	118.35	73.56
5	Hospet-Bellary-Karnataka /AP Border	63	95.37	1167	39	41
6	Bellary to Byrapura section (Package I)	150A	54.95	1027.62	22.18	39.38
7	Challakere to Hiriyur section (Package III)	150A	55.705	1167	Appointed date has not been declared	
8	BRT Tiger Reserve Boundary to Bangalore Section	209	170.92	799.53	120	77.5
9	Belgaum - Khanapur (Package-I)	4A	30	962.96	6.82	30.07
10	Mallasandra to Karadi (Package I)	206	52.89	1381.44	9	25.77
11	Karadi to Banavara (Package II)	206	56.71	1615.93	4.55	22.4

<b>12</b>	<b>Byrapura Challakere</b>	<b>to</b>	<b>150A</b>	<b>49.95</b>	<b>841.7</b>	<b>47.25</b>	<b>91.62</b>
<b>13</b>	<b>Bettadahalli Srirampura (Package IV)</b>	<b>to</b>	<b>206</b>	<b>56.35</b>	<b>1612.15</b>	<b>Appointed date has not been declared</b>	
<b>14</b>	<b>Kundapur Surathkal Nantoor Talapady</b>	<b>to and to</b>	<b>66</b>	<b>90.28</b>	<b>671</b>	<b>88.21</b>	<b>97.7</b>

\*\*\*\*\*