GOVERNMENT OF INDIA MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION

LOK SABHA UNSTARRED QUESTION NO. 1505 TO BE ANSWERED ON 28.07.2021

INFRASTRUCTURE PROJECTS

1505. SHRI DIPSINH SHANKARSINH RATHOD:

Will the Minister of STATISTICS AND PROGRAMME IMPLEMENTATION be pleased to state:

- (a) the details and status of ongoing national importance infrastructure projects, state-wise across the country;
- (b) whether these projects, few at times, are delayed due to the involvement of multiple agencies such as land acquisition, forest-clearance, utility shifting, etc;
- (c) whether Government has constituted any single window time bound redressal mechanism comprising of inter-agency coordination for its resolution;
- (d) if so, the details thereof; and
- (c) if not, the steps being taken by the Government in this regard?

ANSWER

MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF STATISTICS AND PROGRAMME IMPLEMENTATION, MINISTER OF STATE (INDEPENDENT CHARGE) OF THE MINISTRY OF PLANNING AND MINISTER OF STATE IN THE MINISTRY OF CORPORATE AFFAIRS [RAO INDERJIT SINGH]

(a) As on 01-07-2021 the details and status of Central Sector Infrastructure Project of Rs. 150 Crores or above monitored by the Ministry is placed at annexure-1. (b) Yes Sir, the reasons for time overruns are project-specific, depend on a variety of technical, financial and administrative factors, and differ from project to project. However, as reported by the project implementing agencies on this Ministry's OCMS, and the main reasons for delay in timely completion of the Projects are: law and order problems, delay in land acquisition, delay in environment and forest clearances, funding constraints, rehabilitation and resettlement issues, local body / municipal permissions, utility shifting, contractual issues, etc.

(c) & (d) The monitoring mechanism put in place by the Government to avoid the cost/time overrun of these projects are Periodic review of projects under PRAGATI through video conferencing by Hon'ble Prime Minister; rigorous project appraisal; On-line Computerized Monitoring System (OCMS) for better monitoring; setting up of Revised Cost Committees in the Ministries for fixation of responsibility for time and cost overruns; regular review of infrastructure projects by the concerned administrative Ministries and setting up of Central Sector Projects Coordination Committees (CSPCCs) in the States under the Chief Secretaries for removal of bottlenecks and for facilitating the speedy implementation of major projects.

(e) Does not arise in view of the reply given in the Para C & D above.

* * *

Annexure-1

						Projects with time overruns			
SI.No	State	No. of Projects	Original Cost	Antici pated cost	Cost overrun (%)	No.	Original Cost	Antici pated Cost	Range of T.O.R (in months)
1	ANDHRA PRADESH	75	1,22,251.19	1,69,779.40	38.88	35	90,367.58	1,36,425.29	4 - 180
2	ARUNACHAL PRADESH	45	23,973.09	38,413.54	60.24	2	7,538.43	21,245.53	60 - 155
3	ASSAM	52	49,087.54	52,659.96	7.28	12	8,404.87	10,850.72	10 - 48
4	BIHAR	107	1,21,914.69	1,57,974.36	29.58	20	36,541.42	62,543.44	4 - 141
5	GOA	11	5,629.77	5,640.26	0.19	0	0.00	0.00	-
6	GUJARAT	60	1,06,911.87	1,18,147.22	10.51	14	31,107.67	41,429.46	3 - 132
7	HARYANA	43	64,303.56	66,911.24	4.06	13	9,767.92	10,459.96	5 - 114
8	HIMACHAL PRADESH	16	21,053.21	30,937.64	46.95	5	8,950.98	15,048.98	9 - 162
9	JAMMU AND KASHMIR	25	45,471.45	71,532.76	57.31	3	10,958.39	36,541.45	15 - 241
10	KARNATAKA	60	71,320.53	81,584.94	14.39	17	40,871.18	46,494.93	2 - 264
11	KERALA	21	34,153.85	39,295.97	15.06	6	7,614.89	9,296.74	4 - 53
12	MADHYA PRADESH	85	91,657.68	1,05,791.93	15.42	44	33,259.23	40,071.75	6-73
13	MAHARASHTRA	242	2,17,215.47	2,41,113.88	11.00	48	78,230.31	1,01,066.38	1 - 216
14	MANIPUR	13	8,305.44	16,055.62	93.31	2	4,971.74	12,721.92	36 - 153
15	MEGHALAYA	12	5,009.47	8,327.97	66.24	2	515.32	515.32	43 - 47
16	MIZORAM	18	9,030.03	12,978.73	43.73	13	7,757.62	11,706.32	43 - 128
17	NAGALAND	38	18,265.97	22,463.91	22.98	14	5,832.21	10,253.09	9 - 132
18	ODISHA	90	1,30,386.08	1,35,068.10	3.59	35	72,816.88	76,576.80	3 - 228
19	PUNJAB	29	15,325.05	18,249.98	19.09	8	4,325.85	4,196.58	5 - 108
20	RAJASTHAN	62	54,577.68	62,617.02	14.73	12	21,523.28	26,827.52	3-75
21	SIKKIM	17	6,854.46	14,174.35	106.79	0	0.00	0.00	-
22	TAMIL NADU	71	1,19,185.26	1,38,374.59	16.10	28	68,181.55	77,685.44	3 - 198
23	TRIPURA	20	4,819.21	5,002.02	3.79	5	1,269.36	1,452.17	11 - 74
24	UTTAR PRADESH	134	1,78,012.58	1,86,300.46	4.66	29	51,965.70	52,297.43	2-68
25	WEST BENGAL	76	65,854.84	84,882.83	28.89	31	30,228.79	38,495.98	4 - 324
26	A & N ISLANDS	9	2,888.63	3,159.99	9.39	1	417.23	707.73	39 - 39
27	CHANDIGARH	2	349.15	570.00	63.25	0	0.00	0.00	-
28	DELHI	36	90,723.12	92,221.58	1.65	16	50,932.04	52,191.41	4 - 92
29	PONDICHERRY	1	195.00	195.00	0.00	1	195.00	195.00	19 - 19
30	CHHATISGARH	49	91,695.04	1,02,872.44	12.19	24	34,258.87	43,956.85	15 - 144
31	JHARKHAND	42	63,836.33	68,258.58	6.93	18	46,713.46	46,372.05	12 - 132
32	UTTARAKHAND	31	34,265.92	46,052.21	34.40	4	19,324.54	27,193.42	3 - 126
33	TELANGANA	49	37,249.74	40,283.18	8.14	14	17,448.07	18,343.29	6 - 168
34	LADAKH	1	169.79	169.79	0.00	0	0.00	0.00	-
35	MULTI STATE	128	3,66,425.54	4,81,156.64	31.31	65	1,34,103.84	1,87,330.70	5 - 276
	Total	1770	22,78,368.23	27,19,218.09	19.35	541	9,36,394.22	12,20,493.65	