

**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS**

**LOK SABHA
UNSTARRED QUESTION NO.637
TO BE ANSWERED ON 01.12.2021**

ROB/RUB IN MAHARASHTRA

**†637. SHRI OMPRAKASH BHUPALSINH alias
PAWAN RAJENIMBALKAR:**

Will the Minister of RAILWAYS be pleased to state:

- (a) whether the construction of several railway-over-bridges (ROBs) and railway-under-bridge(RUBs) in Maharashtra is still pending;**
- (b) if so, details of these pending rail projects route-wise and location-wise;**
- (c) the main reasons for delay in these rail projects; and**
- (d) the time by which these pending rail projects are likely to be completed alongwith the route-wise details thereof?**

ANSWER

**MINISTER OF RAILWAYS, COMMUNICATIONS AND
ELECTRONICS & INFORMATION TECHNOLOGY**

(SHRI ASHWINI VAISHNAW)

(a) to (d): A Statement is laid on the Table of the House.

STATEMENT REFERRED TO IN REPLY TO PARTS (a) TO (d) OF UNSTARRED QUESTION NO.637 BY SHRI OMPRAKASH BHUPALSINH alias PAWAN RAJENIMBALKAR TO BE ANSWERED IN LOK SABHA ON 01.12.2021 REGARDING ROB/RUB IN MAHARASHTRA

(a) to (d): As on Oct'2021, 158 Road over Bridges (ROBs) and 249 Road under Bridges (RUBs) have been sanctioned by Ministry of Railways in Maharashtra. Out of 158 ROBs, Railway portion have been completed in 13 and work is in progress in other 65 ROBs. Remaining 80 works are at planning stage like finalization of alignment and preparation of estimate etc. Similarly, out of 249 RUBs, 63 works are in progress. Remaining 186 works are at planning stage like finalization of alignment and preparation of estimate etc.

Section-wise details are appended.

Construction of ROB/RUBs depends upon the consent of State Government for closure of LCs and cost sharing, wherever applicable, availability of encroachment free land for approach roads, technical feasibility, shifting of utilities, allocation of adequate funds by State agencies, public support etc. therefore, it is not feasible to fix timelines for completion of these ROB/RUBs.

APPENDIX REFERRED TO IN REPLY TO PARTS (a) TO (d) OF UNSTARRED QUESTION NO. 637 BY SHRI OMPRAKASH BHUPALSINH alias PAWAN RAJENIMBALKAR TO BE ANSWERED IN LOK SABHA ON 01.12.2021 REGARDING ROB/RUB IN MAHARASHTRA

(a) TO (d): Section wise details of sanctioned ROB/RUBs in Maharashtra:

| Zonal Railway | Section | Nos. of ROB | Section | Nos. of RUB |
|----------------------|---|--------------------|----------------------------|--------------------|
| Western | Churchgate-Virar | 6 | Churchgate-Virar | 0 |
| | Virar-Surat | 11 | Virar-Surat | 12 |
| | Udhna-Jalgaon | 4 | Udhna-Jalgaon | 10 |
| Central | Amla-Nagpur | 9 | Amla-Nagpur | 12 |
| | Badnera -Nagpur | 9 | Amravati -Narkher | 1 |
| | Badnera-Amravati | 2 | Badnera-Wardha | 12 |
| | Bhusaval-Badnera | 4 | Bhusawal -Badnera | 40 |
| | Bhusaval-Khandwa | 3 | Bhusawal - Khandwal | 10 |
| | Chatrapati Shivaji Terminus-Kalyan | 3 | Chalisgaon -Dhule | 12 |
| | Daund- Solapur | 4 | Daund -Solapur | 13 |
| | Diva - Vasai | 5 | Diva-Panvel | 1 |
| | Diva-Panvel | 2 | Diwa -Roha | 2 |
| | Igatpuri-Bhusawal | 19 | Igatpuri -Bhusawal | 23 |
| | Jasai -Jawaharlal Nehru Port Trust | 2 | Kalyan-Igatpuri | 8 |
| | Kalyan-Igatpuri | 1 | Kurudwadi -Miraj | 1 |
| | Kalyan-Lonavala | 8 | Lonaval -Pune | 1 |
| | Miraj - Kolhapur | 1 | Nagpur-Wardha | 3 |
| | Miraj-Hubli | 1 | Pachora -Jamner | 1 |
| | Panvel-Roha | 1 | Panvel -Jasai | 1 |
| | Pune-Daund | 7 | Pune-Daund | 7 |
| | Pune-Lonavala | 7 | Pune-Kolhapur | 4 |
| | Pune-Miraj | 8 | Pune-Miraj | 9 |
| | Sewagram-Ballharshah | 2 | Sewagam - | 20 |

| | | | | |
|-----------------------------------|-------------------------------------|------------|----------------------------|------------|
| | | | Ballarshah | |
| | Solapur-Wadi | 2 | - | - |
| | Wardha-Ballharshah | 9 | - | - |
| | Panvel-Roha | 1 | | |
| | Kazipet-Ballaharsha | 1 | Manmad-Mudkhed | 12 |
| | Manmad-Mudkhed | 4 | Mudkhed-Pimpilkutti | 2 |
| | Akola - Purna | 5 | Akola-Purna | 3 |
| | Mudkhed-Adilabad-Pimpilkutti | 1 | Parli-Parbhani | 3 |
| South East Central | Durg-Nagpur | 16 | Durg-Nagpur | 26 |
| Total | | 158 | | 249 |
